

# START

0006153

November 22, 1989

## Meeting Minutes Transmittal/Approval

Unit Managers' Meeting: 200-BP-1 Operable Unit

Federal Building, Rm G-53

November 17, 1989



From/ Appvl. John J. Broderick Date: 12/12/89  
 John J. Broderick, 200-BP-1 Unit Manager, DOE-RL

Appvl.: Doug Sherwood Date: 12/13/89  
 Doug Sherwood, 200-BP-1 Unit Manager, EPA

Appvl.: Larry Goldstein Date: 12/14/89  
 Larry Goldstein, 200-BP-1 Unit Manager, WA Department of Ecology

To: Donna Lacombe, PRC  
 Ward Staubitz, USGS  
 Vernon Hall, WHC (H4-17)  
 Jerry Chiamonte, SWEC/IT (A4-35)  
 Jack Waite, WHC (H4-52)  
 Tom Wintczak, WHC (H4-17)  
 Mel Adams, WHC (H4-55)  
 Wayne Johnson, WHC (H4-55)  
 Rich Carlson, WHC (H4-55)  
 Brian Sprouse, WHC (H4-51)  
 Mark Musolf, WHC (B3-26)  
 Bill Price, WHC (S0-03)  
 Doug Dunster, Golder Assoc.

cc. Ronald D. Izatt (A6-95)  
 Director, DOE-RL, ERD  
 Elizabeth A. Bracken (A6-95)  
 Chief, Policy and  
 Permits Br., DOE-RL, ERD  
 Roger D. Freeberg (A6-95)  
 Chief, Rstr. Br., DOE-RL/ERD  
 H. E. (Hank) McGuire (H4-51)  
 Mgr., Reg. Compli., WHC  
 Richard D. Wojtasek (H4-17)  
 Prgm. Mgr. WHC

ADMINISTRATIVE RECORD (200-BP-1) [Care of Susan Wray, WHC (~~H4-516~~)] H2/22

Meeting Minutes are attached. Minutes are comprised of the following:  
 Attachment #1 - Meeting Summary/Summary of Commitments and Agreements;  
 Attachment #2 - Agenda for the Meeting;  
 Attachment #3 - Attendance List;  
 Attachment #4 - Viewgraphs presented by WHC  
 Attachment #5 - Commitments/Agreements Status List.

This was the sixth Unit Managers Meeting conducted for the 200-BP-1 Operable Unit. The meeting was conducted in accordance with provisions of the Hanford Federal Facility Agreement. Minutes are consistent with requirements of the Agreement. Any questions concerning these minutes or the meeting should be addressed to one of the above Operable Unit Managers as appropriate.

90117761335

**Attachment #1**

**Meeting Summary and Summary of Commitments and Agreements**

**200-BP-1 Operable Unit Managers Meeting**

**Federal Building, Room G-53**

**October 19, 1989**

Meeting Summary

1. The open action items from the October 19, 1989 unit managers' meeting were discussed.
2. Evaluation of existing wells was discussed, to date 32 wells have been evaluated. Twenty-four wells require cleaning prior to further evaluation. Two wells have cracked casings, it is to-be-determined as to their fate. Six wells are good and are being sampled by other programs. Surveying of measuring point elevation is planned for all existing wells.
3. Work plan approval by EPA is on hold until RL provides a schedule for Section 6 of the plan.
4. Status of the 200-BP-1 budget and schedule is \$4M obtained, \$11M requested, resulting in a six-month slip in the field activities schedule.
5. A pre-RI data package (WHC-MR-0053) was distributed to Ecology and EPA.
6. The test of the Becker drill system is funded and scheduled to proceed in January. The scope of the test has been expanded to allow drilling of 3 test holes.

Summary of Commitments and Agreements

There were no new Commitments or Agreements

Attachment #2

200-BP-1 Unit Managers Meeting Agenda  
November 17, 1989  
10:15 - 11:15 am  
450 Hills St, Room 35

Introduction

Status:

Action Items

Work Plan

Remedial Investigation

- o Pre-RI Data
- o Evaluation of Existing Wells

Schedule

Issues:

Other Topics:

Surface Contamination

Agreements and Commitments

90117761337

Attachment #2

Unit Manager's Meeting Agenda  
200-BP-1 OU  
November 17, 1989  
RM 35, 450 Hill  
10:15- 11:15 AM

Introduction:

Status:

Action Items

Work Plan

Remedial Investigation  
Evaluation of existing wells  
Jim Consort

Schedule

Issues:

Other Topics:

Agreements and Commitments

Presenter - Rich Carlson

90117761338

Commitments/Agreements Status List

200-BP-1 Operable Unit

November 17, 1989

Item No.	Action	Status
2BP1.1	DOE/WHC is proceeding with preliminary evaluation of all existing monitoring wells. A meeting will be held on or about November 17 to discuss this evaluation with EPA/Ecology.	Open, evaluation continuing. Discussed at 11/17/89 meeting. Evaluation continuing.
2BP1.18	Margo Anthony, DOE-RL and Rich Carlson, WHC, will track down the missing certification and forward to Mr. Staubitz.	Closed, records given to W. Staubitz.
2BP1.23	WHC (Rich Carlson) will transmit the pre-RI data package to EPA/Ecology prior to the November UMM.	Closed, package distributed at 11/17/89 Unit Managers Meeting
2BP1.24	EPA (Doug Sherwood) is to provide a work plan distribution list to DOE prior to November 6, 1989.	Closed, list provided.

90117761339