










<b>Change Number</b> M-15-06-01	<b>Federal Facility Agreement and Consent Order  Change Control Form</b> Do not use blue ink. Type or print using black ink.	<b>Date</b> February 1, 2006															
<b>Originator</b> L. D. Romine, RL	<b>Phone:</b> 509-376-4747																
<b>Class of Change</b> <input type="checkbox"/> I - Signatories <input checked="" type="checkbox"/> II - Executive Manager <input type="checkbox"/> III - Project Manager																	
<b>Change Title</b> Delay Hanford Federal Facility Agreement and Consent Order (Agreement) Interim Milestones M-015-43C, M-015-44B and M-015-46B																	
<b>Description/Justification of Change</b> This change package extends the due date of three M-15 interim milestones. This action will allow resources to be focused to support the preparation of a comprehensive M-15 change package. It is anticipated that these three M-15 interim milestones will be addressed in the M-15 change package. It is the intent of the Tri-Parties to develop a mutually agreeable draft change package that comprehensively addresses M-15 milestones, and an M-16 milestone for an integrated schedule for 200 area cleanup. The Tri-Parties intend to develop the draft change package, by February 21, 2006 (date of the next IAMIT Executive meeting). The draft change package will then be made available for public comment.																	
<b>Impact of Change</b> This change does not impact the environment or worker safety and health.																	
<b>Affected Documents</b> The Hanford Federal Facility Agreement and Consent Order, as amended, and Hanford Site internal planning management, and budget documents (e.g., USDOE and USDOE contractor Baseline Change Control documents; Multi-Year Work Plan; Sitewide Systems Engineering Control Documents; Project Management Plans, and, if appropriate, LDR Report requirements).																	
<b>Approvals</b> <table border="0" style="width: 100%;"> <tr> <td style="width: 30%;"></td> <td style="width: 20%;">Date <u>2/1/06</u></td> <td style="width: 10%;"><input checked="" type="checkbox"/> Approved</td> <td style="width: 10%;"><input type="checkbox"/> Disapproved</td> <td style="width: 30%;"></td> </tr> <tr> <td></td> <td>Date <u>1 Feb 06</u></td> <td><input checked="" type="checkbox"/> Approved</td> <td><input type="checkbox"/> Disapproved</td> <td></td> </tr> <tr> <td></td> <td>Date <u>2/1/06</u></td> <td><input checked="" type="checkbox"/> Approved</td> <td><input type="checkbox"/> Disapproved</td> <td></td> </tr> </table>				Date <u>2/1/06</u>	<input checked="" type="checkbox"/> Approved	<input type="checkbox"/> Disapproved			Date <u>1 Feb 06</u>	<input checked="" type="checkbox"/> Approved	<input type="checkbox"/> Disapproved			Date <u>2/1/06</u>	<input checked="" type="checkbox"/> Approved	<input type="checkbox"/> Disapproved	
	Date <u>2/1/06</u>	<input checked="" type="checkbox"/> Approved	<input type="checkbox"/> Disapproved														
	Date <u>1 Feb 06</u>	<input checked="" type="checkbox"/> Approved	<input type="checkbox"/> Disapproved														
	Date <u>2/1/06</u>	<input checked="" type="checkbox"/> Approved	<input type="checkbox"/> Disapproved														

**RECEIVED**  
FEB 03 2006

**EDMC**

Change Request M-15-06-01

Page 2 of 2

Modifications to existing Tri-Party Agreement milestones are denoted using ~~strikeout~~ for text deletions and **shading** for text additions.

Number	Title	Due Date
M-015-43C	Submit 200-PW-2 OU Feasibility Study and Proposed Plan/proposed Resources Conservation and Recovery Act Permit Modification including the past practice waste sites in the 200-PW-4 general process waste group.	<del>4/30/2006</del> <b>5/31/2006</b>
M-015-44B	Submit 200-MW-1 OU Feasibility Study And Proposed Plan.	<del>12/31/2006</del> <b>4/30/2007</b>
M-015-46B	Submit 200 Area Chemical Laboratory Waste OUs Feasibility Study and Proposed Plan/Proposed Permit Modification, including the past practice waste sites in the 200-LW-1 and 200-LW-2 200 Area Chemical Laboratory Groups.	<del>9/30/2006</del> <b>11/30/2006</b>