

Meeting Minutes Transmittal


**T Plant Complex, Low Level Burial Grounds,
Central Waste Complex, Waste Receiving and Processing
Project Managers Meeting
825 Jadwin / Room 554
Richland, Washington**

June 27, 2013

The undersigned indicate by their signatures that these meeting minutes reflect the actual occurrences of the above dated Project Managers Meeting. Signatures denote concurrence with the content only and are not intended to imply agreement to any commitments.



Project Manager Representative, Ecology

Date: 8/22/2013


Project Manager Representative, RL

Date: 22 August 2013

Central Waste Complex Admin Record	H6-08
LLBG Administrative Record	H6-08
T Plant Complex Admin Record	H6-08
Waste Receiving and Processing Admin Record	H6-08
MS Collins	A6-38
BJ Dixon	T4-09
LC Fearon	H0-57
RH Engelmann	H8-45
SK Johansen	T1-41
PW Martin	H8-45
DG Singleton	H0-57
LC Tuott	T4-06



TS-24 T-2-7
D-2-9

T PLANT/LLBG/CWC/WRAP
Project Managers Meeting Minutes
825 Jadwin/Room 554/700 Area
Richland, Washington

June 27, 2013

- I. The approved March 28, 2013 Project Managers Meeting (PMM) minutes were submitted to the Administrative Record. The May 23, 2013 minutes were approved by RL and Ecology during today's PMM.
- II. Operational Status
 - A. Lee Tuott (CHPRC) provided the operational status (see handout). Mike Collins (RL) asked if the last drum was removed from WRAP. Mr. Tuott responded that the drum is scheduled to be removed in July 2013, and the next report should reflect zero waste containers at WRAP. Mr. Tuott added that there may be some maintenance activities that will result in waste containers at WRAP, but it will be classified as newly generated waste.

Mr. Tuott stated that another activity at WRAP is preparation to support x-ray and/or assay of the 618-10 burial ground concreted drums. Mr. Collins clarified that the x-ray/assay of the drums will be done in the high energy realtime radiography (RTR) and the super HENK, and not in 2336 WRAP proper. Deborah Singleton (Ecology) asked if the drums will eventually go to CWC. Mr. Collins responded that the drums will not go to CWC. Mr. Collins stated that the SWOC facilities are willing support x-ray/assay of up to 12 drums, but the owners of the drums have to demonstrate the ability move them off the SWOC property. Mr. Collins added that if there is an issue with transportation or with CERCLA documentation for the drums, a halt would be put on receipt of the drums for x-ray and/or assay. Ms. Singleton asked if it had been determined where the few drums would be stored in CWC during this activity. Mr. Collins responded that they would be stored inside CWC. Ms. Singleton asked when the 618-10 drum activity will occur. Mr. Collins stated that it had been expected to occur for months, and several drums have been pulled out of the trench, but there is no sure date. Ms. Singleton requested notification when CWC starts receiving the 618-10 drums.
- III. Status of Previous Agreements and Commitments
 - A. There were no previous agreements or commitments to status.
- IV. New Agreements and Commitments
 - A. There were no new agreements or commitments for discussion.
- V. Near Term Schedules and Ongoing Activities
 - A. Hanford Facility RCRA Permit Rev. 9 Update
Mr. Engelmann indicated that there were no items to discuss regarding Rev. 9.
- VI. Approved Changes signed off in Accordance with TPA Section 12.2
 - A. There were no approved changes signed.

VII. General Discussion

A. There were no topics for general discussion.

VIII. Actions

Unit	Description of Action	Status	Date
T Plant	RL to submit proposal to Ecology for interim status monitoring compliance for 221-T tank system.	Action established	4/26/12
		RL submitted a proposal to Ecology. Ecology is reviewing the proposal.	6/28/12
		No resolution to proposal. A status will be provided at the next PMM	7/26/12
		RL continues to review internally. No new status	12/6/12
		No new status provided	3/28/13
		No new status provided	5/23/13
		Ms. Singleton stated that the regulations clearly call out the schedule for inspection of tanks, and the parties cannot divert from the regs. Ms. Singleton will send an email to document Ecology's position. This action was closed.	6/27/13

IX. Documents for Submittal to the Administrative Record.

A. There were no documents identified for submittal to the AR.

X. Next Project Managers Meeting

A. The next PMM was scheduled for August 22, 2013.



PROJECT MANAGERS MEETING OPERATIONS REPORT FOR SWOC

June 2013

Waste Retrieval Performance

CWC/LLBG Activities

Activity Description	Status
CWC	<ul style="list-style-type: none">•Performing waste storage activities.•Continuing to monitor Box 231ZDR-11.
LLBG	<ul style="list-style-type: none">•Continuing housekeeping activities for Trench 94, 4B, 4C, 3A, and 12B burial grounds.

WRAP/T Plant Activities

Activity Description	Status
WRAP	<ul style="list-style-type: none">• Continuing surveillance and maintenance activities.• The floor maintenance activities in 2404WB (e.g., painting, chip repair, resurfacing spill area) at 2404-WB will be scheduled when resources are available.
T Plant	<ul style="list-style-type: none">• Continuing surveillance and maintenance activities.

Facility RCRA-Regulated Container Inventory (# of containers) and Volume (m³)*

Facility	Drum/Small Container ¹	Medium Container/Box ²	Large Container ³	Total Volume
CWC (May)	5468 (1318 m ³)	426 (727 m ³)	392 (6919 m ³)	8,964 m ³
CWC (June)	5468 (1318 m ³)	426 (727 m ³)	391 (6907 m ³)	8,952 m ³
T Plant (May)	5 (1m ³)	3 (4 m ³)	2 (44m ³)	49 m ³
T Plant (June)	5 (1m ³)	3 (4 m ³)	2 (44m ³)	49 m ³
WRAP (May)	2 (1 m ³)	2 (2 m ³)	1 (6 m ³)	9 m ³
WRAP (June)	0 (0 m ³)	1 (2 m ³)	1 (6 m ³)	8 m ³

Footnotes:

- 1 Volume of 0.485 m³ (110 gallons or 17.1 ft³) or less
- 2 Greater than 0.485 m³, less than 1.812 m³ (64ft³)
(Standard waste box)
- 3 Greater than 1.812 m³

T PLANT, LLBG, WRAP, AND CWC

Project Managers Meeting

825 Jadwin / Room 554

Hanford, Washington

June 27, 2013

ATTENDANCE LIST

Name	Organization	Phone Number
1. Kathy Knox	Knox Court Reporting	946-5535
2. Stephanie Hansen	CHPRC	373-1031
3. Michael Collins	DOE	376 6536
4. Brett M Barnes	CHPRC	521-3057
5. Deborah Singleton	Ecology	312-1923
6. Albert Chang	Ecology	372-7929
7. LEE Twott	CHPRC	376-1045
8. Lorna Dittmer	CHPRC	376-7017
9. Jennie Securer	CHPRC	via phone
10. Jim KASSMUSSEN	RL	via phone
11. LANA Strickling	CHPRC	no phone
12.		
13.		
14.		
15.		
16.		
17.		
18.		
19.		
20.		
21.		
22.		
23.		
24.		
25.		

T PLANT, LLBG, WRAP, AND CWC PROJECT MEETING

825 Jadwin / Room 554

Hanford, Washington

June 27, 2013

9:30 a.m. to 10:30 a.m.

Agenda

- I. The approved March 28, 2013, Project Manager Meeting (PMM) minutes were submitted to Administrative Record. The May 23, 2013, PMM minutes are pending approval by RL and Ecology.
- II. Operational Status
- III. Status of Previous Agreements and Commitments
- IV. New Agreements and Commitments
- V. Near Term Schedules and Ongoing Activities
 - A. HF RCRA Permit Rev. 9 Update
- VI. Approved Changes Signed Off in Accordance with TPA Section 12.2
- VII. General Discussion

VIII. Actions

Unit	Description of Action	Status	Date
T Plant	RL to submit proposal to Ecology for interim status monitoring compliance for 221-T tank system.	Action established.	4/26/12
		RL submitted a proposal to Ecology. Ecology is reviewing the proposal.	6/28/12
		No resolution to proposal. A status will be provided at the next PMM.	7/26/12
		RL continues to review internally. No new status.	12/6/12
		No new status provided	3/28/13
		No new status provided	5/23/13

- IX. Documents for Submittal to the Administrative Record
- X. Next Project Managers Meeting