



0051063

Department of Energy
Richland Operations Office
P.O. Box 550
Richland, Washington 99352

JUN 28 1999

99-EAP-360

Mr. Michael A. Wilson, Program Manager
Nuclear Waste Program
State of Washington
Department of Ecology
P. O. Box 47600
Olympia, Washington 98504



Dear Mr. Wilson:

TRANSMITTAL OF HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER (TRI-PARTY AGREEMENT) CHANGE CONTROL FORM M-32-99-03, "REVISION TO TARGET DATE M-32-03-T06 TO CLARIFY THAT THE ASSOCIATED PROJECT WAS RESCOPED

The purpose of this letter is to document the State of Washington Department of Ecology's (Ecology) approval of the enclosed Tri-Party Agreement Change Control Form M-32-99-03. The change control form clarifies the Project W-259 scope of work required to satisfy target date M-32-03-T06. Project W-259 was rescoped after interim milestone M-32-03 was incorporated into the Tri-Party Agreement. This rescope was communicated to Ecology during 1995 and 1996, as discussed in the change control form. Originally, Project W-259 included major capital upgrades to the T Plant Canyon tank system. The rescoped project focused on the upgrades and additions necessary to provide a new compliant tank system within T Plant's 2706-T Complex and eliminated upgrades to the T Plant Canyon tank system.

If you have any questions regarding this matter, please contact E. M. Bowers, Waste Programs Division, on (509) 373-9276.

Sincerely,

George H. Sanders, Administrator
Hanford Tri-Party Agreement

EAP:MFJ

Enclosure

cc w/encl:

J. R. Wilkinson, CTUIR
M. Jaraysi, Ecology
R. F. Stanley, Ecology
D. R. Sherwood, EPA
J. S. Hertzfel, FDH
O. S. Kramer, FDH

R. E. Piippo, FDH
J. D. Williams, FDH
M. Reeves, HAB
P. Sobotta, NPT
A. R. Sherwood, WMH
J. A. Winterhalder, WMH

Administrative Record, H6-06