

Inter-Agency Management Integration Team Meeting Minutes November 16, 2023



SIGNATURES:

In accordance with the Tri-Party Agreement Section 4.2, Interagency Management Integration Team, any agreements, and commitments resulting from the meeting will be prepared and signed by all parties as soon as possible after the meeting. The undersigned indicate by their signatures that these meeting minutes reflect the actual discussion during this meeting. Signatures denote concurrence with the agreements and commitments resulting from this meeting and do not imply agreement with statements made during this meeting. Attachments to these meeting minutes are provided for informational purposes only.

Approval: Dale, Heather L Digitally signed by Dale, Heather L
Date: 2023.12.11 07:12:52 -08'00' Date: _____
H.L. Dale, DOE-RL IAMIT Representative

Approval: Delmar L. Noyes Digitally signed by Delmar L. Noyes
Date: 2023.12.07 11:45:32 -08'00' Date: _____
D.L. Noyes, DOE-ORP IAMIT Representative

Approval: David Bowen Digitally signed by Howell, Theresa (ECY)
Date: 2023.12.05 07:08:24 -08'00' Date: _____
D.B. Bowen, Ecology IAMIT Representative

Approval: David E. Einan Digitally signed by DAVID EINAN
Date: 2023.12.06 16:00:11 -08'00' Date: _____
D.R. Einan, EPA IAMIT Representative

cc: Administrative Record

Inter-Agency Management Integration Team Meeting Minutes

November 16, 2023

1.0 WELCOME AND LOGISTICS/FORMAT

The Inter-Agency Management Integration Team (IAMIT) meetings are normally held monthly between the U.S. Department of Energy (DOE), Washington State Department of Ecology (Ecology), and the U.S. Environmental Protection Agency (EPA); herein referred to as the Parties.

This meeting was held remotely via video and telecom, utilizing the Microsoft Office Teams software, a communication and collaboration platform.

For this meeting, Theresa Howell was the delegated IAMIT Representative to represent David Bowen for Ecology and Anne McCartney was the delegated IAMIT Representative to represent Dave Einan for EPA.

2.0 REVIEW IAMIT ACTION TRACKING TABLE

2.1 Action Items

2.1.1 Discussion on Possible Issuance of TPA Revision 9

At the August 18, 2022 IAMIT meeting, HMIS noted the TPA has not undergone a full revision since July 2011. Traditionally, TPA revisions are done in conjunction with the TPA Five-Year Reviews. After the 2017 TPA Five-Year Review, the Parties opted not to issue a new revision to the TPA, due to substantial changes pending. After the TPA Five-Year Review concluded on August 9, 2022, the question of issuing TPA Revision 9 was brought to the Parties. On August 16, 2022, DOE, Ecology, and EPA met to discuss potentially issuing TPA Revision 9. At this meeting, the Parties agreed that issuing TPA Revision 9 was practical and that the question be brought to the IAMIT for a formal decision. During the August 18, 2022 meeting, the IAMIT agreed to issue TPA Revision 9 upon conclusion of the public involvement activities associated with the Negotiations for Near-term Milestones for Central Plateau Operable Units, which was likely to conclude in November 2022, and then potentially issue TPA Revision 10 with the conclusion of Holistic Negotiations. EPA asked if there would be hard copies of the TPA printed to coincide with issuance of TPA Revision 9. The IAMIT agreed to defer this discussion until the November 17, 2022 IAMIT meeting, as the Parties would know more about when Holistic Negotiations may conclude and could make the decision on whether to print hard copies of TPA Revision 9 or Revision 10 as the preferred path forward. HMIS took the action to add this as an agenda item for the November 17, 2022 IAMIT meeting.

At the November 17, 2022 IAMIT meeting, the IAMIT agreed to revisit this topic when the Final Approval Package for the Near-term Milestones for the Central Plateau Operable Units is approved. HMIS took the action to track and place this topic on the next IAMIT meeting agenda following approval of the Final Approval Package for the Near-term Milestones for the Central Plateau Operable Units by the Parties. Therefore, this item was transferred to the IAMIT Parking Lot until HMIS adds this action back into the agenda for the IAMIT to discuss.

On January 19, 2023, the Final Approval Package for the Near-term Milestones for the Central Plateau Operable Units (reference AR-23144) was approved by the Parties and the topic of

Inter-Agency Management Integration Team Meeting Minutes November 16, 2023

issuing a TPA Revision 9 was added to the March 16, 2023 IAMIT agenda, since the February 16, 2023 IAMIT meeting was cancelled.

At the March 16, 2023 IAMIT meeting, the IAMIT discussed issuance of TPA Revision 9 and hard copy printing of the TPA. A draft of the TPA Amendment/Revision History was also shared with the Parties. EPA suggested updates to TPA Action Plan, Section 8.0, “Facility Disposition Process” to update building statuses and Appendix J, “Central Plateau Facilities and 100 Area Production Reactors” to add the Fast Flux Test Facility or other areas prior to issuing a new revision. The IAMIT agreed to form a team to assess and compile potential changes to the TPA and propose them to the IAMIT at the April 20, 2023 IAMIT meeting. The IAMIT identified the following team:

- Jason Capron, DOE (representing both DOE-RL and DOE-ORP)
- David Bowen and John Price, Ecology
- Dave Einan, EPA

The team will bring proposed changes to the IAMIT meeting for further discussion and will better inform the IAMIT regarding a decision to issue TPA Revision 9 and whether to print hard copies or wait until Holistic Negotiations conclude.

At the April 20, 2023 IAMIT meeting, DOE reported to the IAMIT that the working team had met and agreed that a TPA Revision 9 could move forward. The team also agreed that a hard copy printing of the TPA would not be necessary, as a printable, up-to-date version of the TPA exists on the Hanford.gov TPA website. Prior to issuing TPA Revision 9, the team proposed updates to TPA Action Plan Section 8.0, “Facility Disposition Process” and TPA Action Plan, Appendix J, “Central Plateau Facilities”. Draft TPA change control forms for Section 8 and Appendix J are currently being drafted and once complete, the Parties will review the draft TPA change control forms, and once agreed, would approve them and issue TPA Revision 9 at that point. DOE has the action and is currently drafting the TPA change controls forms for Section 8 and Appendix J and will provide them to the Parties for review and approval, once complete.

At the May 18, 2023 IAMIT meeting, DOE reported that Ecology and EPA are currently reviewing draft proposed changes to TPA Section 8 and Appendix J, and the Parties will continue to work through the changes.

At the June 15, 2023 IAMIT meeting, DOE reported they had received input from both Ecology and EPA on the proposed changes to TPA Section 8 and Appendix J, and the Parties will meet in the near future to finalize those changes via TPA change control forms.

At the July 20, 2023 IAMIT meeting, DOE noted that the status was the same as last month, however, DOE plans to have the TPA change control forms for Section 8 and Appendix J drafted the week of July 24, 2023.

At the August 17, 2023 IAMIT meeting, DOE noted the Parties had reached agreement on the draft TPA change control forms for Section 8 and Appendix J and anticipated beginning the approval process the week of August 21, 2023.

At the October 19, 2023 IAMIT meeting, DOE noted that the Parties are working on a change to TPA Action Plan, Section 8, that they would like to finalize before issuing TPA Revision 9 and would most likely have that change approved prior to the November IAMIT meeting.

Inter-Agency Management Integration Team Meeting Minutes November 16, 2023

At the November 16, 2023 IAMIT meeting, HMIS noted the changes the Parties wanted to make to the TPA had been approved, therefore, the Parties agreed to issue TPA Revision 9. HMIS took the action to get TPA Revision 9 issued, added into the Administrative Record (AR), reference [AR-27044](#), posted to the [TPA Hanford.gov website](#), and the latest [TPA Amendment/Revision History](#) posted to the TPA Hanford.gov website. HMIS completed these actions and notified the Parties of completion via email on November 16, 2023. This item will be officially closed at the next IAMIT meeting.

2.2 Status Updates

There were no status updates for this meeting.

2.3 Recently Closed/Other Agreements

There were no recently closed items for this meeting.

3.0 TOPICS PROPOSED OR PRESENTED TO THE IAMIT

The Parties discussed the following topic during this meeting:

3.1 Status of Current TPA Disputes and IAMIT Determinations

At the September 16, 2021 through November 16, 2023 IAMIT meetings, HMIS reviewed the status of the current TPA disputes and IAMIT Determinations (see Enclosures 1 and 2). These items will be tracked in the interim at the IAMIT level.

DOE noted that the holistic negotiations are moving forward productively, and the Parties have met several times in the last month.

3.2 New Topics for Upcoming IAMIT Meetings

HMIS asked the Parties if there were any items the IAMIT would like to include on upcoming IAMIT meeting agendas. The IAMIT representatives did not have any new items to add.

4.0 REVIEW OF TODAY'S ACTIONS/UPCOMING IAMIT MEETING

There was one action captured during the meeting:

No.	IAMIT Topic	Actions from 11/16/23 IAMIT Meeting
1	Issuance of TPA Revision 9	HMIS took the action to get TPA Revision 9 issued, added into the AR (reference AR-27044), posted to the TPA Hanford.gov website, and the latest TPA Amendment/Revision History posted to the TPA Hanford.gov website. HMIS completed these actions on November 16, 2023.

Inter-Agency Management Integration Team Meeting Minutes November 16, 2023

The next IAMIT meeting is scheduled for December 21, 2023.

5.0 LIST OF ATTENDEES

Armijo, Roberto	EPA
Brasher, Stephanie	HMIS
Capron, Jason	DOE
Dale, Heather	DOE
French, Mark	DOE
Higgins, Kathy	DOE
Holbrook, Eddie	Ecology
Howell, Theresa	Ecology
Jaschke, Naomi	DOE
McCartney, Anne	EPA
Noyes, Delmar	DOE
O'Mara, Laura	CPCCo
Turner, Michael	HMIS
Welsch, Kim	Ecology

Inter-Agency Management Integration Team Meeting Minutes November 16, 2023

ENCLOSURE 1 – Status of Current TPA Disputes

Subject	Status
Dispute Resolution for “System Plan” 8	Awaiting conclusion of Holistic Negotiations. Holistic Negotiations began in June 2019. Parties announced Conceptual Agreement in Holistic Negotiations on 5/02/2023 and drafting process is underway for potential modifications to the TPA, with a public comment period planned.
Dispute Resolution for Disapproval of CCF M-45-19-02, Design and Permit New, Compliant Tanks	Dispute initiated by ECY on 07/22/2019 (19-NWP-122). Extension signed 10/31/2023 to extend Dispute Resolution at the PM Level through 12/15/2023.
Dispute Resolution for Disapproval of CCF M-62-21-01 (Milestone M-062-45-A, Complete Negotiations 6-Months After Last Issuance of System Plan [System Plan 9])	Dispute initiated by DOE on 02/16/2021 (21-TF-000637). Extension signed 11/01/2023 to extend Dispute Resolution at the PM Level through 12/15/2023.

Inter-Agency Management Integration Team Meeting Minutes November 16, 2023

ENCLOSURE 2 – Status of Current IAMIT Determinations

Subject	Status
IAMIT Determination #2021-002, Pilot Use of Resource Modeling and Adaptive Milestone Approach to Develop Schedules for Cleanup of Central Plateau Operable Units	Approved 09/16/2021 and placed 14 TPA milestones "In Abeyance" until such time as the Parties agree to an enforceable date for the milestones or the Adaptive Milestone Approach is discontinued. Tentative Agreement was signed by the Parties on 04/27/2022, containing draft TPA Change Control Forms, M-15-22-02, M-16-22-02 and M-85-22-02. The 45-day public comment period commenced 7/05/2022 and concluded 08/19/2022. A public meeting was held 08/09/2022. The Parties approved the Final Approval Package on 01/19/2023.
IAMIT Determination #2023-018, Temporary Suspension of Tri-Party Agreement Milestones M-045-15, M-045-15A, and M-045-15D	Approved 09/20/2023. Extended temporary suspension of Milestones M-045-15, M-045-15A, and M-045-15D, keeping them "In Abeyance" until 11/30/2023, pending completion of Holistic Negotiations. Milestones will have a day-for-day slip should Holistic Negotiations not yield a new milestone due date. Parties announced Conceptual Agreement in Holistic Negotiations on 05/02/2023 and drafting process is underway for potential modifications to the TPA.
IAMIT Determination #2023-019, Extension for the Temporary Suspension of Tri-Party Agreement Milestone M-045-85	Approved 09/20/2023. Extended temporary suspension of Milestone M-045-85, keeping it "In Abeyance" until 11/30/2023, pending completion of Holistic Negotiations. Parties announced Conceptual Agreement in Holistic Negotiations on 05/02/2023 and the drafting process is underway for potential modifications to the TPA.
IAMIT Determination #2023-020, Extension for the Temporary Suspension of Tri-Party Agreement Milestone M-062-45-XX	Approved 09/20/2023. Extended temporary suspension of Milestone M-062-45-XX, keeping it "In Abeyance" until 11/30/2023, pending completion of Holistic Negotiations. Parties announced Conceptual Agreement in Holistic Negotiations on 05/02/2023 and the drafting process is underway for potential modifications to the TPA.



Inter-Agency Management Integration Team (IAMIT) Meeting
Thursday, November 16, 2023
8:00 – 9:00 a.m.

*Meeting held via Teams video/teleconference

Agenda

1	8:00 – 8:02 a.m.	Michael Turner, HMIS	Welcome/Meeting Logistics and Format
2	8:02 – 8:15 a.m.	Michael Turner, HMIS / IAMIT Members	Review IAMIT Action Tracking Table
3	8:15 – 8:20 a.m.	Michael Turner, HMIS	Review of Current TPA Disputes and IAMIT Determinations
4	8:20 – 8:25 a.m.	IAMIT Members	New Topics for Upcoming IAMIT Meetings
5	8:25 – 8:30 a.m.	Michael Turner, HMIS	Review of New Actions from Today's Meeting
6	8:30 a.m.	Adjourn	

Inter-Agency Management Integration Team Decision Table/Action Tracking

November 16, 2023

TABLE I. ACTION ITEMS¹

1. Discussion on Possible Issuance of TPA Revision 9 and Decision to Print Hard Copies

Reference: Issuance of TPA Rev. 9 was proposed to the Parties at the 08/18/22 IAMIT

Affected Milestone: N/A

Originated: 08/18/22 IAMIT Meeting

Status: Open

Dispute Extended: N/A

Action: Parties were asked to decide on the potential issuance of TPA Revision 9 and a potential hard copy printing of the TPA.

Comments: At the August 18, 2022 IAMIT meeting, HMIS noted the TPA has not undergone a full revision since July 2011. Traditionally, TPA revisions are done in conjunction with the TPA Five-Year Reviews. After the 2017 TPA Five-Year Review, the Parties opted not to issue a new revision to the TPA, due to substantial changes pending. After the TPA Five-Year Review concluded on August 9, 2022, the question of issuing TPA Revision 9 was brought to the Parties. On August 16, 2022, DOE, Ecology, and EPA met to discuss potentially issuing TPA Revision 9. At this meeting, the Parties agreed that issuing TPA Revision 9 was practical and that the question be brought to the IAMIT for a formal decision. During the August 18, 2022 meeting, the IAMIT agreed to issue TPA Revision 9 upon conclusion of the public involvement activities associated with the Negotiations for Near-term Milestones for Central Plateau Operable Units, which was likely to conclude in November 2022, and then potentially issue TPA Revision 10 with the conclusion of Holistic Negotiations. EPA asked if there would be hard copies of the TPA printed to coincide with issuance of TPA Revision 9. The IAMIT agreed to defer this discussion until the November 17, 2022 IAMIT meeting, as the Parties would know more about when Holistic Negotiations may conclude and could make the decision on whether to print hard copies of TPA Revision 9 or Revision 10 as the preferred path forward. HMIS took the action to add this as an agenda item for the November 17, 2022 IAMIT meeting.

At the November 17, 2022 IAMIT meeting, the IAMIT agreed to revisit this topic when the Final Approval Package for the Near-term Milestones for the Central Plateau Operable Units is approved. HMIS took the action to track and place this topic on the next IAMIT meeting agenda following approval of the Final Approval Package for the Near-term Milestones for the Central Plateau Operable Units by the Parties.

On January 19, 2023, the Final Approval Package for the Near-term Milestones for the Central Plateau Operable Units was approved by the Parties and the

¹ *New information shown in blue.

Inter-Agency Management Integration Team Decision Table/Action Tracking

November 16, 2023

topic of issuing a TPA Rev 9 was added to the March 16, 2023 agenda, since the February 16, 2023 IAMIT meeting was cancelled.

At the March 16, 2023 IAMIT meeting, the IAMIT discussed issuance of TPA Revision 9 and hard copy printing of the TPA (number of copies yet to be determined). EPA suggested updates to TPA Action Plan, Section 8.0, "Facility Disposition Process" to update building statuses and Appendix J, "Central Plateau Facilities and 100 Area Production Reactors" to add the Fast Flux Test Facility or other areas prior to issuing a new revision. The IAMIT agreed to form a team to assess and compile potential changes to the TPA and propose them to the IAMIT at the April 20, 2023 IAMIT meeting. The IAMIT identified the following team:

- Jason Capron, DOE (representing both DOE-RL and DOE-ORP)
- David Bowen and John Price, Ecology
- Dave Einan, EPA

The team will bring proposed changes to the IAMIT meeting for further discussion and will better inform the IAMIT regarding a decision to issue TPA Revision 9 and whether to print hard copies or wait until Holistic Negotiations conclude.

At the April 20, 2023 IAMIT meeting, DOE reported to the IAMIT that the working team had met and agreed that a TPA Revision 9 could move forward. The team also agreed that a hard copy printing of the TPA would not be necessary, as a printable, up-to-date version of the TPA exists on the Hanford.gov TPA website. Prior to issuing TPA Revision 9, the team proposed updates to TPA Action Plan Section 8.0, "Facility Disposition Process" and TPA Action Plan, Appendix J, "Central Plateau Facilities". Draft TPA change control forms for Section 8 and Appendix J are currently being drafted and once complete, the Parties will review the draft change control forms, and once agreed, would approve them and issue TPA Revision 9 at that point. DOE has the action and is currently drafting the TPA change controls forms for Section 8 and Appendix J and will provide them to the Parties for review/approval, once complete.

At the May 18, 2023 IAMIT Meeting, DOE reported that Ecology and EPA are currently reviewing the proposed changes to TPA Section 8 and Appendix J, and the Parties will continue to work through the changes.

At the June 15, 2023 IAMIT Meeting, DOE reported they had received input from both Ecology and EPA on the proposed changes to TPA Section 8 and Appendix J, and the Parties will meet in the near future to finalize those changes via TPA change control forms.

At the July 20, 2023 IAMIT meeting, DOE noted that the status was the same as last month, however, DOE plans to have the TPA change control forms for Section 8 and Appendix J drafted the week of July 24, 2023. This item will be tracked at the IAMIT level in the interim.

Inter-Agency Management Integration Team Decision Table/Action Tracking

November 16, 2023

At the August 17, 2023 IAMIT Meeting, DOE reported that the Parties had reached agreement on the draft TPA change control forms for Section 8 and Appendix J and anticipated beginning the approval process the week of August 21, 2023.

On August 31, 2023, the following TPA Change Control Forms were approved:

- P-08-23-01, updated facility information status in Section 8.1.2 and incorporated 400 Area facilities into Sections 8.1.3 and 8.1.4 of TPA Action Plan, Section 8.0, "Facility Disposition Process."
- J-23-01, updated facility information in Appendix J, including incorporation of the 400 Area facilities and modified the title of Appendix J from "Central Plateau Facilities and 100 Area Production Reactors" to "Central Plateau and 400 Area Facilities and 100 Area Production Reactors."

At the October 19, 2023 IAMIT meeting, DOE reported that the Parties are working on a change to TPA Action Plan, Section 8, that they would like to finalize before issuing TPA Revision 9 and would most likely have that change approved prior to the November IAMIT meeting.

On October 23, 2023, TPA Change Control Form P-08-23-02 was approved and the change to TPA Action Plan Section 8.1.2 was incorporated. This item will be tracked at the IAMIT level in the interim.

Closed: ----

TABLE II. STATUS UPDATES

1. None

TABLE III. RECENTLY CLOSED/OTHER AGREEMENTS

1. None

TPA Amendment/Revision History

(as of November 16, 2023)

Version History	Description
<u>Original version 89-10, May 1989</u>	The original Tri-Party Agreement (TPA) was assembled and ultimately signed by the three Parties on May 15, 1989 after lengthy negotiations, public comment and finalization (since referred to as 89-10 Rev. 0). The original was assembled by the three Parties and initial copies were printed by the State of Washington. Subsequent copies were printed by the DOE for distribution to its contractors and others.
<u>Calendar Year 1990 Annual Update Volume 2 of 2, March 1990</u>	The first annual update was conducted in 1990. The completion of the 1990 Annual Update triggered the first reprinting of the Agreement Action Plan Appendices as a separate Volume 2 in March 1990.
<u>First Amendment 89-10, Revision 1 Volume 1 of 2, August 1990</u>	Subsequently, in August 1990 the approval of the First Amendment triggered the reprinting of the Agreement and the Action Plan (minus the Action Plan Appendices) as Volume 1 labeled 89-10 Rev. 1. Although the First Amendment created the new Appendix F “Supporting Technical Plans and Procedures”, the new Appendix would not appear until the next revision since the Action Plan appendices had already been reprinted as Volume 2 in March 1990.
<u>Second and Third Amendments 89-10, Revision 2, Volume 1 of 2, September 1992</u>	The second Annual Update was conducted and approved in September 1991. The Second Amendment did not trigger a reprinting. In August 1992, the final approval of the Third Amendment triggered the reprinting of the Agreement and the Action Plan (minus its appendices) as Volume 1 labeled 89-10 Rev. 2. Appendix F “Supporting Technical Plans and Procedures” was added at this time to Volume 2.
<u>Calendar Year 1992 Annual Update 89-10, Revision 2 Volume 2 of 2, September 1992</u>	
<u>Fourth Amendment 89-10, Revision 3, January 1994</u>	In January 1994 the Fourth Amendment, representing the most extensive set of modifications ever made to the Agreement, was approved. The approval of the Fourth Amendment, due to its broad scope of modifications, triggered the reprinting of the Agreement. Of interest in this reprinting were some changes to simplify the processes and confusion involved. One of which was that the two-volume approach was abandoned in favor of a single volume printed with a single revision date. Also, in previous re-printings it was considered prudent to include the complete Amendment(s) being incorporated as well as the complete updated Agreement. However, the Fourth Amendment was comprised of 166 pages which combined with the updated Agreement, would have produced a document of almost 600 pages. This was considered somewhat environmentally and cost imprudent for limited value and the practice of printing each amendment was stopped with 89-10 Rev. 3. A new section and appendix were added at this time, Section 11.7 “Tank Waste Remediation System Critical Path Process” and Appendix G “Data Management Initiatives”.

There have been numerous other modifications of the Agreement, including its attachments, made in accordance with the HFFACO modification provisions that are too numerous to list here. They are documented and available in the **List of Approved Changes**: <https://www.hanford.gov/c.cfm/tpa/> or in the **Hanford Administrative Record**: <https://pdw.hanford.gov/>.

TPA Amendment/Revision History

(as of November 16, 2023)

Version History	Description
Fifth Amendment 89-10, July 1995	The Fifth Amendment was approved in July 1995 and added extensive requirements and milestones for the transition to surveillance and ultimate disposition of very large facilities on the Hanford Site (Section 8.0, Facility Decommissioning Process was added). In spite of the significant nature of the changes made by Amendment Five, the Parties determined that since the changes only modified a very specific portion of the Agreement and because only approximately one year had elapsed since the last printing, a reprinting was not necessary.
Fifth and Sixth Amendment 89-10, Revision 4, February 1996	In February 1996 the Sixth Amendment was approved which, due to the nature of its changes, virtually modified almost every page in the Agreement and Action Plan. A new section was added at this time, Section 8.9, "Surveillance and Maintenance Surplus Facilities Management".
<p>NOTE: The provisions for Amendments were changed in February 1996, by the Sixth and final Amendment to the Agreement. The change authorities previously available via Amendments were transferred to the change control process found in the TPA Action Plan, Section 12.0, Changes to the Agreement.</p>	
89-10, Revision 5, December 31, 1998	The updating and reprinting of the Agreement to produce the fifth version was agreed by the three Parties in 1998. This revision was updated and reprinted based upon the volume of milestone changes.
89-10, Revision 6, April 18, 2003	The updating and reprinting of the Agreement to produce the sixth version was agreed by the three Parties in 2003. This revision was updated and reprinted due primarily to the length of time since the last reprinting. A new appendix was added at this time, Appendix H "Single Shell Tank Waste Retrieval Criteria Procedure".
89-10, Revision 7, July 23, 2007	The updating and reprinting of the Agreement to produce the seventh version was agreed to by the three Parties in 2007. This revision was updated and reprinted due to significant updates to Appendix C, Appendix F was updated, and a new Appendix I, "Single Shell Tank System Waste Retrieval and Closure Process", was added.
89-10, Revision 8, July 18, 2011	The updating and reprinting of the Agreement to produce the eighth version was agreed to by the three Parties in 2011. This revision was updated and reprinted as significant updates to Appendix C and D were incorporated and a new Appendix J, "Central Plateau Facilities", was added.

There have been numerous other modifications of the Agreement, including its attachments, made in accordance with the HFFACO modification provisions that are too numerous to list here. They are documented and available in the **List of Approved Changes**: <https://www.hanford.gov/c.cfm/tpa/> or in the **Hanford Administrative Record**: <https://pdw.hanford.gov/>.

TPA Amendment/Revision History

(as of November 16, 2023)

Version History	Description
<p>89-10, Revision 9, November 16, 2023</p>	<p>At the conclusion of the TPA Five-Year Review, the Parties met on December 6, 2016 and agreed to hold off on issuing Revision 9 until more substantial changes were made. The TPA was also consolidated into a single file, made available electronically, and updated/amended real-time with approved TPA change control forms and available via this link: http://www.hanford.gov/files.cfm/HFFACO.pdf.</p> <p>During the next TPA Five-Year Review, the Parties met on August 18, 2022 and agreed to issue TPA Revision 9 upon conclusion of the public involvement activities associated with the Revisions for Near-term Milestones for Central Plateau Operable Units, which were approved on January 19, 2023 and these milestones were added into TPA Action Plan Appendix D.</p> <p>On March 16, 2023, the Parties suggested updates to TPA Action Plan, Section 8.0, "Facility Disposition Process" to update building statuses and Appendix J, "Central Plateau Facilities and 100 Area Production Reactors" to add the Fast Flux Test Facility complex structures in the 400 Area prior to issuing a new revision. These changes were approved on August 31, 2023 and incorporated into the TPA.</p> <p>This revision also included updates to the Legal Agreement Article XXXIII Notification Requirements to allow electronic document submittal and digital signatures, Action Plan Section 9.4 to eliminate the Administrative Record hard copy requirement, and Appendix B was reformatted for consistency with the Hanford RCRA Permit.</p> <p>On November 16, 2023, the Parties agreed to issue Revision 9.</p>

There have been numerous other modifications of the Agreement, including its attachments, made in accordance with the HFFACO modification provisions that are too numerous to list here. They are documented and available in the **List of Approved Changes**: <https://www.hanford.gov/c.cfm/tpa/> or in the **Hanford Administrative Record**: <https://pdw.hanford.gov/>.