



Department of Energy
Richland Operations Office
P.O. Box 550
Richland, Washington 99352

0073925

07-AMRC-0295

SEP 13 2007

Mr. Nicholas Ceto, Program Manager
Office of Environmental Cleanup
Hanford Project Office
309 Bradley Boulevard, Suite 115
Richland, Washington 99352

Ms. Jane Hedges, Manager
Nuclear Waste Program
State of Washington
Department of Ecology
3100 Port of Benton Boulevard
Richland, Washington 99354

RECEIVED
SEP 17 2007
EDMC

Addressees:

COMPLETION OF FAST FLUX TEST FACILITY (FFTF) PROJECT HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER (TRI-PARTY AGREEMENT) MILESTONE M-081-14, COMPLETE FFTF SODIUM DRAIN, DUE SEPTEMBER 30, 2009

The purpose of this letter is to notify the regulators that the subject U.S. Department of Energy, Richland Operations Office (RL), FFTF Project Tri-Party Agreement milestone was completed on September 19, 2006. The final FFTF sodium drain activity was completing the drain of the Interim Decay Storage vessel, process loop, and primary sodium storage tank (T-43). The sodium was transferred to the 400 Area Sodium Storage Facility.

If you have any questions, please contact me, or your staff may contact Joe R. Franco, Assistant Manager for the River Corridor, on (509) 376-6628.

Sincerely,

David A. Brockman
Manager

AMRC:DHC

cc: G. Bohnee, NPT
J. M. Ayres, Ecology
F. W. Bond, Ecology
R. H. Engelmann, FH
S. Harris, CTUIR
R. Jim, YN
S. L. Leckband, HAB

K. Niles, ODE
R. E. Piippo, FHI
E. R. Skinnerland, Ecology
J. G. Vance, FHI
TPA Administrative Record, H6-08
Environmental Portal, A3-01

M-081-14
5-4-2