

START

0018124

Change Number M-17-91-06	FEDERAL FACILITY AGREEMENT AND CONSENT ORDER CHANGE CONTROL FORM Do not use blue ink. Type, or print using black ink.	Date 12-19-91
-----------------------------	---	------------------

Originator David R. Einan	Phone 376-3883
------------------------------	-------------------

Class of Change

I - Signatories (Section 13.0) II - Project Manager III - Unit Manager

Change Title
M-17-06, 300 Area Process Trenches

Description/Justification of Change

Additional information is necessary to provide EPA and Ecology with adequate data to make an informed decision regarding continued discharges to the 300 Area Process Trenches. The changes detailed below will provide that information.

- Delete Interim Milestone M-17-06
- Add Interim Milestones as shown on the attached page:


Impact of Change

This change allows for an evaluation of additional information regarding continued discharges to the 300 Area Process Trenches. Based on currently available data and information, continuation of reduced flows to the 300 Area Process Trenches until that evaluation is complete will not result in significant adverse environmental impacts. The apparent success of the expedited response action (removal of the heavily contaminated sludges and sediments from the trenches) and influent flow reductions were key elements for this decision.

Affected Documents

Action Plan, Appendix D.

Approvals	<input checked="" type="checkbox"/> Approved	<input type="checkbox"/> Disapproved
DOE <i>[Signature]</i>		12/19/91 Date
EPA <i>[Signature]</i>		12/19/91 Date
Ecology <i>[Signature]</i>		12/19/91 Date



Description of Change, continued

M-17-06A December 1991

Limit discharges to the 300 Area Process Trenches to less than or equal to 400 gallons per minute, averaged over the calendar month.

M-17-06B March 1992

Submit the 300 Area Process Sewer Effluent characterization report based on the October 1991 sampling, to EPA and Ecology.

M-17-06C April 1992

Provide a shut-down plan to EPA and Ecology for the 300 Area Process Trenches. This shut-down plan shall allow for the safe, expeditious, and orderly shut-down of effluents to the 300 Area Process Trenches. This plan shall identify impacts of the shut-down on Agreement activities.

M-17-06D July 1992

Submit to EPA and Ecology the final report detailing the results of the 300 Area Process Trench Expedited Response Action (316-5 Trenches).

M-17-06E July 1992

Submit to EPA and Ecology an updated Assessment of Potential Environmental Impacts from Continued Discharge to the 300 Area Process Trenches at Hanford, to be based on all available information. This information shall include but not be limited to the characterization of the effluent and the results of the 300 Area Process Trench Expedited Response Action.

21241528

Distribution Coversheet for
Change Request Number M-17-901-06

R. J. Bliss	B3-04
L. E. Borneman	B2-35
L. C. Brown	H4-51
B. M. Carosino	A4-52
B. A. Davis	A5-21 (SWE)
T. N. Draper	L6-79
V. R. Dronen	R3-42
W. H. Hamilton, Jr.	T3-21
W. L. Johnson	H4-55
D. E. Kelley	R1-48
A. J. Knepp	H4-56
O. S. Kramer	B2-35
K. M. Kromer	L4-73
P. J. Krupin	A5-19
R. E. Lerch	B2-35
P. J. Mackey	B3-15
L. S. Mamiya	A5-19
H. E. McGuire	B3-63
D. E. McKenney	R1-48
R. D. Morrison	B2-35
L. Soler	B4-09
A. K. Stalker	P7-60
D. S. Takasumi	R3-27
D. E. Trader	A5-90
T. B. Veneziano	B2-35
T. M. Wintczak	L4-92
R. D. Wojtasek	L4-92
EDMC	H4-22

22124131529