



Department of Energy  
Richland Operations Office  
P.O. Box 550  
Richland, Washington 99352

0049489

060320

JUL 13 1998

Mr. Steve M. Alexander  
Perimeter Areas Section Manager  
Nuclear Waste Program  
State of Washington  
Department of Ecology  
1315 W. Fourth Avenue  
Kennewick, Washington 99336-6018

Mr. Douglas R. Sherwood  
Hanford Project Manager  
U.S. Environmental Protection Agency  
712 Swift Boulevard, Suite 5  
Richland, Washington 99352-0539



Dear Messrs. Alexander and Sherwood:

HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER (TRI -PARTY AGREEMENT) MILESTONES M-93-07, M-93-09, AND M-93-13

This letter is to report that the subject Tri-Party Agreement Milestones have all been met. Tri-Party Agreement Milestone M-93-07, "Initiate 105-F Interim Safe Storage (ISS) Characterization and Design," was met when characterization was initiated in December 1997, and preparation of the Auditable Safety Analysis (ASA) was initiated in January 1998. This ASA was subsequently submitted to the U.S Department of Energy, Richland Operations Office (RL), on March 31, 1998. Tri-Party Agreement Milestone M-93-09, "Initiate 105-F ISS Field Activities," was met with the start of biological cleanup on March 25, 1998. Tri-Party Agreement Milestone M-93-13, "Initiate Characterization and Design of ISS for the 105-DR Reactor," was met when characterization was initiated in December 1997, and preparation of the ASA was initiated in January 1998. This ASA was subsequently submitted to RL on March 9, 1998.

The field activities and characterization in progress at both reactors were verified by a walkdown with RL staff (Messrs. J. D. Goodenough and J. E. Cavanaugh), Bechtel Hanford, Inc. management, and field representatives on April 7, 1998.

Messrs. Alexander and Sherwood

-2-

060326 JUL 13 1998


If you have any questions or require additional information please contact Mr. D. C. Smith at 372-1544.

Sincerely,



D. C. Smith, Project Manager  
Decontamination and Decommissioning Project

DDP:DCS



George H. Sanders, Administrator  
Hanford Tri-Party Agreement

cc: R. D. Morrison, FDH