




1246203  
[0068351H]

<b>Change Number</b> M-90-12-01	<b>Federal Facility Agreement and Consent Order Change Control Form</b> <small>Do not use blue ink. Type or print using black ink.</small>	<b>Date</b> June 13, 2012
<b>Originator</b> Thomas W. Fletcher, DOE-ORP		<b>Phone</b> (509) 376-3434
<b>Class of Change</b> <input type="checkbox"/> I - Signatories <input checked="" type="checkbox"/> II - Executive Manager <input type="checkbox"/> III - Project Manager		
<b>Change Title</b> Revision of due date for interim milestone M-090-11.		
<b>Description/Justification of Change</b> <p>This change moves the completion date for the M-090-11 milestone from December 31, 2012 to a date yet to be determined (TBD) that will be established within 12 months following the River Protection Plan (RPP) Waste Treatment Plant (WTP) project baseline proposal efforts.</p> <p>DOE and Ecology are in agreement that until such time as the WTP project baseline proposal efforts are completed they cannot reasonably expect to conduct the M-090-11 milestone negotiations in 2012 in the absence of this information.</p>		
<b>Impact of Change</b> <p>This change moves the due date for milestone M-090-11 to a date yet to be determined (TBD) that will be established within 12 months following the WTP project baseline proposal efforts.</p>		
<b>Affected Documents</b> <p>The HFFACO as amended and Hanford Site internal planning, management, and budget documents (e.g., River Protection Project System Plan, Baseline Control documents, and related work authorizations and directives).</p>		
<b>Approvals</b>		
 DOE	6/13/12 Date	<input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved
N/A		<input type="checkbox"/> Approved <input type="checkbox"/> Disapproved
 Ecology	6/22/12 Date	<input type="checkbox"/> Approved <input checked="" type="checkbox"/> Disapproved



Specific changes to Tri-Party Agreement Appendix D are displayed with double underline to indicate addition of text and by ~~strikeout~~ to indicate deletion of text.

M-090-11	<p>COMPLETE THE NEGOTIATION OF NO MORE THAN TWO CANISTER STORAGE FACILITY CONSTRUCTION INTERIM MILESTONES.</p> <p>FOR PURPOSES OF THESE INTERIM MILESTONES IHLW CANISTER STORAGE IS DEFINED AS THE CAPABILITY FOR STORAGE OF THE FIRT TWO YEARS OF HANFOORD SITE IHLW CANISTERS FROM WTP OPERATIONS.</p>	<p><u>12/31/2012</u> <u>TBD TO BE</u> <u>ESTABLISHED</u> <u>12 MONTHS</u> <u>FOLLOWING</u> <u>THE RPP WTP</u> <u>PROJECT</u> <u>BASELINE</u> <u>PROPOSAL</u> <u>EFFORTS</u></p>
----------	--	---