


0059484



Tri-Party Agreement

RECEIVED
MAY 28 2003

EDMC


EXTENSION OF THE TIME PERIOD FOR REVIEW AND CONSIDERATION
REGARDING THE U.S. DEPARTMENT OF ENERGY'S (DOE) CHANGE REQUEST
M-63-03-01 PROPOSING MODIFICATION OF THE HANFORD FEDERAL
FACILITY AGREEMENT AND CONSENT ORDER (HFFACO) M-62, M-90, AND
M-47 MILESTONE SERIES

On May 5, 2003, DOE, Office of River Protection, presented the State of Washington Department of Ecology (Ecology) with HFFACO Change Request M-62-03-01. Pursuant to HFFACO Action Plan Section 12.3.3, Ecology's response to this change request is due on or before May 19, 2003. On May 16, 2003, Ecology requested an extension of two weeks so that Ecology could consider, in its review of DOE's change request, documentation requested of DOE concerning DOE's newly revised baseline.

The Parties agree to extend the period for Ecology's review of DOE's Change Request M-62-03-01 until June 2, 2003.

AGREED TO THIS 16TH DAY OF MAY, 2003.


Roy J. Schepens, Manager
U.S. Department of Energy,
Office of River Protection


Tom C. Fitzsimmons, Director
State of Washington
Department of Ecology

cc: W. T. Dixon, CHG
S. B. Fowler, CHG
M. N. Jarayssi, CHG
R. Gray, CTUIR
J. Hertz, FHI
J. L. Hanson, INNOV

P. Sobotta, NPT
K. Niles, ODOE
J. Shorin, WA AGO
R. Jim, YN
Administrative Record

Washington State Department of Ecology ▲ U.S. Environmental Protection Agency ▲ U.S. Department of Energy