





<b>Change Number</b> M-93-15-01	<b>Federal Facility Agreement and Consent Order</b> Change Control Form	<b>Date</b> 2/25/2015						
<b>Originator</b> R. J. Corey		<b>Phone</b> (509) 373-9971						
<b>Class of Change</b> <input type="checkbox"/> I - Signatories <input checked="" type="checkbox"/> II - Executive Manager <input type="checkbox"/> III - Project Manager								
<b>Change Title</b> Extend the due dates for TPA Milestones M-093-27 and M-093-28.								
<b>Description/Justification of Change</b> Tri-Party Agreement Milestones M-093-27 and M-093-28 are being extended to align with the M-016 series of milestones for remediation of 100 K Area as presented in TPA Change Control Form M-16-15-03. <div style="text-align: right; margin-top: 20px;">  </div> <p><i>Continued on next page.</i></p>								
<b>Impact of Change</b> This change extends the due date for TPA Milestones M-093-27 and M-093-28 to align with M-016 series of milestones for remediation of 100 K Area as presented in TPA Change Control Form M-16-15-03. DOE shall revise the affected Remedial Design/Remedial Action Work Plan, including the new schedule, within 30 days of signature of this change package.								
<b>Affected Documents</b> The Hanford Federal Facility Agreement and Consent Order (HFFACO), as amended, and Hanford Site internal planning management, budget documents, and the DOE/RL-2005-26 Rev. 1 Removal Action Work Plan for the 105-KE/105-KW Reactor Facilities and Ancillary Facilities.								
<b>Approvals</b> <table style="width: 100%; border-collapse: collapse;"> <tr> <td style="width: 50%; vertical-align: top;">                   _____                  DOE             </td> <td style="width: 50%; vertical-align: top;">                 5/7/15 ✓                  Date                      Approved                      Disapproved             </td> </tr> <tr> <td style="vertical-align: top;">                   _____                  EPA             </td> <td style="vertical-align: top;">                 5/7/15 ✓                  Date                      Approved                      Disapproved             </td> </tr> <tr> <td style="vertical-align: top;">                 N/A                  Ecology             </td> <td style="vertical-align: top;">                 _____                  Date                      Approved                      Disapproved             </td> </tr> </table>			 _____ DOE	5/7/15 ✓ Date                      Approved                      Disapproved	 _____ EPA	5/7/15 ✓ Date                      Approved                      Disapproved	N/A Ecology	_____ Date                      Approved                      Disapproved
 _____ DOE	5/7/15 ✓ Date                      Approved                      Disapproved							
 _____ EPA	5/7/15 ✓ Date                      Approved                      Disapproved							
N/A Ecology	_____ Date                      Approved                      Disapproved							

**Description/Justification of Change (continued)**

Modifications are denoted by using ~~strikeout~~ to indicate text deletions and double underline to indicate text additions.

<b>Milestone</b>	<b>Title</b>	<b>Due Date</b>
M-093-27 <u>Lead Regulatory</u> Agency: EPA	Complete 105-KE and 105-KW Reactor Interim Safe Storage in accordance with the Removal Action Work Plan.	<del>12/31/2019</del> <u>09/30/2024</u>
M-093-28 <u>Lead Regulatory</u> Agency: EPA	Submit a change package for proposed interim milestones for 105-KE and 105-KW Reactor Interim Safe Storage.	<del>12/31/2015</del> <u>12/31/2019</u>