





HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER (HFFACO)  
EXTENSION OF DISPUTE AT THE PROJECT MANAGER LEVEL FOR CHANGE  
CONTROL FORM M-15-13-02

Per Hanford Federal Facility Agreement and Consent Order Article VIII, Resolution of Disputes, the Parties hereby agree to extend to September 1, 2016, and retain at the project manager level, the dispute resolution process for Hanford Federal Facility and Consent Order (HFFACO) change control form M-15-13-02. The Parties jointly determine that this extension is desirable to provide them additional time to reach resolution regarding the path forward for the M-015-112 interim milestone.

During the meeting conducted in the fall of 2015, the Parties agreed that, in lieu of further discussion of Draft A and resolution of previous Ecology comments on Draft A, all efforts will be channeled into completion and finalization of Revision 0 document. This agreement constitutes the "Plan for Document Update" for the resolution of milestone M-015-112 in accordance with Figure 9-1, page 9-4, Section 9.2 of the HFFACO Action Plan.

  
Michael Cline, date 7/13/2016  
Director, Soil and Groundwater Division  
U. S. Department for Energy  
Richland Operations Office

  
Nina Menard, date 7/13/16  
Project Manager  
Washington State  
Department of Ecology

cc:  
J. V. Borghese, CHPRC  
D. A. Faulk, EPA  
A. K. Smith, Ecology  
D. E. McKenney, CHPRC  
R. E. Piippo, MSA  
J. B. Price, Ecology  
K. L. Wiemelt, CHPRC  
K. R. Welsch, Ecology  
Administrative Record (200-IS-1, M-015-112)  
Environmental Portal

