










Change Number B-05-01	Federal Facility Agreement and Consent Order Change Control Form <small>Do not use blue ink. Type or print using black ink.</small>	Date 0073367 June 14, 2007						
Originator K. D. Leary	Phone 509-373-7285							
Class of Change <input type="checkbox"/> I - Signatories <input checked="" type="checkbox"/> II - Executive Manager <input type="checkbox"/> III - Project Manager								
Change Title Delete the 216-U-12 Crib from Appendix B of the Tri-Party Agreement Action Plan.								
Description/Justification of Change Appendix B of the Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement) contains the listing of Treatment, Storage, or Disposal (TSD) groups/units. Historical records were assembled, and an individual was interviewed who was a process engineer in the UO3 building during 1987. The interview and the records (engineering log books, operations log books, official correspondence, a plant operating procedure, a temporary work procedure, and a work plan) demonstrate that hazardous waste was not discharged to the 216-U-12 crib after July 27, 1987. The agreed upon date between Ecology and DOE when the mixed waste rule applies is August 19, 1987. Therefore, the 216-U-12 Crib should be reclassified as a RCRA Past Practice (RPP) site and not a Treatment, Storage, or Disposal (TSD) site. Modifications to Tri-Party Agreement Appendix B are included on page 2 of this change request.								
Impact of Change This is an administrative change modifying Appendix B of the Tri-Party Agreement; there is no impact to Tri-Party Agreement milestones or schedule.								
Affected Documents The Hanford Federal Facility Agreement and Consent Order, as amended, Hanford Facility Part A Permit Application, Groundwater Monitoring Plan for the 216-U-12 Crib, Waste Information Data System for 216-U-12 Crib, the 200-UW-1 Record of Decision and Hanford Site internal planning management, and budget documents (e.g., USDOE and USDOE contractor Baseline Change Control documents; Multi-Year Work Plan; Sitewide Systems Engineering Control Documents; Project Management Plans, and, if appropriate, LDR Report requirements).								
Approvals <table border="0"> <tr> <td data-bbox="62 1502 580 1626">  DOE </td> <td data-bbox="580 1502 1168 1626"> 7/18/07 X Approved _____ Disapproved _____ <small>Date</small> </td> </tr> <tr> <td data-bbox="62 1626 580 1709">  EPA </td> <td data-bbox="580 1626 1168 1709"> 7/19/07 X Approved _____ Disapproved _____ <small>Date</small> </td> </tr> <tr> <td data-bbox="62 1709 580 1833">  Ecology </td> <td data-bbox="580 1709 1168 1833"> 7/19/07 X Approved _____ Disapproved _____ <small>Date</small> </td> </tr> </table>		 DOE	7/18/07 X Approved _____ Disapproved _____ <small>Date</small>	 EPA	7/19/07 X Approved _____ Disapproved _____ <small>Date</small>	 Ecology	7/19/07 X Approved _____ Disapproved _____ <small>Date</small>	Page 1 of 2
 DOE	7/18/07 X Approved _____ Disapproved _____ <small>Date</small>							
 EPA	7/19/07 X Approved _____ Disapproved _____ <small>Date</small>							
 Ecology	7/19/07 X Approved _____ Disapproved _____ <small>Date</small>							

RECEIVED
 JUL 30 2007
EDMC

Modifications to Tri-Party Agreement Appendix B.

Modifications to Tri-Party Agreement Appendix B are denoted using ~~strikeout~~ for text deletions.

Appendix B

Listing of Treatment, Storage, and Disposal Groups/Units.

Treatment, Storage and Disposal
Planned Action

Group Operating Number Closure*	Group/Units Permit	Operable Unit (if applicable)
--	-----------------------	----------------------------------

D-2-8

~~216-U-12-Crib~~

200-UW-1