

START

0036341

Change Number M-20-94-01	Federal Facility Agreement and Consent Order Change Control Form <small>Do not use blue ink. Type or print using black ink.</small>	Date 4/21/94																								
Originator Heather R. Trumble		Phone 376-3721																								
Class of Change <input type="checkbox"/> I - Signatories <input checked="" type="checkbox"/> II - Project Manager <input type="checkbox"/> III - Unit Manager																										
Change Title Placement of M-20-31 and M-20-35 on Hold																										
Description/Justification of Change <p>M-20-31 currently calls for submittal of a closure plan/post-closure plan for the 1301-N/1325-N facilities on 5/31/1994. M-20-35 calls for submittal of a closure plan for 1324-N/1324-NA facilities on 9/30/1994. This change package puts these milestone on hold pending completion of negotiations for the 100-N Area Pilot Study. Therefore, the milestone due dates for M-20-31 and M-20-35 are TBD.</p> <p>The draft change package currently being negotiated for the 100-N area Pilot Study proposes deletion of the M-20-31 and M-20-35 interim milestones. Therefore, the parties agree that additional effort on the 1301-N/1325-N and 1324-N/1324-NA closure documentation should not proceed at this time pending the results of the negotiations for the 100 Area Pilot Study.</p>																										
Impact of Change None																										
Affected Documents Hanford Federal Facility Agreement and Consent Order; Appendix D																										
Approvals <table border="0"> <tr> <td><i>Patrick Willison</i></td> <td>4/25/94</td> <td><input checked="" type="checkbox"/> Approved</td> <td><input type="checkbox"/> Disapproved</td> </tr> <tr> <td>DOE Patrick Willison</td> <td>Date</td> <td></td> <td></td> </tr> <tr> <td><i>Jong Sherwood</i></td> <td>5/19/94</td> <td><input checked="" type="checkbox"/> Approved</td> <td><input type="checkbox"/> Disapproved</td> </tr> <tr> <td>EPA Jong Sherwood</td> <td>Date</td> <td></td> <td></td> </tr> <tr> <td><i>Roger Stanley</i></td> <td>5/19/94</td> <td><input checked="" type="checkbox"/> Approved</td> <td><input type="checkbox"/> Disapproved</td> </tr> <tr> <td>Ecology Roger Stanley</td> <td>Date</td> <td></td> <td></td> </tr> </table>		<i>Patrick Willison</i>	4/25/94	<input checked="" type="checkbox"/> Approved	<input type="checkbox"/> Disapproved	DOE Patrick Willison	Date			<i>Jong Sherwood</i>	5/19/94	<input checked="" type="checkbox"/> Approved	<input type="checkbox"/> Disapproved	EPA Jong Sherwood	Date			<i>Roger Stanley</i>	5/19/94	<input checked="" type="checkbox"/> Approved	<input type="checkbox"/> Disapproved	Ecology Roger Stanley	Date			
<i>Patrick Willison</i>	4/25/94	<input checked="" type="checkbox"/> Approved	<input type="checkbox"/> Disapproved																							
DOE Patrick Willison	Date																									
<i>Jong Sherwood</i>	5/19/94	<input checked="" type="checkbox"/> Approved	<input type="checkbox"/> Disapproved																							
EPA Jong Sherwood	Date																									
<i>Roger Stanley</i>	5/19/94	<input checked="" type="checkbox"/> Approved	<input type="checkbox"/> Disapproved																							
Ecology Roger Stanley	Date																									

04722-434
MAY 1994