



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY  
REGION 10 HANFORD PROJECT OFFICE  
712 Swift Boulevard, Suite 5  
Richland, Washington 99352

0058519

January 2, 2003

Joel Hebdon, Director  
Regulatory Compliance and Analysis Division  
U.S. Department of Energy  
P.O. Box 550  
Richland, WA 99352

RECEIVED  
JAN 16 2003

EDMC

Subject: EPA Disapproval of Change Number M-34-02-04 and M-34-02-05.

Dear Mr. ~~Hebdon~~ *Joel*:

As documented in the enclosed Federal Facility Agreement and Consent Order Change Control Forms M-34-02-04 and M-34-02-05 for milestones M-34-18A and M-34-08 respectively, the EPA has disapproved the schedule extension requests from the U.S. Department of Energy. If you have any questions regarding this matter, you may contact Mr. Nick Ceto at 376-9529 or me at 376-9884.

Sincerely,

*Laurence E. Gadbois*

Laurence E. Gadbois  
K Basins Project Manager

Enclosures

Cc: Mark French, DOE  
Carole Rodriguez, IT Corp.  
Ron Ruth, Fluor  
Steve Veitenheimer, DOE  
Dave Watson, Fluor  
Administrative Record; 100-KR-2