




Tri-Party Agreement

0058944


February 28, 2003

EXTENSION OF DISPUTE RESOLUTION TO MARCH 10, 2003 TO RESPOND TO HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER (TRI-PARTY AGREEMENT) CHANGE REQUEST NUMBER M-91-00-03 (FOR TRI-PARTY AGREEMENT MILESTONE M-091-01), CHANGE REQUEST NUMBER M-91-00-04 (FOR TRI-PARTY AGREEMENT MILESTONE M-091-03) AND ASSOCIATED DISPUTE RELATED CORRESPONDENCE BETWEEN THE AGENCIES

An extension to March 10, 2003 is agreed to by the Parties regarding Tri-Party Agreement Change Request M-91-00-03 (for Tri-Party Agreement Milestone M-091-01), Tri-Party Agreement Change Request M-91-00-04 (for Tri-Party Agreement Milestone M-091-03) and associated dispute-related correspondence. This extends the period of time allowed for issuance of a Director's Final Determination in this matter through March 10, 2003.



Tom Fitzsimmons, Director
State of Washington
Department of Ecology



Keith A. Klein, Manager
U.S. Department of Energy
Richland Operations Office

cc: N. Ceto, EPA
L. Cusack, Ecology
K. L. Hladek, FHI
F. Jamison, Ecology
D. E. McKenney, FHI
R. D. Morrison, FHI
K. Niles, OOE
R. E. Piippo, FHI
R. Stanley, Ecology
M. A. Wilson, Ecology
Administrative Record

RECEIVED
MAR 18 2003
EDMC