








Change Number M-16-08-08	Federal Facility Agreement and Consent Order Change Control Form <small>Do not use blue ink. Type or print using black ink.</small>	Date January 15, 2009															
Originator M. S. French (U. S. Department of Energy, Richland Operations Office [DOE])		Phone (509) 373-9863															
Class of Change <input type="checkbox"/> I - Signatories <input checked="" type="checkbox"/> II - Executive Manager <input type="checkbox"/> III - Project Manager																	
Change Title Modification of M-016-94 for completing interim remedial actions at the 100-B/C Area.																	
Description/Justification of Change Extends completion date for M-016-94 because resources have been shifted to other priority work on the river corridor. Identifies which waste sites require remediation under this milestone. <div style="text-align: right; margin-top: 100px;">  </div>																	
Impact of Change <ul style="list-style-type: none"> • Adds an additional milestone to restart interim remedial actions in the 100-B/C Area to support completion of M-016-94. • Extend M-016-94 completion date. 																	
Affected Documents Hanford Federal Facility Agreement and Consent Order, Appendix D Remedial Design Report/Remedial Action Work Plan for the 100 Area, DOE/RL-96-17, Rev. 5																	
Approvals <table border="0" style="width: 100%;"> <tr> <td style="width: 30%;"></td> <td style="width: 20%; text-align: center;"> 9/12 1/14/09 Date </td> <td style="width: 10%; text-align: center;"> <input checked="" type="checkbox"/> Approved </td> <td style="width: 10%; text-align: center;"> <input type="checkbox"/> Disapproved </td> <td style="width: 30%;"></td> </tr> <tr> <td></td> <td style="text-align: center;"> 1-14-09 Date </td> <td style="text-align: center;"> <input checked="" type="checkbox"/> Approved </td> <td style="text-align: center;"> <input type="checkbox"/> Disapproved </td> <td></td> </tr> <tr> <td style="text-align: center;">N/A</td> <td style="text-align: center;">Date</td> <td style="text-align: center;"> <input type="checkbox"/> Approved </td> <td style="text-align: center;"> <input type="checkbox"/> Disapproved </td> <td></td> </tr> </table>			9/12 1/14/09 Date	<input checked="" type="checkbox"/> Approved	<input type="checkbox"/> Disapproved			1-14-09 Date	<input checked="" type="checkbox"/> Approved	<input type="checkbox"/> Disapproved		N/A	Date	<input type="checkbox"/> Approved	<input type="checkbox"/> Disapproved		Page 1 of 2
	9/12 1/14/09 Date	<input checked="" type="checkbox"/> Approved	<input type="checkbox"/> Disapproved														
	1-14-09 Date	<input checked="" type="checkbox"/> Approved	<input type="checkbox"/> Disapproved														
N/A	Date	<input type="checkbox"/> Approved	<input type="checkbox"/> Disapproved														

Description/Justification of Change (continued):

Authorized Changes:

Hanford Federal Facility Agreement and Consent Order Interim Milestones or target dates are modified or created as shown below using ~~strikeout~~ to indicate text deletions and **shading** to indicate text additions:

Milestone Number	Milestone Description	Completion Date
M-016-94A	INITIATE INTERIM REMEDIAL ACTIONS AT THE 100-B-28 WASTE SITE.	03/16/2009
M-016-94	COMPLETE INTERIM REMEDIAL ACTIONS AT 100-B-11, 100-B-14, 100-B-16, 118-B-9, 100-C-9, 600-232, 100-B-18, 100-B-19, 100-B-20, 100-B-21, 100-B-22, 100-B-23, 100-B-24, 100-B-25, 100-B-26, 100-B-27, 100-B-28, 118-C-3:3, 126-B-2, 600-230, 100-B-17, 600-233 100-B/C AREA (NOT COVERED BY M-016-45).	12/31/2009 11/30/2010