

1226885

04011082

TRI-PARTY AGREEMENT

Change Notice Number TPA-CN- 633	TPA CHANGE NOTICE FORM	Date: September 4, 2014
Document Number, Title, and Revision: DOE/RL-2005-14, 2005, Removal Action Work Plan For The Plutonium Finishing Plant Above-Grade Structures: Facility Deactivation, Rev. 0, U.S. Department of Energy, Richland Operations Office, Richland, Washington.		Date Document Last Issued: April 2005
Originator: R. Clinton		Phone: 372-1718

Description of Change:
Retire use of DOE/RL-2005-14, 2005, *Removal Action Work Plan For The Plutonium Finishing Plant Above-Grade Structures: Facility Deactivation*, Rev. 0, U.S. Department of Energy, Richland Operations Office, Richland, Washington.


B. L. Foley **DOE** and R. Bond **Washington Department of Ecology** agree that the proposed change modifies an approved workplan/document and will be processed in accordance with the Tri-Party Agreement Action Plan, Section 9.0, *Documentation and Records*, and not Chapter 12.0, *Changes to the Agreement*.

Retire DOE/RL-2005-14 which is superseded by DOE/RL-2011-03, *Removal Action Work Plan for the Deactivation, Decontamination, Decommissioning, and Demolition of the Plutonium Finishing Plant Complex*, Rev. 0. All remaining work plan activities have been incorporated into DOE/RL-2011-03.

Note: Include affected page number(s)

Justification and Impacts of Change:
DOE/RL-2011-03 has been developed to encompass all of the remaining processes used to deactivate, decontaminate, decommission, and demolish all structures identified as part of the Plutonium Finishing Plant Complex removal action. DOE/RL-2011-03 also incorporates remaining activities from DOE/RL-2005-15, 2005, Removal Action Work Plan For The Plutonium Finishing Plant Above-Grade Structures: Ancillary Facility Demolition, Rev. 0.

DOE/RL-2011-03 provides a single controlling document for the remaining work at Plutonium Finishing Plant Complex.



Approvals:

<u>[Signature]</u> DOE Project Manager	<u>9-4-14</u> Date	<input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved
<u>N/A</u> EPA Project Manager	<u> </u> Date	<input type="checkbox"/> Approved <input type="checkbox"/> Disapproved
<u>[Signature]</u> Ecology Project Manager	<u>9-8-14</u> Date	<input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved

0065347, 12210831