

## TRI-PARTY AGREEMENT

Change Notice Number TPA-CN- 0916	TPA CHANGE NOTICE FORM	Date: 05/26/2021
Document Number, Title, and Revision: RPP-12711, Temporary Waste Transfer Line Management Program Plan, Revision 7B		Date Document Last Issued: 08/05/2020
Originator: Bryan Trimberger		Phone: 509-376-2674

**Description of Change:**

Revise Table B-1 to add the dates for when ten Hose-in-Hose Transfer Lines (HIHTLs) associated with the 241-AX Tank Farm retrieval are to be placed into waste containers.

B.A. Harkins and J.J. Lyon agree that the proposed change  
**DOE** **Lead Regulatory Agency**

Modifies an approved work-plan/document and will be processed in accordance with the Tri-Party Agreement Action Plan, Section 9.0, *Documentation and Records*, and not Chapter 12.0, *Changes to the Agreement*.

This change notice updates RPP-12711 Table B-1 to identify ten new HIHTLs associated with the retrieval of 241-AX-101 and 241-AX-103, and to provide dates for when these lines will be placed into waste containers as required per RPP-12711, Section 2.0, paragraph 2.1.

Note: Include affected page number(s)

**Justification and Impacts of Change:**

RPP-12711, Section 2.0, paragraph 2.1, states that prior to placing a transfer line into service, a change notice for RPP-12711 Table B-1 will be submitted per the TPA Action Plan Section 9.3 to update Table B-1 to identify each line and provide a date for when that line will be placed into a waste container.

See the attached redline changes for RPP-12711 Table B-1, which adds ten new lines with waste container dates to the table in accordance with this requirement.

**Approvals:**

Brian A. Harkins

Digitally signed by Brian A. Harkins  
Date: 2021.06.07 14:43:38 -0700'

Approved  Disapproved

DOE Project Manager

\_\_\_\_\_ Date

Approved  Disapproved

EPA Project Manager

\_\_\_\_\_ Date

Approved  Disapproved

Ecology Project Manager

\_\_\_\_\_ Date

<b>HIHTL ID</b>	<b>Dates that HIHTLs are to be Placed into Waste Containers</b>
15011-16	03/30/2024
15011-17	03/30/2024
17053-01	10/31/2026
17053-02	10/31/2026
17053-04	10/31/2026
17053-05	10/31/2026
17053-06	10/31/2026
17053-07	10/31/2026
17053-08	10/31/2026
17053-09	10/31/2026
17053-10	10/31/2026
17053-11	10/31/2026
17053-12	10/31/2026
17021-01	10/31/2026
17021-02	10/31/2026
<u>19092-01</u>	<u>07/01/2031</u>
<u>19092-03</u>	<u>07/01/2031</u>
<u>19092-04</u>	<u>07/01/2031</u>
<u>19092-05</u>	<u>07/01/2031</u>
<u>19092-06</u>	<u>07/01/2031</u>
<u>19092-07</u>	<u>07/01/2031</u>
<u>19092-08</u>	<u>07/01/2031</u>
<u>19092-09</u>	<u>07/01/2031</u>
<u>19092-10</u>	<u>07/01/2031</u>
<u>19092-11</u>	<u>07/01/2031</u>