



**U.S. Department of Energy
Hanford Site**

June 23, 2022

22-SGD-001728

Dr. Laura C. Buelow, Remedial Project Manager
Superfund and Emergency Management Division
Site Cleanup Section 4
U.S. Environmental Protection Agency
825 Jadwin Avenue, Suite 210
Richland, Washington 99352

Dear Dr. Buelow:

REQUEST FOR EXTENSION TO RESPOND TO COMMENTS RECEIVED FROM
THE U.S. ENVIRONMENTAL PROTECTION AGENCY ON THE REMEDIAL
DESIGN/REMEDIAL ACTION WORK PLAN FOR THE 100-BC-1, 100-BC-2, AND
100-BC-5 OPERABLE UNITS, DOE/RL-2021-44, DRAFT A

In accordance with Section 9.2.1 of the Hanford Federal Facility Agreement and Consent Order Action Plan, the U.S. Department of Energy (DOE) is requesting an extension for providing comment responses and associated proposed document text updates to July 29, 2022. We previously discussed this topic with you on June 13, 2022, and DOE asks the U.S. Environmental Protection Agency's concurrence on this extension request.

If you have any questions please contact me, or you may contact John Sands, Project Lead, Soil and Groundwater Division, on (509) 372-2282.

Sincerely,

MICHAEL CLINE Digitally signed by MICHAEL CLINE
Date: 2022.06.23 05:54:13 -07'00'

Michael W. Cline, Director
Soil and Groundwater Division

SGD:JPS

cc: See page 2

cc: J. Bell, NPT

D. B. Bowen, Ecology

A. L. Boyd, Ecology

S. L. Brasher, HMIS

A. Buck, Wanapum

L. Contreras, YN

S. W. Davis, HMIS

D. R. Einan, EPA

R. E. Fox, CPCCo

N. M. Menard, Ecology

D. L. Morgans, CPCCo

M. Murphy, CTUIR

S. N. Schleif, Ecology

K. R. Welsch, Ecology

S. Wiegman, HAB

M. Woods, ODOE

Administrative Record (100-BC-1, 100-BC-2, and 100-BC-5 OUs)

Environmental Portal