

Meeting Minutes Transmittal

T Plant Project Meeting
Ecology Interface Meeting
2340 Stevens/Room 297
Richland, Washington
November 18, 1999
10:45 a.m. to 11:15 a.m.

RECEIVED
JAN 12 2000

EDMC

The undersigned indicate by their signatures that these meeting minutes reflect the actual occurrences of the above dated Project/Ecology Interface Meeting.

Jeanne J. Wallace Date: 12/16/99
Jeanne J. Wallace, Project Manager, Ecology

Gregory Sinton Date: 12/16/99
Gregory Sinton, Project Manager, RL

T Plant Project Meeting, FDH Concurrence

CK Girres Date: 12/16/99
Cynthia K. Girres, Project Manager, FDH WMP

T PLANT PROJECT MEETING
2430 Stevens/ Room 297
Richland, Washington

November 18, 1999
10:45 a.m. to 11:15 a.m.

Agenda

1. Approval of past T Plant minutes. (Ecology/DOE-RL/FDH)
2. Operational Status (Chris Haas/Brett Barnes)
3. Project Specific Issues (Chris Haas/Brett Barnes)
 - 221-T Tank System Closure Plan
4. General Discussions (Chris Haas/Brett Barnes)
5. Status of Action Items
6. New Action Items
7. Next Project Manager's Meeting

T Plant Project Meeting Minutes

Ecology Interface Meeting

2430 Stevens/Room 297

Richland, Washington

November 18, 1999

10:45 a.m. to 11:15 a.m.

- I. Operational Status
 - A. Verification activities
 - 1. 11 boxes were NDE verified
 - B. Production activities
 - 1. 3 209E boxes were sampled
 - C. Storage to disposal
 - 1. 2 85-gallon drums

- II. Project Specific Issues
 - A. 221-T Tank System Closure Plan – informal comments are still needed from Ecology.

- III. General Discussions
 - A. Production Activities
 - 1. Jeanne Wallace asked where the production activities occurred. Chris Haas reported that activities occur in several places including a portable trailer owned by an outside vendor which is located outside the facility, the 221-T head end where a greenhouse is set up, or at the 2706-T building.
 - B. Facility tour
 - 1. Brett Barnes invited Jeanne Wallace to tour the facility. A date for the tour was scheduled for December 8th.

- IV. Status of Action Items
 - A. SWT-99-001 – Date for Ecology tour of T-plant facility is scheduled for the morning of December 8, 1999.
 - B. SWT-99-002 – 221-T Tank System Closure - A response letter was issued in October to the August 2, 1999 letter closing the action.
 - C. SWT-99-003 and SWT-99-004 – 221-T Tank System Closure Plan outline- Jeanne Wallace will check on Ecology's status.
 - D. SWT-99-005 – Letter requiring split of 2706-T and 221-T. Chris will send Jeanne original letter and packet of all related material. Jeanne will then issue a rescind letter.

- V. New Action Items
 - A. No new action items

Waste Management Operations Status Report
November 18, 1999

Solid Waste Treatment

Verification Activities at Treatment Facility

- 11 boxes were NDE verified.

Production Activities at Treatment Facility

- Three (3) 209E boxes were sampled.

Storage to Disposal

- Two (2) 85 gallon Purex drums (These two drums each contain four (4) 55 gallon drums of compacted which was previously in storage)

Meeting Minutes Transmittal

**T Plant Project Meeting
Ecology Interface Meeting
2430 Stevens/Room 297
Richland, Washington
November 18, 1999
10:45 a.m. to 11:15 a.m.**

Purpose: Discuss operational status and current permitting issues.

Meeting Minutes are attached. The minutes consist of the following:

Agenda

Summary of Discussion and Commitments/Agreements
Operational Status Report
Attendance List
Information Tracking log

Distribution:

Greg Sinton	RL	S7-55
Cindy Girres	FDH	T3-01
Mark French	RL	S7-55
Jeanne Wallace	Ecology	B5-18
Julie Stitt	FDH	T3-01
Mary Jarvis	RL	A5-15
Tony McKarns	RL	A5-15
Brett Barnes	FDH	T4-04
Michael Collins	RL	A5-18
Chris Haas	FDH	T3-28
Todd Shrader	RL	R3-81

Administrative Record - T Plant [Care of EDMC, LMSI (H6-08)]