

0053171

Meeting Minutes Transmittal

**T Plant Project Meeting
Ecology Interface Meeting
2025EA/200E/124A
Hanford, Washington
May 3, 2000**

Purpose: Discuss operational status and current permitting issues.

Meeting Minutes are attached. The minutes consist of the following:

Agenda

Summary of Discussion and Commitments/Agreements
Operational Status Report
Attendance List
Information Tracking log

RECEIVED
JUN 19 2000

EDMC

Distribution:

Greg Sinton	RL	H0-12
Cindy Girres	FH	T3-01
Jeanne Wallace	Ecology	B5-18
Julie Stitt	FH	T3-01
Brett Barnes	FH	T4-04
Michael Collins	RL	H0-12
Chris Haas	FH	T3-28
Dan Saueressig	FH	T4-04
Todd Shrader	RL	H0-12
Deborah Iwatate	FH	A1-14
Scott Luke	FH	G1-30
David Holland	Ecology	B5-18
Greta Davis	Ecology	B5-18
Brenda Becker-Khaleel	Ecology	B5-18
Joan Bartz	Ecology	B5-18
Bob Barmettlor	WMH	T3-28
Rick Engelmann	WMH	G1-30
Edward Aromi, Jr.	WMH	H6-10
Terry Moore	WMH	G1-32
Janice Williams	FH	H8-67
Richard Gurske	WMH	H8-73
Ellen Dagan	RL	A5-15
Ellen Mattlin	RL	A2-15
Tony McKarns	RL	A2-15
Bill Ayers	WMH	T3-28
Scott Luke	FH	G1-30
Trista Hillman-Glazier	RL	H0-12
Russ Warren	RL	H0-12
Jamie Granger	FH	G1-27


Administrative Record - T Plant [Care of EDMC, LMSI (H6-08)]

Meeting Minutes Transmittal

**T Plant Project Meeting
Ecology Interface Meeting
2025EA/200E/124A
Hanford, Washington**


~~March 23, 2000~~ May 3, 2000
gms 6-1-00

The undersigned indicate by their signatures that these meeting minutes reflect the actual occurrences of the above dated Project/Ecology Interface Meeting.




Jeanne J. Wallace, Project Manager, Ecology

Date: 6/1/00



Gregory Sinton, Project Manager Representative, RL

Date: 6/1/00



Cynthia K. Girres, Project Manager Representative, FH WMP

Date: 6/1/00

T PLANT PROJECT MEETING
Project Managers Meeting
2025EA/200E/124A
Hanford, Washington

May 3, 2000

Attendance List

Name	Organization	Phone Number	MSIN
Juni Stitt	FH	372-0300	T3-01
Brett M Barnes	FH	376-3640	T3-28
CK Girres	FH	373-3511	T3-01
Jeanne Wallace	Ecology	736-3019	B5-18
Greta Davis	WDOE	736-3025	B5-18
Eric Greager	FH	376-3132	G1-29
Greg Stanton	RL-WMD	373-7938	H2-12
Russ Warren	RL-WMD	376-7330	H2-12
Joan Bartz	Ecology	736-5707	B5-18
Ellen Dajin	RL-ORL	376-3811	A5-15
Bob Barretto	FH	373-9501	
Michael Collins	RL-WMD		
Jani Styer	FH	376-7346	

T PLANT PROJECT MEETING MINUTES
Project Managers Meeting
2025EA/200E/124A
Hanford, Washington

May 3, 2000

- I. Approval of March 23, 2000 T Plant Project Meeting Minutes (Ecology/DOE-RL/FH)

- II. Operational Status (Brett Barnes)
 - A. 20 TRUJ containers were head gas sampled
 - B. 16 boxes were RTR'd
 - C. 33 Tank 104 rinsate drums were solidified
 - D. 12 Tank 103 rinsate drums were treated in the tunnel
 - E. Received 2 drums from WRAP and 1 drum from CWC for verification, 5 mixed waste drums and 1 mixed waste box for sampling, 27 SRTC samples were consolidated
 - F. Shipped 8 LLW boxes to LLBG
 - G. Shipped 27 SRTC sample cases to 222-S

- III. Project Specific Issues
 - A. Submittal of T Plant Part B
 - 1. Ecology reported that the rejection letter for the 90-day extension of the submittal of the T Plant Part B will be transmitted. Ecology stated they would spend several months reviewing the application before workshops are held on the content.
 - 2. FH would like to proceed to schedule workshops to resolve issues related to T Plant (K Basin Sludge, 221-T RCRA tanks, etc.).
 - 3. FH will develop a Part B workshop schedule starting in late June of 2000 and continuing through December. This draft schedule will be submitted to Ecology.
 - B. 221-T Tank System Closure Status
 - 1. Greta Davis (Ecology) requested a meeting with FH to ask additional questions on the tank system and potential pathway(s) forward addressing the closure of these tanks. Mr. Brett Barnes agreed to schedule the meeting and include J. Wallace, J. Bartz, G. Davis, S. Luke, and himself. The meeting will serve as an information exchange.
 - C. K Basin Sludge Permitting
 - 1. Eric Greager (FH) requested a meeting with Ecology to further discuss the issue. A meeting was scheduled for May 10 and will include G. Davis, J. Bartz, and T. Wooley from Ecology.

- IV. Status of Action Items

- A. SWT-99-005 remains open. The action is for Ecology to issue a rescind letter requiring the split of 2706-T and 221-T.
 - B. SWT-00-007 was closed. FH's action is to provide a letter to Ecology requesting the delay in the Part B application submittal due date.
 - C. SWT-00-008 remains open pending Ecology's receipt of the formal letter summarizing the administrative error on the Part A.
 - D. SWT-00-009 remains open. Ecology's action is to provide comments/feedback on 221-T presentation.
- V. New Action Items
- A. SWT-00-010 – FH accepted the action to schedule a discussion meeting with Ecology for the 221-T tank system.
 - B. SWT-00-011 – FH accepted the action to provide Ecology with a draft schedule of workshops (6 month span).
 - C. SWT-00-012 – FH accepted the action to schedule a meeting with Ecology to discuss the K Basin Sludge permitting issue.
- VI. Next T Plant Project Meeting
- A. Next meeting is scheduled for June 1, 2000.

**T-PLANT PROJECT MEETING
2025EA/200E/124A
Richland, Washington**

**May 3, 2000
9:30 a.m. to 10:00 a.m.**

Agenda

- I. Approval of March 23, 2000 T-Plant Project Meeting Minutes (Ecology/DOE-RL/FH)
- II. Operational Status (Brett Barnes)
- III. Project Specific Issues
 - A. Discussion of Submittal of T Plant Part B
 - B. 221-T Tank System Closure Status
 - C. Pathforward for K Basin Sludge Permitting
- IV. General Discussions
- V. Status of Action Items
- VI. New Action Items
- VII. Next Project Managers Meeting

WASTE MANAGEMENT OPERATIONAL STATUS REPORT
May 3, 2000

Solid Waste Treatment

Production Activities

- 20 TRUJ containers were head gas sampled
- 16 boxes were RTR'd
- 33 Tank 104 rinsate drums were solidified
- 12 Tank 103 rinsate drums were treated in the tunnel
- Received 2 drums from WRAP and 1 drum from CWC for verification, 5 mixed waste drums and 1 mixed waste box for sampling, 27 SRTC samples were consolidated
- Shipped 8 LLW boxes to LLBG
- Shipped 27 SRTC sample cases to 222-S

T Plant (Solid Waste Treatment) Project Managers Meeting Action Tracking Matrix

TRACKING NUMBER	DATE	FACILITY/UNIT	ACTION	ACTIONEE	DUE DATE (Target (T) /Mandatory (M))	OPEN/CLOSED
SWT-99-005	10/21/99	T-Plant	Part A - Rescind letter requiring split of 2706-T and 221-T. Chris will send Jeanne original letter and packet of all related material. Jeanne will then issue a rescind letter. A meeting will be held with Ecology in January to provide status. Jeanne will review previous correspondence to determine if another letter is required. (The issue will be discussed at the meeting referenced in SWT-00-003)	G. Davis (Ecology)	TBD	Open
SWT-00-007	2/24/00	T-Plant	Provide letter to Ecology requesting delay in Part B application submittal due date.	R. Engelmann (FH) E. Mattlin (RL) J. Wallace (Ecology)	March (T)	Closed
SWT-00-008	3/23/00	T-Plant	Prepare a formal letter to Ecology summarizing the administrative error on the Part A.	C. Haas (FH) G. Sinton (RL)	April (T)	Open
SWT-00-009	3/23/00	T-Plant	Provide comments/feedback on 221-T presentation.	G. Davis (Ecology)	TBD	Open
SWT-00-010	5/3/00	T-Plant	Schedule a discussion meeting with G. Davis (Ecology).	B. Barnes (FH)	May (T)	Open
SWT-00-011	5/3/00	T-Plant	Provide Ecology with a draft schedule of workshops (6 month span).	B. Barnes (FH)	May (T)	Open
SWT-00-012	5/3/00	T-Plant	Schedule a meeting with Ecology to discuss the K-Basin Sludge permitting issue.	E. Greager (FH)	May (T)	Open