

**Meeting Minutes Transmittal**

**T Plant Project Meeting  
Ecology Interface Meeting  
2704HV/Rm. G229/600 Area  
Hanford, Washington  
October 26, 2000**

---

Purpose: Discuss operational status and current permitting issues.

Meeting Minutes are attached. The minutes consist of the following:

**Agenda**

Summary of Discussion and Commitments/Agreements  
Operational Status Report  
Attendance List  
Information Tracking Log

**RECEIVED**  
DEC 28 2000

**EDMC**

**Distribution:**

Greg Sinton	RL	H0-12
Cindy Girres	FDH	T3-01
Jeanne Wallace	Ecology	B5-18
Julie Stitt	FDH	T3-01
Brett Barnes	FDH	T4-04
Michael Collins	RL	H0-12
Todd Shrader	RL	H0-12
Scott Luke	FDH	G1-30
David Holland	Ecology	B5-18
Greta Davis	Ecology	B5-18
Brenda Becker-Khaleel	Ecology	B5-18
Fred Jamison	Ecology	B5-18
Bob Barmettlor	WMH	T3-28
Rick Engelmann	WMH	G1-30
Edward Aromi, Jr.	WMH	H6-10
Terry Moore	WMH	G1-32
Janice Williams	FDH	H8-67
Richard Gurske	WMH	G1-37
Ellen Mattlin	RL	A2-15
Tony McKarns	RL	A2-15
Bill Ayers	WMH	T3-28
Astrid Larsen	RL	A5-15


**Administrative Record - T Plant [Care of EDMC, LMSI (H6-08)]**

**Meeting Minutes Transmittal**


**T Plant Project Meeting  
Ecology Interface Meeting  
2704HV/Rm. G229/600 Area  
Hanford, Washington  
October 26, 2000**

---

The undersigned indicate by their signatures that these meeting minutes reflect the actual occurrences of the above dated Project/Ecology Interface Meeting.

  
\_\_\_\_\_  
Fred Jamison, Project Manager, Ecology

Date: 11-30-2000

  
\_\_\_\_\_  
Gregory Sinton, Project Manager Representative, RL  
*minutes to the best of my knowledge. I did not attend.*

Date: 11-30-2000

  
\_\_\_\_\_  
Cynthia K. Girres, Project Manager Representative, FH WMP

Date: 12-3-00



## **T PLANT PROJECT MEETING MINUTES**

Project Managers Meeting  
2704HV/G229/600 Area  
Hanford, Washington

October 26, 2000

- I. Approval of July 27, 2000 T Plant Project Meeting Minutes (Ecology/DOE-RL/FH)
  
- II. Operational Status
  - A. For the month of September, Solid Waste Treatment Project performed the following:
    - Production Activities**
      - 20 TRU containers were head-space gas sampled (WIPP Project)
      - 33 SRTC samples were unpackaged
      - 37 Waste boxes were RTR'd
      - 1 box was repackaged
    - Waste Received**
      - 1 BHI mixed waste container was received for repackaging
      - 1 324 mixed waste box was received for verification
      - 2 Tank Farms mixed waste containers were received for verification
      - 3 PFP containers were received for verification
      - 8 324 LLW boxes were received for RTR verification
      - 6 ANL LLW boxes were received for RTR verification
      - 1 327 LLW box was received for RTR verification
    - Waste Shipped**
      - 12 222-S Laboratory tank 103 rinsate containers were shipped to the CWC
      - 1 PWR pool sample shipped to the 222-S Laboratory for analysis
      - 1 PFP mixed waste container shipped to the CWC
      - 20 TRU containers shipped to the CWC following head-space gas sampling
      - 6 LLW boxes shipped to the LLBG following RTR (ANL waste)
      - 5 PFP containers shipped to the CWC
      - 3 209-E boxes shipped to the 209-E following RTR
      - 3 221-T Canyon LLW boxes shipped to the LLBG
      - 20 SRTC boxes shipped to the 222-S Laboratory
      - 1 Tank Farms LLW box shipped to the LLBG
  
- III. Project Specific Issues
  - A. Status of NOC – Brett Barnes (FH) gave Ecology a copy of the schedule for the NOC corrective measures. The schedule is based on worst case assumptions. Mr. Barnes reported that the 2714-U containers had real-time radiography (RTR) performed on October 18/19, 2000. A video

recording was taken documenting the RTR campaign. Ecology will be provided with a copy of this video when cleared for public release.

- B. 221-T Tank System – Ecology reported that they will not be providing comments on the draft 221-T Tank System Closure Agreement letter. RL/FH will be submitting this letter to Ecology at a future date.
  - C. Status of Part B Workshop – The workshops are currently proceeding on schedule. The meeting scheduled for October 31, 2000 has been cancelled. The next meeting will be held on November 15, 2000.
- IV. Status of Action Items
- A. SWT-00-015 (574) remains open. The action is to check on the status of the Toxicity Characteristic Leaching Procedure (TCLP) Analysis for the K-Basin sludge. As of October 26, 2000, Greta Davis (Ecology) has not received the information. Ecology would like the full designation.
- V. New Action Items
- A. SWT-00-017 (700) – SWT accepted the action to provide a tour of the facility to Fred Jamison and Jeanne Wallace of Ecology.
- VI. Next T Plant Project Meeting
- A. The next T Plant Project Meeting is scheduled for November 30, 2000.

**T PLANT PROJECT MEETING**  
**2704HV/Rm. G229/600 Area**  
**Hanford, Washington**  
**October 26, 2000**

**Agenda**  
**1:30 p.m. to 2:00 p.m.**

- I. Approval of past T Plant Project Meeting Minutes (Ecology/DOE-RL/FH)
- II. Operational Status (Brett Barnes)
- III. Project Specific Issues (Brett Barnes)
  - A. Status of Notice of Correction
  - B. 221-T Tank System
  - C. Status of Part B Workshops
- IV. General Discussions
- V. Status of Actions
- VI. New Action Items
- VII. Next Project Managers Meeting

# WASTE MANAGEMENT OPERATIONAL STATUS REPORT

October 26, 2000

## T Plant

For the month of September, Solid Waste Treatment Project performed the following:

### Production Activities

- 20 TRU containers were head-space gas sampled (WIPP Project)
- 33 SRTC samples were unpackaged
- 37 Waste boxes were RTR'd
- 1 box was repackaged

### Waste Received

- 1 BHI mixed waste container was received for repackaging
- 1 324 mixed waste box was received for verification
- 2 Tank Farms mixed waste containers were received for verification
- 3 PFP containers were received for verification
- 8 324 LLW boxes were received for RTR verification
- 6 ANL LLW boxes were received for RTR verification
- 1 327 LLW box was received for RTR verification

### Waste Shipped

- 12 222-S Laboratory tank 103 rinsate containers were shipped to the CWC
- 1 PWR pool sample shipped to the 222-S Laboratory for analysis
- 1 PFP mixed waste container shipped to the CWC
- 20 TRU containers shipped to the CWC following head-space gas sampling
- 6 LLW boxes shipped to the LLBG following RTR (ANL waste)
- 5 PFP containers shipped to the CWC
- 3 209-E boxes shipped to the 209-E following RTR
- 3 221-T Canyon LLW boxes shipped to the LLBG
- 20 SRTC boxes shipped to the 222-S Laboratory
- 1 Tank Farms LLW box shipped to the LLBG