

Meeting Minutes – Approval

Issue Resolution Workshop
For

T Plant Complex Part B Permit Application – Working Draft 1

Kennewick Office of Ecology, Conference Room 9

Kennewick, Washington

Meeting Held February 7, 2002

8:00 to 10:00 p.m.


RECEIVED
FEB 27 2002


EDMC

The undersigned indicate by their signatures that these meeting minutes reflect the actual occurrences of the above dated meeting.

Not Present


Date: _____
Michael Collins, Project Manager Representative, RL/WMD


Date: 2/21/02
Greta Davis, Unit Manager/Permit Writer, Washington State Department of Ecology

T Plant Complex – Contractor Concurrence

Date: 2/21/02
Brett Barnes, Environmental Compliance Officer, T Plant Complex, FH/WMP

Not Present

Date: _____
Paul Crane, FH/Waste Management Project Office


Date: 2/19/02
Scott Luke, Permitting Representative, FH/E&R

Purpose: Determine content of T Plant Complex Part B Permit Application

The attached minutes are comprised of the following:

Attachment 1 - Meeting Agenda

Attachment 2 - Summary of Discussion (Commitments/Agreements)

Attachment 3 - Attendance List

Attachment 4 - Action Items

Attachment 1

**Issue Resolution Workshop
For
T Plant Complex Part B Permit Application – Working Draft 1**

**Kennewick Office of Ecology, Conference Room 9
Kennewick, Washington
Meeting Held January 17, 2002
8:00 to 10:00 p.m.**

Agenda

- 1. Workshop Process**
 - Approval of past workshop minutes

- 2. WD-1 Review Status/Activities**
 - 221-T Tank System closure/tank waste management
 - Chapter 3.0, Appendix 3A, Waste Analysis Plan (WAP)
 - Chapter 8.0, Personnel Training
 - Status Ecology NODs
 - New Ecology comments/issues

- 3. Workshop Action Items**
 - Discuss open Action Items

- 4. Schedule Next Workshop**

Attachment 2

Issue Resolution Workshop For T Plant Complex Part B Permit Application – Working Draft 1

Kennewick Office of Ecology, Conference Room 9
Kennewick, Washington
Meeting Held January 17, 2002
8:00 to 10:00 p.m.

Summary of Discussion and Commitments/Agreements

1. Workshop Process

- **Approval of past workshop minutes**
Minutes of the January 17, 2002 Part B workshop were approved by Ecology.

2. WD-1 Review Status/Activities.

- **T Plant Part B submittal schedule**
FH (S. Luke) indicated that the T Plant Part B submittal date to Ecology has been tentatively identified during Hanford Facility RCRA Permit Modification E Settlement Agreement discussions as June 30, 2002. A schedule for completing review and comment of WD-1 text; formalizing a 221-T Tank System closure agreement; document certification; and, submittal to Ecology by June 30, 2002, would be provided to Ecology before the next workshop.
- **221-T Tank System closure**
Proposed changes to Part B Chapters 6.0 and 11.0 to address 221-T Tank System closure and waste management were sent to Ecology (Greta Davis) on February 6, 2002. The text addresses tank system monitoring and safety measures while the tank system remains unclosed and provides for performance of periodic assessments to find a viable treatment and/or disposal path for tank waste while waste remains in the tanks. Text changes were in line with Ecology concerns and expectations identified at the January 17, 2002 workshop. Ecology had not yet had an opportunity to review the proposed text. Before the next workshop Ecology will meet with Dave Bartus of the EPA to ensure that the text addresses TSCA compliance concerns for the tank waste that along with being a RCRA dangerous waste is also TSCA remediation waste. Ecology would be ready to discuss the text changes at the next workshop.
- **Chapter 3.0, Waste Acceptance Plant (WAP)**
FH (Luke) reported that three copies of the Draft T Plant WAP had been hand-delivered to Ecology February 5, 2002. This closed Action Item #5. Ecology acknowledged receipt of the WAP copies and indicated that it was being reviewed by Jerry Drews of Ecology. Jerry would convey any technical comments or questions directly to FH (Brett Barnes) so that appropriate FH personnel could plan to attend the next workshop to respond. FH indicated that it would convey any such Ecology communications to RL. Jerry would attend the next workshop to discuss Ecology questions or comments.
- **Chapter 8.0, Personnel Training Plan**
Ecology acknowledges that draft Chapter 8.0 had been received January 16, 2002, and indicated that Michelle Anderson Moore of Ecology would be assisting with the review. Ecology would

be ready to discuss Chapter 8.0 at the next workshop.

- **Status Ecology NODs**

Ecology will provide an NOD table that will formalize the informal comments once the entire Part B is submitted. By that time all comments are expected to have been resolved.

- **New Ecology comments/issues**

None.

3. Workshop Action Items

- **Open Action Items (Attachment 4)**

- **Action Item #5:** Closed February 7, 2002.

4. Date of Next Workshop

- The next workshop was tentatively set for February 21, 2002 at Ecology, Kennewick.

Attachment 4

Issue Resolution Workshop For T Plant Complex Part B Permit Application – Working Draft 1

Kennewick Office of Ecology, Conference Room 9
Kennewick, Washington
Meeting Held January 17, 2002
8:00 to 10:00 p.m.

Action Items List

| Action Item # | Responsible Party | Description | Date Closed |
|---------------|----------------------------------|--|--|
| 1 | Fluor Hanford (Brett Barnes) | Provide a draft of the T Plant Complex Part A, Form 3, for discussion at the July 26, 2000 workshop. | Closed February 1, 2001 |
| 2 | Fluor Hanford (Barnes/Luke) | Inform Ecology of the height of 214-T berm. | Closed August 9, 2000 |
| 3 | Fluor Hanford (Barnes/Luke) | Inform Ecology of the types of 'alternative' packaging referenced in the subject text and under what conditions such packaging would be used. | Closed September 27, 2000 |
| 4 | Fluor Hanford (Barnes/Luke) | Identify to Ecology how an individual entering the plant can know the number and location of current operations logbooks. | Closed September 27, 2000 |
| 5 | Fluor Hanford (Barnes/Luke) | Submit Chapter 3.0, Waste Analysis Plan, to Ecology. | Closed February 7, 2002 |
| 6 | Fluor Hanford (Brett Barnes) | Provide Ecology with information on T Plant Complex WIDS sites. | Closed September 27, 2000 |
| 7 | Fluor Hanford (Joel Williams) | Identify to Ecology whether the K Basin sludge that will be stored in canisters at T Plant Complex would become reactive or ignitable if allowed to dry. | Closed February 1, 2000 |
| 8 | Fluor Hanford (Barnes/Luke) | Initial WD-1 Chapter 11.0, Closure submittal to Ecology. | Closed February 1, 2001 |
| 9 | Fluor Hanford (Luke) | Add text regarding 'corrective action' at T Plant to the Part B WD. | Closed November 8, 2001 |
| 10 | Fluor Hanford (Luke) | Revise Figure 2-5 for 2706-TA berm removal per ECN-653678. | Closed May 31, 2001 |
| 11 | Fluor Hanford (Luke) | Submit revised Chapter 8.0, Personnel Training Plan, to Ecology | Closed January 17, 2002 |

*New = action item assigned at this meeting

Distribution:

| | | |
|-----------------|---------|-------|
| B. M. Barnes | FH | T3-28 |
| M. S. Collins | RL | H0-12 |
| P. J. Crane | FH | T4-05 |
| R. H. Engelmann | FH | N1-25 |
| G. P. Davis | Ecology | B5-18 |
| F. C. Jamison | Ecology | B5-18 |
| S. N. Luke | FH | N1-25 |
| G. L. Sinton | RL | H0-12 |
| G. A. Williams | RL | A5-15 |

ADMINISTRATIVE RECORD: T Plant Complex [Care of EDMC, LMSI (H6-08)]

Please send comments on distribution list to Scott Luke (N1-25), (509) 372-1667.