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1. Scope of Work 

This description of work (DOW) presents performance details and controls for field activities 

associated with the installation, sampling, and testing of four (4) replacement groundwater 

monitoring wells during fiscal year (FY) 2015 adjacent to the Nonradioactive Dangerous Waste 

Landfill (NRDWL) and the Solid Waste Landfill (SWL) located approximately two miles 

southeast of the 200 East Area. The NRDWL and SWL are collectively referred to as the 600 

Area Central Landfill.  Two of the wells will be installed immediately east of the NRDWL and 

two of the wells will be installed immediately east of the SWL. All four of the new wells will be 

installed to replace existing groundwater monitoring wells that have gone sample-dry or have 

gone nearly sample-dry.   

The SWL and its associated monitoring wells are regulated by Washington State Department of 

Ecology Washington State Administrative Code (WAC) 173-160 “Minimum Functional 

Standards for Solid Waste Handling”.  The NRDWL and its adjacent wells are regulated under 

the Resource Conservation and Recovery act of 1976 (RCRA).  The four wells are being 

replaced to maintain compliance with WAC 173-303, “Dangerous Waste Regulations.”  The 

NRDWL and the SWL groundwater monitoring well networks are present to support the 

Groundwater Monitoring Plan for the Solid Waste Landfill (PNNL-13014) and the Groundwater 

Monitoring Plan for the Nonradioactive Dangerous Waste Landfill (PNNL-12227).  

The scope of work for the installation of the replacement wells will include well drilling, well-

construction and development. Drilling activities will consist of advancing four cased boreholes 

to approximately 170 feet (ft) below ground surface (bgs). Well construction activities will 

consist of the installation of 4-inch (in) diameter stainless steel monitoring wells with 30 ft 

screens set 25 ft below the water table, extending 5 ft above the water table, with 3-ft sumps. 

Development will include surging the well screen during sand pack installation and over-

pumping after the well has been built. The water table is estimated to be at roughly 138 ft bgs.  

Wells 699-26-33A (C9404) and 699-25-34F (C9405) will be drilled along the east boundary of 

the NRDWL and are replacing sample-dry, or near sample-dry, wells 699-26-33 and 

699-25-34A, respectively. Wells 699-24-34D (C9406) and 699-24-34E (C9407) will be drilled 

along the east boundary of the SWL and will replace sample-dry, or near sample-dry, wells 

699-24-34A and 699-24-34B, respectively. Table 1 lists the new wells identification numbers, 

names, locations and their replacement wells. 

All drilling, decommissioning, and well construction will be performed by a drilling 

subcontractor. Sampling and testing will be performed by CH2M Hill Plateau Remediation 

Company (CHPRC) and affiliates. Figure 1 illustrates the location of the 4 new wells. 
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Table 1 - Well Identification and Location Summary 

Well ID Well Name 
Associated 
Waste Site 

Easting (m) 
Northing 

(m) 
Replacement 

Well 

C9404 699-26-33A NRDWL 579710.75 131283.6 699-26-33 

C9405 699-25-34F NRDWL 579693.91 131227.63 699-25-34A 

C9406 699-24-34D SWL 579523.69 130672.89 699-24-34A 

C9407 699-24-34E SWL 579554.14 130775.17 699-24-34B 

m   =   meters  

 

 

 
Figure 1 - Proposed New Well Locations 



SGW-58434 REV 0 
JANUARY 2015 

3 
 

2. Background 

The following section discusses previous work activities and regulatory decisions associated 

with the NRDWL and SWL. General summaries of the site geology, hydrogeology, and 

contaminants-of-concern relevant to the planned wells are presented. 

All measurements in this document will be listed in English standard notation. 

2.1 Site History 

The 600 Area Central Landfill is located southeast of the 200 East Area off of Army Loop Road. 

The Central Landfill consists of the SWL and adjoining NRDWL. The SWL was a 

nonradioactive dump site used between 1973 and 1976. The dump site, when in operation, 

received mostly solid waste in the form of paper, construction materials, and asbestos. Sewage 

and garage wash water were also disposed of the in SWL. The SWL and tenement monitoring 

well network are regulated by Washington State Department of Ecology. The NRDWL was a 

disposal facility that received nonradioactive dangerous waste and asbestos waste between 1978 

and 1985.  The NRDWL and its monitoring well network are regulated under RCRA as a 

Treatment, Storage and Disposal facility. Volatile organic compounds are the primary 

contaminants-of-concern at these waste sites. 

2.2 Site Stratigraphy and Hydrogeology 

The following section summarizes the general stratigraphic setting and hydrogeologic conditions 

in the vicinity of the new wells.  

2.2.1 Stratigraphic Setting 

The local geology has been described in detail in several documents, including: 

• Open File Report 96-8, The Miocene to Pliocene Ringold Formation and Associated 

Deposits of the Ancestral Columbia River System, South-Central Washington and North-

Central Oregon 

• DOE/RL-2004-60, 200-SW-1 Nonradioactive Landfills Group and 200-SW-2 Radioactive 

Landfills Group Operable Units Remedial Investigation/Feasibility Study Work Plan 

• DOE/RL-2002-39; Standardized Stratigraphic Nomenclature for the Post-Ringold-

Formation Sediments Within the Central Pasco Basin 

• PNNL-12261, 2000, Revised Hydrogeology for the Suprabasalt Aquifer System, 200-East 

Area and Vicinity, Hanford Site, Washington 

The stratigraphic conditions of the 600 Areas are consistent with the regional stratigraphy of the 

Hanford Site, consisting of unconsolidated sedimentary deposits that overlie the older Columbia 

River Basalt Group flood basalts. 

The stratigraphy in the 600 Areas of the Hanford Site consists of unconsolidated late Miocene to 

Holocene sedimentary deposits that overlie the Miocene Columbia River Basalt Group (CRBG) 
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flood basalts and associated sedimentary interbeds. The stratigraphic sequence, in ascending 

order, is listed below. 

• The Elephant Mountain Member of the Saddle Mountain Formation of the CRBG occurs 

beneath the project area and is the uppermost basalt unit in the project area. This basalt 

unit has a variable elevation throughout the project area due to folding and erosion. The 

Elephant Mountain Member basalt consists of two separate basalt flows and would likely 

be over 100 ft thick in the project area. An extensive sequence of older basalt layers and 

interbeds of the CRBG underlie these upper basalt flows. 

• The Ringold Formation consists of interbedded, unconsolidated-to-cemented clay, silt, 

sand, and granule- to cobble gravel that disconformably overlies the Columbia River 

Basalt Group. It was deposited by the ancient Columbia and Clearwater-Salmon Rivers 

as they migrated eastward across the Site from the late Miocene to early Pliocene. The 

Ringold Formation underlying the 600 Area Central Landfill includes three major Units. 

Unit A lies atop bedrock and consist of fluvial main stream deposits of felsic dominant, 

very-well rounded sandy granule- to cobble gravels. The Ringold Lower Mud Unit 

overlays Unit A and consists of fine-grained overbank flood deposits including clays, 

silts and sand. Unit E overlays the Lower Mud Unit and consists of sub-well rounded 

felsic dominant, silty sandy granule- to cobble gravel (PNNL-12261). Ringold Unit E is 

not expected to be fully penetrated under this scope of work. 

• The Cold Creek unit (CCU) includes the sedimentary sequence that disconformably 

overlies the Ringold Formation and underlies cataclysmic flood deposits of the Hanford 

formation. The CCU includes those deposits formerly referred to as the “Plio-Pleistocene 

unit” and “pre-Missoula Gravels,” as well as the “early Palouse soil” and “caliche” 

(DOE/RL-2002-39). In the 600 area, the CCU is mainly eolian deposits, calcic paleosol, 

sidestream alluvial deposits, or mainstream alluvium (DOE/RL-2004-60). 

• The Hanford formation is the informal name given to Pleistocene-age cataclysmic flood 

deposits in the Pasco Basin. The Hanford formation consists predominantly of 

unconsolidated sediments that cover a wide range in grain size from pebble- to boulder-

gravel, fine- to coarse-grained pebbly sand to sand, silty sand, and silt. Gravel clasts are 

composed of mostly subangular to subrounded basalt (DOE/RL-2002-39). 

• Surficial deposits include Holocene eolian sheets of sand that form a thin veneer over the 

Hanford formation across the site, except in localized areas where the deposits are 

naturally absent or absent due to anthropogenic activities.  Surficial deposits consist of 

very fine- to medium-grained sand to occasionally silty sand. Fill material was placed in 

and over landfills as cover and for contamination control. The fill consists of reworked 

Hanford formation sediments and/or surficial sand and silt. 

2.2.2 Hydrogeology 

The vadose zone consists of unconsolidated sediments including Holocene surficial deposits and 

sediments of the Hanford formation, the Cold Creek Unit, and a portion of the Ringold Unit E. 

The unconfined aquifer occurs primarily within the Cold Creek Unit and Ringold Unit E 
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sediments. The Ringold Lower Mud unit in the NRDWL/SWL areas acts as a locally 

semiconfining unit overlying a confined aquifer comprised of Ringold A sediments. The bottom 

of the confined aquifer is immediately below the vesicular and fractured basalt top. The depth to 

groundwater is expected to be between approximately 138.5 to 140 ft bgs at the NRDWL/SWL. 

Table 2 provides a listing of estimated contact depths based on contour maps developed from the 

nearest available well logs. Boreholes are not anticipated to extend below Ringold Formation 

Unit E sediments. 

Table 2 - Geologic Contacts, Depth to Water, and Estimated Total Depth for the Wells  

Well ID 
DTW  
(ft bgs) 

Hanford 
Fm (ft bgs) 

Cold Creek 
Depth  
(ft bgs) 

Ringold Fm 
Unit E  
(ft bgs) 

Ringold Fm 
Lower Mud 
(ft bgs) 

Ringold Fm 
Unit A (ft bgs) 

Basalt  
(ft bgs) 

C9404 140 0-119 119 164 366 488 588 

C9405 139 0-118 118 163 365 487 587 

C9406 138.5 0-117 117 162 364 486 586 

C9407 138.5 0-117 117 162 364 486 586 

DTW =    Depth to water 

Fm =    Formation 

ft bgs =    feet below ground surface  

 

2.3 Contaminants of Potential Concern 

The NRDWL and the SWL contaminants of potential concern are discussed in the groundwater 

monitoring plans, PNNL-13014 and PNNL-12227. The list of contaminants of potential concern 

is presented in Table 3. 
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Table 3 - Contaminants of Potential Concern 

SWL NRDWL 

1,1,1-Trichloroethane Nitrate 1,1,1-Trichloroethane Manganese 

1,1-Dichloroethane pH Measurement 1,1-Dichloroethane Nitrate 

1,1-Dichloroethene Phenols 1,2-Dichloroethane Nitrite 

1,2-Dichloroethane Sodium 1,4-Dichlorobenzene pH Measurement 

1,4-Dichlorobenzene Specific Conductance 1,4-Dioxane Specific Conductance 

Carbon tetrachloride Sulfate Ammonium ion Sulfate 

Chloride Tetrachloroethene Antimony Temperature 

Chlorobenzene Total organic carbon Arsenic Tetrachloroethene 

Chloroform Total organic halides Carbon tetrachloride Total organic carbon 

cis-1,2-Dichloroethylene trans-1,2-Dichloroethylene Chemical Oxygen Demand Trichloroethene 

Iron Trichloroethene Chloride Zinc 

Manganese Vinyl chloride Coliform Bacteria 

Methylene chloride Iron 

Contaminants of Potential Concern taken from: 

PNNL-12772 and PNNL-13014 
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3. Description of Work Activities 

Activities to be conducted at each well site include site preparation, drilling, sampling, well 

construction, and well development. All activities described in this document will be conducted 

in accordance with the guidelines and requirements set forth in “Drilling, Remediating, and 

Decommissioning Resource Protection Wells, and Geotechnical Soil Borings” (SGRP-PRO-EN-

50030) and shall conform to minimum resource protection well standards as defined in WAC-

173-160, “Minimum Standards for Construction and Maintenance of Wells”. The WDOH 

(2008), The Department of Energy Hanford Site Radioactive Air Emissions License #FF-01, 

Enclosure 3, “ALARACT Agreements,” ALARACT 18, “Environmental Restoration Program 

ALARACT Demonstration for Drilling,” shall also apply. All drilling and well construction 

work will be performed by a licensed drilling subcontractor. Information for major subtasks is 

included in the following sections. 

3.1 Well Site Preparation 

The new wells are located along the east edge of the NRDWL and the SWL site boundaries. 

Access to the landfills and wells will be via the intersection of Army Loop Road and Route 63 

located roughly two miles east of the 200 East Area. Wells C8904 and C8905 are staked on the 

east edge of the NRDWL. Wells C8906 and C8907 are staked at the east edge of the SWL.   

Each well has been staked and assigned a unique well number and name. Drilling sites will be 

accessed by existing roads. Grub surveys have been performed by radiation control technicians 

for each site as necessary. Ground penetrating radar surveys have also been conducted as 

necessary and excavation permits obtained as part of site preparation prior to drilling. 

3.2 Drilling 

The drilling contractor will be responsible for complying with well drilling and construction 

standards defined in WAC 173-160 and applicable CHPRC procedures. The drill rig and all 

down-hole equipment shall be pressure-washed prior to use between wells, including all wells 

located within the same waste management area, to minimize potential for cross-contamination. 

Decontamination process is further identified in SGRP-PRO-RP-50023, Field Cleaning and/or 

Decontamination of GeoProbe®1 and Drilling Equipment.  An environmentally-compatible non-

petroleum lubricant, such as Jet-Lube Well-Guard®2 thread compound or equivalent, may be 

used for lubricating the threads of the stainless steel and casing during installation activities. 

All four of the boreholes will be drilled to approximately 170 ft bgs using temporary casing of 

sufficient diameter to accommodate the construction standards for specific well types. 

Temporary casing at total depth (TD) shall be no less than 8-in diameter, nominal, to allow 

completion of 4-in diameter permanent wells with 2-in annulus per WAC 173-160.  The final 

depth of the wells will be determined by the CHPRC delegate and may vary from anticipated 

depths depending on the varying hydrogeologic conditions encountered.  Water is anticipated to 

be encountered between 137 and 139 ft bgs.  

                                                      
1 GeoProbe®1 is a registered trademark, of Kejr, Inc., Salina KS. 
2 Jet-Lube Well-Guard® is a registered trademark of Jet-Lube, Inc. of Houston, TX.  
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Any combination of the drilling methods describe in the Well Drilling Services Basic Ordering 

Agreement PART I Article 3.2 may be utilized at an individual well/boring location.  The 

boreholes are to be drilled through unconsolidated clays, silts, gravel, boulders, semiconsolidated 

materials, or hard cemented zones containing these materials. The Drilling Contractor’s selected 

equipment and methods shall be capable of advancing through the anticipated geologic 

formations, and maintaining an open, straight, borehole, free of drilling cuttings and other 

obtrusive materials to the depth explored and at individually selected sampling depths, as 

applicable. In addition, the Contractor’s selected equipment and method shall be capable of 

installing and removing all temporary casing. Drilling aids such as bentonite, other clay-based 

agents, water, or any foreign matter capable of affecting the characteristics of the sediment 

samples or ground water will not be placed in the borehole without prior consent of the CHPRC 

BTR and/or project technical leads. 

During drilling and sampling all reasonable efforts shall be made to minimize, or eliminate, the 

addition of water to the borehole. If water addition is necessary, the volume added should be kept 

to the smallest volume required and only added with the approval of the buyer’s technical 

representative (BTR) or project technical lead.  Only potable water shall be added during 

drilling. Water addition of one to three gallons should be sufficient to facilitate drilling and/or 

sampling.  If conditions indicate the need for water addition in greater volumes, the field 

personnel will contact the project technical lead for direction. Added water volumes will be 

accurately recorded in the geologist and drilling log, including volume added and depth interval. 

Drilling activities for all four wells have been evaluated to pose low radiological risk based on 

the site histories, sampling of nearby waste sites and existing wells. Radiological-control support 

is anticipated to consist of daily “AM/PM” checks as long as current radiological risks remain 

unchanged. Any other coverage will be specified under the radiological hazards screening form. 

The planned frequency for Industrial Hygiene (IH) monitoring will be twice daily (i.e. AM/PM) 

during drilling activities for volatile organic compounds (VOCs) and ammonia.  Continued IH 

support for well construction and development activities will be contingent upon data obtained 

during drilling.  Additional sampling and monitoring may be required by the Industrial Hygienist 

based on monitoring results, work activities conducted, and environmental conditions. 

3.3 Sampling Requirements 

Sampling will include archive sampling and sieve sampling only. No samples for analytical 

chemical analyses will be collected since these boreholes are replacement holes for previously 

sampled borings. The driller shall be responsible for maintaining an independent log of major 

changes in cuttings in accordance with WAC 173-160.  The field geologist will be responsible 

for logging the cuttings to the specifications called out in SGRP-PRO-EN-50025, Geologic 

Logging. 

Grab samples for archive purposes will be collected from drill cuttings at 5-ft intervals 

throughout the borehole, at discernible changes in lithology, and at any depth where any unusual 

conditions occur.  Grab samples will be collected in one-pint glass jars and chip trays for archive 

purposes. Archive samples will not be collected if contamination is encountered.   
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Throughout the saturated zone, grab samples will be split to be used for archive purposes and for 

sieve analysis. The portion of the sample that will be used for sieve analysis will be composited 

into a plastic bag. Sieve analyses shall be conducted in accordance with SGRP-PRO-OP-50037, 

Particle Size Distribution of Soil-Wet Sieve Analysis. 

The planned groundwater wells will be logged for geophysical response with a high-resolution, 

spectral gamma-ray logging system to determine the vertical distribution and concentration of 

gamma-emitting radionuclides. Soil moisture will be determined using neutron-moisture logging 

system. The monitoring wells will be logged before the temporary casing is telescoped (if 

applicable) and/or at the point of total depth. 

A record of well site field activities will be maintained by the buyer’s representative field 

geologist and recorded in daily field activity reports. 

3.4 Borehole Geophysical Logging 

Geophysical logging will be performed by others through each single string of casing (i.e. before 

telescoping) to produce a geophysical log of the entire length of the borehole. A Spectral Gamma 

Logging System will be run from ground surface to the TD of the borehole for all four 

monitoring wells to determine the vertical distribution and concentration of gamma emitting 

radionuclides. A Neutron-Moisture Logging System will also be run from ground surface to the 

top of the water table for all four new wells to determine soil moisture, neutron density, and 

porosity. 

3.5 Well Construction 

Well construction shall meet the minimum standards required by WAC 173-160, Part II for 

construction of resource protection wells, unless a state approved variance is utilized. The 

drilling contractor will be responsible for performing a straightness test prior to beginning well 

completion as required by WAC 173-160. The test will be conducted using a 20-ft long solid 

section of pipe with a diameter no less than 1-in smaller than the inner diameter of the temporary 

casing. The tester must be lowered to the bottom of the borehole and returned without binding.  

The straightness test shall be performed in the presence of the CHPRC BTR or delegate.  

Table 4 provides a summary of anticipated well construction parameters including estimated 

water levels, borehole depths, screen intervals, filter-pack intervals, bentonite-seal intervals, and 

cement-seal intervals. The conceptual schematic of the monitoring wells is provided as Figure 2 

below. 

3.5.1 Screen Riser and Sump 

The wells will consist of a 4-in diameter permanent riser pipe, screen and sump. The casing and 

sump will be constructed of flush-joint threaded pipe of Type 304/304L or 316/316L, Schedule 

10 stainless steel with O-rings. The screens will be 30 ft long of continuous-wrap V-wire design 

of Type 304/304L or 316/316L stainless steel with flush-joint threaded couplers with O-rings. 

Sumps will be 3 ft long with welded end caps.  

Screens are to extend 5 ft above ground water level to 25 ft below groundwater to capture future 

fluctuations in the groundwater table. The relatively long screen will accommodate regional 
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water level declines into the far future as the aquifer re-equilibrates to near pre-Hanford water 

table levels. Based on adjacent wells recently built to the same depth as these newly proposed 

wells, screen aperture may be 0.040-in slot, but will be determined based on particle size analysis 

of the drill cuttings. Final screen placement, screen aperture, and filter pack size will be 

determined by the project technical lead in consultation with drilling BTR and/or CHPRC’s field 

geologist/ hydrogeologist. The Contractor will obtain CHPRC approval before purchasing 

anticipated well screens and filter pack materials. 

Stainless steel centering guides (centralizers) shall be placed both above and below the well 

screen and at 20 ft intervals throughout the length of screen. Stainless steel centering guides shall 

also be placed at 40-ft intervals above the top of the screen. Centering guides will not be required 

if the contractor specifies a drilling method that provides an equivalent centering effect for the 

permanent casing (such as Dual-Wall Percussion drilling).   

3.5.2 Annular Seal & Filter Pack 

The filter pack will consist of Colorado silica sand, or equivalent, and will extend from below the 

well sump up to 5 ft above the top of the screen (Figure 2). The mesh size of the filter pack for 

each of the new wells will be selected based on drill cutting particle size analysis (i.e. filter pack 

mesh size is chosen based on sieve analysis results; screen slot size is based on the mesh size 

where up to 10% of the filter pack is capable of passing into the screen). The Contractor shall 

place and settle the filter pack in no greater than 10 ft intervals using a dual-flange surge block. 

As a general rule, the filter pack will be considered sufficiently settled once it stops settling no 

more than 0.1 ft in 15 minutes.  

While adding sand and pulling temporary casing, the well shall be held in tension to keep the 

well as straight as possible. 

At a minimum, a 3-ft layer of bentonite pellets will be placed directly on top of the filter pack. 

Granular bentonite (i.e.: crumbles, chunks, chips, etc.) will be used to seal the remaining 

borehole above the filter pack to 10 ft bgs. 

The remaining 10 ft of the boreholes shall be filled with cement grout to ground surface. Cement 

grout shall conform to standards called out in WAC 173-160 Part II and shall be made by mixing 

Type I/II Portland cement with no more than 6 gallons of potable water per 96-pound (lb) sack 

(or equivalent ratio) and no more than 5% bentonite powder. 

3.5.3 Wellhead 

Surface protection for each well will be installed in accordance with WAC 173-160-420, 

General Construction Requirements for Resource Protection Wells, and SGRP-PRO-EN-50030, 

and the design specified in the Contract Release. As shown in Figure 2, a minimum of 6-in 

diameter stainless steel protective casing shall be placed from 3 ft above ground surface (ags) to 

2 ft bgs. The protective casing shall be fitted with a light weight (Schedule 10 stainless steel) 

lockable cap extending 11 inches above the protective casing. The well cap shall have two 

handles affixed near the top of the well cap and on opposing sides of the well cap. See Figure 2 

for a conceptual well design. 
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A 4-ft square concrete pad, 6 inches thick with, at minimum, 16 gauge steel wire mesh 

reinforcement will be placed around the well monument. A brass/bronze marker will be placed in 

the north side of the cement pad. The marker shall be stamped in 3/8-in lettering with the well 

name, well ID number and completion date. Four protective posts (3-in diameter) will surround 

the pad, extending to 3 ft ags and be cemented at least 2 ft into the ground. One post will be 

removable for well access. Posts will be painted yellow as specified in the Contract Release. 

A covered access port shall be provided on the protective casing and shall be configured as 

shown in Figure 3 to allow for a grounding lug for future well pump applications. 

Permanent sampling pumps may be installed by CHPRCs well maintenance team after the wells 

are accepted by CHPRC from the Contractor. 
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Table 4 - Proposed Summary of Well Construction 

Well 

ID 

Well 

Name 

Depth to 

Water 

(ft bgs) 

Drill 

Depth 

(ft bgs) 

Perm. Well 

Diameter 

(in) 

Screen 

Interval 

(ft bgs) 

Filter Pack 

Interval 

(ft bgs) 

Bentonite 

Pellet Seal  

(ft bgs) 

Bentonite 

Crumbles 

(ft bgs) 

Cement 

Grout 

   (ft bgs) 

C9404 699-26-33A 140 170 4 165-135 170-130 130-127 127-10 10-0 

C9405 699-25-34F 139 169 4 164-134 169-129 129-126 126-10 10-0 

C9406 699-24-34D 138.5 169 4 164-134 169-129 129-126 126-10 10-0 

C9407 699-24-34E 138.5 169 4 164-134 169-129 129-126 126-10 10-0 

Note: Information presented on table are estimates. Final drill depth, position of well screen, backfill interval, filter pack interval, and bentonite seal intervals will be 
determined based on actual borehole conditions. 

ft bgs  = feet below ground surface 

in  = inch(es) 
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Figure 2 - Conceptual Monitoring Well Design 
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Figure 3 - Diagram Showing Configuration of Access Port in Protective Casing 
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3.6 Well Development 

The objectives of well development are to settle the filter pack, remove formation fines, prevent 

uncontrolled infiltration of fines into the well, and to ensure efficient hydraulic communication 

of the well with the surrounding aquifer. Well development will be conducted in two stages with 

initial development performed during well completion and final development performed after 

well construction (Driscoll, 1986). 

3.6.1 Initial Well Development 

Initial development will be performed during the placement and settling of the filter pack as 

described above using a dual-flange surge block.  Surging settles the filter pack and begins to 

pull drilling-generated fines from the borehole wall to improve hydraulic communication with 

the aquifer. Combining surging with the sand pack placement will provide an abrasive action on 

the borehole wall that will enhance borehole efficiency (Driscoll, 1986).  

Surging should be carried out in no greater than 10-ft intervals. Surge block swab disks shall fit 

snugly inside the well screen and shall be stiff enough to keep the surge block centered in the 

well during surging. Surging strokes per minute shall be rapid enough to allow the surge block to 

slightly freefall through the water column but not rapid enough to cause excessive “float” which 

could potentially allow the swab tool to damage the screen. 

Fines will be removed from the well as necessary. Fines must be bailed from the well at regular 

intervals to prevent the sediments from accumulate in the screened zone as this runs a greater 

risk of damaging the screen during bailing.  For bailing, it is recommended to use a sand pump or 

similar apparatus. A dart bailer is not recommended for bailing the well because the use of this 

tool runs an increased risk of puncturing the bottom of the well.  

3.6.2 Final Well Development 

Final well development and pump installation for each well shall not be started sooner than 12 

hours following placement of the surface seal, and shall take place within two weeks of 

installation of the well. The contractor shall notify the BTR 24 hours prior to the anticipated final 

development time in order to arrange for purgewater transportation, hydrogeologic support, and 

other support necessary to implement final development. The contractor shall provide a 

submersible pump, flow meter, and all necessary support equipment capable of pumping no less 

than 50 gallons per minute (gpm) at the well head.  Final well development shall be performed as 

follows:  

• Bail fines from the well to within 0.5 ft of the bottom of the sump in preparation for final 

development. 

• Temporarily install the development pump as close to the bottom of the screen as 

possible to maximize available head.  Develop the well by over-pumping at a minimum 

of 10 ft intervals. Over-pumping shall be defined as the maximum sustainable flow rate 

of the pump (called out above), or the maximum sustainable flow rate to draw the head 

down fifty percent. Lower pumping rates may be authorized by the BTR based on purge 

constraints such as water storage and disposal capacities. 
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• The field geologist will lower a pressure transducer into the well to monitor drawdown 

and recovery during the test. The field geologist will periodically collect water 

measurements of physical parameters, such as turbidity, temperature, pH, and 

conductivity using field instruments throughout the test. To facilitate water sampling, the 

Contractor will need to place a small valve on the manifold with the flow meter to 

facilitate sampling.  

• Development will continue until the well water is less than 5 nephelometric turbidity 

units and the temperature, pH, and conductivity have stabilized to within 10% of three 

consecutive measurements. The Field Geologist will determine when development is 

complete in accordance with SGRP-PRO-OP-50024, Well Development and Testing. 

Should these conditions not be met, CHPRC’s BTR, with the concurrence of CHPRC’s 

representative Field Geologist, and the project Technical Lead, shall determine when the 

development is adequate.  

CHPRC’s Field Geologist will monitor aquifer response and recovery utilizing a data logger in 

conjunction with a pressure transducer (or similar device) or manually using an e-tape. While 

monitoring recovery, the pump and all down-hole monitoring equipment must remain in place. 

Recovery monitoring is expected to take at least 60 minutes per final development stage. 

3.7 Final Report 

A borehole summary report will be prepared after well completion to compile and archive 

records, observations, and measurements associated with the drilling and well construction. The 

borehole summary report includes the field notes and forms prepared during the drilling, 

sampling, and construction of each well, well construction details, and well development data. 

Additional information presented includes the geologic log, the results of the civil survey with 

elevation and depth corrections to measurements made while drilling, a summary of the 

management and disposition of drilling-derived waste, and the well acceptance documentation. 
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4. Waste Management 

Waste generated during the activities described in this document will be managed according to 

DOE/RL-2004-18, Rev 1, Waste Control Plan for the 200-PO-1 Operable Unit. The following 

are the major assumptions for handling and management of wastes derived during the drilling 

and construction of the wells discussed in this DOW. These wastes may include drill cuttings, 

purgewater, decontamination waste, personal protective equipment, and miscellaneous solid 

waste. 

Vadose and saturated zone soil cuttings and miscellaneous solid waste will be stored and 

managed as investigation-derived waste and surveyed by the Industrial Health and Radiation 

Control technicians in accordance with the site-specific Health and Safety Plan. The contractor 

shall be responsible for packaging and handling all wastes generated during construction, testing, 

decontamination, and demobilization. The S&GRP Waste Management Specialist will provide 

final waste management instructions for the project. 

Purgewater will be collected and contained at the well head until it is either transported to the 

Modular Storage Unit or, if waste acceptance criteria can be met, the Effluent Treatment Facility. 

Purgewater, groundwater samples, and decontamination fluids generated during well drilling, 

sample screening, and analysis shall be managed as purgewater in accordance with purgewater 

guidance provided in DOE/RL-2009-39, Investigation-Derived Waste Purgewater Management 

Action Memorandum, and DOE/RL-2009-80, Investigation Derived Waste Purgewater 

Management Work Plan. 
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5. Quality Assurance 

CHPRC-issued document Quality Assurance Program (PRC-MP-QA-599), describes how 

CHPRC implements the quality assurance (QA) requirements conveyed in U.S. Department of 

Energy Order 414.1D Quality Assurance (DOE O 414.1D ) and “Nuclear Safety Management” 

(10 Code of Federal Regulations [CFR] 830.121). PRC-MP-QA-599 also shows how the 

Hanford Federal Facility Agreement and Consent Order (Ecology et al. 1989) and Hanford 

Analytical Services Quality Assurance Requirements Document (HASQARD) (DOE/RL-96-68) 

apply to Environmental QA Program Plans. CHPRC has also issued Environmental Quality 

Assurance Plan (CPRC-00189). All CHPRC employees and subcontractors performing 

environmental cleanup activities are responsible for performing work in accordance with the 

requirements set forth in CHPRC-00189.  

All work performed under this DOW will be performed in compliance with Project Hanford 

Management System overall QA program design (PRC-MP-QA-599).  

All operations including drilling, sampling and well completion/decommissioning, testing and 

associated documentation are subject to surveillance by CHPRC, CHPRC’s authorizing agent 

and/or owner. This surveillance shall in no way relieve the contractor of any contractual 

responsibilities. Note the term “surveillance” as used here may include inspection, survey, and/or 

assessment. 

Commercially available tape measures and electronic depth sounders shall have an accuracy of 

+/- 0.05 ft in 300 ft as required by CHPRC procedure SGRP-PRO-EP-50026, Requirements for 

Use of Hydrogeologic Field Measurement and Monitoring Equipment, and will be used to make 

depth and length measurements while drilling and completing the well. The surface of the 

ground adjacent to the borehole will be used as the “ground surface” reference for depth 

measurements. The elevation of the brass marker on the concrete well pad and the top of the 

protective casing will be surveyed after the well has been completed. A correlation of the 

measurements made while drilling to the surveyed elevation will be included in the final report.  

Technical procedures to be followed are listed in Section 7.2 of this document. 
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6. General Requirements 

Field work for the wells will be conducted in accordance with existing CHPRC procedures and 

protocols and the specifications set forth in this DOW. The applicable procedures are discussed 

in the following sections. 

6.1 Safety & Health 

All personnel working at the drilling sites addressed by this plan will have completed, at a 

minimum: 

• Occupational Safety and Health Administration Act 40-hour Hazardous Waste Site 

Worker training program (29 CFR 1910.120).  

• CHPRC General Employee Training (CGET).  

• Hanford Radiation Worker II training.  

Work will be performed in accordance with the following procedures: 

• CHPRC-00073, CH2M Hill Plateau Remediation Company Radiological Control 

Manual 

• Site specific plans, as applicable: 

− Health and safety plans 

− Radiological evaluation/radiation work permits 

− Activity hazard analysis/job safety analysis 

− Site-specific Waste Packaging Instruction 

• CHPRC procedures 

• Soil and Groundwater Remediation Project Radiological Control Procedures 

• CHPRC Environmental Procedures 

6.2 Technical Procedures/Specifications 

This section identifies technical procedures/specifications applicable to field activities performed 

under this DOW. Activities associated with the drilling and installation of these wells and 

management of waste generated by these activities will adhere to, at a minimum, the following 

procedures and requirements: 

• 0000X-DC-W0001, Supplemental Waste Acceptance Criteria for Disposal at 

Environmental Restoration Disposal Facility 

• PRC-MP-QA-599, Quality Assurance Program 

• PRC-PRO-IRM-8310, Document Control Processes 

• PRC-PRO-EP-15333, Environmental Protection Processes 
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• PRC-PRO-EP-15334, Effluent and Environmental Monitoring for Radionuclide Airborne 

Emissions 

• PRC-PRO-EP-15335, Environmental Permitting and Document Preparation 

• PRC-RD-EP-15332, Environmental Protection Requirements 

• SGRP-PRO-EN-50025 (GRP-EE-01-7.0), Geologic Logging 

• SGRP-PRO-EN-50030 (GRP-EE-02-14.1), Drilling, Remediating, and Decommissioning 

Resource Protection Wells, and Geotechnical Soil Borings 

• SGRP-PRO-EP-50026 (GRP-EE-01-7.4), Requirements for Use of Hydrogeologic field 

measurement & Monitoring Equipment 

• SGRP-PRO-OP-50004 (GRP-EE-01-1.11), Purgewater Management 

• SGRP-PRO-OP-50037 (GRP-EE-05-1.21), Particle Size Distribution of Soil - Wet Sieve 

Analysis 

• SGRP-PRO-OP-50021 (GRP-EE-01-3.1), Environmental Sample Preparation and 

Shipping Authorization 

• SGRP-PRO-OP-50024 (GRP-EE-01-6.3), Well Development and Testing 

• SGRP-PRO-OP-50029 (GRP-EE-01-7.7), Geophysical Survey Planning 

• SGRP-PRO-PM-50079 (GRP-FS-04-G-069) Field Logbooks 

• SGRP-PRO-RP-50023 (GRP-EE-01-6.2), Field Cleaning and/or Decontamination of 

GeoProbe® and Drilling Equipment 

• SGRP-PRO-SMP-50015 (GRP-EE-01-2.7), Sample Management and Reporting Sample 

Issue Resolution 

• SGRP-PRO-SMP-50043 (GRP-FS-04-G-004), Operational Monitoring Groundwater 

Sampling 

• SGRP-PRO-SMP-50047 (GRP-FS-04-G-012), Sample Packaging, Transporting and 

Shipping 

• SGRP-PRO-SMP-50051 (GRP-FS-04-G-016), Chain of Custody/Sample Analysis 

Request 

• SGRP-PRO-SMP-50060 (GRP-FS-04-G-028), Field Characterization and Treatment 

Monitoring Activities Groundwater Sampling 

• SGRP-PRO-SMP-50061 (GRP-FS-04-G-029), Non-VOC Soil and Sediment Sampling 

• SGRP-PRO-SMP-50062 (GRP-FS-04-G-030), VOC Soil and Sediment Sampling 

• SGRP-PRO-SMP-52126 (GRP-FS-04-G-005), Control of Monitoring Instruments 

• WAC 173-160, Minimum Standards for Construction and Maintenance of Wells 
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• WCH-191, Environmental Restoration and Disposal Facility Waste Acceptance Criteria 
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7. Project Documentation 

Documentation requirements for these activities are separated into scoping documents, field 

activity documents, and reporting documents. The following documents will be prepared to 

support the well drilling activity: 

• Scoping Documents 

− DOW (this document) 

− Drilling specifications/subcontractor scope of work (procurement package) 

− Excavation permit 

− SGRP-PRO-OP-50120 

− Additional waste management documents, as required 

• Field Documentation 

− Well Drilling/Decommissioning Planning form 

− Daily Field Activity Reports 

− Sample collection, custody, and shipment documentation for waste samples 

− Well logs (borehole, lithologic, and completion) 

− Field Logbook 

− Well Construction summary report 

− Well Summary sheet 

− Field Cleaning and/or Decontamination sheets 

− Well Development and Test data sheets 

− Sieve Analysis sheets 

− Well Survey Data Report 

− Well Acceptance Report 

• The WDOH ALARACT Agreements(s) 

• Reporting Documents 

− Field documentation will be transmitted to Drilling Operations for incorporation into 

the well database 

− Borehole Summary Report 

− State of Washington Resource Protection Well Report (generated by driller) 

The records produced for this project will undergo technical and management review in 

accordance with CHPRC practices and procedures. The required reviewers will be identified 

prior to document completion, and the review time will be established as soon as practical. 
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