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Ms. J. A. Hedges, Program Manager
Nuclear Waste Program
State of Washington
Department of Ecology
3100 Port of Benton
Richland, Washington 99354

Dear Ms. Hedges:

REQUEST FOR ADDITIONAL EXTENSION FOR COMMENT RESPONSE AND PLAN
FOR DOCUMENT UPDATE: REMEDIAL INVESTIGATION/FEASIBILITY STUDY
FOR THE 100-DR-1, 100-DR-2, 100-HR-1, 100-HR-2, AND 100-HR-3 OPERABLE UNITS,
DOE/RL-2010-95, DRAFT A AND PROPOSED PLAN FOR REMEDIATION OF THE
100-DR-1, 1 00-DR-2, 100-HR-1, 1 00-HR-2, AND 1 00-HR-3 OPERABLE UNITS,
DOE/RL-2011-111, DRAFT A

On January 15, 2014, the U.S. Department of Energy Richland Operations Office (RL) requested
an additional 90-day extension to April 8, 2014, to continue addressing the State of Washington
Department of Ecology (Ecology) comments on the subject documents. RL and Ecology staff
are continuing to resolve the comments with approximately 94 percent of comments resolved.

RL is requesting a 90-day extension to July 7, 2014, to complete the resolution of the remaining
comments, and prepare a Draft Working Revision 0. This extension request has been discussed
with Nina Menard of your staff. Please advise RL as soon as possible if there are any concerns
with this request for extension.

If you have any questions, please contact me, or your staff may contact Briant Charboneau, of
my staff, on (509) 376-6137.

Sincerely,

Ray . Corey, Assistant Manager
AMRP:JPH for the River and Plateau

cc: See Page 2
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cc: G. Bohnee, NPT
J. V. Borghese, CHPRC
A. L. Boyd, Ecology
R. Buck, Wanapum
P. A. Burke, CHPRC
R. E. Day, CHPRC
L. M. Dittmer, CHPRC
D. E. Dooley, CHPRC
D. A. Faulk, EPA
C. J. Guzzetti, EPA
S. Harris, CTUIR
S. Hudson, HAB
R. Jim, YN
R. A. Kaldor, MSA
N. M. Menard, Ecology
K. Niles, ODOE
R. E. Piippo, MSA
D. Rowland, YN
M. K. Stewart, CHPRC
K. R. Welsch, Ecology
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