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River CorrldorIFFErF
Tri-Party Agreement Milestone Review

Meeting Minutes
June 19, 2008

River Corridor Closure Project pardion of Md 61M-89/M-93/M-94

DOE distributed a handout sumnmarizing milestone status, accomplishments, planned actions,
performance summary, and issues.

River Corridor Milestone Status

M-16-67. Submit a Characterization Samnlin2 and Analyis Plan (SAP) for 618-10 and 618-11
Burial Grounds to EPA for aUproval as aPrimar Document

DOE stated that a letter is being prepared to transmit the SAP to EPA.

M-16-56. Comolete Interim Remedial Actions for 100-ITJ-2 and l00-IU-6

EPA stated that DOE and EPA are reviewing the draft WA change package and are conceptually
on agreement for the revised milestone.

M-16-94. CorMete interim Remedial Action at 100-B/C Area (not covered -by M-16-45)

DOE stated that WCH has an action to schedule a workshop with EPA, Ecology, DOE and Fluor

Hanford to identify the issues and determine how the schedule will be developed for 100-0-7.

River Corridor Significant Accomplishments - For Last 3 Months

M-16 - Remedial Action/Risk Assesmn

Ecology expressed its ongoing concern regarding the regulatory strategy for the reactors in the

final RODs for the reactor areas. DOE responded that they are looking into this.

River Corridor Significant Actions Planned - For Next 3 Months

Other

EPA expressed concern regarding funding for ERDF excavation. DOE responded that the
contract minimumn ftinding will be provided July 1, 2008, which will assure continued activity at
ERDF.
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DOE reported on the planned demolition of the 184-N and 116-N stacks on Saturday, June 21,

2008.

K Basins Remedlation - M-34 Milestone Review

DOE provided a handout that was used to discuss the M-34 milestone status, significant
accomplishments, upcoming activities, KBC project risk status, and total project baseline.

EPA inquired about transition of K-Basins activity to the new PRC contractor and DOE provided

a generic discussion of the transition process.
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June 19,2008

River Corridor/K-Basins Closure Mestone Review

Place: EPA Conference Room, 309 Bradley Boulevard, Suite 115, Richland, WA
Time: 10:00 am - 11:-00 am
Chairperson: Nick Ceo

Agenda

10:00 am M-1 6-00 Complete Remedial Actions
M-93-00 Disposition of Surplus Reactors
M-94-00 300 Area Surplus Facilities
M-89-00 324 Bldg. Closure of MW Units

10:45 am M-34-00 K-Basins Closure Project

11:00 am Adjourn River Corridor Milestone Review
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