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PREFACE

The remedial investigation/feasibility study (RJ/FS) process
represents the methodology that the Superfund program has
established for characterizing the nature and extent of risks posed
by uncontrolled hazardous waste sites and for evaluating potential
remedial options. This approach should be viewed as a dynamic,
flexible process that can and should be tailored to specifc
circumstances of individual sites: it is not a rigid step-by-step
approach that must be conducted identically at every site. The
project manager 's central responsibility is to determine how best
to use the flexibility built into the process to conduct an efficient
and effective RJ/FS that achieves high quality results in a timely
and cost-effective manner. A significant challenge project
managers face in effectively managing an RJ/FS is the inherent
uncertainties associated with the remediation of uncontrolled
hazardous waste sites. These uncertainties can be numerous,
ranging from potential unknowns regarding site hydrogeology and
the actual extent of contamination, to the performance of treatment
and engineering controls being considered as part of the remedial
strategy. While these uncertainties foster a natural desire to want
to know more, this desire competes with the Superfund program 's
mandate to perform cleanups within designated schedules.

The objective of the RI/FS process is not the unobtainable goal of
removing all uncertainty, but rather to gather information
sufficient to support an informed risk management decision
regarding which remedy appears most appropriate for a given site.
The appropriate level of analysis to meet this objective can only be
reached through constant strategic thinking and careful planning
concerning the essential data needed to reach a remedy selection
decision. As hypotheses are tested and either rejected or
confirmed, adjustments or choices as to the appropriate course for
further investigations and analyses are required These choices,
like the remedy selection itself, involve the balancing of a wide
variety offactors and the exercise of best professional judgment.

Source: EPA/540/G-89/004, Guidance for Conducting
Remedial Investigations and Feasibility Studies under

CERCLA, (Interim Final), OSWER 9355.3-01.
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* EXECUTIVE SUMMARY

This remedial investigation/feasibility study (RI/FS) work plan supports the Comprehensive

Environmental Response, Compensation, and Liability Act of 1980' (CERCLA) RI/FS

activities for the 200-SW- I Nonradioactive Landfills Group Operable Unit (OU) and

200-S W-2 Radioactive Landfills Group OU. This RJ/FS work plan also integrates the Resource

Conservation and Recovery Act 0 19 762 (RCRA) treatment, storage, and/or disposal (TSD) unit

landfill closure requirements for specific sites within the OUs. The process outlined in the RI/FS

work plan follows the CERCLA format with modifications, as appropriate, to concurrently

satisfy RCRA requirements. The application of these processes in the 200 Areas is described in

DOE/RL-98-28, 200 Areas Remedial Investigation/Feasibility Study Implementation Plan -

Environmental Restoration Pro gram. 3

Scope -- The scope of this RI/FS work plan includes 27 solid waste landfills that are located on

the Hanford Site Central Plateau (13 landfills are in the 200 West Area, 12 landfills are in the

* 200 East Area, and 2 landfills are in the 600 Area). Collectively, these landfills have received

nearly 500,000 m 3 of a heterogeneous mixture of solid waste during various operating periods

that began in the mid-1940s. All waste included within the scope of the 200-SW-lI and

200-S W-2 OUs has been buried in trenches that were designed and constructed to varying

lengths, widths, and depths in accordance with U.S. Department of Energy (DOE) disposal

requirements. These landfills cover a cumulative area of nearly 300 ha (740 a), and the

cumulative length of burial trenches exceeds 80 kmi (50 mi). The quantity and quality of burial

records and/or relevant historical information varies greatly; information generally is sparse for

the earlier years and more substantive for waste buried after the late 1960s. About 60 percent of

the waste buried in these landfills was from the Hanford Site 200 Areas processing facilities;

some waste came from the 100 and 3 00 Areas, and a smaller fraction came from other Hanford

Site areas and from various offsite generators. The waste form, waste packaging, and in-trench

waste emplacement varied over time. Certain landfills were dedicated to smaller waste items,

'Comprehensive Environmental Response, Compensation, and Liability Act of 1980, 42 usc 9601, et seq.
2 Resource Conservation and Recovery Act of 19 76, 42 USC 690 1, et seq.

'DOE/RL-98-28, 1999, 200 Areas Remedial Investigation/Feasibility Study Implementation Plan - Environmental
Restoration Program, Rev. 0, U.S. Department of Energy, Richland Operations Office, Richland, Washington.

v
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while some landfills were dedicated to large/industrial equipment, and others received primarily

construction- and/or demolition-related waste.

RI/FS Work Plan History -- An earlier version of this RI/F S work plan (DOE/RL-2004-60,

200-SW-i Nonradioactive Landfills and Dumps Group Operable Unit and 200-S W-2

Radioactive Landfills and Dumps Group Operable Unit Remedial Investigation/Feasibility Study

Work Plan, Draft A)4 was developed and transmitted by the DOE, Richland Operations Office

(RL) to the Washington State Department of Ecology (Ecology) in December 2004. In early

2005, RL and Ecology participated in a series of facilitated workshops to achieve better

alignment of the parties' interests and objectives. These workshops resulted in a path forward, as

documented in CCN 0064527, "200-SW-i and 200-S W-2 Collaborative Workshops, Agreement,

Completion Matrix, and Supporting Documentation, Final Product",5 Among other initiatives,

the parties agreed to conduct remedial characterization in a phased manner and to suspend

revision of the Draft A version of the RIIFS work plan while the first phase of remedial

characterization was completed. The parties then participated in a collaborative data quality

objectives process as described in D&D-27257, Data Quality Objectives Summary Report for

Nonintrusive Characterization of Bin 3A and Bin 3B Waste Sites in the 200-S W-2 Operable

Unit, 6and issued sampling and analysis instructions as described in D&D-28283, Sampling and

Analysis Instruction for Nonintrusive Characterization of Bin 3A and Bin 3B Waste Sites in the

4~ DOEIRL-2004-60, 2004, 200-SW-i Nonradioactive Landfills and Dumips Group Operable Unit and 200-S W-2
Radioactive Landfills and Dumps Group Operable Unit Remedial Investigation/Feasibility Study Work Plan,
Draft A, U.S. Department of Energy, Richland Operations Office, Richland, Washington.
' CCN 0064527, 2005, "200-SW-l and 200-SW-2 Collaborative Workshops, Agreement, Completion Matrix, and
Supporting Documentation, Final Product," Washington State Department of Ecology and U.S. Department of
Energy, Richland Operations Office, Richland, Washington, April 18.
http://www2.hanford.gov/Mrir/commnon/findpage.cfin?AKey--D78033 18
6 D&D-27257, 2006, Data Quality Objectives Summary Report for Nonintrusive Characterization of Bin 3A and
Bin 3B Waste Sites in the 200-S W-2 Operable Unit, Rev. 0 Reissue, Fluor Hanford, Inc., Richland, Washington.
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200-S W-2 Operable Unit.7 This first phase (Phase I-A) of characterization has been completed.

The Phase I-A scope involved an extensive review, collection, reporting, and organization of the

historical information (including hundreds of technical reports and over 147,000 burial records)

as well as the completion of an extensive suite of surface geophysical surveys, passive soil-vapor

samples, and surface radiation surveys. The results from the Phase I-A sampling were used to

update the OU conceptual site models (CSM).

New Agreement on a Multi-Phased Remedial Investigation Approach -- Based on information

gained from the Phase I-A characterization, an additional data quality objectives process was

initiated in 2006. Because of the complexity in scope and issues associated with the 200-SW- I

and 200-SW-2 GUs, alignment meetings were held with RL and Ecology, resulting in another

collaborative agreement (CCN 0073214, "Path Forward - 200-S W-l1/2 RI/ES Work Plan

Development, May 15, 2007 8) between RE and Ecology. This 2007 agreement embraced the

concept that the RI/ES work plan and RI/FS approach should be structured in a manner that

further implements a phased approach. Accordingly, this agreed-upon approach now involves

multiple phases of characterization, and future revisions to this RI/FS work plan and/or sampling

and analysis plan after substantive portions of the next phase(s) of remedial investigation are

completed.

Next Phase of Remedial Investigation (Phase I-B) -- This version of the RI/FS work plan

primarily is focused on the next phase of characterization (Phase I-B). The Phase I-B remedial

investigation consists of both nonintrusive and intrusive characterization. The Phase I-B

investigations allow for the collection of essential data and inform-ation that are needed for

focusing the more costly vadose-zone soil-sampling activities planned for Phases I1 and 1I1.

Phase 1I characterization activities will be defined in a future version of this RI/FS work plan and

sampling and analysis plan, and will consist of focused intrusive investigations of the targeted

items/locations resulting from characterization of Phase I-A and Phase I-B. The project has

assumed that additional characterization beyond Phase 11 (i.e., Phase 11I) may be required. Scope

'D&D-28283, 2006, Sampling and Analysis Instruction Jbw Nonintruisive Characterization of Bin 3A and Bin 3B
Waste Sites in the 200-S W-2 Operable Unit, Rev. 0 Reissue, Fluor Hanford, Inc., Richland, Washington.
8 CCN 0073214, 2007, "Path Forward - 200-SW-l1/2 RI/FS Work Plan Development, May 15, 2007" (agreement. signed by Matthew S. McCormick, U.S. Department of Energy, Richland Operations Office, and John B. Price,
Washington State Department of Ecology, Kennewick, Washinigton), Richland, Washington.
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in Phase III, if required, also may be needed to address areas that require particular caution to

worker safety concerns (e.g., landfill trenches containing elevated levels of plutonium).

The Phase I-B remedial investigation scope, as presented in this RI/FS work plan, includes the

following activities:

0Accelerated Closure of 200-SW-] OULandfills - Closure plans have been written for the

only two sites currently remaining in the 200-SW-lI OU (i.e., the Nonradioactive

Dangerous Waste Landfill and the Solid Waste Landfill). However, both of these closure

plans are out of date. This RIIFS work plan includes activities to rewrite/reissue the plans

for regulatory agency review/comment and approval. This RI/FS work plan describes a

path forward that supports accelerated landfill closure decisions and the integration of

barrier designs for these two landfills.

* Early Closure of Unused Landfill Areas - Three of the eight RCRA TSD unit landfills in

the 200-SW-2 OU (i.e., 218-W-4C, 218-E-10, and 218-E-12B Burial Grounds) contain

large areas that once were intended for buried waste, but that are believed to never have

been used. In addition, the 21 8-W-6 Burial Ground (in its entirety) also is believed to

never have been used. Collectively, these four areas account for more than 60 ha (150 a),

or approximately 20 percent of the overall footprint of 200-S W-2 OU landfills. This

RIIFS work plan outlines activities for gathering and presenting the necessary historical

records and performing field activities (i.e., geophysical surveys) to possibly support

early decisions pursuant to Ecology et al., 19 89b, Hanford Federal Facility Agreement

and Consent Order Action Plan, Section 6.3.3.9 This process, if successful, should

eliminate the need for allocating additional RIJFS resources to these areas.

* Surface Geophysical Investigations - Geophysical investigation methods

(e.g., ground-penetrating radar, electromagnetic induction, and total magnetic field

techniques) will be deployed to locate a variety of features including burial trench

ends/edges and centerlines, buried waste or other significant features/anomalies,

9 Ecology, EPA, and DOE, 1 989b, Hanford Federal Facility Agreement and Consent Order Action Plan,
Washington State Department of Ecology, U.S. Environmental Protection Agency, and U.S. Department of Energy,
Olympia, Washington.
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differentiation of waste types, and depth of soil cover. These investigation methods have

been applied successfully to 13 of the 17 older landfills that generally lack detailed burial

records. Application of these methods to the 218-W-4A, 218-E-2, 218-E-4, and

21 8-E-9 Burial Grounds will complete the geophysical survey coverage for the entire

suite of 17 past-practice landfills in the 200-SW-2 OU. In addition, geophysical surveys

of up to 4.1 ha (10 a) of well-documented TSD unit landfill areas are planned to verify

burial records and help calibrate the geophysical methods on actual landfill waste.

Passive Soil- Vapor Sampling - Passive soil-vapor samples will be performed to screen

for the presence of buried volatile organic compounds. Results will be used to determine

the locations of waste packages that may contain liquid organics and have breached their

containment. Results from this nonintrusive sampling also will help determine locations

for the more active soil-vapor sampling during the future Phase 11 intrusive sampling.

This RI/FS work plan targets 349 specific locations for Phase I-B passive soil-vapor

sampling. Most (207) sample locations are based on targeting 23 areas where volatile

organic compounds were detected at a single location during the earlier (Phase I-A)

passive soil-vapor sampling that was performed in the TSD unit landfills. Other

individual sampling locations (86 total) are based on where buried metallic objects were

identified during geophysical investigations that were conducted during the Phase I-A

characterization. Finally, 56 sampling locations were selected based on process history

and the potential for soft waste items to have been disposed with sorbed organic liquids

present.

*Intrusive Geophysical Investigations - Down-hole geophysical surveys will be performed

using gross/spectral gamma, passive neutron, and active neutron moisture logging

systems. The gross/spectral gamma system can provide cost-effective information on the

vertical and lateral distribution of gamma-emitting radionuclides. The passive neutron

detectors can indicate the presence of transuranics. The active neutron moisture logging

system will be used to measure continuous vertical moisture in the vadose zone.

Information from both logging systems will aid in geological interpretation of the

subsurface stratigraphy and potential contaminant migration. The gross/spectral gamma,

41 passive neutron, and active neutron moisture logging systems will be deployed in existing
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accessible wells (where data are nonexistent or insufficient) that are located near the

200-SW-2 OU landfill sites as well as in newly created, small-diameter, direct-push

technology holes that are targeted for installation near centers of each of the twenty-five

200-S W-2 OU landfills. The target locations for direct-pushes will be between trenches,

so that the buried waste is not directly penetrated. Information resulting from these

investigations will support refinement of the sites' CSMs and help to more effectively

target the depths of future (Phase II and/or Phase III) and more costly soil sampling and

analyses.

Remote Inspection of Potentially Unused Caissons - Based on historical records, up to

four caissons in the 21 8-W-4A Burial Ground and one caisson in the 21 8-W-4B Burial

Ground may be empty. Phase I-B investigation activities will include surveys to locate

these buried caissons, assessing methods for remote access, and deployment of radiation

detection/monitoring and remote-visualization methods for assessing caisson contents.

While Hanford Site drawings do include coordinates for potential caisson locations, the

location of many of the caissons not evident from the ground surface and the burial

records for actual caisson contents (if any) have not been located.

*Treatability Studies and Focused Investigations - Treatability studies and other focused

investigations will be conducted during Phase I-B (and future remedial investigation

phases) to fill data gaps with information, reduce uncertainties, and support better

decision making and more cost-effective site remediation. The current listing of subjects

that may warrant treatability studies and focused investigations includes in situ detection

of transuranics, cost of waste retrieval and barrer construction, direct-push technology

adjacent or through waste trenches, caisson and vertical pipe unit characterization and

remediation techniques, location of large burial boxes and equipment, waste compaction

methods and other in situ stabilization, assessment of acid-soaked material trenches,

location of non-retrievably stored waste spent fuel, soil vacuum and remote removal

methods, vadose-zone characterization and monitoring, historical use of herbicides and

pesticides, historical records review for problem areas within landfills, conversion of

decommissioned groundwater monitoring wells to vadose-zone-monitoring wells,

compilation of all available soil-vapor data in the 200 West Area, geophysical surveys of

x



DOE/R-L-2004-60 REV 0

TSD unit landfills, investigation of existing groundwater well data, and surface

topographic surveys. This list of treatability studies and other focused investigations will

be expanded as the need dictates in support of the RI/FS process and subsequent record

of decision.

Coordination with other Groundwater Operable Units -- The groundwater GUs related to this

RI/FS work plan are primarily the 200-ZP- I and 200-B3P-5 Groundwater GUs, and, to a lesser

extent, the 200-PG- I and 200-UP- I Groundwater GUs. The scope of this RI/ES work plan does

not include groundwater sampling; however, the integration of source, vadose zone, and

groundwater informationldata and field activities is recognized, and will be performed

throughout the life cycle of this project.

Coordination with other Waste Retrieval Projects -- The 200-SW- I and 200-S W-2 GUs project

team also acknowledges the importance of exchanging technical information and lessons learned

with other related projects at the Hanford Site and at other DOE sites. Such local projects

include those supporting Ecology et al., 1 989a, Hanford Federal Facility Agreement and

Consent Order, 10 Milestone M-091-40 for the retrieval of post- 1970 stored transuranic waste in

the 200 West and 200 East Area landfills, the removal of buried waste from 100 Area and

300 Area landfills, and the upcoming remediation activities at the 6 18-10 and 618-il Burial

Ground sites. Interfaces have been established with the Idaho National Laboratory to leverage

information from their ongoing solid waste retrieval efforts.

Potential Remedies -- In accordance with the agreements reached between RL and Ecology in

2005 and 2007, the likely response scenarios to be considered for these landfills will include the

following:

Excavation, treatment (as necessary), and disposal of waste from within individual burial

grounds

Ecology, EPA, and DOE, 1 989a, Hanford Federal Facility Agreement and Consent Order, 2 vols., Washington
State Department of Ecology, U.S. Environmental Protection Agency, and U.S. Department of Energy, Olympia,
Washington, as amended.
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* Excavation, treatment (as necessary), and disposal of waste from selected sections of

individual burial grounds

" Capping of individual burial grounds

* In situ treatment (e.g., vitrification or grouting) of portions of individual burial grounds

" Some combination of the above

* No action, with continued monitoring.

Organization of this Document -- The RJIFS work plan is organized as follows.

" Chapter 1.0, Introduction, presents the RI/FS work plan scope and objectives, and

project assumptions.

* Chapter 2.0, Background and Setting, presents the physical setting for the 200-SW- 1

and 200-S W-2 OUs, including information on geology and groundwater. This chapter

also provides detailed descriptions of each of the 27 landfills within the scope of this

RL/FS work plan.

* Chapter 3. 0, Initial Evaluation of Landfills, presents known and suspected

contamination for the in-scope landfills, the preliminary CSMs for each landfill group (or

"bin"), information on groundwater monitoring, potential impacts to human health and

the environment, and the contaminants of potential concern.

* Chapter 4. 0, RIFS Work Plan Approach and Rationale, presents a summary of the data

quality objectives process, the characterization approach for each bin (or grouping of

waste sites), and a description of the phased characterization approach.

* Chapter 5. 0, RIES Process, presents a summary of the regulatory paths forward for the

200-SW- I and 200-S W-2 OUs, a discussion of treatability studies and other focused

investigations, a summary of cost estimating processes that will be used in the feasibility

study, and a description of the proposed plan and RCRA permit modification process and

the post-record of decision activities.
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.Chapter 6.0, Project Schedule, discusses an overall schedule for completion of the

200-S W-2 OU RL/FS process, Phase I-B site investigation activities, and closure

activities associated with the 200-SW- I OU landfills.

*Chapter 7.0, References, provides the complete citation of documents referenced in this

RI/FS work plan.

*Appendix A, Phase I-B Sampling and Analysis Plan for the 200-SW-2 Operable Unit

Landfills

*Appendix B, Summary Descriptions and Figures of Waste Sites in the 200-S W-lI and

200-SW-2 Nonradioactive and Radioactive Landfills Group Operable Units

*Appendix C, Collaborative Negotiations Completion Matrix Status

*Appendix D, Data Collected to Support Characterization of Landfills in the

200-S W-2 Operable Unit

*Appendix E, Initial Conceptual Site Models for the 200-S W-2 Operable Unit Landfills.

Readers of this document should find it helpful to first review the figures located in the main

body of the document, and then review the CSMs in Appendix E to gain initial familiarity with

the six groupings (or "bins") that have been developed for the 200-S W-2 OU landfills.

Appendix E also includes CSM descriptions and site-specific graphics for each of the landfills,

other than the 21 8-W-6 Burial Ground.

xiii
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* TERMS

600 CL 600 Area Central Landfill
AEC U.S. Atomic Energy Commission
amsl above mean sea level
ALARA As Low as Reasonably Achievable
ARAR applicable or relevant and appropriate requirement
ASB asbestos waste
bgs below ground surface
CDD construction/demolition debris
CERCLA Comprehensive Environmental Response, Compensation, and

Liability Act of11980
CFR Code of Federal Regulations
CMS corrective measures study
COPC contaminant of potential concern
CSM conceptual site model
DOE U.S. Department of Energy
DOT U.S. Department of Transportation
DPT direct-push technology
DQO data quality objective
Ecology Washington State Department of Ecology
EMI electromagnetic induction

*EPA U.S. Environmental Protection Agency
ERAG Ecological Risk Assessment Guidance for Superfund
ERT electrical-resistance technology
FS feasibility study
FUSRAP Formerly Utilized Sites Remedial Action Program
FY fiscal year
GPR ground-penetrating radar
GSW general solid waste
HAB Hanford Advisory Board
Hanford Facility RCRA Permit WA7890008967, Hanford Facility Resource Conservation

and Recovery Act Permit, Dangerous Waste Portion,
Revision 8, for the Treatment, Storage, and Disposal of
Dangerous Waste

HASP health and safety plan
HEIS Hanford Environmental Information System database
HEPA high-efficiency particulate air
HPGe high-purity germanium
IDW investigation-derived waste
Implementation Plan DOE/RL-98-2 8, 200 Areas Remedial Investigation/Feasibility

Study Implementation Plan - Environmental Restoration
Program

INL Idaho National Laboratory
Kh hydraulic conductivity
LiDAR light detection and ranging
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LLBG low-level burial ground
LLW low-level waste
LLW MA Low-Level Waste Management Area
MFP mixed fission product
MLLW mixed low-level waste
MSCM Mobile Surface Contamination Monitor
N/A not applicable
NEPA National Environmental Policy Act of 1969
NOD notice of deficiency
NRDWL Nonradioactive Dangerous Waste Landfill
OU operable unit
PCE perchloroethylene
PNNL Pacific Northwest National Laboratory
PRG preliminary remediation goal
PUREX Plutonium-Uranium Extraction (Plant or process)
RAO remedial action objective
RCRA Resource Conservation and Recovery Act of 19 76
RECUPLEX Recovery of Uranium and Plutonium by Extraction
REDOX Reduction-Oxidation Plant
RESRAD RESidual RADioactivity (dose model)
RFI RCRA facility investigation
RI remedial investigation
RI/FS remedial investigation/feasibility study
RI. U.S. Department of Energy, Richland Operations Office
ROD record of decision
RSW retrievably stored waste
RTD removal, treatment, and disposal
SALDS State-Approved Land Disposal Site
SAP sampling and analysis plan
SEPA State Environmental Policy Act, RCW 43.2 1lC, "State

Environmental Policy"
SLERA screening-level ecological risk assessment
SVE soil-vapor extraction
SWITS Solid Waste Information and Tracking System database
SWL Solid Waste Landfill (also known as the 600 Area Central

Landfill)
TBD to be determined
TCA 1,l1,l1-trichloroethane
TEDF Treated Effluent Disposal Facility
TMF total magnetic field
TPA Tni-Party Agreement
Tni-Parties U.S. Department of Energy, U.S. Environmental Protection

Agency, and Washington State Department of Ecology
Tni-Party Agreement Hanford Federal Facility Agreement and Consent Order

(Ecology et al., 1989a)
Tni-Party Agreement Action Plan Hanford Federal Facility Agreement and Consent Order

Action Plan (Ecology et al., 1989b)
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TRU transuranic
TRUM TRU mixed waste
TSD treatment, storage, and/or disposal (unit)
UINI United Nuclear Industries
VOC volatile organic compound
VPU vertical pipe unit
WAC Washington Administrative Code
WCH Washington Closure Hanford, LLC
WIDS Waste Information Data System database
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* GLOSSARY

Class A and B Poisons - As defined in 49 CFR 173, "Shippers - General Requirements for
Shipments and Packagings,"' 1a material, other than a gas, which is known to be so toxic
([Class A - Extremely Dangerous Poison) (Class B - Less Dangerous Poison]) to humans as to
afford a hazard to health during transportation; or which, in the absence of adequate data on
human toxicity, is presumed to be toxic to humans because it falls within any one of the
following categories when tested on laboratory animals: oral toxicity, dermal toxicity, or
inhalation toxicity. Poisons must enter the body to cause injury or illness and usually only a
small amount of material is needed. The extent of injury depends on the route of exposure, the
concentration or strength of the chemical, and the length of exposure time.

Contact-Handled Waste - Packaged waste whose external surface dose rate does not exceed
200 mremlh and does not create a high radiation area (> 100 mremlh at 3 0 cm).

Dangerous Waste - Solid waste designated in WAC 173-303-070 through WAC 173-303- 10012

as dangerous or extremely hazardous waste, or mixed waste. Wastes disposed of before
August 19, 1987, are not designated as dangerous waste according to the Washington
Administrative Code, regardless of their current regulatory status.

Disposal - As used in this document, placement of waste with no intent of future retrieval;
* statutory or regulatory definitions may differ.

Dump - As used in this document, a dump is a disposal area not pre-planned, designed, and
constructed as a solid-waste-disposal facility, but rather a disposal area in which refuse has been
buried. (Such "dump" sites [or suspected dump sites] that once were included in the 200-SW- 1
and 200-SW-2 Operable Units for remedial investigation now reside within the
200-MG-i Operable Unit.)

Hazardous Waste - Solid waste that contains chemically hazardous constituents regulated
under Subtitle C of the Resource Conservation and Recovery Act of 1976 (RCRA), 1 3 as amended
(40 CFR 261, "Identification and Listing of Hazardous Waste, 14 ), and regulated as a hazardous
waste and/or mixed waste by the U.S. Environmental Protection Agency. Also may include
solid waste designated by Washington State as dangerous waste. Hazardous constituents were
not regulated until August 19, 1987, and they are not designated as hazardous waste unless they
were disposed of after that date.

"49 CFR 173, "Shippers - General Requirements for Shipments and Packagings," Title 49, Code of Federal
Regulations, Part 173.
"WAC 173-303-070 through 173-303-100, "Dangerous Waste Regulations," "Designation of Dangerous Waste,"

Washington Administrative Code, as amended, Washington State Department of Ecology, Olympia, Washington.
13 Resource Conservation and Recovery Act of 1976, 42 USC 6901, et seq.
1440 CFR 26 1, "Identification and Listing of Hazardous Waste," Title 40, Code of Federal Regulations, Part 26 1.
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Landfill - As defined in WAC 173-303-040, "Definitions,'5 ", a disposal facility, or part of a
facility, where dangerous waste is placed in or on land and which is not a pile, a land treatment
facility, a surface impoundment, or an underground injection well, a salt dome formation, a salt
bed formation, an underground mine, a cave, or a corrective action management unit.

Low-Level (Radioactive) Waste - Radioactive waste that is not high-level waste, spent nuclear
fuel, TRU waste, byproduct material (as defined in Section 1 Ile(2) of the Atomic Energy Act
of 1954, 1asaed),or naturally occurring radioactive material.

Mixed Low-Level Waste - Waste that meets the definition of low-level waste, and that also
contains a hazardous component subject to the Resource Conservation and Recovery Act of 1976
(RCRA), as amended, or WAC 173-303, "Dangerous Waste Regulations." Mixed low-level
waste is considered to be only waste that was disposed of after August 19, 1987.

Radioactive Waste - Waste that is managed for its radioactive content. Waste material that
contains source, special nuclear, or byproduct material is subject to regulation as radioactive
waste under the Atomic Energy Act of 1954.

Remedial Action - Activities conducted under CERCLA authority to reduce potential risks to
people and/or harm to the environment from radioactive and/or hazardous substance (including
radionuclide) contamination.

Remote-Handled Waste - Packaged radioactive waste for which the external dose rate exceeds
that defined for contact-handled waste (generally 200 mrem/h at the container surface). These
wastes require handling using remotely controlled equipment or placement in shielded containers
to reduce the human exposures during routine waste management activities. About 1,000 burials
are designated as remote handled but have dose rates much lower than 200 mrem/h. Most of
these exceptions are caisson waste, which always was remotely handled.

Retrievably Stored Waste - Waste packaged and stored in a manner that allows retrieval at a
future time. Transuranic waste was not retrievably stored until May 1970, to distinguish between
retrievably stored TRU and pre- 1970 transuranically contaminated material.

Solid Waste - According to 40 CFR 261.2, 17 a "solid waste" is defined as any discarded material
that is not excluded by 40 CFR 261.4(a)'18 or that is not excluded by variance granted under
40 CFR 260.30'9 and 40 CFR 260.31.20 A discarded material is any material that is abandoned,
recycled, considered inherently waste-like, or a military munition.

"5 WAC 173-303-040, "Definitions," Washington Administrative Code, as amended, Washington State Department
of Ecology, Olympia, Washington.
16Atomic Energy Act of 1954, 42 USC 2011, et seq.
17 40 CFR 261.2, "Definition of Solid Waste," Title 40, Code of Federal Regulations, Part 261.2.
140 CFR 261.4, "Exclusions," Title 40, Code of Federal Regulations, Part 261.4.
140 CFR 260.30, "Variances from Classification as a Solid Waste," Title 40, Code of Federal Regulations,

Part 260.30. o
20 40 CFR 260.3 1, "Standards and Criteria for Variances from Classification as a Solid Waste," Title 40, Code o

Federal Regulations, Part 260.3 1.
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Transuranic Isotope - An isotope of any element having an atomic number greater than 92 (the
atomic number of uranium).

Transuranic (TRU) Waste - Radioactive waste (generated since 1970) containing more than
100 nCi (3,700 Bq) of alpha-emitting transuranic isotopes per gram of waste with half-lives
greater than 20 years, except for the following:

" High-level radioactive waste

" Waste that the Secretary of Energy has determined, with the concurrence of the
Administrator of the U.S. Environmental Protection Agency, does not need the degree of
isolation required by the disposal regulations in 40 CFR 191, "Environmental Radiation
Protection Standards for Management and Disposal of Spent Nuclear Fuel, High-Level
and Transuranic Radioactive Wastes" 21

" Waste that the Nuclear Regulatory Commission has approved for disposal on a
case-by-case basis in accordance with 10 CFR 6 1, "Licensing Requirements for Land
Disposal of Radioactive Waste"2

* TRU waste includes radioactive waste as defined in DOE G 43 5. 1 -1, Implementation
Guide for Use with DOE M435. 1-1. TRU waste also may include hazardous
constituents, in which case it may be referred to as TRU mixed waste (TRUM). TRUM
has mixed-waste components disposed of after August 19, 1987.

0 Treatment, Storage, and/or Disposal landfill - A landfill where dangerous waste is placed in
or on the land, as defined in WAC 173-3 03, "Dangerous Waste Regulations."

2"40 CER 191, "'Environmental Radiation Protection Standards for Management and Disposal of Spent Nuclear Fuel,
High-Level and Transuranic Radioactive Wastes," Title 40, Code of Federal Regulations, Part 19 1. Definition is
found in DOE G 435.1-1, Implementation Guide for Use with DOE M435.1-], Chapter 3.

* 2210 CFR 6 1, "'Licensing Requirements for Land Disposal of Radioactive Waste," Title 10, Code of Federal
Regulations, Part 6 1.
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METRIC CONVERSION CHART

Into Metric Units Out of Metric Units

lfyou know Multiply by To get If you know Multiply by To get

Length Length

Inches 25.40 millimeters millimeters 0.0394 inches
Inches 2.54 centimeters centimeters 0.394 inches
Feet 0.305 meters meters 3.281 feet
Yards 0.914 meters meters 1.094 yards
miles (statute) 1.609 kilometers kilometers 0.621 miles (statute)

Area Area

sq. inches 6.452 sq. centimeters sq. centimeters 0.155 sq. inches
sq. feet 0.0929 sq. meters sq. meters 10.764 sq. feet
sq. yards 0.836 sq. meters sq. meters 1.196 sq. yards
sq. miles* 2.591 sq. kilometers sq. kilometers 0.386 sq. miles
Ac 0.405 hectares hectares 2.471 ac

Mass (weight) Mass (weight)

ounces (avoir) 28.349 grams grams 0.0353 ounces (avoir)
Pounds 0.454 kilograms kilograms 2.205 pounds (avoir)
tons (short) 0.907 ton (metric) ton (metric) 1.102 tons (short)

Volume Volume

Teaspoons 5 milliliters milliliters 0.034 ounces
______________________________________(U.S.,_liquid)

Tablespoons 15 milliliters liters 2.113 pints
ounces 29.573 milliliters liters 1.057 quarts
(U.S., liquid) (U.S., liquid)
Cups 0.24 liters liters 0.264 gallons

___________________________________(U.S.,_liquid)
Pints 0.473 liters cubic meters 35.315 cubic feet
quarts 0.946 liters cubic meters 1.308 cubic yards
(U.S., liquid)
gallons 3.785 liters
(U.S., liquid)
cubic feet 0.0283 cubic meters
cubic yards 0.764 cubic meters

Temperature Temperature

Fahrenheit (-F-32)-5/9 Centigrade Centigrade (OC*9/5)±32 Fahrenheit

Radioactivity Radioactivity

Picocurie 37 millibecquerel millibecquerel 0.027 picocunie

*One square mile 640 ac.
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*1.0 INTRODUCTION

The Hanford Federal Facility Agreement and Consent Order (Ecology et al., 1989a) (Trn-Party
Agreement) identifies 800+ soil waste sites (and associated structures) resulting from the
discharge of liquids and solids to the ground from 200 Areas processing facilities. These
800± sites have been arranged into separate waste groups (or operable units [OU]) that are
identified as either CERCLA past-practice GUs or Resource Conservation and Recovery Act
of 1976 (RCRA) past-practice GUs addressed through RCRA corrective action authorities.
Some GUs include RCRA treatment, storage, and/or disposal (TSD) units that will be operated,
remediated, and/or closed in conjunction with OU activities.

The 200-SW- I OU includes 2 landfills located in the Hanford Site 600 Area, and the
200-S W-2 GU consists of 25 landfills located in Hanford Site 200 East and 200 West Areas.
The 200 Areas are located near the center of the Hanford Site in south-central Washington State
and are within one of three areas on the Site that are on the U.S. Environmental Protection
Agency's (EPA) National Priorities List (40 CFR 300, "National Oil and Hazardous Substances
Pollution Contingency Plan," Appendix B, "National Priorities List") under the Comprehensive
Environmental Response, Compensation, and Liability Act of 1980 (CERCLA). Figures 1- 1,
1-2, 1-3, and 1-4 depict the location of the Hanford Site, the specific 200-SW- I OU locations
within the 600 Area, and the specific 200-SW-2 OU landfill locations within the 200 West Area
and 200 East Areas, respectively. Table I1-I provides a summary listing of the 27 landfills

* included in the 200-SW-lI and 200-SW-2 GUs. Additional detail on each of these landfills is
provided in Chapter 2.0.

In accordance with the Tni-Party Agreement, this remedial investigation/feasibility study (RI/FS)
work plan has been prepared to present information on how the RJ/FS process will be conducted
and eventually will lead to proposed remedies for the waste sites in an OU. In accordance with
the Tni-Party Agreement, the Washington State Department of Ecology (Ecology) has been
designated as the lead regulatory agency for the 200-SW- I and 200-SW-2 GUs. This RT/FS
work plan follows the CERCLA documentation process, with modifications to concurrently
satisfy RCRA corrective action and TSD unit closure requirements as described in
DGE/RL-98-28, 200 Areas Remedial Investigation/Feasibility Study Implementation Plan -
Environmental Restoration Program (Implementation Plan). The Implementation Plan is
summarized further in Section 1.3 of this RI/FS work plan.

This RI/FS work plan summarizes the CERCLA RI/ES and RCRA TSD unit landfill closure
activities for two of the Hanford Site's GUs, namely the 200-SW- I Nonradioactive Landfills
Group GU and the 200-SW-2 Radioactive Landfills Group OU (200-SW- I and 200-SW-2 GUs).

The majority of the waste disposed to the 200-SW- I and 200-SW-2 OU landfills originated from
the processing facilities located in the 200 East and 200 West Areas of the Hanford Site. The
200-SW-2 GU landfills also contain some wastes that originated from the Hanford Site's 100 and
300 Areas, as well as from offsite sources. Both of the GUs contain RCRA TSD units, which are
discussed further in Chapter 5.0.
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Figure I -1. Location of the Hanford Site.
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Figure 1-2. Location of 200-SW- I Operable Unit Landfills in the 600 Area.
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Figure 1-3. Location of 200-S W-2 Operable Unit Landfills in the 200 West Area.
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Figure 1-4. Location of 200-SW-2 Operable Unit Landfills in the 200 East Area.
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Table 1- 1. Summary Information for the 200-SW- I and 200-S W-2 Operable
Unit Landfills. (2 Pages)

Total Length of
Number Trenches Volume'a of Buried Waste Aeaa

Landfill of (Cuimulative)

_________ ______ ______200-SW-I Operable Unit (2 Landfills)______ _____

SWL 75 12.6 7.8 596,000 21,047,541 241,262 59.6

NRDWL b 16 2.0 1.3 141,000 (kg) 310,851 (ib) 37,506 9.3

Total 91 14.6 9.1 596,000 21,047,541 278,768 68.9

200-S W-2 Operable Unit (25 Landfills)

218-C-9 1 0.4 0.3 7,573 267,421 18,060 4.5

218-E- 1 15 0.9 0.6 3,030 106,999 9,601 2.4

218-E-1 jb 14 5.3 3.3 26,900 646,964 359,809 88.9

218-E- 12A 28 7.8 4.8 15,400 543,845 121,298 30.0

218-E-1213b 39 11.9 7.4 65,086 2,298,453 735,362 181.7

218-E-2 8 0.7 0.5 9,033 318,996 20,476 5.1

218-E-2A 1 0.1 0.1 -- -- 3,714 0.9

218-E-4 -- -- -- 1,586 55,999 13,810 3.4

218-E-5 2 0.2 0.1 3,172 112,018 10,893 2.7

218-E-5A 1 0.0 0.0 6,173 218,000 4,440 1.1

218-E-8 1 0.1 0.1 2,265 79,999 4,440 1.1

218-E-9 -- ---- -- -- -- --

218-W-1 15 1.2 0.8 7,164 252,997 33,148 8.2

218-W-11 2 c 0.1 0.1 1,160 40,949 14,279 3.5

218-W-1A 12 0.5 0.3 13,700 483,810 48,605 12.0

218-W-2 20 2.9 1.8 8,240 290,996 34,455 8.5

218-W-2A 27 4.2 2.6 26,000 918,181 164,849 40.7

218-W-3 20 2.8 1.8 12,400 437,901 39,690 9.8

218-W-3A b 61 14.3 8.9 97,528 3,444,086 219,201 54.2

218-W-3 AE b 8 2.9 1.8 34,240 1,209,150 229,193 56.6

218-W-4A 30 5.0 3.1 16,886 596,323 72,811 18.0

218-W-413 b 27 2.5 1.5 7,213 254,724 40,704 10.1

218-W-4C b 16 3.0 1.8 15,211 537,174 227,326 56.17

218-W-5 13 3.9 2.4 70,961 2,505,908 385625 95.3

218-W-6 b -- -- -- d d 179,122 44.3

Total 361 70.0 43.5 450,921 15,620,893 2,680,875 682.9

Grand Total 452 84.6 52.6 1,046,921 15,620,893 2,959,643 751.7
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Table 1- 1. Summary Information for the 200-SW- I and 200-S W-2 Operable
Unit Landfills. (2 Pages)

Total Length of
Number Trenches Volume'a of Buried Waste Areaa

Landfill of (Cumulative)
Trenches km- m 3  ft m2  a

'All numbers are estimates based on historical information and include only the used portions of the landfills.
Landfill is a permitted treatment, storage, and/or disposal unit landfill under the Resource Conservation and Recovety Act

of19 76.
Recent geophysical investigations suggest that there is only one trench. See Section 3.3.4.3 for details.

d The 218-W-6 Burial Ground has not received waste.

NRDWL Nonradioactive Dangerous Waste Landfill.
SWL Solid Waste Landfill, also known as the 600 Area Central Landfill (600 CL).

1.1 SUMMIARY DESCRIPTIONS OF THE
200-SW-i AND 200-S W-2 OPERABLE UNITS

The following discussion provides an overview of the 200-SW- I and 200-SW-2 GUs. These
summaries are provided in the context of the preceding information to assist the reader in
understanding the basis for their binning (Section 1 .4).

* 1.1.1 Nonradioactive Landfills Group -200-SW-1
Operable Unit

The 200-SW- I OU originally included a number of nonradioactive landfills and dump sites that
were created during the construction and operation of the 200 Areas facilities. Although a few
sites were excavated or engineered structures, which were operated in a manner to contain waste
releases, most sites were accumulation points for materials not regarded at the time to be
potentially hazardous (DOE/RL-96-8 1, Waste Site Grouping for 200 Areas Soil Investigations).
The majority of these waste sites were transferred to the 200-MG- I or 200-MG-2 GUs. The two
remaining landfills included in this OU are the Solid Waste Landfill (SWL), also known as the
600 Area Central Landfill (600 CL), and the Nonradioactive Dangerous Waste Landfill
(NRDWL). Both are inactive and are located southeast of the 200 Areas along Army
Loop Road.

1.1.2 Radioactive Landfills Group - 200-S W-2
Operable Unit

Most of the landfills in the 200 Areas are no longer receiving waste and are classified as
"inactive" in the Waste Information Data System (WIDS) database. Most of these inactive
landfills have been backfilled, surface stabilized with at least 0.6 mn (2 ft) of clean soil, and
seeded with grasses. Before 1960, detailed inventory records were not maintained; specific
information about the early landfills often is not available (DOE/R-L-96-8 1).
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Before the 1970s, landfills and structures within the scope of this project in the 200 Areas
generally were divided into the following four categories.

* Dry Waste Landfills - received radioactive waste packaged primarily in fiberboard
boxes. All types of miscellaneous wastes, ranging from contaminated soils and
potentially contaminated rags, paper, and wood to gloveboxes containing multigram
quantities of plutonium, have been placed in these facilities

* Industrial Landfills - received radioactive waste that usually was packaged in large
wooden or concrete boxes, containing large quantities of fission products. For the most
part, these sites were restricted to burial of large pieces of failed or obsolete equipment
from the chemical processing facilities, although some items came from the 100 Areas

" Construction Landfills - mainly limited to burial of low activity wastes resulting from
construction work on existing facilities

" Caissons or Vertical Pipe Units - used for disposal of hot cell waste or high-dose-rate
plutonium waste in the 21 8-W-4A and 21 8-W-4B Burial Grounds. The caissons in the
218-W-4A Burial Grounds were made of welded 208 L (55-gal) drums (WHC-EP-09 12,
The History of the 200 Area Burial Ground Facilities; Hanford Site Drawing H-2-33692,
Dry Waste Disposal Caisson in 218- W4 Site); the caissons in the 218-W-4B3 Burial
Ground were made of corrugated metal and concrete (WHC-EP-09 12).

These categories formed the basis for grouping the 25 landfills into the current bins.
A discussion of the six bins in the scope of this RI/FS work plan is presented in Section 3.2.2.
All of the radioactive waste landfills are located inside the 200 East and 200 West Area fenced
boundaries. Each landfill consists of one or more trenches; sizes of landfills range from less than
0.4 to 70 ha (I to 173 a).

1.2 SCOPE AND OBJECTIVES FOR THIS RIIFS
WORK PLAN

This RI/FS work plan presents 200-SW- 1 and 200-S W-2 OU-specific details, including
background information on the waste sites, existing data regarding contamination at the
past-practice landfills and TSD unit landfills, and the approach that will be used to investigate,
characterize, and evaluate the landfills to support remedy selection and TSD closure/postclosure.
A discussion of the remedial investigation (RI) planning and execution process is included, along
with a discussion of the schedule for the characterization work. Likely response scenarios that
are to be considered for the 200-S W-2 OU landfills are identified in Chapter 4.0 of this RI/FS
work plan. These likely response scenarios will be developed further and evaluated in the
feasibility study (FS) and eventual record(s) of decision (ROD).

A Phase I-A (D&D-27257, Data Quality Objectives Summary Report for Nonintrusive
Characterization of Bin 3A and Bin 3B Waste Sites in the 200-S W-2 Operable Unit) process was
completed in 2006. A follow-on Phase I-B data quality objective (DQO) process (SGW-33253,
Data Quality Objectives Summary Report for Landfills in the 200-SW- I and 200-S W-2 Operable
Units) was conducted to define the radioactive and nonradioactive constituents to be
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characterized and to specify the number, type, and location of samples to be collected at sites
within the 200-S W-2 OU. The results of these DQO processes form the basis for the current
RIIFS work plan and the associated sampling and analysis plan (SAP) (Appendix A). The SAP
includes a specific quality-assurance project plan and a field sampling plan for implementing the
field-characterization activities for the 200-S W-2 OU. A multiphased characterization approach
will be employed to collect data to support remedial action decision making. The phased
characterization approach will require future revisions to this RI/FS work plan and revised and/or
additional SAPs. This phased approach is discussed in further detail in Section 5.3.

After all phases of characterization data have been collected for the landfills, results will be
presented in an RI report. The RI report will include an evaluation of the characterization data
for the TSD unit landfills and past-practice units, including an assessment of the accuracy of the
conceptual exposure model and refinement of the contaminant distribution model. During the
FS, site-remediation alternatives will be evaluated against the seven CERCLA evaluation criteria
(overall protection of human health and environment, applicable or relevant and appropriate
requirements (ARAR) compliance, long-term effectiveness/permanence, reduction of
toxicity/mobility/volume through treatment, short-term effectiveness, implementability, and
cost). The RI report will support the evaluation of remedial alternatives that will be included in
the FS or combined into a single RI/FS document. The FS will use the existing and newly
collected data to evaluate likely response scenarios listed in Section 1.5. As data are being
collected and analyzed, work will proceed on the identification or development of suitable
models to evaluate the cost and exposure (as low as reasonably achievable [ALARA]) aspects of
the various remedial alternatives. Remedial alternatives may be applied at any or all of the
past-practice units in the GUs, and different alternatives may be applied to different waste sites,
depending on site characteristics. The FS ultimately will support a proposed plan leading to a
ROD (with a closure/postclosure section) for of all the waste sites in the OU. The ROD will be
reviewed, and a permit modification to WA7890008967, Hanford Facility Resource
Conservation and Recovery Act Permit, Dangerous Waste Portion, Revision 8, for the
Treatment, Storage, and Disposal of Dangerous Waste (Hanford Facility RCRA Permit), will be
proposed for the TSD unit (low-level burial grounds [LLBG]). Chapter 6.0 presents the schedule
for assessment activities at the 200-SW-2 OU.

The information provided in this RIIFS work plan reflects the most current and defensible data
available at the time of document preparation.

1.2.1 Coordinated Regulatory Approach

The RI/FS process will be used to reach a decision that will meet requirements for both National
Priorities List cleanup and RCRA corrective action. TSD closure/postclosure for TSD unit
landfills within the boundaries of the 200-SW-2 OU will be coordinated with the RL/FS process.
In addition, information from CCN 0064527, "200-SW-i and 200-S W-2 Collaborative
Workshops, Agreement, Completion Matrix, and Supporting Documentation, Final Product"
(Collaborative Agreement) will be considered in formulating the regulatory strategy for the
200-SW-2 OU. The coordinated regulatory process for characterization and remediation of the

* 200-SW-2 OU will use this RI/FS work plan in combination with the Implementation Plan to
satisfy the requirements for both an RI/FS work plan and a RCRA field investigation/corrective
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measures study work plan. General facility background information, pertinent ARARs,
preliminary remedial action objectives (RAO), and preliminary remedial technologies developed
in the Implementation Plan are incorporated by reference into this RI/FS work plan. Further
detail regarding the coordinated regulatory approach can be found in Chapter 5.0.

1.2.2 Regulatory Approach for Closure of the
Nonradioactive Dangerous Waste Landfill and
the Solid Waste Landfill

NRDWL and SWL are nonradioactive landfills that were operating at the time that the National
Priorities List was developed for the 200 Areas. Therefore, these landfills were not originally
included as waste sites that needed a CERCLA response action. However, because operations
have ceased for the SWL, the landfill was included in Appendix C of Ecology et al., 1989b,
Hanford Federal Facility Agreement and Consent Order Action Plan (Tni-Party Agreement
Action Plan). NRDW*L was added to Appendix C to allow the closure to be coordinated
with the CERCLA RI/FS process. NRDWL and the SWL will have to be closed under
WAC 173-303-6 10, "Closure and Post-Closure," and WAC 173-304-407, "General Closure and
Post Closure Requirements," respectively. Further detail regarding the regulatory approach for
closure of the 200-SW- I OU landfills can be found in Chapter 5.0.

1.2.3 Phased Characterization Approach for the
200-S W-2 Operable Unit Landfills

A preliminary investigation began in 2004 to perform a comprehensive review of existing
documentation associated with the 200-S W-2 OU waste sites. In 2005, a collaborative
negotiations process was held with the U.S. Department of Energy (DOE), EPA, and Ecology
(the Tri-Parties). This process rescoped the focus of the DQO to follow. This DQO process
(Phase I-A) focused on nonintrusive investigations of these waste sites, including geophysical,
radiological, and passive soil-vapor samples as well as additional review of historical
information.

Because of the scope, the complexities of characterizing releases and potential releases, and the
significant information needed to support further refinement of conceptual models for the units,
it was agreed that an additional characterization effort would occur as Phase I (i.e., Phase I-B).
This approach was approved by Ecology and the U.S. Department of Energy (DOE), Richland
Operations Office (RL) and documented in CCN 0073214, "Path Forward - 200-SW-1/2 RI/FS
Work Plan Development, May 15, 2007."

After Phase I-A field characterization activities were performed in mid-2006, the Phase I-B DQO
process was performed to support development of this RI/F S work plan. The Phase I-B DQO
process focused on 25 landfills in the 200-S W-2 OU. An additional two landfills in the
200-SW- I OU were included in the DQO, as well as in this RI/FS work plan; however, it is now
proposed that these landfills be closed outside of the CERCLA process, and they are included in
this documentation for information purposes only. The Phase I-B DQO and SAP (Appendix A)

focus on additional nonintrusive characterization as well as intrusive characterization techniques.
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* Additional DQO processes (Phases 11 and 1I1) will be held following completion of the Phase I-B
field characterization activities, as required. These future-phase DQO processes will further aid
in characterizing the landfills and will focus on progressively more intrusive characterization
techniques, as required. Further detail regarding the phased characterization approach for the
200-S W-2 OU landfills can be found in Chapter 5.0.

1.3 EXCLUSIONS FROM SCOPE OF RI/FS
WORK PLAN

1.3.1 Suspect Transuranic Waste

Before 1970, low-level waste (LLW) was disposed to the same landfill trenches as waste that
contained transuranic elements and/or mixed fission products (MFP). After 1970, waste that was
designated as TRU waste was segregated in either specified LLBG trenches or underground
concrete caissons in the LLBGs for future retrieval. Retrieval of these wastes (currently known
as retrievably stored suspect-TRU wastes) is out of the scope of this RI/ES work plan; this
material will be retrieved in accordance with Tni-Party Agreement Milestones M-091-40 and
M-091-41 (Ecology et a]., 1989a).

Retrievably stored suspect-TRU waste is located in specific locations within the 218-E-12B,
218-W-3A, 218-W-4B, and 218-W-4C Burial Grounds. This includes four caissons in the

* 218-W-4B Burial Ground (218-W-4B-CAI1, 218-W-4B-CA2, 218-W-4B-CA3, and
218-W-4B-CA4) that contain suspect TRU wastes only. A fifth caisson (218-W-4B-CA5) is
believed to be empty, based on historical records; this will be confirmed through this RI/FS
work plan.

Outside the scope of this RI/FS work plan, the suspect-TRU retrieval program has developed
separate DQOs and SAPs for vent riser, soil-vapor, and substrate sampling at each of these four
landfills in the LLBG, in accordance with Tni-Party Agreement Milestone M-091-40. The
soil-vapor and substrate sampling will occur in each trench segment following retrieval of the
suspect TRU waste in that landfill. Retrieval of waste in accordance with Tni-Party Agreement
Milestone M-091-40 currently is scheduled to be completed in 2010. As a result of this
schedule, data generated from some of the soil-vapor and substrate sampling may be available to
evaluate the need for interim remedial measures before the RI/FS process for the 200-S W-2 OU
is completed. However, some soil-vapor and substrate sampling also may be conducted after the
RI/FS process has been completed.

Data in this RI/ES work plan (e.g., waste volumes, contaminant inventories, trench lengths) may
or may not include information related to retrievably stored TRU waste, depending on the
context. Data presented, therefore, have been labeled with clarifications as to whether TRU
waste or TRU-waste-containing trenches are included in the data. None of the data presented in
this report includes information related to the trenches currently used for disposal
(21 8-E- 1 2B-T94, 21 8-W-5-T3 1, and 21 8-W-5-T34).
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Sampling to be performed to support M-091 Program activities will be performed by the Waste
Retrieval Project before and after retrieval. Data collected from these characterization efforts
will be integrated with the 200-S W-2 CU Project characterization data in the RI Report.

Characterization data also may be generated by the Waste Retrieval Project during Phase I-B and
future phases. If so, the information will be integrated with the 200-S W-2 CU Project
characterization data to support the RI/ES.

1.3.2 Operating Trenches

Trench 94 in the 21 8-E- 1 2B Burial Ground (within the LLBG TSD unit) is out of the scope of
this RI/ES work plan, because the trench will be in use for disposal of U.S. Navy vessel reactor
compartments beyond the timeframe (2024) that the Tri-Party Agreement specifies for
remediation of the 200-SW-2 CU.

Trenches 31 and 34 in the 21 8-W-5 Burial Ground also are out of the scope of this RI/ES work
plan, because these trenches are expected to receive waste beyond the timeframe when the ES
and proposed plan for the 200-SW-2 CU are planned to be completed.

1.4 200 AREAS IMPLEMENTATION PLAN

The Implementation Plan outlines the framework for implementing assessment activities and the
evaluation of remedial alternatives in the 200 Areas to ensure consistency in the documentation,
the level of characterization, and decision making. A regulatory framework is established in the
Implementation Plan to integrate the requirements of RCRA (for corrective actions and TSD
units), CERCLA, Eederal facility regulations, and the Tri-Party Agreement into one standard
approach for cleanup activities in the 200 Areas. Special emphasis is given to Hanford
Site-specific application of RCRA and CERCLA as specified in the Tri-Party Agreement, local
policy and programmatic requirements, and the basis for integrating these requirements in the
200 Areas. This approach establishes use of the CERCLA process as the basis for assessment
and remediation activities in the 200 Areas, with modification as necessary to concurrently
satisfy requirements specific to RCRA corrective action for RCRA past-practice sites and RCRA
closure of TSD units.

The Implementation Plan consolidates much of the information normally found in an
CU-specific RI/ES work plan to ensure consistency and avoid duplication of this information in
each of the CU RI/ES work plans for the 200 Areas. The Implementation Plan also lists
pertinent ARARs and preliminary RA~s and contains a discussion of potentially feasible
remedial technologies that may be employed in the 200 Areas. This RI/ES work plan references
the Implementation Plan for further details on several topics, such as general information on the
physical setting of the areas under consideration, the operational history of 200 Areas facilities,
potential ARARs and RA~s, and post-RUEFS work plan activities.
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The Implementation Plan addresses the more than 800 waste sites that were assigned to the
process-based OUs, which in turn were grouped into major waste categories (e.g., process waste,
landfills, cooling water). This categorization facilitates the use of streamlining approaches,
which was a fuindamental concept under the Implementation Plan. The 200-SW- I and
200-SW-2 OUs fell within the Landfills waste category. This category contains landfill sites and
was subdivided into the following groups based on the radionuclide inventory.

* Nonradioactive Landfills Group (200-SW-i OU). This group covers two landfills, the
NRDWL and the SWL. These landfills contain nonradioactive unused laboratory and plant
chemicals, as well as sanitary waste and construction and demolition debris. Trenches in
the SWL also received bulk liquid and sludge for disposal.

* Radioactive Landfills Group (200-SW-2 OU). Sites included in this group primarily
consist of constructed (e.g., vertical pipe units, caissons) or excavated sites (landfills) that
received either LLW or mixed LLW (MLLW). The sites also were used for the storage of
suspect and retrievably stored TRU wastes. Large landfills, each made up of a number of
trenches, were used in the 200 East and 200 West Areas. 'While storage and retrieval
activities are ongoing in multiple trenches, only three trenches continue to be used for
disposal - Trenches 31 and 34 in the 21 8-W-5 Burial Ground and Trench 94 in the
218-E-12B Burial Ground. The landfills received wastes such as contaminated equipment,
solid laboratory or process waste, and clothing. Before 1970, LLW was disposed to the
same landfill trenches as waste that would have contained transuranic elements and/or
MFPs. After 1970, waste that was designated as TRU waste was segregated in either
specified LLBG trenches or underground concrete caissons in the LLBGs. Additional
information regarding TRU waste can be found in Section 2.2.2. Wastes were largely solid
materials and mostly from on site, but offsite and small quantities of liquid wastes (tightly
packed, generally absorbed, and sealed in drums) are known to have been placed in the
landfills. The LLBG landfills are among the largest waste sites at the Hanford Site, and
some cover many acres. Unlike many highly contaminated waste sites at the Hanford Site,
large amounts of bulk liquids are not expected to be present to drive contamination
throughout the soil column, although some volatile contaminants are capable of migrating
through the soil without a driving force.

After publication of DOE/RL-2004-60, 200-SW- I Nonradioact'ive Landfills and Dumps Group
Operable Unit and 200-S W-2 Radioactive Landfills and Dumps Group Operable Unit Remedial
investigation/Feasibility Study Work Plan, Draft A, a number of smaller waste sites that once
resided in the 200-S W-2 OU were transferred to the 200-MG- I OU in accordance with Tni-Party
Agreement change requests. This transfer of waste sites primarily affected Bin 1 and Bin 2, as
described in the Draft A RI/FS work plan. Based on a reassessment of the 25 landfills that now
remain in the 200-SW-2 OU, a new set of groupings or "bins" has been established for this
version of the RI/FS work plan. This new set of bins was established based on factors such as
waste volume, waste type, waste form, disposal practices, periods of landfill operations,
homogeneity of waste, and potential risk, among others. The new bins have been named as
follows and will be identified as such throughout this document:

* Bin 1 - TSD Unit Landfills

* Bin 2 - Industrial Landfills
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" Bin 3 -Dry Waste Alpha Landfills
" Bin 4 - Dry Waste Landfills
" Bin 5 - Construction Landfills
" Bin 6 - Caissons.

1.5 PROJECT ASSUMPTIONS AND
COMMITMENTS

Project assumptions and commitments for this RiIFS work plan include the following.

* Some of the waste materials in the 200-S W-2 OU landfills originated from offsite
generators. The disposal records from the offsite generators are not complete. However,
because of the wide variety of process activities at the Hanford Site, it is assumed that the
constituents present in the offsite materials are adequately represented by the
contaminants associated with onsite generation.

" Contaminants in some of the 200-S W-2 OU units are expected to be located within 1 to
10 m (3 to 3 3 ft) of the ground surface, and at or near the bottom of the disposal unit
(trench). However, because of uncertainty associated with individual/combined
conceptual site model (CSM) variables, and certain indications of contaminant transport
available to-date, additional characterization is necessary to further develop/refine the
preliminary CSMs. For example, several sites (21 8-W-3A, 21 8-W-4B, and
218-W-4C Burial Grounds) are reported to have been briefly "flooded" due to rapid
snowmelt conditions after burials were made to the sites. A small portion of one trench
in the 2i8-E-i2B Burial Ground (before waste disposal) was found to have been
saturated from water seeping into the area from a nearby ditch that transferred cooling
water to the 200 Areas B Pond system. Portions of three additional sites (the 218-C-9,
21 8-W-2A, and 21 8-W-3AE Burial Grounds) were used as cooling water disposal sites
(i.e., 216-C-9 and 2i6-T-4 Ponds) before burials were made. DOE/RL-2007-02,
Supplemental Remedial Investigation/Feasibility Study Work Plan for the 200 Areas
Central Plateau Operable Units, addresses characterization of the 21 6-T-4B Pond and a
portion of the 21 6-T-4-2 Ditch. The 21 6-T-4A Pond and the 21 6-T-4 Ditches
(216-T-4-lID and 216-T-4-2) will be addressed by the 200-MG- I and 200-MG-2 OUs,
respectively. Remedial action decisions associated with the 21 8-W-2A, 21 8-W-3A-E, and
the T Pond system, and will be coordinated between the OUs and addressed in their
respective feasibility studies. The 216-C-9 Pond is in the 200-MG- I OU and the
characterization of that site will be carried out by the 200-MG- I OU. Final remedial
decisions will be coordinated between the two GUs.

*The land-use for the 200 Areas selected by the DOE through the National Environmental
Policy Act of 1969 (NEPA) process (DOE/EIS-0222-F, Final Hanford Comprehensive
Land- Use Plan Environmental Impact Statement) and documented in 64 FR 61615,
"Record of Decision: Hanford Comprehensive Land-Use Plan Environmental Impact
Statement (HCP EIS)" is industrial-exclusive. Most of the 200-SW- I and 200-SW-2 OU
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landfills are located within the 200 Areas Central Plateau Core Zone 23 boundary. Land
use for waste sites that reside outside the industrial-exclusive boundary of the Central
Plateau is conservation-mining. All of the 200-S W-2 OU landfills are within the
industrial-exclusive boundary as specified in 64 FR 61615. The two waste sites that will
remain in the 200-SW- I OU will be closed to existing environmental regulations for the
NRDWL, a TSD unit and the Solid Waste Landfill, a solid waste unit.

* The RI/FS ultimately will address likely response scenarios, including no action,
removal, treatment, and disposal (RTD) of waste from within portions of individual
landfills, capping of individual landfills, in situ treatment/stabilization
(e.g., vitrification/grouting) of portions of individual landfills, maintain existing soil
cover, monitored natural attenuation, or some combination of the above.

" The eight landfills in Bin 1 - TSD Unit Landfills will be closed using an integrated
RCRA/CERCLA/NEPA process to avoid duplication of effort as outlined in the Tni-Party
Agreement Action Plan, Section 5.5. A crosswalk (Chapter 5.0, Table 5-6) of CERCLA
and RCRA substantive requirements for the 200-S W-2 OU has been prepared to facilitate
this coordination. Ecology will issue a draft permit modification for closure of the LLBG
TSD units that will be separate from the CERCLA proposed plan. Ecology's proposed
permnit modification for the closure activities for the LLBG TSDs will be based on
the closure documentation presented in the 200-S W-2 OU CERCLA FS and
administrative record. The DOE will structure each CERCLA document "such that
RCRA closure requirements can be readily identified for a separate review/approval
process" in accordance with Section 5.5 of the Tni-Party Agreement Action Plan. The
closure will be accomplished in accordance with WAC 173-303, "Dangerous Waste
Regulations." Coordination of the closure activities with the CERCLA actions will
optimize timing and efficiency. RCRA-CERCLA integration is consistent with the
provisions contained in the Tni-Party Agreement. To the extent that there are similarities
in design and construction requirements for the CERCLA remedy and the LLBG TSD
closure, Ecology proposes to implement closure activities for the LLBG TSD units by
using the remedial design/remedial action work plan for the CERCLA remedies.

* The eight landfills in Bin 1 - TSD Unit Landfills and the 17 landfills in Bins 2 through 5
and the caissons in Bin 6 (see Section 3.2.2 for a discussion of the bins) are of the highest
interest to Ecology and Stakeholders because of the following:

- Large volume of waste
- Transuranic materials
- Dates of disposal
- High dose rate of some waste.

23 The Core Zone is defined in the Tni-Parties' (U.S. Department of Energy, U.S. Environmental Protection Agency,
and Washington State Department of Ecology) response (Klein et al., 2002, "Consensus Advice 4132: Exposure

* Scenarios Task Force on the 200 Area") to Hanford Advisory Board (I-AB) Advice #132 (HAB 132, "Exposure
Scenarios Task Force on the 200 Area"), and in HAB, 2002, Report of the Exposure Scenarios Task Force.
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* The 200-S W-2 OU is a source OU. Issues related to groundwater characterization,
monitoring, and remediation are not within the scope of this RI/F S work plan and will be
addressed in the respective groundwater OUs and through the TSD permitting process.

* The RL/FS work plan will focus on determining whether contaminants have migrated into
the vadose zone beneath the buried waste.

* The anticipated land use for the Central Plateau will be DOE industrial exclusive use for
at least 50 years and industrial use afterwards for the foreseeable fulture.

* Based on anticipated land use, data may be collected through this RI/FS work plan to
evaluate the option of leaving high-dose-rate waste in place because natural decay of
high-activity radionuclides will subside to levels of minor risk.

" Retrievably stored waste (RSW) will be handled in the Waste Retrieval Project (outside
of the 200-S W-2 OU). All other solid waste in the 200 Areas' landfills (with the
exception of Trenches 31 and 34 in the 21 8-W-5 Burial Ground and Trench 94 in the
21 8-E- 12B Burial Ground) is within the scope of this RI/FS work plan.

" A workshop will be held among RL, Ecology, and RL's supporting contractor(s) at the
conclusion of Phase I-B field characterization activities, to review the data collected.

* Based on the results of Phase I-A and I-B characterization activities, a table that includes
scope, schedule, and cost assumptions will be jointly developed by RL and Ecology and
included in a future revision of this RI/FS work plan (i.e., after the Phase 11 DQO).

" Because of the nature of nonintrusive sampling techniques, the contaminants of potential
concern (COPC) list should be limited to radionuclides and organic constituents that are
readily detectable via nonintrusive survey techniques.

" A key assumption is that targeting limited waste items/areas for potential excavation will
center on determining whether a current or future threat exists to groundwater, human
health, or environment.

" Phase I-B will consist of the use of primarily nonintrusive geophysical and soil-vapor
characterization activities to target areas that may contain either organic vapors or buried
masses of metal that may contain liquid organics, or areas that contain both.

* It is assumed that additional characterization beyond Phase 11 will be required
(i.e., Phase 111), stemming from the information and data as well as the results of
modeling that will evaluate the human health and ecological risk and migration to
groundwater following the CERCLA RI/FS process. Scope within Phase III also may be
needed to address areas that require particular caution due to worker safety concerns
(e.g., landfills containing elevated levels of plutonium).
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O 1.6 CHANGE MANAGEMENT

Following finalization and issuance of this 200-SW- I and 200-SW-2 GUs RJ/FS work plan,
Ecology or the DOE may seek to modify the document. Such modifications may require
additional field work, treatability studies, computer modeling, or other supporting technical
work. This normally results from a determination that the requested modification is necessary
based on new information (i.e., information that became available or conditions that became
known after the report was finalized). The requesting party may seek such a modification by
submitting a concise written request to the appropriate project manager(s). In the event that a
consensus on the need for a modification is not reached by the project managers, either the DOE
or Ecology may invoke dispute resolution, in accordance with the provisions of the Tni-Party
Agreement, to determine if such modification shall be made. Modification of this RI/FS work
plan will be required only upon a showing that the requested modification could be of significant
assistance in evaluating impacts on the public health or the environment, in evaluating the
selection of remedial alternatives, or in protecting human health and the environment.

Nothing in this section is intended to alter Ecology's ability to request the performance of
additional work in accordance with the provisions of the Tri-Party Agreement. If the additional
work results in a modification to a final document, the review and comment process will be the
same as for the original document. Minor changes to the approved RI/PS work plan that do not
qualify as minor field changes can be made through use of a change notice. Minor field changes
can be made by the person in charge of the particular activity in the field. Minor field changes
are those that have no adverse effect on the technical adequacy of the job or the work schedule.

* Such changes will be documented in the daily log books that are maintained in the field.

Minor changes include specific additions, deletions, or modifications to the scope and/or
requirements that do not affect the overall intent of this RI/FS work plan. Ecology will evaluate
the need to revise this RI/ES work plan. If a revision is determined to be necessary, then
Ecology will decide whether it can be accomplished through use of the change notice or if a full
revision to the plan is required.

The change notice will be prepared by the RL project manager and approved by the assigned
project manager from Ecology. The approved change notice will be distributed as part of the
next issuance of the project managers' meeting minutes. The change notice thereby will become
part of the Administrative Record. The change notice form shall, as a minimum, include the
following:

" Number and title of document affected
* Date document last issued
* Date of this change notice
" Change notice number
" Description of change
" Justification and impact of change (to include effect on completed or ongoing activities)
* Signature blocks for the RL and Ecology project managers.
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*2.0 BACKGROUND AND SETTING

This chapter describes the 200-SW- I and 200-S W-2 Nonradioactive and Radioactive Landfills
Group OUs. It summarizes waste site information and the hydrogeologic framework associated
with these GUs to provide a fundamental understanding of the physical setting and potential
impacts on the environment.

To streamline this RI/FS work plan, much of the summary information for these GUs is included
by reference to other documents. Section 2.2.10 of this document describes the individual
landfills within the 200-SW- I and 200-S W-2 GUs.

All disposal areas in the Hanford Site 200 Areas that are within the 200-SW-i and
200-S W-2 OU scope have been designated with the "218" number prefix. Hanford Site disposal
areas with the 218 number prefix typically are landfills that have been pre-planned, designed,
constructed, and operated with the intention of long term and permanent disposal of solid waste.
While some of the disposal areas within the scope of the 200-SW-lI and 200-S W-2 GUs have had
variety of alias names (e.g., Burial Garden No. 1, Equipment Burial Ground #10, 200 East
Minor Construction No. 4, 200 East Construction Burial Grounds, 200 East Dry Waste No. ]2A,
Dry Waste No 003, and Burial Grounds), this RI/FS work plan uses the term "landfill" to more
generically refer to these locations that have the "218" prefix. All of the waste in the
218-prefixed landfills within the scope of the 200-SW-lI and 200-S W-2 GUs has been disposed
to trenches that have been pre-planned, designed, constructed, and operated under site operating
procedures. Furthermore, and as discussed in Sections 2.1.1 and 2.1.2, the landfills in the
200-S W-2 GU fall into two categories of RCRA TSD unit landfills (8 total), and past-practice
landfills (17 total).

Figures 1-2, 1-3, and 1-4 (as presented in the previous chapter) show the locations of the landfills
in the 600 Area and the 200 West and 200 East Areas, respectively.

2.1 DESCRIPTIONS OF WASTE SITES

The following sections provide a description of the 27 landfills in the 200-SW-lI and
200-S W-2 GUs. In addition, Section 3.4.3 describes operations and maintenance activities
associated with landfills operations.

In addition to the following sections, Table 4-1 presents a summary of past characterization
activities and activities planned for Phase I-B3. Appendix B, Table B3-i1 presents brief summaries
for 15 unplanned releases associated with these sites. Appendix B, Table B-2 presents
brief summaries for all 25 landfills in the 200-S W-2 GU and the 2 additional landfills in
the 200-SW- I OU.
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2.1.1 600 Area Nonradioactive Dangerous Waste
Landfill and Solid Waste Landfill

The NRDWL is a TSD unit landfill. Although a NRDWL site closure plan was written in 1990,
the closure plan has not been approved. Therefore, NRDWL is classified as "Active" in WIDS
even though it no longer receives waste. The landfill provided a site for disposal of
nonradioactive dangerous waste generated from process operations, research and development
laboratories, maintenance activities, and transportation functions throughout the Hanford Site
(WIDS). Figure 2-1 illustrates the present configuration of the trenches in the NRDWL, trench
identification numbers, trench types, and operational dates.

The NRDWL is located about 5.6 kmn (2.5 mi) southeast of the 200 East Area on Army Loop
Road, southwest of the Route 4 intersection and southeast of the 200 East Area. It began
operation in 1975 and has an area of 4 ha (10 a). It consists of 19 parallel trenches, each 122 mn
(400 ft) long, 4.9 mn (16 ft) wide at the base, and 4.6 mn (15 ft) deep. A triangular column of
undisturbed soil with approximately 1: 1 side slopes separated the trenches as they were
constructed. The final profile of the trench varied depending on the type of waste received.

The trenches typically were backfilled and covered with 2 to 3 mn (6 to 10 ft) of soil at the end of
each operating day. Beginning in 1975, chemical waste was disposed in six trenches, asbestos in
nine trenches, nonhazardous solid waste in one trench, and three were unused. The last receipt
of dangerous waste was in May 1985; the last receipt of asbestos occurred in May 1988.
A permanent 2.4 mn (8-ft) high fence with lockable gates surrounds the NRDWL.

The SWL is a non-RCRA solid waste landfill adjacent to NRDWL on the south side. It is a
larger facility (27 ha [67 a]) that received principally solid waste, including paper, construction
debris, asbestos, and lunchroom waste. The SWL also received up to 4,641,200 L
(1,226,075 gal) of sewage and 380,000 L (100,000 gal) of garage wash water. The liquid waste
was discharged to north-south oriented trenches at the perimeter of the main solid waste area,
along the northeast and northwest boundaries of the SWL. The SWL is not a RCRA landfill;
rather this landfill is regulated by WAC 173-304, "Minimum Functional Standards for Solid
Waste Handling." It is included in this section because of its collocation with the NRDWvL.

The two landfills (NRDWL and SWL) were operated as a single landfill, originally known as the
Central Landfill. Because of the presence of dangerous waste in the chemical trenches, the
19 northernmost trenches (IN, 2N, 18N, 19N, and 20-34) were designated as the NRDWL under
the Hanford Facility RCRA Permit (WA7890008967). The southern two-thirds of the area later
was designated as the Solid Waste Landfill or 600 CL, which is not a TSD unit. The boundary
line separating the NRDWL from the SWL is located halfway between the trench designated as
"JA Jones" and the southern border of NRDWL (DOE/RL-90- 17, Nonradioactive Dangerous
Waste Landfill Closure/Postclosure Plan).
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A geophysical survey of the NRDWL was conducted in 2000. It was noted that some of the
trench centers vary significantly from previous documentation and, in some locations, the buried
debris is covered by only 0.6 mn (2 ft) of fill.

Trenches 18N, 24, and 32 were not used for disposal. Trenches 19N, 26, 28, 31, 33, and
34 received an unknown volume of liquid waste consisting of laboratory chemicals, bulk organic
waste, solvent waste, paints, paint thinners, waste oils, and empty containers. The chemical
trenches were constructed with an access ramp to the bottom of the trench to allow transfer
vehicles to access the working face. A 20 to 30.5 cm (8- to 12-in.) layer of gravel and cobble
was placed over the bottom of the trench to form a temporary roadbed. The containerized
chemical waste was off-loaded from transport trucks that had backed down the access ramp and
up to the working face of the trench. Placement of the waste was supervised by a landfill
operator. Containers (the majority of which were 208 L [55-gal] lab packs) were arranged in
rows, standing end-to-end in the bottom of the trenches. Containers normally were placed in a
single layer along the bottom of the trench; however, when a large shipment of drums was
received, drums were stacked two high. At the end of the day, a portion of the spoil pile was
pushed over the waste containers with a crawler/tractor to form the operational cover. Typically,
the operational cover for the chemical trenches was .-3 mn (10 ft) thick. When drums were
stacked two high, the cover was reduced to -2 mn (6 ft) (DOE/RL-90-17).

Trenches 2N, 20, 21, 22, 23, 25, 27, 29, and 30 received friable and nonfriable asbestos solid
waste from building demolitions/renovations. Miscellaneous trash and debris from offices,
lunchrooms, and construction/demolition activities were disposed of in Trench IN, and -5,300 L
(1,400 gal) of nondangerous/nonradioactive septic tank sludge was disposed to Trench 34.
Waste at the asbestos and sanitary waste trenches was unloaded at the base of the working face
(as was done with the chemical trenches) or at the top edge of the working face. When waste
was unloaded at the top edge, a tractor was used to push the waste into the trench to the desired
height. In both cases, at the end of a day of operation, a portion of the spoil pile was pushed over
the refuse to form an operational cover. The cover typically was 1.2 mn (4 ft) thick, but varied
from about 1.2 to 2 mn (4 to 6 fi), depending on the thickness of the waste layer (DOE/RL-90-17).

Reportedly, no bulk liquids (other than lab packs packed with absorbents) have been allowed
into this landfill. All dangerous wastes were containerized, with the exception of asbestos and
sanitary solid wastes, before going to disposal (WIDS).

2.1.2 200-S W-2 Operable Unit Treatment, Storage,
and/or Disposal Unit Landfills

The LLBGs comprise a landfill disposal unit and cover a total area of- -225 ha (556 a). The
landfill is divided into eight burial grounds. Six burial grounds are in the 200 West Area, and
two are in the 200 East Area, as depicted in Figures 1-3 and 1-4. This TSD unit includes the
21 8-E- 10, 21 8-E- 12B, 21 8-W-3A, 21 8-W-3AE, 21 8-W-4B, 21 8-W-4C, 21 8-W-6, and
218-W-5 Burial Grounds in the 200-S W-2 OU. The unit is described in detail in the following
sections. Copies of the most recently approved Part A Permit applications for the TSD unit are
contained in DOE/RL-9 1-28, Hanford Facility Dangerous Waste Permit Application. Publicly9
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available portions of this document are available on the DOE, Richland Operations Office
"Web site, Htp wwhnor.o osr-91I-28 ri191I-28chip 02.hitmk2 '.2.12

2.1.2.1 218-E-10 Burial Ground

This landfill began service in 1955, covers 36.5 ha (90 a), and contains remote-handled and
contact-handled unsegregated waste and LLW. These dimensions include an unused annex of
this landfill. The total area of this landfill that has been used for disposal of waste is 23 ha
(57 a). Most of the waste buried before 1990 is in concrete boxes, while waste buried later
mainly was direct-dumped from trucks (Solid Waste Information and Tracking System [SWITS]
database). One source (HNF-SD-WM-ISB-002, Solid Waste Burial Grounds Interim Safety
Basis) reports that this landfill contains one concrete box of suspect post-1970 remote-handled
TRU waste (Trench 4). There is no RSW under Tni-Party Agreement Milestone M-091-40 in the
218-F- 10 Burial Ground.

The 218-F-b1 Burial Ground is located --6 10 m (2,000 ft) northwest of the B Plant and directly
west of the 218-E-5A Burial Ground. The 218-F-b1 Burial Ground consists of 13 trenches
running north to south and one trench running east to west. Trench 1 is 7.3 m (24 ft) deep with
surface dimensions of 430 m (1,420 ft) long by 18 m (60 ft) wide. Trenches 2 through 9, 11, 12,
14, and 16 are 4.6 mn (15 ft) deep, 18 m (60 ft) wide at the surface, and vary in length from 264 to
433 m (865 to 1 ,420 ft). The backfilled trench running east-west has surface dimensions of
165 m (540 ft) long by 17 m (55 ft) wide (WIDS).

* As of September 2005, the 218-E-10 Burial Ground, also known as 200 East Industrial Waste
No. 10, had received -26,900 M3 (35,200 yd 3 ) of waste, mostly from the Plutonium-Uranium
Extraction (PUREX) Plant, B Plant, T Plant, offsite (mainly Formerly Utilized Sites Remedial
Action Program [FUSRAP] waste), and the 100 Area (mainly N Reactor waste). Waste forms
include failed equipment and mixed industrial wastes (e.g., concrete canyon cover blocks,
centrifuge blocks, tubing bundles, jumper vessels, pumps, columns, filters). The trenches
contain low-level radiological waste, MLLW, and unsegregated remote-handled waste. Trench 9
currently is identified as containing MLLW disposed of after the effective date of mixed waste
regulation, August 19, 1987. The disposal of MLLW to Trench 9 will be confirmed; it is
believed that some of the waste so identified may no longer be regulated, because it is
contaminated only with lead shielding and dioctyl phthalate (used for testing high-efficiency
particulate air [HEPA] filters).

In 1960, a partially covered burial box containing PUREX tube bundles caused an airborne
contamination spread (UPR-200-E-23, UPR-200-E-24). In 1961, a wooden burial box
containing process jumpers collapsed as it was covered with soil (UPR-200-E-30, previously
assigned to the 21 8-E- 12A Buri al Ground but now known to have occurred in the
218-F-10 Burial Ground). An already remediated unplanned release site (UPR-200-E-61) is
located at the railroad right-of-way within the 218-E- 10 Burial Ground. It is contamination
found after a concrete burial box was off loaded from railroad cars to landfills in 198 1. The site
was decontaminated within a few days after discovery. Additional information regarding
unplanned release sites can be found in Chapter 3.0, Table 3-5. The southeastern section of the
218-F-b1 Burial Ground (Trenches 1 through 5) was backfilled, surface stabilized, and
revegetated with grasses in 1980. The northern annex portion of this landfill never has been used
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for waste disposal (WIDS). A portion of the northern annex was used as a borrow site for clean 4
top soil.

These landfill trenches are contained within the proposed groundwater monitoring system for the
low-level landfills. Airborne radionuclide monitoring is performed routinely, and a perimeter
radiological survey is performed annually (WIDS).

Hanford Site Drawings that describe this landfill include H-2-92004, Industrial Burial Ground
218-E-10 Site Plan and Details (site plan), and H-2-82 1555, Sheet 4, Subsidence Drawing Burial
Ground 218- W-3AE (stabilization).

2.1.2.2 218-E-12B Burial Ground

This landfill began service in 1967 (WIDS), covers 73.7 ha (182 a), and contains unsegregated
waste, LLW, three trenches of suspect retrievably stored TRU, and defueled U.S. Navy vessel
reactor compartments in Trench 94 (DOE REG-027 1, Low-Level Burial Grounds Fact Sheet).
This landfill is located -305 mn (1,000 ft) north of the C Tank Farm. These dimensions include
an unused portion of this landfill.

The 218-E-12B Burial Ground, Trench 94, is currently receiving defueled U.S. Navy vessel
reactor compartments as an active RCRA TSD unit (Implementation Plan [DOE/RL-98-28]).
Trench 94 is not addressed in this document, because operations are expected to continue beyond
the beginning of the planned time period for remedial actions in the 200-S W-2 OU.

The original landfill was designed to have 29 trenches. An expansion to the north and west
enlarged this landfill to include the potential for 138 trenches oriented in a north-south direction.
Only 36 trenches were filled completely, and an additional two were partially filled.

The in-scope trenches vary in length from 288 to 381 mn (944 to 1,250 ft). The first six trenches
(lA-iD, 3, and 7) are 0.9 mn (3 ft) wide and 1.2 mn (4 ft) deep. The rest of the trenches were
designed to be 4.8 mn (16 ft) deep and 11I m (3 7 ft) wide at the surface (WIDS).

As of September 2005 , the 218-E- 12B Burial Ground, not including Trench 94, had received
65,086 M3 (85,129 yd 3) of solid unsegregated waste and LLW generated mostly from facilities
located in the 200 East Area, including tank farms, B Plant, and PUREX general trash, failed
equipment, vent risers, filter boxes, liquid-level risers from the 216-B- 14 Crib, and Sr-90
contaminated soil dredged from the 216-B-63 Ditch after UPR-200-E-138 occurred
(DOE/RL-92-05, B Plant Source Aggregate Area Management Study Report). Most of the
in-scope waste in this site was direct-dumped from trucks or buried in cardboard cartons
(SWITS). This waste volume does not include post- 1970 retrievably stored TRU, which is out
of the scope of this RI/FS work plan. The 21 8-E- 12B Burial Ground is scheduled to have the
stored retrievable TRU waste removed under Tni-Party Agreement Milestone M-091-40.

The southeastern portion of this landfill (Trenches 1 through 17) was interim stabilized in 1981
with 46 to 61 cm (18 to 24 in.) of uncontaminated soil. Surveillance and maintenance of the
stabilized portion are performed periodically. In January 2000, two contaminated tumbleweeds
were removed from the landfill. The source of contamination likely was plant-root uptake of
contamination from the buried waste. The tumbleweeds read from 29,000 to 59,000 d/min per

2-6



DOE/RL-2004-60 REV 0

100 cm2 beta/gamma and less than 20 d/min alpha. In addition, 13 tumbleweed fragments read
from 2,500 to 399,000 dimin per 100 cmn2 beta/gamma. Tumbleweed and rabbitbrush are
deep-rooted species and become radiologically contaminated by the uptake of below-ground
contaminants through their root systems. Herbicide application is intended to halt vegetation
growth before this uptake occurs. During 2000, application techniques were improved, and
administrative procedures were implemented to improve vegetation management (PNNL-13487,
Hanford Site Environmental Report for Calendar Year 2000).

In 1986, water inflow was observed in unfilled landfill Trench 36 in the 218-E-12B Burial
Ground. The source of water was seepage from the nearby 21 6-B-2-3 Ditch flowing about 61 mn
(200 ft) south of the landfill. The 216-B-2-3 Ditch conveyed water roughly 1,219 mn (4,000 ft)
from the 207-B Retention Basins to a diversion structure capable of routing the water to either
B Pond or Gable Mountain Pond at the time. The ditch and pond system has been
decommissioned. An investigation into the incident was conducted and documented in 1986
(SD-WM-TI-260, Water Inflow Investigation at the 218-E- 12A and 218-E- 12B Burial Grounds).
Interim actions were taken to remove vegetation and debris restricting flow in the ditch, and
adding bentonite clay to minimize seepage of water from the ditch. The ditch eventually was
replaced with a pipeline and is currently out-of-service.

A number of investigation trenches and wells were used to demonstrate that, in addition to the
water observed in Trench 36, it is likely that water inflow occurred only in the southern most
portion of Trench 37. Groundwater monitoring data in the general vicinity of Trench 37 were
reviewed and indicated no detectable increases in monitored radioactive constituents over the

* past few years before the 1986 incident and subsequent investigation.

Hanford Site Drawings that describe this landfill include H-2-82 1555, Sheet 2, Subsidence
Drawing Burial Ground 218- W-3A (subsidence), and H-2-96660, East Area Dry Waste Burial
Ground (site plan).

2.1.2.3 218-W-3A Burial Ground

This landfill was placed in service in 1970, covers 22 ha (54 a), and contains unsegregated waste,
LLW, MLLW, TRU, and TRU mixed waste (TRUM) (S WITS).

The 218-W-3A Burial Ground is a TSD unit landfill located on Dayton Avenue and 2 7 th Street,
immediately southeast of their intersection. It is west of the 22 1-T Building and immediately
north of the 218-W-3 Burial Ground. The landfill is 380 mn (1,250 ft) long and of irregular shape
(H-2-34880, Dry Waste Burial Ground 218- W-3A).

This landfill was designed to contain 61 dry- and industrial-waste trenches running in an
east-west direction. However, four trenches never were constructed, and the unit presently
consists of 57 trenches of varying sizes ranging from 127 mn to 284 mn (417 to 930 ft) long.
The side slopes are 1: 1 or as required to match the natural angle of repose. Trench depths range
from 3.7 to 5.8 mn (12 to 19 ft) (BHI-00 175, Z Plant Aggregate Area Management Study
Technical Baseline Report).

As of September 2005, this landfill contained -97,500 mn3 (127,500 yd 3) of unsegregated waste,
post- 1987 MLLW, and LLW. Trenches 1, 4, 5, 6, 8, 10, 15, 17, 23, 30, 32, 34, 6S, and 9S
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contain post- 1970 retrievably stored TRU, which is out of the scope of this RI/FS work plan.
The 21 8-W-3A Burial Ground is scheduled to have the stored retrievable TRU waste removed
under Tni-Party Agreement Milestone M-091-40. Most of the post- 1970 TRU-containing
trenches also contain unsegregated wastes and/or LLW.

Trenches 3S, 6S, and 19 currently are identified as containing the MLLW disposed of after the
effective date of mixed-waste regulation at the Hanford Site (August 19, 1987).

Most of the in-scope waste in this unit is from the 100 Area (21 percent by volume), various
facilities in the 200 West Area (34 percent), the 300 Area (23 percent), and the tank farmis
(14 percent). Less than 3 percent by volume is from offsite facilities, and the remaining
5 percent is from Hanford Site facilities in the 200 East Area and other miscellaneous site
locations. Trench 7 contains waste from the clean-up at the Three Mile Island Nuclear Plant.
Trench 14 contains 10 large concrete burial boxes of radioactive soil from the S Tank Farm that
was generated from a salt-waste spill from Tank 241l-S-102 transfer piping in 1973. Dose
rates at the site of the spill before the contaminated soil was removed ranged to a maximum of
9 R/h (WIDS).

A portion of this landfill was flooded in the winter of 1979-1980, when several inches of snow
on top of frozen ground were followed by a quick warming and rapid snow melt. The landfill
was covered with standing water that was almost continuous from the dirt road on the east side to
the asphalt road on the west side of the landfill (WHC-EP-09 12).

On January 21, 1997, a radiological control technician discovered contamination levels (in a
posted Underground Radioactive Material Area) to 60,000 dlmin beta-gamma (no alpha) per
100 cm2 in pieces of wind-blown tumbleweed at Trench 26. Two unplanned releases have been
consolidated (WIDS) to this landfill. First, UPR-200-W-84 reported that in July 1980 a liquid
spill occurred in the 218-W-3A Burial Ground during burial operations of a pump. This spill
resulted in contamination of the truck transporting the pump and the ground around the truck.
Second, UPR-200-W-134 reported in October 1975 that an improper burial occurred in the
218-W-3A Burial Ground of a waste drum labeled "Transuranic" (Grubb and Lust, 1975,
Hanford Engineering Development Laboratory Unusual Occurrence Report 38- 75). The drum
contained plutonium, uranium, and fissile materials. Applicable standards were not met for the
handling and safe storage of this waste drum from the 325 Building. The trench section where it
was buried was redesignated as transuranic and will be dispositioned by the Waste Retrieval
Project. Additional information regarding unplanned release sites can be found in Table 3-5.

Hanford Site Drawings that describe this landfill include H-2-34880, Sheets 1 and 2 (site plan);
and H-2-82 1555 (stabilization).

2.1.2.4 218-W-3AE Burial Ground

This landfill covers -23 ha. (57 a) and began receiving waste in 1981. It contains MLLW and
LLW, including large equipment.

The 218-W-3AE Burial Ground is located directly east of and adjacent to the 218-W-3A Burial
Ground in the 200 West Area. The landfill has received -34,300 mn3 (44,900 yd3) of waste as of
September 2005. The waste is mainly from the 100 Area (23 percent by volume), 200 East and
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West Areas (13 percent), 300 Area (16 percent), and other miscellaneous Hanford Site areas and
is facilities such as the tank farms and the 1 100 Area (22 percent). The remaining 26 percent is

from offsite generators, the major contributors being Energy Systems Group, Argonne National
Laboratory, Fermi National Accelerator Laboratory, and Battelle Columbus.

The irregularly shaped unit consists of eight trenches of varying sizes. Each trench location is
identified by a concrete post with a brass name plate (BHI-00 175).

This landfill includes Trenches 5 and 8, which are wide-bottom stacking trenches and contain
large equipment such as portions of rail cars, and Trench 26, which was dug with a wide bottom
to dispose of large tanks. The landfill has been receiving miscellaneous wastes such as rags,
paper, rubber gloves, disposable supplies, and broken tools, and industrial waste such as failed
equipment, tanks, pumps, ovens, agitators, heaters, hoods, jumpers, and accessories. All
trenches have received remote-handled LLW.

The location designated as the 21 8-W-3AE Burial Ground includes an area that previously had
been the 21 6-T-4B Seepage Ponds for T Plant condensate effluent. The pond area often was dry,
because the majority of the effluent was absorbed in the 216-T-4-2 Ditch.

In the summer of 2000, contaminated tumbleweeds were found growing in the
21 6-T-4B Seepage Pond area. As of 2007, no burial trenches have been excavated into
this portion of the designated landfill property, nor are any planned.

Trenches 5 and 8 have received MLLW disposed of after the effective date of mixed waste
regulation at the Hanford Site (August 19, 1987). The disposal of MLLW to Trenches 5 and 8
will be confirmed. There is no retrievably stored TRU waste in the 218-W-3AE Burial Ground,
under Tni-Party Agreement Milestone M-091-40. A small amount of remote-handled TRU is
stored at this landfill; it will be removed and repackaged for disposal by the Waste
Retrieval Project.

Hanford Site Drawings that describe this landfill include H-2-75 3 51, Sheets 1, 2, and 3, Dry
Waste Burial Ground 218-W-3AE (site plan), and H-2-82 1555 (subsidence). Typical trench
cross sections are described on H-2-7535 1, Sheet 2.

2.1.2.5 218-W-4B Burial Ground

This landfill began receiving wastes in 1967. It covers 4 ha (10 a) and contains unsegregated
waste, LLW, and TRU (SWITS).

The 21 8-W-4B Burial Ground is located in the central portion of the 200 West Area, about
150 m (500 ft) northwest of the 234-5Z Building, directly west of the 231-Z Building. It consists
of 14 trenches (one containing 12 caissons, of which 4 caissons contain suspect TRU waste).
The trenches are -177 m (580 ft) long and 3.1 to 3.7 mn (10 to 12 ft) deep (H-2-33055, Dry Waste
Burial Ground 218- W-4B).

The landfill received miscellaneous radioactive waste from the 100, 200, and 300 Areas as well
* as offsite shipments from 1967 to 1990. As of September 2005, the landfill had received

-10,500 M3 (13,700 yd 3) of waste, of which -7,220 M3 (9,440 yd 3) is waste in the scope of this
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RI/FS work plan. Solid waste disposed of at the landfill consists of rags, paper, cardboard,
plastic, pumps, tanks, process equipment, and other miscellaneous high dose rate and TRU dry
waste (BHI-00 175). The waste within the scope of this project mainly is from the 200 West
Area (53 percent by volume) and the 300 Area (35 percent). The remaining 12 percent is from
the 100 Area (3 percent), offsite generators (4 percent), and the tank farms (5 percent).

This landfill also contains -3,240 mn3 (4,240 yd 3) of retrievable (post-1970) TRU waste (S WITS).
Based on SWITS burial records, this landfill does not contain MLLW or TRUM that was
disposed of after the effective date of mixed waste regulation at the Hanford Site (August 19,
1987). The 21 8-W-4B Burial Ground is the fourth landfill of four in priority under Tni-Party
Agreement Milestone M-09 1-40 that is scheduled to have the retrievably stored TRU
waste removed.

A series of documents published around 1980 describes the number of trenches and the number
and contents of the caissons, but not consistently. A 1980 Rockwell Hanford Operations internal
letter report (RHO-65463-80-126, "Inconsistencies in 218-W-4B3 Site Data") addresses the
inconsistencies and indicates that to the author's best knowledge the 21 8-W-4B3 Burial Ground is
composed of 13 trenches and one row (Trench 14) of 12 caissons. All of the trenches in this
landfill are covered with earth (DOE/EIS-0286F, Final Hanford Site Solid (Radioactive and
Hazardous) Waste Program Environmental Impact Statement, Richland, Washington).

Trench 6 contains LLW only. Trenches 7 and 11 and the four alpha caissons in Trench 14
contain post- 1970 suspect TRU waste. Trenches 1 to 5 and 8 to 12 contain unsegregated waste.
Of these, Trenches 2, 3,4, 8, 9,10, 12, and 13 contain some packages of waste that are suspected
to contain over 100 nCi/g of pre-1970 transuranics (SWITS).

A small volume of liquid was disposed of in the form of tritium contained in metal cylinders, or
plutonium liquid. Known quantities of liquid are noted in RHO-65462-80-035, "Description of
Waste Buried in Site 218-W-4B." This document contains an inventory of caisson and trench
contents for the period between May 1, 1968, through May 1, 1970.

Trench 14 contains 12 caissons that are underground storage structures for the disposal of 3.8 to
18.9 L (1 to 5 gal) cans of remote-handled waste (DOE/EIS-0286F). The caisson wastes were
received from 200 Areas facilities, the 300 Area, and the 1 00-N Area (DOE/RL-96-8 1).
Caissons Cl1, C2, C3, and C4 contain some packages of waste that are suspected to contain over
100 nCi/g of pre-1970 transuranics (SWITS). As noted above, the four filled alpha caissons
contain post- 1970 suspect TRU wastes.

This landfill was flooded in the winter of 1979 to 1980. Several inches of snow, followed by
quick warming and rapid snow melt, caused the landfills to flood (WHEC-EP-09 12).

Trenches 1 through 6 were backfilled and surface stabilized with clean fill in 1983. The surface
was revegetated with grass. Trench 7 is covered with a 1.2 mn (4 ft) soil mound. The remaining
trenches were backfilled after use and stabilized with clean gravel in 1995. Stabilization of
surfaces with clean gravel (rather than revegetation with grasses) has been shown to increase
natural recharge to up to 80 percent of the annual precipitation because of a lack of moisture
removal by evaporation and plant transpiration. Trenches stabilized with clean gravel would be0
a good location for initial investigations of subsurface moisture distributions with direct-pushes.
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This landfill is monitored for surface contamination and for subsidence. The caissons are0 monitored for airborne radionuclides. A radiological survey is performed annually.

This landfill has been seeded with field grass, and some rabbit brush growth has occurred. No
unplanned releases are known to have occurred at this landfill (BHI-00 175).

Hanford Site Drawing H-2-3 3055 describes the trench layout; H-2-74640, Installation - Filtered
& Shielded Caisson Covers - Dry Waste Burial Ground 2]8- W-4B, describes caisson
installation; and H-2-82 1555 describes stabilization.

2.1.2.6 218-W-4C Burial Ground

The 218-W-4C Burial Ground started receiving waste in 1978. It covers -23 ha (57 a) and
contains TRU (some combustible) and test reactor fuel waste (DOE REG-027 I).

The largest portion of the 21 8-W-4C Burial Ground is located west and southwest of the
Plutonium Finishing Plant, east of Dayton Avenue. A smaller unused section
(218-W-4C Annex) is located directly south of the plant, and north of 16t1h Street. The unit
was designed to contain up to 65 trenches. Forty-eight trenches run east-west. Twenty-four of
these trenches are 184 m (602 ft) long, 19 are 220 m (719 ft) long, 4 are 180 m (594 ft) long, and
1 trench is 91 m (300 ft) long. Seventeen trenches run north-south. Of these, 14 trenches are
200 mn (665 ft) long, and 3 trenches are 1 55 m (508 ft) long. Only 15 trenches ranging from
91 to 219 m (300 to 719 ft) long have been used for waste storage and/or disposal.

* The 218-W-4C Burial Ground began accepting packaged waste materials from 200 West Area
operations, other Hanford Site areas, and from offsite sources in 1974 (WIDS). According to
burial records, the 218-W-4C Burial Ground contained -21,916 m 3 (28,665 yd 3) of low-level,
TRU, and mixed waste. TRU waste has been segregated from other landfill waste since 1970
and placed in separate burial trenches and/or areas of burial trenches where the packages also
were retrievably stored. The volume of waste within scope of this RI/FS work plan is 15,200 m 3

(19,900 yd3) .

Trenches 1, 4, 7, 20, 29, and the east end of Trench 24 contained retrievably stored suspect TRU
waste. Trenches NC, 14, 19, 23, 28, 33, 48, 53, and 58, and the remainder of Trench 24 received
buried LLW. In addition, some wastes in Trenches NC, 14, and 58 currently are identified as
MLLW disposed after the effective date of mixed waste regulation at the Hanford Site
(August 19, 1987).

The northernmost trench (Trench NC) contains a number of core barrels originating from
the U.S. Department of the Navy. Trench 1 contains drums generated from mining the
216-Z-9 Crib/Trench and approximately 500 cans of ash received in the early 1980s. The ash
was generated by the 232-Z Waste Incinerator Facility, which incinerated miscellaneous waste
(e.g., rubber gloves, rags, paper, spent solvent, cutting oils).

Trench 7 is at the location of a former waste site. The Z Plant Burning Pit was a disposal site for
combustible nonradioactive construction, office, and nonhazardous laboratory waste, including
unnamed chemicals. The burning pit is reported to have received 2,000 mn3 (2,600 yd 3) of waste
for burning, including less than 1,000 M3 (1,300 yd 3) of laboratory chemicals. The burning pit
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was 15 mn (5 0 ft) long, 12 mn (40 ft) wide, and 3 mn (10 ft) deep. The burning pit was used from i
1950 to 1960 (WIDS; BHI-0O 175). UPR-200-W-37 has been consolidated (WIDS) with this
landfill. UPR-200-W-37 reported that in June 1955 contamination resulted when three boxes
containing high-activity dry waste were mistakenly placed in a burn pit in the 200 West Area.
When the mistake was rectified, it was noted that one of the boxes had released contamination at
levels of 100 mR/h as a result of being broken open during placement, while the other two boxes
had remained sealed. The boxes were removed and the pit was decontaminated. Through
historical research, this pit where the incident occurred was identified as the Z Plant Burning Pit.
Additional information regarding unplanned release sites can be found in Table 3-5.

The waste in the 218-W-4C Burial Ground that is within the scope of this project is mainly from
the 200 West Area (24 percent by volume), the 100 Area (12 percent), the 300 Area (9 percent)
and offsite generators (47 percent). The remaining 8 percent is from miscellaneous Hanford Site
areas and the tank farms. The eastern annex portion of this unit never has received waste.

During the latter part of calendar year 1979 and the early part of 1980, a heavy snowfall and
rapid melting caused flooding within some of the 218-W-4C Burial Ground trenches.
Transuranic drums were observed to be floating in the landfill. Workers retrieved the drums
undamaged (WHC-EP-09 12; WHC-EP-0225, Contact-Handled Transuranic Waste
Characterization Based on Existing Records). Additional sampling is planned during Phase II
characterization activities to determine if contaminants have migrated into the vadose zone
beneath landfill trenches. As discussed in DOE/RL-92-03, Annual Report for RCRA4
Groundwater Monitoring Projects at Hanford Site Facilities for 1991, perched water was
detected beneath the 218-W-4C Burial Ground in 1991. The perched water was no longer
detected in 1994. The source of the water was not identified. The well that detected this zone
is 299-W 18-29, which has been sample dry since 1994 and was decommissioned in 2003.
WYHC-SD-EN-DP-044 provides detailed information on the drilling and construction. The well
was located near the southeast corner of Low-Level Waste Management Area 4 (LLWMA-4)
and was completed at a depth of -42 mn (-13 6 ft) below ground surface (bgs).

No unplanned releases are associated with this landfill. Hanford Site Drawings that describe this
landfill include 11-2-37437, Sheets 1 through 4, Dry Waste Burial Ground 218- W-4C, and
11-2-821555 (stabilization).

2.1.2.7 218-W-5 Burial Ground

In 1979, a large area adjacent to the northwest corner of the 200 West Area was annexed and
designated the Central Waste Complex and the 21 8-W-5 Burial Ground. The annexed area
extended north from 1 6th Street to 2 7 th Street and westward to coordinates E564176/N137630.
Within the large annex, 34 ha (84 a) currently are permitted as LLW landfills. Original plans
called for the area to contain 18 LLW trenches and 4 MLLW trenches. The landfill was
expanded by annexing land to the west and north and was designed to contain 56 trenches, all
oriented east-west. Of these, 11 LLW trenches have been constructed and have had wastes
placed in them, and an additional two MLLW trenches (out of scope of this RJIFS work plan)
were constructed.
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The landfill is at the southwest corner of the intersection of 2 7t1h Street and Dayton Avenue. This
landfill began receiving waste in 1985, and covers 38.5 ha (95 a). Two trenches (Trenches 31
and 34), which are large rectangular excavations in the southwest corner of the 21 8-W-5 Burial
Ground, currently are operated as disposal units for MLLW. The trenches are constructed with
polyethylene liners and leachate collection system. These active trenches are described in detail
in Section 2.2.4. Operations at Trenches 31 and 34 are expected to end before the time that
CFRCLA remedial actions are scheduled to begin.

The trenches (other than the currently active MLLW trenches) range from 4.6 mn (15 ft) to 12 mn
(40 ft) wide at the bottom and from 5.2 to 6.1 mn (17 to 20 ft) deep. The length of the trenches
varies from 350 mn (1,160 ft) to 130 mn (430 ft) long. The volume of waste within scope of this
RI/FS work plan is -7 1,000 mn3 (92,865 yd 3).

A reported 204 kg (450 lb) of lead is buried in Trench 2 1, and 1,684 kg (3,7 10 lb) in Trench 9
(BHI-00 175). An unused expansion area is located in the northwest section (BHI-00 175).

The 21 8-W-5 Burial Ground is contained within the proposed groundwater monitoring system
for LLBGs. Routine airborne-radionuclide monitoring is performed.

No unplanned releases are associated with this landfill.

Trench 22 currently is identified as containing MLLW disposed of after the effective date of
mixed-waste regulation at the Hanford Site (August 19, 1987). The disposal of MLLW to. Trench 22 will be confirmed.

Hanford Site Drawings that describe this landfill include H-2-94677, Dry Waste Burial
Ground 2]8-W-5 (site plan), and H-2-821555 (stabilization).

2.1.2.8 218-W-6 Burial Ground

The 21 8-W-6 Burial Ground, although included in the LLBG Part A Permit (DOE/RL-88-20,
Hanford Facility Dangerous Waste Permit Application, Low-Level Burial Grounds), never has
received waste. It is located east of and across the railway tracks from the 21 8-W-3AE Burial
Ground. This landfill is roughly triangular in shape, with outside dimensions of 420 mn north to
south and 768 mn east to west (1,376 by 2,519 ft). The Hanford Site Drawing that describes this
landfill is H-2-99933, Dry Waste Burial Ground 218- W-6.

2.1.3 200-S W-2 Operable Unit Past-Practice Landfills

Seventeen radioactive past-practice landfills are within the scope of this project. They are the
218-C-9, 218-E-1, 218-E-2, 218-E-2A, 218-E-4, 218-E-5, 218-E-5A, 218-E-8, 218-E-9,
218-E-12A, 218-W-1, 218-W-lA, 218-W-2, 218-W-2A, 218-W-3, 218-W-4A, and
218-W-l 1 Burial Grounds. All of the waste in these landfills is within the scope of this RIIFS
work plan. These landfills are described in detail in the following sections.

2-13



DOE/RL-2004-60 REV 0

2.1.3.1 218-C-9 Burial Ground

The 21 8-C-9 Burial Ground is a past-practice construction landfill located north of 7th Street and
north of the C Plant/Hot Semiworks Facility. The landfill's reported dimensions have varied
widely from source to source over time. Dimensions based on SWITS data and paper burial
records, corrected for obvious errors such as transposed burial coordinates, are 108 by 337 mn
(353 by 1109 ft). Dimensions based on WIDS data show an area of only 76 by 66 mn (250 by
217 ft). Photographs of the landfill as it looked when it was stabilized show a smaller disturbed
area (about 76 by 66 mn) and a larger disturbed area (about 108 by 337 mn) to the north.

The waste volume for the 218-C-9 Burial Ground is 7,852 mn3 (10, 270 yd 3) . The landfill covers
-0.96 ha (2.4 a).

Before its use as a landfill, the location was the foundation excavation for a planned plutonium
separations building, 221-C, whose construction never was completed. The excavation for the
221-C foundation was used as a liquid-waste-disposal site, designated as the 216-C-9 Pond. For
30 years (1953 to 1983) it received -1 billion L (264 Mgal) of mildly radioactive steam
condensate liquid discharge from source facilities, the 209-E Critical Mass Laboratory and the
Hot Semiworks (201-C). Two years after liquid discharges to the site had ceased, solid wastes
were disposed to this previously used pond area for a four-year period (1985 to 1989). This
included -7,580 mn3 (9,920 yd 3) of miscellaneous debris and soil (SWITS). A large portion of
the 216-C-9 Pond area was assigned the facility designation of "218-C-9" to signify its use as a
solid waste landfill. Debris at the landfill consists of radiologically contaminated concrete
rubble, large equipment, roofing material, metal scrap, and other Hot Semiworks demolition
wastes. Contaminated soil from UPR-200-E-37 and UPR-200-E-98 also was placed in the
21 8-C-9 Burial Ground. Although the majority of the waste in the 21 8-C-9 Burial Ground
consists of uncontainerized demolition rubble, the landfill also contains -270, 208 L (55-gal)
drums of LLW.

If vadose-zone contamination exists, it likely will be as a result of pond operations over
three decades. The vadose-zone moisture from pond operations could expedite transport of
contaminants from the landfill. Site remediation. decisions likely will be driven by its prior use
as a pond rather than its limited use as a solid waste landfill, possibly making the remedial action
"atypical" for solid waste landfills. Disposition of the soil contaminated as a result of past pond
use will be coordinated with the appropriate OU for ponds.

The entire 218-C-9 Burial Ground has been backfilled and surface stabilized with fly ash from
the 284-E Powerhouse Ash Pit. While fly ash is an effective medium to control plant intrusion
due to its sterility, it was difficult to conduct geophysical surveys of the site in support of
nonintrusive investigations. A routine radiological survey is performed annually.

There are 724 burial records for the use of the 21 8-C-9 Burial Ground. This is believed to
encompass all of the burials that took place at the 218-C-9 Burial Ground. Each burial record, at
a minimum, contains container weight, container volume, generating company, source facility,
total radionuclide activity, a component description, and location (northing and westing
coordinates). Additional information may be available in specific records that include such items
as a more detailed description of waste form, and specific radionuclide activities. No Hanford
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* Site drawings have been found that describe the 21 8-C-9 Burial Ground. Drawings that show the
location of the landfill and describe the former 216-C-9 Pond include H-2-4010, Strontium
Semiworks & Vicinity Outside Lines Key Map, and H-2-4606, 2] 6-C-9 Pond Modifiations.

2.1.3.2 218-E-1 Burial Ground

The 21 8-E- 1 Burial Ground is a past-practice landfill that originally was called the Dry Waste
Burial Garden #1. This landfill received packaged waste materials from the B Plant complex
from 1945 to March 1953. It is located '-150 mn (500 ft) west of PUREX. Although some
literature sources report 21 trenches (e.g., RHO-CD-673, Handbook 200 Areas Waste Sites), both
a 1982 Rockwell Hanford Operations letter (RHiO-72710-82-167, "Final Report: 218-E-lI Dry
Waste Burial Ground Characterization Survey") and a more recent geophysics survey performed
in 2006 (D&D-30708, Geophysical Investigations Summary Report; 200 Areas Burial Grounds:
218-E-1, 2]8-E-2A, 218-E-8, 2]8-E-12A, 218-W-1, 218-W-2, 218-W-3, and 218W-1]) show
15 trenches running north-south, -60 mn (200 ft) long, consistent with the site reference drawings.
Waste trenches were filled to ground level with cinders from the nearby 284-B Powerhouse Ash
Disposal Pile (cinder pile). The cinders make a comparatively sterile seed bed, which acts as a
deterrent against plant growth that could take up some of the radioactivity through the roots.
Gravel-covered surfaces that are denuded of vegetation induce recharge (up to 80 percent of
annual precipitation based on Hanford Site studies), increasing the possibility of mobile
contaminant migration in the vadose zone. Planned direct-pushes in this landfill are expected to
provide data on contaminant migration and moisture content at depth. The surface of the cinders
was covered with coarse gravel to guard against wind erosion, and a dry moat was bladed around
the zone perimeter inside the post line to discourage vehicle travel over the surface of the landfill
(WHC-BP-0912). The landfill was surface stabilized in 1981 with 0.5 m (1.5 ft) of clean fill,
revegetated, and load tested. UPR-200-B-53 has been consolidated (WIDS) with this landfill.
UPR-200-E-53 reported that in October 1978 contamination was spread by a bulldozer when
shallow buried contaminated waste was unearthed during surface stabilization activities. The
area of UPR-200-E-53 is -15 by 46 m (50 ft by 150 ft) and is located at the south end of the
218-B- I Burial Ground. Additional information regarding unplanned release sites can be found
in Table 3-5.

Waste volume in the 218-E- I Burial Ground is -3,030 m' (3,963 yd'). The landfill covers
--0.96 ha (2.4 a).

The site plan reference drawing for this landfill is Hanford Site Drawing H-2-00 124,
218-E-1I Dry Waste Burial Ground.

2.1.3.3 218-E-2 Burial Ground

The 21 8-B-2 Burial Ground is a past-practice landfill. The service dates are 1945 to 1953
(WIDS). The landfill consists of 8 industrial trenches. The trench lengths vary from 27 to 142 mn
(90 to 465 ft). The landfill received unsegregated material contaminated with mixed-fission
product (WIDS), uranium, and plutonium (SWITS). The landfill contains --9,000 mn3

(11,772 yd 3) of waste and covers -2 ha (5 a). The landfill is collocated with the 218-B-2A,
218-B-4, 218-B-5, 218-B-5A, and 218-B-9 Burial Grounds. The unit was surface stabilized in

* 1979 with 0.3 m (1 ft) of clean backfill material and vegetated with wheat grass (WIDS).
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The reference drawing for this landfill is Hanford Site Drawing H-2-55534, 218-E2, E2A, E4,
E5, E5A, & E9 Industrial Burial Ground Plan & Details.

2.1.3.4 218-E-2A Burial Ground

The 21 8-E-2A Burial Ground is a past-practice landfill that originally was called the Regulated
Equipment Storage Site #2A. This landfill was used for the aboveground storage of equipment
that since has been removed. Service dates are not known, but are estimated as 1945 to 1950,
with the landfill definitely retired by 1975 (W HC-EP-0845, Solid Waste Management History of
the Hanford Site). The landfill is located directly south of the 21 8-E-2 Burial Ground, across the
railroad tracks, north of the B Plant. The drawings conflict slightly in their depictions of trench
location. The trench is about 14 mn (46 ft) wide. No records or burial inventories are available to
indicate that this landfill ever was used as a disposal facility, and waste volumes are not known.
On February 21, 1978, an inspection of the burial trench disclosed a number of sink holes along
the center line of the trench, indicating that the trench had been dug and used for dry-waste
burials. In the summer of 1979, at least 0.3 mn (1 ft) of clean soil was used to fill the burial trench
to ground level (WvHC-EP-0912).

The 218-E-2A Burial Ground is associated with UPR-200-E-95, a railroad spur located south of
the 21 8-E-2 and 218-B-5 Burial Grounds and north of the 21 8-E-2A Burial Ground, north of the
B Plant. The contaminated area was established as an unplanned release site in September 1980.
It became contaminated over time as a result of contaminated equipment (mainly from the
B Plant and PUREX) being stored on railroad flat cars on the spur. The contamination likely is
the accumulation of many small releases over time. In 1998, the tracks were covered with gravel
and posted as an Underground Radioactive Material Area. The site is -250 by 5 mn (820 by
16 ft). A 1996 perimeter survey report reported less-than-detectable levels of contamination.
A 1991 survey reported general rail contamination of 3,000 to 6,000 dlmin beta, with a
maximum of 350,000 d/min beta in one spot (WIDS). This unplanned release has been
transferred to the 200-MG- I OU and, therefore, is out of the scope of this investigation.

The reference drawing for this landfill is Hanford Site Drawing H-2-55534.

2.1.3.5 218-E-4 Burial Ground

The 218-E-4 Burial Ground is a past-practice landfill that historically has been called 200 East
Minor Construction No. 4 and Equipment Landfill #4. The landfill received repair and
construction waste from the 22 1-B Building (B Plant) modifications. The landfill is collocated
with the 218-E-2, 218-E-2A, 218-E-5, 218-E-5A, and 218-E-9 Burial Grounds.

The service dates are estimated as 1955 to 1956. The landfill is a wedge-shaped polygon located
between two railroad tracks and north of the B Plant. The exact number of trenches remains
unknown. It is believed that two trenches run parallel to the railroad tracks (HW-2 847 1,
Unconfined Underground Radioactive Waste and Contamination in the 200 Areas). A total of
--1,586 M3 (2,074 yd 3) of mainly construction debris is buried at the landfill, which covers an
area of 1.4 ha (3.4 a). All waste is unsegregated.

The 21 8-E-4 Burial Ground was affected by UPR-200-E-23. In June 1960, this unplanned
release occurred in the 218-B-b1 Burial Ground; some of the contamination drifted into the
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21 8-E-4 Burial Ground and contaminated the area to a maximum reading of 1 rad/h one year
after the incident (WIDS).

The landfill was surface stabilized in 1980 and is posted as an Underground Radioactive Material
Area. A radioactive survey is performed annually.

The reference drawing for this landfill is Hanford Site Drawing H-2-55534.

2.1.3.6 218-E-5 Burial Ground

The 21 8-E-5 Burial Ground is a past-practice landfill originally called Industrial Burial
Garden #5. This landfill received miscellaneous contaminated equipment from the tank farm
uranium recovery process and PUREX. The landfill was used from 1954 to 1965 . It is
contiguous with the western boundary of the 21 8-E-2 Burial Ground, north of the B Plant.

Extensive research was conducted during 1979 to determine the location of all of the burial
trenches within the bounds of the 218-E-2, 218-E-5, 218-E-5A, and 218-E-9 Burial Grounds.
This research was performed to support interim site stabilization. The research included viewing
aenial photographs and construction drawings, analyzing plant growth patterns, and load testing
the ground surface. Four previously unrecorded trenches were identified; these trenches are now
numbered 1, 2, 4, and 5 on Hanford Site Drawing H-2-55534. The trenches in the 218-E-2,
218-E-2A, 218-E-4, 218-E-5, 21 8-E-5A, and 218-E-9 Burial Grounds were stabilized with the
addition of 0.3 mn (1 ft) of soil (WHC-EP-09 12). The 218-E-5 Burial Ground covers 0.4 ha
(1.1I a) and contains -6,173 mn3 (8,074 yd 3) of waste.

The reference drawing for this landfill is Hanford Site Drawing H-2-55534. Source literature
(RHO-CD-673) indicates that trench locations for this landfill may not be accurately represented
on the drawing. Geophysics data collected in 2006 (D&D-28379, Geophysical Investigations
Summary Report, 200 Area Burial Grounds: 218-C-9, 218-E-2A, 218-E-5, 218-E-5A, 218-E-8,
218- W-JA, 218- W-24, and 218- W-] 1) suggest that the trench locations are slightly different than
depicted on Hanford Site Drawing H-2-55534.

2.1.3.7 218-E-5A Burial Ground

The 21 8-E-5A Burial Ground is a past-practice landfill that originally was called Industrial
Burial Garden #5A. This landfill received failed equipment and industrial waste that consisted
of three or four very large (15 by 4.6 by 5.5 mn [5 0 by 15 by 18 ft]) wooden burial boxes
containing a PUREX K-2 colun package, a PUREX L cell -package, and a PUREX J-2 pulse
column package. The boxes were partially buried in 195 8 and backfilled in 196 1. Most
literature sources indicate that this landfill was used from 1956 to 1959.

The landfill is located contiguous with the western boundary of the 21 8-E-5 Burial Ground,
north of the B Plant. The landfill reference drawing is Hanford Site Drawing H-2-55534. The
large box burial locations are well documented and photographed. The photographs show
foaming used during the backfilling operation to contain contamination because of a
box collapse.
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In 1979, the landfill was stabilized with 0.3 mn (1 ft) of clean soil and load tested with 40 tons.
The burial location is a 3 0 by 3 7 mn (100- by 120-ft) rectangular area.

2.1.3.8 218-E-8 Burial Ground

The 21 8-E-8 Burial Ground is a past-practice landfill once known as the Construction Burial
Garden (originally no number was assigned to it). This landfill received contaminated
equipment and material in 1958 to 1959 during construction of the 293-A PUREX Dissolver
Offgas Building, and removal of the PUREX temporary ventilation barrier during the PUREX
second crane addition. The 218-E-8 Burial Ground is located at the northwest edge of the
200 East Area Burn Pit, north of PUREX. The location and number of trenches in this landfill
are not known. Older source literature (HW-60807, Unconfined Underground Radioactive
Waste and Contamination In The 200 Areas - 1959) shows a different size and location for the
landfill than do current site maps (for example, Hanford Site Drawing H-2-82 1555, Sheet 5) and
WIDS. Recent geophysical surveys (D&D-283 79; D&D-30708) suggest that the location of the
landfill per current site drawings may closely border other burials in the nearby 200 East Area
Burn Pit, a nonradioactive waste site. There is no known explanation for the discrepancy in the
literature sources or the geophysical data.

This landfill covers 0.4 ha (1.1I a) and contains -2,265 M3 (2,963 yd 3) of waste.

On February 21, 1979, residue from tumnbleweed fragments blown in along the west boundary
line of this landfill was found to be reading greater than 100,000 c/mmn beta-gamma activity
(WHC-EP-09 12). In 1979, the landfill was stabilized with at least 0.5 mn (1.5 ft) of backfill.
There are no known individual drawings of the landfill; however, drawings of the
218-E-12B Burial Ground (e.g., Hanford Site Drawing H-2-821555, Sheet 5) often show the
218-E-8 Burial Ground, which is near the southeast corner of the 218-E-12B Burial Ground.

2.1.3.9 218-E-9 Burial Ground

The 218-E-9 Burial Ground is a past-practice landfill originally known as East Regulated
Equipment Storage Site No. 009. The landfill was used from 1953 to 1958. It was used as an
aboveground storage site for fission-product equipment that became contaminated in the
uranium-recovery process operations at the tank farms. It is not certain that it ever was used for
burials; sink holes were noticed in the landfill in the late 1970s, indicating the likelihood that it
had been used. The landfill is collocated with the 218-E-2, 218-E-2A, 218-E-4, 218-E-5, and
218-E-5A Burial Grounds and was stabilized in 1980. The landfill was restabilized. in 1991
when contaminated vegetation was found. The landfill is -130 by 30 mn (427 by 100 ft).

The landfill reference drawing is Hanford Site Drawing 11-2-55534.

2.1.3.10 218-E-12A Burial Ground

The 218-E- 12A Burial Ground is a past-practice landfill originally known as Dry Waste Burial
Garden #12. This landfill was active from 1953 to 1967. Unpublished logbooks from the 1960s
suggest that much of the waste at this landfill consists of bulk trash from PUREX, placed in
fiberboard boxes or direct-dumped from trucks. Other recorded items buried include tank farmn
pumps, animal carcasses from the 108-F Biology Laboratory, metal drums of depleted uranium
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from offsite generators, and miscellaneous construction waste. This landfill contains 28 trenches
137 to 311 mn (450 to 1,020 ft) long. Hanford Site Drawing H-2-32560, As-Built Dry Waste
Burial Site H218-E-]2A, indicates that Trenches 4 through 11, 15 through 16, and 26 through 28
contain acid-soaked material, but little is understood about the nature of this material. However,
interviews with former PUREX workers indicate that this waste is likely to be rags that were
once saturated with a nitric acid solution and used to decontaminate equipment in the PUREX
facility. These acid-soaked material trenches are narrower (1.5 to 3.7 mn [5 to 12 ft] wide) and
presumably shallower than other trenches (9.2 mn [30 ft] wide) in this landfill.

In 1986, water inflow was observed in unfilled burial Trench 36 in the 218-E- 12B Burial Ground
directly to the north of the 218-E-12A Burial Ground. The source of water was seepage from the
nearby 216-B-2-3 Ditch, which flowed between the 218-E-12A and 218-E-12B Burial Grounds.
The 216-B-2-3 Ditch conveyed water roughly 1,219 mn (4,000 ft) from the 207-B Retention
Basins to a diversion structure capable of routing the water to either the B Pond or Gable
Mountain Pond at the time. The ditch and pond system has been decommissioned.

An investigation into the incident was conducted and documented in 1986 (SD-WM-TI-260).
Interim actions were taken to remove vegetation and debris restricting flow in the ditch, and
adding bentonite clay to minimize seepage of water from the ditch. The ditch eventually was
replaced with a pipeline and currently is out-of-service.

A number of investigation trenches and wells were used to demonstrate that it is likely that water
inflow occurred only in the southern-most portion of the 218-E-1I2B Burial Ground, Trench 37.
Groundwater monitoring data in the general vicinity of Trench 37 were reviewed and indicated
no detectable increases in monitored radioactive constituents over the past few years before the
1986 incident and subsequent investigation.

Potential water inflow from the 216-B-2-3 Ditch into the 218-E-12A Burial Ground also was
investigated by excavating trenches and drilling boreholes. The 21 8-E-12A Burial Ground is
topographically higher than the 216-B-2-3 Ditch. Furthermore, the 216-B-2-3 Ditch had been
previously treated with bentonite clay adjacent to the 21 8-E- 12A Burial Ground, restricting
seepage from the ditch. Finally, no saturated sediments were encountered during the
investigation of the 218-E- I2A Burial Ground. It was concluded that no water inflow occurred
above the bottom of trenches in the 218-E- 12B Burial Ground.

The landfill is located north of the B Plant, -30 mn (100 ft) northwest of the C Tank Farm. In
1979-1980, and again in 1994, the landfill was stabilized with 0.5 to 0.6 mn (1.5 to 2.0 ft) of
backfill.

The drawing that best describes this landfill is Hanford Site Drawing H-2-32560.

2.1.3.11 218-W-1 Burial Ground

The 218-W-lI Burial Ground is a past-practice landfill containing pre- 1970 transuranic and solid
wastes. It is located on the east side of Dayton Avenue, approximately west of the TX Tank
Farm. It is about 460 mn (1500 ft) northwest of the 234-5Z Building and lies between the. 218-W-2 and 218-W-lIl Burial Grounds.
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The 218-W-1I Burial Ground operated from 1944 until 1953 to receive more than 7,000 M3

(9,200 yd 3 ) of miscellaneous dry wastes. Photographic evidence suggests that the landfill
received wastes packaged mainly in small wooden boxes or fiberboard containers or wrapped in
heavy brown paper. Property disposal records from the 1940s and 1950s indicate that wastes
disposed to this landfill include small- to medium-sized equipment (e.g., items such as dip tubes,
lab-sample cups, and laundry machines). This landfill also may contain tools, air filters, and
protective clothing such as masks. Wastes with dose rates of up to 35 rem/h at the container
surface were reported in early source literature (HW-2 847 1).

The landfill is 3.3 ha (8.2 a), contains -7,164 mn3 (9,370 yd 3 ) of waste, and consists of
15 trenches that run east to west. Twelve trenches are 2.4 mn (8 ft) deep and 73 mn (240 ft) long,
and the other three are 2.7 mn (9 ft) deep and 149 mn (488 ft) long. The landfill currently appears
as a field with an undisturbed, flat surface that has been seeded with field grass. A small area
near the center of the landfill once contained contaminated mulch with a maximum reading of
12,000 dlmin. Evidence exists that waste boxes once were buried less than 1.2 mn (4 ft) from the
surface. Two unplanned releases have been consolidated (WIDS) with this landfill; the noted
unplanned releases are UPR-200-W-1 1 and UPR-200-W- 16 (WIDS). UPR-200-W- 16 is a
duplicate number for the occurrence reported in UPR-200-W- 11. UPR-200-W- 11I reported a
1952 fire that occurred in the waste boxes, spreading plutonium (alpha) contamination to the
north and south sides of the trench and outside of the 21 8-W- 1 Burial Ground. The
UPR-200-W- 11I location was reported incorrectly in the Z Plant Technical Baseline Report
(BHI-00175). The correct location for the UPR-200-W-1 l/UPR-200-W-16 site was
confirmed by the map in HW-54636, Summary of Environmental Contamination Incidents at
Hanford 1952-195 7. Additional information regarding unplanned release sites can be found in
Table 3-5.

The landfill was surface stabilized in 1983. Trench arrangement and dimensions are shown in
detail on Hanford Site Drawing H-2-75 149, Dry Waste Burial Ground 218- W-1.

2.1.3.12 218-W-1A Burial Ground

The 21 8-W- IlA Burial Ground is a past-practice landfill originally called Industrial Burial
Garden #I and Industrial Waste No. 1. The landfill contains - 3,700 m3  (17,919 yd 3 ) of waste
and covers 4.9 ha (12 a). In addition to process equipment and process waste buried in
10 trenches, pieces of equipment were stored above ground that later were removed. This
landfill was the first large-equipment burial site in the 200 West Area. Literature indicates
burials of Reduction-Oxidation Plant (REDOX) pots, silver reactors, condensers (HIW-30372,
Manufacturing Dept Radiation Incident Investigation Class I No 94), tank samplers from
Oak Ridge National Laboratory, and general trash from chemical separations plants in the
200 West Area.

Most of the equipment was buried in wooden boxes with a double liner of waterproof paper
(HW-30372). The boxes tended to collapse and cause settling of the ground surface. Most of
the sink holes were filled with clean soil in 1975, but a number of deep sink holes remained,
north of the railroad tracks (WIDS). HW-28471 discusses a 1949 contamination spread
averaging 7 mirem/h (ARH-780, Chronological Record of Significant Events in Chemical
Separations Operations), with spots of up to 100 mrem/h (HW-2 847 1) from T Plant to the
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* 218-W-1A Burial Ground during discard of a burial box. ARH-780 discusses the 1953 burial of
a failed H-4 oxidizer from REDOX with a high dose rate, during burial, of 250 mrem/h at 152 m
(500 ft).

A large number of 2 m (6-fl) thick concrete cell blocks were stored above ground south of the
railroad tracks, but eventually they were disposed. Nearly all of the surface radioactive
contamination that was on the blocks when they were stored in the landfill has since decayed
(WHC-EP-09 12). The ground surface is currently free of contamination (WIDS).

This landfill was active from 1945 to 1962. It is located 600 m (2,000 ft) northwest of T Plant.
A railroad spur passed through the central portion of this landfill. UPR-200-W-26 has been
consolidated (WJDS) with this landfill. UPR-200-W-26 reported that in November 1953, the
wind dispersed contamination while a box of used connectors was being unloaded from a flatcar.
Contamination spread onto the flatcar and onto the surrounding ground. Additional information
regarding unplanned release sites can be found in Table 3-5.

The drawing that best describes this landfill is Hanford Site Drawing H-2-025 16, Industrial
Burial Ground 218- W-J]A.

2.1.3.13 218-W-2 Burial Ground

The 218-W-2 Burial Ground is a past-practice landfill originally called Dry Waste Burial
Garden #2. The landfill covers 3.4 ha (8.5 a) and contains -~8 ,240 m 3 (10,778 yd 3) of waste.
This landfill received packaged waste materials from the 200 West Area. No material was stored
above ground. This landfill was active from January 1953 to December 1956. It is contiguous
with the south boundary of the 21 8-W- 1 Burial Ground. Early literature sources do not
distinguish between the 218-W-lI and 218-W-2 Burial Grounds; for example, HW-28471 refers
to the 21 8-W- I and 21 8-W-2 Burial Grounds as "Solid Waste Landfills," and indicates a total of
18 trenches as of the time of publication (1953). HW-41535, Unconfined Underground
Radioactive Waste and Contamination in the 200 Areas) (1956) indicates a total of 20 trenches.
The wastes disposed to the 218-W-2 Burial Ground likely are similar to those in the
218-W-lI Burial Ground. Wastes of up to 35 remlh at the container surface are reported
(HW-2 8471).

Some of the trenches at this landfill did not receive the required 1 .2 m (4 ft) of overfill before
stabilization, when waste boxes were observed to be within 0.5 m (18 in.) of the ground surface.
Routine radiation surveys of the surface of the trenches have found that contaminated Russian
thistle grows mostly along the edges of the trenches. Sink holes were filled in 1974
(WHC-EP-09 12).

The drawing that best describes this landfill is Hanford Site Drawing H-2-02503, 218-W-2 Dry
Waste Burial Ground.

2.1.3.14 218-W-2A Burial Ground

The 218-W-2A Burial Ground is a past-practice landfill originally called Industrial Burial
Garden #2. The landfill covers 16.5 ha (40.7 a) and contains -26,000 m 3 (34,007 yd 3) of waste.
This landfill was active from 1954 to 1985. It is located northeast of the corner of 23' Street and
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Dayton Avenue. Interim stabilization activities were initiated in the landfill during the summer
and fall of 1979 and completed in 1980. The purpose of the work was to eliminate the hazards of
subterranean voids, reduce wind-surface erosion, remove ground-surface contamination, and
establish deterrents against the growth of undesirable vegetation.

Records suggest that most of the waste in this landfill was direct-dumped to the trenches via
dump truck or was packaged in concrete or wooden boxes.

This landfill received contaminated soil, debris, and process equipment including laboratory
equipment and waste from the 300 Area, some with dose rates up to 500 R/h, failed REDOX
equipment, contaminated rails, a 1951 International Harvester panel truck used in solid waste
operations, filters from the B Plant, and tube bundles from PUREX. Based on logbook records
and SWITS, much of the waste in this landfill - at least 20 percent by volume - is contaminated
soil from stabilization of the 21 6-T-4 Ditch and Pond (Trench 27), U Tank Farm, and the
216-U-14 Laundry Ditch. DOE/RL-2007-02 addresses characterization of the 216-T-4B Pond
and a portion of the 216-T-4-2 Ditch. The 216-T-4A Pond and the 216-T-4 Ditches
(216-T-4-lID and 216-T-4-2) will be addressed by the 200-MG-lI and 200-MG-2 GUs,
respectively. Remedial action decisions associated with the 21 8-W-2A, 21 8-W-3AE and the
T Pond system, and will be coordinated between the GUs and addressed in their respective
feasibility studies.

Cell cover blocks, 2 mn (6 ft) thick, were buried in the 21 8-W-2A Burial Ground along the west
side of the railroad tracks in Trenches 12-15 (ARH-2757, Radioactive Contamination In
Unplanned Releases To Ground Within the Chemical Separations Area Control Zone
Through 19 72 [Exclusive of Liquid Waste Storage Tank Farms]).

Historical records (e.g., HW-4 1535) indicate that in 1954, two sections of railroad track
contaminated during the fall of 1954 to maximum dose rates of 350 mrem/h were buried in
Trench 16, which is located outside and across the railroad tracks from the 21 8-W-2A Burial
Ground. ARH-20 15, Radioactive Contamination in Unplanned Releases to Ground Within the
Chemical Separations Area Control Zone through 1970, Part 4, Appendix A, indicates that the
rails were removed in 1971. Geophysics survey results in 2006 (D&D-28379), which did not
indicate the presence of rails in Trench 16, corroborate this.

Trenches 17, 18, 19, 25, and 26 never were excavated or used.

UPR-200-W-53 has been consolidated (WIDS) with this landfill. UPR-200-W-53 reported that
in January 1959 a collapse of a burial box that contained REDOX cell jumpers in the
21 8-W-2A Burial Ground occurred during backfilling operations, releasing fission-product
contamination. Additional information regarding unplanned release sites can be found in
Table 3-5.

The best drawing that describes this landfill is Hanford Site Drawing H-2-32095,
218- W-2A Industrial Burial Ground & 218- W-3 Dry Waste Burial Ground.
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. 2.1.3.15 218-W-3 Burial Ground

The 21 8-W-3 Burial Ground is a past-practice landfill originally called Dry Waste Burial
Garden #3. This landfill covers 4 ha (9.8 a) and contains -12,400 M3 (16,219 yd 3) of waste.
This landfill was active from January 1957 to July 1961. It is located northeast of the corner of
23d Street and Dayton Avenue. It is west of the 2 1 8-W-2A Burial Ground. According to the
current Hanford Site Drawing (H-2-32095, Sheet 1), the landfill is composed of 20 trenches
running east to west. Trenches 1 through 3 are 120 mn (400 ft) in length. Trenches 4 through 20
are -145 m (475 ft) in length. However, trench configurations as depicted on the current site
drawing (H-2-32095, Sheet 1) are based on field observations made during stabilization work in
the early 1980s. Geophysics data collected in 2006 (D&D-30708) and unpublished logbook
notations suggest that the trench locations, lengths, orientations, and numbering systems are
different than those indicated on the drawing.

Logbooks suggest that much of the waste in this landfill is packaged in fiberboard containers and
that the sources of the waste include the Plutonium Finishing Plant (about 50 percent by volume)
and other 200 West facilities (38 percent), the 108-F Biology Laboratory (5 percent), the
300 Area (5 percent), and offsite generators (2 percent). Known items buried at the landfill
include miscellaneous small to medium equipment, process hoods, tools, contaminated laundry,
a 1951 International Harvester panel truck once used for transporting waste within the landfills,
metal drums of depleted uranium from offsite generators, and building debris such as ductwork
and lumber.

. Wastes from the Plutonium Finishing Plant that are heavily contaminated with plutonium and
organics may be disposed of at this landfill. HW-59645, Disposition of Plutonium to Burial,
describes 149 cardboard boxes (-0. 112 mn3 or 4 ft3 per box) disposed to burial. The burial
location is not specified, but from the source facility location (200 West Area), time period
(1959), and type of waste (dry waste), the burial location may be surmised as the 218-W-3 Burial
Ground. The waste is described as rubber gloves, plastic, and paper cartons that may have been
damp with carbon tetrachloride and/or tributyl phosphate and, to a lesser extent, with nitric and
hydrofluoric acid. The boxes initially were stored at the Plutonium Finishing Plant and at Gable
Mountain, where they decomposed. Upon discovery of the decomposition, the boxes were
wrapped in plastic and disposed of. The boxes were estimated to contain a total of 795 g
plutonium with a counting error of plus or minus 50 percent. It is not known if the plutonium in
these boxes is accounted for in the curr ent site total reported in SWITS.

This landfill did not show evidence of radioactivity by plant-root penetration (WHC-EP-09 12).
The landfill was stabilized in 1983; the north end was restabilized with fill and gravel in 200 1.

The drawing that best describes this landfill is Hanford Site Drawing H-2-32095, Sheet 1.
However, as noted above, trench configurations shown in current drawings probably do not
correspond to their actual locations.

2.1.3.16 218-W-4A Burial Ground

The 21 8-W-4A Burial Ground is a past-practice landfill located southeast of the intersection of

2 3 rd Street and Dayton Avenue. The site covers 7.3 ha (18 a) and contains -16,900 mn3

(22,104 yd 3) of waste. Source facilities include uranium drums from offsite sources; equipment
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from 23 1-Z, 234-5Z, the facility for the Recovery of Uranium and Plutonium by Extraction
(RECUPLEX) process, REDOX, 222-U, and the 300 Area Laboratories. The landfill contains
miscellaneous waste, including 500 drums of depleted uranium, failed equipment, and plutonium
contaminated laboratory waste. It received waste from 1961 to 1968 (WIDS). This landfill
contains 21 miscellaneous dry waste trenches oriented east to west and 6 to 8 vertical pipe units
or caissons. The landfill also contains an unnumbered burial trench oriented north-south near the
east end of Trench I11 and contains a REDOX column (H-2-32487). The landfill also contains an
unnumbered burial trench oriented north-south. It is near the east end of Trench I11 and contains
a REDOX column (H-2-32487, 218- W-4A Dry Waste Burial Site). All trenches are 9.2 mn (3 0 ft)
wide and range in length from 149 to 295 mn (490 to 696 ft).

Burial records suggest that about two-thirds of the waste in this landfill is packaged in fiberboard
containers. Trenches 16 and 20 received high level plutonium wastes from the Plutonium
Finishing Plant. Trench 19 is marked as RECUPLEX on Hanford Site Drawing H-2-32487.
In July 1952, a fire in the landfill spread contamination and is recorded as UPR-200-W- 16.
Small areas of contamination were released during operations in November 1953
(UPR-200-W-26). In January 1959, a box containing REDOX cell jumpers collapsed
(UPR-200-W-53), and in October 1975, a release of previously buried waste occurred
(UPR-200-W-72). UPR-200-W-72 has been consolidated (WIDS) with this landfill. The landfill
was stabilized in 1983 (WIDS). Additional information regarding unplanned release sites can be
found in Table 3-5.

Hanford Site Drawing H-2-32487 describes this landfill and lists the trench contents in detail.

2.1.3.17 218-W-11 Burial Ground

The 21 8-W- 11I Burial Ground is a past-practice landfill originally used as an aboveground
regulated storage area for low-level contaminated equipment before burials took place. The
stored materials have been removed from the landfills. It is located between the 21 8-W- 1 and
218-W-4A Burial Grounds.

Literature sources conflict regarding the number and length of trenches. Geophysics data
(D&D-30708) suggest that one burial trench in the landfill runs 45 mn (150 ft) east and west and
corresponds approximately in location with the northernmost trench in Hanford Site Drawing
H-2-94250, Dry Waste Burial Ground 218-W-11. There also may be a burial pit to the east of
this trench (D&D-30708). The trench was used in 1960 for burial of low-level contaminated
sluicing equipment that had been used in the Uranium Recovery Process. Some of the
equipment later was removed from the trench and was used in the strontium-cesium recovery
process (WHC-EP-091 2).

The drawing that best describes this landfill is Hanford Site Drawing H-2-94250; however, as
noted above, this drawing likely is not accurate.
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* 2.1.3.18 Unplanned Release Waste Sites

In addition to the 25 landfills considered in the Phase 1-13 DQO process, historical informnation
for an additional 15 unplanned release waste sites was evaluated, because the sites were
contained within or near the in-scope 200-S W-2 OU landfills. None of the unplanned release
sites are/were within the 200-SW-i OU landfills. In 13 cases (i.e., UPR-200-E-24,
UPR-200-E-30, UPR-200-E-53, UPR-200-W- 11, UPR-200-W-37, UPR-200-W- 134,
UPR-200-E-23, UPR-200-W- 16, UPR-200-W-26, UPR-200-W-53, UPR-200-W-72,
UPR-200-W-84, and Z Plant BP), the unplanned release site has been classified as
"Consolidated'2 in WIDS, because either it was a duplicate of another unplanned release or it
was considered to be contained within the footprint of one of the 200-SW-2 OU landfills and will
be addressed via the RI/FS process for the landfill.

In the final two cases, the waste sites (UPR-200-W-45 and UPR-200-E-61) were reclassified in
WIDS as a "Rejected" sites. 2

A listing and brief summary description of the 25 landfills in the 200-S W-2 OU, as well as site
descriptions of the two 200-S W-1 OU landfills (i.e., NRDWL and SWL) are provided in
Appendix B, Table B-2. Brief summary descriptions for the 15 unplanned release waste sites are
presented in Appendix B, Table B-1.

2.2 PHYSICAL SETTING

* This section summarizes the hydrogeology for the 27 landfills in the 200-SW- I and
200-S W-2 GUs. The section begins with a description of site topography and geologic units
present beneath the central Hanford Site. Subsequent sections describe the stratigraphy, vadose
zone, uppermost aquifer, groundwater flow, and contaminant plumes beneath the landfills.
Primary references for this section were PNNL- 1226 1, Revised Hydro geology for the
Suprabasalt Aquifer System 200-East Area and Vicinity, Hanford Site, Washington;
PNNL- 13858, Revised Hydrogeology for the Suprabasalt Aquifer System, 200- West Area and
Vicinity, Hanford Site, Washington; and the annual groundwater monitoring reports for the
Hanford Site (e.g., DOE/RL-2008-0l1, Hanford Site Groundwater Monitoring for Fiscal
Year 2007). Additional references are cited as appropriate. Depth to the water table and
estimates of aquifer thickness for the 200 Areas' landfills are based on well logs from RCRA
monitoring wells and water levels measured in the fall of 2007 or January 2008.

2According to RL-TPA-Ol1-000 l, Guideline Number TPA-MP- 14, no action means "'a reclassification status
indicating a waste site does not require any further remedial action under RCRA Corrective Action, CERCLA, or
other cleanup standards based on an assessment of quantitative data collected for the waste site." Reiected means "a
reclassification status indicating a waste site does not require remediation under RCRA Corrective Action,
CERCLA, or other cleanup standards based on qualitative information such as a review of historical records,
photographs, drawings, walkdowns, ground penetrating radar scans, and shallow test pits. Such investigations do

not include quantitative measurements."
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2.2.1 Topography

The 200 Areas, which contain all of the 200-S W-2 OU landfills, are located in the Pasco Basin
of the Columbia Plateau. The 200 Areas Plateau is the term commonly used to describe the Cold
Creek flood bar that was formed during the last cataclysmic flood from glacial Lake Missoula,
about 13,000 years ago (Figures 2-2 and 2-3). The cataclysmic flood waters that deposited
sediments of the Hanford formation also locally reshaped the topography of the Pasco Basin.
The flood waters deposited the thick sand and gravel deposits of the Cold Creek flood bar and
also eroded a channel between the 200 Areas and Gable Mountain. The northern half of the
200 East Area is located within this ancient flood channel. The southern half of the 200 East
Area and most of the 200 West Area are situated on the Cold Creek Bar. A secondary flood
channel runs south from the main channel and bisects the 200 West Area.

The 200-SW- I and 200-S W-2 OU landfills are located in or near the 200 East and 200 West
Areas on the plateau. Surface elevations of the landfills in the 200 West Area range from 200 to
214 mn (656 to 702 ft) above mean sea level (amsl). Landfills surface elevations in the 200 East
Area range from - 80 mn (590 ft) amnsl in the northeast part to 2 10 mn (689 ft) in the western part.

The NRDWL and SWL (200-SW- I OU) are located in the 600 Area southeast of the 200 Areas.
Surface elevations at these landfills range from about 162 to 165 mn (531 to 541 ft) amsl.

2.2.2 Geology

The 200-SW-i and 200-S W-2 OUs are located in the Pasco Basin, one of several structural and
topographic basins of the Columbia Plateau. A sequence of sediments and basalts of the
Columbia River Basalt Group underlie the 200-SW- I and 200-S W-2 OU landfills. From
shallowest to deepest, the units are surficial deposits, the Hanford formation, the Cold Creek
unit, the Ringold Formation, and the Elephant Mountain Member of the Columbia River Basalt
Group. Figure 2-4 depicts the generalized stratigraphic column for the Hanford Site.
Figure 2-13 in Section 2.2.3.6 depicts a stratigraphic column for the location of the NRDWL
and SWL.

The following paragraphs briefly describe the geologic units, the overlying surficial deposits, and
the underlying basalt.

Surficial Deposits. Surficial deposits include Holocene eolian sheets of sand that form a thin
veneer over the Hanford formation across the site, except in localized areas where the deposits
are absent. Surficial deposits consist of very fine- to medium-grained sand to occasionally silty
sand. Fill material was placed in and over various landfills as cover and for contamination
control. The fill consists of reworked Hanford formation sediments and/or surficial sand and silt.

2-26



DOE/R-L-2004-60 REV 0

Figure 2-2. Topographic Map of the Hanford Site.
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Figure 2-3. Topographic Illustration of Pleistocene Flood Channels in the Central
Hanford Site (modified from PNNL-13 858).
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Figure 2-4. Generalized Stratigraphie Column for the Hanford Site.
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Hanford formation. The Hanford fonmation is the informal stratigraphic name used to describe
the Pleistocene cataclysmic flood deposits within the Pasco Basin. The Hanford formation
predominantly consists of unconsolidated sediments that range from boulder-size gravel to
sand, silty sand, and silt. The sorting ranges from poorly sorted (for gravel facies) to well
sorted (for fine sand and silt facies). The Hanford formation is divided into three main
lithofacies: interbedded sand- to silt-dominated (formerly Touchet beds or slackwater facies);
sand-dominated (formerly sand-dominated flood facies); and gravel-dominated (formerly Pasco
gravels), which have been further subdivided into I11 textural- structural lithofacies
(DOE/RL-2002-39, Standardized Stratigraphic Nomenclature for Post -Ringold Formation
Sediments Within the Central Pasco Basin). The gravel-dominated facies are cross-stratified,
coarse-grained sand and granule-to-boulder gravel. The gravel is uncemented and matrix-poor.
The sand-dominated facies is well-stratified fine- to coarse-grained sand and granule gravel. Silt
in these facies is variable and may be interbedded with the sand. Where the silt content is low,
an open-framework texture is common. Clastic dikes are common in the Hanford formation but
rare in the Ringold Formation (DOE/RL-2002-39). They appear as vertical to subvertical
sediment-filled structures, especially within sand- and silt-dominated units.

Cold Creek unit. This unit includes several post-Ringold Formation and pre-Hanford formation
units present within the central Pasco Basin (DOE/RL-2002-39). The Cold Creek unit includes
the units formerly referred to as the Plio-Pleistocene unit, caliche, early Palouse soil,
pre-Missoula gravels, and sidestreamn alluvial facies described in previous site reports. The
Cold Creek unit has been divided into five lithofacies: fine-grained, laminated to massive
(fluvial-overbank and/or eolian deposits, formerly the early Palouse soil); fine- to coarse-grained,

calcium-carbonate cemented (calcic paleosol, formerly the caliche); coarse-grained, multilithic
(mainstream alluvium, formerly the pre-Missoula gravels); coarse-grained, angular, basaltic
(colluvium); and coarse-grained, rounded, basaltic (sidestream alluvium, formerly sidestreamn
alluvial facies) (DOE/RL-2002-39). The Cold Creek unit present beneath the 200 West Area
waste sites and the 600 Area waste sites west and south of the 200 West Area includes the
overbank/eolian, calcic paleosol, and sidestream alluvial facies. The Cold Creek unit present
beneath part of the 200 East Area, and the 600 Area landfills southeast of the 200 East Area is
the mainstream alluvium (DOE/RL-2002-39).

Ringold Formation. The Ringold Formation comprises an interstratified fluvial-lacustrine
sequence of unconsolidated to semiconsolidated clay, silt, sand, and granule-to-cobble gravel
deposited by the ancestral Columbia River. These sediments consist of four major lithofacies
(from shallowest to deepest; see Figure 2-4):

* Upper fines: lacustrine mud; silty over-bank deposits and fluvial sand

* Upper coarse: fluvial sand and gravel; silty-sandy gravel with secondary lenses and
interbeds of gravelly sand, sand, and muddy sand to silt and clay

* Lower mud: buried soil horizons, overbank, and lake deposits; mainly silt and clay

" Basal coarse: fluvial gravel and sand; silty-sandy gravel with secondary lenses and
interbeds of gravelly sand, sand, and muddy sand to silt and clay.
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* Elephant Mountain Member. The Elephant Mountain Member is the uppermost basalt unit
(i.e., bedrock) in the majority of the OU areas. Except for the Gable Gap area (between Gable
Butte and Gable Mountain) where it has been eroded away, the Elephant Mountain Member is
laterally continuous throughout the GUs.

2.2.3 Groundwater Operable Units

The Hanford Site is divided into 12 separate groundwater GUs, as depicted in Figure 2-5. The
two 200-SW-i G U landfills overlie the 200-PG- I Groundwater GU. Depending on location, the
twenty-five 200-SW-2 GU landfills overlie one of four groundwater GUs, including 200-ZP-l,
200-UP-l1, 200-BP-5, and 200-PG-I1. Groundwater contaminant plumes are attributed primarily
to past operations of land-based liquid-waste-disposal facilities (e.g., ponds, ditches, cribs) and
other liquid waste management facilities (e.g., reverse wells, leaking underground storage tanks).
The solid waste landfills primarily received dry waste and are not expected to have impacted the
groundwater.

2.2.3.1 200 West Area

The 200-ZP- I Groundwater OU includes the northern and central parts of the 200 West Area and
the western 600 Area. Groundwater is monitored to assess the performnance of an interim-action
pump-and-treat system for carbon tetrachloride contamination, to track other contaminant
plumes, and to support RCRA TSD units and the State-Approved Land Disposal Site (SALDS).
Data from facility-specific monitoring also are integrated into CERCLA groundwater
investigations. The groundwater contamination plumes of interest in this area include carbon
tetrachloride, chloroform, trichloroethene, nitrate, chromium, fluoride, tritium, 1-129, Tc-99, and
uranium.

Twelve solid waste landfills overlie the 200-ZP-lI Groundwater GU. These include the 218-W-1,
218-W-lA, 218-W-2, 218-W-2A, 218-W-3, 218-W-3A, 218-W-3AE, 218-W-4A, and
21 8-W-4B Burial Grounds, all but the southeast corner of the 21 8-W-4C Burial Ground, and
the 21 8-W-5 and 21 8-W- 11I Burial Grounds.

A pump-and-treat system is operating in the 200-ZP- 1 Groundwater GU to contain and capture
the high-concentration portion of the carbon tetrachloride plume located north of the Plutonium
Finishing Plant. The plume originated from discharges to the 216-Z-9 Trench, 216-Z-1A Tile
Field, and 21 6-Z- 18 Crib and has moved north and east of the waste sites. The pump-and-treat
system was implemented as an interim remedial measure in three phases starting in 1996. The
RA~s for the pump-and-treat system are to capture the high-concentration area of the carbon
tetrachloride plume at the water table, to reduce contaminant mass, and to gather information to
support future RJ/FS decisions. The high-concentration plume is defined by the 2,000 to
3,000 jig/L plume contour, which initially was centered beneath the Plutonium Finishing Plant
and related waste sites. In 2005, concentrations of carbon tetrachloride exceeding the 2,000 [tg/L
remedial action goal were reported at wells west of the TX and TY Tank Farms. Four
monitoring wells were converted to extraction wells and connected to the 200-ZP- 1 Groundwater
GU pump-and-treat system. Pumping began there in late July 2005 and continued through fiscal

* year (FY) 2006. Additional information can be found in DGE/RL-2008-0l.
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Figure 2-5. Hanford Site Groundwater Operable Units and Areas of Interest.

r

10-H-

100NR-

-j 10-K-

j~oubaie 1 J-BC-'

300-FF-5

",M_*f~d ite 2-32r



DOE/RL-2004-60 REV 0

Since the pump-and-treat system was started in August 1996, over 10, 197 kg of carbon
tetrachioride have been removed from almost 3.19 billion liters of groundwater.

The 200-UP- I Groundwater OU interest area addresses groundwater contaminant plumes
beneath the southern third of the 200 West Area and adjacent portions of the surrounding
600 Area. Technetium-99, uranium, tritium, 1- 129, nitrate, chromium, and carbon tetrachloride
are the contaminants of greatest significance in groundwater and form extensive plumes within
the region. Only the southeast corner of the 21 8-W-4C Burial Ground overlies the
200-UP- I Groundwater OU. Contaminant plumes underlying the 200 West Area are depicted
in Figure 2-6.

An interim remedial action pump-and-treat system operated in the central part of the 216-U- I
and 216-U-2 Cribs Tc-99 and uranium plumes from 1994 until early 2005. Operation of this
system caused the plume to bifurcate into a high- concentration portion captured by the
pump-and-treat system and a lower concentration portion outside the capture zone that has
continued to migrate into the 600 Area. The remediation was successful in reducing Tc-99
concentrations below the remedial action goal of 9,000 pCi/L. During January 2005,
groundwater extraction was terminated and a rebound study was initiated. Monthly sampling
was performed to assess plume response to the termination of pumping. The rebound study
concluded in January 2006, and Tc-99 and uranium concentrations at all monitoring wells were
below the remedial action goal throughout FY 2006.

Because the treatment system did not operate in FY 2006, additional groundwater was not
extracted from the 200-UP- I Groundwater OU plume area, and no contaminant mass was
removed from the aquifer. Over 853 million liters have been treated since startup of remediation
activities in FY 1994. A total of 118.8 g of Tc-99, 211.8 kg of uranium, 34.6 kg of carbon
tetrachloride, and 34,716 kg of nitrate have been removed from the aquifer.

2.2.3.2 200 East Area

The 200-BP-5 Groundwater OU interest area addresses groundwater contaminant plumes
beneath the northern half of the 200 East Area and adjacent portions of the surrounding
600 Area. This OU includes several RCRA units and CERCLA past-practice units in the north
part of the 200 East Area and extends north to Gable Gap. Technetium-99 is the contaminant of
greatest concern in the 200-BP-5 Groundwater OU, because of its mobility and broad areal
extent. Uranium, though more limited in terms of areal distribution, also has been recognized as
an important COPC. Other contaminants include cyanide, Sr-90, tritium, 1- 129, and nitrate.
Groundwater is monitored in this OU to define the regional extent of Tc-99, uranium, and other
significant contaminants across the OU, as well as the local extent of contamination associated
with specific RCRA TSD units in the area.

Eleven solid waste landfills overlie the 200-BP-5 Groundwater OU. These include the 218-E-2,
2i8-E-2A, 21 8-E-4, 21 8-E-5, 21 8-E-5A, 218-E-8, 21 8-E-9, 218-E-l10, 218-E- 12A, 218-E- 12B,
and 218-C-9 Burial Grounds.
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* The 200-PG- I Groundwater OU interest area addresses groundwater contaminant plumes
beneath the southern portion of the 200 East Area and a large triangle-shaped portion of the
Hanford Site extending to the Hanford towilsite. Tritium, nitrate, and 1- 129 are the contaminants
with the largest plumes in groundwater. Other COPCs in more localized areas include Sr-90
and Tc-99. COPCs also include arsenic, chromium, manganese, vanadium, Co-60, cyanide,
and uranium. Only one solid waste landfill, the 218-E-1I Burial Ground, overlies the
200-PO-1 Groundwater OU. The NRDWL also overlies the 200-PO-1 Groundwater OU.
Contaminant plumes underlying the 200 East Area are depicted in Figure 2-6. Additional
information, including a discussion of other contaminants detected in the groundwater, can be
found in DOE/RL-2008-01.

2.2.3.3 Groundwater Flow

Moisture in the vadose zone typically is concentrated along high-contrast bed interfaces, as well
as along finer grained layers. Precipitation and waste-water discharges may migrate downward
along discordant features such as elastic dikes, or spread laterally, sometimes in a stair-step
fashion, along overlapping series of anisotropic, discontinuous strata (B3jornstad et al., 2003,
"Hydrogeology of the Hanford Site Vadose Zone").

Groundwater in the unconfined aquifer flows from areas where the water table is higher (west of
the Hanford Site) to areas where it is lower (toward the Columbia River) (Figure 2-7). In
general, groundwater flows eastward through the 200 Areas Plateau, from the 200 West Area to
the 200 East Area; from there it flows east to southeast through the 600 Area to discharge into the
Columbia River and also north through the Gable Gap and the 600 Area to discharge into the
Columbia River.

Groundwater generally flows from west to east beneath the 200 West Area. Past effluent
discharges at the form-er U Pond and other liquid-waste-disposal facilities caused a groundwater
mound to form beneath the 200 West Area that significantly affected regional flow patterns in
the past. These discharges largely ceased by the mid- 1990s, but a remnant mound remains,
which is apparent from the shape of the water-table contours passing through the 200 West Area.
Currently, the water-table elevation is -12 m above the estimated water-table elevation from
before the start of Hanford Site operations. The water table beneath the 200 West Area is locally
perturbed by discharges from the SALDS, as well as by operation of a groundwater
pump-and-treat remediation system at the 200-ZP-lI Groundwater OU.

Groundwater flow in the central portion of the Hanford Site, encompassing the 200 East Area,
may be affected by the presence of one or more buried flood channels, which trend northwest to
southeast (see Figure 2-3). The water table in this area is very flat because of the high
permeability of the Hanford formation. The hydraulic gradient is approximately 1 X 10-5

(i.e., the top of the water table drops one unit of vertical distance for every 100,000 equivalent
units of horizontal distance). The Hanford formation fills the ancient flood channels (see
Section 2.2.2) and forms the upper portion of the unconfined aquifer. Groundwater flow in this
region is affected significantly by the presence of low permeability sediment of the Ringold
Formation at the water table east and northeast of the 200 East Area, as well as basalt above the
water table. These features generally constitute barriers to groundwater flow.
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Figure 2-7. Hanford Site Water-Table Map for April 2006 (DOE/RL-2008-0 1).
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* The extent of the basalt units above the water table continues to increase slowly because of the
declining water table, resulting in an even greater effect on groundwater flow in this area. In the
past, liquid discharges to the former 21 6-B-3 Pond (1945 to 1997) created a large water-table
mound and reversed groundwater flow directions. The mound has dissipated, but the water table
beneath the 200 East Area remains -2 mn higher than the estimated pre-Hanford Site conditions.
Simulations of equilibrium conditions after site closure suggest that the water table in the
200 East Area will be near its pre-Hanford Site elevation (PNNL-14753, Groundwater Data
Package for Hanford Assessments).

The flat nature of the water table (i.e., very low hydraulic gradient) in the 200 East Area and
vicinity makes determnination of the flow direction difficult. This is because the uncertainty in
the water-level elevation measurements is greater than the actual relief present on the water
table. Therefore, determining the groundwater flow direction based on these data is problematic,
so other evidence is used to infer flow directions. Water enters the 200 East Area and vicinity
from the west and southwest, as well as from beneath the mud units to the east and from the
underlying aquifers where the confining units have been removed or thinned by erosion. The
flow of water divides, with some migrating to the north through Gable Gap and some moving
southeast toward the central part of the Site. The specific location of the groundwater flow
divide currently is not known. It is known that groundwater flows north through Gable Gap,
because the hydraulic gradient is steep enough to be determnined using water-level-elevation data
(the gradient averages 1.5 x 10-4 along a north flow direction). Groundwater is known to flow
southeast within the region between the 200 East Area and the Central Landfill, because the

* average water-level elevation at the landfill (121.96 mn NAVD88, North American Vertical
Datum qf]1988, for May 2006) is -0. 13 mn less than the average elevation in the 200 East Area
(122.09 mn NAVD88 for April 2006). This yields a regional hydraulic gradient ranging from
I10-5 to 2x 0-5 .

The Hanford Site has a semiarid climate with annual precipitation of -15 cm (6 in.). Estimates
of recharge from precipitation range from 0 to 10 cmlyr (0 to 4 inlyr) and largely are dependent
on soil texture and the type and density of vegetation. Recharge also can be affected by seasonal
variations and associated changes in the amount of precipitation, and recycling of that
precipitation to the atmosphere by evaporation and plant transpiration. Artificial recharge
occurred when effluent such as cooling water and liquid wastes from Hanford Site process
operations were disposed to the ground via ponds, ditches, and cribs. Most sources of artificial
recharge have been halted.

Sections 2.2.3.4 through 2.2.3.5 discuss site-specific groundwater flow.

2.2.3.4 200 West Area Hydrogeology

This section describes the stratigraphy, vadose zone, uppermost aquifer, groundwater flow, and
contaminant plumes beneath the landfills located in the 200 West Area. The sections first
discuss the hydrogeology of the landfills in the northwest, then in the southwest. PNNL-14058,
Prototype Database and User's Guide of Saturated Zone Hydraulic Properties for the Hanford
Site, compiles estimates of hydraulic properties based on aquifer testing of wells near theseO landfills.
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2.2.3.4.1 218-W-1A, 218-W-2A, 218-W-3, 218-W-3A, 218-W-3AE, 218-W-4A, and
218-W-5 Burial Grounds

These landfills are located in the northwestern part of the 200 West Area. The following
summary is from the investigations and groundwater monitoring conducted at the 21 8-W-3A,
218-W-3AE, and 218-W-5 Burial Grounds, also known as LLWILA-3.

Figure 2-8 is a west-east cross section passing through the northern part of the 200 West Area.
LLWMIA-3 would be just west of well 299-W6-3 in the cross section. These landfills are
underlain by the Hanford formation, the Cold Creek unit, and the Ringold Formation. The depth
to the water table is '-69 to 78 mn ('-227 to 255 ft) bgs, and the aquifer thickness ranges from
'--60 to -73 m (-197 to --240 ft) thick. The unconfined aquifer is entirely within the upper coarse
gravels of the Ringold Formation. The base of the aquifer is the Ringold Formation lower mud,
except where this unit is not present in the northern portions of LLWMA-3; there the aquifer
base is the top of basalt.

The groundwater flow beneath LLWMA-3 is toward the east-northeast, with a calculated
gradient25 of 0.0018 in April 2006. The flow direction is returning to the pre-Hanford Site
conditions and will continue to change until the direction is predominately west to east. The
200-ZP- I Groundwater OU pump-and-treat system also may affect groundwater flow directions,
but the total impact is not yet known.

Regional groundwater-contaminant plumes of carbon tetrachloride and nitrate underlie portions
of LLWMA-3 at levels exceeding their drinking water standards. Trichloroethene and
chloroform also are elevated, but do not exceed standards. Radionuclide concentrations are low
or undetectable.

2.2.3.4.2 218-W-1, 218-W-2, 218-W-4B, 218-W-4C, and 218-W-11 Burial Grounds

These landfills are located in the west-central part of the 200 West Area. The following
summary is from the investigations and groundwater monitoring conducted at the 21 8-W-4B and
218-W-4C Burial Grounds, also known as LLWMA-4.

Figure 2-9 is a west-east cross section passing through the southern part of the 200 West Area.
Well 299-WI 8-1 in the cross section represents LLWNM-4. These landfills are underlain by the
Hanford formation, the Cold Creek unit, and the Ringold Formation. The depth to the water
table is --67 to 76 mn (-219 to 249 ft) bgs, and the aquifer thickness ranges from '-64 to '--69 mn
('-2 10 to --226 ft) thick. The unconfined aquifer is entirely within the upper coarse gravels of the
Ringold Formation, and the base of the aquifer is the Ringold Formation lower mud.

25 Gradient, or hydraulic gradient, is essentially the slope of the water table and is calculated between two wells in a

monitoring network as the difference in elevation of the water levels divided by the distance between the wells.
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* The groundwater flow beneath these landfills is generally to the east, with a gradient of
0.004 in July/August 2006. The groundwater flow is affected to a large degree by the
200-ZP- 1 Groundwater OU pump-and-treat system, which has extraction wells to the east
and injection wells to the west of these landfills.

Regional contaminant plumes of carbon tetrachloride and nitrate underlie portions of LLWMA-4
at levels exceeding their drinking water standards. Trichloroethene and chloroform also are
elevated, but do not exceed standards. Uranium concentrations are elevated in a well in the
southwest corner of LLWMA-4 (upgradient). In FY 2006, levels remained below the drinking
water standard. All of these contaminants appear to have sources at liquid-waste-disposal sites
in the 200 West Area.

Perched water historically has been documented above the Cold Creek unit at locations in the
200 West Area. While the liquid-waste-disposal facilities were operating, many localized areas
of saturation or near saturation were created in the soil column. One former monitoring well at
the 21 8-W-4C Burial Ground monitored a perched zone above the Cold Creek unit from 1991 to
1994, when it went dry.

2.2.3.5 200 East Area Hydrogeology

This section describes the stratigraphy, vadose zone, uppermost aquifer, groundwater flow, and
contaminant plumes beneath the landfills located in the 200 East Area. The sections separately
discuss the hydrogeology of three portions of the 200 East Area: northwest, northeast, and
east-central. PNNL-14058 compiles estimates of hydraulic properties based on aquifer testing of
wells near these landfills.

2.2.3.5.1 218-E-2A, 218-E-5, 218-E-5A, and 218-E-10 Burial Grounds

These landfills are located in the northwestern corner of the 200 East Area. The following
summary is from the investigations and groundwater monitoring conducted at the
218-E-10 Burial Ground, also known as LLWMA-l. Wells 299-E28-26 and 299-E33-29 shown
in Figure 2-10 and 299-E33-34 in Figure 2-11 represent LLWMA-1.

These sites are underlain by the Hanford form-ation. The depth to the water table ranges between
71 and 88 mn (233 and 289 ft) bgs, and the unconfined aquifer is 2.0 to -1 1.6 mi (-6.6 to -38 ft)
thick. The thin, unconfined aquifer is contained in the sand and gravel of the Hanford form-ation,
which directly overlies the basalt.

Groundwater flow is believed to be toward the north (DOE/RL-2008-0 1), but considerable
uncertainty remains, because differences in water level elevation are within the range of
measurement error.
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Regional contaminant plumes underlie portions of LLWMA- 1. Uranium and Tc-99 exceed their
drinking water standard in the northeast corner of the site. Iodine-i 129 exceeds its standard
beneath the north and east portions of LLWMA- 1, and tritium is elevated but below the drinking
water standard. Nitrate also exceeds its drinking water standard and cyanide has exceeded its
drinking water standard in the extreme northeast part of the site. Uranium appears to have
sources from both tank farms and liquid-waste-disposal sites, and all other contaminants appear
to have sources at liquid-waste-disposal sites in the 200 East Area.

2.2.3.5.2 218-E-8, 218-E-12A, and 218-E-12B Burial Grounds

These landfills are located in the northeastern corner of the 200 East Area. The following
summary is from the investigations and groundwater monitoring conducted at the
218-E-1I2B Burial Ground, also known as LLWMA-2. Wells 299-E34-1 1 in Figure 2- 10 and
299-E27-1 1 in Figure 2-11 represent LLWMA-2.

These landfills are underlain by the Hanford formation. The Ringold Formation is absent
beneath the landfills but is present west and east of the 200 East Area (see Figures 2-8 and 2-9).
The depth to the water table is 74 to 69 m (226 to 243 ft) bgs, and the aquifer thickness ranges
from 0 to -3 m (0 to -10 ft) thick at the 218-E-12B Burial Ground (LLWMA-2). Wells in the
north portion of LLWMA-2 are all dry, and the water table has dropped below the top of the
basalt.

Where present, the unconfined aquifer is contained in the sand and gravel of the Hanford
formation, which directly overlies the basalt.

The groundwater gradient in this part of the 200 East Area is almost flat, making the
determination of groundwater-flow direction difficult. Groundwater appears to flow generally to
the west or southwest. The presence of basalt above the water table in the north portion of
LLWMA-2 restricts groundwater flow.

Regional groundwater-contaminant plumes of 1- 129 and nitrate exceed drinking water standards
in wells monitoring LLW MA-2.

2.2.3.5.3 218-C-9 and 218-E-1 Burial Grounds

These landfills are located south of LLW MA-2, where the aquifer is thicker. Interpretations in
this section are primarily from PNNL- 12261. Figure 2-12 is a cross-section showing the geology
beneath these sites. Wells 299-E24-8 and 299-E27-1 represent the 218-C-9 Burial Ground and
well 299-E24-7 and approximate the conditions beneath the 218-E-1I Burial Ground.

The uppermost aquifer beneath the 21 8-C-9 Burial Ground is in the sand and gravel of the
Hanford formation. The base of the aquifer is either a fine-grained portion of Ringold basal
coarse or the basalt surface (see Figure 2-12), at an elevation of -10 m (305 ft) amsl. Hydraulic
head was -122 mn (400 ft) amsl in March 2007, so the aquifer is -22 mn (72 ft) thick. Flow
direction is difficult to determine because of the flat water table. At nearby Waste Management
Area C, flow direction is interpreted to be toward the southwest (DOE/RL-2008-0 1).
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The uppermost aquifer beneath the 218-B-i1 Burial Ground is in the sand and gravel of the i
Hanford formation and perhaps Ringold basal coarse (see Figure 2-12). The base of the aquifer
is inferred to be a fine-grained portion of Ringold basal coarse at an elevation of -88 mn (290 ft)
amsl. Hydraulic head is -122 mn (400 ft) amsl at this location (DOE/RL-2008-01), so the aquifer
is 34 mn (112 ft) thick. Flow direction is difficult to determine because of the flat water table. At
the nearby Integrated Disposal Facility, flow direction is interpreted to be toward the east or
southeast (DOE/RL-2008-0 1).

Regional groundwater-contaminant plumes in the east-central 200 East Area at levels above
drinking water standards include 1-129, tritium, and nitrate.

2.2.3.6 Nonradioactive Dangerous Waste Landfill and Solid Waste Landfill Hydrogeology

The NRDWL and SWL (also called the 600 CL) are located in the central part of the Hanford
Site about 5.5 kmn (3.4 mi) southeast of the 200 East Area. These landfills are underlain by the
Hanford formation and the Ringold Formation (Figure 2-13). The uppermost-unconfmed aquifer
is within the Hanford formation and the upper fines of the Ringold Formation. The base of the
uppermost-unconfined aquifer is a 1 to 4 mn (3 to 13 ft) thick clayey silt layer in the Ringold
Formation upper fines, at an elevation of -1l00 mn amsl (PNNL-12227, Groundwater Monitoring
Plan for the Nonradioactive Dangerous Waste Landfill). The depth to the water table is -41 mi
(-135 ft) bgs, and the uppermost aquifer is -22 mn (72 ft) thick (May 2006 data).

The direction of groundwater flow is difficult to determine from water-table maps because of the
extremely low hydraulic gradient. The best indicators of flow direction are the major plumes of
1- 129, nitrate, and tritium that originated from liquid-waste-disposal sites in the 200 Areas.
These plumes flow to the southeast in the vicinity of the landfills. Regional plumes of 1- 129,
tritium, and nitrate exceed drinking water standards in wells monitoring these landfills.

2.3 HISTORY OF FACILITIES GENERATING
SOLID WASTE

The sources of wastes (both Hanford Site and offsite operations) that contributed to the inventory
of the landfills varied over time. The following sections provide an overview of the various
process activities that contributed waste to the 200-SW-lI and 200-S W-2 OU landfills.

2.3.1 200 Areas History

The process history of the 200 Areas facilities changed over time; consequently, the chemical
and radionuclide waste streams produced by the specific facilities changed. Three primary
chemical extraction methods were used to recover plutonium during 45+ years of process
operations:

" The bismuth phosphate batch process at the 221/224-B and -T Plants
* The REDOX continuous solvent-extraction process at the 202-S Plant
" The PUREX continuous solvent-extraction process at the 202-A Plant.
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Figure 2-13. Stratigraphic Colurm at the Nonradioactive Dangerous Waste Landfill
and Solid Waste Landfill (PNNL-12227).
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All processes were characterized by the initial dissolution of the fuel rod jackets: sodium
hydroxide was used for aluminum-clad fuels and ammonium nitrate/ammonium fluoride was
used for zirconium-clad fuels. The remaining plutonium-bearing uranium fuiel rods were
dissolved using concentrated nitric acid.

The chemical extraction of plutonium from the fuiel rod solution then proceeded on either a batch
or continuous basis, depending on the plant. Multiple steps usually were required to separate
plutonium from the associated uranium and fission products (Implementation Plan). Fuel
decladding wastes were processed when needed and routed to underground tank storage.
A detailed discussion of the 200 Areas processing operations may be found in the
Implementation Plan (DOE/RL-98-28, Appendix H).

Other processes and operations that occurred in the 200 Areas include the following:

* Cesium/strontium recovery
0 Plutonium scavenging
0 Uranium recovery process
0 Uranium trioxide process
0 Z Plant Complex processes
* Decontamination and demolition operations
* Tank farms operations.

About 65 percent (by waste volume) of the waste burials in the 200 Areas trenches in the scope
of this project originated in the 200 Areas (SWITS). Types of solid waste varied greatly and

included the following materials:

" Small contaminated waste items such as filters, rags, small tools, paint cans, rubber
gloves, and clothing

* Contaminated soil and vegetation from cleanups of unplanned releases and contamination
found during routine surveys

* Construction debris such as sheet rock, concrete, and wire

* Laboratory wastes such as glassware, equipment, chemicals, paper, and plastic

*Large contaminated debris, and equipment such as pipes or ducts, tanks, ovens, pumps,

columins, other failed or outdated processing equipment, railway cars, and several
vehicles

" Metals and dry chemicals such as stainless steel, uranium, and lead

" Small amounts of highly radioactive wastes packaged in 3.9 and 18.9 L (I1- and 5 -gal)
cans (usually from laboratory operations) and stored in caissons

* Small amounts of liquid wastes (usually sealed in drums with stabilizers and/or
absorbents) such as liquid plutonium or tritium solutions.
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* 2.3.2 100 Areas History

Nine graphite-moderated, light-water-cooled reactors were constructed near the Columbia River
in the Hanford Site 100 Areas over a period of 20 years, commencing in 1943. The reactors
were used to produce plutonium by irradiating metallic uranium fuel elements with neutrons
during the fission reaction in the reactor core. The first eight reactors at the Hanford Site,
designated 105-B3, -C, -D, -DR, -F, -H, -KW, and -KE, were similar in design, using a
once-through, light-water-cooling system. The ninth reactor, 105-N, used a closed-loop,
light-water-cooling system. In the late 1960s, in addition to the reactors, a radiobiology facility
in the 100 Areas, the 108-F Biology Laboratory, sent waste to the 200 West Area that included a
small amount of biological wastes to be buried.

Although 100 Area wastes typically were disposed to trenches and landfills in the 100 Area until
the mid- I 970s, about 10 percent by volume of the waste burials in 200 Areas trenches within the
scope of this project originated in the 100 Area (SWITS). They include fuel spacers and
canisters; ion-exchange columns and modules; dummy slugs; asbestos insulation removed from
pipes; equipment such as ladders, tools, and muffle furnaces; HEPA filters; gloveboxes; boron
and samarium balls; miscellaneous demolition waste such as ductwork, concrete, telephone
poles, and soil; groundwater slurries solidified with absorbents; concrete powder; steel shot;
tanker trailers and rail cars; a cement mixer; lead shielding; and depleted uranium (S WITS).

More detailed histories, including descriptions of facilities and waste sites in the 100 Areas, may
be found in technical baseline reports that were written for the 100-B3, l 00-D, 1 00-H, 1 00-K, and

* 100-N Areas. The reports (BHI-00 127, 100-H Area Technical Baseline Report;
WHC-SD-EN-TI-1 81, 100-D Area Technical Baseline Report; WHC-SD-EN-TI-220,
100-B Area Technical Baseline Report; WHC-SD-EN-TI-239, 100-K Area Technical Baseline
Report; and WHC-SD-EN-TL-25 1, 100-N Area Technical Baseline Report) are listed in the
reference section of this RI/FS work plan.

2.3.3 300 Area History

The 300 Area contains facilities, particularly laboratories, that placed solid wastes in
200-S W-2 OU landfills. These facilities include the 308, 309, 324, 325, 326, 327, and
329 Buildings. The missions that these facilities supported varied. A summary of the types of
operations that were ongoing when solid wastes from the 300 Area facilities were sent to waste
sites may be found in DOE/RL-200 1-66, Chemical Laboratory Waste Group Operable Units
RJ/FS Work Plan, Includes: 200-L W-]I and 200-L W-2 Operable Units. A small amount of
300 Area wastes were disposed to the 200 Areas in the 1940s through 1960s. Radioactive waste
burials were stopped in the 300 Area in 1972; since then, 300 Area wastes have been disposed to
the 200 Areas.

About 10 percent by volume of the waste burials in 200 Areas trenches within the scope of this
project originated in the 300 Area (SWITS). Burials from all time periods include laboratory
wastes such as hot-cell and airlock wastes, laboratory equipment and furnishings such as
cabinets, Plutonium Recycle Test Reactor wastes, ion-exchange columns, HEPA filters, tools
and equipment, depleted uranium, tritium waste, water tower pieces, construction and demolition
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wastes, solidified liquid wastes, contaminated equipment and clothing, and miscellaneous
trash (S WITS).

2.3.4 Offsite Sources

The amount of wastes accepted by the Hanford Site from offsite generators is about 10 percent
by volume of the waste burials in trenches within the scope of this project. These generators
include a variety of government processes and programs. The majority of offsite waste is from
the Navy, FUSRAP, and from other DOE complex sites such as Rocky Flats, Argonne National
Laboratory, and the Fermi National Accelerator Laboratory.

A detailed discussion of offsite wastes, their source, location, volume, type, and history may be
found in WHC-EP-09 12, WHC-EP-0845, and WHC-EP-0225.

2.3.5 Other Hanford Site Sources

The amount of waste burials in trenches within the scope of this project from Hanford Site
sources other than those discussed above (100, 200, and 300 Areas and offsite sources) is about
5 percent by volume. These sources include effluent and water-treatment facilities and
miscellaneous structures on the Hanford site. The wastes include dewatered sludge, well
casings, and soil (S WITS).

2.4 OVERVIEW OF SOLID WASTE
OPERATIONS

Hanford Site production processes and support activities used and disposed of a large variety of
chemical and/or radioactively contaminated waste (WHC-SA-2772-FP, History of Solid Waste
Packaging at the Hanford Site). When the Hanford Site began operations, each of the
operational areas (100, 200 East, 200 West, and 300 Areas) had its own disposal facilities. With
the exception of the 300 Area, each had landfills within or in the proximity of their perimeter
fence. The 300 Area facilities were as far away as the current location of the Energy Northwest
generating plant and close to the 400 Area.

2.4.1 Transuranic Waste

The U.S. Atomic Energy Commission (AEC, a DOE predecessor agency) initially defined TRU
waste as "wastes with known or detectable contamination of transuranium nuclides." In
March 1970, AEC Immediate Action Directive 0511-2 1, Policy Statement Regarding Solid
Waste Burial, directed AEC sites to segregate TRU waste and place it in retrievable storage that
would allow the waste to be retrieved within 20 years. Before this date, no effort was made to
segregate TRU waste from LLW or to make waste retrievable. The Hanford Site used 1 nCi/g as

the dividing point between LLW and TRU waste.
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* In 1973, the TRU waste segregation limit was established at 10 nCi of transuranic isotopes per
gram. In 1982, the limit was changed to 100 nCi/g. This limit was enacted by Congress in 1992.
Because of the changing definition of TRU waste, and lack of facilities to measure the waste,
wastes generated and stored between 1970 and 1982 could contain less than the current threshold
of 100 nCi/g for defining TRU waste. This waste has been termed "suspect" TRU because some
of this waste will be designated LLW following radiological characterization. Consequently, the
waste was categorized as TRU by waste process knowledge rather than by assay. Also, all
retrievably stored remote-handled waste (drum and box) is considered suspect because the
capability to reliably determnine (by assay) the TRU waste content of these containers did not
exist at the Hanford Site or the DOE complex. When the M-091 Milestones were revised in
2003, the term RSW was defined to refer to what was primarily termed "suspect TRU waste." In
this RI/FS work plan, the term RSW is used to be consistent with the current Milestone M-091
definition as follows:

*RSW is waste that is or was potentially contaminated with significant concentrations of
transuranic isotopes when it was placed in the 218-W-4B, 218-W-4C, 218-W-3A, and
218-E-12B Burial Ground trenches after May 6, 1970. During the retrieval process,
containers of RSW will be segregated into two categories: contact-handled RSW and
remote-handled RSW. Subsequent analysis and categorization of the RSW pursuant to
RCRA; RCW 70.105, "Hazardous Waste Management"; the Atomic Energy Act of]1954,
and the WIPP Land Withdrawal Act will result in most or all of this waste being
classified as one of the following types of waste: contact-handled LLW, remote-handled
LLW, contact-handled MLLW, remote-handled MLLW, contact-handled TRU,
contact-handled TRUM, remote-handled TRU, or remote-handled TRUM. RSW does
not include waste in containers that have deteriorated to the point that they cannot be
retrieved and stabilized (e.g., placed in over-packs) in a manner that would allow them to
be transported and designated without posing significant risks to workers, the public, or
the environment. With respect to any such containers, and with respect to any release of
RSW, the decision as to how to move forward will be determnined through the cleanup
process set forth in RCRA, RCW 70.105, and/or CERCLA as appropriate. Those
processes may result in additional requirements for the remediation of such wastes.

From 1944 to 1970, waste was not segregated (and is referred to as unsegregated waste in this
RI/FS work plan). Unsegregated radioactive wastes were disposed of through shallow land
burial, including some alpha-contaminated wastes. Records and inventories of waste-disposal
practices from this period are incomplete. The records that exist indicate the general types of
wastes disposed, an estimate of uranium and plutonium inventories, and a very general indication
of some of the types of currently regulated materials that potentially may have been disposed to a
particular site, such as silver, boron, nitrate, uranium, and lead. The disposal site was considered
to be the location for final disposition of solid wastes. Packaging was designed for transport,
with little regard for long-term integrity; early radiological waste, including most early
alpha-contaminated waste, usually was wrapped in burlap or paper or contained in metal,
concrete, or wooden or cardboard boxes. Early industrial wastes with high dose rates such as
process tubes and jumpers often were packaged in concrete boxes or large concrete tombs to
mitigate burial ground handling problems. Some smaller, lower dose rate wastes were
direct-dumped from trucks into trenches with no packaging. Early wastes were more rarely
packaged in 208 L (55-gal) drums or steel boxes and cans; the practice of using durable
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containers rather than cardboard or wooden boxes became more common over time. The use of
cardboard boxes for disposal to the landfills was discontinued in 1984 (WI-C-EP-09 12).
The waste was considered dry waste and did not contain significant volumes of liquid
(e.g., HW-77274, Burial of Hanford Radioactive Wastes). There were numerous alternatives
for disposal of large volumes of liquid (e.g., cribs, trenches, ditches, underground storage tanks,
reverse wells); therefore, the early landfills were not used for disposal of bulk liquids.
Occasionally, small volumes of bottled, highly contaminated liquids were placed inside a 208 L
(55-gal) drum, and the drum was filled with concrete to provide shielding and to stabilize the
liquid waste (DOE/RL-96-8 1).

Before 1965, wastes were covered with -0.6 mn (2 ft) of soil. Since 1965 these wastes were
covered with - 1.2 mn (4 ft) of soil cover, but by the late 1 960s the standard was changed to
-2.4 mn (8 ft). After 1967, all alpha-contaminated wastes from the 105-N Reactor and the
300 Area were sent to the 200 Areas for disposal (DOE/R-L-96-8 1). Since the mid- 1960s,
increasing attention to reducing potential contamination to groundwater led to a decision to
send all LLW from all Hanford Site facilities for burial within the 200 Areas, 60 to 90 mn
(200 to 300 ft) above groundwater. The last 300 Area landfill (the 618-7 Burial Ground) was
closed in 1972. The last 100 Area landfill closed in 1973 (WHC-EP-0912). Figure 2-14 shows
a timeline illustrating the operational periods for the various landfills and processes, as well
as key regulatory milestones.

Since 1970, -37,400 RSW containers have been placed in 20-year retrievable storage at the
Hanford Site. The majority of these waste containers, about 26,200 drums, are stacked
vertically on asphalt pads in earth-covered trenches in the 200 Area LLBGs. Smaller
amounts of TRU waste are in aboveground storage in the Central Waste Complex, a RCRA
TSD unit. In accordance with Milestone M-09 1-40 of the Tni-Party Agreement, retrieval
of contact-handled RSW in the 200 Area LLBG was required to begin by November 15, 2003,
and be completed in all four burial grounds; i.e., 218-W-4C, 218-E-12B, 218-W-3A, and
218-W-4B, by December 31, 2010. Retrieved waste containers determined to be TRU
will be moved to interim storage at the Central Waste Complex or another permitted storage
unit where they enter the TRU Program, which is responsible for processing and
certification of the waste for shipment to the Waste Isolation Pilot Plant for disposal.
It is estimated that approximately 50 percent of the waste will be determined to be MLLW.
This waste will be transported to a permitted TSD unit or to the Environmental Restoration
Disposal Facility to be treated and disposed of in accordance with applicable
regulatory requirements.
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RSW retrieval from the LLBG has been performed in the past. A pilot retrieval program
conducted in 1993-1994 recovered 23 waste drums and transferred them to the Central Waste
Complex. The purpose of the pilot program was to measure drum corrosion rates and to develop
other inform-ation for planning future retrieval operations. In 1996, an additional 306 suspect
TRU waste drums were removed from storage in the LLBG and transferred to the Central Waste
Complex. Additional retrieval campaigns were performed between 1999 and 2001 recovering
1,479 drums and sending them to the Central Waste Complex. The Tni-Party Agreement was
renegotiated on October 13, 2003, accelerating and refocusing retrieval efforts. Now annual
production 3milestones are established through December 31, 2010, with the expectation that
-15,000 m3 will be retrieved from the 200 Area LL13G. In November 2003, the Waste Retrieval
Project demonstrated readiness and began retrieval operations pursuant to the new
Milestone M-091I change package requirements. Retrieval operations have been performed
continuously since November 2003.

2.4.2 RCRA Waste

At the time that many of the Hanford Site's wastes were generated, there were no definitions or
regulations governing the final disposition of chemical constituents. In the early 1980s,
low-level liquid organic waste was banned from land disposal at the Hanford Site landfills
(WHC-EP-09 12). Although many of these constituents subsequently have been classified as
hazardous or dangerous wastes by the EPA and Ecology, only waste disposed of after RCRA
regulations went into effect is subject to active management as mixed, hazardous, or dangerous.
Where regulated chemical and radioactive constituents are combined in a waste form, waste
disposed of (after RCRA regulations went into effect) is subject to management as "mixed
waste." Ecology has regulated mixed waste since August 19, 1987, the date that
RCW 70.105.109, "Regulation of Wastes with Radioactive and Hazardous Components,"
went into effect.

In 1987, the DOE issued the so-called byproduct rule, which clarified its position on the
hazardous components of mixed waste to be regulated by RCRA (10 CFR 962, "Radioactive
Waste, Byproducts Material Final Rule," and 52 FR 15937, "Radioactive Waste, Byproducts
Material Final Rule"). On November 23, 1987, the EPA authorized Ecology to regulate the
hazardous constituents of mixed wastes at the Hanford Site (52 FR 35556, "Final Authorization
of State Hazardous Waste Management Program; Washington").

2.4.3 Historical Disposal Practices and Facilities

Landfills were used at the Hanford Site beginning in 1944. They generally consist of one or
more types of burial trench(es) and/or solid-waste-disposal facilities such as caissons (discussed
below). From 1944 to August 19, 1987 (the effective date of mixed waste regulation), it was
common practice for solid LLW and waste containing components that currently are regulated
under WAC 173-303 to be disposed of in burial trenches in the 200 Areas' landfills. In the
mid- 1990s, disposal of MLLW took place in the permitted trenches of the LLBG in the 200 West
Area, while LLW (no RCRA component) continued to be disposed of in unpermitted burial
trenches. Retrievable TRU wastes originally were (from 1970) stored in retrievable storage units
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in trenches until 1998, when they began to be sent directly to the Waste Receiving and
Processing Facility for repackaging to be sent to an offsite disposal facility.

Before construction of TSD unit landfills in the 1990s, most of the wastes sent to the 200 Areas'
Landfills were disposed of, or retrievably stored, in trenches. A typical solid waste burial trench
is shown in Figure 2-15. Non-TRU waste (LLW, waste containing components that currently
are regulated under WAC 173-303, nonradioactive waste) typically was disposed in earthen
trenches -4 to 5 mn (12 to 16 ft) deep; some TRU trenches are up to 7.6 mn (25 ft) deep.

Figure 2-15. Diagram of a Typical Solid Waste Burial Trench.
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Both unlined and lined trenches have been used at the Hanford Site. The purpose of a liner in a
RCRA-permitted landfill is to catch water that may come into contact with uncovered waste
during burial operations. This water is collected and appropriately treated. Once the landfill is
filled and the waste is covered, the liner has no environmental effect or benefit for the
performance of the landfill, and in most cases disintegrates after a numiber of years.

The Hanford Site soil, which consists largely of gravel and sand, sloughs off to an angle of
repose of about 45 degrees during excavation. This required the movement of significant
volumes of earth for the preparation and backfilling of waste trenches. The wide top and
relatively narrow bottom of the resulting trench, coupled with the practice of covering all
radioactive wastes by the end of the day when spreadable contamination was present, has
resulted in a low ratio of waste volume to land area (BHI-00 175). Volumes of radioactive buried
waste (200-S W-2 OU) recorded in SWITS, compared with trench volumes, suggest that an
average of 21 percent of the trench volume is waste packages; the remainder is backfill.

2-58



DOE/RL-2004-60 REV 0

Burial trench locations are marked only by external survey marker monuments every 7.6 mn
(25 ft) around the perimeter; markers are about 4.9 m (16 ft) above the trench floor
(WHC-EP-0225).

Records were not kept on the amount and types of radionuclides buried as solid waste in the
early days of the Hanford Site project. BH-I-00 175 indicates that only a few incomplete records
on waste disposal activities from the 1950s and 1960s still exist. A few handwritten logbook
records have since been found, dating from the early 1 960s, showing details of some burials in
the 200 West Area. Since the late 1960s, routine reports of radioactive waste disposal in the
100 and 200 Areas have been more complete, including the land area, the volume of waste, the
number of curies of the specific radionuclides, and the coordinates of the burial sites. Studies
have been made that estimate volume and radioactivity of previously unrecorded waste buried in
the 100 and 200 Areas, based on the ratio of the various radionuclides present in the fuel
elements and on other known and deduced waste-generation and -disposal information.
Inventories of plutonium and uranium have been kept in SWITS and its predecessors since the
late 1960s. The 200-S W-2 OU landfill trenches in the scope of this RI/FS work plan are
estimated to contain 366 kg (807 lb) of plutonium in 443,000 mn3 (580,000 yd 3) of waste. Errors
in accountability procedures suggest that as much as an additional 200 kg (441 lb) of plutonium
may have been disposed of in the 200 Area landfills (RHO-CD- 194, A Study of the 234-5
Building Inventory Difference for the Years 1956 through 1966).

Management practices have changed over the years, as shown in Table 2- 1. Since the late 1 960s,
the contents of landfills have been tracked on databases, culminating in the current SWITS.

Table 2- 1. Historical Waste Packaging Practices. (2 Pages)
Date Packaging Procedures (Generalized)

Pre- 1967 Before the late 1 960s, there were no state or Federal regulations on the packaging of waste for burial at the
Hanford Site. There were attempts to package waste to minimize personnel exposure and prevent the spread of
uncontained radioactivity to the environment; however, these were not set guidelines and were done at the
discretion of the generator (WHC-EP-0845).

Waste-packaging practices during the 1 940s, 1 950s, and early 1 960s depended primarily on the size and type of
waste being packaged. Small materials consisting mainly of dry waste generally were placed in small cardboard

onitaiers, which then were placed in larger cardboard cartons for burial. Equipment generally was buried in
ooden boxes.

1967 Liquid waste was accepted when absorbed by an inert absorbent material. Deceased laboratory animals or other
materials attractive as food for wildlife had to be sealed in plastic and packaged in wooden or metal containers that
prevented retrieval of the buried material by wildlife.

i974 Battelle-Northwest packaged carcasses in a waterproof inner container with sufficient inert absorbent material to
completely absorb the liquid as the carcasses decayed. Additionally, the waste was treated with a material such as
onslaked lime, to suppress gas generation during decay, thus ensuring that the integrity of the approved outer

rontainer was maintained.

1977 Damp and wet waste was permitted only when vaporization would not pressurize or corrode the container.
Containers had to withstand the credible internal pressures generated by the waste or be fitted with pressure
modifying devices. Animal carcasses, since they contained liquid organics, were considered organic liquid waste

and were not accepted.

i980 Liquid organic waste (flashpoint greater than 150 'F) was acceptable for retrievably stored waste if properly
packaged. Liquid organic waste was to be placed unabsorbed into a seal-tight container (preferably 19 to 38 L

[5 to 10 gal]). The inner container was overpacked into a 208 L (55-gal) drum with a rigid 4 mul polyethylene
liner. The drum was filled to the top with acceptable absorbent necessary to completely absorb the liquid if the0 __inner container was breached.
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Table 2- 1. Historical Waste Packaging Practices. (2 Pages)

Date Packaging Procedures (Generalized)
1982 To meet specifications, no more than 1.7 L of organic waste were transferred to a poly-bottle. The poly-bottle was

vented and contained two absorbent pads. The filled poly-bottles were sealed into vented and filtered polyethylene
bags. The bagged poly-bottles then were packaged for 20-year retrievable storage.

1987 Avolume of diatomaceous earth was added equaling 4 times the estimated volume of a liquid.

Present For liquid-containing waste where condensate could form in inner plastic packaging (e.g., bags) subsequent to
3ackaging, the condensate shall be eliminated to the maximum extent practical by placing sorbents within the inner
lastic packaging (IINF-584 1). The type and amount of sorbent required shall be in accordance with Appendix E
)f HNF-EP-0063. In any case, the amount of liquid may not exceed I percent of the volume of the waste or
).5 percent of waste processed to a stable form (DOE M 435.1-1).

Residual liquids in large debris items shall be sorbed or removed. In cases where it is not practical to remove
suspected liquids and it is impossible to sample to determine if liquids are present, the liquids shall be removed to
the maximum extent possible by draining suspected liquids at low points and placing an adequate amount of
sorbent around each item (HNF-584 1). In any case, the amount of liquid cannot exceed 1 percent of the volume of
the waste (DOE M 435. 1-I1).

DOE M 43 5. 1- 1, Radioactive Waste Management Manual.
HNF-584 1, Low-Level Burial Grounds Waste Analysis Plan.
HNF-EP-0063, Hanford Site Solid Waste Acceptance Criteria.
WIIC-EP-0845, Solid Waste Management History of the Hanford Site.

2.4.3.1 Hanford Site Waste Acceptance Criteria

Before the late 1 960s, there were no state or Federal regulations dictating segregation
requirements for packaging waste for burial at the Hanford Site. There were attempts to package
waste to minimize personnel exposure and prevent the spread of uncontained radioactivity to the
environment; however, these were not set guidelines and were done at the discretion of the
generator.

In the late 1 960s, the first separate waste acceptance criteria documents (ARH-9 19,
Specifications and Standards for the Disposal of ARHCO Solid Waste; ARH- 183, Specifications
and Standards for the Disposal of Battelle Northwest Solid Wastes) were written for the
200 Area burial grounds. One document was for the 200 Area-generated wastes and one was for
the 300 Area wastes. These documents provided specifications and standards for industrial
wastes, as well as for routine radioactive waste generation. These documents provided
requirements for both radioactive and chemical hazards control with respect to the landfills.
Chemical hazardous control was not at rigorous at that time. Waste generators were required to
segregate their waste according to compatibility and content. During this time, small materials
usually were packaged in fiberboard boxes although drums, boxes, and concrete were used.
Liquid wastes were acceptable only if absorbed by an inert absorbent material, and sealed in
plastic and packaged in wooden or metal containers. Equipment usually was buried in plastic or
boxes when available, or, if determined to be safe, was buried without a protective covering. If it
was determined that the equipment had levels of contamination and/or radiation dose too high to
bury without confinement, equipment usually was wrapped in plastic and if required was placed
in a burial box for disposal. Equipment also was placed in concrete boxes for disposal.
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In December 1970, a new specifications and standards document, ARH- 1842, Specifcauions and
is Standards for the Burial of ARHCO Solid Wastes, was released shortly after the AEC directed

the segregation of TRU wastes. This document stated that generators and operators must
segregate and package waste materials containing or suspected of containing plutonium or other
TRU radionuclides for containment and retrievability.

AR-I-3032, Specifications and Standards for the Packaging, Storage, and Disposal of Richland
Operations Solid Waste, which was released in 1974, superseded the earlier document,
ARH- 1842. This document classified wastes into four different segregation groups:
nonradioactive, nonhazardous, combustible wastes; low-level, non-TRU wastes; TRU wastes;
and high-dose-rate wastes. Packages that contained less than 200 c/mmn of beta/gamma and less
than 500 d/min of alpha contamination were classified as nonradioactive and could be disposed
of in the Central Landfill Facility. Solid wastes containing less than 10 nCi/g of plutonium
and/or other transuranic radionuclides were considered LLW and were further divided into
combustible and noncombustible wastes, which were packaged separately. Solid wastes
containing or suspected of containing greater than 10 nCi/g plutonium and/or other transuranic
radionuclides were considered to be TRU waste. Today, the standard is greater than 100 nCi/g
of plutonium and/or other transuranic radionuclides that are considered to be TRU waste. Failed
equipment and large items contaminated with transuranic radionuclides also were included in
this category.

The five revisions of RHO-MA-222, Hanjord Radioactive Solid Waste Packaging, Storage, and
Disposal Requirements, issued between 1980 to 1988, established new definitions for waste
classes, placed restrictions on waste contents, provided new specifications for container designs,
and included other key elements that directly impacted the waste classification system and
segregation requirements.

2.4.3.1.1 Low-Level Waste

In the 1960s, radioactive wastes that were small in size usually were placed in plastic-lined
cardboard boxes or wrapped in grease-proof paper and placed in cardboard boxes. Large waste
items were wrapped in plastic shrouds. Grossly contaminated MFPs were packaged in
high-integrity containers. The most common method of depositing wastes in trenches during the
1960s was to place boxes of solid waste directly into the burial trenches. Wood or concrete
boxes that contained bulky or highly contaminated materials usually were dragged from railroad
cars into the trench by bulldozers using long cables. Before 1970, the primary concerns during
burial operations were to ensure confinement of contaminated materials during transport,
minimize exposure to operating personnel, confine radioactive or chemical materials to prevent
releases to the environment, and protect public health.

The packaging of waste materials was designed to maintain safety until the material was securely
buried; once buried, the containers were considered permanently disposed of. Because of the
favorable hydrological conditions, concern was not given to whether the containers remained
intact after burial. Favorable hydrogeological/geochemical conditions include low annual
precipitation, distance to groundwater, recharge rate, ion-exchange capacity of the soil, buffer
capacity, and low organic content of the soil. Until the mid-1970s, there were no requirements
for venting burial containers to allow for the release of built-up pressure. If waste materials were
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known to generate gases, they were placed within containers constructed of a material known to
collapse under the weight of backfilling. Once the integrity of the container was no longer intact,
it was considered vented.

Beginning in 1970, in addition to fiberboard boxes, drums, and metal containers that were used
to containerize waste, iron or galvanized steel drums and boxes constructed of fiberglass
reinforced polyester, plywood, or concrete were used for packaging small waste items.
ARH-CD-353, Design Criteria for Transuranic Dry Waste Steel and Reinforced Concrete Burial
Containers, released in 1976, stated that burial containers were provided with vents if there was
a requirement that they be protected against variations in internal pressure. With the initial
release of RHO-MIA-222 in 1980, each container was required to be capable of being fitted with
an air or vacuum hose or a gaseous diffusion vent. Wood, steel, and/or concrete boxes continued
to be used for the burial of process equipment during this timeframe. It also was around 1980
when the U.S. Department of Transportation (DOT)-compliant 208 L (55-gal) galvanized drums
were declared to be the required packaging for TRU waste. The nongalvanized drums were used
for non-TRU or LLW shipments.

2.4.3.1.2 TRU Waste

Before the 1 970s, there was no separate designation of radioactive waste as TRU waste. Since
1970, TRU waste has been set aside for disposal at WIPP. This section describes how TRU
waste was managed, starting in 1970.

To indicate the segregation of TRU waste from LLW, some facilities used painted drums; for a
period, yellow drums were used to package LLWs, and black drums contained TRU waste. At
the 200 Areas, color coding of drum lids was done to indicate the segregation of hood waste
from room waste. Hood wastes were wastes generated inside processing hoods and were
considered highly contaminated with plutonium. Room wastes were wastes generated from
operations outside the processing hoods and were considered potentially contaminated with
plutonium. Solid wastes were segregated into combustible hood waste, combustible room waste,
and noncombustible room and hood waste. Combustible hood waste was composed of material
such as plastic, rubber, rags, and cardboard. Combustible hood waste was placed in drums with
yellow lids, combustible room waste was stored in drums topped with silver domes, and
noncombustible hood and room waste was collected in drums topped with red domes.

In accordance with DOE Order 5820.2A, Radioactive Waste Management, TRU wastes were
segregated into combustible and noncombustible wastes. At the time that DOE Order 5820.2A
was in effect, the wastes were segregated based on potential future processing requirements.
Drums were used for the smaller TRU items while boxes were used for the larger TRU items or
equipment pieces. Separate storage facilities and burial trenches were designed for TRU waste
storage. Solid TRU waste was packaged, stacked, and stored in trenches with an earth, gravel,
plywood, concrete, or asphalt pad foundation. Drummed items were stored on asphalt pads, in
underground trenches, while hot cell wastes were placed in caissons. Boxed larger items also
were stored primarily in burial trenches. The TRU wastes that were unsuitable for asphalt pad or
caisson storage because of size, chemical composition, security requirements, or surface
radiation were packaged in reinforced wood, concrete, or metal boxes. High-dose-rate solid
wastes were defined as wastes that emitted high levels of beta and gamma radiation. This waste
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typically included failed equipment from the B Plant, tank farm operations, and other activities.0 Small high-dose-rate items were transported to the caissons or burial trenches, while large items
or failed equipment were buried in the industrial waste trenches.

In the late 1 970s, more specific packaging procedure requirements were introduced. Multiple
containment barriers were required in the packaging of waste. In addition, more concern was
given to void spaces left in waste packages and the increased use of filler materials. As time
passed, the regulations became more focused, and the disposal of waste followed more rigorous
standards.

2.4.3.2 Containment Barriers

Requirements for containment of waste changed with time, in particular with the greater
emphasis and regulation on environmental protection in the late 1 980s. A chronological
summary of containment barrier requirements, procedures, and specifications is presented in the
following paragraphs. The procedures and specifications for containment of waste were
applicable site-wide. Although other generator specific procedures for waste containment
existed, the site-wide procedure and specifications represented the required minimum for
containment provisions.

From the beginning of site operations, the Hanford Site emphasized containment of radioactivity
to minimize personnel exposure. Waste containers covered with clean soil in a burial trench
were considered permanently disposed. Most waste containers were single-walled cardboard,
concrete, or wooden boxes. Occasionally, loose material such as soil would be disposed directly
into a trench with no other containment than the trench itself, including the soil backfill placed
on top of the waste. Fiber board and metal drums also were used.

Early standards (e.g., HW-25457, Manual of Radiation Protection Standards) typically stated
that wastes were to be handled with a minimum of exposure to personnel and surroundings. The
goal was to follow packaging, handling, transport, and burial procedures in order to minimize
personnel exposure and prevent the spread of uncontained radioactivity to the environment, as
stated in one of the earliest site waste disposal specifications by the Atlantic Richfield Hanford
Company, which operated the burial grounds from 1967 to 1977 (ARH- 183; ARH-9 19).
According to ARH- 183, "Fissionable and small structural material wastes for burial shall be
packaged in types of containers presently used which will contain the contamination and
withstand normal transfer and handling without rupture."

Additionally, ARH- 183 specified that metal containers were required for fissile material as well
as for toxic materials. Fissile material waste containers were to be sealed, with no requirements
for relief of potential gas generation. Items such as equipment or structural wastes were to have
loose contamination contained with an organic film.

In the late 1 960s, increasing concern for contaminant release from waste burials to groundwater
or the Columbia River led to centralization of disposals in the 200 Areas Plateau, as far above
groundwater and the river as possible within the Hanford Site. The hydrologic conditions on the
Plateau (soil-moisture recharge rates and groundwater movement) were believed to be so benign
that disposal there could be considered permanent. Waste disposal standards and requirements,
including containment barriers, became more detailed and restrictive as well.
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In 1970, ARH- 1842 was prepared. New requirements included the creation of a TRU waste
classification and segregation of TRU wastes from non-TRU, and packaging of TRU wastes to
enable retrieval as a contamination-free, intact container within 20 years. Containers of waste
with contamination easily airborne were to have an inner container such as sheet plastic. Solid
wastes were to be essentially dry; damp wastes were to be packaged in an inner waterproof
container. Also in 1970, letter directives were issued to waste generators banning usage of
wood, cardboard, and fiberboard containers for TRU waste.

A requirement for two barriers for waste packages was imposed by RHO-CD- 13 8, Containment
Barrier Criteria, in October 1977. This was intended to prevent airborne releases to the
environment. A variety of barrier types were allowed, from tape sealed boxes to plastic bags to
sealed metal cans. Individual facilities issued specifications and practice guidelines for their own
usage within the site-wide standards such as RHO-CD-138. For example, the Plutonium
Finishing Plant issued ARH-MA- 120, Packaging Combustible Wastes for HEDL RA4DTU,
requiring two polyethylene drum liners inside waste drums.

Chronologically, the next major change in site-wide specifications for solid waste packaging was
documented in ARH-3032, which replaced ARH- 1842. A 1978 revision to this document
required venting or other means to prevent containers from breaching, pressurization, or
deformation during storage due to gas generation.

The site-wide requirements document, RHO-MIA-222, was prepared in 1980 and added
significant detail to waste package requirements for Hanford onsite disposal. Transuranic waste
packages were required to be retrievable with no loss of containment after 25 years (rather than
20), noncombustible, and were not to be smaller than a 208 L (55-gal) drum or equivalent size
container. Steel containers were to be 16 gauge or thicker and painted or galvanized; all
DOT 1 7C drums were to be galvanized. Non-TRU waste containers were to be designed to
withstand 3.7 mn (12 ft) of stacking of similar containers and soil overburden, were required to be
fire retardant (with the exception of fiberboard boxes and plastic wrap), and were to incorporate
at least two containment barriers. Exceptions to double containment included low activity
wastes, containers meeting DOT drop test and penetration test criteria, and large containers on
case-by-case bases. Wastes with properties that increased the potential hazards during handling
or burial were given the following additional requirements by RHO-MIA-222.

* Radioactive animal waste packages were to consist of a 208 L (55-gal) drum lined with a
4 mil minimum polyethylene liner be treated with slaked lime and were required to
contain an absorbent material.

" Waste packages for organic liquids or potential for gas generation must withstand the
maximum anticipated pressure during storage or be fitted with devices to lower the
internal pressure or allow for venting of the package.

" Unabsorbed organic liquids were to be placed into a leak-tight 18.9 or 37.9 L (5- or
10-gal) sealed container, placed in a galvanized drum lined with a 90 mil polyethylene
liner, and the package filled with absorbent material (enough to absorb at least twice the
amount of liquid present).
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*Tritiated waste of less than 20 MCi1/ft3 was to be packaged in steel or concrete containers;
if greater than 20 MCi1/ft3, the waste must be sealed in a leak-tight container and then
placed in a polyethylene or asphalt-lined container (waste packages with greater than
500 Ci of tritiated waste was required to be surrounded by two layers of asphalt).

* All mixed waste packages had to permanently contain the most hazardous waste
component.

" Class B poisons were to be packaged inside at least two containment barriers for
transportation and immobilized in concrete for burial.

* Asbestos-contaminated wastes were to be packaged within at least one layer of 5 il] or
thicker polyethylene.

Further revisions of RIHO-MA-222 added a requirement for retrievably stored LLW to be
packaged in DOT 1 7C drums, either galvanized or aluminized, as well as a requirement for
venting of any LLW with the potential to pressurize the waste package. Mixed waste
requirements became more detailed with stored mixed waste containers to be DOT 1 7C
galvanized or aluminized steel, with high strength plastic containers with a greater than 25-year
predicted life also acceptable. The inner barrier of the mixed waste double containment was to
be a sealed 4 mil or heavier plastic liner or a 90-mil polyethylene drum liner.

In 1988, the successor document for RHO-MA-222 (WHC-EP-0063, Hanford Radioactive Solid
Waste Packaging, Storage, and Disposal Requirements) was released. Requirements additions
or modifications were as follows:

* Banned wood or cardboard containers for packaging TRU waste

" Banned cardboard or fiberboard boxes for LLW (with exceptions of those meeting
DOT/DOE requirements and containing stabilized waste, or waste to be compacted)

a Required triple containment for contaminated mercury.

In 1991, WHC-EP-0063, Revision 3 specified the standard waste box (a steel DOT container
-94 by 180 by 138 cm) as the only waste container other than the DOT 17C drum that would be
acceptable for packaging TRU waste certified for disposal at the Waste Isolation Pilot Plant.

The use of drag-off boxes for LLW disposal was prohibited in WHC-EP-0063, Revision 3. That
revision also specified that the internal containment for mixed waste was to be a 10 mul
nylon reinforced polyethylene fabric, sealed by horsetailing. (Horsetailing refers to twisting the
ends of the liner and tying them to form a seal.)

In 1993, WHC-EP-0063, Revision 4 imposed detailed requirements for LLW of
Category 1 and 3 activity density. Category 3 waste was required to be in a stabilized form or
packaged in high-integrity containers meeting U.S. Nuclear Regulatory Commission and
Hanford Site requirements. A specific high-integrity container material was not required, but a

* Hanford Site performance based specification (HS-VP-0036, High Integrity Container,
300 Year) had to be met.
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Containment barrier requirements have remained stable in subsequent revisions to
WvHC-EP-0063, now HNF-EP-0063, Hanford Site Solid Waste Acceptance Criteria, Revision 14.

2.4.3.3 Filler Materials

Filler materials became an important consideration when waste package void space became a
focal point of waste management at the Hanford Site. The addition of nonradioactive materials
to fill voids was attractive to improve heat transfer, immobilize radionuclides, reduce gas volume
accumulation, increase physical support, and minimize trench overburden subsidence upon waste
package collapse.

In 1984, Revision 2 to RHO-MA-222 stated that in order to prevent subsidence in Hanford Site
burial grounds, interior void spaces within waste packages of LLW must be minimized. To best
accomplish this, a container suited by size and shape to the waste shall be used. After packages
have been loaded with waste, all interior void spaces must be packed with suitable inert and
stable fillers. However, no quantitative void volume minimum was given. In addition,
exceptions to void filler requirements were cited in this document. These exceptions included
the following:

" Waste to be compacted

* Waste expected to collapse during backfilling

* Instances where void-filling activities would be detrimental to personnel exposure or
contamination

* Packages with insignificant effect of void space collapse

* Other verifiable exceptions.

Interior void space requirements were restricted to 20 percent or less in the 1985 revision to
RHO-MA-222, and only inert filler materials were to be used. Exceptions to void space
requirements included HEPA filters, packages with void space less than 0.042 m3' (1.5 ft3 ),
heavy-walled pressure vessels, and concrete burial boxes with design lives of greater than
300 years. Mixed waste packages accepted for storage were exempt from void space filler
requirements.

Although no void space provisions were imposed for TRU waste, the Revision 0 version of
WHC-EP-0063 stated that bulky or heavy items were to be blocked inside the container to
prevent shifting.

In 1990, WHC-EP-0063, Revision 2 restricted void space to 10 percent or less in waste packages
destined for disposal. The following materials were listed as approved void space fillers for
waste packages.

* Diatomaceous earth
* Soil, sand, lava rock
" Tightly packed cellulose matter
* Clay
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*Concrete, cement, grout
*Gravel
*Other approved materials
*Pyrofoam (added in 1993 in WHC-EP-0063, Revision 3).

Beginning with Revision 9 of WHC-EP-0063, filler material lists have not been included in
WHC-EP-0063. Waste generator specifications for filler materials are approved by the Hanford
Site, and the generator has the responsibility to meet those specifications.

2.4.3.4 Specific Waste Packaging Practices

With an increased knowledge about certain types of waste, new, more specific packaging
practices were developed for these waste types. The guidelines for waste packaging have
changed throughout time. Table 2-1 summarizes the changes in packaging since 1967.

2.4.3.4.1 Process Equipment

Process equipment consisted of equipment used by several of the large plants at the Hanford Site.
Disposal of the equipment proved problematic. Because of the large size and odd shape of the
majority of the process equipment, special measures had to be taken for burial. In the early
years, the equipment was buried in wooden boxes. Sometimes a wooden box could not be
provided, and the equipment was buried with no protective covering. When it was determined
that the equipment was too hazardous to bury without confinement, the equipment was wrapped

* in plastic before it was buried.

In addition, large pieces of process equipment were cut into smaller sections and packaged
before it was buried. Following are different packaging techniques for process equipment.

" Failed process equipment generally was originally packaged in large wooden boxes.
Later it was generally packaged in concrete boxes; however, large wooden boxes also
were used. Process equipment from the PUREX Plant that was too large to bury was
stored in special railroad tunnels adjoining the plant.

* Metal containers were used to bury failed equipment from various facilities including the
PUREX Plant and the Plutonium Finishing Plant. Some items of failed equipment, such
as 12 to 15 mn (39- to 49-fl) long pumps used to transfer wastes from underground storage
tanks, were flushed and packaged in plastic before they were buried.

" Large radioactive waste items from all of the canyon buildings were packaged in drag-off
burial boxes that usually were made of precast, reinforced-concrete slabs with a concrete
slab lid held in place by its own weight. A steel liner box sometimes was inserted,
depending on the waste being packaged. Box configurations varied depending on the
waste being packaged, but the most commonly used size had a void volume of 50 in.
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" Old glove boxes were packaged in intact burial boxes or other packages. For a brief
period, they were sent to the 23 1-Z Facility to be cut up into smaller pieces. The pieces
then were packaged in steel culverts, steel boxes, and plywood boxes, and some of the
smaller pieces were placed in 208 L (55-gal) drums.

" A large number of fiberglass-reinforced polyester boxes also were used for packaging
gloveboxes and other equipment.

2.4.3.4.2 Class B Poisons

Class B poisons were a main focus of disposal because of the effects the poisons had on the
environment and personnel safety. Solid waste containing Class B poisons was packaged in
double containment. Small quantities were placed in small containers, which then were placed in
storage or disposal containers, and the small containers were fixed or surrounded by concrete on
all sides. In 1980, it was determined that packaging for larger quantities would be approved on a
case-by-case basis. In the mid- 1980s, mercury (a specific Class B poison) was confined in a
concrete culvert, and the culvert then was placed in a drum. It was common to fill the space
around the culverts with bagged poly-bottles and other items. In 1992, Pacific Northwest
Laboratory packaged liquid metallic mercury in a polyethylene or glass container with a
screw-type lid.

2.4.3.4.3 Sodium and Alkali Metals

Before 1977, there were no documented packaging requirements for sodium and alkali metals.
Beginning in 1977, special approval was required of any waste package containing sodium or
other alkali metal. Unreacted alkali metal in solid waste was not accepted for disposal. The
shipper had to specify quantities, concentrations, and contamination levels of each alkali metal to
ensure that the appropriate methods of handling, storage, and/or disposal were used. The
requirements established in 1977 for sodium and alkali metals are being observed today.

2.4.3.4.4 Oxidizing and Corrosive Materials

Oxidizing and corrosive materials are of special interest, because they break down the integrity
of the container in which they are packaged. In addition, during the breakdown of the
containers, gases are generated. It was not until the late 1 960s that oxidizing material was
prohibited from being packaged with combustible wastes or in combustible containers. Rags
used to clean up oxidizing materials had to be well rinsed to remove all oxidizing materials
before they were discarded. Beginning in 1984, wastes containing corrosives were to be treated
to eliminate their corrosive properties and to form a chemically stable compound, or they were
packaged such that the storage container was not exposed to the corrosive agent during its
25-year design life. To enhance the corrosive protection, the interior and exterior of the waste
containers were galvanized or painted with a two-component epoxy-polyamide paint system or
functionally equivalent paint.

2.4.3.4.5 Tritiated Waste

Beginning in the early 1980s, procedures were introduced for packaging tritium wastes.
Tritiated waste, including tritium oxide in liquid form, was to be packaged in steel or concrete
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containers. Waste containing tritium or tritium oxide was absorbed on silica gel, packaged in
leak-tight 3.8 L (1-gal) metal cans, surrounded by asphalt, and packaged in 208 L (55-gal)
drums. Waste packages with heat output greater than 3.53 W/m 3 required a special thermal
analysis to determine whether special separation distances were required for the waste in the
landfill trench. In 1993, the tritium waste was defined as waste containing greater than 20 mCi
of tritiunlm3 of waste and its disposal requirements changed as follows.

*Tritiated waste with greater than 100 Ci tritiumlm 3 in either absorbed liquids or solids
was to be sealed in one layer of 4-mul (nominal) or thicker polyethylene and disposed of
in a steel or concrete package. Containment systems for tritiated waste with greater than
or equal to 100 Ci tritium/m 3 were to be documented in the storage/disposal approval
record.

2.4.4 Caissons

Caissons typically were designed to receive remote-handled high-dose-rate and TRU wastes.
However, in practice, many items in the caissons have relatively low dose rates; -750 of the
1,000 or so items in the non-TRU caissons have dose rates of less than 200 mrem/h (SWITS).
Several types of caissons historically were used in the 200 Areas at the Hanford Site.

* Alpha and MFP caissons received wastes that were transported to the caisson in a
truck-mounted cask that was shielded. The waste generally was packaged in 19 L (5-gal)
paint cans. Caissons consisted of concrete/steel chambers set below ground surface, with0 an associated off-set steel riser pipe through which waste packages were dropped into the
caisson. Caissons typically are ventilated to reduce exposures to the personnel depositing
the waste packages. The off-set steel riser pipes also provided protection from direct
radiation exposure from the waste below.

* A type of caisson called a vertical pipe unit was configured in one of two ways: as a
14.6 mn (48-ft) below grade, 76 cmn (2.5-ft) diameter vertical steel casing (e.g., those in the
21 8-W-4A Burial Ground, near the end of Trench 18) or by welding together two to five
open ended 208 L (55-gal) drums end-to-end and setting them vertically in the ground
(e.g., those in the 218-W-4A Burial Ground, Trench 16) (BHI-00 175).

2.4.4.1 Vertical Pipe Units in the 218-W-4A Burial Ground

The 21 8-W-4A Burial Ground contains 21 miscellaneous dry waste trenches oriented east to
west and 6 or 8 vertical pipe units or caissons. The vertical pipe units were installed near the east
end of Trench 16 and consist of two to five 208 L (55-gal) drums welded together with the lids
and bottoms removed. They were placed 4.6 mn (15 ft) bgs. Figure 2-16 depicts a typical vertical
pipe unit configuration. Two deeper caissons may be located between Trenches 17, 18, and 19
(RHO-CD-673).
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Figure 2-16. Diagram of Vertical Pipe Unit.
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2.4.4.2 Caissons in the 218-W-4B Burial Ground

The caissons in the 218-W-4B Burial Ground were used for the disposal of alpha- and
MFP-containing waste. These caissons are further detailed in the following paragraphs. This
information is judged (RHO-65463-80-126) to be the most accurate at the current time, based on
the available information.

Six general caissons (also called dry waste or MFP caissons), 21 8-W-4B-C 1 through
21 8-W-4B-C6 in the 21 8-W-4B Burial Ground, which contains LLW, were filled from
1968 to 1979. Dry waste or MFP-type caissons are 2.4 mn (8 ft) in diameter and 3.1 mn
(10 ft) high. According to WIDS, two of these caissons were constructed the same way
as the alpha caissons, but with corrugated metal instead of steel and concrete. The last
shipment of caisson waste to the 21 8-W-4B Burial Ground was deposited into MFP
Caisson #6 in 1990 (Figure 2-17).
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Figure 2-17. Diagram of Caisson with Blower.
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Figure 2-18. Diagram of Caisson.
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All three caisson types in the 21 8-W-4B Burial Ground are equipped with air-filter systems
(Figures 2-17, 2-18, and the UINI caisson, which is not pictured).

Starting from the southeast corner of the landfill, the caissons in order are: 21 8-W-4B-C 1,
21 8-W-4B-C2, 21 8-W-4B-CU1, 21 8-W-4B-C6, 21 8-W-4B-CA3, 21 8-W-4B-C5, 21 8-W-4B-C3,
21 8-W-4B-CA4, 21 8-W-4B-CA2, 21 8-W-4B-CA5, 21 8-W-4B-CA4, and 21 8-W-4B-CA 1
(DOE/EIS-0286F). Although sources conflict on the placement of the caissons, this order is
based on the literature consensus. No additional waste placement is planned for any of these
caissons.

2.4.5 Drag-Off Boxes

Drag-off boxes were used from the earliest days at the Hanford Site. The first boxes were made
of wood, placed in the trench, and covered with soil. Drag-off disposals were performed in
landfills located next to railroad tracks. A cable was connected to a drag-off box at the location
where the waste was generated and stretched along spacer railcars, which were used to keep the
train crew at a safe distance from the radioactive box. When the train reached the burial site, a
tractor in the landfill dragged the box to the end of a trench.
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The early wooden boxes often collapsed after disposal. In cases where a large radiation field
was present, this occurrence could overexpose workers. Some drag-off boxes failed while they
were being pulled to the end of the trench, also potentially overexposing workers. The boxes
were redesigned and eventually upgraded to the concrete burial box that became standard
(WHC-EP-09 12). The concrete boxes were not designed for retrieval, but were intended to be
the final repository for the waste (WHC-EP-0645, Performance Assessment for the Disposal of
Low-Level Waste in the 200 West Area Burial Grounds).

2.4.6 Liquid Wastes

For the 200-S W-2 OU landfills, a review of historical records (WIDS, SWITS) has shown that
bulk disposal of liquid waste was not a significant contributor to the waste loading at sites
receiving LLW (see also HW-77274). Most landfills do not have detailed records. However, a
Rockwell Hanford Operations internal letter (RHO-65462-80-035) documents disposal activities
over a 3-year period (1968-1970) at the 218-W-4B Burial Ground, including the disposal of
minimal volumes of liquid wastes in drums.

The liquid waste consisted mostly of the following:

* Tritium contained in metal cylinders
* Lithium co-product (tritium) target elements
* Plutonium liquids in cartons.

A total volume of about 6 mn3 (including the solid material associated with the liquids) was
recorded. In all known cases, the volumes of liquid historically were small, because until 1973
bulk liquids could be disposed more conveniently to cribs, trenches, and underground
storage tanks.

2.4.6.1 Disposal of Liquid Organic Waste in Landfills

Nearly all contaminated liquids from Hanford Site processing facilities have been routed to
ponds, cribs, ditches, underground storage tanks, and (in more recent times) to onsite liquid
effluent treatment facilities. Historical landfill records reviewed to date (including SWJTS, site
drawings, and other documents) indicate that only a very small fraction of contaminated liquids,
including some organic liquids, may have been packaged and disposed of in some 200 Areas
landfills or specific trenches.

Because landfills were intended for solid-waste disposal, liquids disposed to landfills were
contained and typically packaged with absorbents to immobilize liquids. Liquid wastes normally
were directed to liquid-waste-disposal facilities, not landfills.

Existing records associated with potential disposal of liquids in landfills are complex and unique
to each landfill. Evaluation of these records is complicated by several factors. For instance,
records for wastes disposed of from 1944-1960 do not exist for all portions of the landfills that
were active during that period. It is therefore impossible to determnine with confidence if liquids
have been disposed of in those landfills. However, certain field logbooks from the 1940s to the

* 1960s indicate the possible inclusion of liquids. In addition, SWITS includes data fields for
solid/liquid waste, but the descriptions of chemical constituents were not entered in all cases.
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Also, while some of the engineering drawings for the landfills also identify portions of some
trenches as "low-level waste and mixed waste with liquid" or as "transuranic and mixed waste
with liquid," details on the chemical makeup of the buried liquids typically are not provided in
the historical records.

Nevertheless, the strategy for identifying and locating liquid organics is through the literature
sources, and to use the available resources to narrow the general category of "liquids" down to
liquid organics if possible.

Although it is currently unknown whether the landfills have received any significant volumes of
liquid organic waste, it generally is understood that when organic liquids are discharged into the
unsaturated zone, they will partition between the liquid and vapor state. Even if the soil absorbs
all of the discharged liquid before it reaches the water table, the vapors may migrate through the
vadose zone. If a migrating plume exists, it will continue to stay in vapor-liquid equilibrium, and
the vadose zone above the plume will contain vapor. In addition, as the water table rises and
falls, the organic liquids may be sorbed by the soil in a zone representing the annual cycle of the
water table rise and fall. The residual saturation in this zone also will contribute soil-vapors.

A regional carbon tetrachloride plume exists from nearby crib operations and may have possible
implications on soil-vapor in nearby landfills. Sampling beneath trenches during Phase 11
characterization activities may help to differentiate between this regional plume and any
soil-vapors potentially originating from the landfills.

2.4.7 History of Container-Venting Practices

Before 1976, there were no requirements for venting burial containers to allow for the release of
built-up pressure. By 1976, vents were required on burial containers to protect against internal
pressure buildup that could cause the container to breach. Such vents would be discharged
through HEPA filters. By 1979, vent clips were installed in all onsite drums. The vent openings
functioned as a positive seal when not in use. Offsite drums equipped with similar vent clips
were received beginning in 1980. By 1983, limits on waste pressurization had been established;
containers that could become pressurized to more than 48 kPa (7 lb/in 2 gage) within 25 years
required venting through a HEPA filter; other wastes could be vented by a special filter, vent
clips, or gaskets (WHC-EP-0845).

Specific mitigating measures for control of hydrogen from radiolytic decomposition or from
biological decomposition also are outlined in HNF-EP-0063. This document includes suggested
use of palladium or platinum catalyst packs to control hydrogen in containers with the potential
for radiolysis, or addition of slaked lime to containers holding readily biodegradable organic
materials (e.g., animal waste, vegetation). A list of approved venting devices is provided in
Appendix H of HNF-EP-0063. This document also states that vent clips are no longer an
acceptable form of container venting.

2-74



DOE/RL-2004-60 REV 0

* 2.4.8 High-Radiation Dose Rate Waste

The term "high-radiation dose rate" has been defined consistently by the DOE and its
predecessor agencies, the Energy Research and Development Administration and the AEC, and
its sister agency, the U.S. Nuclear Regulatory Agency, since 1957. As currently stated
(10 CFR 835.2[a], "Occupational Radiation Protection," "Definitions"), "High radiation area
means any area, accessible to individuals, in which radiation levels could result in an individual
receiving a deep dose equivalent in excess of 0. 1 rem (0.001 sievert) in 1 hour at 30 centimeters
from the radiation source or from any surface that the radiation penetrates."

Over time, the LLBG and past-practice units have accepted high radiation dose rate items. Of
the -117,000 non-TRU waste records (covering 1944 to the present) available for the
25 radioactive landfills covered by this RI/FS work plan, about 7,500 records (approximately
6 percent) indicate waste with a dose rate greater than 100 mremlh at burial. The
waste-acceptance criteria have varied over time but in general have been defined as follows
(WHC-EP-0845).

* Before 1980, dry waste landfills generally were restricted from receiving waste with
surface dose rates over 100 mnremlh. However, packages were evaluated on an individual
basis, depending on container integrity and method of handling, and some surface dose
rates are considerably higher. Industrial waste landfills typically received waste with
surface dose rates over 100 mremlh.

0 Since 1980, limits for surface dose rates of non-TRU contact-handled waste in the
landfills varied from 200 to 500 mrem/h (the limit varied over time and was dependent on
the container type and size).

* Since 1980, limits for surface dose rates of non-TRU remote-handled waste in the
landfills varied from 3,000 to 5,000 mrem/h (the limit was dependent on the transport
vehicle).

Current waste acceptance criteria (HNF-EP-0063) for the LLBG state that containers with dose
rates less than or equal to 200 mrem/h at contact and less than 100 mrem/h at 0.3 m (1 ft) are
acceptable at the LLBG. Contact-handled containers (see definitions below) exceeding these
limits require container-specific review and approval.

Remote-handled waste is acceptable at the LLBG if approved through both a waste stream
profile sheet and a container-specific shipment. Remote-handled waste must meet the applicable
dose rate restrictions of the DOT or an approved package-specific safety document for transport.
Remote-handled waste must be configured for unloading such that personnel exposures are
maintained ALARA. The definitions for contact- and remote-handled waste from H-NF-EP-0063
are as follows.

*Contact-handled waste. Packaged waste whose external surface dose rate does not
exceed 200 mremlh, except that packages larger than 208 L (55 gal) could have a marked
point on the bottom or side with a surface dose rate up to 1,000 mremlh.
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Remote-handled waste. Packaged waste whose external surface dose rate exceeds the
limits for contact-handled waste.

2.4.9 Current Disposal Practices

In 1987, the State of Washington, through WAC 173-303, began enforcing the EPA's hazardous
waste program for mixed waste at the Hanford Site. Before this time, some burial records
contained information on some nonradiological constituents, but these records are incomplete.
Records after 1987 included a list of regulated constituents; the record quality steadily improved
from 1987 to the present so that recently (from the mid- 1 990s onward) the records included
inventories (amounts) of these constituents as well as other (nonregulated) constituents and more
complete descriptions of the waste burials.

No landfill trenches within the scope of the 200-SW-2 OU Project are currently accepting waste
for disposal. However, three trenches within two 200-SW-2 OU landfills currently are available
to receive waste for disposal. These three trenches are out of scope for this RI/F S work plan,
because they will continue to receive waste for a period of time extending beyond the RIFS
process. RL operates the MLLW disposal trenches as RCRA Subtitle C land-disposal units.
These two trenches (Trench 31 and Trench 34) are located at the southern end of the
218-W-5 Burial Ground in the 200 West Area and are permitted for both storage and disposal
activities. Permitted in-trench treatment activities for Trenches 31 and 34 also are being
considered. These trenches are constructed with double liners and a leachate-collection system.
In September 1999, storage ended and disposal began of MLLW (predominantly
macroencapsulated debris) in Trench 34, constituting the first disposal of Hanford Site-generated
MLLW at the Site (McDonald et al,, 2001, "Hanford Site Mixed Waste Disposal").

In addition, RL operates Trench 94, an MLLW disposal trench, which accepts defueled
U.S. Navy vessel reactor compartments. The trench is located at the northeastern end of the
21 8-E- 12B Burial Ground in the 200 East Area. Trench 94 is part of a TSD unit landfill and is
out of the scope of this RIFS work plan, because the trench will continue to accept waste beyond
the timeframe (2024) that the Tri-Party Agreement specifies for remediation of the
200-S W-2 OU.
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*3.0 INITIAL EVALUATION OF LANDFILLS

The purpose of this chapter is to present a summary of existing knowledge and the results of
previous characterization activities at the landfills in the 200-SW- I and 200-SW-2 GUs and to
provide an understanding of conditions at the landfills. The contaminant inventories, waste
volumes, and current understanding of the distribution of contamination are discussed for each of
the past-practice and TSD unit landfills.

3.1 KNOWN AND SUSPECTED
CONTAMINATION

As discussed in Chapter 2.0, landfills in these GUs received solid waste (bulk quantities of trash,
construction debris, soiled clothing, failed equipment, and laboratory and process waste) placed
in designated burial trenches and covered with soil. Wastes in burial trenches were either placed
directly in the landfills or packaged in cardboard, wooden, or fiber- reinforced polyester boxes,
steel drums, concrete burial vaults, or other containers. Some wastes were contaminated with
radionuclides, organics, and/or inorganic chemicals from various facilities, mainly from the
Hanford Site 200 Areas. Relatively small amounts of wastes from the 100 and 300 Areas and
from offsite sources also were placed in some of the landfills, particularly the LLBG TSD unit.
The estimated inventory of the main radionuclides and chemicals that were disposed in the
200-SW-lI and 200-S W-2 OU landfills was obtained primarily from the following sources:

" Hanford Environmental Information System (HEIS) database

* SWITS database

" WIDS database

" ARH-2762, Input and Decayed Values of Radioactive So/id Wastes Buried in the
200 Areas Through 1971

" BHI-0 1115, Evaluation of the Soil-Gas Survey at the Non radioactive Dangerous Waste
Landfill

* DOE/R-L-96-8 1, Waste Site Grouping for 200 Areas Soil Investigations

* RHG-CD-78, Assessment of Hanford Burial Grounds and Interim TRU Storage

* RHO-CD-673, Handbook 200 Areas Waste Sites

" WHC-EP-0 125-I1, Summary of Radioactive Solid Waste Received in the 200 Areas
During Calendar Year 1988

*WHC-EP-0912, The History qf the 200 Area Burial Ground Facilities.

The following sections provide an overview of the potential contaminants.
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3.1.1 Nonradioactive Landfills - 200-SW-i Operable
Unit

Only two landfills remain in this OU, the SWL and the NRDWL. These landfills received
nonradioactive waste. Waste disposal practices having the potential for contamination at these
sites are summarized in the following paragraphs.

The SWL, which was active until 1996, has an estimated inventory of -400,456 m 3

(523,777 yd 3) of solid waste, and an additional _1 1,000 M3 (14,387 yd 3) of asbestos waste. In
addition, up to 4,641,200 L (1,226,075 gal) of sewage, including an estimated 380,000 L
(100,000 gal) of wastewater from 1 100 Area vehicle maintenance catch tanks, were disposed to
the liquid waste trenches.

The NRDWL is adjacent to the SWL and received primarily dangerous waste materials from
laboratories and asbestos. The NRDWL received -141,000 kg (310,851 lb) of waste. Records
indicate that the site received liquid wastes packed in 208 L (55-gal) drums and laboratory packs
filled with absorbents.

3.1.2 Radioactive Landfills - 200-SW-2 Operable Unit

Sources of information on contaminant inventory vary widely among the different landfills. The
number of available reference sources containing inventory information, and the amount and
type of information in each source, vary. Since 2004, an ongoing attempt is being made to
reconcile and combine sources of information to obtain data that is based on the best knowledge
available.

Computer inventory records of waste were not maintained before 1968. Handwritten logbook
records exist for some sites for the early 1 960s. Other data on early burials exist in various
documents, many of them unpublished. Burial data, particularly hand written and early
computer records, often contained only limited information on waste descriptions and
contaminants. Later burial records tended to contain more detailed information. Of the
-147,000 burial records that are within the scope of this project, nearly 100 percent contain
estimated or known plutonium and uranium inventories, 42 percent contain a list of other
radiological contaminants, 43 percent contain a general description of the waste components
(e.g., plastic, wood, paper), and 36 percent contain a detailed description of the waste (such as
"failed dissolver from REDOX" or "drums of depleted uranium"). In addition, approximately
12 percent of the in-scope individual records list nonradiological contaminants that currently are,
or once were, regulated. One reason for this smaller percentage is that most waste packages with
good records do not contain regulated constituents. Additionally, although a variety of chemical
wastes may have been disposed to these landfills, chemical inventories were not consistently
maintained until the mid-1I980s.

Before 1970, wastes were designated as either dry or industrial wastes; there generally was no
segregation of materials within either of these major categories. Industrial waste trenches
received large items, often packaged in drag-off boxes. Drag-off boxes routinely had a dose
associated with their waste of up to 200 mrem/h at 61 mn (200 ft). Records indicate that a box
was disposed of with a reading of 250 mrem/h at 152 mn (500 ft) on October 21, 1953; another
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box in 1975 read 4 R/h at about 21 mn (70 ft); and a third showed 2.8 R'h at 15 mn (50 ft). Dry
wastes have been disposed in trenches both in containers (e.g., cardboard boxes, drums) and
unpackaged. Many of these trenches contain wastes that could result in ALARA concerns;
wastes with dose rates over 1,000 R/h at contact have been disposed to these trenches (S WITS).

Cover requirements for landfill wastes varied over the years. Because of shallow burial in the
earlier landfills, some wastes were exposed by wind erosion. There are a number of recorded
incidents of burial boxes collapsing and dispersing radioactive contamination across wide areas
of the site. In addition, shallow burial resulted in uptake from plants whose roots penetrated into
the waste packages. Most of these issues have been resolved through compaction of soils at
landfills, removal of deep-rooted vegetation over some landfills, and, for other landfills, the
addition of soil with shallow-rooted vegetation cover to stabilize existing soils. Site maintenance
programs also include the application of selective and nonselective herbicides, by licensed
applicators, to control deep-rooted plant growth on stabilized burial grounds. Site operations and
maintenance activities are described in further detail in Section 3.4.3.

3.2 HISTORY OF THE RI/FS WORK PLAN

3.2.1 Waste Sites in the 200-SW-i and
200-S W-2 Operable Units

* The 200-S W-1 OU once consisted of 69 sites. The Implementation Plan (DOE/RL-98-28)
originally described 37 sites. Then, as a result of reassignments and additions before the RI/FS
process, 32 sites were added to the 200-SW- 1 OU. The 69 waste sites were updated further in
accordance with guideline RL-TPA-90-0001 for reclassification of sites to "Rejected" 26 or "No
Action" status.

Historical information indicated that 30 of the sites in the 200-SW- 1 OU were not waste
management units. The majority of the 30 sites that were not waste management units had
involved locations where the records indicated no history of disposal of waste that requires
remediation. If a small volume was released, the affected media were cleaned up immediately.
Other sites were removed from the list of waste management units because they were duplicated
by, or consolidated with, another waste site. The reclassification of these sites resulted in
39 sites in the 200-SW- 1 OU remaining for consideration through the RI/FS process. However,
with the creation of the new Model Group GUs, all but two sites have been transferred to either
the 200-MG- I or the 200-MG-2 OU in 2007. Currently, only the NRDWL and SWL remain in
the 200-SW-i OU. Tables 3-1 and 3-2 provide a list of all of the original site classifications
when this RI/FS work plan was drafted in 2004, as well as the OU in which each waste site now
resides.

The 200-SW-2 OU consisted of 50 sites in the Implementation Plan. Eight sites were reassigned
or added before the RT/FS process, totaling 58 sites as listed in WIDS. Twenty-three sites were
reclassified (Table 3-2), as described above, leaving 35 sites in the 200-SW-2 OU for evaluation.

26 See the Tri-Party Agreement.
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A combined total of 74 sites in the 200-SW- I and 200-SW-2 OUs were evaluated in Draft A
of this RL/FS work plan. However, with the creation of the new Model Group OUs, all but
27 sites have been transferred to the 200-MG-i C U. The 200-MG- I and 200-MG-2 OUs both
contain waste sites that are expected to have generally shallow contaminants. The lead
regulatory agency for the 200-MG-i C U is Ecology, while the lead regulatory agency for the
200-MG-2 CU is the EPA. Tables 3-i and 3-2 provide a list of all of the original site
classifications from when this RIIFS work plan was drafted in 2004, as well as where each
waste site now resides.

Table 3-1. 200-SW- I Operable Unit Waste Sites Crosswalk. (3 Pages)
Operable Unit, prbeUi, WD

Site Code Site Name DatAR/S Draft B Work Reclassification
Work Plan Pa(20) b Saa

(2004)z' ln(07Sau

200 CP 200 Area Construction Pit 200-SW-i 200-MG-i Accepted

200-E BP 200-E Bum Pit 200-SW-i 200-MG-i Accepted

200-E PA 200-E Powerhouse Ash Pit and Ash 200-SW-i 200-SW-i Rejected
Disposal Pile

200-E- I 284-E Landfili 200-SW-i 200-MG-i Accepted

200-E-i 10 Paint/Solvent Dump South of Sub Trenches 200-SW-i 200-SW-i Rejected

200-E-12 Sand Piles from RCRA General Inspection 200-SW-i 200-SW-I Rejected
200E FY 95 Item #5

200-E-122 Construction Forces Builpen 200-SW-1 200-SW-i Rejected

200-E-1 3 Rubble Piies 200-SW-i 200-MG-i Accepted

200-E-2 Soil Stains at the 2 10 1M SW Parking Lot, 200-SW-i 200-MG-i Accepted
MO-234 Parking Lot

200-E-3 Toluene Dump Site 200-SW-i 200-SW-i Consliae- d

200-E-46 Solid Debris 200-SW-i 200-MG-i Accepted

200-E-47 RCRA Permit General Inspection #200E 200-SW-i 200-SW-I Rejected
FY 96 Item #7

200-11.48 RCRA Permit General Inspection #200E 200-SW-i 200-SW-i Rejected
FY 96 Item #i5________

200-E-52 200 East Powerhouse Coal Pile 200-SW-i 200-SW-i Rejected

200-N-3 200-N-3 Baliast Pits 200-SW-i 200-MG-i Accepted

200-W ADB 200-W Ash Disposal Basin 200-SW-i 200-MG-i Accepted

200-W BP 200-W Burn Pit 200-SW-I 200-MG-i Accepted

200-W CSLA 200-W Construction Surface Laydown Area 200-SW-i 200-SW-i Rejected

200-W PAP 200-W Powerhouse Ash Pit 200-SW-i 200-SW-i Rejected

200-W-1 REDOX Mud Pit West 200-SW-i 200-MG-i Accepted

200-W-10 Item 10 (RCRA General Inspection) Grout 200-SW-i 200-SW-i Rejected
Wail Test

200-W-i 103 201 -W Concrete Silo 200-SW-i 200-SW-i Rejected

200-W-i II S-Farm Concrete Foundation 200-SW-i 200-MG-i Accepted

200-W- i12 120 i -W Soil Mound and Plastic Pipe 200-SW-i 200-MG-i Accepted

20W17S-Plant Project W087 Aluminum Silicate 200-SW-i 200-SW-i Rejected0
200-W-l '~ Discovery ________________________
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Table 3-1. 200-SW- I Operable Unit Waste Sites Crosswalk. (3 Pages)

Dprae AUitS Operable Unit, WIDS
Site Code Site Name DatAR/S Draft B Work ReclassificationWork Plan Pa(20) b Sau

(2004)2 Pln(07Saua

200-W- 18 S-Plant Project W087 Aluminum Oxide 200-SW-I1 200-SW-I1 Rejected
Discovery

200-W-2 REDOX Berms West 200-SW-I 200-MG- I Accepted

200-W-3 2713-W North Parking Lot, 220-W-lI 200-SW-I 200-MG-] Accepted

200-W-33 Solid Waste Dumping Area 200-SW-I 200-MG-I Accepted

200-W-35 Various Sites North of 201-W 200-SW-I 200-SW-1 R ejected

200-W-4 U-Farm Landfill 200-SW- I 200-SW-1 Rejected

200-W41 200-W-41, Abandoned Drums, Drums 200-SW-I 200-S W-1 Rejectedfound East of T Plant

200-W-55 Dump N of 23 IZ 200-SW- I 200-MG- I Accepted

200W-6 200-W Painter shop paint solvent disposal 200-SW- I 200-MG- I Acceptedarea

200-W-62 200 West Powerhouse Coal Pile 200-SW- I 200-SW- I Rejected

200-W-68 RCRA General Inspection Report 200W 200-SW-1 200-SW-I1 RejectedFY 99 Item #3, Historic Disposal Site

200-W70 Old Burn Pit Southeast of Z-Plant, 200 West 200-SW-I1 200-SW- I Rejected
Original Burn Pit

218-E-6 B Stack Shack Burning Pit 200-SW-1 200-Sw- I Rejected

21 8-W-6 21 8-W-6 Burial Ground 200-SW- 1 200-SW-2 Accepted

600 BPHWSA 600 Area Batch Plant HWSA, Hazardous 20S-I20S-I Rjce
Waste Storage Area 20S- 0-WI Rjce

SWL (600 CL) Solid Waste Landfill or 600 Area Central 200-SW-l1 200-SW-I AcceptedLandfill

600 ESHWSA 600 Area Exploratory Shaft Hazardous 200-SW- I 200-SW- I RejectedWaste Storage Area

600 NRDWL 600 Area Non Radioactive Dangerous 200-SW- I 200-SW-I Accepted
Waste Landfill

600 OCL 600 Original Central Landfill 200-SW-I 200-MG-I Accepted

600-146 Steel Structure NW of Gable Mt 200-SW- I 200-MG-I Accepted

600-218 1H-61 Anti-Aircraft Dump 200-SW- I 200-MG-I Accepted

600-220 H-51 Anti-Aircraft Dump 200-SW- I 200-MG- I Accepted

600-222 H-60 Gun Site 200-SW- I 200-MG-I Accepted

600-223 Military Camp South of 200 W, H-50 Gun 200-SW- I 200-SW- I Rejected
Site Pit

600-226 1--42 Gun Site 200-SW-I 200-MG- I Accepted

600-228 H-40 Gun Site 200-SW-I 200-MG- I Accepted

600-236 Soil Cell 607 Site, Petroleum Contaminated 200-SW- I 200-SW- I Rejected
Soil, Bioremediation Site

600-266 Trash Dump West of Gate I117-A 200-SW- I 200-SW- I Rejected

600-281 Scattered Debris South of Army Loop Road 200-SW-I1 200-MG-I Accepted

600-36 Ethel Railroad Siding Burn Pit 200-SW- I 200-MG- I Accepted
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Table 3-1. 200-SW-i Operable Unit Waste Sites Crosswalk. (3 Pages)
Oeabe Unit, OprbeUi, WD

Site Code Site Name Draft A RI/PS DrfBWok Rcasiatn
Work- Plaat R W b

(2004) ln 20 sau

600-38 Susie Junction 200-SW-i 200-MG-i Accepted

600-40 W of W Lake Dumping Area 200-SW-i 200-MG-i Accepted

600-51i Chemical Dump 200-SW-i 200-MG-i Accepted

600-65 607 Batch Plant Drum Site 200-SW-i 200-MG-i Accepted

600-66 607 Batch Plant Orphan Drums 200-SW-I 200-MG-i Accepted

600-70 Solid Waste Management Unit #2 200-SW-i 200-MG-i Accepted

600-71 607 Batch Plant Burn Pit 200-SW-i 200-MG-i Accepted

622-i Construction and Demoiition Debris 200-SW-i 200-SW-i Rejected

628-2 i00 Fire Station Burn Pit 200-SW-i 200-MG-i Accepted

OCSA Old Central Shop Area 200-SW-i 200-MG-i Accepted

UPR-200-E- 106 Contamination at a Burning Ground, 200-SW- I 200-MG- I Consolidated
UN-200-E- 106 (200-E-BP)

UP-0--7 Contaminated Boxes found in a Burn Pit 20S-20SW2 Consolidated
UP-20W-7 (ZPiat Bu Pit) 20S-20-W2 (21 8-W-4C)

UPR-200-W-70 Contamination Found at the 200 West 200-SW-i 200-MG-i Accepted
Burning Ground East of Beloit Ave.

Z PLANT BP Z-Plant Burning Pit 200-SW-1 200-SW-2 Consolidated
_____I____ I___________________ _______ _______ (21 8-W-4C)

aDOE/RL-2004-60, 200-SW-i Nonradioactive Landfills and Dumps Group Operable Unit and 200-S W-2 Radioactive
Landfills and Dumps Group Operable Unit Remedial Investigation/Feasibility Study Work Plan, Draft A.

b DOE/RL-2004-60, 200-SW-i Nonradioactive Landfills and Dumps Group Operable Unit and 200-S W-2 Radioactive
Landfills and Dumps Group Operable Unit Remedial Investigation/Feasibility Study Work Plan, Draft B.

The site codes in parentheses represent consoiidated sites (i.e., the consolidated site is within the footprint of the iisted site).

600 OCL = 600 Area Original Central Landfill.
FY =fiscal year.
RCRA = Resource Conservation and Recovery Act of 19 76.
REDOX = Reduction-Oxidation (Plant or process).
WIDS = Waste Information Data System database.

Table 3-2. 200-SW-2 Operable Unit Waste Sites Crosswalk. (3 Pages)
Operable Unit, Operable Unit, WIDS,

Site Code Site Name Draft A l/PS Draft B RI/PS Reclassification
Work Plan Work Plan

__________ _____________________ (2004)' (2007) b _________

200-E-20 21i8-E-i0 Borrow Pit 200-S W-2 200-S W-2 Rejected

200-E-21 2i8-E-12A and 218-E-i2B Borrow Pit 200-SW-2 200-SW-2 Rejected

200-W-1i01 Contaminated Material W of 216-S- 12 Crib 200-SW-2 200-MG- I Accepted

200-W-30 218-W-i1A Borrow Pit 200-SW-2 200-SW-2 Rejected

200-W-31i 21 8-W-2A Borrow Pit 200-SW-2 200-SW-2 Rejected

200-W-32 216-Z-i19 Borrow Pit 200-SW-2 200-SW-2 Rejected
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Table 3-2. 200-SW-2 Operable Unit Waste Sites Crosswalk. (3 Pages)
Operable Unit, Operable Unit, WD

Site Code Site Name Draft A Rh/FS Draft B RIJFS ReclassificationWork Plan Work Plan
(2004) a (2007) b Status

200W-5 Landfill/Burning Pit, U Plant Burning Pit, 200SW-2 200SW-2 Rej.ected
UPR-200-W-8

200-W-75 Rad Logging System Silos 200-SW-2 200-MG-2 Accepted

200-W-92 Soil Mound W of TY Farm 200-SW-2 200-MG-i Accepted

21 8-C-9 Dry Waste & 21 6-C-9 Pond 200-SW-2 200-S W-2 Accepted

21 8-E- 1 Dry Waste #I 200-SW-2 200-S W-2 Accepted

218-E-10 Equip Burial #10 200-SW-2 200-SW-2 Accepted

218-E- I 2A Dry Waste #1 2A 200-S W-2 200-SW-2 Accepted

218-F- I 2B Dry Waste #1 2B 200-SW-2 200-SW-2 Accepted

21 8-E-2 Equip Burial #2 200-SW-2 200-SW-2 Accepted

218-F-2A Regulated Equip Storage 200-SW-2 200-SW-2 Accepted

218-E-3 Construction Scrap Pit 200-S W-2 Not Applicable Not Accepted

218-E-4 Equip Burial #4 200-SW-2 200-SW-2 Accepted

218-E-5 Equip Burial #5 200-SW-2 200-S W-2 Accepted

218-E-5A Equip Burial #5A 200-SW-2 200-S W-2 Accepted

218-E-7 222B Vaults 200-SW-2 200-MG- I Accepted

21 8-E-8 200E Construction Burial 200-SW-2 200-S W-2 Accepted

200E Regulated Equipment Storage Site
21 8-E-9 No. 009, Burial Vault (Hanford Inactive Site 200-SW-2 200-S W-2 Accepted

Survey)

218-W- I Solid Waste Burial #1 200-SW-2 200-SW-2 Accepted

218-W-lI I Regulated Storage Site 200-SW-2 200-SW-2 Accepted

218-W- IA Equip Burial #1 200-SW-2 200-SW-2 Accepted

218-W-2 Dry Waste #2 200-SW-2 200-SW-2 Accepted

218-W-2A Equip Burial #2 200-SW-2 200-S W-2 Accepted

21 8-W-3 Dry Waste #3 200-SW-2 200-SW-2 Accepted

218-W-3A Dry Waste #3A 200-SW-2 200-SW-2 Accepted

21 8-W-3AE Dry Waste #3AF 200-S W-2 200-SW-2 Accepted

218-W-4A Dry Waste #4A 200-SW-2 200-SW-2 Accepted

21 8-W-4B3 Dry Waste #413 200-SW-2 200-S W-2 Accepted

21 8-W-4C Dry Waste #4C 200-SW-2 200-SW-2 Accepted

218-W-5 Low Level Radioacttve Mtxed Waste 200-SW-2 200-SW-2 Accepted
Landfill

218-W-6 218-W-6 Burial Ground 200-SW- I 200-SW-2 Accepted

21 8-W-7 222S Vaults 200-SW-2 200-MG-I Accepted

21 8-W-8 2221 Vaults 200-SW-2 200-MG- I Accepted

218-W-9 Dry Waste Burial #9 200-SW-2 200-MG-I Accepted

291-C-I 29 1C Stack Burial Trench 200-SW-2 200-MG- I Accepted

600-2d Susie Junction 200-SW-2 200-S W-2 Rejected
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Table 3-2. 200-SW-2 Operable Unit Waste Sites Crosswalk. (3 Pages)
Operable Unit, Operable Unit, WD

Site Code Site Namie Draft A I/FS Draft B RIIFS RcasfctoWork Plan Work Plan Sau
__________________(2004)'a (200)7) b Sau

600-268 200 East Pipe Yard Drum Accumulation 200-SW-2 200-SW-2 RejectedArea

UP-0--3 Burial Box Collapse at 21 8-E- 10, 20S-20SW2 Consolidated
UP-20E-3 UPR-200-W- 158 20W-20- -2 (21 8-E- 10)

UP-0--4 Contamination Plume from the 21 8-E- 10 20S-20SW2 Consolidated
UP-20E-4 Landfill, UN-200-E-24 20S-20SW2 (21 8-E-1 0)

UP-0--0 Contamination within 21 8-E- 10, 20S-20SW2 Consolidated
UP-00E30 UN-200-E-20 20S-20SW2 (21 8-E-1 0)

UPR-200-E-35 Buried Pipe, Contaminated 200-SW-2 200-MG-I Accepted

UPR-200-E-53 Contamination at 218-E- 1 200-SW-2 200-S W-2 (21sli8-e-d

UPR-200-E-6 Radioactive Contamination from Railroad 200-SW-2 200-SW-2 Rejected
Burial Cars

UPR.200E95 Ground Contamination on Railroad Spur 200-SW-2 200-MG-1 Accepted
Between 21 8-E-2A and 21 8-E-5

UPR-200-W- I 218-W-1 Landfill Fire 200-SW-2 200-SW-2 ConsoWldte

UPR-200-W-l 34 Improper Drum Burial at 21 8-E-3A 200-SW-2 200-SW-2 Consolidated
(21 8-W-3A)

UPR-200-W- 137 21 8-W-7, UN-200-W- 137 200-SW-2 200-MG-I (21sol-W-te

UPR-200-W- 16 Fire at 21 8-W-1 Landfill 200-S W-2 200-SW-2 (21solidat1)

UP-0--6 Contamination Spread During Burial 20S-20SW2 Consolidated
UP-20W-6 Operations 20W220SW2 (21 8-W- lA)

UPR-200-W-45 Burial Box Collapse 200-SW-2 200-SW-2 Rejected

UPR-200-W-53 Burial Box Collapse 200-SW-2 200-SW-2 (21n8-Wi2a)e

UPR-200-W-63 Contamination S. Shoulder 23d St. 200-S W-2 200-MG-i Accepted

UPR-200-W-72 Contamination at 21 8-W-4A 200-SW-2 200-SW-2 (21nsoWi4ae

UP-0--4 Ground Contamination During Burial 20S-20SW2 Consolidated

IIP-20-- I Operation at 21 8-W-3A 20IW220S (21 8-W-3A)
a DOE/RL-2004-60, 200-SW-i Nonradioactive Landfills and Dumps Group Operable Unit and 200-S W-2 Radioactive

Landfills and Dumps Group Operable Unit Remedial Investigation/Feasibility Study Work Plan, Draft A.
b DOE/RL-2004-60, 200-SW-i Nonradioactive Landfills and Dumps Group Operable Unit and 200-S W-2 Radioactive

Landfills and Dumps Group Operable Unit Remedial Investigation/Feasibility Study Work Plan, Draft B.
The site codes in parentheses represent consolidated sites (i.e., the consolidated site is within the footprint of the listed site).

d 600-25 is a duplicate of 600-38 and has therefore been reclassified as "Rejected."
600 OCL =600 Area Original Central Landfill. W[DS = Waste Information Data System database.

Table 3-3 further summarizes those sites from Tables 3-1 and 3-2 that have the "Accepted"
classification in WIDS and have transferred to either the 200-MG- I or 200-MG-2 OU, in
accordance with Tni-Party Agreement Change Request C-06-02. Table 3-4 summarizes those
sites within the 200-SW- I and 200-S W-2 OUs from Tables 3-1 and 3-2 that have the "Rejected"
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or "Consolidated" classification in WIDS. The "Rejected" sites require no further action and are0 listed here only for completeness. Those sites that have the "Consolidated" classification are
contained within the footprint of some of the 200-S W-2 OU landfills. Because they are within
the footprint of the landfills, it is assumed that the remedial action for the landfill also will
remediate the "Consolidated" waste site. A description of those sites that are consolidated within
200-SW-2 OU landfills is presented in Table 3-5. Table 3-6 summarizes those sites from
Tables 3-1 and 3-2 that are within the scope of this investigation. This table also lists the
proposed bin (Section 3.2. 1) for each site. The NRDWL and SWL are listed in this table for
completeness; it is proposed that these sites undergo closure outside of the CERCLA process and
this RI/FS work plan.

Table 3-3. Accepted Sites Transferred out of the 200-S W-1 and
200-SW-2 Operable Units. (2 Pages)

Former Current
Site Code Site Name Operable Operable

Unit Unit

200 CP 200 Area Construction Pit 200-SW-i 200-MG- I

200-E BP 200-B Burn Pit 200-SW-i 200-MG-i

200-E-i 284-B Landfill 200-SW- I 200-MG-i

200-E-13 Rubble Piies 200-SW- I 200-MG-i

200-E-2 Soil Stains at the 2i0iM SW Parking Lot, MO-234 200-SW-i 200-MG-i
Parking LotNo

218-E-3 Construction Scrap Pit 200-S W-2 Applicabie

200-E-46 Solid Debris 200-SW-i 200-MG-i

200-N-3 200-N-3 Bailast Pits 200-SW-i 200-MG- I

200-W ADB 200-W Ash Disposal Basin 200-SW-i1 200-MG-i

200-W BP 200-W Burn Pit 200-SW-i 200-MG-i

200-W-1 REDOX Mud Pit West 200-SW- I 200-MG-i

200-W-101 Contaminated Materiai W of 216-S-12 Crib 200-SW-2 200-MG-i

200-W-l II S-Farmn Concrete Foundation 200-SW- I 200-MG-i

200-W- 12 20i-W Soii Mound and Piastic Pipe 200-SW-i 200-MG-i

200-W-2 REDOX Berrns West 200-SW- I 200-MG-i

200-W-3 27i3-W North Parking Lot, 220-W- I 200-SW-i 200-MG-i

200-W-33 Solid Waste Dumping Area 200-SW-i 200-MG-i

200-W-55 Dump N of 23 iZ 200-SW-i 200-MG-i

200-W-6 200-W Painter shop paint solvent disposal area 200-SW-i 200-MG-i

200-W-75 Rad Logging System Silos 200-S W-2 200-MG-2

200-W-92 Soii Mound W of TY Farm 200-SW-2 200-MG- I

218-E-7 222B Vauits 200-S W-2 200-MG-i

218-W-6 2i8-W-6 Buriai Ground 200-SW- I 200-S W-2

218-W-7 222S Vaults 200-SW-2 200M-
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Table 3-3. Accepted Sites Transferred out of the 200-SW-i and
200-S W-2 Operable Units. (2 Pages)

Former Curnt
Site Code Site Namue Operable Operable

Unit Unit

218-W-8 222T Vaults 200-S W-2 200-MG-i

218-W-9 Dry Waste Burial #9 200-S W-2 200-MG-i

291-C-i 29 1C Stack Burial Trench 200-SW-2 200-MG-i

600 OCL 600 Original Central Landfill 200-SW-i 200-MG-i

600-146 Steel Structure NW of Gable Mt 200-SW-i 200-MG-i

600-218 H-61i Anti-Aircraft Dump 200-SW-i 200-MG-i

600-220 11-51 Anti-Aircraft Dump 200-SW-i 200-MG-i

600-222 H-60 Gun Site 200-SW-i 200-MG-i

600-226 H1-42 Gun Site 200-SW-i 200-MG-i

600-228 11-40 Gun Site 200-SW-i 200-MG-i

600-281 Scattered Debris South of Army Loop Road 200-SW-i 200-MG-i

600-36 Ethel Railroad Siding Bum Pit 200-SW-i 200-MG-i

600-3 8 Susie Junction 200-SW-i 200-MG-i

600-40 W of W Lake Dumping Area 200-SW-i 200-MG-i

600-51 Chemical Dump 200-SW-i 200-MG-i

600-65 607 Batch Plant Drum Site 200-SW-i 200-MG-1

600-66 607 Batch Plant Orphan Drumns 200-SW-i 200-MG-i

600-70 Solid Waste Management Unit #2 200-SW-i 200-MG-i

600-71 607 Batch Plant Bum Pit 200-SW-i 200-MG-i

628-2 100 Fire Station Bum Pit 200-SW-1 200-MG-i

OCSA Old Central Shop Area 200-SW-i 200-MG-i

UPR-200-E-35 Buried Pipe, Contaminated 200-SW-2 200-MG-i

UPR-200-E-95 Ground Contamination on Railroad Spur Between 21 8-E- 200-SW-2 200-MG-i2A and 21i8-E-5

UPR-200-W-63 Contamination S. Shoulder 2 3rd St. 200-SW-2 200-MG-i

UPR200-W70 Contamination Found at the 200 West Burning Ground 200-SW-i 200-MG-i
East of Beloit Ave.

REDOX = Reduction-Oxidation Plant.

Table 3-4. Rejected or Consolidated Sites. (3 Pages)
Current WXJ)S

Site Code Site Name Operable Reclassification
unit Status

200-E PAP 200-E Powerhouse Ash Pit and Ash Disposal Pile 200-SW-i Rejected

200-E-10 Paint/Solvent Dump South of Sub Trenches 200-SW-i Rejected

200-E-i12 Sand Piles from RCRA General Inspection 200E FY 95 Item #5 200-SW-i Rejected
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Table 3-4. Rejected or Consolidated Sites. (3 Pages)
C urrent WIDS

Site Code Site Name Operable Reclassification
Unit Status

200-E- 122 Construction Forces Bullpen 200-SW- I Rejected

200-E-20 21 8-E- 10 Borrow Pit 200-SW-2 Rejected

200-E-21 218-E- 12A and 218-E- I2B Borrow Pit 200-SW-2 Rejected

200--3 oluee Dmp Ste 00-S- I Consolidated
200--3 oluee Dmp ite 00-W-I (200-E- 10)

200-E-47 RCRA Permit General Inspection #200E FY 96 Item #7 200-SW- I Rej ected

200-E-48 RCRA Permnit General Inspection #200E FY 96 Item 415 200-SW-I1 Rej ected

200-E-52 200 Fast Powerhouse Coal Pile 200-S W-lI Rejected

200-W CSLA 200-W Construction Surface Laydown Area 200-SW-I Rejected

200-W PAP 200-W Powerhouse Ash Pit 200-SW- I Rejected

200-W- 10 Item 10 (RCRA General Inspection) Grout Wall Test 200-SW- I Rejected

200-W- 103 201 -W Concrete Silo 200-SW- I Rejected

200-W- 17 S-Plant Project W087 Aluminum Silicate Discovery 200-SW- I Rejected

200-W- 18 S-Plant Project W087 Aluminum Oxide Discovery 200-SW- I Rejected

200-W-30 218-W- IA Borrow Pit 200-SW-2 Rejected

200-W-3 1 21 8-W-2A Borrow Pit 200-SW-2 Rejected

200-W-32 216-Z- 19 Borrow Pit 200-SW-2 Rejected

200-W-35 Various Sites North of 201 -W 200-SW- I Rejected

200-W-4 U-Farm Landfill 200-SW- I Rejected

200-W-41 200-W-41, Abandoned Drums, Drums found East of T Plant 200-SW- I Rejected

200-W-5 LandfilllBuming Pit, U Plant Burning Pit, UPR-200-W-8 200-SW-2 Rej ected

200-W-62 200 West Powerhouse Coal Pile 200-SW-1 Rejected

200W-68 RCRA General Inspection Report 200W FY 99 Item #3, Historic 200-SW- I Rejected
Disposal Site

200-W-70 Old Bum Pit Southeast of Z-Plant, 200 West Original Burn Pit 200-SW-I Rejected

21 8-E-6 B Stack Shack Burning Pit 200-SW-lI Rejected

600 BPHWSA 600 Area Batch Plant HWSA, Hazardous Waste Storage Area 200-SW- I Rejected

600 FSHWSA 600 Area Exploratory Shaft Hazardous Waste Storage Area 200-SW- I Rejected

600-223 Military Camp South of 200 W, H-5O Gun Site Pit 200-SW- I Rejected

600-236 Soil Cell 607 Site, Petroleum Contaminated Soil, Bioremediation 200-SW-I Rejected
Site

600-25 Susie Junction 200-SW-2 Rejected

600-266 Trash Dump West of Gate 11I7-A 200-SW- I Rejected

600-268 200 East Pipe Yard Drum Accumulation Area 200-SW-2 Rejected

622-I Construction and Demolition Debris 200-SW- I Rejected

UPR-00-- 16 Cntainaionat BuningGrondLJN200E- 06 00-G-1 Consolidated
UPR-00--t0 Cotamnatin a a urnng roud, U-20-E-06 00-G-I (200-E-BP)

UPR-00--23 Bural ox Cllase t 28-E 10 UPR200W- 58 00-W-2 Consolidated
UPR-00--23 Bural ox ollpseat 18--tO UP-20-W-58 00-W-2 (218-E-b1)

UP-0--4 Contamination Plume from the 218-E-b1 Burial Ground, 20-W2 Consolidated
UP-20E-4 UN-200-E-24 20SW2 (218-F-b1)
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Table 3-4. Rejected or Consolidated Sites. (3 Pages)
Current WEDS

Site Code Site Name Operable Reclassification
unit Status

UPR-200-E-30 Contamination within 21 8-E- 10, UTN-200-E-20 200-S W-2 (21sliaed 0

UPR-200-E-53 Contamination at 21 8-E- 1 200-SW-2 Cnoiae
______________ ____________________________________________(21 8-E- 1)

UPR-200-E-61 Radioactive Contamination from Railroad Burial Cars 200-SW-2 Rejected

UPR-200-W-1 1 21 8-W-1 Burial Ground Fire 200-SW-2 Consolidated
(218-W-1)

UPR-200-W- 134 Improper Drum Burial at 21 8-W-3A 200-SW-2 (21n8-W-3ae

UPR-200-W-137 218-W-7, UN-200-W-137 200-MG-1 (21solidate

UPR-200-W- 16 Fire at 21 8-W-1 Burial Ground 200-SW-2 Consolidated
_______________(21 8-W- 1)

UPR-200-W-26 Contamination Spread During Burial Operations 200-SW-2 (21nsoWlia)e

UPR-200-W-37 Contaminated Boxes found in a Burn Pit (Z-Plant Bum Pit) 200-SW-2 ConsolidaCe

UPR-20-W-4 Buril Bo Collpse 20-SW- Rejc

UPR-200-W-5 Burial Box Collapse 200-SW-2 Rcslted

(218-W-2A)

UPR-200-W-72 Contamination at 21 8-W-4A 200-SW-2 Consolidated
_____________________________________________________ _________(21 8-W-4A)

UPR-200-W-84 Ground Contamination During Burial Operation at 21 8-W-3A 200-SW-2 (21ns-W-dae

ZPLANT BP ZPat Burning Pit 20-W2 Consolidated
-~ 20-SW-2 (21 8-W-4C)

FY = fiscal year.
WIDS = Waste Information Data System database.

Table 3-5. Unplanned Release Sites Consolidated within
200-S W-2 Operable Unit Landfills. (3 Pages)_____

WIDS Site Landfill with
Code Site Name(s) Site Description Consolidated

Site

UPR-200-E-53, Contamination spread by bulldozer when shallow buried contaminated waste
IJPR-200- UN-200-E-53, was unearthed during backfilling activities. The area is -15 by 46 mn and is 218-E-1
E-53 Contamination in located at the south end of'21 8-E-l. Contamination at levels of up to

218-E-1 150 mR~h was recorded at this site. Status: Inactive

UPR-00-E23, Airborne contamination spread over the 21 8-E- 10 Burial Ground when a
UPR-200-E-23 burial box containing two PUREX process steam tube bundles collapsed

UPR-200- 158, Burial Box during backfill operations. Three days after partially backifilling, the landfill 28E1
E-23 Clasat was found generally contaminated with levels ranging from 10 to 60 mlt'l. 28-l0

CollapE at Initially, this site was in WIDS under the alias UPR-200-W-158 before being
21 8-- 10determined the event took place in the 200 East Area. Status: Inactive
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Table 3-5. Unplanned Release Sites Consolidated within
200-S W-2 Operable Unit Landfills. (3 Pages)

WIDSSiteLandfill with
WCde Site Name(s) Site Description Cnoiae

Site
UPR-200-E-24, This site is associated with UPR-200-E-23 due to the same incident occurring
UN-200-E-24, but documents the large plume of contamination that resulted. Airborne

UPR-200- Contamination contamination was generated due to a burial box containing two Plutonium- 21 8-E- 10
E-24 Plume from the Uranium Extraction Plant process steam tube bundles collapsing during

218-E-10 Burial backfill operations within the 218-E- 10 Burial Ground. Status: Inactive
Ground

UPR-200-E-30, Contamination occurred when a large wooden drag-off box collapsed as it
UPR-200- UN-200-E-30, was being backfilled in place within the 218-E-10 Burial Ground. The21E-0
E-30 Contamination majority of contamination was located within the landfill. Contamination 28--

within 218-E-I 10 was spread over 400,000 ft2 at a maximum of 500 mR/h. Status: Inactive

This is a duplicate of the occurrence described in UPR-200-W-l 11. It was
incorr ectly reported in the BHJ-00 175. The correct location (UPR-200-W-

UPR-00-W 16 16) was confirmed by the map in HW-54636. A fire occurred within the
UPR-200- Firt218W- 16, waste boxes spreading plutonium (alpha) contamination. Maximum21W-
W-16 Fiat Gro-u-d contamination levels were found to be 20,000 disintegrations within the21--

Buril Grund 218-W-lI Burial Ground and 30,000 disintegrations outside of the landfill.
Contamination outside of the landfill boundaries is not within the scope of
this RI/FS work plan. Status: Inactive

UPR-00-W 11, This is a duplicate of the occurrence described in UPR-200-W- 16. The
UP-200-W- 1, correct location (UPR-200-W- 16) was confirmed by the map in HfW-54636.

UPR-200- UN-200-W- 11, A fire o ccurred within the waste boxes spreading plutonium (alpha) 28W
W-1 1 U20-W-16ria contamination. Maximum contamination levels were found to be 20,000 21--

Ground Fire disintegrations within the 218-W-I Burial Ground and 30,000 disintegrations
outside of the landfill. Status: Inactive

Wind dispersed contamination while a box of used connectors was being
UPR-200-W-26, unloaded from a flatcar. Contamination spread onto the flatcar and onto the

UPR-200- Contamination surrounding ground. This release is probably associated with the 218-W-lA 28W
W-26 Spread During Burial Ground, near the T Plant. Radiation incident investigation at the time 28WI

Burial Operation did not report any recommendations for reducing contamination at the
landfill. Status: Inactive

UP..00 UPR200-W53, Collapse of a burial box in 218-W-2A containing Reduction-Oxidation Plant
UP-0- Burial Box cell jumpers occurred during backfilling operations releasing fission product 21 8-W-2AW-53 Colpecontamination. Contamination levels ranged from 50 mRJ~h at the landfill to

Collpse60,000 c/mmn at the T Plant. Status: Inactive

IJPR-200-W-84, A liquid spill occurred in the 218-W-3A Burial Ground during burial
Ground operations of a pump. This spill resulted in contamination of the truck

UPR-200- Contamination transporting the pump and the ground around the truck. Some confusion has 28W3
W-84 During Burial occurred in other documents associating this event with the 21 8-W- 1 Burial 28W3

Operation at Ground. The occurrence report for this incident did not take place at the
218-W-3A same time 218-W-l was in operation. Status: Inactive

UPR-200-W Occurrence Report 38-75 documented improper burial in the 218-W-3A
UPR-200- 134, Improper Burial Ground of a waste drum labeled "TRANSURANIC." The drum

W-14 rumBuialat contained plutonium, uranium and fissile materials. Applicable standards 218-W-3A
218-W-3A were not met for the handling and safe storage of this waste drum from the
218-W-3A325 Building. Status: Inactive

Soil erosion occurred in the 218-W-4A Burial Ground resulting in

UPR/200- UPR-200-W-72, contaminated laboratory waste, with gross alpha and mixed fission product
W-2 Contamination at contamination to be released to the surrounding ground surface. Speculation 21 8-W-4A
W-72 21 8-W-4A that disposal depth requirements were not met resulted in waste exposure.

Status: Inactive
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Table 3-5. Unplanned Release Sites Consolidated within
200-S W-2 Operable Unit Landfills. (3 Pages)

Cod Se Site Name(s) Site Descriptionosliae

Contamination resulted when three boxes containing high-level dry waste
mistakenly were placed in a burn pit in the 200 West Area. When the

UPR-200-W-37, mistake was rectified it was noted that one of the boxes had released

UPR-200- Contaminated contamination levels of 100 mR/h due to being broken open during
W-37 Boxes Found in a placement while the other two boxes had remained sealed. Upon removal of 21 8-W-4C
W-37 Burn Pit (Z Plant the boxes the pit was decontaminated. Through historical research this pit

Burn Pit) where the incident occurred was identified as the Z Plant Burning Pit. The
Z Plant Burning Pit is located within the boundary of the 21 8-W-4C Burial
Ground. Status: Inactive

This burn pit is in the 200 West Area and is used as a disposal site for
Z PLANT BP, Z combustible nonradioactive construction, office, and nonhazardous

Z PLANT Plant Burning laboratory waste, including unnamed chemicals. An estimated 2,000 m3 of

BP Pit, Z Plant Burn waste was burned which included less than 1,000 mn3 of laboratory chemicals. 21 8-W-4C

Pit Located in the 21 8-W-4C Burial Ground, this site was exhumed during the
Iexcavation of Trench 7. Status: Inactive

BHI-001 75, Z Plant Aggregate Area Management Study Technical Baseline Report.
HW-54636, Summary of Environmental Contamination Incidents at Hanford 1952-1957.

WIDS = Waste Information Data System database.

Table 3-6. Accepted Sites in the Scope of the RIFS Work Plan. (2 Pages)

Site Code Site Name Operable Unit Bin ID

SW*L Solid Waste Landfill, 600 Area Central Landfill 200-SW- 1 N/A

600 NRDWL 600 Area Nonradioactive Dangerous Waste Landfill 200-SW-I N/A

21 8-C-9 Dry Waste & 21 6-C-9 Pond 200-SW-2 Bin 5 - Construction Landfills

218-E-1 Dry Waste #1 200-SW-2 Bin 4 -Dry Waste Landfills

218-E-10 Equip Burial #10 200-SW-2 Bin 1 - TSD Unit Landfills

218-E-12A Dry Waste # 12A 200-SW-2 Bin 4 -Dry Waste Landfills

218-E-12B Dry Waste #I12B 200-SW-2 Bin 1 TSD Unit Landfills

21 8-E-2 Equip Burial #2 200-SW-2 Bin 2 - Industrial Landfills

21 8-E-2A Regulated Equip Storage 200-SW-2 Bin 2 -Industrial Landfills

218-E-4 Equip Burial #4 200-SW-2 Bin 5 - Construction Landfills

218-E-5 Equip Burial #5 200-SW-2 Bin 2 - Industrial Landfills

21 8-E-5A Equip Burial #5A 200-SW-2 Bin 2 -Industrial Landfills

2185-E-8 200E Construction Burial 200-SW-2 Bin 5 - Construction Landfills

21 8E-9 200E Regulated Equipment Storage Site No. 009, 200-SW-2 Bin 2 -Industrial Landfills
Burial Vault (Hanford Inactive Site Survey)

21 8-W- 1 Solid Waste Burial #1 200-SW-2 Bin 3 - Dry Waste Alpha Landfills

2185-W- 11I Regulated Storage Site 200-SW-2 Bin 2 - Industrial Landfills

218-W-1A Equip Burial #1 200-SW-2 Bin 2 - Industrial Landfills

218-W-2 Dry Waste #2 200-SW-2 Bin 3 - Dry Waste Alpha Landfills

21 8-W-2A Equip Burial #2 200-SW-2 Bin 2 - Industrial Landfills

21 8-W-3 Dry Waste #3 200-SW-2 Bin 3 - Dry Waste Alpha Landfills

218-W-3A Dry Waste #3A 200-SW-2 Bin 1 - TSD Unit Landfills
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Table 3-6. Accepted Sites in the Scope of the RI/FS Work Plan. (2 Pages)
Site Code Site Name Operable Unit Bin ID

218-W-3AE Dry Waste #3AE 200-SW-2 Bin 1 - TSD Unit Landfills

Dry Waste #4A 200-SW-2 Bin 3 - Dry Waste Alpha Landfills

218-W-4A Caissons: W-4A-C1I, W-4A-C2, W-4A-C3 and 200-SW-2 Bin 6 - Caissons
(includes W-4A-C5
caissons) Unused Caissons: W-4A-C4, W-4A-C6, W-4A-C7, 200-SW-2 Bin 6 - Caissons Unused

W-4A-C8

Dry Waste #4B 200-SW-2 Bin 1 - TSD Unit Landfills
218-W-4B Caissnns: W-4B-Cl1, W-4B-C2, W-4B-C3, W-4B-C4,
(includes W4-5 -BC n -BC 0-W2 Bn6-Cisn
caissons) W4-5 -BC n -BCI20S- i -Cisn

Unused Caisson: W-4B-CA5 200-SW-2 Bin 6 - Caissons Unused

21 8-W-4C Dry Waste #4C 200-S W-2 Bin I - TSD Unit Landfills

21 8-W-5 Low Level Radioactive Mixed Waste Landfill 200-SW-2 Bin I - TSD Unit Landfills

218-W-6 218-W-6 Burial Ground 200-SW-2 Bin I - TSD Unit Landfills
N/A = These sites are proposed to he closed independent of this remedial investigation/feasibility study work plan.

TSD =treatment, storage, and/or disposal (unit).

Copies of the most recently approved Part A Permit applications for the two TSD units are
contained in DOE/RL-9i-28.

In 2005, when the Phase i-A DQO (D&D-27257) was prepared, the original focus was on the
* 22 waste sites from Bins 3A and 3B3, as established from the collaborative discussions held with

RL and Ecology in early 2005. A total of 22 waste sites were included in the 200-S W-2 OU
scope.

For the Phase I-B DQO (SGW-33253) and this document, the scope was changed to include
27 landfills from the 200-SW- I and 200-S W-2 GUs combined. The scope now includes
25 landfills from the 200-SW-2 OU and 2 landfills from the 200-SW-lI OU.

In December 2006, a Tni-Party Agreement change package was submitted to transfer the
majority of the 200-SW- I OU waste sites to the newly created 200-MG- I and 200-MG-2 GUs.
Table 3-4 indicates the waste sites that have been moved out of 200-SW- I OU and into the
200-MG- I and 200-MG-2 GUs. Currently, two sites remain in the 200-SW- I OU, the SWL, and
NRDWL.

In addition, the 25 landfills have been re-binned based on current knowledge and similarity of
waste types, locations, and burial configurations. Since the original Bin 1 and 2 sites have been
reclassified to "Rejected" status in WIDS or transferred to other GUs, the original Bin 3A and
3B sites were re-binned into several new categories to optimize the characterization approach for
each set (bin) of sites. These new bins are presented in Table 3-6 and are described in
Section 3.2.2.
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The binning approach provides the basis for characterization. A SAP has been prepared
(Appendix A) based on the sampling design developed through the Phase I-B DQO process. The
sampling design specifies the field investigation techniques for each bin, including the following:

* Sampling and analyses required for characterization
* Methods to support the observational approach.

The criteria for placement of sites in different bins are discussed in Section 4.2.

3.2.2 Waste-Site Binning

The DQO process for the 200-S W-2 OU grouped the sites into categories (bins) for
characterization, based on the current state of knowledge for these sites. The following
subsections describe each of the bins and a brief description of the known information associated
with each of the bins.

The inventory information for the landfills receiving waste after 1968 is more complete than the
information from earlier, handwritten records. However, even for computerized records,
obtaining inventory information becomes more difficult with the increasing age of the operating
period of the landfills. In some cases, although records are kept of the landfill contents, a
detailed inventory of contaminants is unavailable. In other cases, even the landfill contents are
not known with certainty. Plutonium, uranium, and total beta-gamma inventories for the older
landfills were estimated based on historical records. Appendix B contains estimated areas and
radionuclide inventories for 200-S W-2 OU landfills. Data were taken from SWITS and
supplemented with information from WIDS.

Site-specific inventories were developed for the 200-SW-2 OU landfills, based on records found
in SWITS and WIDS. Records in SWITS and WIDS may or may not reflect the complete record
of wastes at a given site. When it was possible to verify the original inventory information
source (as cited in WIDS, and often on file in the WIDS library), it has been referenced in this
RI/FS work plan.

Chemical inventories are presented in Appendix B for landfills for which this information could
be located.

The summaries provided in Section 3.2 reflect the information that is readily available for the
200-S W-2 OU landfills, including data collected as a result of the Phase I-A DQO process.
Inventories are given for some Bin 2 through 6 sites for which good information exists, and for
all Bin 1 sites, because they have the most complete records. As noted in Section 2.2.2 and as
shown in the timeline bar diagram (Figure 2-14), only limited records were maintained for
wastes placed in the older landfills. Therefore, although wastes containing nonradioactive
contaminants would have been placed at these sites, records documenting the nonradionuclide
inventories are incomplete or, in some cases, unavailable. The inventories presented are for the
landfills only; monitoring data for the groundwater beneath the sites are presented in Section 3.5.

Because of the wide variety of waste sites in the 200-SW- I and 200-S W-2 GUs, the initial
scoping for Draft A of this RI/F S work plan included an assessment of the possible remedial
approaches that could be applied to the different waste-site configurations. The waste sites were
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* sorted into categories/bins to align the waste sites with anticipated, appropriate remedial paths,
based primarily on the results of the FS and evaluation of candidate remedial alternatives against
the nine CERCLA criteria (i.e., overall protection of human health and environment, ARAR
compliance, long-term effectiveness/permanence, reduction in toxicity/mobility/volume through
treatment, short-term effectiveness, implementability, cost, state acceptance, and community
acceptance). The categories/bins identified in Draft A of this RI/FS work plan included Bins 1,
2, 3A, and 3B.

Since Draft A of this RI/FS work plan was submitted, all of the original Bin 1 and Bin 2 waste
sites have been transferred to other GUs (Tables 3-1 and 3-2). The 25 remaining landfills in the
200-SW-2 OU were sorted into five main categories/bins based on similar characteristics. This
sorting is anticipated to aid in choosing appropriate remedial paths, based primarily on the results
of the FS and evaluation of candidate remedial alternatives against the nine CERCLA criteria.
Because of their uniqueness, a sixth main category/bin was added to address caissons. The six
main categories/bins included in the scope of this RI/FS work plan arc described in the following
subsections and summarized in Table 3-6.

3.2.2.1 Bin 1 Sites

Bin 1 -- TSD Unit Landfills - This bin includes landfills that are permitted as RCRA
TSD units and are included in the LLBG Part A (DOE/RL-88-20). This bin coincides
with the original Bin 3A grouping from the Phase I-A DQO. The majority of historical
documentation is associated with these sites (-I 10,000 of 147,000 total documents); the
sites, therefore, are considered the best documented sites in the scope of this RI/FS work
plan. Sites in this bin include the 218-W-3A, 218-W-3AE, 218-W-4B, 218-W-4C,
218-W-5, 218-W-6, 218-E-10, and 218-E-12B Burial Grounds. Sites in this bin
include unused annexes of the 218-W-4C and 218-E-b1 Burial Grounds; unused
portions of the 218-E-b 2B Burial Ground; and the 21 8-W-6 Burial Ground, which has
not received waste.

3.2.2.2 Bin 2 through 5 Sites

" Bin 2 -- Industrial Landfills - This bin includes past-practice landfills that received
radioactive waste that was usually packaged in large wooden or concrete boxes,
containing large quantities of fission products. For the most part, these sites were
restricted to burial of large pieces of failed or obsolete equipment from the chemical
processing facilities, although some items came from the 100 Areas. Many of these sites
contain burials made over 50 years ago. Historical burial documentation is good for the
21 8-W-2A and 21 8-E-5A Burial Grounds; however, historical burial documentation for
the remaining sites (218-E-2, 218-E-5, 218-E-9, 218-W-lIA, and 218-W-l I1 Burial
Grounds) is at a minimum. Sites in this bin include the 218-W-2A, 218-E-5A, 218-E-2,
218-B-2A, 218-E-5, 218-E-9, 218-W-lIA, and 218-W-lIl Burial Grounds.

* Bin 3 -- Dry Waste Alpha Landfills - This bin includes past-practice landfills that
received radioactive waste packaged primarily in fiberboard or small wooden boxes,
wrapped in heavy brown paper or burlap, or placed in the trench without packaging.
A small proportion of the waste is packaged in metal drums. All types of miscellaneous
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wastes, including contaminated soils and potentially contaminated rags, paper, wood, and
small pieces of equipment such as tools, have been placed in these sites. Some larger
equipment (e.g., motor vehicles, large canyon-processing equipment) is known to have
been disposed to these sites. Historical documentation indicates that these sites contain at
least 90 percent of the 200 Areas landfill pre-1970 alpha inventory. Historical
documentation for the older landfills (the 21 8-W- 1 and 21 8-W-2 Landfills) in this bin
generally is poor, because these landfills received waste in the 1940s and 1950s.
Historical documents for the newer landfills (the 218-W-3 and 218-W-4A Burial
Grounds) in this bin are more numerous, because these landfills received waste in the
mid-1I950s to 1960s.

"Bin 4 -- Dry Waste Landfills - This bin includes past-practice landfills that received
radioactive waste packaged primarily in fiberboard or small wooden boxes, wrapped in
heavy brown paper or burlap, or placed in the trench without packaging. A small
proportion of the waste is packaged in metal drums. All types of miscellaneous wastes,
including contaminated soils and potentially contaminated rags, paper, and wood have
been placed in these sites. These sites also contain a few pieces of large equipment such
as tank farm pumps. Historical documentation for these sites generally is poor. Sites in
this bin include the 218-E-lI and 218-E- 12A Burial Grounds.

* Bin 5 -- Construction Landfills - This bin includes past-practice landfills that mainly
were limited to burial of wastes resulting from construction work on existing facilities or
demolition of surplus facilities. Wastes in these sites are believed to contain very little
alpha contamination; beta-gamma contamination likely also is at a minimum.
Documentation for the 218-C-9 Burial Ground is believed to be nearly complete;
however, historical documents for the 218-E-8 and 218-E-4 Burial Grounds are few.

3.2.2.3 Bin 6 Sites

*Bin 6 -- Caissons - This bin includes caissons and vertical pipe units used for disposal of
hot-cell waste or high plutonium concentration waste in the 21 8-W-4A and
218-W-4B Burial Grounds. The vertical pipe units in the 218-W-4A Burial Ground were
made of welded 208 L (55-gal) drums or corrugated pipe and concrete; the caissons in
the 218-W-4B Burial Ground were made of metal and/or concrete. Documentation
for the caissons in the 21 8-W-4A Burial Ground generally is poor, while the
documentation for the caissons in the 21 8-W-4B Burial Ground generally is more
numerous (150 to 250 documents per caisson). Caissons located in this bin include
the 21 8-W-4B-C 1, 21 8-W-4B-C2, 21 8-W-4B-C3, 21 8-W-4B-C4, 21 8-W-4B-C5,
21 8-W-4B-C6, 21 8-W-4B-CU 1, 21 8-W-4A-C 1, 21 8-W-4A-C2, 218-W-4A-C3, and
218-W-4A-C5 Caissons. This bin also includes caissons in the 218-W-4A and
218-W-4B Burial Grounds that are believed to be empty/unused, according to historical
documentation. These include the 21 8-W-4A-C4, 21 8-W-4A-C6, 21 8-W-4A-C7, and
218-W-4A-C8 Caissons. Additional caissons exist; however, these caissons contain
RSW and will be dispositioned by the Waste Retrieval Project.
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. 3.3 NATURE AND EXTENT OF
CONTAMINATION

The following discussion provides a summary of known contamination at the Bins 1 through 6
sites, based on existing records and the results of Phase I-A field sampling activities. The Bin 1
sites (TSD unit landfills), which have been characterized to a greater extent than the Bin 2
through 6 sites, are discussed in this section. Because few investigations have been conducted
for the Bin 2 through 6 sites, little or no data are available to describe existing contamination for
these sites.

Because the nature of the material disposed of in the solid waste burial grounds was
predominantly dry, or was sorbed onto media to reduce mobility, or was activated metal, the
likelihood of contaminant migration below the trenches is expected to be low. Consideration of
low annual precipitation and recharge rates further reduces the likelihood for contaminant
migration, because infiltration is the driving mechanism. The four landfills (218-E-12B,
218-W-3A, 218-W-413, 218-W-4C) where larger volumes of water were present because of
episodic events (i.e., rapid snow melt/ponding and drainage ditch seepage) and gravel-covered
landfill surfaces denuded of vegetation may have experienced contaminant migration caused by
the increased possible driving force. This is the premise embodied in the direct-push
characterization strategy and the number and location of boreholes planned for Phase I-B.

Groundwater well monitoring results are discussed in Section 3.5. Groundwater wells installed
at landfills after approximately 1990 generally are not sampled for specific contaminants but are
sampled for contaminant indicators such as conductivity and total organic carbon. Also, little
information from gamma logging or soil samples is available for these sites. Monitoring wells
installed since about 1990 typically were sampled during installation only for moisture content
and particle size, not contaminants. Fine-grained sediments with high moisture contents would
be a good place to look for mobile radionuclides and chemicals. Most of the more recent well
installations were for monitoring conditions beneath tank farms, not landfills. Groundwater well
installation priorities for the LLBG are established and agreed to annually under Tni-Party
Agreement Milestone M-024.

A few of the historical reference sources present information on geophysical results or sediments
obtained during installation of wells and are briefly summarized as follows.

* PNL-6820, Hydrogeology of the 200 Areas Low-Level Burial Grounds - An Interim
Report, presents groundwater and geophysical results from samples collected during the
installation of some monitoring wells in the 200 Areas. This information is suitable for
the records review process in conjunction with site characterization as discussed in
Section 4.2.

" WHC-MR-0204, 200-East and 200- West Areas Low-Level Burial Grounds Borehole
Summary Report, summarizes the results of 11I wells drilled in the 200 East and 200 West
Areas in FY 1989. Selected sediment samples from the installation of these 11I wells
were tested for physical and hydrogeologic properties. The sediment samples also were
analyzed for contaminant indicator parameters (total organic carbon, anions, low-energy0 alpha emission, and beta emission). In addition, the sediment samples were analyzed for
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volatile organic compounds (VOC). Samples were collected at each location from
surface to groundwater, which was at about 75 mn (240 ft); the samples were collected at
roughly 6 mn (20-ft) intervals.

Of the anions analyzed, the highest value for sulfate was detected at 130 mg/kg in
well 299-W7-7 on the north side of LLWIMA-3. Sulfate has a secondary drinking water
standard of 250 mg/kg. The highest value for nitrate was detected at 38.5 mg/kg in well
299-W15-21 associated with LLWMA-4. Nitrate has a primary drinking water standard
of 45 mg/L (or 45 mg/kg in water). The highest value for fluoride was 3.2 mg/kg in
well 299-W15-20 at the northwest corner of LLWMVA-4. Fluoride has a primary drinking
water standard of 4 mg/L (or 4 mg/kg in water) and a secondary drinking water standard
of 2 mg/L (or 2 mg/kg in water). The highest value for chloride was 23.3 mg/kg in
well 299-W7-8 at the northeast corner of LLWMA-3. Chloride has a secondary drinking
water standard of 250 mg/L (or 250 mg/kg in water).

Of the anions analyzed, only nitrate and fluoride approached the drinking water
standards. Multiple sources of nitrate probably exist in this area, including the cribs near
Waste Management Area T and the 216-Z Crib and trench disposal facilities. Nitrate
contamination is not believed to be related to waste disposal at the LLWMA-3 or
LLW MA-4 landfills. Some of the nitrate contamination is related to injection of
200-ZP-lI Groundwater OU pump-and-treat water upgradient of the landfills. The
pump-and-treat system does not remove nitrate from the groundwater. Elevated nitrate
levels are found in the west part of the Hanford Site. This contamination is believed to be
due to offsite agriculture because it is persistent, far upgradient of the site waste disposal
areas, and is not associated with other Hanford Site contaminants. Fluoride
contamination at levels greater than the primary drinking water standard (4 mg/L) is seen
in a local area around Waste Management Area T. In FY 2006, one well (299-Wl10-23)
north of Waste Management Area T had a single fluoride concentration greater than the
primary drinking water standard; however, the yearly average was below the standard.
Several wells have concentrations above the secondary standard of 2 mg/L. Release of
lanthanum fluoride used in the bismuth phosphate process is a possible source of the
fluoride contamination. The most significant beta count was 29.1 pCi/g at well
299-W7-8 (at the northeast corner of the 218-W-3AE Burial Ground), at a depth of 9.3 mn
(30.5 ft). Alpha readings all were below 15.4 pCilg. Total organic carbon analyses
detected a concentration of 85 mg/kg at well 299-W7-7 at a depth of 24.4 mn (80 ft).
Other concentrations of total organic carbon were below this value in all samples
collected. The VOC concentrations were similarly low in all samples collected.
Carbon tetrachloride was detected in well 299-W15-19 (at the north border of the
218-W-4B Burial Ground) at a concentration of 8.1 gig/kg at a depth of 75 m (240 ft).
Details of the physical and hydrogeologic properties of the samples collected can be
found in Appendix C of WHC-MR-0204.

*WHC-MR-0205, Borehole Completion Data Package for Low-Level Burial Grounds -
1990, summarizes the installation of six new monitoring wells in the 200 East and
200 West Areas in FY 1990. Selected sediment samples were collected during
installation of each well and analyzed for volatile organics, anions, total organic carbon,
and gross alpha, and gross beta. Physical properties analysis results also were obtained.
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Chemical and radionuclide data can be found in Appendix B of WHC-MR-0205.
Samples were collected from each well in zones that had one or more of the following:
(1) higher than background photoionizer readings during drilling, (2) higher than
background radiation readings during drilling, (3) zones of higher moisture content,
(4) located within 12.2 m (40 ft) of the water table (3 from each well), and (5) high silt
and clay content. The results from analysis of these samples were substantially similar to
those results presented in WHC-MR-0204. All results for all constituents were at least
two orders of magnitude below the potential preliminary remediation goals (PRG)
established in the DQO.

WHC-SD-EN-TI-290, Geologic Setting of the Low-Level Burial Grounds, describes
regional and site-specific geology for the LLBGs. It incorporates data from boreholes
across the entire 200 Areas, integrating the geology of this area into a single framework.
Geologic cross-sections, isopach maps, and structure contour maps of all major geologic
units are presented. The physical properties and characteristics of the major suprabasalt
sedimentary units are described.

3.3.1 200-SW-i Operable Unit (Nonradioactive
Dangerous Waste Landfill and 600 Area
Central Landfill)

This subsection includes information sources regarding the nature and extent of contamination in. the 200-SW-lI OU landfills.

B3HI-Ol 1115 reports volatile organics in low concentrations in soil-vapor samples collected in
1993 and 1997. Concentrations reported in Appendix D are the maximum reported at shallow
and deep concentrations for each sampling event and are reported in parts per million by volume.

WHC-SD-EN-DP-064, Data Package for Geophysical Investigation of Nonradioactive Solid
Waste Landfill (NRDWL), contains survey data obtained with electromagnetic induction (EMI)
instruments and ground-penetrating radar (GPR).

FS0419, Data Package Summary, A nalytical Laboratory Solid Waste Landfill Soil Gas and
Methane Monitoring Round]I Sampling, June 25, 2001, summarizes quarterly volatile organic
analyses from samples collected at the SWL, adjacent to the NRDWL. All reported values are at
or below 1.0 ppmv.

FS0438, Data Package Summary, Analytical Laboratory Solid Waste Landfill Soil Gas and
Methane Monitoring Round 1 Sampling, October 18, 2001, and FS0473, Data Package Summary
Analytical Laboratory Solid Waste Landfill Soil Gas and Methane Monitoring Round 1
Sampling, March 4, 2001, summarize quarterly soil-vapor and methane monitoring conducted at
the SWL. All values reported in this survey are at or below 1.02 ppmv for all constituents
monitored.

FS0508, Data Package Summary Analytical Laboratory Solid Waste Landfill Soil Gas and
* Methane Monitoring Round 1 Sampling, July 8, 2002, and FS0529, Data Package Summary,

Analytical Laboratory Solid Waste Landfill Soil Gas and Methane Monitoring Round]1
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Sampling, July 10, 2002, summarize quarterly soil-vapor and methane monitoring conducted at
the SWL. All values reported in this survey are at or below 1.0 ppmv for all constituents0
monitored.

FPO0 15, Data Package Summary, Analytical Laboratory Solid Waste Landfill Soil Gas and
Methane Monitoring Sampling, September 17, 2002, summarizes quarterly soil-vapor and
methane monitoring conducted at the SWL. All values reported in this survey are at or below
1.09 ppmv for all constituents monitored. The various references differ on their interpretation of
contaminant sources. DOE/RL-96-8 1 indicates that volatile organic contamination primarily is
attributed to the 1100 Area vehicle maintenance catch-tank liquids disposed to liquid trenches in
the SWL. BHI-0 1115 associates contaminants with the chemical trenches in the eastern half
of NRDWL.

Soil-vapor sampling along the perimeter of the NRDWL and SWvL has occurred until the present
time, and is anticipated to continue until closure of these landfills occurs.

3.3.2 200-S W-2 Operable Unit

The following subsections include information regarding the nature and extent of contamination
in the 200-S W-2 OU landfills. This information resulted from field sampling activities that took
place as part of the Phase I-A DQO process, as well as other projects including the Waste
Retrieval Project, characterization of the 200-PW- 1 OU, and the Central Plateau Ecological Risk
Assessment. Much of the sampling activities were guided by the historical records review that
occurred before and during the Phase I-A DQO process. The field sampling activities in
Phase I-A employed nonintrusive sampling and surveying techniques. The detailed results of
these investigations are provided in Appendix D of this RIIFS work plan.

Additional field sampling activities are planned, as part of the Waste Retrieval Project, after
trench segments are emptied of waste. "Opportunistic" sampling also may be conducted, as
appropriate, in cooperation with the Waste Retrieval Project, to obtain insights into wastes
adjacent to the waste being retrieved. As sample data become available, the data will be
collected and incorporated into fuiture revisions to this RI/F S work plan and the RI report.

3.3.2.1 Soil-Vapor Sampling

The active and passive soil-vapor sampling presented in this section applies to out-of-scope TRU
waste that will be retrieved as part of the M-09 1 Program. However, as requested by Ecology,
these data will be integrated into this RI/FS work plan and the RI report and will be evaluated
during the FS process to determine their applicability to the overall characterization of the
200-SW-2 OU landfills. This sampling included characterization of organic vapors in landfills
containing vent risers (i.e., 218-W-3A, 218-W-4B, and 218-W-4C Burial Grounds) that extended
from just above the bottom of the landfill trench to above the landfill surface. Soil-vapor
sampling also was performed after retrieval of waste from the 21 8-W-4C Burial Grounds,
Trenches 4, 20, 24, and 29.

Additional soil-vapor sampling was conducted by the 200-PW- 1 OU team to characterize the
dispersed carbon tetrachloride vadose-zone plume.
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A few reference sources present information on analytical results from characterization of the
dispersed carbon tetrachloride vadose plume and Waste Retrieval Project characterization
activities. These characterization activities include vent-riser sampling, passive soil-vapor
sampling, active soil-vapor sampling in the vadose zone, and soil-vapor extraction (SVE)
sampling. These references are briefly summarized as follows.

"CP- 13514, 200-P W-I Operable Unit Report on Step I Sampling and Analysis of the
Dispersed Carbon Tetrachloride Vadose Zone Plume, summarizes the results of the
Step I investigation for the 200-P W-lI OU, located in the 200 West Area.
Characterization was performed in accordance with Appendix D of DOE/R-L-200 1-0 1,
Plutonium/Organic-Rich Process Condensate/Process Waste Group Operable Unit RIFS
Work Plan. Includes the 200-P W-J, 200-P W-3, and 200-P W-6 Operable Units. The
results of the 200-PW- 1 OU RI are summarized in DOE/RL-2006-5 1, Remedial
Investigation R eport./br the Plutonium/Organic-Rich Process Condensate/Process Waste
Group Operable Unit: Includes the 200-P W-1, 200-P W-3, and 200-P W-6 Operable
Units. Soil-vapor sampling and analysis were used to explore the upper vadose zone in
the vicinity of the Plutonium Finishing Plant. Relatively high concentrations of carbon
tetrachloride (maximum 1,760 ppmv) were detected within the east end of Trench 4 in
the 218-W-4C Burial Ground in May 2002. Further details of sampling events are
summarized in Subsection 3.3.3.3. Analytical data can be found in Appendix D of this
RI/FS work plan.

" SGW-33 829, 200-P W-lI Operable Unit Report on Step IH Sampling and Analysis of the
Dispersed Carbon Tetrachloride Vadose Zone Plume, summarizes the sampling
methodology and the analytical results from the Step 11 RI of the 200-PW- 1 OU dispersed
carbon tetrachloride vadose-zone plume. The Step 11 RI was conducted between August
2003 and October 2006. Characterization was performed in accordance with Appendix D
of DOE/RL-2001-0l. The Step 11 investigation of the 218-W-3A Burial Ground included
passive sol -vapor sampling of two trenches and vapor sampling of all existing vent risr
in engineered trenches in the landfill. The results of the 200-PW-lI OU RI are
summarized in DOE/RL-2006-5 1. The most recent sampling events are summarized in
the following sections. Analytical data can be found in Appendix D of this RI/FS work
plan.

* In the 218-W-4C Burial Ground vent riser, sampling was initiated on October 15, 2003,
by the Waste Retrieval Project, in accordance with DOE/RL-2003-48, 2]8- W-4C Burial
Ground Sampling and Analysis Plan. Eighty-nine vapor samples were collected in
Tedlar 27 bags or SUMMA 28 canisters between October 15 and October 22, 2003. The
vapor samples in Tedlar bags were analyzed for carbon tetrachloride using
field-screening instruments. The vapor samples in SUMMA canisters were analyzed for
carbon tetrachloride using laboratory instruments. The results of these sampling
activities are summarized in SGW-33829.

27 Tedlar is a registered trademark of E. 1. du Pont de Nernours and Company, Wilmington, Delaware.

2SUMMIA is a trademark of Moletrics, Inc., Cleveland, Ohio.
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"An SVE system was operated at Trench 4 from November 2003 through April 2004. The
SVE system was operated to remove carbon tetrachloride from the landfill trench to
minimize release to the environment. Sample results associated with the SVE system are
documented in WMP-26 178, Performance Evaluation Report for Soil Vapor Extraction
Operations at the 200-P W-1 Carbon Tetrachloride Site, Fiscal Year 2004.

* SGW-37027, Burial Ground Sampling and Analysis Results for October -
December 2007, summarizes Step 11 soil-vapor sampling in the 21 8-W-4C Burial
Ground, Trenches 20, 24, and 29. Samples were collected in FY 2008 to maximum
depths of 1 m i (35 ft). Additional Step II soil-vapor sampling in Trenches 1 and 7 is
planned for FY 2009.

3.3.2.1.1 218-W-3A Burial Ground

In 2005, the vent risers in the 218-W-3A Burial Ground were sampled in accordance with
DOE/RL-200 1 -0 1, Appendix D, Table D- 1, for concentrations of VOCs, as part of Step 11 of the
RI of the carbon tetrachloride vadose-zone plume. The 2005 vent-riser samples were collected
near the base of the trench, which typically is -5 mn (16 ft) below the engineered surface
overlying the trench. Vapor samples from the 17 vent risers present in portions of Trenches 9S,
3S, 05, and 08 were collected and analyzed using field-screening instruments. All of the vent
risers in trenches 9S (I riser), 3S (3 risers), and 05 (6 risers) were sampled in August 2005, and
all of the vent risers in trench 08 (7 risers) were sampled in September 2005. A sample location
number (trench and riser) was established and recorded for each vent riser. The vent risers in
each trench were numbered sequentially from west to east. The only concentrations of carbon
tetrachloride (5 to 36 ppmv) were detected in the western part of trench 08 (SGW-33 829).
Trench 08 also had elevated levels of perchioroethylene (PCE) (20 to 460 ppmv),
1,l1,1-trichloroethane (1.4 to 18.8 ppmv), and methyl chloride (21 to 186 ppmv).

Sampling of the vent risers in portions of the 218-W-3A Burial Ground trenches containing RSW
was required by DOE/RL-2004-71, 218- W-3A Burial Ground Sampling and Analysis Plan.
Nine of the 17 vent risers (2 in Trench 05 and 7 in Trench 08) also were sampled for the
218-W-3A Burial Ground environmental release investigation. DOE/RL-2004-71 required field
screening plus additional analysis of vapor samples in the laboratory. All of the vent risers were
sampled once for field screening during the sampling for the 200-PW- 1 OU RI. For the risers
covered by DOE/RL-2004-7 1, additional sampling was conducted for laboratory analysis
(SGW-33829).

SUMMA canister samples for laboratory analysis were collected from vent risers T-05-02,
T-08-03, and T-08-05 in September 2005. A duplicate SUMMA canister sample was
collected from vent riser T-08-05. Based on the field screening, the vapor samples from vent
risers T-05-02 and T-08-03 contained the highest VOC concentrations in Trenches 05 and 08,
respectively. An additional SUMMIA canister sample and a duplicate sample were collected
from vent riser T-08-05. The additional and duplicate SUMMA canister samples were collected
from a vent riser with slightly lower VOC concentrations to reduce the potential that the highest
VOC concentrations would exceed calibration standards and make the duplicate analysis of little
value. Based on the laboratory analysis, the sample from vent riser T-08-03 contained the
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highest concentration of perchioroethylene. During field screening, the highest concentration of
perchioroethylene also was detected in the sample from vent riser T-08-03 (SGW-33 829).

Field screening and SUMMA-canister laboratory results (SGW-33829) for the vapor samples
collected through the vent risers in the 21 8-W-3A Burial Ground trenches are provided in
Appendix D. These results also are entered in HEIS.

3.3.2.1.2 218-W-4B Burial Ground

In 2006, the vent risers in trench 07 were sampled in accordance with DOE/RL-2004-70,
218- W-4B Burial Ground Sampling and Analysis Plan, for concentrations of VOCs, as part of
the environmental release investigation in support of Tni-Party Agreement Milestone M-09 1-40.
The vent risers sampled in 2006 were collected near the base of the trench, which typically is
-5 mn (16 ft) below the engineered surface overlying the trench. Based on field screening, the
highest concentrations were detected in the western portion of Trench 7. Seventeen vent risers
are present in Trench 7 in the 21 8-W-4B3 Burial Ground. Vapor samples were collected from
14 of these vent risers. The other three vent risers could not be sampled in September 2006
because of health and safety risks to workers, based on elevated vapor levels. However,
supplemental vapor samples were collected through the three additional existing vent risers in
Trench 7 and the vertical duct at the west end of Trench V7 in November 2006.

SUMMA canister samples for laboratory analysis were collected from vent risers T-07-4 and
T-07-6 in September 2006. A duplicate SUMMA canister sample was collected from vent riser

* T-07-6. Vapor samples from vent riser T-07-4 contained the highest VOC concentrations, based
on field screening, in Trench 7. The additional SUMMA canister sample and the duplicate
sample were collected from vent riser T-07-6, which had slightly lower VOC concentrations, to
reduce the potential that the highest VOC concentrations would exceed calibration standards and
make the duplicate analysis of little value. A summary of the analytical results (SGW-33829) for
vent-riser samples collected in 2006 is provided in Appendix D. These results also are entered
in HEIS.

3.3.2.1.3 218-W-4C Burial Ground

Numerous studies have been conducted at the 21 8-W-4C Burial Ground in support of
volatile- organics characterization, resulting in a multitude of data sets presented in this section.
Information on contamination in the 21 8-W-4C Burial Ground is summarized below from
CP-16886, Data Quality Objectives Summary R eport for the 218-W-4C Burial Ground
Contaminant Release Investigation, written to develop a sampling design to determine whether
contaminants have been released to the vadose zone from RSW in the unit.

Groundwater monitoring wells have been installed on the eastern and western perimeters of the
21 8-W-4C Burial Ground to comply with RCRA groundwater monitoring requirements. During
well drilling along the western perimeter in 1990, carbon tetrachloride was detected in soil and
soil-vapor samples (DOE/RL-91-3 2, Expedited Response Action Proposal (E/ICA & EA) for
200 West Area Carbon Tetrachloride Plume).

Vent risers in Trenches 1, 4, 7, and 20 were sampled in 1996 for concentrations of VOCs. All of
the vent risers sampled in 1996 showed elevated amounts of several chlorinated volatile organic
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vapors including carbon tetrachloride and degradation products, trichioroethylene and
degradation products, and chlorofluorocarbons. Alcohols, ketones, and aromatic compounds
also were detected, but at much lower concentrations (HNF-SD-WM-RPT-309, Report on
Sampling and Analysis ofAir at Trenches 218-W-4C and 218-W-5 #31 of the Low-Level
Burial Grounds).

Vent risers in Trenches 1, 4, and 7 also were sampled in 2002 for concentrations of carbon
tetrachloride to support the 200-PW-lI OU RI (DOE/RL-200 1-0 1). The vent risers sampled for
chloroform and carbon tetrachloride in 2002 were collected near the base of the trench, which
typically is -5 mn (16 ft) below the engineered surface overlying the trench. Carbon tetrachloride
was detected at all but one of the 27 vent risers sampled. Most of the detections were less than
10 ppmv, but a distinct "hot spot" (maximum concentration of 1,760 ppmv) was detected at the
east end of Trench 4. The sample results do not indicate the source of the carbon tetrachloride.
The source may be the buried waste or may be the vadose-zone plume in this area. A summary
of the carbon tetrachloride and chloroform analytical results (CP- 13 514) for vent-riser samples
collected in 2002 is provided in Appendix D.

Soil-vapor samples for chloroform and carbon tetrachloride were collected from the vadose zone
adjacent to Trenches 1, 4, and 7 and analyzed for carbon tetrachloride in 2002 as part of the
200-PW-1 OU investigation (CP-135 14). The analytical results are provided in Appendix D.
Carbon tetrachloride was detected in soil-vapor samples collected along the east end of Trench 4,
near the location of vent risers at which elevated concentrations of carbon tetrachloride were
detected in 2002 (CP-135 14). Three temporary soil-vapor probes were installed near Trench 4
and sampled between 2002 and 2004 to confirm the 2002 results. A summary of the carbon
tetrachloride and chloroform analytical results (SGW-33829) for the three samples taken
between 2002 and 2004 is provided in Appendix D.

The presence of VOCs in vapor samples collected inside the trenches through vent risers
suggests that organic contaminants, in a liquid and/or vapor phase, are able to migrate outside of
the waste containers. The carbon tetrachloride in soil-vapor samples collected adjacent to
Trench 4 appears to have resulted from release of carbon tetrachloride from the waste containers
(CP-135 14). Specifically, the range of carbon tetrachloride and chloroform detected in
soil-vapor for this landfill from vadose-zone samples reported in CP- 13 514 for August 2002 is
provided in Appendix D.

In 2003, the vent risers were sampled again in Trenches 1, 4, 7, 20, and 29 for concentrations of
VOCs, in addition to carbon tetrachloride and chloroform, as part of the environmental release
investigation in support of Milestone M-091-40 (DOE/RL-2003-48). This sampling included
samples for field screening and samples in SUMMA canisters for laboratory analysis.
A summary of the VOC analytical results for vent-riser samples collected in 2003 is provided
in Appendix D (1711-040 1097, "Transmittal of the Burial Ground Sampling and Analysis Results
for January - March 2004, in Accordance with the Hanford Federal Facility Agreement and
Consent Order (Tni-Party Agreement) Settlement and Tentative Agreement Interim
Milestone M-91 -40"). Additional results were collected in 2006 (FH-0402233. 10, "Transmittal
of the Burial Ground Sampling and Analysis Results for October-December 2006, in Accordance
with the Hanford Federal Facility Agreement and Consent Order Interim Milestone M-9 1-40").
These results are entered in HEIS.
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In 2007, passive soil-vapor sampling was performed for four of the six trenches in the
218-W-4C Burial Ground that once contained RSW. Soil-vapor samples were collected from the
vadose zone through direct-push boreholes at Trenches 4, 20, 24, and 29. The soil-vapor
samples were analyzed for VOCs using field-screening instruments. The highest concentrations
of carbon tetrachloride were detected the east end of Trench 29. Passive soil-vapor sampling is
planned to be performed in the remaining two trenches (1 and 7) in FY 2009. Sampling results
for the six trenches will be added to Appendix D during a future revision to this RI/FS
work plan.

Passive soil-vapor sampling also was performed in the unused annex of the 218-W-4C Burial
Ground in support of the Central Plateau Ecological Risk Assessment. Artificial animal burrows
were created in twelve locations in the unused annex of this landfill. Passive soil-vapor samplers
were placed in the artificial burrows. The artificial burrows were sampled using SUMMA
canisters (D&D-320 15, Sampling and Analysis Instruction/for Artificial Animal Burrows, in
Support of the Central Plateau Ecological Risk Assessment).

3.3.2.2 Phase I-A Field Sampling Activities

The Phase ]-A DQO summary report (D&D-27257) and sampling and analysis instructions
(D&D-28283, Sampling and Analysis Instruction for Nonintrusive Characterization of Bin 3A
and Bin 3B Waste Sites in the 200-S W-2 Operable Unit) were prepared in response to
agreements made during collaborative discussions that were held between the RL and Ecology in
February and March 2005 (CCN 0064527) concerning this RI/FS work plan, Draft A. In the
collaborative discussions, RE and Ecology agreed to a phased characterization approach with an
initial phase focused on additional records research, nonintrusive sampling, and waste-site
boundary definition. Nonintrusive sampling techniques used included surface-radiation surveys,
passive soil-vapor samples for organic liquids, and geophysical surveys. The following
subsections provide a summary-level of detail regarding this sampling.

In contrast to the soil-vapor sampling that was described in Section 3.3.3, the soil-vapor
sampling described in Section 3.3.2.2.1 directly applies to in-scope trenches.

3.3.2.2.1 Passive Soil-Vapor Sampling

This section presents descriptions and results of the passive soil-vapor sampling that was
performed during the months of June and July 2006 in support of the 200-S W-2 OU
characterization. The purpose of this section is to provide an overview of the soil-vapor
sampling process and present a summary of the laboratory results. Sampling results are
presented in Appendix D.

Information on the passive soil-vapor sampling conducted in support of the 200-S W-2 OU
characterization is provided in SGW-32683, Results from Passive Organic- Vapor Sampling in
Selected 200-S W-2 Operable Unit Landfills (218- W-3A, 218- W-3AE, 2]8- W-4B, 2]8- W-4C, and
218-W-5), June-July 2006. SGW-32683 summarizes the sampling methodology and the
soil-vapor sampling process and presents a summary of the laboratory results. The rationale for
selection of the specific sampling locations is more fully described in, and driven by,O D&D-282 83.
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More than 150 passive soil-vapor samples were collected from selected segments of burial
trenches in the 218-W-3A, 218-W-3AE, 218-W-4B, 218-W-4C, and 218-W-5 Burial Grounds,
located in the Hanford Site 200 West Area. In accordance with D&D-28283, the sampling
locations either were target/individual spots above a single/known burial in a given trench or
were placed at targeted locations within a specific segment in a given trench. Survey coordinates
were preestablished for each isolated sample location and each location within a trench segment.
Sample coordinates were established along the centerline of a given trench; samples coordinates
within a trench segment were established at a distance not to exceed -9.2 mn (30 ft). The specific
sampling locations were chosen based on detailed reviews of engineering drawings, historical
documents, and waste-burial-record information located in the SWITS database. Specific trench
locations were sampled if the historical records indicated a presence of liquid organic wastes or
liquids that might be organic (but that did not include enough information to conclude whether a
liquid was or was not an organic liquid). Samples were analyzed for the presence of 28 organic
compounds identified to be COPCs.

Laboratory data revealed that 10 of 28 compounds identified through the DQO process as
COPCs were detected at levels above the laboratory's practical quantitation limit (25 ng per
sample). Three compounds, not identified as COPCs, also were detected at levels greater than
25 ng per sample. One or more of the 13 detected VOCs were noted at 59 of the 151 total
sample locations with levels greater than 25 ng per sample.

Organic compounds with elevated readings include carbon tetrachloride maximum of
87,204 ng; tetrachlorethene maximum of 145,911 ng; trichlorethene maximum of 846 ng;
l,l,1-trichlorethane maximum of 21,153 ng; 1,l-dichlorethane maximum of 4,025 ng;
1,1-dichlorethene maximum of 2,712 ng; 1 ,2-dichlorethane maximum of 1,980 ng; chloroform
maximum of 9,370 ng; and l,l,2-trichloro-l,2,2-trifluoroethane maximum of 13,788 ng.

3.3.2.2.2 Radiological Surveys

This section summarizes the results of nonintrusive radiological soil measurements performed on
a small area that straddles the 21 8-E-2 and 21 8-E-5 Burial Grounds in the 200 East Area. The
radiological soil measurements performed were used to evaluate landfill conditions and to
support CSMs for the 200-S W-2 OU. In addition, this section briefly discusses the Mobile
Surface Contamination Monitor (MSCM) technique used annually in the past-practice landfills
to detect surface contamination.

Information on the nonintrusive radiological soil measurements performed in support of the
200-SW-2 OU characterization is presented in PNNL-00157, "Soil Measurements at 218-E-2
and E-5 Burial Grounds." PNNL-00 157 summarizes sampling methodology, sample locations,
and results of the soil measurements in the 218-E-2 and 21 8-E-5 Burial Grounds. In addition,
this report includes measurement data, spectrum analysis results, and other supplemental
information. The most recent sampling events are summarized in this section. Survey data can
be found in Appendix D.
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* In September 2006, radiological soil measurements at the 218-E-2 and 218-E-5 Burial Grounds
were performed in support of the 200-S W-2 OU nonintrusive characterization. Eight survey
locations (hot spots) were selected for further radiological soil measurements in and around the
two landfills, based on previously collected MSCM data. The MSCM consists of an array of
plastic gamma scintillators with an electronics package that is combined with a differential
corrected Global Positioning System and a computerized Geographic Information System/data
storage package mounted on a large tractor.

With the results of the MSCM surveys, each of the eight (hot-spot) locations was staked in the
field. Areas around and within an approximate 1.8 mn (6 ft) radius of each stake were surveyed
with a micro-rem and Geiger-Muiller 29 counter to determine whether any of the eight hot-spot
targets should be repositioned to represent a location of even higher gamma signal. No variation
in strength was detected. Also, no surface contamination was found. Results of the surveys are
presented in Appendix D.

3.3.2.2.2.1 Field Measurements

The actual field measurements were conducted on September 13, 2006. Measurements
30 minutes long were performed at all eight locations marked with stakes. Measurements at all
locations were performed under the same conditions. In addition to the predetermined eight
locations, a few additional measurements were performed in other impromptu -selIected locations.
One extra 30-minute-long measurement was performned for verification purposes right after the
measurement at location I showed lower radiation intensity, because it was expected to be the
hottest spot. Three 10-minute-long measurements anticipated to be used as "background"
were conducted in addition to the eight 30-minute-long measurements and one extra
30-minute-long measurement.

3.3.2.2.2.2 Results

All gamma spectra collected showed a presence of various-intensity Cs-137 peaks, accompanied
with multiple peaks originated from prominent naturally occurring radionuclides. Considering
uniform distribution of the naturally occurring nuclides in the soil, the analysis of the gamma
spectra to estimate their concentrations was performed separately from that of Cs- 137 activity.
The analysis results showed that the gamma-spectra concentration appears to be the same in all
measurement locations.

Although no data are available on Cs- 137 contamination distribution in soil, the historical
records indicate that a large contamination incident was associated with these two landfills or
neighboring landfills in April 1961 (UPR-200-E-30). Also, it is reasonable to assume that
animal intrusion is a possible cause of contamination spread in the general area. Further, it is
known that the area was covered with 0.3 m (1 ft) of clean soil in 1979/80.

Transmission of Cs- 137 gammas of 661.6 keV through a 0.3 mn (I -ft) thick layer of soil with a
density of 1.7 g/cm3 is less than 2 percent of the total amount of gamma present. It may be
assumed that the cesium contamination is very close to the surface. Therefore, the following

'9 Geiger-Maller is not a trademark.
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models were accepted to generate detector efficiency curves and quantify the Cs-137 i
concentration.

* First Model: The contamination layer was assumed to be 15 cm (6 in.) thick, lying 0.3 mn
(1 ft) deep under clean uncontaminated soil.

" Second Model: The contamination layer 15 cm (6 in.) thick is right on the top.

As the results indicate, a consideration of 0.3 mn (I ft) of soil as an absorber results in the increase
in concentration values of approximately two orders of magnitude. In addition, measurement
results (Appendix D) indicated that locations 1 and 4 show the lowest concentration values that
are independent on the model used for analysis, in contrast to what was expected based on
MSCM data. Also, Cs-i 37 concentration value for location 9 is statistically the same as that
determined for location 1. Both of these facts may imply that "hot spots" identified by MSCM
data might not be located at the staked locations. Thus, two conclusions can be derived from the
measurement results.

* Because anticipated hot spots, identified based on MSCM data, contradict the relative
results obtained during these measurements, no correlation can be applied to characterize
the whole area.

* Cesium contamination appears to be close to the surface and probably not directly related
to the landfills. It may be caused by some radiological accident and/or related animal
intrusions. There is no information about the contamination distribution, and therefore it
is difficult to model and quantify the measurements.

3.3.2.2.3 Geophysical Investigations

This section summarizes the results of two geophysical investigations that were conducted as
part of the Phase I-A DQO process for the 200-S W-2 OU. Results of the investigations also are
depicted in the initial CSMs in Appendix B of this RIIFS work plan.

The following two references present information on the geophysical investigations performed in
support of the 200-S W-2 OU characterization and are briefly summarized.

* D&D-28379 documents the first phase of geophysical investigations performed at eight
landfills in August and September 2005. Data from the first phase of geophysical
investigations indicated that three of the eight landfills investigated (the 21 8-B-2A,
21 8-E-8, and 21 8-W- 11I Burial Grounds) may have areas where the burial trenches
extend beyond the areas initially surveyed.

* D&D-30708 documents the second phase of geophysical investigations performed in
June 2006 at eight landfills. The second phase of geophysical investigations was
designed to resolve the potential trench boundary discrepancies identified in the first
phase (D&D-28379). In addition, new geophysical investigations were performed at five
older/inactive landfills the 218-B-i, 218-E-12A, 218-W-1, 218-W-2, and 218-W-3 Burial
Grounds).
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The most recent sampling events for the 2005 and 2006 geophysical investigations are
summarized in the following subsections. The geophysical surveys for both investigations were
reconnaissance-type surveys that were aimed at defining the following characteristics:

" Locations of landfill trench edges, ends, and centerlines

" Locations of buried waste or other significant features/anomalies

* Presence and extent of voids within a given trench

" Definition of most likely waste-container type (for example, wood, metal boxes, metal
drums, cardboard, and/or waste item)

" Differentiation between different types of waste containers within a given trench

" Depth of soil cover above waste items

* Depth to trench bottom (where possible).

Graphical depictions of the geophysical surveys are presented in Appendix D of this RI/FS
work plan.

3.3.2.2.3.1 Geophysical Methods

* The geophysical techniques used in the 2005 and 2006 investigations were EMI, total magnetic
field (magnetic) methods, and GPR. These methods were selected because they are cost
effective and nonintrusive and have been successful in similar waste-characterization projects
conducted at the Hanford Site.

The selected geophysi1cal -survey methods are capable of recording accurate and precise
quantitative measurements when used in accordance with manufacturer's recommendations and
procedures. However, the final results are based on the subjective interpretation and
understanding of the data by trained and qualified geophysicists. The ultimate test of accuracy
can be validated through excavati onldrilIling or surveys of sites with known contents and
locations. Future phases of geophysical surveys may address portions of landfill trenches with
good burial records and provide a degree of "ground truthing" and calibration under Hanford Site
conditions. Furthermore, a geophysical-survey instrument-calibration facility exists at the
Hazardous Materials Management and Emergency Response Facility and can be used to perform
instrument calibrations, as necessary.

Several factors can affect the reliability of the interpretations. These factors generally fall into
two groups. One group is independent of the geophysicist and includes soil conditions,
topography, accuracy of existing site drawings, and "cultural" interferences from metallic objects
not intended for detection (e.g., fences, buried pipelines, buried electrical cable, overhead power
lines). The second group of factors is more dependent on the geophysicist and project goals and
includes skill of the data interpreter, experience in the survey area, and density of the data.

The following summarizes each of the geophysical techniques.
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3.3.2.2.3.1.1 Frequency-Domain Electromagnetic Induction

The frequency-domain EMI instrument used is designed to measure the apparent electrical
conductivity of soil and to detect ferrous and nonferrous metal objects to a depth of -3 to 4 mn (in
ideal situations).

3.3.2.2.3.1.2 Total Magnetic Field/Vertical Gradient

A magnetometer measures the intensity of the earth's magnetic field. The presence of ferrous
material, man-made or natural, creates local variations in the strength of the earth's overall
magnetic field.

3.3.2.2.3.1.3 Ground-Penetrating Radar

GPR uses a transducer to transmit frequency modulation electromagnetic energy into the ground.
Interfaces in the ground, defined by contrasts in dielectric constants, magnetic susceptibility, and,
to some extent, electrical conductivity, reflect the transmitted energy. The GPR system then
measures the travel time between transmitted pulses and the arrival of reflected energy. Buried
objects (such as pipes, barrels, foundations, wires) can cause all or a portion of the transmitted
energy to be reflected back toward a receiving antenna.

3.3.2.2.3.2 Geophysical Investigation Results - August and September 2005

Eight landfills (listed below) were surveyed in August and September 2005. The geophysical
survey results are summarized in the following subsections:

" 218-W-lIA Burial Ground
" 21 8-W-2A Burial Ground
* 21 8-W- 11I Burial Ground
* 218-C-9 Burial Ground
* 21 8-E-2A Burial Ground
" 21 8-E-5 Burial Ground
* 218-E-5A Burial Ground
* 21 8-E-8 Burial Ground.

3.3.2.2.3.2.1 218-W-1A Burial Ground

This landfill contains a large number of small, scattered shallow anomalies that confound the
interpretation of distinct burial trenches in the GPR data. For this reason, concentrations of
buried debris are inferred primarily from EMI and magnetic data. Although no distinct trench
boundaries are evident in the geophysical data, the pattern of anomalies in the EMI and magnetic
data agree somewhat with the locations and orientations of trenches/pits shown on Hanford Site
Drawing H-2-25 16. No geophysical evidence was detected for one trench (5A) shown on this
drawing. Additional trenches/pits were detected that were not on the drawing.

3.3.2.2.3.2.2 218-W-2A Burial Ground

The geophysical data indicate that there are burial trenches at most of the locations shown for
trenches on Hanford Site Drawing H-2-32095. There is no geophysical evidence for buried
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waste at some of the trench locations shown on the drawing. One burial trench was interpreted
in the geophysical data at a location that was not indicated on the drawing (Trench A, see
below). Most of the debris or objects in the trenches have a ferrous metal content; some have a
significant ferrous content. More specific details are listed below for the trenches as depicted on
Hanford Site Drawing H-2-32095.

* Trench 1 - A northwest- southeast trending trench that is located in southwest corner of
the landfill. The trench location correlates well with its location shown on site drawings.

" Trenches 2, 9, 25, and 26 - There was no geophysical evidence of a trench in this
location.

* Trench 3 - This is the southern-most east-west trending trench that was identified in the
investigation. The trench location correlates well with its location shown on site
drawings.

" Trenches 4 through 10 and 20 through 24 - These are east-west trending trenches that
correlate well with their locations shown on site drawings.

* Trenches 11I through 15 -Parallel the west side of the railroad tracks. The geophysical
data indicate that buried debris extends roughly 100 mn further to the south than shown on
site drawings.

" Trench 16 - The only trench documented as being located on the eastern half of the
* railroad tracks.

* Trenches 17 through 19 - No trenches with these numbers are shown on site drawings.

" Trench 27 - At this trench location, GPR data indicate a relatively short, irregular
excavation at the eastern end, and another section on the western edge of the landfill that
does not line up with the first section.

" Trench A - An undocumented trench that parallels the west side of the railroad tracks in
the southeast corner of the landfill.

3.3.2.2.3.2.3 21 8-W-1 1 Burial Ground

The geophysical data indicate that the investigation area contains two concentrations of buried
debris or objects. The locations of the interpreted trenches/pits coincide reasonably well with the
location of the northernmost of the two trenches shown on Hanford Site Drawing H-2-94250.
There is no geophysical evidence of the other trench shown in the drawing. A small amount of
data was collected immediately north of the investigation area that indicates that multiple burial
trenches/pits are located in this area. However, the buried debris within this area was not fully
mapped or characterized. Additional geophysical surveys were performed on this area and are
discussed in Section 3.4.2.3.2 1.
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3.3.2.2.3.2.4 218-C-9 Burial Ground

The geophysical data indicate that this landfill does not appear to contain large, continuous
concentrations of buried objects or debris in well-defined trenches or pits. Several large metallic
objects or concentrations of smaller metallic debris are buried in several somewhat-discrete
locations across the landfill, primarily through the center and southwestern portion of the
landfill. No Hanford Site drawing was located for the 21 8-C-9 Burial Ground.

3.3.2.2.3.2.5 2 18-E-2A Burial Ground

The geophysical data indicate that there is a single burial trench at this landfill with a series of
isolated objects and/or a number of groups of smaller objects with relatively clean fill in
between. GPR data were not successful at detecting all of the buried debris/objects whose
presence is interpreted from the EMI and magnetic data.

3.3.2.2.3.2.6 218-E-5 and 218-E.-5A Burial Grounds

The 21 8-E-5 and 21 8-E-5A Burial Grounds are contiguous and were investigated as a single
landfill. The data indicate that there are two trenches in the 21 8-E-5 Burial Ground and one in
the 218-E-5A Burial Ground, which is consistent with Hanford Site Drawing H-2-55534. The
following is a discussion of each of these landfills.

Two trenches are documented in the 218-E-5 Burial Ground, as shown on Hanford Site
Drawing H-2-55534. The geophysical data show a trench that is roughly the same length and

width as Trench 2 shown on the drawing. However, the center of the trench appears to be
roughly 20 mn to the west of its documented location. In the eastern half of the landfill, a second
trench was detected that correlates well with the documented location of Trench 3 shown on
Hanford Site Drawing H-2-55534.

The geophysical data for the 218-E-5A Burial Ground indicate that it is an oblong-shape trench
or pit containing a significant amount of metallic debris or objects. The location correlate well
with the location shown on Hanford Site Drawing H-2-55534.

3.3.2.2.3.2.7 2 18-E-8 Burial Ground

The geophysical data for this landfill show no clear indications of any distinct trenches or large
concentrations of buried debris. Most of the landfill shows a scattering of anomalies of variable
concentrations. Most anomalies appear to be from buried debris, but some may represent
changes in the character of the soil.

3.3.2.2.3.3 Geophysical Investigation Results - June 2006

Eight burial grounds were surveyed in June 2006. The geophysical survey results are
summarized in the following subsections:

" 218-E-1
* 218-E-2A
* 218-E-8
" 218-E-12A
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*218-W-1
*218-W-2
*218-W-3
*218-W- 11.

3.3.2.2.3.3.1 218-E-1 Burial Ground

The geophysical data indicate that the 218-E- I Burial Ground contains 15 trenches, with variable
amounts of metallic material contained in each. The buried material does not appear to be
continuous throughout the entire length of most trenches. Based on Hanford Site Drawing
H-2-0124, the original landfill includes 15 trenches, which correlates with the geophysical data.

3.3.2.2.3.3.2 21 8-E-2A Burial Ground

The investigation conducted in the 21 8-E-2A Burial Ground was an expansion of the area
covered in the first phase of geophysical investigations (D&D-28379). Results of the previous
investigation appeared to show anomalies extending beyond the edge of the landfill boundary to
the west. The newly collected EMI and magnetic data show no anomalies of significance west
of the western boundary of the landfill. Hanford Site Drawing H-2-55534 indicates one
east-west-oriented trench in the 21 8-E-2A Burial Ground. The geophysical data indicate a large
buried object that is located just inside the landfill boundary. This caused the anomaly that
appears to extend beyond the western edge of the landfill. No buried debris or objects are
interpreted to be west of the landfill boundary.

. 3.3.2.2.3.3.3 218-E-8 Burial Ground

The investigation conducted in the 21 8-E-8 Burial Ground was an expansion of the area covered
in the first phase of geophysical investigations (D&D-28379). The geophysical data collected in
the expansion area, immediately east of the 21 8-E-8 Burial Ground boundary, indicate that there
are buried objects and/or debris outside of the marked landfill. Near the landfill boundary is one
buried object (or concentration of smaller objects) that may be associated with the landfill.

A significant pit of buried debris, not fully characterized by this investigation, was located -60 mn
east of the landfill. In addition, EMI data strongly indicate a buried utility along the northern
boundary of the investigation area, although this was not corroborated by any other method or on
any engineering drawings.

3.3.2.2.3.3.4 218-E-12A Burial Ground

The ability to locate and map trenches at the 218-E-12A Burial Ground in the 200 East Area was
heavily influenced by the width of the trench, the type of waste that is buried in the trench, and
the changing soil conditions. Fifteen trenches were documented as containing dry waste in
Hanford Site Drawing H-2-32095. Pockets of debris were located and mapped in each of the
dry-waste trenches. In all of the dry-waste trenches, concentrations of metallic waste were
identified. Because of the depth of burial of the debris in trenches and the marginally favorable
soil conditions, it is assumed that there is more debris in the trenches than was detected in the
data. Each of the following trenches was identified and mapped with the geophysical data:

0 *Dry Waste Trenches - 1, 2, 3, 12, 13, 14, 17, 18, 19, 20, 21, 22, 23, 24, and 25.
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The remaining 13 trenches are documented as containing acid-soaked material and are shown on
Hanford Site Drawing H-2-32560. All of the acid-soaked material trenches are documented as
being in the eastern half of the landfill, where the soil conditions are least favorable to GPR.
There are a few pockets of anomalies; they may fall within a trench but also might be scattered
surface debris that is unrelated to a trench. This suggests that most of the debris in these
apparently narrow, shallow acid-soaked material trenches is nonmetallic. Each of the following
trenches was identified and mapped with the geophysical data:

0Acid-Soaked Material Trenches - 4, 5, 6, 7, 8, 9, 10, 11, 15, 16, 26, 27, and 28.

3.3.2.2.3.3.5 2 18-W-1 Burial Ground

The geophysical data for the 21 8-W- 1 Burial Ground indicates pockets of debris in each of the
identified trenches. Discrete concentrations of metallic waste were identified in most of the
trenches. Nonmetallic waste is interpreted to be mixed with the metallic waste. Most of the
trenches were clearly evident in the data, with the exception of Trenches 1, IA, 4A, and 6.
Based on Hanford Site Drawing H-2-75 149, and given the proximity of the trenches in the
1 through 6 series, it is quite possible that a trench could have been constructed and not be
apparent in the geophysical data.

Three east-west-oriented trenches were identified that are not shown on Hanford Site Drawing
H-2-75 149. They are north of the northernmost trench shown on the drawing (Trench 9) and
south of the 218-W-l 1 Burial Ground. They have a character similar to that of the other trenches
in the 21 8-W- 1 Burial Ground. Additionally, two pit-like areas not shown on the drawing also
were identified in this northern area; one of the pits has significant metallic content.

3.3.2.2.3.3.6 218-W-2 Burial Ground

All 20 of the trenches shown on Hanford Site Drawing H-2-02503 for the 218-W-2 Burial
Ground were clearly evident in the geophysical data. The geophysical data indicate that
pockets/zones of debris are located and mapped in each of the identified trenches. Discrete
concentrations of metallic waste were identified in most of the trenches.

3.3.2.2.3.3.7 2 18-W-3 Burial Ground

Hanford Site Drawing H-2-32095 shows 20 regularly spaced trenches at this landfill, although a
note on the drawing states that centerlines and locations were based on ground indications and
judgment after the trenches were filled and covered. In contrast, the geophysical data for the
21 8-W-3 Burial Ground indicate that there are approximately 14 east-west-oriented trenches
containing varying amounts of metallic debris. In addition, one north-south-oriented trench was
interpreted along the eastern edge of the site, although this may be an artifact in the data caused
by the gravel road located there. Other than the two southernmost trenches, the interpreted
trench locations do not correlate with the locations shown on the drawing. Also, historical
logbooks have different trench numbers than the numbers indicated on the drawing.

3.3.2.2.3.3.8 2 18-W-1 1 Burial Ground

As reported in the 2005 geophysical investigation, one trench and one "pit" 'about 18 mn east of
the trench, make up the 21 8-W- 11I Burial Ground. The trench location correlates very well with
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* the trench location identified in Hanford Site Drawing H-2-3 1268, Solid Waste Burial Grounds
Plot Plan, and with the northernmost trench depicted in Hanford Site Drawing H-2-94250, which
shows two east-west- oriented trenches. The pit is not depicted on any available drawings.
Given the quality of the geophysical data at this site, it is believed that the southern trench shown
in Hanford Site Drawing H-2-94250 does not exist and that the older Hanford Site Drawing
H-2-3 1268, which shows only one trench at this landfill, is more accurate, although it does not
depict the pit.

The 2006 geophysical investigation was an expansion of the area covered in the first phase of
geophysical investigations (D&D-28379); the investigation resurveyed the area covered in the
2005 investigation and continued to the area just north of the 21 8-W- 11I Burial Ground
(i.e., toward the southern portion of the 218-W-4A Burial Ground). The only anomalies located
were five trenches that align with those in the southern part of the 218-W-4A Burial Ground.
This second geophysical investigation confirmed the results from the original investigation; the
218-W-l 1 Burial Ground most likely contains only one trench and one pit (contrary to the most
recent Hanford Site drawing).

3.4 ENVIRONMENTAL MONITORING

This section discusses current environmental monitoring at the Hanford Site Central Plateau.
The Central Plateau includes the 200 East Area, 200 West Area, and 200 North (industrial) Area
and portions of the largely undisturbed 600 Area. This section also summarizes existing
OU-specific environmental informnation.

Environmental monitoring at the Hanford Site consists of effluent monitoring, environmental
surveillance, groundwater monitoring, investigative sampling, and select characterization within
the vadose zone. Investigative sampling of air, external radiation, soil, vegetation, and biota is
conducted in the 200 Areas as part of the Hanford Site near facility and environmental
monitoring programs. The purpose of the investigative sampling is to confirm the absence or
presence of radioactive and/or hazardous contaminants where known or suspected contaminants
are present or to verify radiological conditions at specific project sites. Media sampled include
air, surface water and sediment, drinking water, food and farm products, external radiation, soil,
vegetation, nests (bird, wasp, ant), mammal feces (rabbit, coyote), mammals (mice, bats), and
insects (fruit flies). Investigative wildlife samples are used to monitor and track the effectiveness
of measures designed to deter animal intrusion. Wildlife related materials, including nests,
carcasses, and feces, are collected as part of the integrated pest-management program or when
encountered during a radiological survey. Samples are analyzed for radionuclides and/or other
hazardous substances, with disposal contingent on the level of contamination present. Results of
investigative sampling are reported in the annual Hanford Site Environmental Surveillance Data
Report. The most recent of these annual reports is PNNL- 15 892, Appendix I, Hanford Site
Environmental Surveillance Data Report for Calendar Year 2005. PNNL-1 5892 covers the
entire Hanford Site, including those areas not associated with operations (such as the 600 Area).

Groundwater also is routinely monitored site wide. More than 600 monitoring wells are sampled
annually or more frequently to characterize groundwater flow, groundwater contamination by
metals, radionuclides and chemical constituents, and the area of contamination. Results of

3-37



DOE/RL-2004-60 REV 0

groundwater monitoring and remediation are presented in an annual report, the most recent of
which is DOE/RL- 1008-1.

For purposes of groundwater monitoring, the LLBGs are grouped into four LLWMAs:
(LLWMA-1, LLWMA-2, LLWMA-3, and LLWMA-4), as described further in Section 3.5.
Groundwater monitoring is performed at or near the LLWMAs for past-practice purposes or
CERCLA. LLWMA-1I and LLWMA-2, in the 200 East Area, fall within the
200-BP-5 Groundwater OU. LLWM.A-3 and LLWVMA-4, in the 200 West Area, fall within
the 200-ZP- 1 Groundwater OU (a small part of LLWMA-4 is technically within the
200-UP- I Groundwater OU).

PNNL- 148 59, Interim Status Groundwater Monitoring Plan for Low-Level Waste Management
Areas 1 to 4, RCRA4 Facilities, Hanford, Washington, describes the monitoring required under
the RCRA as implemented by the State of Washington dangerous waste regulations
(WAC 173-303). The plan is revised by DOE periodically to reflect the current groundwater
monitoring well network. Final status monitoring is expected to replace this plan upon
incorporation of the LLBGs into the Hanford Facility RCRA Permit (WA7890008967).

Wells are sampled semiannually for indicators of groundwater contamination including pH,
specific conductance, total organic carbon, and total organic halides (total organic halogen)
following WAC 173-303-400, "Interim Status Facility Standards," and 40 CFR 265.92,
"Sampling and Analysis," by reference. Wells are sampled semiannually for groundwater
quality parameters including chloride, iron, manganese, sodium, and sulfate, and annually for
phenols. Annual analysis is the minimum for these parameters following WAC 173-303-400 and
40 CFR 265.92 by reference. The monitoring frequency for alkalinity, lead, mercury, and
polychlorinated biphenyls has been reduced. Dissolved oxygen has been added as a field
measurement to provide an indication of oxidation state in the aquifer.

The groundwater beneath LLWMA- 1 is impacted by regional contamination. The most
significant chemical contaminants identified are nitrate and cyanide from the vicinity of the
BY Cribs to the east (and may include some contamination from the B-BX-BY Tank Farms and
other nearby cribs). Relatively few regional chemical-contaminant plumes affect the
groundwater beneath LLWMA-2. Nitrate contamination is found at levels below the drinking
water standard in several locations and at levels above the drinking-water standard in several
upgradient wells. The groundwater beneath much of LLWM\A-3 is impacted by contamination
from upgradient sources. This contamination includes carbon tetrachloride, chloroform,
trichloroethene, and nitrate. LLWMA-4 is affected by regional VOC contamination, and the
northern part is within the capture zone of the 200-ZP- 1 Groundwater OU interim action
pump-and-treat remediation system. Carbon tetrachloride is the major contaminant in the plume,
but chloroform, trichloroethene, and tetrachioroethene also are present, along with nitrate
contamination.

Detection monitoring at the LLWMAs is hindered by gaps in the well network. Many of the
wells previously monitored as part of the RCRA monitoring systems at LLWMA-2, LLWMA-3,
and LLWMA-4 have gone dry because of regional declines in water levels. These declines are
related to elimination of liquid waste discharges to the soil column through ponds, ditches, and
cribs, and associated reductions in artificial recharge mounds. At LLWMA-2, the water table
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has declined below the top of the basalt, so replacement wells are not practical. The schedule for
installation of new monitoring wells across the site is under the purview of Tn-Party Agreement
Milestone M-024. This milestone is reassessed annually.

DOE-RL-2000-72, Perfo~rmance Assessment Monitoring Plan for the Han~ford Site Low-Level
Burial Grounds, describes groundwater and air monitoring that is performed to support
requirements of DOE 0 435. 1, Radioactive Waste Management. As part of this plan,
groundwater and air are routinely sampled for radiogenic components. Subsidence
monitoring information also is assessed. Relevant data from the Hanford Site groundwater
monitoring annual report (e.g., DOE/RL-2008-0 1), the Hanford Site environmental report
(e.g., PNNL- 15892, Hanford Site Environmental R eport for Calendar Year 2005), the Hanford
Site environmental surveillance data report (e.g., PNNL-15892, Appendix 1), and the facility
operating record are evaluated and reported on an annual basis to RL. This annual report
identifies whether any changes in facility operations, waste receipts, waste form behavior,
monitoring data, research and development data, or land-use decisions have affected
the assumptions and conclusions in the performance assessments for the LLBGs
(i.e., WHC-EP-0645 and WHC-SD-WM-TI-730, Performance Assessment. for the Disposal of
Low-Level Waste in the 200 East Area Burial Grounds). DOE-RL-2000-72 was generated to
provide a conservative evaluation of potential radiological impacts to the environment for
purposes of safely managing radioactive waste.

3.4.1 Ecological Evaluation Report and Terrestrial
Ecological Risk Assessment

DOE/RL-200 1-54, Central Plateau Ecological Evaluation, was prepared to support ecological
evaluations under the RI/FS process for Central Plateau waste sites. DOE/RL-200 1-54
completes a screening-level ecological risk assessment (SLERA) for the Central Plateau in
accordance with the eight-step EPA ecological risk-assessment process presented in
EPA 540/R-97/006, Ecological Risk Assessment Guidance for Superfund:- Process for Designing
and Conducting Ecological Risk Assessments (Interim Final). The first two steps of the process
(the screening-level assessment), are shown in Figure 3- 1.

The Central Plateau Ecological Risk Assessment complements several others being performed
on the Hanford Site to ensure that human health and ecological risks are properly evaluated in
support of remedial action decision making. Although originally focused on CERCLA waste
sites, the scope of the Central Plateau Ecological Risk Assessment expanded to include the
contiguous Central Plateau in the four-phased activity described below:

1 . Phase I - Central Plateau CERCLA waste sites (FY 2004)

- Ecological risk assessment guidance for Superfund (ERAGS) DQO process for
Phase I CERCLA waste sites

- Sampling and analysis plan development
- Radiological and Global Positioning System surveys of the Phase I waste sites
- Soil and biota sample collection and analysis

is -Assessment ofWest Lake characterization data and additional data quality
requirements
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Figure 3-1. U.S. Environmental Protection Agency Two-Tier, Eight-Step Ecological

Risk-Assessment Process (adapted From EPA/540/R-97/006).
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2. Phase 11 - Tank Farms, West Lake, US Ecology Site, and BC Controlled Area (FY 2005)

- BRAGS DQO process for Phase 11 waste sites (ultimately focused on the
BC Controlled Area)

- Sampling and analysis plan development
- Radiological and Global Positioning System surveys of 3-ha plots in the

BC Controlled Area
- Soil and biota sample collection and analysis

3. Phase III - Nonoperational habitat around the 200 East and 200 West Areas (FY 2006)

- Validate Phase I and Phase 11 characterization data
- Data quality assessment of Phase I and Phase 11 characterization data
- ERAGS DQO process for Phase III habitat areas and evaluation of additional data

needs for the Phase I and Phase 11 waste sites
- Completion of the West Lake DQO
- Evaluation of the ecological impacts of the 200 West Area dispersed carbon

tetrachloride vapor plume on burrowing animals
- Sampling and analysis plan development
- Radiological and Global Positioning System surveys of soil sampling areas
- Soil, water, vapor, and biota sample collection and analysis

4. Phase IV - Final Ecological Risk Assessment (FYs 2007-2008)

- Validate Phase III data
- Perform data quality assessment on Phase III characterization data
- Develop final risk-assessment report, including

- Problem formulation including assessment endpoints
- Analysis of phase results: exposure and effects information
- Risk characterization: discuss weight of evidence for each assessment endpoint
- Data quality assessment for the Phase I/I1/111 data and other relevant studies
- Develop ecological PRGs for the Central Plateau.

The document contains a compilation and evaluation of ecological sampling data that have been
collected over many years from undisturbed and disturbed habitats on the Central Plateau.
The document describes the habitats on the Central Plateau, including sensitive habitats and the
plants and animals that inhabit them. It identifies potential species of concern, including
threatened and endangered species and new-to-science species. A detailed survey of the Central
Plateau performned in 2000 and 2001 is incorporated into DOE/RL-200 1-54, which provides a
current, detailed description of the ecological setting of the Central Plateau and augments the
ecological information presented in this RI/FS work plan.

DOE/RL-200 1-54 helps answer questions about Central Plateau ecological resources that are
important to preserve and protect. The document also identifies ecological data needs that can be
addressed in future ecological sampling activities on the Central Plateau.

The SLERA in DOE/RL-2001-54 is a conservative evaluation of risk to the ecological receptors
that are unique to the Central Plateau from stressors-in this case, introduction of contaminants
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and habitat elimination. The SLERA identifies pathways for ecological receptors to be exposed i
to the contamination and evaluates potential risk from those exposures.

This leads to the problem formulation stage of a baseline ecological risk assessment. During
problem formulation, the risk managers and others consider the toxicity evaluation, conceptual
model exposure pathways, and assessment endpoints to support cleanup decisions. As a result,
they are able to better define the initial risks and to determine direction for the DQO process,
if needed.

The SLERA in DOE/RL-2001-54 concluded that there were indications of potential risk and
uncertainty for several contaminants on the Central Plateau that justified performance of a
baseline ecological risk assessment, which would complete the BRAGS process beyond the
screening level. This conclusion was supported by RL, the EPA, Ecology, the Hanford Advisory
Board, the Hanford Natural Resource Trustees, and public participants, resulting in the Central
Plateau Ecological Risk Assessment, which began in July 2003.

The final ecological risk assessment report will support the RI/FS process for the Central Plateau
OU FSs with an assessment of the ecological risks and PRGs to be applied to the Central Plateau
waste sites. The ecological risk assessment process for the Central Plateau is depicted
graphically in Figure 3-2.

3.4.2 200-SW-i and 200-S W-2 Operable Unit Specific
Environmental Information

A summary of ecological resources for the 200 Areas is provided in the Implementation Plan
(DOE/RL-98-28, Appendix F, Chapter 8.0). Available information pertaining to sampling of
vegetation and biota within the 200 East and 200 West Areas is presented in this section to
summarize existing ecological data and as input to Section 3.5 on potential impacts to human
health and the environment.

Eighty-five environmnental monitoring records of wildlife and vegetation at the 200 East and
200 West Areas, collected since 1965, were reviewed and summarized in WIIC-MR-04 18,
Historical Records of Radioactive Contamination in Biota at the 200 Areas of the Hanford Site.
The report indicates that areas in the vicinity of the LLBG sites were sampled between 1965 and
1993. About 4,500 individual cases of monitoring for radionuclide uptake or transport in biota in
the 200 Areas environs were included in the documents reviewed in WHC-MR-04 18.
Approximately 2,400 samples were collected from near the operations areas, and only about
120 samples (i.e., approximately 5 percent) exceeded radionuclide concentrations of 10 pCi/g.
Roughly 2, 100 biotic samples were collected during special investigations at known or suspected
contaminated sites, and about 1,800 (i.e., approximately 86 percent) exceeded concentrations of
10 pCi/g, indicating that radionuclide contamination has remained relatively localized even
though it has spread beyond the intended landfill boundaries. VHC-MR-0418 further states that
the routine monitoring is targeted to detect potential radioactive contamination at nuclear
facilities and landfills, and the special investigative samples usually are targeted at known
incidents of biotic uptake and transport. Therefore, both results are biased toward detection of
radioactivity. These radionuclide transport or uptake cases were distributed among 45 species of
animals (mostly small mammals), feces, and 30 species of vegetation.
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* Figure 3-2. Phased Central Plateau Ecological Risk Assessment.
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Wildlife species most commonly associated with uptake of radioactive contamination in the
200 Areas historically have been house mice and deer mice, but other animals such as birds
(including waterfowl), coyotes, cottontail rabbits, mule deer, and elk have been sampled
(WHC-MR-04 18; PNNL- 15 892, Appendix 2, Hanford Site Near-Facility Environmental
Monitoring Data Report for Calendar Year 2005). Deer, elk, and rabbits are monitored routinely
outside the fence in the vicinity of the 200 East and 200 West Areas as part of the Surface
Environmental Surveillance program identified in DOE/RL-91-50, Environmental Monitoring
Plan United States Department of Energy Richland Operations Office.

Plant species potentially may be exposed to contaminated soils and/or groundwater present in the
vadose-zone soil. Plants live in direct contact with the soil and can take up contaminants through
physical and biological processes. Exposure is a function of the plant species, root depth,
physical nature of the contamination, and the contaminant concentrations and distributions in the
soil. Plants generally are tolerant of ionizing radiation (IAEA 332, Effects of Ionizing Radiation
on Plants and Animals at Levels Implied by Current Radiation Protection Standards), but
potentially present a contaminant pathway to wildlife through the consumption of contaminated
seeds, leaves, roots, or stalks. Radionuclide uptake by plants within the 200 Areas was
demonstrated in WHC-MR-0418. The vegetative species most commonly associated with the
contamination was the Russian thistle. Because of the potential for radionuclide uptake by
deep-rooted vegetation, herbicides are routinely applied to areas in the landfills that have past
radionuclide uptake occurrences.

In a 2001 sampling described in PNNL- 13 910, Hanford Site Environmental Report for Calendar
Year 200], 57 soil samples and 49 vegetation samples were collected in the 200/600 Areas. Soil
samples consisted of a composite of five plugs of soil, each 2.5 cm (1 in.) deep, and 10 cm (4 in.)
in diameter, from each sampling location. Two sites in the 200-SW- I and 200-S W-2 OUs were
sampled for soil contamination in 2000 and 2001. Perennial vegetation samples consisted of the
current year's growth of leaves, stems, and new branches collected from sagebrush and
rabbitbrush. Vegetation from two locations in the 200-SW- I and 200- SW-2 OUs were sampled
in 2000 and 2001. Surveillance of perennial vegetation in 1998 generally confirmed
observations of past sampling. Radionuclide analysis indicated that Sr-90, Cs-134, Cs-137, and
uranium were detectable in soil; Sr-90 and uranium were detectable in vegetation. Fission
products were most common in the 200 Areas. Thirty-one sitewide investigative vegetation
samples were analyzed for radionuclides in 2001. Of the samples analyzed, 27 showed
measurable levels of activity. Eight tumbleweed fragments showed elevated field readings, with
five of the eight samples originating from the 218-E-12B Burial Ground (part of the
200-S W-2 OU) in the 200 East Area (PNNL- 139 10).

Investigative wildlife sampling was used to monitor and track the effectiveness of measures
designed to deter animal intrusion. Wildlife related materials, including nests, carcasses, and
feces, were collected as part of the integrated pest management program or when encountered
during a radiological survey. Samples were analyzed for radionuclides and/or other hazardous
substances, with disposal contingent on the level of contamination present. In 2001, five wildlife
samples were submitted for analysis. The maximum radionuclide activities in 2001 were in
mouse feces collected near the 24 1-TX- 155 Diversion Box (part of the 200-IS- I OU) in the
200 East Area. Contaminants included Sr-89/90, Cs-137, Eu-154, Pu-238, and Pu-239/240
(PNNL-139 10). The number of animals found to be contaminated with radioactivity, their
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* radioactivity levels, and the range of radionuclide activities were within historical levels
(PNNL- 13 910).

As described in WHC-MR-0418, a sample of mouse feces collected at the 218-E- 12A Burial
Ground (part of the 200-SW-2 OU) in 1985 had a Sr-90 concentration of 400 million pCi/g; the
21 8-E- 1 2A Burial Ground was interim stabilized in 1994. Noticeable improvements in reducing
the uptake and transport of radionuclide contaminants by biota have been observed in areas
where interim stabilization activities have taken place (WHC-MR-041 8).

Biological transport of contamination by ants is a source of concern on the Hanford Site.
Harvester ants, which are present on the disturbed soils associated with landfills, have shown
extreme resistance to radioactive sources (Gano, 1980, "Mortality of the Harvester Ant
(Pogonomyrmex owyheei) After Exposure to 1 37Cs Gamma Radiation"). In a contamination
area, ants are capable of bringing radioactive materials to the surface, where they potentially
could become available to other means of transport by wind, plant uptake, birds, or mammals.

The following Web link provides a path to site environmental monitoring reports dating back
nearly five decades: http: "/haiitcbrd-site.pii].gov lciic-poi-t/ . These reports provide additional
information regarding ecological, radioactive contamination occurrences.

3.4.3 Landfill Inspection Practices

In addition to the environmental monitoring described above, routine inspection associated with
* operation and maintenance of the 200-S W-2 OU landfills also is performed. Regular inspection

of waste storage/disposal facilities identifies malfunctions and deterioration, human error, or
packaging problems that may cause or lead to release of radioactive or hazardous waste
constituents to the environment or pose a threat to human health. Inspections typically include
assessment of the following conditions.

* Areas between and within 10 m (33 ft) of waste zones are free of transient combustibles
such as paper, rags, trash, and scrap wood.

* Waste container zones are separated by at least 10 mn (3 3 ft).

* Container integrity is not compromised by punctures, dents, penetrating scratches, loose
lids, bulging, excessive corrosion or other damage/deterioration (where possible to
inspect).

* Containers are closed, are stored in a manner which will not rupture the containers or
cause them to leak, and show no evidence of spillage or leakage, such as moisture on the
sides or underneath (where possible to inspect).

* Container marking/labeling is intact, unobscured, legible, and in good condition (where
possible to inspect).

* Spill pallets contain no liquid.
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" Fire lanes are clear and unobstructed; fire-fighting vehicles have free and easy access to
the burial ground/trench.

" Roads into trenches, trench sidewalls and bottoms, spoil piles and paving (asphalt,
concrete or gravel) are intact and in good repair.

" Backfilled storage/disposal trenches/areas are free of depressions, cave-ins, subsidence,
cracks, signs of animal intrusion, or erosion.

* Marker barricades (chain barricades, chain link fences, marker posts, etc.) around burial
grounds are intact and in good condition.

* Landfill postings are intact, unobscured, legible, and in good condition.

" All valves between caisson and breather filters are open.

" Wind-blown vegetation has been removed.

" Interim soil cover has not been eroded by wind or water.

" Subsidence areas or sink holes in interim soil cover are not observed.

* Fire break defensible space (within 9.2 m [30 ft] of waste containers) is clear of all
ground fuels, dead-rooted vegetation, and combustible materials.

* Fire break defensible space (within 9.2 m [30 ft] of waste containers) is clear of live
vegetation.

* Aisle spacing of 91 cm (36-in.) wide nominal (81.3 [32 in.] wide minimum) is
maintained between rows of containers.

3.5 RCRA TREATMENT, STORAGE, AND
DISPOSAL UNIT GROUNDWATER
MONITORING

This section describes groundwater monitoring at the RCRA TSD units in the 200-SW- I and
200-S W-2 OUs. The purpose of this section is to present current groundwater monitoring
information that can be referenced or included in FS/closure/postclosure plans developed for
each of the TSD units. Subsections for each TSD or waste management area provide a brief
history of RCRA monitoring, a description of the monitoring network and well design, and
recent results of monitoring. Section 2.1 provides aquifer identification for each site.

3-46



DOE/RL-2004-60 REV 0

3.5.1 Overview of RCRA Monitoring

RCRA groundwater monitoring is required by WAC 173-303-400 and 40 CFR 265, "Interim
Status Standards for Owners and Operators of Hazardous Waste Treatment, Storage, and
Disposal Facilities," Subpart F, "Groundwater Monitoring." Following are the current RCRA
groundwater monitoring plans for the applicable 200-SW- I and 200-SW-2 OU landfills:

"PNNL-1I4859-ICN-2, Interim Status Groundwater Monitoring Plan for Low-Level Waste
Management Areas 1 to 4, RCRA Facilities, Hanford, Washington, Interim Change
Notice

" PNNL- 12227, Groundwater Monitoring Plan for the Nonradioactive Dangerous Waste
Landfill.

In addition to the RCRA monitoring, DOE 0 435.1 requires performance assessment monitoring
at LLWMAs I through 4 (DOE/RL-2000-72). This program uses the same monitoring networks
that the RCRA program does, but monitors for radionuclides, which are excluded under RCRA.

The SWL is adjacent to the NRDWL and is regulated under WAC 173-304. PNNL-130 14,
Groundwater Monitoring Plan for the Solid Waste Landfill, describes the monitoring program.

The LLBG RCRA Part B Permit Application first was submitted to Ecology in December 1989
(DOE/R-L-88-20) to meet Tni-Party Agreement Milestone M-020-06. DOE submitted the most
recent version of the Part B Permit Application to Ecology in June 2002 (Draft Revision 2).
Chapter 5 of the Part B Permit Application contains groundwater monitoring requirements.
Groundwater well installation priorities for the LLBG are established and agreed to annually
under Tni-Party Agreement Milestone M-024. Notice of Deficiency workshops have been
completed and all Notice of Deficiencies have been closed. The closed Notice of Deficiencies
were transmitted to Ecology on December 19, 2007 (08-AMCP-0063, "Hanford Facility
Dangerous Waste Part B Permit Application, Low-Level Burial Grounds (LLBG)
DOE/R]L-88-20, Revision 2"). Revision 2 of the LLBG RCRA Part B Permit Application will be
revised for submittal to Ecology. The revision will incorporate the Notice of Deficiency
resolutions and incorporate updates to make the information current.

DOE submitted the NRDWL closure/postclosure plan in August 1990 (DOE/RL-90- 17) to meet
Tni-Party Agreement Milestone M-020-07. The Notice of Deficiency process was not completed
for this closure/postclosure plan. The closure/postclosure plan is being updated for submittal to
Ecology. DOE will use activities under the 200-SW- I OU CERCLA process to develop
groundwater information data to support the NRDWL closure/postclosure plan.

DOE has prepared quarterly RCRA groundwater monitoring reports since 1986
(e.g., SGW-33492, Quarterly Groundwater Monitoring Data for the Period October through
December 2006). RCRA annual reports commenced in 1988., The RCRA annual reports have
been integrated with Hanford Site groundwater monitoring reports since 1997
(e.g., DOE/RL-2008-01).

The RCRA interim status regulations require semiannual comparisons of upgradient and
downgradient groundwater results to determine whether the TSD units have adversely impacted
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groundwater quality. The comparisons are conducted for four contaminant indicator parameters:
pH, specific conductance, total organic carbon, and total organic halides. These comparisons are
not presently conducted at LLWMA-3 because there are no upgradient wells at this site.

3.5.2 218-E-10 Burial Ground (LLWMA-1)
Groundwater Monitoring

The 218-E-10 Burial Ground comprises LLWVMA-l, located in the northwestern corner of the
200 East Area.

3.5.2.1 History

The monitoring wells have been sampled since 1988 for contaminant indicator parameters,
groundwater quality parameters, drinking water parameters, and site-specific parameters as
required by WAC 173-303-400(3), "Interim Status Facility Standards," "Standards," which
incorporates by reference 40 CFR 265, Subpart F.

3.5.2.2 Well Locations and Design

The original RCRA monitoring plan for LLWVMA-lI (WHC-SD-EN-AP-0 15, Revised
Ground- Water Monitoring Plan for the 200 Areas Low-Level Burial Grounds) included four
upgradient wells and nine downgradient wells.. Because the unconfined aquifer is thin in this
region (see Section 2. 1), all of the wells monitor the top of the unconfmned aquifer, and several
are screened across the entire aquifer thickness. Casings and screens are stainless steel, and
annular spaces are sealed with bentonite.

The monitoring well network in 2007 includes what are currently believed to be 7 upgradient
wells and 10 downgradient wells. However, the number of downgradient versus upgradient
wells is indeterminate. DOEIRL-2008-01 indicates that the groundwater gradient in this part of
the 200 East Area is almost flat, making determination of groundwater flow direction difficult.
No new wells for LLWMA-lI are included in recent versions of Tri-Party Agreement
Milestone M-024. Future Tri-Party Agreement Milestone M-024 negotiations and agreements
will address groundwater monitoring well needs for LLWMA- 1. The groundwater monitoring
well network at this landfill is shown in Figure 3-3.

3.5.2.3 Results of Groundwater Monitoring

Specific conductance of groundwater has increased in some LLWMA-1I wells since 1998 and
exceeded the upgradientldowngradient comparison value in downgradient well 299-E33-34 in
FY 2006 (DOE/RL-2008-0 1). Specific conductance has exceeded the comparison value in
another downgradient well, 299-E32-10, in the past. Other indicator parameters were below
comparison values in FY 2006.
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Figure 3-3. Groundwater Monitoring Wells at the 218-E-10 Burial Ground
(LLWMA- 1) (DOE/RL-2008-0 1).
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3.5.3 218-E-12B Burial Ground (LLWMA-2)
Groundwater Monitoring

The 21 8-E-1I2B Burial Ground comprises LLWMA-2, located in the northeastern corner of the
200 East Area.

3.5.3.1 history

The monitoring wells have been sampled since 1988 for contaminant indicator parameters,
groundwater quality parameters, drinking water parameters, and site-specific parameters as
required by WAC 173-303-400(3), which incorporates by reference 40 CER 265, Subpart F.

3.5.3.2 Well Location and Design

The original monitoring plan for LLWMA-2 (WHC-SD-EN-AP-0 15) included four upgradient
wells and eight downgradient wells. The monitoring network was subsequently expanded to
include 16 wells, but as of FY 2007, seven of these wells had gone dry. The water table has
declined below the top of the basalt surface in the north half of LLWMA-2, leaving no
unconfined aquifer (Section 2. 1). Consequently, no replacement wells are proposed.

Because the unconfined aquifer is thin in this region, monitoring wells are screened across the
entire aquifer thickness. Casings and screens are stainless steel, and annular spaces are sealed
with bentonite. The groundwater monitoring well network at this landfill is shown in Figure 3-4.

3.5.3.3 Results of Groundwater Monitoring

Indicator parameters did not exceed comparison values in FY 2006 (DOE/RL-2008-0 1).
Specific conductance has been increasing for several years in wells monitoring the southeast
portion of the site. Groundwater in these wells has elevated sulfate, chloride, nitrate, and
calcium. Similar chemistry was seen in former upgradient well 299-E34-7, which went dry in
2006. The source of this chemistry is not clear, but may be caused by leaching or infiltration
processes within the vadose zone. Total organic carbon and total organic halides also are
elevated in the southeast wells, although levels were below the upgradient/downgradient
comparison value. Although these constituents also were elevated in the former upgradient well,
the source currently is unknown.

3.5.4 218-W-3A, 218-W-3A]E, and 218-W-5 Burial
Grounds (LLWMA-3) Groundwater Monitoring

The 218-W-3A, 218-W-3AE, and 218-W-5 Burial Grounds, located in the north-central part of
the 200 West Area, comprise LLWMA-3.
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3.5.4.1 History

The monitoring wells have been sampled since 1988 for contaminant indicator parameters,
groundwater quality parameters, drinking water parameters, and site-specific parameters as
required by WAC 173-303-400(3), which incorporates by reference 40 CFR 265, Subpart F.

3.5.4.2 Well Location and Design

The original RCRA monitoring plan for LLWMA-3 (WVHC-SD-EN-AP-0 15) included 2 shallow
upgradient wells, 11 shallow downgradient wells, and 2 deep monitoring wells (one upgradient
and one downgradient). The shallow wells were designed to monitor the top portion of the
unconfined aquifer and were completed with 6. 1 mn (20-fl) screens that extended -4.6 mn (15 ft)
below and 1.5 mn (5 ft) above the water table. The deep wells were installed with 6 mn (20-fl)
screened intervals at the bottom of the unconfined aquifer. Well casings and screens are stainless
steel, and annular spaces are sealed with bentonite. The monitoring-well network subsequently
was expanded to include 20 wells, but 16 of the shallow wells went dry as a result of declining
water-table levels from reduced artificial recharge associated with elimination of liquid waste
discharges to the soil column.

DOE installed three downgradient wells in 2006. These newer wells are completed with 10.8 mn
(35-fl) screens to extend their useful lives as the water table declines. Additional wells will be
addressed through the Tri-Party Agreement Milestone M-024 priority list. The groundwater
monitoring well network at the LLWMA-3 landfills is shown in Figure 3-5.

3.5.4.3 Results of Groundwater Monitoring

Currently there are no monitoring wells on the upgradient (west) side of LLWMA-3. For this
reason, statistical upgradientldowngradient comparisons have been suspended until new
upgradient wells are installed and background statistics are reestablished (DOE/RL-2008-0 1).

3.5.5 218-W-4B and 218-W-4C Burial Grounds
(LLWMA-4) Groundwater Monitoring

The 218-W-4B and 218-W-4C Burial Grounds, located in the south central part of the 200 West
Area, comprise LLWMNA-4.

3.5.5.1 History

The monitoring wells have been sampled since 1988 for contaminant-indicator parameters,
groundwater quality parameters, drinking water parameters, and site-specific parameters as
required by WAC 173-303-400(3), which incorporates by reference 40 CFR 265, Subpart F.
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Figure 3-5. Groundwater Monitoring Wells at the 218-W-3A, 218-W-3A-E, and
218-W-5 Burial Grounds (LLWMA-3) (DOE/RL--2008-01).
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3.5.5.2 Well Location and Design

The original monitoring plan for LLWMA-4 (WHC-SD-EN-AP- 1 5) included three shallow
upgradient wells, nine shallow downgradient wells, and two deep monitoring wells (one
upgradient and one downgradient). The shallow wells were designed to monitor the top portion
of the unconfined aquifer and were completed with 9.2 m (30-ft) screens that extended -7.6 ma
(25 ft) below and 1.5 m (5 ft) above the water table. The deep wells were installed with 3 to
9.2 m (10- to 30-fl) screened intervals at or near the bottom of the aquifer. Well casings and
screens are stainless steel, and annular spaces are sealed with bentonite.

The network was expanded to 19 wells, but 12 of them went dry because of declining
water-table levels. DOE installed four wells in 2005 and 2006. These newer wells are
completed with 10.7 m (35-fl) screens to extend their useful lives as the water table declines.
Additional locations for new wells will be identified and prioritized under Tni-Party
Agreement Milestone M-024. The current groundwater monitoring network at the
LLWMA-4 Burial Grounds is shown in Figure 3-6.

3.5.5.3 Results of Groundwater Monitoring

I FY 2006, several dowugradient wells exceeded the critical mean for total organic halides, a
continuation of previous exceedances (DOE!RL-2008-0 1). The elevated total organic halides are
attributed to carbon tetrachloride. Concentrations of carbon tetrachloride in LLWMA-4 wells are
consistent with the regional plume that originated from other 200 West Area liquid-waste-
disposal sites. However, air sampling of vent risers from trenches in LLWMA-4 indicated the
presence of carbon tetrachloride in 2002. Subsequent characterization was performed which
determined that carbon tetrachloride and carbon tetrachloride degradation product contamination
is present in the vadose zone. Although the carbon tetrachloride and carbon tetrachloride
degradation products exist as a regional groundwater plume beneath LLWMA-3,4 (as depicted in
Figure 2-6), the extent of any LLWMA-3,4 releases through the vadose zone are unknown.
Additional vadose-zone characterization associated with LLWMA-3,4 releases is needed to
determine whether the releases have negatively impacted groundwater quality.

3.5.6 Nonradioactive Dangerous Waste Burial Ground
Groundwater Monitoring

The NRDWL is located in the central part of the Hanford Site about 5.5 km (3.4 mi) southeast of
the 200 East Area.

3.5.6.1 History

The monitoring wells have been sampled since 1986 for contaminant indicator parameters,
groundwater quality parameters, drinking water parameters, and site-specific parameters as
required by WAC 173-303-400(3), which incorporates by reference 40 CFR 265, Subpart F.
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Figure 3-6. Groundwater Monitoring Wells at the 21 8-W-4B and
218-W-4C Burial Grounds (LLWMA-4) (DOE/RL-2008-0 t).
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3.5.6.2 Well Location and Design

The revised monitoring plan for the NRDWvL (PNNL- 12227) included two shallow upgradient
wells, five shallow downgradient wells, and two deeper monitoring wells (one upgradient and
one downgradient) that are screened at the base of the uppermost unconfined aquifer. The
shallow wells were designed to monitor the top portion of the unconfined aquifer and were
completed with 6 to 12 m (20- to 40-ft) screened intervals. The deeper wells were installed with
3 mn (1 0-ft) screened intervals. Well casings and screens are stainless steel, and annular spaces
are sealed with bentonite. The groundwater monitoring well network at the NRDWL is shown in
Figure 3-7.

3.5.6.3 Results of Groundwater Monitoring

The values for RCRA indicator parameters at the NRDWL did not exceed their
upgradient/downgradient comparison values in FY 2006 for three of the indicator parameters:
pH, total organic carbon, and total organic halides. However, specific conductance exceeded its
comparison value in four downgradient wells, a continuation of previous exceedances
(DOE/RL-2008-0 1). The increased specific conductance most likely is caused by increases in
the concentrations of nonhazardous constituents (bicarbonate, calcium, manganese, and sulfate)
from the adjacent SWL (Figure 3-7) to the south.

WHC-EP-002 1, Interim Hydrogeologic Characterization Report and Groundwater Monitoring
System for the Nonradioactive Dangerous Waste Landfill, Hanford Site, Washington, was issued
in October 1987 to document groundwater monitoring network upgrades at the NRDWL and to
provide groundwater sampling results. Nine wells were installed in 1986 to provide a
detection-level groundwater monitoring system that met the requirements for interim status
groundwater monitoring under 40 CFR 265, Subpart F. Results from water samples collected
from shallow and deep groundwater monitoring wells were analyzed against primary drinking
water standards and no constituents were found to exceed the standards.

In December 1993 and September 1997, soil-vapor samples were collected in the vadose zone
at the NRDWL. The 1993 surveys (WvHC-SD-EN-TI- 199, Nonradioactive Dangerous Waste
Landfill Soil Gas Survey: Final Data Report) sampled soil-vapor from a maximum depth
of 4.5 m. Several VOCs were identified in samples collected from the vadose-zone
soil-vapor network including acetone; trichloroethylene; PCE; chloroform; carbon
tetrachloride; 1, 1, 1 -trichloroethane (TCA); 1, 1,2-trichloroethane; and cis- 1 ,2-dichloroethylene.
The 1997 surveys (BHI-0l 1115) sampled soil-vapor from a maximum depth of 29.7 m. The
1997 soil-vapor sample detected the same VOCs found in the 1993 survey with the addition of
1,1 -dichloroethane. Of all the VOCs detected, TCA was the most widespread and was detected
in all but one of the deep vadose-zone probes at concentrations less than 1 ppmv.
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Figure 3-7. Groundwater Monitoring Wells at the Nonradioactive Dangerous Waste
Landfill and 600 Area Central Landfill (Solid Waste Landfill) (DOE/RL-2008-0 1).
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In August 1999, PNNL- 12227 was issued describing, among other things, groundwater
monitoring results since 1987. This report indicates that concentrations of RCRA indicator
parameters (specific conductance, pH, total organic carbon, and total organic halogens) have not
significantly increased over background. Some chlorinated VOCs were detected in NRDWL
groundwater monitoring wells, but below their maximum contaminant levels. For example,
PCE, TCA, carbon tetrachloride, and chloroform were all detected in downgradient wells, but in
concentrations below the primary drinking water standards. The groundwater beneath the
NRDWL contains tritium, 1- 129, and nitrate due to regional plumes emanating from the
200 Areas.

Since 1999, groundwater monitoring at the NRDWL continues to focus on RCRA interim status
indicator parameters. Furthermore, VOCs are monitored because they may represent
groundwater contamination originating from the NRDWL. The groundwater quality parameters
(chloride, iron, manganese, phenols, sodium, and sulfate) are required analytes, but they are
either not detected or are reported in concentrations below their respective drinking water
standards. Although VOCs continue to be detected in groundwater beneath the NRDWL, several
of the constituents are below their practical quantitation limit and all are below applicable
primary drinking water standards. Concentrations of VOCs have been and continue to decline
over time.

3.6 POTENTIAL IMPACTS TO HUMAN
HEALTH AND THE ENVIRONMENT

This section presents and discusses the conceptual exposure model developed to identify
potential impacts to human health and the environment from landfills in the 200-SW- I and
200-S W-2 OUs. Existing information pertaining to contaminant sources, release mechanisms,
transport media, exposure routes, and receptors is discussed to develop a preliminary conceptual
understanding of potential risks and exposure pathways. This information will be used to
support further evaluation of potential human-health and environmental risk, based on the RI
results, as part of the RJIFS documents for the 200-S W-2 OU. Landfills in the 200-SW- I OU
will be closed independently of the RIIFS process.

3.6.1 Contaminant Sources and Release Mechanisms

As mentioned in Section 2.2. 1, the primary sources of contaminants at the 200-SW- I and
200-S W-2 OU landfills were the major facilities (e.g., T Plant, 222-S Laboratory, tank farms,
U Plant, REDOX, PUREX, B Plant, Hot Semiworks Plant) and support operations in the
200 East and 200 West Areas. Many of the pieces of equipment from these facilities have a high
dose rate associated with them (e.g., HW-63 703, Disposition of Contaminated Processing
Equipment at Hanford Atomic Products Information 1958-1959). The packaged waste from
operations also contains significant radionuclide activity from the cesium and strontium
components of the waste (ARH-2762). Releases of contaminants from the 200-SW- I and/or
200-S W-2 OU sites can occur through fire, infiltration (movement of water through the soil),
resuspension of contaminated soil (erosion or mechanical disturbances), volatilization
(movement of organic chemicals through the soil and into the air), biotic uptake (plant uptake or 1
animal ingestion), leaching, and radiation (gamma). The dominant mechanism of vertical
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* contaminant transport in the 200-SW- I and 200-S W-2 GUs is from infiltration and leaching,
with rainwater or snowmelt as driving forces, because the volumes of liquids disposed within the
200-SW- I and 200-S W-2 OU sites were very small.

3.6.2 Development of Contaminants of Potential
Concern

A set of radiological and organic COPCs that may be present in the 200-S W-2 OU landfills was
developed based on the following bulleted items. This set of COPCs was further narrowed based
on the intrusive and nonintrusive characterization techniques to be used in Phase I-B.

* 200 Areas plant operations as identified in various DQO documents for the 200 Areas
GUs, including the 200-C W-i1, 200-CS-l1, 200-CW-5, 200-LW-i1, 200-LW-2, 200-MW-i1,
200-PW-i1, 200-PW-2, 200-PW-4, 200-TW-l1, and 200-TW-2 GUs

* The ecological risk-assessment DQOs for the 200 Areas (WMP-20570, Central Plateau
Terrestrial Ecological Risk Assessment Data Quality Objectives Summary Report -
Phase I, WMP-25493, Central Plateau Terrestrial Ecological Risk Assessment Data
Quality Objectives Summary Report - Phase If); WMP-29253, Central Plateau
Terrestrial Ecological Risk Assessment Data Quality Objectives Summary Report -
Phase III

" As outlined in the Implementation Plan.

In accordance with the May 2007 agreement (CCN 0073214), Phase I-B characterization
primariiy is focused on nonintrusive characterization techniques with limited intrusive
techniques. This characterization includes the application of historical records, borehole logging
(direct-pushes and groundwater wells), unused caisson visual and radiological surveys, and
nonintrusive soil-vapor and geophysical survey techniques (no soil samples will be collected
during Phase I-13). As a result of the May 2007 agreement, the standard COPC development
process and exclusion rationale in the DQO process did not apply for this phase of
characterization. Instead, the COPC list generated in the Phase I-B DQO process was limited to
contaminants that are readily detectable via nonintrusive soil-vapor sample or gross/spectral
gamma ray logging techniques. These COPCs are listed in Table 3-7.

3.6.2.1 Potential Human and Ecological Receptors

Potential receptors (human and ecological) may be exposed to the affected media through several
exposure pathways, including the following:

" Ingestion of contaminated soils, sediments, or biota
* Inhalation of contaminant dusts, vapors, or gases
* Dermal contact with contaminated soils or sediments
* Impacts of current concentrations of contaminants in soil on groundwater
* Direct exposure to external gamma radiation in site soils and sediments or exposed waste.
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Table 3-7. 200-SW-2 Operable Unit Phase 1-13 Contaminants of Potential Concern List.

Radwoacave Constients
Americium-24 1
Antimony- 125
Cesium- 137
Cobalt-60
Europium- 152Grs/pcrlgmalgcabeuefo tairpicorltosaddetonf
Europium- 155 gamma-emitting radionuclides. Passive neutron logs provide qualitative indicators of

Hyrgn1b alpha-emnitting radionuclides. Alpha particles emitted from decay of transuranic elements
Hydroe-i interact with oxygen in the soil generating secondary neutrons by (alpha, n) reactions.
Iodtin-23 Hydrogen in the soil is capable of capture reactions followed by gamma ray emissions.

NPltunium-239 Hydrogen capture lines in gamma spectra provide qualitative indictors of soil moisture and

Plutonium-249 alpha-emitting radionuclides.

Protactinium-234m High-resolution gross/spectral gamma logs can be conducted in existing groundwater
Ruthenium- 106 monitoring wells with the cryogenically cooled, high-purity germanium detector
Sodium-22 (minimum 10 cm [4-in.] diameter borehole required). Lower resolution gross/spectral
Thorium-229 gamma logging at direct-push locations must be conducted with sodium iodide (Nal),
Thorium-232 bismuth germanate (BGO), lanthanumn fluoride (LaF), or other slim-hole detectors given
Tin- 126 the small diameter of the direct-push casing (-5 cm [2 in.]). Active neutron moisture and
Uranium-232 passive neutron detectors are capable of slim-hole logging.
Uranium-233
Uranium-234
Uranium-235
Uranium-237
Uraniuin-238

______________Volatile Organics
Volatile organic Analytical results and measurements have demonstrated that vapor-phase volatile organic

cmpuadsuper contaminants are found within the landfills (SGW-32683). Volatile organic vapors may

specifications be detected in the subsurface trenches and/or soil by nonintrusive techniques.
a'A portion of the listed contaminants may be calculated rather than directly measured.
b Hydrogen- I itself is not a contaminant of potential concern; however, it can be used as a qualitative indicator of soil moisture
and alpha-emitting radionuclides. Alpha particles emitted from transuranic element decay can interact with oxygen in soil
producing secondary neutrons by (alpha, n) reactions. Neutrons can be detected by passive neutron logging or they can
interact with soil through capture reactions. Hydrogen in soil is likely to engage in neutron capture followed by prompt
gamma-ray emission. The presence of hydrogen capture lines in passive gamma spectra is a qualitative indicator of soil
moisture and alpha-emitting radionuclides.

SGW-2683 Resltsfrom Passive Organic- Vapor Sampling in Selected 200-S W-2 Operabl UitL Lnfills (218-W-3A,
218- W-3AE, 218- W-4B, 218- W-4C, and 218- W-5), June-July 2006.

Potential human receptors include site workers (current and future) and site visitors (occasional
users), including intruders. Site worker and visitor exposure pathways primarily would involve
incidental soil/sediment ingestion, inhalation of contaminants, dermal contact with contaminated
soils/sediments, and external gamma radiation. Potential ecological receptors include terrestrial
plants and animals using the sites. More details on these specific receptors were presented in
Section 3.3.2. Site biota exposures primarily would involve incidental soil/sediment ingestion,
biota ingestion (e.g., coyotes eating prey that live on the site or deer consuming plants growing
on the site), dermal contact with contaminated soils/sediments, and external gamma radiation.
A summary of the contaminant types, exposure mechanisms, and principal receptors for the
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* 200-SW-i and 200-S W-2 OUs is provided in Table 3-8. The conceptual exposure pathway
model is presented graphically in Appendix E.

Table 3-8. Summary of Contaminants, Sources, Receptors, and Exposure Mechanisms for the
200-SW- I and 200-S W-2 Operable Units.

Contaminant Category Sources Potential Exposure Mechanisms Receptors

Radionuclides *Soil Ingestion, inhalation (fugitive dust), direct Workers, intruders, visitors,
dermal contact, and external exposure plants, and animals

Metals Soil Ingestion and inhalation (fugitive dust) Workers, intruders, visitors,
plants, and animals

Organic compounds Soil, air Ingestion, inhalation Workers, intruders, visitors,
(volatile and semnivolatile plants, and animals
compounds)

Asbestos Soil, air Inhalation Workers
*Only applies to the 200-SW-2 Operable Unit landfills.

The first step in achieving surface water protection will be through protecting the groundwater
pathway. However, where surface water protection standards (including standards described in
WAC 173-340-730, "Surface Water Cleanup Standards") are more stringent than the
groundwater standards, protection of the Columbia River will be achieved by meeting the surface
water standards at either a standard or conditional point of compliance for groundwater, as
defined in WAC 173-340-720(8), "Point of Compliance." It is anticipated that current uses ofO the Columbia River will continue in the future.

3.6.2.2 Potential Impacts

A SLERA for the Central Plateau landfills was developed in 2002. Based on the results of this
SLERA, the full EPA eight-step ecological risk assessment process was initiated in 2003. The
DOE expects to complete the ecological risk assessment in conjunction with the ongoing RI/ES
processes for the 200 Areas. The ecological risk assessment process may identify additional
characterization needs. Those needs could include soil sampling and analysis, biological studies
(including sampling and analysis), or other studies. Any data needs may apply to one or more
OUs. Ecological receptors have been identified and potential impacts to those receptors have
been evaluated at landfills in the 200 Areas (PNNL- 13230, Hanford Site Environmental Report
for Calendar Year 1999 (including some historical and early 2000 information); PNL-2253,
Ecology of the 200 Area Plateau Waste Management Environs: A Status Report; and
WHC-SD-EN -TI-2 16, Vegetation Communities A ssociated with the 1 00-Area and the 200-Area
Facilities on the Hanford Site). The vegetation cover on the Central Plateau predominantly is a
rabbitbrush cheatgrass and sagebrush cheatgrass in association with the incidental presence of
herbaceous and annual species. Many areas are disturbed and void of vegetation or sparsely
populated with annuals and weedy species such as Russian thistle. The contamination pathways
to ecological exposures for the landfills are minimized by the stabilization activities that have
been conducted.
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3.6.3 Conceptual Site Models

CSMs for the 200-SW- I and 200-S W-2 OU landfills have evolved over the past few decades.
CSMs initially were developed for the 200-SW- I and 200-S W-2 OUs in DOE/RL-96-8 1; these
CSMs represented generalized models at the OU scale. CSMs for post- 1988 waste buried in the
TSD unit landfills subsequently were developed for a subset of the 200-S W-2 OU landfills
(i.e., the LLBGs) and published in DOE/RL-2000-72. These CSMs were developed specifically
to guide future monitoring for potentially mobile radionuclide contamination that possibly could
be detected if it reached the groundwater and should in that case, be monitored via groundwater
wells located near the landfills. DOE/RL-2000-72 describes a hypothetical, "operational
conceptual model" and "post-closure conceptual model"; the operational model assumed an open
(non-backfilled) trench, while the postclosure model assumed that trenches are backfilled and an
engineered water-infiltration-limiting barrier is emplaced over the trench.

More recently, using landfill-specific operational information that was gathered during the
historical-records research and from the Phase I-A investigations for the 200-S W-2 OU sites,
updated CSMs have been developed for this RIIFS work plan. Unlike DOE/RL-2000-72, the
CSMs presented in Appendix E of this RIIFS work plan attempt to depict the current operational
conditions. Furthermore, the CSMs presented in Appendix E of this RIFS work plan were
developed to support remedial decision-making processes rather than waste management
requirements of DOE 0 435. 1. Historical documentation indicates waste in trenches was
backfilled (i.e., overlaid with the nearby trench spoil material) on a daily or weekly basis. As
such, these CSMs acknowledge that the buried waste is backfilled and no longer left exposed,
unlike the CSMs presented in DOE/RL-2000-72. Also inherent to the preliminary CSMs
included in this RI/F S work plan is acknowledgment that trench backfill material (in
combination with the buried waste) most likely experiences higher precipitation-infiltration rates
than undisturbed soils located adjacent to the landfills (PNL-10285, Estimated Recharge Rates at
the Hanford Site). It also is recognized that, following precipitation events, topographic low
areas could receive moisture runoff from adjacent areas of higher elevation. Although not easily
depicted by the current CSMs included in this RL/FS work plan, it also is recognized that waste
settling may be on-going. Settling may cause localized topographic lows, which are commonly
referred to as "sink holes" in inspection documentation. Such topographic lows, in turn, may
accentuate precipitation infiltration. At this time, contaminant fate and transport associated with
topographic lows have not been characterized. While VOC contaminant migration beneath the
landfill trenches has been characterized at LLWMA-4 at 13.7 mn (45 f)t below the surface, at
shallower depths the actual nature and extent is not yet well understood due to the limited
vadose-zone sampling in these areas (SGW-37027).

Recharge rates are affected by weather/climate, soil type, vegetation, and topography. Recharge
rates at the Hanford Site have been estimated through measurements (i.e., drainage, moisture
content, tracers) and computer modeling. The measured long-term annual recharge rates vary for
2.6 mm/yr (0. 1 in/yr) for several soil/vegetation combinations to 127.1 mm/yr (5 in/yr) for a
basalt outcrop with no vegetation. For computer model simulations, recharge rates vary from
essentially zero (0.05 mm/yr) for sandy loam soil with bunchigrass to 85.2 mm/yr (3.4 in/yr) for
the same soil without vegetation. Based on precipitation data collected at the Hanford
Meteorological Station since 1947, the average annual precipitation is 172.7 mm/yr (6.8 in/yr).
More detailed discussions of recharge at the Hanford Site may be found in PNL-10285.
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The conceptual-exposure pathway model is also included in Appendix E (Figure E- 1)1to
communicate the current understanding of potential risks and exposure pathways associated with
the 200-SW-2 OU landfills. This inform-ation forms the basis for an evaluation of potential
human-health and environmnental risk. Bin-level and site-specific CSMs also are presented in
Appendix E.

Additional work to further develop CSMs for the 200-SW- 1 OU landfills (beyond what has been
developed via BHI-0 1063, Conceptual Model for the Solid Waste Landfill; HNF-7173, Hanford
Solid Waste Landfill Closure Plan), and DOE-RL-90- 17, will not be performned, because these
landfills are expected to be closed independent of the RI/FS process (as described in
Section 5.2).

3.6.3.1 Hanford Site Feature, Event, and Process Methodology

PNNL-SA-36387, A Comprehensive and Systematic Approach to Developing and Documenting
Conceptual Models of Contaminant Release and Migration at the Hanford Site, and
PNNL-SA-4267 1, A Systematic Approach for Developing Conceptual Models of Contaminant
Transport at the Hanford Site, describe a comprehensive and systematic approach for developing
and documenting Hanford Site-specific CSMs based on the features, events, and processes
methodology used in scenario development for nuclear waste disposal programs
(OECD/NEA, 2000, Features, Events, and Processes [FEPs] for Geologic Disposal of
Radioactive Waste: An International Database [Radioactive Waste Management]). Given the
large number of factors potentially applicable to CSMs for the 200-S W-2 OU landfills,
application of the features, events, and processes analysis methodology was applied to help focus
the CSMs in support of the RI/FS process for the 200-S W-2 OU.

The features, events, and processes methodology facilitates identification and
screening/prioritization of factors that can be assembled into a limited number of scenarios or
conceptual models to describe the potential risk sources, migration, and impacts relevant to the
decisions made. Together with an understanding of the level of uncertainty about the most
dominant factors, the relative effect of those factors on the decision errors can be analyzed.
This, in turn, can help to focus the RI data collection by targeting the most dominant factors with
the greatest level of uncertainty, which could contribute the most to the decision errors.

If, through field sampling, it is determined that the level of uncertainty can be reduced
(e.g., sampling results are within the envelope of expected conditions), then a subsequent
reduction in the decision errors can be expected. If, however, the results are outside the expected
envelope of expected conditions, then uncertainty goes up, as do the decision errors.

The streamlined approach for application of the Hanford Site features, events, and processes
methodology to the 200-S W-2 OU consisted of two main phases. The initial phase was aimed at
screening the Hanford Site features, events, and processes list against the existing CSMs to
evaluate completeness and to record current project assumptions and technical arguments. Most
of the primary Hanford Site features, events, and processes that are considered most relevant and
important (and their interrelationships) were graphically portrayed on a process-relationship
diagram developed in PNNL-SA-345 15, Use of Process Relationship Diagrams in Development
of Conceptual Models. Identification and prioritization (dominance) of these primary Hanford
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Site features, events, and processes was generated through a series of meetings held with
representatives of the DQO team and other technical experts.

The second phase included an evaluation of all primary Hanford Site features, events, and
processes previously identified as potentially relevant to Hanford Site cleanup (WMP-22922,
Prototype Hanford Features, Events, and Processes [HFEP] Graphical User Interface). This
evaluation included a subjective analysis and prioritization (based on a consensus of professional
judgments) of those components of the CSMs (Hanford Site features, events, and processes)
considered potentially dominant versus subordinate with respect to their impacts on remediation
decision errors.

Using the process-relationship diagram developed for the 200-SW-2 OU and other supporting
documentation on CSM components, a methodical screening was conducted of the primary and
the lower Hanford Site features, events, and processes. During this screening, some additional
primary Hanford Site features, events, and processes were identified and incorporated into the
primary list. This resulted in a total of 240 primary Hanford Site features, events, and processes.
Of these, 81 were identified as potentially dominant to RI and cleanup of the 200-S W-2 OU,
78 were identified as subordinate, and 81 were identified as not being applicable.

Further analysis of the lower tiered Hanford Site features, events, and processes associated with
the primary Hanford Site features, events, and processes considered potentially applicable to the
200-S W-2 OU yielded a total of 90 individual (primary and/or lower tiered) Hanford Site
features, events, and processes considered potentially dominant. Likewise, analysis of the lower
tiered Hanford Site features, events, and processes yielded 87 potentially subordinate Hanford
Site features, events, and processes.

Further detail regarding this Hanford Site features, events, and processes analysis can be found in
SGW-34462, Application of the Hanford Site Feature, Event, and Process Methodology to
Support Development of Conceptual Site Models for the 200-S W-2 Operable Unit Landfills.
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4.0 RIIFS WORK PLAN APPROACH AND RATIONALE

This chapter presents an overview of the approach that is planned to conduct additional
investigations of the 200-SW-2 OU. The 200-SW- I OU landfills (i.e., NRDWL and SWL) are
not included in this chapter because any needed characterization will be addressed in the
respective closure plan(s) as described in Chapter 5.0.

4.1 SUMMARY OF DATA QUALITY
OBJECTIVE PROCESS

The RI needs for the 200-S W-2 OU were developed in accordance with the DQO process
(EPA/240/B-06/001, Guidance on Systematic Planning Using the Data Quality Objectives
Process, EPA QA/G-4). The DQO process is a seven-step planning approach that is used to
develop a data collection strategy consistent with data uses and needs. The goals of the process
are to identify the data required to refine the preliminary site conceptual model and support
remedial decisions. The Phase I-A DQO process was completed in 2006 and documented in
D&D-27257.

The Phase I-13 DQO process to support this RI/FS work plan and SAP was implemented by a
team of subject matter experts from Fluor Hanford and RL. Subject matter experts provided
input on regulatory issues, the history and physical condition of the sites, and sampling and
analysis methods. This team also participated in the process to develop the characterization
approach outlined in the Phase I-13 DQO summary report (SGW-33253). The DQO process and
involvement of the team of experts provides a high degree of confidence that the right type,
quantity, and quality of data are collected to fulfill the informational needs of the RI decisional
process. The DQO summary report presents the results of the DQO process for characterization
of the landfills in the 200-SW-2 OU.

Objectives identified for the 200-S W-2 OU DQO process incorporated into the RI/FS work plan
approach include the following.

" Determine the environmental measurements necessary to support the RIIFS process and
remedial decision-making.

* Identify the data and associated quality assurance/quality control needed for development
of the RI/FS work plan and SAP.

* Develop preliminary CSMs that reflect the physical characteristics of the landfills and the
anticipated distribution of contaminants. Data collection will support refinement of the
models.

* Identify evaluation and preliminary remediation strategies that are inclusive of both
RCRA and CERCLA requirements for the 200-SW-2 OU landfills.
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The DQO process determined that the complexity of the landfills in the 200-S W-2 OU argue in
favor of developing a binning approach to support characterization for the sites. Bins were
developed based on CSMs for sites, using existing site knowledge. A description of the six site
bins is provided in Chapter 3.0 of this RIIFS work plan.

In addition to site binning, the Phase I-B DQO process determined that characterization of the
200-S W-2 OU landfills should be performed in a phased manner, beginning with additional
nonintrusive characterization techniques, then progressively moving to more intrusive
characterization techniques in fuiture phases. The DQO process determined that the most
appropriate method to evaluate the landfills in all six bins is through an approach that first uses
historical records (e.g., logbooks, burial records) to focus the locations for nonintrusive field
characterization work. In turn, the results of the intrusive and nonintrusive characterization work
will be used to further refine the preliminary CSMs and focus future-phase (Phases 11 and 111)
characterization. This approach will help to ensure that remediation activities are performed at
sites where there is a potential risk to human health or the environment. This approach initially
will require survey or field screening (or both) of the landfills within a bin to determine the
presence of contamination. The surveys and screening methods will involve the use of field
instrumentation to evaluate the levels of radioactive and chemical COPCs. The results from the
surveys and screening will provide a basis for determining the focus of intrusive investigation.
This phased approach to characterization is discussed in further detail in Section 5.3, and
depicted graphically in Figure 5-2 in Chapter 5.0 of this RI/FS work plan.

Data used to make decisions regarding the remediation of the 200-S W-2 OU landfills will be
collected and managed in accordance with DQOs to ensure data quality. The DQO process
ensures that the data collected are of a type, quantity, and quality commensurate with the
importance and intended use of the data. DQOs and quality assurance objectives ensure that
decisions made using the data are technically and scientifically sound and legally defensible.
The Phase I-B DQO process is documented in SGW-33253.

The SAP (Appendix A) describes site-investigation activities. The SAP includes a quality
assurance project plan, which defines the processes used to produce quality data and ensure that
operations are fuilly compliant with applicable requirements. Sampling and sample handling are
performed in accordance with approved procedures of RL and its supporting contractor(s).

The data quality assessment process compares completed field sampling activities to those
proposed in corresponding sampling documents and provides an evaluation of the resulting data.
The purpose of the data evaluation is to determine if quantitative data are of the correct type and
are of adequate quality and quantity to meet the project DQOs to support the decision-making
process. The data quality assessment is conducted in accordance with approved procedures of
RL and its supporting contractor(s).

4.1.1 Data Uses

Existing information, as provided through the ongoing records research process for the
200-S W-2 OU landfills, was used to perform the initial grouping or binning of the sites. The
waste inventory information compiled to date also was used to establish and refine specific
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details for each waste site. This information includes any available disposal history for the site0 that will assist the field team to do the following:

" Establish the locations of burial trenches
" Identify COPCs
" Provide a basis for estimating the lateral and vertical extent of contamination
" Provide a basis for focusing future-phase intrusive sampling
" Determnine the stratigraphy beneath the landfills,

The 200-S W-2 OU landfills may contain many different radioactive and hazardous chemical
constituents. Specific COPCs may be screened during the risk assessment process. Often this
screening is done as part of a screening assessment, the purpose of which is to evaluate the
available data, identify data gaps, and screen COPCs. Screening may be accomplished by using
a set of toxicological benchmarks. These benchmarks are helpful in determining whether
contaminants warrant further assessment or are at a level that requires no further attention. If a
chemical concentration or the reported detection limit exceeds a lower benchmark, further
analysis is needed to determine the hazards posed by that chemical. If, however, the chemical
concentration falls below the lower benchmark value, the chemical may be eliminated from
further study. Concentrations exceeding an upper screening benchmark indicate that the
chemical in question is clearly of concern and may require remedial actions. Existing chemical
use records, process flowsheets, waste disposal records, and other historical information were
reviewed to support development of the list of COPCs discussed in Chapter 3.0.

* Knowledge of the lateral and vertical extent of contamination is important to the identification,
evaluation, and selection of a remedy. Based on historical records, the 200-SW-2 OU landfills
received dry waste for the most part. Although historical records indicate disposal of small
volumes of liquids in some landfill trenches, the liquids typically were sorbed and containerized.
Understanding the COPCs is important to the lateral and vertical extent of contamination
because of retardation factors (Rd) and distribution coefficients (Kd) affecting contaminant fate
and transport through the vadose zone. Some contaminants (e.g., technetium) have Kds and Rds
such that they migrate with infiltrating moisture. Other contaminants (e.g., plutonium) move
very little in surrounding soils, unless they are in the presence of complexing agents, low pH, or
other conditions favorable to migration. Still other contaminants (e.g., carbon tetrachloride) are
dense nonaqueous phase liquids that can move independent of soil moisture in either the liquid
or gaseous phase. Phase I-B of the site investigations involves a limited number of direct-pushes
near the center of each landfill, with additional direct-pushes in portions of landfills known to
have been flooded in the past. These reconnaissance level investigations will provide initial data
in targeted areas to begin evaluating the presence of contamination and its lateral and vertical
extent in the vadose zone. In addition, Phase 1-13 activities provide direction for future intrusive
investigations to better define the nature and extent of vadose-zone contamination.

The stratigraphy beneath the 200-S W-2 OU landfills will have an impact on contaminant fate
and transport and on the effectiveness of site remediation technologies. Fine grained sediment
layers tend to retard the downward migration of liquids and are conducive to lateral spreading.
Conversely, coarse grained sediment layers provide little impediment to the downward flow of
liquids. Existing lithologic logs from groundwater wells surrounding the periphery of the

* 200-S W-2 OU landfills will be reviewed, and geologic cross sections will be prepared. The
limited number of direct-pushes conducted during Phase I-B of the site investigation will provide
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data to evaluate the lateral continuity of geologic layers beneath the 200-S W-2 OU landfills and
help to focus future intrusive site investigations.

Existing information was reviewed for the landfills to determine the dimensions of the sites,
operating history, and potential waste inventory and forms. This information was used in the
Phase I-A characterization to focus the nonintrusive characterization. Results of the Phase I-A
characterization are used to further focus the characterization in Phase I-B. This combined
information was used to develop the sampling approach for the landfills and to develop
site-specific characterization activities for individual landfills in Phase I-B.

Data generated during the characterization of landfills will consist of output from field-screening
instruments and nonintrusive surveys. These data will be used to focus future-phase intrusive
sampling within the landfills and the vadose zone to support evaluation of the nature and extent
of contamination, potential risks, need for interim remedial measures, and evaluation of remedial
alternatives. The geophysical methods (i.e., EMI, total magnetic field, and GPR) used during
Phase I-A and planned in Phase I-B investigations are recognized industry standards and provide
necessary levels of site interrogation to determine the surface area and depth of buried wastes.
Additionally, the geophysical methods can differentiate between metallic (ferrous and
nonferrous) and nonmetallic materials, giving some indication of the type of waste buried at a
location and the potential for containers that may hold organic liquids. Passive soil-vapor
samplers can provide information to aid in focusing future-phase active or intrusive soil-vapor
samples. Direct-pushes can provide data regarding site stratigraphy, which can be used to focus
soil samples on areas of potential contaminant holdup. Data collected from geophysical
investigations, passive soil-vapor samples, and direct-pushes will be used to guide future
intrusive characterization activities to understand the physical, chemical, and radiological nature
of the waste and the extent of subsurface contamination.

Data generated during Phase I-B characterization of the landfills will consist of analytical results
for contaminants obtained from inside the landfills (direct-pushes between the trenches) and
from logging/surveys in adjacent soils (no soil sampling and subsequent laboratory analysis are
planned in Phase I-B). These data will be used to refine current information associated with the
nature and extent of radiological and nonradiological contamination and to help focus future
intrusive site investigation activities during subsequent phases. By defining the type and
distribution of contamination, the preliminary conceptual models for contaminant distribution
can be verified and refined. Determination of the lateral and vertical extent of contamination in
soil surrounding the landfills will be evaluated using the data gathered by geophysical logging,
limited direct-pushes and borehole logging, and passive soil-vapor samples from this and fuiture
phases of site investigation.

Determination of the lateral and vertical extent of contamination will require more extensive
intrusive direct-push using some combination of soil sampling, sodium iodide gross/spectral
gamma, passive neutron, prompt fission neutron, thermal decay time, pulsed neutron multimode
gamma ray spectroscopy, and moisture logging during future phases, and other tools deployable
by direct-push technologies. The geophysical logging, topographical surveys, limited
direct-pushes, and passive soil-vapor samples conducted during Phase I-B will aid in identifying
target locations for intrusive sampling and analysis during future phases of site investigation. If
deep contamination is indicated (potentially extending to groundwater) after initial data
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gathering, subsequent evaluations (Phases 11 and 111) will include plans for vadose-zone soil
sampling and analysis to be completed to groundwater. Given the depth to groundwater (-76 mn
[250 ft]) and limitations of direct-push sampling technology (-30 mn [100 ft]), "completion to
groundwater" could be an expensive proposition and likely will require conventional
drilling methods (e.g., cable-tool) and handling of investigation derived waste (IDW). With
direct-push methods, knowledge of local geology will be used to determine the depth of
sampling/characterization. Mobile contaminants (radiological and chemical) can be transported
vertically and/or laterally, and may tend to concentrate in fine-grained sediment layers beneath
the burial trenches. The primary objective of sampling during the RT/FS process is to determine
the nature and extent of contamination. Initial direct-push wells will be logged for moisture to
identify flow restricting layers for more detailed sampling and analysis, using the dual wall
sampling capability of the direct-push technology.

4.1.2 Data Needs

A considerable amount of information has been presented in Chapters 2.0 and 3.0 of this RI/FS
work plan regarding background information and existing characterization data. However, the
existing data are not sufficient to determine the nature and extent of contamination for the
200-SW-2 OU landfills. Pertinent existing information was used to develop the preliminary
CSMs for the landfills. Additional informnation collected in Phase I-B and future phases will be
used to further refine the CSMs and support development of a baseline risk assessment. For the
majority of the landfills, information is available regarding location, construction design, and
types of waste handled. But the data needed to verify and/or refine the conceptual contaminant
distribution model and conceptual exposure pathway model are limited.

As stated in Section 4. 1. 1, data are needed to establish landfill boundaries, identify preliminary
COPCs, focus on a subset of COPCs, provide a basis for estimating the lateral and vertical extent
of contamination, provide a basis for determining future-phase intrusive sampling, and provide
an understanding of the stratigraphy beneath the landfills. These data and evaluations are needed
to support remedial decision making for the landfills and to help focus future intensive site
investigation activities during subsequent phases.

Further, data collection is needed for the landfills to support an evaluation of remedial
alternatives based on the seven CERCLA criteria during the FS process. Because of the size of
the landfills and complexity of the decisions concerning potential remedial alternatives, the data
collection strategy for the landfills is to use results of nonintrusive, surface-based sampling
methods and field screening analyses, coupled with direct-pushes and well logging, to guide
selection of locations for intrusive soil sampling and laboratory analyses or direct-pushes
(Phases 11 and 111) to provide progressively more data.

Finally, additional data needs will be satisfied through treatability studies and other focused
investigations. Pre-ROD treatability investigations will provide additional information for
detailed analysis of site remediation alternatives during the FS process in support of the proposed
plan and subsequent ROD. Post-ROD treatability investigations will provide additional

* information to support the remedial design and implementation of the remedial action. Separate
DQOs, RI/FS work plans, health/safety plans, and SAPs will be prepared for treatability studies
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and focused investigations. Additional detail regarding treatability studies and focused i
investigations can be found in Section 5.9.

4.1.3 Data Quality

Data quality was addressed during the Phase I-B DQO process. Detection limit requirements
and standards for precision and accuracy are used to define data quality. Additional data quality
is gained by using specific policies and procedures for the generation of analytical data and field
quality-assurance/quality-control requirements. These requirements are discussed in detail in the
SAP (Appendix A). Analytical performance requirements are specified in the DQO summary
report (SGW-33253).

Additional data quality is gamned by establishing the specific policies and procedures to be
followed and specifying field quality-assurance/quality-control requirements. These procedures
and requirements are discussed in detail in the SAP.

4.1.4 Data Quantity

Data quantity refers to the number of samples collected. Screening data were collected as part of
the Phase I-A characterization activities and will be collected during Phase I-B characterization
activities to provide an overview of site conditions and direction for future-phase site
investigation activities. Survey points will be established based on an evaluation of site-specific
conditions to ensure that the site is characterized to support a basis for decisions. Radioactive
contamination survey and other field screening results at the 200-S W-2 OU landfills are
anticipated to provide a significant amount of onsite data. Based on this, the number of samples
needed for radiochemical laboratory analysis may be reduced. Field screening data for
nonradionuclide chemicals may not be able to be used to eliminate further laboratory analysis
due to the inherent limitations of the field screening methods. For Phase I-B activities, the
number of samples needed to refine the preliminary CSMs and make decisions regarding
future-phase site investigation activities is based on a biased sampling approach.

Biased sampling is the intentional location of a sampling point based on existing information
such as process knowledge, existing field characterization data, and the expected behavior of the
COPCs. This sampling approach is defined in the Implementation Plan (DOE/RL-98-28,
Section 6.2.2). Using this approach, sampling locations can be selected that increase the chance
of encountering worst case areas of contamination. However, as discussed in Ecology
Publication No. 94-49, Guidance on Sampling and Data Analysis Methods, focused (biased)
sampling only may be used if there is reliable information that can be used to focus sampling
activities on the appropriate locations. Examples of appropriate locations include areas of
inexplicably stressed or unusual vegetation, areas with markedly distinct soil consistency, and
low spots where soil fines tend to accumulate. In other cases, reliable indicators such as soil
discoloration or detected volatile substances using field equipment could provide the basis for

focusing sampling on specific areas.
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Sample locations for landfills are based on the preliminary conceptual models of contaminant
distribution presented in the DQO summary report (SGW-33253) and are presented in the SAP
(Appendix A).

Because the 200-S W-2 OU landfills will be characterized using a phased approach, numbers of
survey and sampling points will be determined based on informration gathered during the
previous phase. Each set of survey locations and associated data will be used to refine the CSMs
and support remedial decision making in the feasibility study. The number and location of
survey points currently defined for collection of data during Phase I-B characterization are
presented in the SAP (Appendix A).

4.2 CHARACTERIZATION APPROACH

This section provides an overview of the phased characterization approach planned to meet the
data needs for the 200-S W-2 OU landfills, as determined during the Phase I-B DQO process.
The overall strategy for site characterization is to use an approach that progresses from less
intrusive to more intrusive techniques to develop an adequate definition of site conditions to
support a decision. The first step for all sites was to reassess the detailed, site-specific historical
information and data gathered during Phase 1-A characterization activities. The documentation
in some cases will provide sufficient information to support the design of a site survey plan.
Field instruments and nondestructive analysis equipment can provide an overview of site
conditions, such as the types and levels of contamination present and location and configuration
of wastes. Results from these studies will be used to provide a basis for the next steps in the0 characterization (e.g., determination of locations requiring special attention, whether additional
field screening or surveys are required, and/or whether samples should be collected). Additional
characterization needs will be defined on a site-specific basis. Table 4-1 provides a summary of
characterization activities that have been performed since the beginning of the RI process, as
well as those activities proposed under Phase I-B.

Phase I-B characterization activities within selected landfills will include passive soil-vapor
samples, radiological surveys, geophysical investigations, and visual inspection (caissons and
unused portions of landfills). For the vadose-zone soils, borehole geophysical logging using
gross/spectral gamma, passive neutron, and active neutron (moisture) detectors, and other tools
deployable by direct-push technologies will be performed. Small-diameter well casings will be
driven to a target depth of 30 mn (100 ft), or until refusal using direct-push technology
(e.g., Geoprobe, 30 hydraulic hammer, or equivalent equipment). Well casings will be logged to
determine regions of high moisture that also are likely areas for accumulation of mobile COPCs.
The entire length of the well casing that is in the vadose zone will be logged with gross/spectral
gamma detectors and passive neutron detectors to determnine the presence of radioactive COPCs.
Dual wall casing or other appropriate methods will be deployed into high moisture zones to
collect samples for analysis during Phase 11 characterization, as determined by the Phase 11 DQO
process. Other tools deployable by direct-push technologies and capable of in situ VOC
sampling/analysis also are being considered.

0 30Geoprobe is a registered trademark of Kejr, Inc., Salina, Kansas.
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Table 4- 1. Characterization Su m ryfr.h
_____ _____ ____ _____ ____ _____ ____ _____ ____ _____ ____ _____ ____ _____ ____ _____ 20-SW-0_peralenit andflls

Characterization Technique K

00 06 00 00 0; 00 00 A0 00 00 A0 A0 A0 0 00 00 0 00 0 0

Preliminary Phase Investigation

Historical information review 4 44444

Surface Geophysics -

GPR/EMI/TMF___ ___ ___ ___ ___ ___ ___ ___ ______

Phase IACharacterization

MSCM radiation surveys b b b

Passive soil-vapor samples44 44
Surface geophysics4444444
(GPRIEMI/TMF) '

Historical information review 4 444 444444444

Phase I-B Characterization

* ~MSCM radiation surveysa4 4 444444444444444

Logging existing wellsc

DPT &geophysical logging d 4 4 4444 444444444444444

Surface Geophysics e4444

(GPR/EMI/TMF)
Passive soil-vapor samplest

(Stage 1)
Passive soil-vapor samples~ 49
(Stage 2)

Remote radiation surveys4 4

Remote camera surveys4 4

Inspection of unused TSDs4444

Historical information review 4444
'MSCM radiation surveys are annually conducted on the surface of all past-practice 200-S W-2 Operable Unit landfills. gStagc 2 passivc soil-vapor samples are targeted at areas with strong metallic signatures from the surface geophysical investigations.

'Additional MSCM radiation surveys were performed on these landfills based on the Phase I-A DQO process. hRemote surveys only apply to caissons within each of the noted landfills.
cGeophysical logging of existing wells is initially proposed in up to one upgradient well and one downgradient well where well logging data does not currently exist; 'Site walkdowns, records review, and surface geophysics are proposed to aid in procedural closure of unused portions of TSD landfills (entire218-6Bra

the logging will collect information regarding site geology, soil moisture content, and presence/absence of mobile gamma-emitting contaminants. Wells to be logged Ground, annex of 218-W-4C Burial Ground, Annex of218-E-I 0 Burial Ground, and the western portion of 218-E-12B Burial Ground).
will be determined per a focused investigation defined in SGW-34463, Treatabilits' Studies and Other Focused Investigations.- An Initial Planning Basis/lor the DPT - direct-push technology.
200-S W-2 Operable Unit Landfills.. EMI -electromagnetic inductance.
dDPT borehole logging will use slim-hole instrumentation for measuring gross/spectral gamma, passive neutron, and active neutron moisture. GPR ground-penetrating radar.
'Surface geophysical investigations (e.g., GPRJEMI/TMF surveys) are not proposed for most TSD unit landfill trenches during Phase I-B due to the higher MSCM -mobile stirface contamination monitor.

quantity/quality of waste burial records. As part of a focused investigation per SGW-34463, a limited number of TSD landfill trenches will be surveyed to verify TMF -total magnetic field.
burial records.
'Stage I passive soil-vapor samples are targeted at areas that had detected levels of soil-vapor during Phase I-A activities.
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The sampling strategy is designed to provide focused evaluations on potentially contaminated
locations and media inside the landfills and in adjacent subsurface soils where migration may
have occurred. Sampling and survey locations will be focused on various areas, based on the
historical records research, as well as on the results of the Phase I-A nonintrusive
characterization work.

Before intrusive activities are implemented, surface geophysical and radiation surveys will be
conducted at all sampling locations. The surface geophysical surveys will be conducted using
total magnetic field, GPR, and/or EMI and will aid in verifying buried utilities and subsurface
anomalies. Furthermore, necessary excavation permits will be obtained in support of intrusive
activities that will be conducted in previously disturbed areas within the landfills. Surface
radiation surveys will identify areas of surface contamination that might impact the intrusive
activities and health and safety requirements.

Further characterization of 200-S W-2 OU landfills is expected to be conducted in three phases.
Phase I-B activities will be a combination of intrusive (direct-pushes with logging; no soil
sampling during Phase I-B) and nonintrusive activities. This phase consists of biased sampling
that targets specific locations within and around the landfills. Evaluation of the Phase I-B survey
data will be used to enhance knowledge of contaminant conditions inside the landfills and in
adjacent soils at the direct-push locations. The specific landfills and sampling locations selected
for investigation as part of Phase I-B are identified in the SAP.

* Based on knowledge gained from the Phase I-B investigation, the Phase 11 and Ill investigations
will be initiated in outyears to support refinement of the CSMs and baseline risk assessment.
Phases 1I and III likely will involve more intrusive investigations and require a larger data set for
decision making. The Phase 11 and III evaluations are expected to entail more extensive
sampling and laboratory analyses. Phase 11 and III data will support development of decision
documents and completion of the RI/FS process. Selection of locations for Phase 11 and III
sampling will be made after review of Phase I-B results. The Phase I-B characterization
primarily is based on a focused sampling design. Phase II and III characterization, involving
focused, statistical, and/or other sampling designs, will be conducted under a separate DQO and
revisions to this RI/FS work plan and SAP. The information obtained from the Phase I-B RI/ES
work plan will be used to focus the locations of the characterization. However, the fundamental
needs for characterization of the 200-S W-2 OU landfills were previously discussed in the
Phase 11 DQO process that was initiated in 2006. These objectives may be further refined in the
follow-up Phase 11 DQO.

Some of the 200-S W-2 OU landfills, including the 21 8-W-3AE, 21 8-E- 10, and the
218-E-12B Burial Grounds, are well documented TSD sites and GPR and/or passive soil-vapor
samples are not expected to result in new information that can support future-phase intrusive
characterization. Therefore, these nonintrusive characterization techniques are not planned for
these landfills during Phase I-B field activities. However, the lack of GPR and/or passive
soil-vapor samples does not preclude or limit these landfills from additional intrusive
characterization during Phase 11 and III activities.

* Other landfills, including the 218-E-4, 218-W-4A, and 218-E-9 have geophysical investigations
planned for Phase I-B. After a review of the resulting geophysical data has been performed, the
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need for passive soil-vapor sampling will be evaluated after Phase I-B is completed. In a review
of the records for the 218-C-9 Burial Ground, there were no indications of liquid-bearing waste
or of large containers capable of holding significant quantities of liquid. The geophysical
investigation performed for this site (D&D-28379) showed the entire area had a higher-than-
normnal magnetic conductance for most of the site and only identified a few small, shallow pieces
of ferrous debris. There is no indicated need to perform passive soil-vapor sampling at this time.

Phase I-B characterization activities are summarized in the following bullets, and described in
more detail in the SAP (Appendix A).

Nonintrusive aeophysical investig~ations will be performed on the 21 8-E-2, 21 8-E-4,
21 8-E-9, and 21 8-W-4A Burial Grounds. All other past-practice landfills were surveyed
with geophysical techniques as part of Phase I-A characterization activities. An
additional -4 ha (- 10 a) of geophysical surveys will be performed on selected areas of
one or more TSD unit landfills. The specific areas to be surveyed will be determined via
a focused investigation, as outlined in Chapter 5.0, Table 5-6. The surveys in the TSD
unit landfill(s) will be performed to verify burial records.

A four stage sampling design has been developed for this project for the detection of organic
vapors. Stage I passive soil-vapor samples have been completed. These samples were collected
during Phase I-A characterization. The following bullets describe each of the three remaining
stages (2-4) that are being performed as part of Phase I-B characterization activities.

* Stai~e 2 passive soil-vapor sampling will be performed in the 218-W-3, 218-W-3A-E,
218-W-4B, and 218-W-5 Burial Grounds. These landfills showed high concentrations of
organic vapors when sampled during Phase I-A characterization activities in 2006.
Additional passive soil-vapor samples are needed to focus the locations for potential
active soil-vapor sampling using direct-push technologies beneath the trenches during
future phases. The samplers will be placed in an array surrounding the location that was
originally sampled in Phase I-A. Appendix A contains figures that depict the sampling
locations, as well as the zone of influence, which is approximately a 9.2 m (30-ft)
diameter around each sampler.

" State 3 passive soil-vapor sampling will be performed in the 218-E-1, 218-E-2A,
218-E-5, 218-E 5A, 218-E-8, 218-E-1I2A, 218-W-l1, 218-W-lIA, 218-W-2, 218-W-2A,
218-W-3, and 218-W-1 I1 Burial Grounds. Passive soil-vapor sampling will be focused in
those areas that showed a strong metallic signature during geophysical investigations
performed as part of Phase I-A characterization activities. Stage 3 passive soil-vapor
sampling primarily will focus on those areas that have/had the greatest potential to
contain liquid organics (i.e., areas in the landfills that show a metallic signature based on
surface geophysics. These areas have the potential to contain drums or other vessels that
potentially could have held organic liquids). Passive soil-vapor samples will be used to
determine the presence or absence of organic vapors in the landfill trenches.
Organic liquids were used in large quantities at the Plutonium Finishing Plant and fuel
reprocessing facilities during their operating history. Future phases may deploy
direct-push technologies to perform active soil-vapor sampling beneath the trenches to
differentiate the regional carbon tetrachloride plume from possible contributions from
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directly within the trenches. Appendix A contains figures that depict the sampling
locations, as well as the zone of influence, which is approximately a 9.2 mn (30-fl)
diameter around each sampler.

Stape 4 passive soil-vapor samplin2~ will be performed in the 21 8-W-3 Burial Ground.
In contrast to the Stage 3 locations, Stage 4 sampling will be focused in those areas that
did not show a metallic signature based on geophysical surveys. The purpose of this
sampling is to attempt to locate organic vapors associated with "soft" waste forms, such
as PPE, rags, etc., that may have been used to sorb organic liquids. The 218-W-3 Burial
Ground was chosen based on a review of process history that indicated that this landfill
was used for disposal of waste from the RECUPLEX process. This uranium and
plutonium extraction process is known to have used large quantities of carbon
tetrachloride. Appendix A contains figures that depict the sampling locations, as well as
the zone of influence, which is approximately a 9.2 mn (30-fl) diameter around each
sampler.

*Direct-push technoloies will be deployed near the center of each of the 25 landfills
(direct-pushes are not proposed for the unused 218-W-6 Burial Ground). Pushes will be
placed in areas between trenches, so that the buried waste is not penetrated. In addition
to the center pushes, additional pushes will be performed in those landfills (218-E- 1213,
218-W-3A, 218-W-4B, and 218-W-4C) that have experienced historical events, such as
rapid snowmelt or possible infiltration of water, that could have provided a mechanism to
cause contaminant migration. The direct-pushes will employ gross/spectral gamma,
active neutron (moisture), and passive neutron logging. Direct-pushes also will be used
to assess the stratigraphy under the landfills and to direct future-phase soil samples.
Appendix A contains figures that depict the direct-push locations.

*Intrusive inspection of the interiors of caissons that are believed to be unused/empty
will be conducted at the 218-W-4A and 218-W-4B Burial Grounds. Evaluations will
include both visual inspections and radiological survey activities. Inspections will be
used to determine if waste is present in the caissons. Caisson interior evaluations will
include remote camera surveys and radiological monitoring.

*Borehole lop22in , including gross/spectral gamma, active neutron (moisture), and
passive neutron logging, will be performed in a number of accessible boreholes and
groundwater wells near the landfills, based on review of the most recent logging data and
its applicability to Phase I-B site investigation activities. Site well status records indicate
that wells may be accessible and are appropriately configured for geophysical logging.
These wells are listed in the SAP (Appendix A). These wells represent data collection
points in the vicinity of the landfills. Logging of these wells will provide additional
current site-specific information on contaminant distribution, both laterally and vertically,
for comparison to previous surveys and provide information regarding site stratigraphy.
Sodium iodide or other slim-hole gross/spectral logging also will be conducted in the
direct-push boreholes placed in the centers of each landfill, as discussed above.

*Visual inspection of unused portions and annexes of landfills will be performed during
site walkdowns, coupled with review of aerial photographs and other historical
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documentation and geophysical surveys to support procedural closure. After field
surveys are completed, and if determined to be free of buried waste, these areas of unused
landfills may be administratively reclassified to "Rejected" in the WIDS database, and
permit changes will be initiated. The steps required to reclassify these areas are
described in Chapter 5.0 of this RIFS work plan.

4.3 INVESTIGATION TECHNIQUES

The following sections detail the proposed sampling and survey techniques to be used during
Phase I-B characterization activities.

4.3.1 Surface Geophysical Surveys

Several nonintrusive geophysical techniques are available and will be used as needed to gather
information on buried waste. The geophysical surveys will be conducted in accordance with
equipment manufacturers' recommendations and procedures using properly trained and qualified
subcontractor personnel. Additional discussion on surface geophysical techniques is provided in
EPA!625/R-92/007, Use ofAirborne, Surface, and Borehole Geophysical Techniques at
Contaminated Sites: A Reference Guide. Specific characterization locations and activities that
will be used in Phase I-B are identified in the SAP (Appendix A).

4.3.1.1 Magnetometry

Magnetometers permit rapid, noncontact surveys to locate buried ferromagnetic objects or
features. This technique is applicable for use with buried ferromagnetic waste forms or
packages. Portable (one person) field units can be used virtually anywhere that a person can
walk, although they can be sensitive to local interferences such as fences and overhead wires.
Field portable magnetometers may be single or dual sensor. Dual sensor magnetometers are
called gradiometers, and they measure gradient of the magnetic field; single sensor
magnetometers measure total field. Magnetic surveys typically are run with two separate
magnetometers. One magnetometer is used as the base station to record the earth's primary
field. The other magnetometer is used as the rover to measure the spatial variation of the earth's
field. The rover magnetometer is moved along a predetermined linear grid laid out at the site.

4.3.1.2 Ground-Penetrating Radar and Electromagnetic Induction

Surface geophysical surveys using GPR and EMI techniques will be used to verify the locations
of metallic (ferrous and nonferrous) or dense objects disposed of in the landfills. GPR uses a
transducer to transmit frequency modulated electromagnetic energy into the ground. Interfaces
in the ground, defined by contrasts in dielectric constants, magnetic susceptibility, and, to some
extent, electrical conductivity, reflect the transmitted energy. The GPR system measures the
travel time between transmitted pulses and the arrival of reflected energy. The reflected energy
provides the means for mapping subsurface features of interest. The display and interpretation of
GPR data are similar to those used for seismic reflection data. When numerous adjacent profiles
are collected, often in two orthogonal directions, a plan view map showing the location and
depth of underground features can be generated.
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* The EMI technique is a nonintrusive method of detecting, locating, and/or mapping shallow
subsurface features. It complements GPR because of its response to metallic subsurface
anomalies and because it provides reconnaissance level information over large areas to help
focus GPR activities. The EMI techniques are used to determine the electrical conductivity of
the subsurface and generally are used for shallow investigations. The method is based on
a transmitting coil radiating an electromagnetic field that induces eddy currents in the earth.
A resulting secondary electromagnetic field is measured at a receiving coil as a voltage that is
linearly related to the subsurface conductivity.

4.3.2 Detection of Organic Vapors

Passive soil-vapor samplers will be installed and collected to screen selected areas in the
200-S W-2 OU landfills for the presence of VOCs. Results will be used to profile contamination
in the landfills and determine the location of waste packages that may contain liquid organics
that have breached their containment. Specific characterization locations and activities that will
be used in Phase I-13 are identified in the SAP (Appendix A).

Passive soil-vapor samplers, such as I3ESURE3 or GORE-SORBER, wil be used to collect
soil-vapor samples. These samplers consist of a small glass vial with an absorbent medium used
to collect soil-vapors. These samplers typically are placed in a shallow hole in the soil and left
for a prescribed length of time, after which they are collected and sent to the manufacturer for
analysis.

Passive soil-vapor sampling relies on diffusion of soil-vapors from subsurface sources and
adsorption onto sample media. Therefore, performance ranges for passive soil-vapor sampling
may be controlled by factors such as depth to contaminant sources, contaminant concentrations
and diffusion rates, soil type and organic content, detection limits of method(s) used to analyze
samples, and possibly other factors. It should be noted that passive soil-vapor sampling is
considered a field-screening method that provides an estimate of relative concentrations of
contaminants in soil-vapor. Developers of passive soil-vapor sampling systems contend that the
systems allow for equilibrium conditions between soil-vapors and adsorbents over periods of
several days to weeks. Furthermore, exposure of passive soil-vapor samplers to soil-vapor over
extended periods concentrates the mass of VOCs adsorbed, thereby enhancing contaminant
detection sensitivity.

The data (passive soil-vapor) can provide information that can be used to focus intrusive
sampling and provide a list of expected VOCs. The list of VOCs to be intrusively investigated in
Phase 1I will not be limited by the results from the passive soil-vapor sampling, but will be
established through the DQO process.

31 BESURE is a registered trademark of Beacon Environmental Services, Inc., Bel Air. Maryland.

@32 GORE-SORBER is a trademark at W. L. Gore and Associates, San Francisco, California.
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4.3.3 Evaluation of Vadose-Zone Soils

Intrusive investigations for the presence of contaminants in focused areas of the soils
surrounding the landfills will be conducted using both indirect and direct evaluation techniques.
Subsurface investigations will include geophysical logging. Specific characterization locations
and activities that will be used in Phase 1-13 are identified in the SAP (Appendix A).

4.3.3.1 Direct-Push Investigative Techniques

Subsurface investigations using direct-push installations will be employed as part of the
assessment for soil surrounding selected landfills. This technology can be used to install casing
and collect samples with minimal to no excess waste soil generated. Installations will be used to
obtain information relating to a number of in situ soil characteristics including gamma
radiological levels, alpha-emitting radionuclides through neutron measurement, soil-vapor
concentrations, and soil moisture. This technology will work well in the unconsolidated
sediments and fill material adjacent to buried waste. However, direct-push technologies vary
considerably and range from static load rigs with hydraulic-push capabilities (e.g., cone
penetrometers) to dynamic load rigs with hydraulic hammers (e.g., Geoprobe, Eurodril 33).
Hanford Site experience favors the hydraulic hammer rigs over cone penetrometers because of
their ability to "hammer through" consolidated material. The hydraulic hammer rigs also have
the capability to rotate the drill string to facilitate rod insertion and extraction. Cone
penetrometers, in contrast, tend to bend rods when encountering consolidated materials
(i.e., compacted soil layers, rocks, caliche).

The direct-push boreholes that are proposed for Phase 1-B3 fall under the definition of "resource
protection wells" and therefore construction, maintenance, and decommissioning are regulated
by WAC 173-160, "Minimum Standards for Construction and Maintenance of Wells."
Additionally, WAC 173-160 now includes relatively new regulations specific to direct-push
technologies (WAC 173-160-45 1, "What are the Minimum Standards for Direct Push Resource
Protection Wells?"). One part of this regulation requires the request of a variance for
direct-pushes going deeper than 9.2 m (30 ft). Therefore, a variance request must be submitted
before the start of work in accordance with WAC 173-160-406, "How Do I Apply for a Variance
on a Resource Protection Well?" The project also is responsible for submitting a variance
request for any other part of WAC 173-160 that may not be met.

4.3.3.2 Geophysical Logging

Radioactivity levels will be measured in soils using geophysical logging instrumentation. With
the exception of Bin 3 -- Dry Waste Alpha Landfills, radioactive contamination generally is
expected to be represented primarily by gamma emitters (e.g., Cs- 137). Small-diameter casing
will be driven/installed and used for down-hole logging. The depth of a driven casing will be
limited by the subsurface conditions (i.e., cobbles or gravel), amount of driving force applied,
and friction along the length of the casing. Gross gamma and passive neutron logging probes
will be used to determine areas of potentially high Am-241 (surrogate for plutonium) and
Pu-239/240 concentrations. The small-diameter gross/spectral gamma tool can use sodium

33 Eurodrill is owned by Coicrete Eurodrill, Derbyshire, United Kingdomn.
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iodide, bismuth germinate, or lanthanum fluoride detector instrumentation for gross/spectral0 counting of the gamma-emitting radionuclides in the soil as a function of depth. The passive
neutron logging instrument with a He-3 detector can be configured to detect the neutron flux
present in the below ground soil environment. Active neutron logging will be used to determine
soil moisture content. Soil moisture will be reported as a percent volume fraction.

Gross/spectral gamma logging also will be performed in accessible boreholes and groundwater
wells of sufficient diameter and with unobstructed access near the landfills. If no gamma
radiation is detected during gross gamma logging, spectral gamma logging with not be
performed. Site well status records indicate that wells may be accessible and are appropriately
configured for geophysical logging. A list of wells available for logging is presented in the SAP
(Appendix A). Sodium iodide gross/spectral gamma logging also will be performed in
direct-push boreholes.

Borehole logging equipment currently in use for vadose-zone characterization and logging of
existing monitoring wells at the Hanford Site includes gross/spectral gamma logging, active
neutron (moisture) logging, and passive neutron logging. The gross/spectral gamma logging
systems typically use either a cryogenically cooled, high-purity germanium (HPGe) crystal, or
sodium iodide or bismuth gemminate crystals to detect, identifyv, and quantify gamma-emitting
radionuclides in the subsurface. While the HPGe detector is capable of higher "energy peak"
resolution, a minimum borehole inner diameter of 26 cm (4 in.) is required to deploy the HPGe
detector because of the on-board cryogenic cooling system. Direct-push technologies typically
do not accommodate 26 cm (4-in.) diameter casings without much greater cost and much larger
equipment, when compared to 13 cm (2-in.) and smaller casing typical of most direct-push
technologies. An 18 cm (7-in.) casing was driven to the caliche layer (42.6 to 45.7 m [140 to
150 ft bgs]) in the 200 West Area in support of tank farmrs characterization in the SX, T, TX, and
TY Tank Farms. The sodium iodide and bismuth germanate detectors are conducive to slim-hole
applications. Of the two, the bismuth germanate detector has a higher density and therefore
higher efficiency. The bismuth germanate also is more susceptible to being "swamped out" in
high radiation fields. A new lanthanum fluoride detector is being tested at the Hanford Site. The
lanthanum fluoride detector reportedly has higher efficiency than either the sodium iodide or
bismuth germanate detectors.

The neutron moisture logging system uses a 50 mCi americium/beryllium source and
He-3 detector. Neutrons emitted from the source are scattered back to the detector after
impinging on the surrounding materials. The dominant scattering mechanism in soil involves
interaction with hydrogen atoms. The count rate at the detector is a function of the amount of
hydrogen in the formation and can be correlated to soil moisture content. Active neutron
moisture logs are useful for stratigraphic correlations because of the tendency for fine-grained
sediments to hold moisture and mobile contaminants.

Passive neutron logging measures ambient neutron flux in the borehole and is a qualitative
indicator of the presence of alpha-emitting radionuclides. Alpha particles emitted from the decay
of transuranic elements (e.g., Pu-239, Am-241) interact with light elements in the soil (primarily

oxygen), generating secondary neutrons by (alpha, n) reactions.
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4.3.4 Inspection and Survey of Unused Caisson
Interiors

Intrusive inspection of the interiors of caissons that are believed to be unused/empty will be
conducted at two of the 200-S W-2 OU landfills. Evaluations will include both visual inspections
and radiological survey activities. Inspections will be used to determine if waste is present in the
caissons. Visual inspections will be conducted directly or remotely, depending on access
availability and a hazard assessment. Caisson interior evaluations may include remote camera
surveys and radiological surveys. Those evaluations or surveys that are applicable for Phase I-B
are identified below. Specific characterization locations and activities that will be used in
Phase I-B are identified in the SAP (Appendix A).

4.3.4.1 Visual Inspections and Camera Surveys

Examination of the interior of suspect unused/empty caissons will be performed using a remote
camera for selected caissons, where access is available and exposure hazards are manageable.
This investigative technique will provide real time information on the current conditions within
these caissons. Conditions such as the extent of corrosion, debris, and waste present (if any) will
be noted. Remote camera surveys also will be used to document caissons that are fully intact,
dry, and show no signs of past failure.

4.3.4.2 Hand-Held and Deployed Instrument Radiological Surveys

Intrusive radiological surveys of unused/empty caisson interiors will be used to provide
information concerning the presence or absence of radiological contamination. A number of
deployment systems are available; some include a configuration with camera survey equipment.
Alpha, beta, and gamma radiation detectors can be used with some systems. Equipment and
survey specifications are presented in the SAP.

4.4 ITEMS OF INTEREST

During one of the Phase I-A DQO workshops, Ecology noted a desire to verify, through
historical records research and nonintrusive investigations, the ability to identify and locate items
on the "items of interest" list that was provided to RL during the 200-S W-2 OU collaborative
discussions. An agreement was reached that, in part, requested RL to summarize the items of
interest based on waste form and to focus on logic to support decisions on the items of interest.
This list was included in the Phase I-A DQO summary report and was evaluated through a
data-gap analysis to determine those items that could be located using nonintrusive survey
techniques.

The items of interest list was carried forward into the Phase I-B DQO process and again
evaluated to determine those items that could be located using the nomintrusive and intrusive
characterization techniques proposed for use during the Phase I-B investigation. The results of
this evaluation and the resulting data-gap analysis are provided in Table 4-2. This table lists the
items of interest, those nonintrusive and intrusive surveying/sampling techniques that have the
potential to locate these items, the potential limitations of these surveying/sampling techniques,
and the expected threat of release presented by each waste form.
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Phase I-B investigations continue nonintrusive reconnai ssance- level radiological, geophysical,
and soil-vapor sampling in landfill areas not previously addressed in the Phase I-A DQO
summary report, as discussed in Section 4.2. The items of interest covered by nonintrusive
survey portions of this RI/FS work plan and associated SAP include suspect caisson locations,
D-2 column from PUREX K-cell, shallow buried waste, cell cover blocks, potential organic
waste, and large tanks.

As discussed in Section 4.2, limited intrusive investigations will be conducted during Phase I-B
using direct-pushes near the centers of all landfills, to better understand the lateral continuity of
geologic layers, based on lithologic logs from surrounding groundwater monitoring wells. Fine
grained sediment layers are of particular interest, because they tend to impede the downward
movement of moisture and mobile contaminants through the vadose zone. Additional direct-
push investigations will be performed in portions of landfills potentially impacted by atypical
excess moisture. These direct-pushes address the items of interest related to landfills that
previously flooded and contained pond disposal areas.

Items of interest addressed by the Phase I-B RI/FS work plan and SAP are highlighted in
Table 4-2. Remaining items of interest may require intrusive investigations within landfill
trenches and will be addressed in later site investigation phases.

Table 4-3 provides a compilation of potentially appropriate analytical measurement methods that
may be used during the landfill investigation. Analytical methods highlighted in Table 4-2 are
planned for use during Phase I-B investigations. The remaining analytical methods or other
methods will be used in subsequent phases, as appropriate. Details regarding targeted items of
interest for the Phase I-B3 investigation are provided in the SAP (Appendix A). Additional
potential characterization technologies are detailed in PNNL- 16105, Technology Survey to
Support Revision to the RJ/FS Work Plan for the 200-S W-2 OU at the U.S. Department of
Energy 's Hanford Site.

The data-gap analysis for the items of interest will be carried forward again into future-phase
DQO processes and evaluated against those characterization techniques proposed for the
appropriate phase investigation.

4.5 OTHER SOURCES OF
CHARACTERIZATION DATA

Other projects being performned on the Hanford Site Central Plateau have the potential to provide
useful data that may be applied to the overall characterization of the 200-S W-2 OU landfills.
Some of these projects directly overlap the characterization work being performed to support
landfill characterization. These projects include the TRU waste retrieval work being performed
in support of Tni-Party Agreement Milestone M-091, characterization work associated with the
Central Plateau Ecological Risk Assessment, characterization and remediation activities
associated with the 618-10 and 618-11 Burial Grounds, and characterization work to support the
200-PW-1 OU. All data collected from these related projects will be integrated and presented in
the RI report for consideration during the FS. Additionally, information and lessons learned

* from other DOE sites addressing the remediation of radioactive solid waste landfills (e.g., Idaho
National Laboratory) will be closely monitored and applied, where appropriate.
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Table 4-3. Potentially Appropriate Analytical Measurement Methods. (3 Pages)
Potentially

Variable MAsurorment Possible Limitations or Reservations

Method a

Radiological Static HPGe Because of shielding, buried sources may be difficult to detect.c
screeni ngb detectors

Tritium, or helium-3/helium-4 ratio, analysis can be performed on soil-vapor samples;
however, all identified fully developed methods are intrusive. Soil-vapor samples collected
for other analyses could be used, but no reports/l iterature were found to indicate that the
results would correlate to tritium concentrations below grade. Intrusive soil-vapor-

Tritate liuidTriiummontor sampling methods have been used in this manner, and PNNL developed and used such
Tritatedliqud Titiu montor methods with Bechtel Hanford, Inc., to delineate the tritium groundwater plume at the

618-Il Burial Ground (see RE, 2001, and PNNL- 13675). Further research may uncover a
method to correlate nonintrusive soil-vapor measurements to tritium concentrations,
however at this time it appears that this method should be considered as an intrusive
method.

MetallicGPR is a radar-reflection surface geophysical survey technique that detects contrasts
Mbetlli in dielectric constants in the below-grade environments from the surface. Requires

disturbed soil, GPR d subjective interpretation of the reflected signals. Lack of reflective below-grade
trenc/lanfillsurfaces or the presence of interfering matrices can complicate or invalidate the

trenh/anill findings. The presence of nearby buildings and utilities can interfere with reflected
boundrieshsignals. Fines (e.g., clay, heavy fly ash) can act as a reflector to the radar signal.

Metallic EMI is a surface geophysical survey technique that measures electrical conductivity in
objects, below-grade soils, based on detected changes in electrical fields. The results of EMIl
disturbed soil, EMI d generally are used to support the interpretation of GPR surveys and identify buried
trench/landfill metal objects. Typical methods include EM-34, EM-61. Nearby buildings and
boundarieSb utilities can cause interferences.

Metallic TMF is a system used to perform examinations of potentially contaminated soil or
objects, buried objects. TMF uses electromagnetic analysis to differentiate and classify the
disturbed soil, TMF d unique electromagnetic signature of contaminants. The technique has a limited-use
trench/landfill history and is unproven for many contaminants.
boundarieSb

Passive soil gas measurement is a method whereby a hydrophobic collector
(e.g., BESURE or GORE-SORBER) is placed on the ground surface or buried in a
shallow hole with direct exposure to the soils for 72 hours or more. The collector then

VOCSb Passive soil gas is retrieved and analyzed in the laboratory, using standard analytical methods, to
determine the presence of chemical contamination. Can test for a wide variety of
chemicals in a single test and can be integrated for a large area and time to determine
chemical presence. Results can be influenced by barometric pressure changes and
weather events.

Tube capability must be compared to the site-specific need to determine if field-detection
VOCs Colorimetric tube limits would be sufficient for the VOC of interest. Need to know specific VOCs of interest.

Requires collection of a sample medium for use.

Flame ionization Detection limit (I to 5 mg/kg, methane-equivalent). Instrument capability must be

VOSdetector compared to the site-specific need to determine if field-detection limits would be sufficient
VO~s(e.g., Foxboro for the VOC of interest. Need to know specific VOCs of interest. Limited to

OVA 128) hydrogen-containing compounds. Requires collection of a sample medium for use.

Photoacoustic Instrument capability must be compared to the site-specific need to determine if field-
VOCs infrared analyzer detection limits would be sufficient for the VOC of interest. Need to know specific VOCs

(e.g., B&K 1302) 1of interest. Requires collection of a sample-gas volume.
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Table 4-3. Potentially Appropriate Analytical Measurement Methods. (3 Pages)
Potentially

Variable Appropriate Psil iiain rRsrainMeasurement Psil iiain rRsrain
Method'

Photoionization Detection limit (1 to 5 mg/kg, isobutylene-equivalent). Instrument capability must be

(egtermor compared to the site-specific need to determine if field-detection limits would be sufficient
VOCs (~. anltical for the VOC of interest. Need to know specific VOCs of interest. Limited to photoionizing

oranic-viapo compounds at 10.6 eV. Requires collection of a sample gas volume, but may be
ognior)po accomplished at the soil surface.

Portable gas Detection limit (sub-mL/m 3 levels, depending on VOC of interest). Instrument capability
chromatograph must be compared to the site-specific need to determine if field-detection limits would be
with sufficient for the VOC of interest. Need to know specific VOCs of interest. Limited to

VOCs photoionization photoionizing compounds at 11.7 eV. Requires collection of a sample-gas volume.
detector
(e.g., Photovac
LOS Plus)

Transportable gas

VOCs chromatograph! Instrument use requires extensive training. Capital cost and setup is high; operational cost
mass is moderate. Requires collection of a sample-gas volume.
spectrometer

VO~s SaIN Instrument uses infrared absorption spectra to determine compound concentration. Single
OC AmbhieAi compound selection can create false positives if another compound is present that has an

Amnatzer absorption spectra of the target compound.

Cone A closed-end rod is pushed into the soil to the desired depth. A small-diameter-
Gamma penetrometer; sodium-iodide detector (or other suitable detector) is used to log the gross-gamma
emissions sodium-iodide response with depth. The cone penetrometer is not effective in cobbly or rocky soils,

detector logging or compacted fine-grained sediments.

A small-diameter casing is pushed into the soil to the desired depth. A small-diameter

Gamma Direct-push; sodium-iodide detector (or other suitable detector) is used to log the gamma response
emsinb sodium-iodide with depth. Direct-push methods (e.g., Geoprobe, hydraulic hammer) may be more

emisins detector logging effective in cobibly or rocky soils given their hydraulic hammering and rotational

capabilities.

Gamma-ray logging provides the concentration profiles of gamma-emittin g
radionuclides such as Am-241, Pu-239, and many fission products in a borehole
environment. It is considered by some to be more accurate than sampling and

Borehole laboratory assay because the assay is performed in situ with less disturbance of the
FisioBoerhlegmm sample, there is higher vertical spatial resolution, and the sample size is much larger.

products logging with This method also may be more economical than traditional sampling and analysis.

HiPGe detector This method does not assess radionuclides or daughter products that do not emit
gamma rays. The gamma energies from these isotopes are at the low end of the
spectrum, which results in high numerical minimum detectable activities and possible
matrix effects from other isotopes. This technique requires the use of a singie casing
(installed by drilling or driving) in contact with the soil formation.

Passive neutron logging provides indication of the presence of alpha-emitting isotopes.

Plutonium Borehole passive Because of the very low incidence of spontaneous plutonium fission and alpha-N
neutron logging reactions, the passive neutron profile is orders of magnitude lower than the gamma

emissions.

Borehole This technique uses source materials or generators to release neutrons into the soil

Transuranics passive/active formation. Passive detectors measure the response to the neutron flux as a means of
neutron-logging detecting specific transuranic constituents. Logistical problems can arise with the
methods handling of intense neutron sources or generators.
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Table 4-3. Potentially Appropriate Analytical Measurement Methods. (3 Pages)
Potentially

Variable MAsurorment Possible Limitations or Reservations

Method a

Neutron-neutron moisture logs can be used to determine current moisture content

Areas of profiles of the subsurface through new or existing boreholes. The moisture profiles
known Borehole often are directly correlated to contaminant concentrations, sediment grain size,
flooding or neutron-neutron composition, or subsurface structural features. For this project, the moisture profile

pastuseas a moiturelogingmay be useful to help determine the location of contamination and/or the location of
past usb sa mitr ogn the ditch and to establish geologic conditions to support contaminant fate and

pond"transport modeling. It also may be correlated to reflections identified in GPR
___________surveys.

Other methods may be identified and implemented in conjunction with technology development.
Highlighted analytical methods are planned for use during Phase I-B investigations. Subsequent phase investigations may use the remaining

or other analytical methods, as appropriate. Final methods will be determined through the appropriate data quality objectives process for
each phase.

The tenth-value layer for Cs- 137 in soil is about 25 cm (10 in.). So for each -30 cm (I ft) that a source is buried undcrground, the dose rate
is reduced by an order of magnitude. Waste often was covered with a minimum of 1.2 mn (4 ft) of soil. To be detected, the source strength
at the surface has to be 10 pR/h, then at 1.2 mn (4-ft) depth it would have to have been 10 mremlh.

Details of geophysical surveys performed in 2005 are contained in D&D-28379 and surveys performed in 2006 in D&D-30708.
B&K is a trademark of Brfiel and Kjwr, S&V, Naxrum, Denmark.
BESIJRE is a registered trademark of Beacon Environmental Services, Inc., Bel Air, Maryland.
EM34 and EM61 are trademarks of Geonies Limited, Mississauga, Ontario, Canada.
Foxboro and OVA 128 are trademarks of The Foxboro Company, Foxboro, Massachusetts.
GORE-SORBER is a trademark of W. L. Gore and Associates, San Francisco, California.
MIRAN and the SapphIRe Ambient Air Analyzer are registered trademarks of Thermo Electron Corporation, Franklin, Massachusetts.
Photovac 105S Plus is a trademark of Photovac, Inc., Waltham, Massachusetts.

D&D-28379, Geophysical Investigations Summariy Report; 200 Areo Buriol Grounds: 218-C-9, 218-E-2A, 218-E -5, 218-E-5A, 2]8-E-8,
218- W- IA, 218- W-2A, and 218- W-1]1.

D&D-30708, Geophysical Investigations Summary Report 200 Areas Burial Grounds: 21 8-E- 1,21 8-E-2A, 21 8-E-8, 21 8-E-l 2A,
218-W-1, 218-W-2, 218-W-3, and 218-W- I1.

PNNL-13675, Measurement of Helium-3/Heliom-4 Ratios in Soil Gas at the 618-1 1 Burial Ground.
RL, 2001, Helium Isotope Analysis for Soil Gas to Delineate Tritium Plumes, Technology Deployment Benefit Analysis Fact Sheet.
Geoprobe is a registered trademark of Geoprobe Systems, Salinas, Kansas.

EMI electromagnetic induction. PNNL =Pacific Northwest National Laboratory.
GPR =ground-penetrating radar. TMF total magnetic field.
HPGe =high-purity germanium. VOC volatile organic compound.

Although information contained in Sections 4.5.1, 4.5.2, 4.5.3, and Appendix D are not part of
planned scope under this RI/FS work plan and are being conducted by others, the data have
direct applicability and utility to the 200-SW-2 OU RI. Sampling and analysis of near-surface
soils following retrieval of waste by the Waste Retrieval Project provides valuable insights into
the possible migration of contaminants from leaking drums into the vadose zone beneath landfill
trenches (a condition possible in the 200-S W-2 OU landfills). Vadose-zone sampling and
analysis for carbon tetrachloride under the 200-PW- 1 OU RI provides valuable insights into the
source of carbon tetrachloride in the groundwater (i.e., discharge of carbon tetrachloride to
Plutonium Finishing Plant cribs rather than materials disposed into 200-SW-2 OU landfill
trenches). Finally, soil-vapor samplers placed on unused portions of the 21 8-W-4C Burial
Ground in support of ecological risk-assessment sampling provides valuable data necessary to
support administrative reclassification of this area in the WIDS database based on its lack of use.

Data from other programs will be leveraged whenever appropriate in support of the
200-S W-2 OU landfills RI report and the FS. Coordination and integration of similar activities
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and sharing of data, where possible, provide cost-effective and timely support to the overall
RIIFS process.

Information associated with the characterization and retrieval of waste from the 618-10 and
618-11 Burial Grounds may provide useful data that may be applied to the characterization of the
200-S W-2 OU landfills. Some of the key reference documents include the following:

" WMP-20394, Design Basis/Design Criteria Report 618-10 And 618-1 1 Burial Ground
Remedial Action Project

" WMP- 17684, 618-10 and 618-1 1 Burial Ground Remedial Design Technical Workshop
Summary Report

" PNNL- 1365 6, Enhanced Site Characterization of the 618-4 Burial Ground

" EPA/ROD/Ri 0-0 1 /119, EPA Superfund Record of Decision: Hanford 300-Area
(USDOE)

* DOE/RL 88-3 1, Remedial Investigation/Feasibility Study Work Plan for the
300-FF-1 Operable Unit, Hanford Site, Richland, Washington.

4.5.1 TRU Waste Retrieval

Sampling is being conducted in conjunction with the TRU waste retrieval activities. This
sampling has been divided into three steps. The first step, which was completed before waste
retrieval, involved soil-vapor sampling at the vent risers in the TRU waste trenches within the
218-W-3A, 218-W-4B, and 218-W-4C Burial Grounds. In addition, passive soil-vapor soil
samplers were placed at the 21 8-E- 12B Burial Ground, because the TRU waste trenches in this
landfill lack vent risers. Additional detail regarding TRU waste retrieval activities can be found
in Section 3.3.

Step 11 of the sampling is being conducted after the TRU or suspect-TRU waste has been
removed from the trenches. This activity involves a radiological survey of the trench bottom, a
survey of the perimeter of the asphalt pad (if present), and 1.8 to 3.7 mn (6- to 12-ft) direct-pushes
every 6 mn (20 ft) around the trench perimeter to collect vapor samples. Step 11 soil-vapor
sampling and field screening have been completed for Trenches 4, 20, 24, and 29 in the
218-W-4C Burial Ground (SGW-37027). Step 11 soil-vapor sampling and field screening of
Trenches 1 and 7 in the 218-W-4C Burial Ground are planned during FY 2009.

Step III will involve, as applicable, removal of soil samples for laboratory analysis. The
locations of soil samples will be determined by the results of the Step 1I surveys.

Results of the sampling performed to date have been documented in quarterly letter reports
issued by RI to Ecology since 2004. A summary of these data also is included in Appendix D of
this RI/FS work plan.
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* Through close coordination with the Waste Retrieval Project, opportunistic characterization
data/informnation will be collected for potential use in the 200-S W-2 OU RIIFS process.
Examples of characterization information include summary information regarding containers
removed, conditions of containers, non-RSW left in the trench, radiation survey data, industrial
hygiene survey data, photographs, Global Positioning System coordinates, as-left/stabilized
conditions, and soil moved into/out of trenches.

4.5.2 200-P W-1 Operable Unit

The RI for the 200-PW- 1 OU included soil-vapor sampling and analysis used to explore the
vadose zone for a dispersed carbon tetrachloride plume in the 200 West Area. Sampling in
support of characterization at the 200-PW- 1 OU included passive and active soil-vapor sampling.
Active vapor sampling has been performed at the vent risers in the 21 8-W-3A and
21 8-W-4C Burial Grounds. Passive soil-vapor sampling has been performed in the
21 8-W-3A landfill. Active soil-vapor sampling was performed using direct-push technology
around the perimeter of the 21 8-W-4C Burial Ground. While specific sources for organic
contamination measured in the 200-SW-2 OU landfills have not been identified to date, the most
recent and comprehensive reporting on organic contamination measured in the 200 West Area
vadose zone is currently captured in DOE/RL-2006-5 1. Data collected from the 200-P W-lI OU
will be evaluated for applicability in the FS.

Results of sampling performed to date are included in Appendix D of this RI/F S work plan.

4.5.3 Ecological Risk Assessment Sampling

Passive soil-vapor samplers were placed on the Central Plateau, including at the unused annex of
the 21 8-W-4C Burial Ground, as part of investigation activities to support development of the
Central Plateau Ecological Risk Assessment.

Results of sampling performed to date indicate no detectable levels of organics in the unused
annex of the 21 8-W-4C Burial Ground.
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5.0 RIIFS STUDY PROCESS

This chapter describes the RJIFS (investigation/evaluation) process for the 200-SW-2 OU
landfills and the closure approach for the 200-SW- I OU (NRDWL and SWL) landfills.
A summary of the coordinated regulatory process for the 200-S W-2 OU landfills is provided in
Section 5. 1. The development of and rationale for the RI/FS process is provided in the
Implementation Plan and is summarized in Figure 5-1. The process follows the CERCLA
remedial documentation process, with modifications to satisfy the requirements specific to
RCRA TSD units undergoing closure and RCRA past-practice units undergoing remediation.
Section 5.2 outlines the 200-SW- I OU closure approach for the NRDWL and the SWL.
Section 5.3 outlines the phased characterization approach and the tasks to be completed during
the RI phase, including planning and conducting field sampling activities. The detailed
information that will be collected to carry out the field sampling activities is presented in the
SAP (Appendix A). Section 5.4 summarizes community relations activities, which serve to keep
communities informed of the activities at the site and help the DOE and regulatory agencies
anticipate and respond to community concerns. Section 5.5 outlines tasks to be completed as
part of preparing the RI report. RI tasks are designed to document investigation results and
satisfy the DQOs identified in Chapter 4.0. Section 5.6 summarizes the evaluation of Phase I-A
and Phase I-B data. Section 5.7 outlines tasks to be completed as part of preparing the RI report.
RI tasks are designed to document investigation results and satisfy the DQOs identified in
Chapter 4.0.

* The RI will present information regarding the nature and extent of contamination and potential
transport of contaminants. The RI report also will provide data that will be used to determine the
need for and type of remediation. Data collected in all phases of the 200-SW-2 OU
characterization will be used to support these analyses.

Phase I-B characterization activities for the 200-S W-2 OU landfills are described in the SAP
included in Appendix A of this RJ/FS work plan. The results of Phase I-B will be reviewed
before the Phase 11 DQO process is initiated. Data collection objectives for Phase I-B were
identified in a DQO process (SGW-33253) and are discussed in Chapter 4.0 of this RI/FS work
plan. Section 5.8 describes tasks to be completed following the RI include preparation of an FS
for the RCRA past-practice units that also includes applicable RCRA TSD unit closure plans.
The FS will be used to develop a proposed plan to recommend the remedial alternative(s) for the
RCRA past-practice units, and the closure plan(s) will be used to satisfy TSD unit closure
requirements. After obtaining public review, the decision on the remedies selected for the
200-SW-2 OU will be documented in a ROD. Section 5.9 describes the decision-making process
associated with the proposed plan and proposed RCRA permit modification. The Hanford
Facility RCRA Permit (WA7890008967) will be modified to reference the selected remedy for
RCRA past-practice units and to incorporate the TSD closure plan (as appropriate). Post-ROD
activities are described in Section 5.10. After the ROD has been issued, the implementation
of the selected remedial actions will be documented in a remedial design/remedial action
work plan.
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is Project management occurs throughout the RI/FS process. Project management is used to direct
and document project activities (so that the objectives of the RI/FS work plan are met) and to
ensure that the project is kept within budget and on schedule. The initial project management
activity will be to assign individuals to roles established in the Implementation Plan
(DOE/RL-98-28, Section 7.2). Project management activities also include the following:

" Day-to-day supervision of and communication with project staff and support personnel
* Meetings
" Control of cost, schedule, and work
" Records management
" Progress and final reports
a Quality assurance
* Health and safety
" Community relations.

Appendix A of the Implementation Plan provides the overall quality assurance framework that
was used to prepare an OU-specific quality assurance project plan for the 200-S W-2 OU RI
(Appendix A, Chapter A2.0). Appendix C of the Implementation Plan reviews data management
activities that are applicable to the 200-S W-2 OU RI/FS and describes the process for the
collect]ion/control of data, records, documents, correspondence, and other information associated
with OU activities.

5.1 COORDINATED REGULATORY PROCESS
* FOR THE 200-S W-2 OPERABLE UNIT

The CERCLA regulations of 40 CFR 300 require an RI/FS process for proposing cleanup action
at sites listed on the National Priorities List (40 CFR 300, Appendix B). The Tni-Party
Agreement constitutes the required interagency agreement between the DOE and the EPA for
implementation of National Priorities List cleanup at the Hanford Site. The Tni-Party Agreement
also includes the agreed upon approach between DOE and Ecology to implement RCRA
corrective action requirements during National Priorities List cleanup. Under separate
provisions, the Tni-Party Agreement implements the approach that DOE will follow for
permitting and closure of Hanford Site TSD units.

Ecology has jurisdiction through RCW 70.105 over waste with chemical constituents (in
particular, dangerous waste and dangerous-waste constituents) and the chemical component in
mixed waste (i.e., mixtures of dangerous waste and radiological contaminants) that exceed
regulated concentrations under RCRA or WAC 173-303. RCRA and RCW 70.105 do not
provide jurisdiction over waste with radiological contaminants only. CERCLA authority,
however, encompasses not only hazardous/dangerous chemical wastes and mixtures, but also
radionuclides. By applying CERCLA authority concurrently with RCRA closure and corrective
action requirements, cleanup will be addressing all regulatory and environmental obligations at
the 200-SW-2 OU as effectively and efficiently as possible. Additional options for disposal of
closure, corrective action, and remedial action wastes at the Environmental Restoration Disposal
Facility are possible by applying CERCLA authority jointly with that of RCRA. The
Environmental Restoration Disposal Facility ROD Amendment (EPA/AMD/R 10-97/10 1, EPA

40 Superfund Record of Decision Amendment:- Hanford 200-Area (USDOE) EPA ID:

5-3



DOE/RL-2004-60 REV 0

WA 18900900 78 0OU 14 Benton County, Washington) allows for disposal of RCRA wastes in
addition to CERCLA wastes. By allowing flexibility in final disposal options, the DOE intends
to minimize disposal costs as much as possible while remaining fully protective of human health
and the environment.

The RI/IFS process will be used to reach a decision that will meet requirements for both National
Priorities List cleanup and RCRA corrective action. TSD closure/postclosure for TSD unit
landfills within the boundaries of the 200-S W-2 CU will be coordinated with the RIIFS process.
In addition, information from CCN 0064527 (Collaborative Agreement) must be considered in
formulating the regulatory strategy for the 200-S W-2 CU. The coordinated regulatory process
for characterization and remediation of the 200-S W-2 CU will use this RIIFS work plan in
combination with the Implementation Plan to satisfy the requirements for both an RI/FS work
plan and a RCRA field investigation/corrective measures study work plan. General facility
background information, potential ARARs, preliminary RA~s, and preliminary remedial
technologies developed in the Implementation Plan are incorporated by reference into this RI/F S
work plan.

This RI/FS work plan and subsequent CERCLA documentation and processes that are developed
will refine the basic information provided in the Implementation Plan to meet the site-specific
needs for the 200-S W-2 CU. This RI/FS work plan also will provide RCRA TSD unit landfill
closure plan information addressing facility description, location and process information
(Sections 2.1 and 2.2), waste characteristics (Section 3.1), and groundwater monitoring
(Section 3.4). Following the completion of all phases of characterization, a RI report
summarizing the results of the RI will be prepared and issued including the characterization
information required for RCRA TSD unit landfill closure decisions. The RI and FS will build on
and refine the basic information provided in the Implementation Plan to identify and evaluate
remedial technologies and ARARs.

The following subsections summarize regulatory drivers used to implement the 200-S W-2 CU
coordinated regulatory process.

5.1.1 Regulatory and Tni-Party Agreement Drivers for
Closure of Treatment, Storage, and/or Disposal
Unit Landfills

The 200-SW-2 CU contains RCRA permitted TSD unit landfills. Landfills that received
hazardous and/or mixed waste after the relevant effective date of regulation are subject to
regulation as TSD unit landfills. General TSD closure standards of WAC 173-303-610, and
specific landfill closure requirements of WAC 173-303-665(6), "Landfills," "Closure and
Post-Closure Care," are applicable to these landfills. The TSD closure standards simultaneously
apply to these landfills independent of, and pursuant to, the Tri-Party Agreement. This is
because WAC 173-303 applies to Hanford Site TSD unit activities as a matter of Washington
State law, while at the same time as a matter of agreement between RL and Ecology.

The Tni-Party Agreement requires land disposal unit closure to follow applicable closure
standards. The TSD unit landfills are land disposal units and, as such, are subject to the
provisions of the Tri-Party Agreement Action Plan, Section 6.3.2. The Tri-Party Agreement
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does not require TSD units to be subject to the past-practice process. The Tni-Party Agreement
Action Plan, Section 3.2, addresses permitting and closure of TSD units at the Hanford Site.
TSD units identified for closure concurrent with past-practice activities nevertheless still are
subject to closure in accordance with WAC 173-303 and are not subject to the past-practice
process in lieu of or in addition to those requirements. Coordination of TSD unit closure with
OU work essentially means to organize the work performed to meet RCRA closure standards
with the work performed to reach past-practice unit decisions to minimize duplication of effort
and prevent overlap. The closure standards for landfills do not require or address removal of
wastes or soils. Under WAC 173-303, landfills are TSD units designed for the permanent
disposal of dangerous wastes.

After the RI is complete, remedial alternatives/closure strategies will be developed and evaluated
against WAC 173-303-610(2), "Closure Performance Standard," performance standards and
evaluation criteria. The integration process for the evaluation of remedial alternatives includes
the preparation of an FS/closure plan that will satisfy the requirements for a corrective measures
study report. Both documents are required to include identification and development of
corrective measures/remedial alternatives and an evaluation of those alternatives. The corrective
measures study generally also includes a recommended alternative, which typically is the
purpose of the proposed plan under CERCLA. The FS will include a section that provides
corrective action recommendations for past-practice units and a closure plan that will address the
RCRA TSD units in this OU. The FS also will include further evaluation and refinement of
potential ARARs that were identified in the Implementation Plan.

5.1.2 Characterization Data Requirements for
Treatment, Storage, and/or Disposal Unit
Landfill Closure

The Tni-Party Agreement Action Plan, Section 3.2 states, "some TSD groups/units, primarily
land disposal units, are included within operable units..., and will be addressed concurrently
with past-practice activities as defined in Section 5.5." The Tni-Party Agreement Action Plan,
Section 5.5, defines the interface between TSD units and past-practice units. Section 5.5
includes discussion about SAPs that outline the manner in which RCRA closure/postelosure plan
requirements will be met in the RJ/FS work plan and subsequent documents. Per Section 5.5,
proposed closure/postclosure activities are intended to (I) meet RCRA closure standards and
requirements, (2) be consistent with closure requirements specified in the Hanford Facility
RCRA Permit, and (3) be coordinated with the recommended remedial action(s) for the
associated OU. Sampling at TSD unit landfills should be for the purpose of closure under
WAC 173-303.

Coordinating closure or permitting with the past-practice investigation and remediation is
deemed necessary to preclude overlap and duplication of work. Section 5.5 indicates that
the disposition of TSD units must be in accordance with Chapter 6.0. Chapter 6.0 drives
TSD closure to follow the requirements of WAC 173-303, which does not require removal of
wastes for landfill closures. WAC 173-303-610(4)(a), "Closure; Time Allowed for Closure,"
indicates that at closure the owner or operator "must treat, remove from the unit or facility, or

40 dispose of on site, all dangerous wastes in accordance with the approved closure plan."
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WAC 173-303-610(5), "Disposal or Decontamination of Equipment, Structures, and Soils,"
states that "all contaminated equipment, structures and soils must be properly disposed of or
decontaminated unless otherwise specified in WAC 173-303-640(8), WAC 173-303-650(6),
WAC 173-303-655(8), WAC 173-303-660(9),WAC 173-303-665(6), or under the authority of
WAC 173-303-680(2) and (4)." Thus, the closure standard for landfills does not include waste
removal or site decontamination.

The Tni-Party Agreement Action Plan, Section 6.5, states that "in some instances, RCRA TSD
units are included in OUs and are scheduled for investigation and closure." Sampling and
analysis for TSD unit landfill closure should be for purposes of the cover. Dangerous waste
placed into a RCRA landfill is intended, by regulation, to remain disposed after closure.
Notwithstanding, sampling and analysis needs at landfills should be established using the DQO
process. Because TSD unit landfills do not require removal of dangerous waste at closure, the
need for and level of sampling during their closure should be based on the DQO process.
Some characterization may be necessary to support design and implementation of a landfill
cover, if appropriate for compliance with the closure standards. The closure performance
standard for landfills is design and construction of a final cover meeting the requirements of
WAC 173-303-665(6)(a)(i) through (v). There are no requirements in WAC 173-303-665(6) for
removal or decontamination of wastes or soils and hence no clear regulatory driver for field
characterization during closure of landfills.

5.1.3 Regulatory and Tn-Party Agreement Drivers for
Remediation of RCRA Past-Practice Units

Landfills that are not TSD units are classified in the Tni-Party Agreement as past-practice units.
Past-practice units (including landfills) identified in the Tri-Party Agreement Action Plan,
Appendix C are listed on the National Priorities List. Consequently, they are subject to
CERCLA remedial action as implemented through the Tri-Party Agreement. Landfills cannot be
simultaneously classified as TSD units and past-practice units. However, TSD units and
past-practice units can be simultaneously addressed to meet the requirements of the respective
individual authorities. The Tni-Party Agreement intent is to meet the objectives of both the
RCRA and CERCLA past-practice processes for all OU work.

The Tri-Party Agreement Action Plan contains provisions for investigation and management of
TSD units in conjunction with past-practice units. The intent is to provide the information
necessary for performing TSD closure in coordination with the RI/FS documents. This does not
mean that departure from the TSD closure standards is necessary. Coordination requires that
past-practice units be evaluated using the RIIFS process, and TSD closure is attained in
accordance with TSD closure standards, but efforts are made to perform and document the
respective activities concurrently, as appropriate.

TSD closure standards are not applicable to landfills that did not receive hazardous and/or mixed
waste after the relevant effective dates of regulation. Past-practice units are potentially subject to
the provisions of RCRA corrective action, because TSD operations occur at the Hanford Site.
A comprehensive approach to cleanup will be taken that combines the substantive standards
from these corrective actions regulations with those necessary for CERCLA cleanup so that a
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* Tni-Party Agreement past-practice cleanup process, whether CERCLA or RCRA, can be
performed in a single action.

The requirements of RCRA corrective action are not precluded by a site's listing on the National
Priorities List, nor are Federal facilities excluded from the requirements of RCRA corrective
action. All TSD facilities are required to initiate RCRA corrective action at their facilities, as
appropniate. RCRA corrective action is intended to address releases to the environment that
contain dangerous constituents, even if the material released was not dangerous or mixed waste.
By statute, RCRA corrective action provisions (as appropriate) must be addressed in all
RCRA permits.

5.1.4 Characterization Data Requirements for RCRA
Past-Practice Remediation

The RI/FS process drives characterization needs at past-practice units. Field characterization
generally is required at various stages in the RI/FS process. During the scoping phase, existing
data are assembled and evaluated and are used to formulate initial CSMs. This informration is
used to support the logic for the associated RJ/FS work plan and is included in the RI/ES work
plan. During the RI, field sampling usually is necessary to support understanding of the nature
and extent of contamination and refinement of CSMs. This information, in turn, is used to
support further development of the remedial action. In addition, activities necessary to
characterize and assess risks of exposure are intended for further development during the FS.

The general purpose of site characterization under CERCLA is to increase understanding of the
level, type, and distribution of contamination at a site. Methods proposed for characterization
must be appropriate for the level of uncertainty that will be acceptable for the identified end use
of the site. Site characterization work plans should begin with identification of COPCs and
unique site conditions. As information is gathered to support risk informed decision making,
balance between uncertainty and any benefit derived from further data collection/characterization
should be sought. Often, uncertainty can be addressed by making conservative assumptions in
selecting models and their parameters.

Past-practice units are subject to the RJ/FS process that requires the gathering of adequate
information to support evaluation of feasible alternatives for remedial action. This process is by
design intended to explore various alternatives in the context of a predetermined criteria set.
ARARs must be identified for each alternative that is considered as a potential remedy.
Non-TSD unit landfills received many of the same wastes as TSD unit landfills, but TSD unit
closure standards do not automatically apply to past-practice landfills. A feasible alternative for
remediation of non-TSD unit landfills is closure as a TSD landfill. This option, if selected,
would be implemented by identifying the TSD unit landfill closure standards as relevant and
appropriate, based on the nature and circumstances of the disposal activities. After completion
of the RI/FS process and development of a proposed plan, the ARARs for the preferred remedy
would be identified.

In addition to meeting ARARs, a remedy must be determined to be protective. It is important to
* note that although the identification of ARARs for a response action provides for the backbone

of the cleanup, consideration also must be given to the level of protectiveness provided by the
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ARARs, so that additional provisions can be made, if necessary. For landfills that were operated
in a manner similar to TSD unit landfills, it may be protective from a RCRA perspective to
initiate landfill closure in accordance with TSD unit landfill standards. Depending on the
circumstances, the presence of radionuclides not subject to the RCRA closure standards could be
cause for further evaluation under CERCLA to ensure that the selected remedy is protective.

5.1.5 Regulatory Requirements for Pre-1970 Buried
Waste

The DOE waste that was disposed of in the past is not automatically subject to today's waste
disposal standards. From a RCRA perspective, waste disposed of before the relevant effective
date would not be subject to RCRA generator or TSD standards unless and until the waste is
exhumed and actively managed .3  However, solid waste (as defined by RCRA) is subject to the
RCRA corrective action requirements at facilities (such as the Hanford Site) that engage in TSD
activities, irrespective of the date of disposal. This means that pre-1970 buried waste potentially
is subject to the Washington RCRA corrective action program, as well as CERCLA remedial
action.

Although environmental laws and regulations pertaining to active management do not directly
apply to pre-1970 buried wastes, current DOE plans may include characterization of many older
past-practice disposal sites under CERCLA or RCRA corrective action. Such evaluation would
be performed in the same manner, using the same criteria as for other hazardous substances.

The DOE assumes that post- 1970 retrievably stored TRU waste will be shipped to the Waste
Isolation Pilot Plant. Decisions regarding pre- 1970 buried radioactive waste that may contain
transuranic elements will be made through the Tni-Party Agreement using the CERCLA or
RCRA past-practice process in collaboration with the EPA and/or Ecology. 36

5.1.6 Regulatory Requirements for Mixed Waste
Disposed of After August 19, 1987

Mixed waste disposed of after the effective date of regulation 37 is subject to the RCRA TSD
standards. Mixed wastes disposed to the RCRA landfills after the effective date of regulation
historically have been coded on RCRA Part A Permit application maps with the color green.

3' The EPA has defined active management as "physically disturbing the accumulated wastes within a management
unit or disposing additional hazardous wastes into existing waste management units containing previously disposed
wastes." [54 FR 36597, "Radioactive Waste, Byproducts Material Final Rule"] See also 9484.1994(01),
"'.Clarification of "Active Management"'. in Closing Waste Management Facilities (Surface Impoundments)," for
clarification regarding the concept of active management at closing disposal facilities.

36 Source, special nuclear, byproduct material, as defined by the Atomic Energy Act of 1954, is not subject to

WAG 173-303, including RCRA corrective action.

37 The State of Washington has informed the U.S. Department of Energy via letter (Ecology, 1996) that the effective
date for mixed waste regulation in the State of Washington is August 19, 1987.
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These disposal locations have been referred to as "green islands." Technically, "green islands"0 are subject to regulation as RCRA landfills.

Mixed wastes that were disposed of after the effective date, in accordance with all applicable
standards, should be regulated in the same manner as other TSD unit landfills (i.e., there is no
requirement to remove wastes at closure). However, post-effective date wastes that were
disposed of in a manner that is inconsistent with regulatory requirements that were applicable at
the time of disposal potentially are subject to enforcement action, possibly including
investigation and cleanup to standards that exceed TSD unit landfill closure standards. In other
words, mixed wastes disposed of after the effective date of regulation are required to be disposed
of in compliance with standards that are applicable at the time of disposal (e.g., land-disposal
restrictions and minimum technical requirements).

5.1.7 Summary Assessment of Commitments in the
Collaborative Agreement

The Collaborative Agreement (CCN 0064527) was entered into between RL and Ecology in an
effort to resolve "....substantial differences between RL and Ecology in their respective
understandings of the required scope of the work plan" for the 200-SW- I and 200-S W-2 OUs.
The resultant document and its appendices constitute a comprehensive working agreement
between RL and Ecology. The Collaborative Agreement includes language for conducting RIl in
a phased manner. This language addresses sampling at TSD and non-TSD units that includes
site survey and screening activities discussed in the Tni-Party Agreement Action Plan,0 Section 7.3.2. Section 7.3.2 specifically states that ". ..the sampling instruction will
acknowledge WAC 173-303 as related to the TSD Units." This provision would not add any
new requirements for sampling. As discussed in Section 5.1.3 above, sampling for TSD unit
landfill closure should be in accordance with WAC 173-303-665(6), and to support design and
implementation of a landfill cover, if appropriate for compliance with the closure standards.

5.2 CLOSURE OF THE NONRADIOACTIVE
DANGEROUS WASTE LANDFILL AND THE
600 AREA CENTRAL LANDFILL

The 200-SW- I OU originally was a process-based OU composed of various nonradioactive
landfills, dumps, and pits. In June 2002, RL and Ecology signed Tni-Party Agreement change
requests concerning modification to 200 Areas OU cleanup milestones. The change requests
established a CERCLA RI/FS process for the 200-SW- I OU that included coordination of the
closure of the NRDWL, a RCRA TSD unit, with the RI/FS process. The waste sites in the
200-S W-1 OU, along with the 200-S W-2 OU, which contained radioactive waste sites, were
submitted for RI under DOE/RL-2004-60, Draft A, in 2004.

In 2006, a supplemental characterization DQO process was conducted to provide for additional
RI needs for waste sites on the Central Plateau. As a result of this DQO process, the Tni-Parties
agreed to establish new GUs grouped by similarity of remedial decision. Two of these new GUs
(the 200-MG- I and 200-MG-2 GUs) were developed to include waste sites that already have

sufficient data that have been evaluated and that the determination has been made that a remedial
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decision for the site is straightforward and the remedy is readily implementable, such as
remove/treatldispose, monitored natural attenuation, or no action for shallow waste sites. Most
of the waste sites in 200-SW- I OU have been reassigned to the 200-MG- I and 200-MG-2 OUs.
The two waste sites in the 200-SW- I OU that were not reassigned are the NRDWL and
the SWL.

The following conclusions were made for the closure of NRDWL (the RCRA TSD unit) and
SWL (the nonhazardous solid waste landfill) to support the basis for closing these landfills
outside the RI/FS process.

* NRDWL and SWL are nonradioactive landfills that were operating at the time that the
National Priorities List was developed for the 200 Areas. Therefore, these landfills were
not originally included as waste sites that needed a CERCLA response action. However,
because operations have ceased for the SWL, the landfill was included in Appendix C of
the Tri-Party Agreement Action Plan. NRDWL was added to Appendix C to allow for
the closure to be coordinated with the CERCLA RIIFS process.

" NRDWL and the SWL will have to be closed under WAC 173-303-6 10 and
WAC 173-304-407, respectively.

* Any characterization at RCRA TSD unit landfills undergoing closure should be limited in
purpose to information necessary to achieve closure standards (e.g., installation of a cap).

* A Tri-Party Agreement Change Request will be needed to document the removal of these
two landfills from Appendix C of the Tri-Party Agreement Action Plan.

" All hazardous substances that may be COPCs are addressed under the landfill closure
requirements. Additional benefits afforded under a CERCLA remedial action process for
certain COPCs, such as remnediation of radionuclides, are not necessary to close these
landfills.

" Previous closure documents have been prepared for these landfills. These documents
need to be updated and resubmitted.

5.2.1 Regulatory Basis for Closure Decisions

NRDWL and the SWL were operating under existing environmental regulations that apply to
landfills, WAC 173-303-610 and WAC 173-304-407, respectively. These environmental
regulations contain requirements for closure and postclosure care that are protective of human
health and the environment, and their use is agreed upon by the Tri-Parties. Closure plans for
NRDWL and SWL will be submitted under their respective regulations. The closure activities
for both landfills will be integrated to take advantage of efficiencies that could be realized from
(1) integrated groundwater monitoring, (2) design of an integrated barrier, and (3) construction
of the integrated barrier.

CERCLA response actions address those inactive waste sites that have had a release or a
potential for release that threatens human health and/or the environment at the Hanford Site.0
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Waste sites were evaluated, and hazard ranking scores were developed and aggregated into areas,
and were listed on the National Priorities List in 1987. NRDWvL was an active TSD unit in 1987
and, as such, was not included when the 200 Areas National Priorities List was developed.

Therefore, there are no CERCLA statutory requirements that have to be met when closing this
landfill as a RCRA TSD unit. A Tri-Party Agreement change request will be needed to remove
the landfill from Appendix C of the Tni-Party Agreement Action Plan, because there no longer
will be a need to coordinate the closure activities with CERCLA remedial activities.

The SWL also was operating when the original National Priorities List was developed and was
not included in the list of waste sites. However, because operation ceased in 1996, the SWL was
added to Appendix C of the Tni-Party Agreement Action Plan. Appendix C contains the list of
waste sites that require RI or action under Section 120 of CERCLA (i.e., the CERCLA RI/FS
process) (Tni-Party Agreement Action Plan, Section 3.5). Therefore, to close the landfill
separate from the CERCLA RI/FS process, a Tni-Party Agreement change request needs to be
prepared to remove this waste site from the appendix. The Tri-Party Agreement change request
should provide the Justification that, as a nonhazardous solid waste landfill, closing the SWL
under the existing regulations (WAC 173-304) will satisfactorily protect human health and the
environment.

Both NRDWL and the SWL received only nonradioactive waste during their operating life. No
radioactive contamination has been found during past operations and groundwater monitoring.
All hazardous substances that may become COPCs are addressed under the existing landfill

* closure requirements, either WAC 173-303-6 10 for NRDWL closure as a RCRA TSD or
WAC 173-304-407 for SWL closure as a solid waste landfill. Additional benefits afforded under
a CERCLA remedial action process for certain hazardous substances, such as radionuclides, are
not necessary to close these landfills.

In 1997, limited soil-vapor samples were completed at NRDWL (BHI-01 115). These samples
identified elevated levels of carbon tetrachloride and chloroform. The need for any additional
soil-vapor sampling will not be addressed in this RL/FS work plan, but rather within the updated
closure plans to be developed for the NRDWL and SWL.

No CERCLA response actions are necessary for the NRDWL or SWL, because closure
requirements for these landfills are adequate to protect human health and the environment.
Because OUs are developed to organize waste sites that have common characteristics and to
assist in the CERCLA RI/FS process, the 200-S W-lI OU is no longer needed. Therefore,
the 200-SW- I OU designation will be deleted from Appendix C of the Tni-Party Agreement
Action Plan through a change request.

The environmental documentation required for closing NRDWL under WAC 173-303-6 10 and
the SWL under WAC 173-304-407 is presented in Table 5-1.
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Table 5-1. Documentation Required to Close the Nonradioactive Dangerous Waste
Landfill and the 600 Area Central Landfill.

Nonradioactive Dangerous Waste Landfill 600 Area Central Landfill

Tni-Party Agreement Change Request Tni-Party Agreement Change Request

ClosurelPostclosure Plan a Closure/Postclosure plan a

Hanford Facility RCRA Permit Modification Not applicable

Part V - Closure

Part VI - Postclosure

Final Status Groundwater Monitoring Plan b Groundwater Monitoring Plan b

NEPA Documentation NEPA Documentation

SEPA Checklist SEPA Checklist
8Efficiencies will be evaluated for a single, combined closure plan.
bThe groundwater monitoring plans will be included in the closure plan.

NEPA = National Environmental Policy Act of 1969.
5EPA ="State Environmental Policy Act" (RCW 43.21C).

5.3 PHASED CHARACTERIZATION
APPROACH

Because of the complexity of the 200-S W-2 OU landfills, a phased characterization approach
will be employed to aid in remedial action decision making. This approach was approved by RL
and Ecology in May 2007 (CCN 0073214).

A preliminary investigation began in 2004 to perform a comprehensive review of existing
documentation associated with the 200-SW- I and 200-SW-2 OU waste sites. A large quantity of
records were compiled and reviewed, and a database was created to capture information that
could be used to focus future field characterization activities. In 2005, a collaborative
negotiations process was held with RL and Ecology. This process rescoped the focus of the
DQO to follow. The focus was changed to 22 waste sites in the 200-S W-2 OU. These waste
sites included the original Bin 3A and Bin 3B sites and consisted of 21 landfills and one
unplanned release. This DQO process (Phase I-A) focused on nonintrusive investigations of
these waste sites, including geophysical and radiological surveys, and soil-vapor samples.

After Phase I-A field characterization activities were performed in mid-2006, a Phase I-B DQO
process was performed to support development of this RI/FS work plan. The Phase I-B DQO
process focused on 25 landfills in the 200-S W-2 OU. Additionally, two landfills in the
200-SW- I OU are included this RI/F S work plan; however, it is proposed that these landfills be
closed outside of the CERCLA process and are included in this documentation for informational
purposes only. A proposed regulatory path forward for closure of these landfills is presented in
Chapter 5.0 of this RI/FS work plan. The Phase I-B DQO and SAP (Appendix A) focuses on
additional nonintrusive characterization, as well as intrusive characterization techniques.
The proposed phased characterization process for the 200-S W-2 OU landfills is presented
in Figure 5-2.
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Additional DQO processes will be held following completion of the Phase I-B field
characterization activities, as required. These potential future-phase DQO processes will further
aid in characterizing the landfills and will focus on progressively more intrusive characterization
techniques, as required. Information gathered from all phases, including treatability
investigations, will be used to support risk assessments, further refinement of the preliminary
CSMs, and ultimately choosing a remedial action alternative.

5.4 COMMUNITY RELATIONS

One of the useful and important aspects of the RI/FS process is to establish effective community
relations. Community relations activities serve to keep communities informned of the activities at
the site and help the DOE and regulatory agencies anticipate and respond to community
concerns. A community relations plan has been developed for the Hanford Site to provide a
framework for overall community relations and public involvement in activities under the
purview of the Tni-Party Agreement. Community relations activities are conducted in
accordance with Hanford Site Tni-Party Agreement Public Involvement Community Relations
Plan, Hanford Federal Facility Agreement and Consent Order (DOE et al., 2002).

The community relations plan provides guidelines for future community relations activities at the
Hanford Site. The plan provides a site mailing list, a conveniently located place for access to
public information about the site, an opportunity for a public meeting when the FS and proposed
plan are issued, and a summary of public comments on the FS and proposed plan and Ecology's

* response to those comments.

The community relations plan intends to fulfill applicable state and Federal laws regarding
development of community involvement and public participation plans. The plan also serves as
one of the overall public participation plans guiding public involvement at the Hanford Site. The
Trn-Parties recognize that people nationwide are concerned and affected by the Hanford Site.

5.5 REMEDIAL-INVESTIGATION ACTIVITIES

This section summarizes the planned tasks that have been and/or will be performed during the RI
phase for the 200-S W-2 OU, including the following:

* Records review
* Planning
" Field investigation
" Site surveys
* Data integration and modeling
* Laboratory analysis and data validation
* Preparing an RI report.

These tasks and subtasks reflect the work breakdown structure that will be used to manage the
work and to develop the project schedule discussed in Chapter 6.0. In addition, concurrent with
the RI activities describe above, the project will identify or develop the appropriate models to
support an evaluation of the personnel exposure levels (ALARA) associated with the various
remedial alternatives and the cost for implementing those alternatives.
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5.5.1 Historical Information Review

A historical information review was performed to determine the level of existing detail regarding
the 200-SW-2 OU landfills. This information review was performed based on recommendations
made by Ecology before and during the collaborative negotiations process. Ecology
recommended that a historical information review of burial records and other information
pertaining to the 200-S W-2 OU landfills could be used to focus nonintrusive and intrusive
surveys and sampling to aid in characterization of the landfills.

Existing information varies significantly in terms of completeness for the 200-S W-2 OU
landfills. The initial step for all landfills was to assess the available documentation of site
history to establish a basis for investigative needs. This information was reviewed and
incorporated into the Phase I-A DQO process. The sampling and analysis instruction
(D&D-28283) that was developed as a result of the Phase I-A DQO focused field surveys on
those areas that were identified as requiring additional investigation (e.g., areas that may contain
organic liquids, discrepancies in the historical information). The Phase I-B DQO process was
built on information that was gathered as part of the Phase I-A DQO and characterization
processes and on an ongoing historical information review.

5.5.1.1 Information Sources

Historical information research initially focused on the following information sources:

* Declassified Document Retrieval System

" DOE Public Reading Room at the Consolidated Information Center, Washington State
University, Tri-Cities

* Documents listed in the references for DOE/RL-2004-60, Draft A

" Hanford Site Records Management Information System for documents that were
electronically scanned

" Hanford Site Records Holding Area for documents that were archived and stored

* The WIDS database and library

" Past MSCM survey data

* The SWITS database.

The research encompassed many thousands of documents available through these systems. The
Declassified Document Retrieval System contains over 125,000 documents, and the Records
Management Information System contains over 1,000,000 documents. Approximately 50 boxes
of older documents from the Records Holding Area archives were ordered and examined. The
25 landfills are represented by about 100 maps and engineering drawings. A number of
documents stood out as being the most valuable. The WIDS database and site maps and
drawings defined general site characteristics, site locations, trench boundaries, and (in many
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cases) individual items of buried waste. Finally, a series of documents from the 1950s found in
the Declassified Document Retrieval System described many of the landfills "as they were" at
the time that those documents were published.

The SWITS database offered the most comprehensive and useful information of all the sources,
with respect to individual burials. Several landfill logbooks from the 1950s, 1960s, and 1970s
were located in the Records Holding Area and in the WIDS library. These logbooks offered long
lists of individual burials for past-practice (non-TSD) landfills. Property disposal records from
the 1940s and 1950s were located in the Declassified Document Retrieval System, the Records
Holding Area, and the WIDS library and also included lists of individual burials.

Information from currently known sources for individual burials has been, and will continue to
be, captured in a project records database throughout the RI process; if more logbooks or other
records are discovered in the future, they too may be added to the database. Other future
historical research may include the following:

methods

a Obtaining information regarding standards (such as limits on types of waste buried, types
of burial boxes typically used) in effect at each landfill over its operating history

" Obtaining the basis for the plutonium and uranium inventories in older landfills.

* Table 5-2 lists existing documents and data collected from previous investigations that are key
resources for the 200-SW-2 OU RlES process and provides a summary of the pertinent
information contained in each reference.

Table 5-2. Existing Documents and Data Sources for the 200-S W-2 Operable Unit. (14 Pages)

Reference Summary

Aggregate Area Management Studies
B Plant Aggregate Area Management Study Description of waste sites and processes within the B Plant
Technical Baseline Report, BHI-00 179, Rev 00 Aggregate Area. Includes composition of B Plant facilities

wastes and descriptions of the 218-E-2A, 218-E-5, 218-E-
5A, and 218-E-9 Burial Grounds.
Available at:

it: \\2hf todgv ri Cf\o findpace.chi 9 AKev

PUREXAggregate Area Management Study Description of waste sites and processes within PIJRFX
Technical Baseline Report, BHI-00 178, Rev 00 Aggregate Area. Includes composition of PUREX facilities

wastes and descriptions of the 218-E-1, 218-E-8, 218-E-12A,
218-E-1213 Burial Grounds.
Available at:
http:> \v\ \\ 2.hiatl'ord.izj\ :llijr i-coliflion in-idpacLe.ctin7'A Key

____________________________________-Q198038___ I 126
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Table 5-2. Existing Documents and Data Sources for the 200-SW-2 Operable Unit. (14 Pages)

Reference Summary
S Plant Aggregate Area Management Study Description of waste sites and processes within S Plant
Technical Baseline Report, BHI-00 176, Rev 00 Aggregate Area. Includes composition of S Plant

(Reduction-Oxidation Plant) facilities wastes.
Available at:
http://www2.hanford.aov/arpir/common/findpage.cfm?AKey
=D198038143

T Plant Aggregate Area Management Study Description of waste sites and processes within T Plant
Technical Baseline Report, BHI-00 177, Rev 00 Aggregate Area. Includes composition of T Plant facilities

wastes.
Available at:
http://www2.hanford.g~ov/arpir/common/findpaize.cftn?AKey
=D199038 140

U Plant Aggregate Area Management Study Description of waste sites and processes within U Plant
Technical Baseline Report, BHI-00 174, Rev 00 Aggregate Area. Includes composition of U Plant facilities

wastes.
Available at:
hUt://www2.hanford.gov/arpir/common/findpaize.cfi-n?AKey
=D198038132

Z Plant Aggregate Area Management Study Description of waste sites and processes within Z Plant
Technical Baseline Report, BHI-00 175, Rev 00 Aggregate Area. Includes composition of Z Plant (Plutonium

Finishing Plant) facilities wastes and descriptions of the
218-W-1, 218-W-lA, 218-W-2, 218-W-2A, 218-W-3,
218-W-3A, 218-W-3AE, 218-W-4A, 218-W-4B, 218-W-4C,
218-W-5, 218-W-l 11 Burial Grounds.
Available at:
http://www2.hanford.gov/arpir/common/findpage.cfm?AKey
=D198038137

Contents, Inventories, and Descriptions of Landfills
200-SW-I Nonradioactive Landfills and Dumps Lists all sites in the 200-SW-1 and 200-SW-2 Operable Units
Group Operable Unit and 200-S W-2 Radioactive at the time of publication. Gives brief descriptions of all
Landfills and Dumps Group Operable Unit waste sites. Lengthy descriptions (history, hydrogeology,
Remedial Investigation/Feasibility Study Work Plan, physical attributes) of the 22 sites in the former Bin 3. Gives
DOE/RL-2004-60, Draft A description of the logic used for binning the sites, and lists

sites according to bin. Describes characterization logic for
site investigation. Also gives synopsis of history of the
landfills.
Available at:
http://www2.hanford.gov/arpir/common/findlpage.cfm?AKey
-D70305 12

Burial Ground Characterization Engineering Stabilization plans and activities; trench surveys giving
Report, RHO-D30l0lER0l0l, 1980 centerlines and end coordinates; general information such as

_______________________________________location, radiation levels; for most past-practice units.
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Table 5-2. Existing Documents and Data Sources for the 200-S W-2 Operable Unit. (14 Pages)
Reference Summary

Burial Ground Log Booksftom Records Holding Record books, informal memos from this box for Burial
Area Box 85617 (1958-1964) (GE 1964) Grounds 218-E-5, 218-E-5A, 218-E-10, 218-E-12A,

218-W-2A, 218-W-3, 218-W-4A, 2 18-W-413. They show
trench contents, location of items, when trenches were dug,
etc.

Burial of Equipment and Material and Instruments Informal memos listing property disposed of by burial;
01/09/1947 Through 12/29/1947, giving facility source. Can deduce that the material from
DDT'S-GENER-ATED-5635 (GE 1947) 200 Area listed was buried in Burial Ground 218-W-1,

218-W- IA, or 218-E-lI by the dates.
Available at:
lhtin: x \ ,\2. anford.gpo' ddis conimon tlndpage.C'liri.A Ke\
-1)9023872

Burial of Equipment and Material and Instruments Informal memos listing property disposed of by burial, giving
01/14/1948 Through 12/21/1948, facility source. Can deduce that the material from 200 Area
DDTS-GENERATED-5636 (GE 1948) listed was buried in Burial Ground 218-W-l1, 218-W-lIA, or

218-E-1 by the dates.
Available at:

lito \ 2k \\ frd O ddr> commlon tllndpaLuCccf Ke\
_________________________________________ 1)9023874

Burial of Equipment and Material and Instruments Informal memos listing property buried; giving facility
03/01/1946 Through 12/27/1946, source. Can deduce that the material from 200 Area listed
DDTS-GENER-ATED-5634 (GE 1946) was buried in Burial Ground 218-W-1, 218-W-lA, or

218-E-1 by the dates.
Available at:

Imp \\\\\ 2.hantoird. co\ ddrs common tindpaagc.C I"h'-\Ke\
1)9023839

Burial of Hanjord Radioactive Wastes, HW-77274, Then-current (as of 1963) policies and procedures governing
1963 the landfills. Includes size/location of then-existing sites.

Available at:
11t: wx\2.-anford 'goN ddrs coninion, Findpae.c ImA Key

-1)8504146
Burial of Material 0 1/03/1949 Through 05/0 9/1949, Informal memos listing property disposed of by burial, giving
DDT'S-GENERATED-5640 (GE 1949a) facility source. Can deduce that the material from 200 Area

listed was buried in Burial Grounds 218-W-1, 218-W-lIA, or
2 1 8-E- 1 by the dates.
Available at:

hup WN ~2. anoldo\ddr,,comonIin~p~e~hnA y
- 1)9023886M

Chemical Processing Division Monthly Reports (too The monthly reports cover a wide variety of events
numerous to list individually). An example is (plutonium output, radiation occurrences, etc.). Of relevance
Chemical Processing Division Monthly Report/br- to this DQO is the information regarding burials that often
Feb,-uaty 1957, HW-48835-DEL, 1957 are found within the reports. The example report from

February 1957 lists a PUREX clean up effort of materials
taken for burial that reduced dose rates within a portion of the
deck from 20 R/h to 1 R/h. The landfill receiving the
material may be inferred from the type of waste and date
buried.
Example report available at:

Iitt~ NN\ 2hatbr~e0 ddis omnhducc iXc

1) 199 1-4568
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Table 5-2. Existing Documents and Data Sources for the 200-S W-2 Operable Unit. (14 Pages)
Reference Sumary

Criteria For Design Of Equipment Burial Standards in effect in 1964 for equipment burials - weight
Containers, HW-83959, 1964 limits, shielding, containment, backfill, etc.

Available at:
http://www2.hanford. gov/ddrs/common/findpaize.cfm?AKey
=D8377050

"Description of Waste Buried in Site 21 8-W-4B," Describes areas of trenches with low-level waste suitable for
RHO-65462-80-035, 1980 demonstrations of remediation; describes specific items

disposed of by trench; describes high-activity, large/heavy,
and liquid items. This reference is in the Waste Information
Data System library.

Disposition of Contaminated Government Property Informal memos listing property disposed of by burial, giving
05/10/1949 Through 10/31/1949, facility source. Can deduce that the material from 200 Area
DDTS-GENERATED-5637 (GE 1949b) listed was buried in Burial Grounds 218-W-l1, 218-W-lIA, or

218-E-1 by the dates.
Available at:
http://www2.hanford. gov/ddrs/common/findpage.cfm?AKey

__________________________________=D9023 882
Disposition Of Contaminated Processing Equipment Lists equipment buried in 1958-1959, drawing number, size
At Hanford Atomic Products Operation 1958-1959, and dose rate. Does not give burial location.
(01/01/1958 through 12/31/1959), HW-63703, 1960 Available at:

http://www2.hanford. gov/ddrs/common/findtpage.cfm?AKey
__________________________________=D8388213

Disposition of Plutonium to Burial, HW-59645, Discusses organically contaminated plutonium waste
1959. generated at the Z-Plant complex.

Available at:
http://www2.hanford.gzov/ddrs/common/findpage.cfm?AKey
-D38342063

Final Report 218-E-1 Dry Waste Burial Ground Includes a summary of the historical data available up to the
Characterization Survey, RHO-72710-82-167, 1982 time of the survey, results from the ground-penetrating radar

and drilling work characterization performed in 1982,
conclusions as to where the trenches in the 218-B-i Burial
Ground are located and whether they were filled, and
recommendations for confimatory studies. This reference is
in the Waste Information Data System library.

Handbook 200 Areas Waste Sites, RHO-CD-673, Descriptions of radioactive waste sites within the 200 Areas,
1979 excluding tank farms. This document also contains

summary-level descriptions and/or maps of most 200-SW-2
Operable Unit landfills (some did not yet exist at time of
publication).
In 3 volumes, available at:
http://www2.hanford.gov/arpir/common/findpage.cfm?AKev
=-D196039027
http://www2.hanford.gov/arpir/common/findpage.cfm?AKev
=D 196039028
http://www2.hanford.gov/arpir/common/findpage.cfm?AKev
=Dl 96039029
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. Table 5-2. Existing Documents and Data Sources for the 200-S W-2 Operable Unit. (14 Pages)
Reference Summary

"Hanford Site Mixed Waste Disposal," Published Describes the mixed-waste trenches in the 218-W-5 Burial
Presentation, Waste Management Conference 2001, Ground and the general waste acceptance criteria for these
February 25 - March 1, 2001, Tucson, Arizona, by trenches.
K. M. McDonald, D. E. McKinney, and Available at:
T. A. Shrader http:,/k ww.wimsyin.orA ,Abstrazcts/2001 /59, 59-8.pdt
Hazard Ranking System Evaluation of CERCLA Comprehensive listing of all Hanford CERCLA sites with
Inactive Waste Sites at Hanford, PNL-6456, 1988 risk ranking and capsule summaries. Does not include

permitted low-level landfills.
In 3 volumes, available at:
littp:/ ,\ 2.1 hanford.go\:ir-pir ~comnuiioi ,,finidp :,(.ctIbYA Ke\
-Q)196006954
littp:/Nx wwx2. hanfbrd.gox, /arnir/commtion in-idpacc.cnYi?A Kev
-D)196006996
http:/ \k v2.1hantord.LW i.Lu air ,ctwnruiion indpaiti l e.ctbYl?AKey
-1I960J07000

"Inconsistencies in 218-W-413 Site Data," Describes and offers reconciliation of inconsistencies among
RHO-65463-80-126, 1980 information sources (such as locations and types of caissons

and locations of unsegregated waste types). This reference is
in the Waste Information Data System library.

Individual Burial Records (too numerous to list Paper burial records, initiated at time of burial. Copies kept
individually), on paper in archive and on microfiche, and recently

converted to digital format. Contains burial location, date,
generating facility, material contents, container description
and volume, contaminants, radiation level, etc.

Radioactive Contamination in Unplanned Releases Documents the status of rails removed from 21 8-W-2A-T 16.
to Ground Within the Chemical Separations Area
Control Zone through 1970, ARH-2015, Part 4,
1971
Input and Decayed Values of Radioactive Solid Short report giving volume, radionuclide inventories, areas of
Wastes Buried in the 200 Areas Through 197], landfills, caissons, and other 200-SW-2 Operable Unit sites
ARH-2762, 1974 such as laboratory vaults. Radionuclide inventories were

estimated by a computer model, as described in the report.
Available at:
Imp:xxxx2.Ii bd odrsimo iipccfnA v
-D8604385

Scrap & SS Material Waste For Burial At Richland, Lists property buried; gives facility source. Can deduce the
HAN-95462, 1966 most likely recipient site by the dates.

Available at:
lip: xxx\ 2 .lantlrd._go\, ddi-s coninoni fiindpqacccli?A Key

__________________________________ 1 -1) 96095 5.5
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Table 5-2. Existing Documents and Data Sources for the 200-SW-2 Operable Unit. (14 Pages)
Reference Summary

Drawings of Trenches and Burial Grounds: Location, design, configuration, dimensions, and some
218-C-9 H-2-32523 (of the 216-C-9 Pond; contents of trenches and landfills. Complete reference

no drawing of landfill has yet citations for these drawings are included in Chapter 7.0.
been located)

218-E-1 H-2-124
21 8-E-2A H-2-55 534 (WHC-EP-09 12 notes

that the trench should be drawn
farther north)

218-E-5 H-2-55534
21 8-E-5A 11-2-55534
218-E-8 11-2-33276 Rev. 17, Sheet 1 of 24
218-E-9 H-2-55534
21 8-E- 12A H-2-32560
21 8-E- 1213 11-2-96660
218-W-1 11-2-75149
218-W-lA H-2-2516
21 8-W-2 11-2-25 03
218-W-2A 11-2-32095, Sheets 1 & 2
218-W-3 11-2-32095, Sheet I
218-W-3A 11-2-34880, Sheets 1 & 2
218-W-3AE 11-2-75351, Sheet I
21 8-W-4A 11-2-3 2487, layout and contents
218-W-4B H-2-33055, layout 11-2-74640,

caisson installation
21 8-W-4C 11-2-3743 7 and other drawings,

mainly of the waste configuration
in TRU trenches

218-W-5 H-2-94677
218-W-1 1 11-2-94250
UPR-200-E-95 (no engineering maps available;

the site is included but not marked
in H-2-55534)

Radioactive Contamination in Liquid Wastes Summary of radioactive liquid wastes discharged to ground.
Discharged to Ground Within the Chemical Gives initial radioactivity levels in landfills built at sites of
Separations Area Control Zone Through 1969, former ponds.
AR11-1608, 1970 Available at:

httn://www2.hanford.aov/ddrs/coinmon/findoaize.cfm?AKey
=D8603996

Radioactive Contamination In Unplanned Releases Reports on unplanned releases. Includes the location,
To Ground Within The Chemical Separations Area radiation levels, and burial depths of some individual
Control Zone Through 1972 (Exclusive of Liquid trenches such as the T Plant canyon block burials in
Waste Storage Tank Farms), ARH-2757, 1973 218-W-2A, and the status of removal of rails in

2 18-W-2A-T 16.
Available at:
htt2://www2.hanford.aov/ddrs/common/findpaae.cfm?AKey

________________________________=D8604174.
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Table 5-2. Existing Documents and Data Sources for the 200-S W-2 Operable Unit. (14 Pages)

Reference Summary

Low-Level Burial Grounds Database, Contains voluminous inventory information (waste volume,
WI-C-MR-0008, 1989 total plutonium, uranium, beta-gamma, sometimes other

isotopes, burial coordinates, container type, trench number,
date buried, source facility, etc.). The document covers the
permitted low-level landfills only. The data fill 8 volumes
and go through 1989. It is the same data as in the Solid
Waste Information and Tracking System database.
The eight volumes are available at:

htt://N~w2.1iaifor-d.!ov ,ai-piir,'coimmloni 1tindpage.ciVYAKey
-D1 95066777
hittl://k ,wxk2.liaiil'rd.i~oxV/,rpii /oiiiioii/iiiidpaeei~.ct'li?AKev
-D] 95066775
litip://wN\w2.liijt'oi-d.gco\y ari-ri-commiionl/ fiindpage.cfmA Key
-1)195066774

htip \vw2.hnlod. cxwapi rcomon indpacc.c1fm?AK cy
-1)95066817

- D95066821I

=195066924
http:, \\,vw2 .han1tord.goN /arpir, commnon, fiindpage.c1m2:XA Key
~-D1I95066928

-Di 95066948

So lid Waste Information and Tracking System, Gives inventory information (waste volume, total plutonium,
Hanford Site database uranium, beta-gamma, etc.). For newer (post-1967) landfills,

gives more extensive information, usually including burial
coordinates, container type, trench number, date buried,
source facility, nonradioactive contaminants, etc.

Solid Waste Management History of the Hanford Summarizes the management of solid waste at Hanford from
Site, WHC-EP-0845, 1995 1944-1995. Topics covered are extensive and include

container types, waste categories, disposal practices, waste
handling practices, documentation of buried waste, laws and
orders pertinent to waste disposal, etc.

Source Data Records (too numerous to list The source data records contain many referrals to buried
individually). Example: Burial Gardens Records waste, often with brief waste descriptions and burial
FY1971 Month End & Source Data 10/19 70 coordinates. The example document, p. 39, lists "Canyon
Through 12/1970, ARI--1913-2, 1970 Hood, Room Waste, Heater Element" and other items, and

gives the waste site name (218-W-413) and Hanford
coordinates at which the items were buried.
Example document available at:

bp:'x x2.l hanfiord(. -,o;/ldr-s/coiiii-il] 11 ldLpacc.ctllh.'A\Kev
_______________________________________-1)8668489

Summary of Radioactive Solid Waste Burials in the Inventory information - waste volume, total plutonium,
200 Areas During 19 76, ARI--CD-744-4Q, 1977 uranium, and other isotopes. Some information on size of

site, offsite sources, burial locations. Covers vaults and
caissons as well as landfills.
Available at:
hltp:/\ \\ xx 2.hantid.c-o\ /dd-s, coimmion in-idpacc~y.chf'l?AKC\x
- DS604568
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Table 5-2. Existing Documents and Data Sources for the 200-SW-2 Operable Unit. (14 Pages)
Reference Summary

Various historical photos - too numerous to be Historical photographs of aerials of waste sites or surface
listed separately. shots of equipment burial showing burial box, trench
Examples of publicly available photos are: construction, crane operations, cables used, etc.
Burial of Equipment, 9973-NEG-[A-I] (GE 1954) Examples available at:

h!t://www2.hanford.jzov/ddrs/conimon/findpaize.cfm?AKev
=N1D0004409
http://www2.hanford.gov/ddrs/common/findpage.cfm?AKey
=N1ID00044 10
htip://www2.hanford.jgov/ddrs/common/findpage.cfi-n?A!ey
=N1D000441 I
h!tp://www2.hanfordgov/ddrs/commonfmdae.cfin?AKe.Y
=N1ID0004412
http://www2.hanford.gov/ddrs/common/findpage.chi?AKey
=N1ID0004413
htlp://www2.hanford.gov/ddrs/common/findpage.cfm?A!ey
=N1ID0004414
htlp://www2.hanford.gov/ddrs/common/findpage.cfm?AKey
=N1ID0004415
http://www2.hanford. gov/ddrs/common/findpage.cfm?AKey
-N I1D0004416
http://www2.hanford.gov/ddrs/common/findpage.cfm?Aley
=N1ID0004417

The History of the 200 Area Burial Ground Describes the landfill history from the inception of the
Facilities, WHC-EP-09 12, 1996 landfills to 1996. Includes short descriptions of each landfill;

historical landfill practices (such as digging of trenches, use
of caissons), historical events in landfills (such as flooding,
caisson plugging); the effects of DOE orders and
state/Federal laws on burial practices; lists of offsite
generators, classified waste, etc. Contains many
photographs. In two volumes.
Vol. 1 available at:
htlp://www.osti.gov/energycitations/servlets/ur/827767-

______________________________________NOu75G/native/
Unconfined Underground Radioactive Waste and Gives short descriptions of the landfills that existed in 1953,
Contamination in the 200 Areas, HW-2847 1, 1953 including location of landfills, trench descriptions, maximum

radioactivity levels of buried material, etc.
Available at:
hqp://www2.hanford.jzov/ddrs/common~findpage.cfm?Alev
=D198128641

Unconfined Underground Radioactive Waste and Gives short descriptions of the landfills that existed in 1956,
Contamination in the 200 Areas, HW-4 1535, 1956 including location of landfills, trench descriptions, maximum

radioactivity levels of buried material, etc.
Available at:
http://www2.hanford.jzov/ddrs/common/findpage.cfm?AKey
=D199155779

Unconfined Underground Radioactive Waste and Gives short descriptions of the landfills that existed in 1959,
Contamination in the 200 Areas - 1959, HW-60807, including location of landfills, trench descriptions, maximum
1959 radioactivity levels of buried material, etc.

Available at:
http://www2.hanford.gov/ddrs/common/findlnage.cftn?AKey
=D8517123
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. Table 5-2. Existing Documents and Data Sources for the 200-S W-2 Operable Unit. (14 Pages)
Reference Summary

Waste Information Data System, Hanford Site For all 200-SW-i and 200-S W-2 Operable Unit sites.
database reports Summarizes site names, locations, types, status, site and

process descriptions, associated structures, cleanup activities,
environmental monitoring description, access requirements,
references, regulatory information, and waste information
(e.g., type, category, physical state, description, stabilizing
activities).

Environmental Planning for Remediation and Closure
200 Areas Remedial Investigation/Feasibility Study Background waste site information and generic strategy for
Implementation Plan-Environmental Restoration 200 Areas waste site investigations.
Program, DOE/RL-98-28, 1999 Available at:

-1199 15 3) 6
Closure Plan or Active Low-L evel Burial Grounds, Approach to closure; hydrogeology under individual
DOE/RL-2000-70, 2000 landfills; radionuclide and waste volume inventories.

Available at:
hit i ~~v ~i od o rpir common 1 ndp~aic.cfim*A Ke\

Composite AnalysisfJbr Low-Level Waste Disposal Provides an estimate of the cumulative radiological impacts
in the 200 Area Plateau of the Hanford Site, from active and planned low-level radioactive waste disposal
PNNL- 11800, 1998 actions and other potentially interacting radioactive waste

disposal sources that will remain following Hanford Site
closure. Based on DOE 0435.1.
Available at:

Maintenance Plan Jbr the Composite Analysis of the Document describes the plan for maintaining the composite
Hanford Site, Southeast Washington, analysis that estimates the cumulative radiological impacts
DOE/RL-2000-29, Rev. 1, 2000 from active and planned low-level radioactive waste disposal

actions and other potentially interacting radioactive waste
disposal sources that will remain following Hanford Site
closure. Based on DOE 0 435.1.
Available at:

PerJbrmance Assessment for the Disposal of Performance assessment analysis for the disposal of
Low-Level Waste in the 200 West Area Burial low-level waste in the 200 West Area based on
Grounds, WHC-EP-0645, 1995 DOE Order 5820.2A standards. (NOTE: DOE Order

5820.2A has been superseded by DOE 0 435.1 since
publication.) Waste exposure limits are calculated from the
Clean Air Act of 1990 and EPA drinking water standards.
Includes hydrogeology, waste characteristics and generators,
disposal practices, disposal facilities, conceptual models,
intruder scenario, groundwater pathways, dose analysis, and

_______________________________________sensitivity analysis.
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Table 5-2. Existing Documents and Data Sources for the 200-S W-2 Operable Unit. (14 Pages)
Reference Summary

Performance Assessment for the Disposal of Low- Performance assessment analysis for the disposal of low-
Level Waste in the 200 East Area Burial Grounds, level waste in the 200 East Area based on DOE Order
WHC-SD-WM-TL-730, 1996 5820.2A standards. (NOTE: DOE Order 5820.2A has been

superseded by DOE 0 435.1 since publication.) Waste
exposure limits are calculated from the Clean Air Act of 1990
and EPA drinking water standards. Includes hydrogeology,
waste characteristics and generators, disposal practices,
disposal facilities, conceptual models, intruder scenario,
groundwater pathways, dose analysis, and sensitivity

______________________________________analysis.
Waste Site Grouping for 200 Areas Soil Conceptual site models; description of waste group; known
Investigations, DOE/RL-96-8 1, 1997 and suspected contamination; representative waste sites.

Available at:
http://www2.hanford.gov/ARPIR/common/findpage.cfm?AK

___________________________________ev-D 197197 143
Environmental - RCRA And NEPA Documentation

Final Hanford Comprehensive Land- Use Plan Land-use plan for the Hanford Site.
Environmental Impact Statement, DOE/EIS-0222-F, It is available in 6 sections:
1999 http://www2.hanford.gov/arpir/common/findpage.cfm?AKey

=D199158842
http://www2.hanford.g~ov/arlpir/common/findpage.cft-n?AKey
=D199158843
htti)://www2.hanford.g~ov/aripir/common/findpage.cfmn?AKey
=D1991 58844
bttl2://www2.banford.gov/arpir/common/findpage.cfm?AKey
=D199 158845
http://www2.hanford.g~ov/ampir/common/findpage.cfm?AKey
=D 199158846
htip://www2.hanford.gov/arpir/common/findpage.cfm?AKev
=D199158847

Hanford Facility Dangerous Waste Part A Permit Older versions of the permit, e.g., Revision 6, show maps of
Application, DOE/RL-88-2 1, older versions the low-level landfills with proposed and filled trenches.

Revision 6 available at:
http://www2.hanford.gov/arpir/common/findpage.eftn?AKey
=D196057317

Hanford Facility Dangerous Waste Part A Permit Hazardous waste codes and maps of the permitted low-level
Application, DOE/RL-88-2 1, September 2002 (most landfills showing the areas where regulated mixed waste is
recent version that includes Low-Level Burial stored. The maps do not show the trenches.
Grounds) Available at:

http://www2.hanford.g~ov/arpir/common/findpage.cfm?AKey
=D9155786.

Revised Draf Hanford Site Solid (Radioactive and Provides a comprehensive analysis of the impacts of the
Hazardous) Waste Program Environmental Impact proposed action and alternatives for managing radioactive
Statement, DOE/EIS-0286D2, 2003 and hazardous waste on the Hanford Site. Applies to
Final Hanford Site Solid (Radioactive and permitted low-level landfills, not to past-practice units.
Hazardous) Waste Program Environmental Impact An overview is available at:
Statement, Richland, Washington, DOE/EIS-0286F, http://www.hanford.gov/doe/eis/sweis/overview.htm
2004
Hanford Site Solid Waste records of decision__________________________
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. Table 5-2. Existing Documents and Data Sources for the 200-S W-2 Operable Unit. (14 Pages)
Reference ISummary

Hydrogeology and Groundwater Monitoring
200 East Groundwater Aggregate Area Description of waste management units impacting
Management Study Report, DOE/RL-92-19, 1993 groundwater; surface hydrology and geology, preliminary

site conceptual model, health and environmental Concerns,
potential applicable or relevant and appropriate requirements,
and recommendations for remediation in the 200 East Area.
In 2 volumes, available at:
hmp: \N xx xx 2.hanford. uox gar rcommon lnpCC~lAKC

1D)190 136029
http: x x -- 2 .lantill . 2ox\' M-il como ida(ccnAlc

1)196136305
200 West Groundwater Aggregate Area Description of waste management units impacting
Management Study Report, DOE/RL-92-16, Rev. 0, groundwater; surface hydrology and geology, preliminary
1993 site conceptual model, health and environmental concerns,

potential applicable or relevant and appropriate requirements,
and recommendations for remediation in the 200 West Area.
Available at:

htt: x x x 2Kinlbd.izo rp ir commn iflndpauech Cn ?A, IK c
1) 19 6 121

Geologic Setting of the Low-Level Burial Grounds, General geologic setting and hydrogeology of 200 East and
WHC-SD-EN-TI-290, 1994 West Areas; hydrogeology of Burial Grounds 218-E-10,

21 8-E-1I2B, 21 8-W-3A, 21 8-W-3AE, 21 8-W-4B, 21 8-W-4C,
218-W-5. Incorporates data from boreholes across the
200 Areas.

Hanjbrd Site Groundwater Monitoring for Fiscal Results of groundwater and vadose-zone monitoring and
Year 2005, PNNL-15670, 2005 remediation for fiscal year 2004 on the Hanford Site.

Available at:
h u: ran xx it r. n I. ioxrcpori s- gx rept 15 /t-. hi n

Hydrogeologv of the 200 Areas Low Level Burial Hydrogeology of the 200 Areas; results and analysis of
Grounds, an Interim Report, PNL-6820, 1989 information from 35 groundwater monitoring wells around

Burial Grounds 218-E-10, 218-E-12B, 218-W-3A,
218-W-3AE, 2 18-W-4C, and 218-W-5. Information was
collected between May 20, 1987, and August 1, 1988.
In 3 volumes, available at:
http: xx \\ xx 2. Kantoid.g cox rpir commion t ndmiL'e.c I1in.'.\x
-195(66506
hop.)_\ xx xx xx 2hantvcli.go zirpir commo'nfidaCcmA

-1) 1 95066 92

-1)195066599)(
Revised Hydrogeology/1br the Suprabasalt Aquifer H-ydrogeology and conceptual groundwater flow model for
System, 200-East Area and Vicinity, Hanford Site, the 200 East Area and vicinity.
Washington, PNNL-12261, 2001 Available at:

htip:~ ~~~,I xxxxx pl.g±xnalnanliCJiion1S C~lCrnal teChliiCal IVII
oris l'NNL- I 21.I 1)

Revised Hydrogeology for the Supra basalt Aquifer Hydrogeology and conceptual groundwater flow model for
System, 200- West Area and Vicinity, Hanford Site, the 200 West Area and vicinity.
Washington, PNNL-13858, 2002 Available at:

11111: xxxx plyxaiphlaiosxinI Cmna rep
____________________________________orts l'\\1,-- f35 88 d
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Table 5-2. Existing Documents and Data Sources for the 200-SW-2 Operable Unit. (14 Pages)

Reference ISummary

Characterization Investigations
200-P W-1 Operable Unit Report on Step I Sampling Investigation of carbon tetrachloride plume under 200-PW- 1
andAnalysis of the Dispersed Carbon Tetrachloride Operable Unit waste sites. Describes Geoprobe a'and cone
Vadose Zone Plume, CP- 13 514, 2003 penetrometer operations and results at Burial Ground

21 8-W-4C, Trenches 1, 4, and 7, and other locations during
__________________________________2002.

Report on Sampling and Analysis ofAir at Trenches Results of sampling and analysis of air samples to deternine
218- W-4C and 218- W-5 #31 of the Low-Level type and concentration of volatile organics. Samples were
Burial Grounds, HNF-SD-WM-RPT-309, 1997 taken from Burial Ground 218-W-4C, Trenches 1, 4, 7, and

20; and Burial Ground 21 8-W-5, Trench 3 1. The Burial
Ground 21 8-W-4C samples showed significant
concentrations of 1, 1, 1 -trichloroethane, trichloroethylene,

___________________________________perchloroethylene, carbon tetrachloride, and chloroforn.
Data Quality Objectives Summary Report for Developed to support characterization of the former
Nonintrusive Characterization of Bin 3A and Bin 3B Bin 3A13B waste sites in the 200-S W-2 Operable Unit, and
Waste Sites in the 200-S W-2 Operable Unit, shows logic developed to support non-intrusive
D&D-27257, 2006 characterization (records search, passive vapor, geophysical

investigations, etc.)
Sampling and Analysis Instruction for Nonintrusive Developed to support characterization of the former
Characterization of Bin 3A and Bin 3B Waste Sites Bin 3A/3B waste sites in the 200-SW-2 Operable Unit, and
in the 200-S W-2 Operable Unit, D&D-28283, 2006 directs specifics of non-intrusive characterization (records

search, passive vapor, geophysical investigations, etc.)
Geophysical Investigations Summary Report: This document summarizes the results of geophysical
200 Area Burial Grounds: 218-C-9, 218-E-2A, investigations conducted at eight past-practice units. The
218-E-5, 218-E-SA, 218-E-8, 218- W-1A, 218- W-2A, geophysical techniques used in the investigations were
and 218- W-1J1, D&D-28379, 2006 ground-penetrating radar, electromagnetic induction, and

total magnetic field methods. Maps of inferred buried
objects superimposed on H-2 drawings are provided.

Geophysical Investigations Summary Report: Information is provided on the ground-penetrating radar,
200 Area Burial Grounds: 218-E-1, 218-E-2A, electromagnetic induction, and magnetic data collected,
218-E -8, 218-E-12A, 218-W-1, 218- W-2, 218-W-3, along with details of the investigation, for each past-practice
and 218- W-1 1, D&D-30708, 2006 unit discussed in this document. Maps of inferred buried

objects superimposed on H-2 drawings are provided.
Solid Waste Stream Hazardous and Dangerous Documents the results from characterizing some of the
Components Study, WHC-SD-WM-RPT-056, 1992 hazardous/dangerous chemicals and materials believed stored

or disposed of in the 200 Areas' landfills. Materials were
selected based on their probable frequency of occurrence in
solid waste containers and the associated potential safety risk

__________________________________to onsite and offsite individuals. Covers wastes since 1970.
Technology Survey to Support Revision to the A survey of technologies was conducted to provide a
Remedial Investigation/Feasibility Study Work Plan thorough survey of remiediation and characterization options
for the 200-S W-2 Operable Unit at the to enable this DQO process to consider the full range of
U.S. Department of Energy's Hanford Site, potential alternatives. Technologies considered include
PNNL-16105, 2007 in situ, ex situ, analytical, intrusive, non-intrusive, etc.
Alternatives to Control Subsidence at Low-Level Explores altemnatives to address subsidence; includes sites
Radioactive Waste Burial Sites, RHO-LD-172, 1981 that are now 200-SW-2 Operable Unit waste sites.

Available at:
http://www2.hanford. cov/ddrs/common/findpay~e.cfm?AKey

__________________________________=D683 1709
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. Table 5-2. Existing Documents and Data Sources for the 200-S W-2 Operable Unit. (14 Pages)
Reference ISummary

Safety Basis Documentation
Active and Retired Solid Waste Burial Grounds Gives waste disposal specifications (as of 1984) including
Safety Analysis Report, SD-WM-SAR-03 8, 1984 backfill, hazardous materials separations, dose limits,

package and records inspections, etc. Also gives a list of
documents governing landfill operations. Shows detailed

______________________________________trench and caisson design.
Solid Waste Burial Groundy Interim Safety Basis, Intended to cover TRIJ retrieval efforts, but covers all
HNF-SD-WM-ISB-002, Rev. 3B3, 2001 low-level landfills (218-E-10, 218-E-12B, 218-W-3A,

218-W-3AE, 218-W-4B, 218-W-4C, and 218-W-5),
regardless of whether they contain post- 1970 TRU.b

Waste Management Project (WMP) Master Current authorization basis covering work in the low-level
Documented Safety Analysis ('MDSA) for the Solid burial grounds.
Waste Operations Complex ('SWOC), HNF-14741,
Rev. 2A, 2005

Transuranic Waste Retrieval
Contact Handled Transuranic Waste Contains the results of characterizing the retrievably stored,
Characterization Based on Existing Records, contact-handled transuranic waste based on existing records.
WHC-EP-0225, Rev. 1, 1991 Data were derived from the Richland Solid Waste

Injbrmation Management System database and supporting
documents and with interviews with knowledgeable
individuals.

Phase 2 Solid Waste Retrieval Trench Includes Burial Grounds/trenches 218-E-12B-TI7,
Characterization, WHC-SD-W221-DP-00l, Rev. 0, 218-E-12B-T27, 2]8-W-3A-TS6, 218-W-3A-TS9,
1994 21 8-W-3A-TO 1, 21 8-W-3A-T04, 21 8-W-3A-T05,

21 8-W-3A-T06, 21 8-W-3A-T08, 21 8-W-3A-T1 0,
218-W-3A-Il5, 21 8.W-3A-Il7, 21 8IW-3A-T23,

28-W-4B3-T07, 21 8-W-4B-TV7, 21 8-W-4B-Tl 11,
21 8-W-4C-TO 1, 21 8-W-4C-T04, 21 8-W-4C-T07,
21 8-W-4C-T1 9, 2 18-W-4C-T20, 21 8-W-4C-T29.
Available at:
1111p: \\ \\.osti.L'o\ br-idgg ser\ lets, pur1l I U I 85

IZRV5FS'k wh\ ie\\ablc, It) I 926 83.pdf
Radioiso topic Characterization of Retrievably Provides a common source of material with which to
Stored Transuranic Waste Containers at the characterize the nature of the TRU solid waste to be retrieved
Hanjbrd Site, WHC-SD-WM-TI-5 17, Rev. 1, 1993 and disposed of from trenches, based on existing

documentation (in 1993). Provides a basis for analyzing
accidents and reducing conservatism, as well as providing a
more accurate assessment of operational risk. Emphasis is on
208 L (55-gal) drums, because they are the predominant
container, but also addresses other container types. Only
addresses wastes stored since May 1, 1970, in the 200 West
Area and Burial Ground 218-E-1I2B through June 1993.
Does not include caissons.

Sampling Plan fo.r Retrieval of Stored Assesses the integrity of retrievable waste containers;
Contact-Handled Transuranic Waste at the Haqjbrd provides baseline information to support the Waste Receiving
Site, WHC-EP-0226, 1989 and Packaging facility design, including nondestructive

analysis; and provides information to support equipment
design for full-scale retrieval.

The Hanford Environment as Related to Radioactive Discusses the effect of Hanford Site climate and geology on
Waste Burial Grounds and Transuranic Waste the integrity of waste packaging.
StorageFacilities,_AR.H-ST- 155,_1977 ____________________________
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Table 5-2. Existing Documents and Data Sources for the 200-S W-2 Operable Unit. (14 Pages)
Reference JSummary

"Descrip eter, TRHWaste6Buried3in 1980 descriptionrs of trenche ontruc tio 7 and cot inesd
"Descrip etioro TRWaste Buried in Site0 Describesiars of trenchostrwcih pn os ta Rue;gie

describes specific items disposed of, by trench. This
__________________________________reference is in the Waste Information Data System library. J

aGeoprobe is a registered trademark of Kejr, Inc., Salina, Kansas..
b Radioactive waste as defined in DOE G 43 5. 1 -1, Implementation Guide for Use with DOE M 435. 1- 1.

DOE 0 43 5. 1, Radioactive Waste Management.
DOE Order 5820.2A, Radioactive Waste Management.

CERCLA = Comprehensive Environmental Response, PUREX = Plutonium-Uranium Extraction (Plant or process).
Compensation, and Liabilty Act of 1980. RCRA = Resource Conservation and Recovery Act of 1976.

DDTS = Declassified Document Tracking System. SS = source and special.
DOE = U.S. Department of Energy. TRU = Radioactive waste as defined in DOE G 435.1-1,
EPA = U.S. Environmental Protection Agency. Implementation Guide for Use with DOE M 435.1-1.
NEPA = National Environmental Policy Act of 1969.

5.5.2 Planning

The planning subtask includes activities and documentation that need to be completed before
field activities can begin. Planning activities will be more or less complex, depending on the
completeness of available records reviewed, the nature and extent of site contamination, and the
anticipated remedial path forward. Activities include the preparation of a job-hazard analysis
and a site-specific health and safety plan (HASP), radiation work permits, excavation permits
and supporting surveys (e.g., cultural, radiological, wildlife, and utilities), work instructions,
personnel training, and the procurement of materials and services (e.g., laboratory support,
drilling, and geophysical-logging services).

The Implementation Plan (DOE/RL-98-28, Appendix B3) provides a general HASP that outlines
health and safety requirements for RI activities. Site-specific HASPS will be prepared. Initial
surface radiological surveys will be performed to document any radiological surface
contamination and the background levels 38 in and around the sampling locations. This
information will be used to document initial site conditions and prepare HASPS and radiation
work permits.

Some of the landfills have access restrictions because of the potential for subsidence (see
HNF-2030, Subsidence Potential in the Burial Grounds). These landfills should be identified
early in the planning process to determine possible restrictions on access for field
characterization and to develop a strategy to work around the restrictions, if possible.

38Background levels in this instance are determined for purposes of the HASP and are not to be used to determine
background levels for screening against limits as prescribed in various sections of WAC 173-340, "Model Toxics
Control Act -- Cleanup."
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* 5.5.3 Field Investigation

The field investigation task involves data gathering activities performed in the field that are
required to satisfy the project DQOs. The field characterization approach is summarized in
Section 4.2 and detailed in the SAP (Appendix A). The scope includes site surveys with field
instruments and geophysical, organic vapor, and direct-push technologies to gather data to aid in
characterization of the 200-S W-2 OU landfills. Other activities include work zone setup,
mobilization and demobilization of equipment, equipment decontamination, and field/laboratory
analyses.

Major subtasks associated with the field investigation include the following:

* Collection of data from chemical and radioactive contamination surveys
* Preparation of a field report.

5.5.3.1 Collection of Data from Field Surveys

Planned field analyses include geophysical, organic vapor, and direct-push technologies. An
initial step in the investigations will be to perform a field screening to determine the exposure
potential at sites and to establish areas with concentrations of radionuclides significantly above
background. Radiological data will be used to establish radiation control measures and to ensure
worker health and safety. Further detail regarding field surveys is presented in Section 4.2 and
Appendix A of this RI/FS work plan.

* 5.5.3.2 Data Integration and Modeling

The project will evaluate the list of COPCs developed for the OU and the anticipated inventories
at the landfills, to determine which sites have the highest potential for releases to the
environment or personnel exposure. Samples will be collected in Phases 11 and III from
locations based on information obtained through surface geophysics and intrusive and/or
nonintrusive evaluations of radionuclide and chemical inventories. The resulting data will be
input to model the exposure potential, with accepted models commonly used to assess exposure
at the Hanford Site.

5.5.3.3 Preparation of Field Report

At the completion of the field investigation, a field report will be prepared to summarize
activities performed and information collected in the field. The report will include geophysical,
organic vapor, and direct-push data collection locations; the number and types of samples
collected and associated HEIS numbers; and any chemical field screening results.

5.5.3.4 Management of Investigation-Derived Waste

Waste designation DQOs will be established before intrusive characterization activities begin to
ensure that the information collected during the field activities supports the designation of all
IDW for the project. During the IDW DQO process, any listed waste issues will be resolved.
Any additional sampling requirements or analytes needed to support waste designation activities

* will be identified, and the requirements will be implemented through the waste designation DQO
is summary report that will be prepared at that time.
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Waste generated during the RI phase will be managed in accordance with a waste control plan to
be prepared for the sampling activities. The Implementation Plan (DOE/RL-98-28, Appendix E) 0
provides general waste management processes and requirements for this IDW and forms the
basis for activity specific waste control plans. The site-specific waste control plan addresses the
handling, storage, and disposal of LDW generated during the RI phase. Further, the plan
identifies governing procedures and discusses types of waste expected to be generated, the waste
designation process, and the final disposal location. The IDW management task begins when
IDW is first generated at the start of the field investigation and continues through waste
designation and disposal.

5.5.3.5 Laboratory Analysis and Data Validation

Soil samples collected will be analyzed for a suite of nonradioactive constituents identified as
COPCs during the DQO and defined in the SAP. The SAP lists the analytes, methods, and
associated target detection limits. This task includes the laboratory analysis of samples,
compilation of laboratory results into data packages, and validation of a representative number of
laboratory data packages.

5.6 EVALUATION OF PHASE I-A AND
PHASE I-B DATA

All Phase I-A and I-B characterization data will be compiled and reviewed at the completion of
field operations and receipt of laboratory results. Field screening results, geophysical logging
data, radiological surveys, soil-vapor samples, and laboratory analyses will be included. Results
will be tabulated, and maps and plots will be prepared to show the contaminant distribution.

Phase 11 will entail gathering additional data to support remedial decisions. A discussion
(SGW-37737, 200-S W-2 Operable Unit: Considerations for Phase-Il Characterization -
Focused Versus Statistical Sampling Designs) regarding statistical and judgmental sampling,
based on existing EPA and Ecology guidance documents, has been prepared and will be retained
in the 200-S W-1/2 OU project files for use during the Phase 11 and/or Phase III DQO processes.

5.7 REMEDIAL INVESTIGATION REPORT

This section summarizes data evaluation and interpretation subtasks leading to the production of
an RI report. The primary activities include a data quality assessment; evaluating the nature,
extent, and concentration of contaminants based on sampling results; assessing contaminant fate
and transport; refining the site conceptual models; and evaluating risks through a risk
assessment. These activities will be performed as part of the RI report preparation task.

5.7.1 Data Quality Assessment

A data quality assessment will be performed on the analytical data to determine if they are the
right type, quality, and quantity for their intended use. The data quality assessment completes
the data life cycle of planning, implementation, and assessment that began with the DQO
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* process. In this task, the data will be examined to determine if they meet the analytical quality
criteria outlined in the DQO and are adequate to evaluate the decision rules in the DQO.

5.7.2 Data Evaluation and Conceptual-Model
Refinement

This task will include evaluating the information collected during the investigation. The
chemical and radionuclide data obtained from samples will be compiled, tabulated, and
statistically evaluated to gain as much information as possible to satisfy the data needs. For
RCRA TSD units, the data collected during the RI will be evaluated against WAC 173-303-6 10
performance standards.

If contaminants not identified as COPCs are detected during laboratory analysis, the data will be
evaluated against regulatory standards (or risk based levels if exposure data are available) and
existing process knowledge in support of remedial action decision making.

5.7.3 Baseline Human-Health Risk Assessment

For the 200-SW-2 OU, a quantitative baseline human health risk assessment will be prepared as
part of the RI report. The baseline risk assessment will evaluate risk to human receptors from
potential exposure to contaminants in accessible surface sediments and shallow subsurface soils.
The risk assessment also will evaluate the potential for contaminants currently in the
vadose-zone soil to impact groundwater in the future. Risks from current groundwater
contamination will not be evaluated; that evaluation will be conducted as part of the RI/FS
process for the groundwater GUs.

A baseline risk analysis for those COPCs detected in the landfills also will be completed. Initial
screening will consider the constituents to be directly accessible to potential receptors. Modeling
of future exposure risks, as the waste containers degrade and constituents actually become
available to surrounding soil, also will be completed.

The risk assessment presented in the RI report will use data collected from all phases of sampling
and will allow for initial quantification of risk. Human-health risks will be evaluated based on a
reasonably anticipated future land use for the Central Plateau, which will be based on criteria
consistent with the Tni-Parties' response (Klein et al., 2002, "Consensus Advice 11132: Exposure
Scenarios Task Force on the 200 Area") to Hanford Advisory Board (HAB) Advice #132
(HAB 132, "Exposure Scenarios Task Force on the 200 Area").

The Tni-Parties undertook the task of developing a risk framework to support risk assessments in
the Central Plateau. This included a series of workshops completed in 2002 with representatives
from DOE, EPA, Ecology, the HAB, the Tribal Nations, the State of Oregon, and other
interested stakeholders. The workshops focused on the different programs involved in activities
in the Central Plateau and the need for a consistent application of risk assessment assumptions
and goals.
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The following items summarize the risk framework description from the Tri-Parties' response to
the HAB.0

* The Core Zone (200 Areas including B Pond [main pond] and S Ponds) will have an
industrial scenario for the foreseeable future.

* The Core Zone will be remediated and closed, allowing for "other uses" consistent with
an industrial scenario (environmental industries) that will maintain an active human
presence in this area, which in turn will enhance the ability to maintain the institutional
knowledge of waste left in place for future generations. Exposure scenarios used for this
zone should include a reasonable maximum exposure to a worker/day user.

* The DOE will follow the required regulatory processes for groundwater remediation
(including public participation) to establish the points of compliance and RAOs. It is
anticipated that groundwater contamination under the Core Zone will preclude beneficial
use for the foreseeable future, which is at least the period of waste management and
active institutional controls (150 years). It is assumed that the tritium and 1-129 plumes
beyond the Core Zone boundary will exceed the drinking water standards for the next
150 to 300 years (less for the tritium plume).

* No drilling for water use or otherwise will be allowed in the Core Zone. An intruder
scenario will be calculated for assessing the risk to human health and the environment.

* Waste sites outside the Core Zone but within the Central Plateau (200 North Area, Gable i
Mountain Pond, BC Controlled Area) will be remediated and closed based on an0
evaluation of multiple land use scenarios to optimize institutional control cost and long
term stewardship.

* An Industrial land use scenario will set cleanup levels on the Central Plateau. Other
scenarios (e.g., residential, recreational) may be used for comparison purposes to support
decision making, especially for the following:

- The post-institutional controls period (>150 years)
- Sites near the Core Zone perimeter, to analyze opportunities to "shrink the site"
- Early (precedent setting) closure/remediation decisions.

* This framework does not consider the tank-waste-retrieval decision.

More recent publications, including Record of Decision, 221-U Facility (Canyon Disposition
Initiative), Hanford Site, Washington (Ecology, 2005), state that land-use controls (i.e., active
institutional controls) will be maintained indefinitely, until such time that the concentration of
hazardous substances in the soil and groundwater are at such levels to allow for unrestricted use
and exposure. The 22 1-U Record of Decision also states that groundwater underlying the
200 Areas may be considered a potential future drinking-water source and is, in any case,
hydraulically connected to groundwater that currently is used for drinking water and irrigation
purposes.
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* Following are other assumptions used in the human health risk evaluation:

* Land use will be industrial exclusive for at least the next 50 years (through 2050)
* Land use will be industrial (non-DOE worker) for 100 years after 2050
" Land use will be industrial after 150 years.

The human-health risk assessment will be conducted in accordance with appropriate subsections
of WAC 173-340, "Model Toxics Control Act -- Cleanup," and with the following DOE and
EPA guidance documents:

" DOE/RL-9 1-45, Hanford Site Baseline Risk Assessment Methodology

* EPA/540/l -89/002, Risk Assessment Guidance for Superfund (RA Gs), Volume I - Human
Health Evaluation Manual, Part A (Interim Final)

* EPA, 199 1, Risk Assessment Guidance for Superfund, Vol. I, Human Health Evaluation
Manual, Supplemental Guidance:- Standard Default Exposure Factors, UJnterim Final),
OSWER Directive 9285.6-03

* EPA/600/P-95/OO2Fa, Exposure Factors Handbook Volume 1. General Factors

* EPA/540/R-99/005, Risk Assessment Guidance for Superfund, Volume I.- Human Health
Evaluation Manual (Part E, Supplemental Guidance for Dermal Risk Assessment) Final

0 EPA/600/P-92/003 C, Proposed Guidelines for Carcinogen Risk Assessment

* EPA, 1992, Supplemental Guidance to RAGS:- Calculating the Concentration Term,
OSWER Publication 9285.7-081.

After completion of all phases of characterization, risks initially will be evaluated by comparison
to risk-based standards such as WAC 173-340-745, "Soil Cleanup Standards for Industrial
Properties" or WAC 173-340-740, "Unrestricted Land Use soil Cleanup Standards," depending
on the location of the site with respect to the Central Plateau land-use boundary. Contaminants
present at concentrations exceeding these risk based standards will be considered further in the
risk-assessment process. Risks from nonradiological noncarcinogens will be evaluated by
calculating hazard quotients for individual constituents and a hazard index for cumulative risk.
Risks from nonradiological carcinogens and radionuclides will be evaluated by calculating
incremental cancer risks for individual constituents and a cumulative cancer risk.

The RESidual RADioactivity (RESRAD) computer program (ANL, 2002, RESRAD for
Windows, Version 6.2 1, or later update) will be used to obtain risk and dose estimates from
direct contact exposure to radiological constituents present in the shallow zone of the waste sites.
The RESRAD transport model also will be used as a screening tool to assess potential impacts to
the groundwater from residual radionuclides in the vadose zone. Additional analysis may be
performed using other appropriate fate and transport models (e.g., PNNL- 12034, STOMP,
Subsurface Transport Over Multiple Phases, Version 2. 0, User's Guide) to assess near-field
impact to the groundwater from chemicals and radionuclides in the vadose zone.
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In addition, the waste inventories at the 200-SW- I and 200-SW-2 OUs will be evaluated to
determine the risks to workers associated with remedial alternatives. These risks include, for
example, dose related to direct exposure to gamma-emitting radionuclides and inhalation risk
from alpha-and beta-emitting particles.

5.7.4 Ecological Evaluation and Risk Assessment

A conservative evaluation will be made of risk to ecological receptors from stressors, in this case
introduction of contaminants and habitat elimination. The SLERA identifies pathways for
ecological receptors to be exposed to the contamination and evaluates potential risk from those
exposures.

The CSM presented in Chapter 3.0 of DOE/RL-2001-54 provides an understanding of the
ecological resources and the ways that receptors may be exposed. The model shows where
chemicals and radionuclides from the waste sites are likely to come into contact with receptors in
the environment. The exposure pathways that are expected to be complete at most waste sites
include the following:

* Direct contact with, or ingestion of, soil by invertebrates (e.g., beetles and ants) and
burrowing mammals

* Uptake of contaminants in soil by vegetation

* Bioaccumulation through ingestion of food items (e.g., food-chain effects) consumed by
wildlife that may forage at the waste sites.

The ecological risk assessment being performed for the Central Plateau will stand as the baseline
ecological risk assessment for the 200-S W-2 OU. Nevertheless, the 200-S W-2 OU RI will
include an evaluation of contaminants against wildlife ecological soil-screening values.
Contaminants unique to the 200-S W-2 OU waste sites with potential ecological exposure
pathways will be evaluated in a screening assessment in the 200-S W-2 OU FS.

Only terrestrial-wildlife risks will be evaluated for the 200-S W-2 OU landfills because of their
location within the Central Plateau Core Zone boundary. This is consistent with
WAC 173-340-7490(3)(b), "Terrestrial Ecological Evaluation Procedures," "Goal," which
specifies that for industrial or commercial properties, current or potential for exposure to soil
contamination need only be evaluated for terrestrial wildlife protection. Plants and biota need
not be considered unless the species is protected under the Federal Endangered Species Act
of 1973. No Federally listed threatened or endangered species are known to exist in the area
occupied by the 200-S W-2 OU landfills. Ecological surveys conducted before field activities
begin will confirm the presence or absence of protected species.
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O 5.8 FEASIBILITY STUDY/RCRA TREATMENT,
Is STORAGE, AND/OR DISPOSAL UNIT

CLOSURE PLAN

After the RI and pre-ROD treatability investigations are completed, remedial alternatives/closure
strategies will be developed and evaluated against CERCLA performnance standards and
evaluation criteria in the FS/closure plan. Closure and corrective actions for RCRA TSD units
will be evaluated against the appropriate dangerous waste performance standards. The FS
process consists of several steps:

1. Defining RA~s and RCRA closure and RCRA corrective action performance standards

2. Identifying general response actions to satisfy RA~s

3. Identifying potential technologies and process options associated with each general
response action

4. Screening process options to select a representative process for each type of technology,
based on its effectiveness, implementability, and cost

5. Assembling viable technologies or process options into a range of treatment and
containment alternatives plus the no action alternative

6. Evaluating alternatives and presenting information needed to support remedy selection
and RCRA closure of the unit as a landfill pursuant to Hanford Facility RCRA Permit,
Condition Iu.K (WA7890008967).

5.8.1 Remedial Action Alternatives

Likely response scenarios form a basis for identifying potentially viable remedial alternatives
and associated technologies. Formal development and evaluation of likely response scenarios
and associated remedial alternatives for the 200-SW-2 OU will occur during preparation of
the FS.

The Collaborative Agreement (CCN 0064527) and the follow-up path forward (CCN 0073214)
identified the following likely response scenarios as being potentially applicable to the
200-S W-2 OU:

* Excavation, treatment (as necessary), and disposal of waste from within individual
landfills

* Excavation, treatment (as necessary), and disposal of waste from selected sections of
individual landfills

" Capping of individual landfills

* In situ treatment (e.g., vitrification, grouting) of portions of individual landfills
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* Some combination of the above

* No action with continued monitoring.

A summary of each of these potential alternatives as they would apply to the 200-SW-2 OU
landfills is provided below. Two principal categories of remedial alternative currently are
identified, those actions that require removal and those that entail in-place remedies. In-place
remedies would include in situ treatment (stabilization), placement of an engineered barrier
system over the site, or maintaining an existing soil cover if already present, with institutional
controls.

5.8.1.1 No Action

It is required by 40 CFR 3 00, that a "no-action" alternative be evaluated as a baseline for
comparison with other remedial alternatives. No action implies allowing the wastes to remain in
the current configuration, thus being affected only by natural processes. No maintenance or
other activities would be instituted or continued. Selecting the no action alternative would
require that a waste site poses no unacceptable threat to human health or the environment.

5.8.1.2 Maintain Existing Soil Cover/Monitored Natural Attenuation/Institutional
Controls

Under this alternative, existing soil cover that has been placed on a waste site would be
maintained and/or augmented as needed to provide protection from intrusion by biological
receptors, along with institutional controls, such as legal barriers (e.g., deed restrictions,
excavation permits) and physical barriers (e.g., fencing) that would mitigate contaminant
exposure. Radioactive contaminants remaining beneath the clean soil cover would be allowed to
decay in place (i.e., to attenuate naturally), thereby reducing risk until remediation goals are met.
This alternative may be preferable in the following circumstances:

* When contaminant concentrations are very close to remedial goals
" For contaminants that naturally attenuate and are not mobile in the environment
* When the cost to remediate does not gain a comparable amount of risk reduction
* When the cost for active remediation. (e.g., remove and dispose, capping) is prohibitive.

For sites having a clean soil cover of <4.6 mn [ 15 ft], more stringent institutional controls
(e.g., physical and legal barriers, biological monitoring, control of deeply rooted plants, control
of deep burrowing animals) would need to be implemented. Water and land use restrictions also
would be used to prevent exposure.

Natural attenuation relies on natural processes to lower contaminant concentrations until cleanup
levels are met. Monitored natural attenuation would include sampling and/or environmental
monitoring, consistent with EPA guidance (EPA 540/R-99/006, Radiation Risk Assessment at
CERCLA Sites: Q&A, OSWER Directive No. 9200.4-3 lP) to verify that contaminants are
attenuating as expected and to ensure that contaminants remain isolated (e.g., will not lead to
degradation of groundwater or be released to air or biota). Attenuation monitoring activities
could include monitoring of the vadose zone using geophysical logging methods or groundwater
monitoring to verify that natural attenuation processes are effective. Monitoring of groundwater
may be required near sites with mobile contaminants left in place, to verify that groundwater is

5-38



DOE/RL-2004-60 REV 0

not being impacted. Although not required by current regulations, vadose-zone monitoring may
be conducted to provide early indications of contaminant movement and enable implementation
of appropriate corrective actions before the groundwater is impacted.

5.8.1.3 RemovallTreatment/Disposal

Remedial alternatives will be evaluated that may involve different combinations of removal,
treatment, and disposal actions, depending on site conditions. Consideration of radionuclide
composition and activity, remediation worker exposure hazards, and available disposal pathways
will have a significant influence on remedy selection. Removal activities would involve
excavation of buried waste and soil. Treatment may include in situ or ex situ operations.

5.8.1.4 Capping/Barriers

Capping consists of constructing a surface barrier over contaminated waste sites to control the
amount of water that infiltrates into contaminated media to reduce or eliminate leaching of
contamination to groundwater. In addition to their hydrological performance, barriers also may
function as physical barriers to prevent intrusion by human and ecological receptors, limit wind
and water erosion, and shield radiation. Institutional controls are required to prevent intrusion to
the capped area and to prevent activities that might alter the effectiveness of the cap.
Institutional controls (including legal, administrative, or physical controls such as deed
restrictions, excavation permits, and fencing) are required to minimize the potential for exposure
to contamination. Performance monitoring is associated with this alternative to ensure that the

* cap is performing as expected and groundwater is protected.

The Implementation Plan identified surface barriers that are engineered for arid climates
(i.e., alternative barriers) as a viable remediation alternative for containment of waste, as
opposed to conventional surface barriers (e.g., standard RCRA, Subtitle C barrier design).
Conventional barriers are multilayered systems that rely on geomembranes, clay layers, or a
combination of both to form a hydraulic barrier to prevent the vertical movement of water. The
clay layers in conventional surface barrier designs have been shown to desiccate and crack if
optimum moisture contents established during construction are not maintained. More recently,
alternative barriers have been gaining acceptance, particularly for use in semiarid and arid
climates such as the Hanford Site. Alternative barriers that predominantly rely on evaporation
and plant transpiration to recycle incipient moisture to the atmosphere and near-surface water
balance and recharge are referred to as evapotranspiration barriers. Some alternative surface
barrier designs also incorporate low permeability layers (e.g., fluidized asphalt) deeper in the
profile to control water infiltration and landfill gas emissions.

In situations where surface barriers are constructed over biodegradable and/or collapsible waste,
dynamic compaction and/or grout injection can be used to control subsidence potential and
minimize potential future impacts on surface barrier integrity and performance.
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5.8.2 Remedial Alternatives, Performance Standards,
and Selection Criteria0

During the detailed analysis, each alternative will be evaluated against the following CERCLA
criteria (40 CFR 3 00.430, "Remedial Investigation/Feasibility Study and Selection of Remedy"):

" Overall protection of human health and the environent
" Compliance with ARARs
* Long-term effectiveness and permanence
* Reduction of toxicity, mobility, or volume through treatment
* Short-term effectiveness
* Implementability
" Cost.

Two additional modifying criteria, state acceptance and community acceptance, will be
addressed following issuance of the FS and proposed plan but before the ROD is issued.

The NEPA values also will be evaluated as part of DOE's responsibility under this authority.
These NEPA values include impacts to natural, cultural, and historical resources; socioeconomic
aspects; and irreversible and irretrievable commitments of resources. NEPA values are
discussed in fuirther detail in Section 5.8.2. 1.

The RCRA closure performance standards (WAC 173-303-610[2]) will be used to evaluate the
ability of alternatives to comply with RCRA closure requirements. These standards require the
closure of TSD units in a manner that achieves the following:

* Minimizes the need for further maintenance

" Controls, minimizes, or eliminates, to the extent necessary to protect human health and
the environment, postclosure escape of dangerous waste, dangerous waste constituents,
leachate, contaminated run-off, or dangerous waste decomposition products to the
ground, surface water, groundwater, or the atmosphere

* Returns the land to the appearance and use of surrounding land areas to the degree
possible, given the nature of the previous dangerous-waste activity.

In addition, RCRA corrective action performance standards (WAC 173-303-64620, "Closure and
Post-Closure," "Corrective Action," "Requirements") will be used to evaluate how well the
alternatives comply with RCRA corrective action requirements. These standards state that
corrective action must achieve the following:

* Protect human health and the environment for all releases of dangerous waste and
dangerous constituents, including releases from all solid waste management units at the
facility

" Occur regardless of the time at which waste was managed at the facility or placed in such
units, and regardless of whether such facilities or units were intended for the management
of solid or dangerous waste
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*Be implemented by the owner/operator beyond the facility boundary where necessary to
protect human health and the environment.

The FS/closure plan also will include supporting information needed to complete the detailed
analysis and meet regulatory integration needs, including the following:

" Summarize the RI, including the nature and extent of contamination, the contaminant
distribution models, and an assessment of the risks to help establish the need for
remediation and to estimate the volume of contaminated media

* Refine the conceptual exposure pathway model to identify pathways that might need to
be addressed by remedial action

* Provide a detailed evaluation of potential ARARs, beginning with potential ARARs
identified in the Implementation Plan (DOE/RL-98-28, Chapter 4.0)

Chapter 5.0), based on the results of the RI, ARAR evaluation, and current land-use
considerations

" Refine the list of remedial alternatives identified in the Implementation Plan
(DOE/RL-98-28, Appendix D) and in this section, based on the RI

* Include, as appendices, closure plans to address RCRA TSD units in the OU. The closure
plans will incorporate, by reference, specific sections of the RI/FS work plan or RI report
containing specific closure plan information. The closure plans will include closure
performance standards, a closure strategy, and general closure activities including a
general postclosure plan.

Additional RCRA coordination guidance for preparing an FS/closure plan is provided in the
Implementation Plan (DOE/RL-98-28, Section 2.4).

5.8.2.1 National Environmental Policy Act of 1969 Values

NEPA values will be evaluated as part of DOE's responsibility. NEPA and its implementing
regulations: DOE Order 451.113, National Environmental Policy Act Compliance Program;
DOE Policies on Application of NEPA to CERCLA and RCRA Actions, Memorandum,
July 11, 2002 (DOE, 2002); and DOE G 430.1-4, Decommissioning Implementation Guide,
require that NEPA values be incorporated into decisions and documents as part of the CERCLA
process. These values include, but are not limited to, cumulative, ecological, cultural, historical,
and socioeconomic impacts and irreversible and irretrievable statements, in lieu of preparing
separate NEPA documentation. The impacts of these aspects of the human environment usually
are not otherwise addressed within the CERCLA process. This integration provides a more
comprehensive analysis of potential impacts resulting from the proposed 200-S W-2 OU cleanup
activities. To support the CERCLA decision-making process, NEPA value analysis, including
the National Historic Preservation Act of11966 and other cultural and historical requirements,

* will be addressed in the FS and in the resulting CERCLA decision documents.
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5.8.3 Feasibility Study Cost Estimating

The National Contingency Plan (40 CFR 300) and CERCLA normally require a detailed analysis
of all the alternatives presented in an FS. The cost estimate is one part of the detailed analysis.
The cost estimate will reflect a level of detail based on the data collected during the RI.
Typically, the cost estimate is a "study level" cost estimate. The intent of the estimate is to
prepare the estimate at relatively low cost within an accuracy of -30 to ±50 percent. In addition,
the cost estimate will identify capital, operations, and maintenance costs for each alternative.
The accuracy is specified in EPAI54O/R-00/002, A Guide to Developing and Documenting Cost
Estimates during the Feasibility Study, OSWER 93 55.0-75. The cost estimates provide a
discriminator for deciding between similar protective and implementable alternatives for a
specific waste site. Therefore, the costs are relational, not absolute, costs for the evaluation of
the alternatives.

The cost models do not evaluate the economies associated with implementing multiple landfills
or groups with a common alternative or aggregated remediation. They will be considered in the
future as part of long-range planning and through the post-ROD activities, such as remedial
design. Potential areas of cost sharing to reduce overall remediation costs include the following:

* Remediating all waste sites with a common preferred alternative at the same time
" Sharing mobilization/demobilization costs
" Sharing surveillance and maintenance costs
" Sharing performance monitoring costs.

Present net-worth costs will be estimated using the real discount rate published in Appendix C of
0MB Circular No. A-94, Guidelines and Discount Rates for Benefit-Cost Analysis of Federal
Programs. The types of costs include the following: (1) capital costs, including both direct and
indirect costs; (2) annual operations and maintenance costs; and (3) net present value of capital
and operation and maintenance costs (40 CFR 300.430(e)(9)(iii)(G), "Cost").

Nondiscounted costs will be calculated because of recommendations presented in
EPA/540/R-00/002. Nondiscounted constant dollar costs demonstrate the impact of a discount
rate on the total present-value cost. The nondiscounted costs will be presented for comparison
purposes only.

5.9 TREATABILITY STUDIES AND OTHER
FOCUSED INVESTIGATIONS

The purpose of the FS process is to identify and evaluate alternatives for waste-site remediation
in support of the proposed plan and subsequent ROD. Treatability studies and other focused
investigations are conducted to fill data gaps with information required to reduce uncertainties
and support better decision making and more cost-effective site remediation. Historically,
treatability studies have been conducted post-ROD (focused investigations are typically
conducted pre-ROD). However, pre-ROD treatability studies can provide valuable information
regarding the effectiveness, implementability, and cost of candidate remedial technologies in
support of detailed evaluation during the FS process. Closure and corrective actions for RCRA
TSD units will be evaluated against appropriate dangerous waste performance standards. Under
RCRA corrective action, treatability studies and focused investigations are conducted during the
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corrective measures study but are not identified as a separate step in the RCRA process. The FS
process has several steps in support of remedial alternatives identification and evaluation:

* Define RA~s and RCRA closure/corrective action performance standards

" Identify general response actions to satisfy RA~s

" Identify potential technologies and process options associated with each general-response
action

" Assess screening-process options to select a representative process for each type of
technology, based on its effectiveness, implementability, and cost

* Assemble viable technologies or process options into alternatives representing a range of
removal/treatment/disposal and containment methods in addition to the no-action
alternative.

SGW-34463, Treatability Studies and Other Focused Investigations: An Initial Planning Basis
for the 200-S W-2 Operable Unit Landfills, was prepared to evaluate potential treatability studies
and other focused investigations that may be used to support characterization and remediation of
the 200-SW-2 OU landfills. SGW-34463 provides a detailed discussion of the treatability
studies and focused investigation process as well as descriptions of proposed treatability studies
and focused investigations to be considered during the RI process. SGW-34463 will be revised

* periodically as new treatability studies and focused investigations are identified to support the
RI/FS process.

5.9.1 Technology Prescreening in Support of the
RI/FS Process

A technology prescreening document (PNNL- 16105) relevant to the 200-S W-2 OU was prepared
to support revision of this RI/FS work plan and to address, in part, comments documented in the
Collaborative Agreement. A full range of remediation and characterization technologies were
evaluated to support revision of this RI/FS work plan, preparation of DQOs and SAPs, and
performnance of treatability investigations.

The technology prescreening also served to update and expand remediation technology
evaluations previously conducted in the Implementation Plan. Primary areas of technology
expansion included methods for containment, removal, ex situ treatment, and in situ treatment.
Informnation was assembled to update the descriptions of potential remediation technologies and
support the technology basis for likely remedial response scenarios. Information for each
technology is presented with respect to maturity, effectiveness, implementability, and cost.
Based on the maturity of technologies, the need for treatability studies is indicated. Updated
remediation technology information also reflects site remediation activities at the 6 18-10 and
618-11 Solid Waste Burial Grounds.
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The prescreening also addressed potentially applicable characterization technologies. The
following eight categories of information relevant to the characterization of the 200-SW-2 OU
were addressed:

" Distribution of debris and physical boundaries of burial trenches (intrusive and
nonintrusive)

* Distribution of heavy metals/inorganic compounds (intrusive and nonintrusive)

* Distribution of organic compounds (intrusive and nonintrusive)

" Lateral distribution of radionuclides (intrusive and nonintrusive)

* Vertical distribution of radionuclides (intrusive only)

* Identification of transuranic radionuclides (intrusive and nonintrusive)

* Enabling technologies (analytical)

* Enabling technologies (subsurface access).

The characterization technology prescreening considered activities at the 618-10/618-il Solid
Waste Burial Grounds, other Hanford Site projects, and other DOE sites. Discussions are
provided with respect to the advantages, disadvantages, limitations, uncertainties, maturity, and
relative cost of potentially viable characterization technologies. Remediation and
characterization technology experts from Pacific Northwest National Laboratory, Idaho National
Laboratory, and Oak Ridge National Laboratory provided technical review and input to the
technology screening activities.

Table 5-3 provides a composite listing of likely response scenarios for the 200-S W-2 OU, based
on the Implementation Plan, Collaborative Agreement, and the technology prescreening report
(PNNL- 16105). Also included are potential site remediation technologies and an indication of
whether treatability studies are recommended to support evaluation of remedial alternatives
during preparation of the FS.

Table 5-3. Likely Response Scenarios. (2 Pages)

Likely Response Scenario Supporting Technologies FTreatability Study Needed?

Applicable Within a Landfill

Surface and Subsurface Barriers Arid climate engzineered barrier No

Asphalt, concrete, cement-type cap Yes (E)

RCRA cap No

Slurry walls No

Grout curtains No

__________________Dynamic compaction No
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Table 5-3. Likely Response Scenarios. (2 Pages)
Likely Response Scenario Supporting Technologies Treatability Study Needed?

Removal/Treatment/Disposal for Conventional No
all or portions of an individual Remote processes No
landfill

Stabilization and retrieval Yes (E,l,C)

Soil vacuum No

Vitrification No

In-container vitrification No

Soil washing No

Mechanical separation No

Solidification/stabilization No

Automated segregation based on rad No

In situ solidification and Vitrification No
stabilization for all or portions of Grout injection Yes (E)
an individual landfill

Soil mixing Yes (E)

Applicable in the Vadose Zone Beneath a Landfill

In situ solidification and Grout injection Yes (E)
stabilization Supersaturated grouts Yes (E)

Soil desiccation Yes (E)

Reactive gases Yes (E)

Nanoparticles Yes (E,I,C)

Contaminant extraction Soil flushing Yes (E)

Electrokinetics Yes (E)

Natural attenuation Monitored natural attenuation No
NOTE: Additional information may be needed to support the feasibility study in the area of effectiveness (E),

implementability (1), or cost (C). Some technologies not listed as requiring treatability investigations still may
need site-specific design information as part of the remedial design report/remedial action work plan activities
following determination of the record of decision.

RCRA = Resource Conservation and Recovery Act of] 976.

Consistent with the phased RI/FS approach discussed herein, treatability studies and focused
investigations are proposed for phased implementation. The DOE complex and others have
conducted a significant body of work to develop and demonstrate technologies potentially
applicable to the characterization and remediation of radioactive and nonradioactive solid waste
landfills. This work ranges from in-place isolation and stabilization using surface and subsurface
barrier technologies, to waste retrieval, treatment, and disposal. The majority of the DOE
complex work has been conducted at the Hanford Site and Idaho National Laboratory.
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Initial efforts will focus on the compilation of information to help focus pre-ROD treatability
studies and focused investigations to address specific areas of interest. These areas of interest
are listed in Section 5.7.4.2 and primarily are paper studies (i.e., focused investigations).

As solid waste landfill nonintrusive and intrusive investigations proceed, and more becomes
known about the nature and extent of contamination, treatability studies can be conducted to
determine the effectiveness, implementability, and cost of site remiediation technologies, based
on likely response scenarios to address the nature and extent of contamination. This approach
minimizes the likelihood of unnecessarily investing in treatability studies for technologies that
may not be required, once the nature and extent of contamination is known.

Following completion of the RIIFS process, the results of the detailed alternatives analysis
become the basis and rationale for selecting the preferred alternative. Once a preferred
alternative is selected, a proposed plan is prepared in support of the ROD. Once the ROD is
issued, additional treatability studies and focused investigations may be required to support the
remedial design and subsequent remedial actions. Furthermnore, if new technologies emerge
during the execution of the RI/F S process, they will be considered as appropriate. If additional
treatability studies and focused investigations are deemed necessary to support evaluation of
emerging technologies, then test plans and other supporting documentation will be prepared at
that time.

The technology prescreening conducted to date evaluated potential technologies from the
standpoint of their applicability (1) within a landfill, and (2) within the vadose zone beneath a
landfill. SGW-34463 describes recommended treatability studies and focused investigations that
may be performed in support of the 200-SW-2 OU. Technologies not requiring treatability
studies were identified as such because it was determined that their level of maturity was such
that sufficient information exists with respect to effectiveness, implementability, and cost to
support detailed analysis during the FS process.

5.9.1.1 Cost for Treatability Studies and Focused Investigations

Many cost elements are applicable to all tiers of treatability studies (remedy screening, remedy
selection, remedial design/remedial action); however, some will increase from one tier to
another. Some cost elements only will be applicable to a particular tier. For example, vendor
equipment rental is a key cost element in the performance of remedial design/remedial action
testing. Most vendors have established daily, weekly, and monthly rates for the use of their
treatment systems. Site preparation and logistics costs include costs for planning and
management, site design and development, equipment and facilities, health and safety
equipment, soil excavation, feed homogenization, and feed handling. Costs associated with the
majority of these activities normally are incurred only with remedial design/remedial action
testing of mobile field scale units; however, some cost elements also are incurred in bench and
pilot scale remedy selection testing. Analytical costs apply to all tiers and have significant
impact on the total project costs. Several factors affect the cost of the analytical program,
including the performing laboratory, the analyte list, number of samples, turnaround time, quality
assurance/quality control, radiological dose factors, and reporting. Transportation and disposal
of residuals are important elements that must be budgeted in all treatability studies. Depending
on the technologies involved, a number of residuals will be generated.
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Treatability studies are laboratory or field tests conducted to provide data needed to evaluate and0 implement remedial treatment technologies. The EPA has developed a three-tiered approach to
aid the planning and performance of cost effective, on-time, and scientifically sound treatability
studies. Table 5-4 presents a general comparison between the three tiers of treatability studies;
namely remedy screening, remedy selection, and remedial design/remedial action.

Table 5-4. Comparative Summary of the Three Tiers of Treatability Studies.
Time

Study Type of Number of Process Waste Required CostTier Sae Data Rpiae Tye Stream (Test (KSae Generated Rpiae Tye Volume Duration (K
________Only)

Remedy Bench Qualitative Single or Batch Small Days 10 to 50
screening duplicate
Remedy Bench or Quantitative Duplicate or Batch or Medium Days to 50 to 100
selection Pilot triplicate continuous weeks

Pilot or Quantitative Duplicate or Batch or Large Weeks to 50 to 250
Full triplicate continuous months
(onsite or
offsite)I

Remedial Full Quantitative Duplicate or Batch or Large Weeks to 250 to
design/remedial (onsite) triplicate continuous months 1,000
action

Summary-level information is provided below for each of the three tiers. Detailed discussions of

the treatability study and focused investigation process may be found in SGW-34463.

5.9.1.1.1 Remedy Screening

Remedy screening provides gross performance data needed to determine the potential feasibility
of technologies for treating contaminants and matrices of concern. Remedy screening
treatability studies may not be necessary when available technical literature contains adequate
data to assess the feasibility of a technology. The results of a remedy screening are used to
determine whether more detailed treatability studies should be performed at the remedy selection
tier.

5.9.1.1.2 Remedy Selection

Remedy selection treatability studies verify whether a process option can meet the OU's cleanup
criteria and at what cost. This tier generates the critical performance and cost data necessary for
remedy evaluation in the detailed analysis of alternatives during the FS.
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5.9.1.1.3 Remedial Design/Remedial Action

Remedial design/remedial action treatability studies generate detailed design, cost, and
performance data to optimize and implement the selected remedy. Remedial design/remedial
action treatability studies are conducted post-ROD. These treatability studies are performed to
(1) select among multiple vendors and processes within a prescribed remedy (prequalification),
(2) implement the most appropriate remedy prescribed in a contingency ROD involving multiple
remedies, and (3) support detailed design specifications and the design of treatment trains.

5.9.1.2 Other Focused Investigations

In addition to technology-based treatability studies, other focused investigations may be required
to provide information needed in support of the overall RIMF process. This information tends to
be site-specific in nature, but has general applicability to all landfills where similar conditions
exist. For the most part, these focused investigations involve research and compilation of
information from available databases, other similar projects, and available literature. The results
of these focused investigations will provide information to support refinement of CSMs, likely
response scenarios, and remedial alternatives evaluated during the RI/FS process. Furthermore,
some focused investigations will provide information important to site characterization activities
conducted during the RI/FS process.

Table 5-5 details the potential focused investigations in support of the 200-S W-2 OU RIIFS
process. As site characterization information is obtained through the RJIFS process, the need for
focused investigations may be expanded in response to newly identified information needs, and
there may be a need for additional technology-based treatability studies.

Table 5-5. Potential FocusedInvestigations. (7 Pages)

Activity Description Focus Comments Landfills

In situ detection of Compile effectiveness, Potential technologies Applied Physics and 21 8-W- 1
transuranics implemnentability, and include xenon gas Measurements, Inc., 21 8-W-2

cost information for detection, copper foils, conducting demonstration
in situ methods for helium-3 neutron of prompt fission neutron 21 8W-3
detection of transuranics. detectors, gross/spectral and pulsed neutron gamma 21 8-W-4A

gamma ray detectors, detectors at the Hanford
Am-241 surrogate Site
measurements, prompt
fission neutron detectors,
pulsed neutron gamma
detectors.
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Table 5-5. Potential Focused Investigations. (7 Pages)
Activity Description Focus Comments Landfills

Cost of waste Compile effectiveness, DOE complex and A barrier-focused All 200-SW-2
retrieval and barrier implementability, and private industry have feasibility study OU landfills
construction cost information considerable experience; (DOE/RL-93-33) was

associated with retrieval compile information performed in the 1990s.
of buried solid waste and from 100 Area retrievals, The 300 Area ROD*
construction of surface 300 Area retrieval, 618- (EPA/ROD/R1 0-01/l 119)
barriers. 7/10/1l, TNL, and the contains cost estimates for

M-09 1 Program. retrieval and barriers.
Compile barrier costs Sandia's alternative
from Alternative Landfill landfill cover
Cover Demonstration demonstrations evaluated
Project (Sandia), a range of options from
Engineered Barrier RCRA Subtitle D to
Testing Facility Project Modified RCRA Subtitle
(INL), Hanford Barrier C designs. The Hanford
Project, Alternative Barrier Prototype was
Cover Assessment constructed over the 216-
Program (EPA/DRI). B-57 Crib in the 200 East

Area. EPA/DRI is
evaluating alternative
cover designs across the
nation (Boardman,

________________Oregon).

Direct-push Investigate effectiveness, Potential technologies Effective radius of All 200-SW-2
technology adjacent implementahility, and include cone influence for most in situ OU landfills
or through waste cost of direct-push penetrometers, radioactive material
trenches technologies to support Geoprobes, hydraulic detection probes is 18 to

characterization of hammers (Eurodrill). 61 cm (24 in.). A nuclear
landfills near wastes. Deploy soil-vapor safety documentation will

probes, down-hole be required if performing
cameras, soil moisture direct-pushes through
probes, lysimeters, waste to avoid puncturing
tensiometers, radiation waste containers or
detection probes, and encountering shock-
dual-wall sampling sensitive waste.
probes.

Caisson and VPU Compile effectiveness, DOE complex has Caisson and VPUs are 218-W-4A
characterization implementability, and experience designing and used to dispose of hot cell 218-W-4B3
and remediation cost information testing caisson and VPU or high-plutonium-bearing
techniques associated with efforts to characterization and waste. Caissons and

characterize and remediation methods. VPUs located in the 218-
remediate caissons and Northwind conducted a W-4A and 21 8-W-4B
VPUs. demonstration of VPU Burial Grounds. Designs

retrieval at the Hanford vary from welded 208 L
Site. The 300 Area (55-gal) drums, to pipe
ROD* (EPA/ROD/RIO0- sections, to corrugated
0 1/ 119) evaluated metal and concrete
characterization and structures with offset
retrieval of VPUs. chutes.
In situ grouting has been
demonstrated at the
Hanford Site.
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Table 5-5. Potential Focused Investigations. (7 Pages)______
Activity Description Focus Comments___ Landfils

Location of large Review burial records Industrial landfills Large burial TBD
burial boxes and and geophysical surveys received large wooden or boxes/equipment are
equipment to locate trench areas concrete boxes. susceptible to degradation

likely to contain large containing large and collapse causing
burial boxes/equipment. inventories of mixed concerns with subsidence;

fission products with should be stabilized using
high dose rates. Obtain void-filling techniques.
information by Some landfills have access
interviewing landfill and load restrictions due to
personnel, reviewing safety concerns. Stable
disposal records, substrate is needed for
reviewing geophysical surface barriers (if
surveys. Investigate applied). Surface
methods for performing depressions can
stabilization of large collect/concentrate
burial boxes and meteoric water followed
determine effectiveness, by infiltration into wastes;
implementability, and stabilization of boxes and
cost. equipment could facilitate

retrieval.

Waste compaction Compile effectiveness, The DOE complex (fl'.L) Dynamic consolidation All 200-SW-2
methods and other implementability, and has experience with combined with grout OU landfills
in situ stabilization cost information for waste compaction using injection causes

waste compaction and falling mass, dynamic liquefaction in soils
other in situ stabilization consolidation, vibratory enhancing void fill
methods. hammers, and other effectiveness. Void area

methods. Some methods stabilization prevents
are combined with grout safety concerns associated
injection, with subsidence and helps

to ensure long-term
effectiveness of protective
barriers.

Acid-soaked Perform direct-pushes Thirteen of 28 trenches Anecdotal evidence 21 8-E-12A
material trenches either through or in the 21 8-E- 12A Burial suggests that chemical

adjacent to several Ground received acid- operators soaked rags in
trenches to evaluate soaked material (e.g., nitric acid and used them
potential impact of acidic laboratory rags, to decontaminate glove
conditions on absorbents). Although boxes in the PJREX
contaminant migration sediments have the N-Cell. The rags were
into vadose zone; ability to absorb many quickly disposed in a
interview retired PUREX contaminants, adsorption landfill due to the potential
operations personnel. is affected by may fire hazard. Rags were not

factors including pH. containerized due to
Acidic conditions can concerns over generation
mobilize otherwise and containment of
immobile species. potentially explosive

gases.
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Table 5-5. Potential Focused Investigations. (7 Pages)

Activity Description Focus Comments Landfills
Location of non- Compile information The majority of spent There are several hundred 218-E-10
retrievably stored regarding the location of fuel was treated as TRU references in burial 21 8-W-4C
waste spent fuel non-retrievably stored and was retrievably records indicating disposal 21 8-W-4A

waste spent fuel in stored in the 21 8-W-4C of irradiated scrap metal;
landfills; verify presence Burial Ground; however, if spent fuel is detected,
of spent fuel through disposal records indicate then discussions with the
nuclear logging, the burial of one test M-091 Program should be
geophysical surveys, or reactor fuel element in considered.
other suitable means. Trench 6 of the 218-W-

4A (left side, end of
trench) on September 20,
1963, with a surface
reading of 500 R.
Records also indicate
disposal of 12 tons of
irradiated fuel in
Trench 12 of the 218-E-
10 Burial Ground.

Soil vacuum and Compile effectiveness, Potential issues are "Guzzler" currently in use All 200-SW-2
remote removal implementability, and associated with at the Hanford Site for OU landfills
methods cost information for soil excavating and vacuum retrieval of

vacuum and remote characterizing around contaminated soils. The
removal methods. shock-sensitive waste guzzler is truck-mounted.

(e.g., picric acid). Need to also investigate
remote soil vacuum
methods. Remote removal
methods have been
demonstrated at TNL and
elsewhere.

Vadose zone Compile effectiveness, Address concerns over Postclosure monitoring All 200-SW-2
characterization implementability, and potential release of will be required at OU landfills
and monitoring cost information on contaminants over time virtually all sites where

current vadose-zone and performance of contaminants are isolated
characterization and remediation systems to and stabilized in-place to
monitoring methods. stabilize and immobilize demonstrate long-term

contaminants. Possible performance of
methods include, but are remediation systems. This
not limited to, task investigates methods
tensiometers, time deployable in the vadose
domain reflectometry, zone for early detection
suction lysimeters, (rather than relying solely
thermistors, electrical on groundwater
resistance tomography, monitoring).
and high-resolution

___________________ ________________________resistivity.
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Table 5-5. Potential Focused Investigations. (7 Pages)
Activity Dlescription Focus Comments Landfills

Herbicides and Determine volume and Review application In sufficient volumes, All 200-SW-2
pesticides types of herbicides and records to determine the herbicides and pesticides OU landfills

pesticides placed on volume of herbicides and pose a potential threat to
landfill surfaces over the pesticides placed on groundwater.
years to control landfill surfaces and
vegetation growth; determine if enough
identify potential burial exists to cause
of unused herbicide and concerned. Investigate
pesticide containers in burial records to
200 Area landfills, determine if herbicide

and pesticide containers
were buried in 200 Area
landfills (i.e., where,
volume, type).

Historical records Review available records Review environmental Landfill subsidence poses All 200-SW-2
review for problem and identify potential reports, occurrence potential safety concerns OU landfills
areas problem areas in landfills reports, radiation and contaminant migration

(e.g., areas of surveys, unplanned issues; biointrusion can
contaminated vegetation release reports, and other result in secondary
growth, sink holes, documentation, transport of contaminants
shallow soil cover, from place of disposal.
animal intrusion).

Convert Numerous wells are The focus of the Groundwater monitoring TBD
decommissioned decommissioned each investigation is to look at wells cost roughly
groundwater year due to falling converting groundwater $ 100,000 each to install.
monitoring wells to water-table levels and wells scheduled for The current practice is to
vadose zone other reasons. decommissioning to decommission wells that
monitoring wells Investigate the vadose-zone wells. are no longer suitable for

possibility of completing Lower portions of wells monitoring groundwater.
these wells as vadose- above the water table A significant cost savings
zone wells for soil-vapor would be abandoned in could be realized if
monitoring, moisture accordance with existing groundwater-
logging, and radiation Washington monitoring wells can be
surveys. Administrative Code converted to vadose zone

requirements. Well monitoring wells rather
casings would be than complete
perforated in the vadose decommissioning.
zone and completed for
soil-vapor monitoring
and geophysical logging.

Compile all Compile all soil-vapor Attempt to correlate soil- Volatile organic vapors TBD
available soil-vapor data collected in the 200 gas data with regional have been detected in vent
data in 200 West West Area over the past influences (e.g., cribs, risers monitoring some
Area years from investigations ponds, ditches). solid waste landfills

at 200-PW- 1/3/6, 218- (21 8-W-4C). Large
W-4C vent risers, volumes of VOCs have
ecological surveys, etc. been disposed to the

vadose zone and have
contaminated the
groundwater with regional
plumes. Solid waste
landfills are not expected
to be a major source of
VOCs based on historical
records; however, this

_ _ _ _ _ _ _ _needs to be confirmed.
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Table 5-5. Potential Focused Investigations. (7 Pages)
Activity Description Focus Comments Landfills

TSD unit Select up to 4 ha (10 a) of Select areas of TSDs with Approximately 147,000 TBD
geophysical surveys Bin 1 TSD landfill good burial records, burial records exist for the

trenches to conduct representing a variety of 200-SW-1/2 OU Landfills.
geophysical surveys for waste forms (soft waste to The majority of these
the purposes of verifying metals). Also, investigate records are associated with
burial records and Waste Retrieval Project TSD landfills. The quality
"calibrating" the methods. experiences vis-A-vis of burial records is
Potential geophysical burial records versus unknown in some cases and
methods include ground actual waste retrieved, in need of verification.
penetrating radar, Once verified against
electromagnetic geophysical methods,
induction, and total greater confidence in
magnetic flux. extrapolating and

interpreting geophysical
logs from burial trenches
with little to no records can
be achieved.

Investigation of Review driller's logs, Correlate geological Better understanding of TBD
existing geologist logs, information from existing site-specific geology will
groundwater well gross/spectral logs, and wells to determine lateral help to focus intrusive
data other information to continuity of soil layers investigation efforts and

prepare site-specific beneath the landfills, eventual evaluation and
geological descriptions Identify zones likely to selection of remedial
for the landfills, concentrate contamination actions.

in support of Phase II
intrusive investigations.

Surface topographic Conduct surface Focus on airborne Topographic lows create All 200-S W-2
surveys topographic surveys of topographic surveys. The areas of potential concern OU landfills

the 200-SW-1/2 OU desired level of resolution because they tend to collect
landfills to determine is on the order of 0.3 mn and concentrate meteoric
areas of topographic (1-fl) contour intervals, water for infiltration during
lows. Methods of interest Methods such as LiDAR times of high precipitation
include real-time reportedly can achieve the (rain, snow melt).
kinematic surveys (with desired vertical resolution. Furthermore, topographic
global positioning lows over burial trenches
system), LiDAR laser- are a potential indication of
based techniques, and waste subsidence.
photogrammetry. LiDAR survey data were
Airborne methods are acquired in fiscal year 2008
preferable due to waste for most of the Central
subsidence concerns and Plateau and all of the
areas of no-walk and 200-S W-2 OU landfills.
no-drive zones. This focused investigation

will map and evaluate
topography for all in-scope

_______________ __________________ __________________landfills.

*The 300-FF-2 Operable Unit covers nine landfills that are located adjacent to the 300 Area. These landfills have a "618"
designation (600 Area) in their name and include seven general content landfills (618-1,-2,-3,-5,-7,-8,-13) and two
transuranic-contaminated landfills (618-10,- 11).

Eurodrill is owned by Colcrete Eurodrill, Derbyshire, United Kingdom.
Geoprobe is a registered trademark of Kejr, Inc., Salina, Kansas.

DOEIRL-93-33, Focused Feasibility Study of Engineered Barriers for Waste Management Units in the 200 Areas.
FPAIROD/R 10-0 1/119, EPA Superfund Record of Decision: Hanford 300-Area (USDOE).
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Table 5-5. Potential Focused Investigations. (7 Pages)

Activity Description Focus 7 Comments Landfil

DOE = U.S. Department of Energy. ROD = record of decision.
DRI = Desert Research Institute. TBD =to be determined.
EPA = U.S. Environmental Protection Agency. TRU = transuranic.
INL =Idaho National Laboratory. TSD = treatment, storage, and/or disposal (unit).
LiDAR = light detection and ranging. VOC =volatile organic compound.
OU =operable unit. VPU = vertical pipe unit.
PUREX = Plutonium-Uranium Extraction (Plant or

process).
RCRA = Resource Conservation and Recovery Act

of 1976.

The focused investigations support collection of additional information to address specific items
of interest that may affect decisions regarding site characterization needs, approaches, and
associated activities. During the Phase I-A DQO workshops, a list of items of interest was
developed for fuirther investigation through historical records research and applicable
nonintrusive survey methods. This list was included in the Phase I-A DQO summary report and
was evaluated through a data-gap analysis to determine those items that could be located using
nonintrusive survey methods. Section 4.4 of this RIIFS work plan provides a detailed discussion
of the items of interest and the data-gap analysis. Table 5-5 provides a summary-level
description of currently proposed focused investigations. As site characterization information is
obtained through the RI, the list of proposed focused investigations may be expanded in response
to newly identified information needs and there may be a need for additional pre- and/or
post-ROD technology-based treatability studies. The need for additional focused investigations
and/or treatability studies will be captured in future revisions to RI/F S work plan and other
supporting documents (i.e., SGW-34463).

5.10 INFORMATION AND DATA MANAGEMENT

SGW-350 16, Information and Data Management Plan for the 200-S W-2 Operable Unit
(Information Management Plan), has been prepared to compile and manage information specific
to the 200-SW-1 and 200-SW-2 OUs. Data generated as a result of the Phase I-A and Phase I-B
investigations will form the basis for the Phase HI DQO process. Implementation of this plan will
establish a project record in support of the RJ/FS and/or RCRA closure process for remediating
the landfills in these two OUs. Data management also is discussed in the Implementation Plan
(DOE/RL-98-28, Appendix C).

The Information Management Plan describes how the Rb prime contractor will manage data and
other documentation for remedial projects under the 200-SW-lI and 200-S W-2 OUs. The scope
of these projects includes collection and interpretation of historical records, as well as collection
of data through sampling, surveying, and other techniques. The objective of the management
of this information is to provide a technical and defensible basis for the remedial actions
chosen for each landfill in these OUs, support implementation of those remedial actions,
facilitate availability of project history, and facilitate the flow of information into information
systems in accordance with Rb and its supporting contractor(s) requirements and procedures,
which ultimately are driven by DOE orders, other Federal and state requirements, and the
Tri-Party Agreement.
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* Although work elements associated with the TSD unit landfills and past-practice landfills are
collecting data and information necessary to support individual objectives, some of the elements
identified under the Information Management Plan are not readily available in current document
and data management systems. The primary goal of the Information Management Plan is to
systematically consolidate 200-S W-lI and 200-S W-2 OU project information needed for
historical documentation, waste profiling, closure verification, nuclear safety verification,
endpoint verification, completion of removal actions, and support for future remedial decisions.
In addition, the Information Management Plan aims to ensure that the data and information are
readily available to all qualified Hanford Site personnel and regulators when needed, via widely
available data and document management vehicles.

Requirements for information management are driven by higher level documents (e.g., DOE
directives, Code qf Federal Regulations) as well as requirements and procedures of RL and its
supporting contractor(s). These procedures are discussed briefly in the Information Management
Plan; however, the focus of the plan is the implementation.

Information management, as a process for the 200-S W-lI and 200-S W-2 GUs, still is under
development and will be an ongoing process until final remediation of the landfills has occurred.
Therefore, the following inform-ation management activities may be subject to adjustment during
the initial stages of data collection at the 200-SW-lI and 200-S W-2 GUs.

The overall purpose of the Information Management Plan is to collect and manage information
specifically for the 200-SW-lI and 200-S W-2 GUs for the following purposes:

* 'Provide areadilyavailable andcontinuous project history

" Establish a historical record of waste management practices and waste disposed to
individual waste sites within the GUs

* Establish a record of waste designation activities to support the appropriate disposal of
waste from remediation activities associated with the GUs

" Manage documentation required to support historic preservation requirements for specific
facilities at the GUs

* Ensure completion/control of closure verification packages

* Provide links to nuclear safety documentation and communicate effectively during work
planning, hazards analysis, and other safety functions

" Document end point verification information

* Document the remedial or removal action completion

* Record end state conditions at the conclusion of completed activities as the project

progresses, to support future activities and remedial decisions.
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The plan does not apply to information collected from within the OUs that will require special
handling for security purposes. All information archived in accordance with the Information
Management Plan will be contained within the Hanford Site Integrated Data Management
System.

5.11 PROPOSED PLAN AND PROPOSED
RCRA-PERMIT MODIFICATION

The decision-making process for the 200-S W-2 OU will be based on the use of a proposed plan,
ROD, and/or modification to the Hanford Facility RCRA Permit (WA7890008967), as
appropriate. The decision making process for the 200-SW-lI OU will be based on the use of a
closure plan that will result in a modification to the Hanford Facility RCRA Permit for the
NRDWL and the appropriate closure documentation for the SWL, in conjunction with
WAC 173-304-407 requirements.

The proposed plan will include information on the draft permit modifications. The draft permit
modifications will include unit specific conditions for the RCRA TSD units for incorporation
into the Hanford Facility RCRA Permit

During the RI/FS process, a number of options for development of decision documents to
support remediation as quickly as possible will be evaluated. Remedial decisions may proceed
on an OU-by-OU basis, but it also is likely that alternative site groupings will be considered for
waste sites in the Central Plateau. Several alternatives currently are under consideration, some of
which may be used for the landfills addressed in this RI/FS work plan.

Alternatives to the OU-by-OU remediation approach have been identified to provide flexibility
in the decision-making process, facilitate early action, and remediate and close specific areas or
zones. Examples of these alternatives are presented below.

5.11.1 Regional Site Cleanup

Waste-site remedial decision making may be adjusted under a regional cleanup strategy that
aligns waste sites into groups defined by geographical zones. Under this strategy, waste sites in
a geographical area may be remediated as a group, even though they may be in different OUs.
A strategy to implement this regional closure strategy is documented in CP-223 19-DEL, Plan for
Central Plateau Closure.

5.11.2 Waste Site Grouping by Characteristics or
Hazards

A second example of remedial decision-making strategies is based on a specific characteristic or
hazard that mandates additional requirements, such as supplemental ARARs, or more robust
remedial alternatives. Grouping waste sites with other similarly contaminated soil sites in other
OUs could streamline the decision-making process and tailor the requirements and alternatives to
these specific hazards.
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Following the completion of the FS/closure plan, a proposed plan will be prepared that identifies
the preferred remedial alternative for the GUs (which will include RCRA closure and corrective
action requirements). In addition to identifying the preferred alternative, the proposed plan also
will serve the following purposes:

" Provide a summary of the completed RL/FS

* Provide criteria by which analogous waste sites within the OUs not previously
characterized will be evaluated after the ROD is issued, to confirm that the contaminant
distribution model for the site is consistent with the preferred alternative. Contingencies
also will be developed to move a waste site to a more appropriate waste group

* Identify performance standards and ARARs applicable to the GUs.

The proposed plan also will include a draft permit modification for incorporation of
closure/postelosure plans into the Hanford Facility RCRA Permit (WA7890008967). After the
public review process is complete, Ecology (as the lead regulatory agency), in concert with the
DOE and EPA, will make a final decision on the remedial action to be taken, which is
documented in a ROD. The ROD will be covered by the Hanford Facility RCRA Permit in
accordance with Condition II.Y.2.a to satisfy RCRA corrective action requirements. If
alternative decision-making strategies are employed, lead regulatory agency realignments may
be considered in consultations among the DOE, EPA, and Ecology.

O 5.12 RCRA TREATMENT, STORAGE, AND/OR
DISPOSAL UNIT CLOSURE PERFORMANCE
STANDARDS AND CLOSURE STRATEGY

RCRA landfills will be closed in accordance with WAC 173-303-665(6). This closure strategy
is consistent with the requirements specified in WAC 173-303-665(6); the land disposal unit
closure requirements of the Tni-Party Agreement, Section 6.3.2; and the landfill closure
requirements of Condition II.K.4 of the Hanford Facility RCRA Permit. The RCRA permnit
modification will specify the closure requirements for the TSD as well as a compliance schedule
specifying the submittal of a postclosure plan and groundwater monitoring plan at a later date.

Postclosure requirements will ensure that the engineered barrier is maintained (that is, repaired),
that it is monitored to ensure that it is performing as expected, and that water rnn-on/runoff is
managed. Postclosure activities will be coordinated with the operations and maintenance
organization for the 200-S W-2 OU.

A draft closure permit modification will be prepared in accordance with Sections 5.5 and 6.3 of
the Tni-Party Agreement. After the public review and comment period, a revised draft closure
permnit will be incorporated into the Hanford Facility RCRA Permit.

Table 5-6 illustrates the RCRA TSD closure requirements and indicates from which documents
the supporting materials will be collected. This table will be used as a crosswalk to orchestrate
required components for a RCRA "landfill" closure plan, in coordination with a CERCLA
remedial decision.
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Table 5-6. Crosswalk Between RCRA Treatment, Storage, and Disposal Closure Plan0

_______________Requirements and Supporting Documentation.

RCRA TSD Closure Informatin Contained Location in Suipporting Documents
Plan Section __________________

1.0 Introduction Permitting history DOE/RL-88-20, Chapter 2.0

Closure strategy DOE/RL-2004-60, Section 5.1

Part A Permit Application DOE/RL-88-21, Section 4.2.3.1

2.0 Facility Description Location maps and DOE/RL-88-21, Section 4.2.3.1

and Location discussion DOEIRL-2004-60, Section 2.2.6

Operational history DOE/RL-88-20

__________________DOE/RL-2004-60, Section 2.2.6

3.0 Process Information Process history for waste DOEfRL-88-20, Chapter 4.0
streams discharged to the DOEIRL-2004-60, Section 2.2.1
TSD

4.0 Waste Characteristics Waste types and DOE/RL-88-20
characteristics discharged FS (TBD)
to the TSD

5.0 Groundwater Groundwater impacts and Groundwater monitoring requirements will be
Monitoring monitoring activities contained in the groundwater monitoring plan,

DOE/RL-88-20, Chapter 5.0; and FS (TBD)

6.0 Closure Performance Closure strategy and DOE/RL-2004-60, Section 5.4.4
Standards performance standards FS (TBD)

7.0 Closure Activities Sampling and analysis; DOE/RL-2004-60, Chapter 5.0
closure alternatives and DOEIRiL-2004-60, Appendix A (SAP)
closure requirements;
includes schedule and Closure alternatives and requirements evaluated
certification of closure through FS (TBD) (Chapters 5.0 through 7.0)

Closure schedule will be included in the remedial
design report/remedial action work plan and closure
certification through the actual remediation and
closeout verification process,

8.0 Postclosure Plan Groundwater monitoring, Will be incorporated through the 200-S W-2
cover design, surveillance Operable Unit Operations and Maintenance Plan, as
and maintenance, necessary.
inspection plan, if needed Groundwater monitoring requirements will be
when clean closure is not contained in the groundwater monitoring plan,
achieved DOE/RL-88-20, Chapter 5.0.

DOE/RL-88-20, Hanford Facility Dangerous Waste Permit Application, Low-Level Burial Grounds.
DOE/RL-88-2 1, Hanford Facility Dangerous Waste Part A Permit Application.
DOE/RL-2004-60, 200-SW-i Nonradioactive Landfills and Dumps Group Operable Unit and 200-S W-2 Radioactive

Landfills and Dumps Group Operable Unit Remedial Investigation/Feasibility Study Work Plan, Draft B.
FS (TBD) =feasibility study for the 200-SW-2 Operable Unit.
RCRA = Resource Conservation and Recovery Act of 1976
SAP =sampling and analysis plan.

TSD =treatment, storage, and/or disposal (unit).
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. 5.12.1.1 Closure of Unused Portions of RCRA Landfills

Portions of three of the RCRA TSD unit landfills (i.e., the 218-W-4C, 218-E-10, and
218-B-i 2B Burial Grounds) and the entire 21 8-W-6 Burial Ground were intended to be used for
future disposal of waste; however, preliminary evaluation indicates that no waste disposals arc
known to have taken place in these areas. Because these portions are part of a RCRA TSD unit,
procedural closure pursuant to the Tri-Party Agreement Action Plan, Section 6.3.3, will be
evaluated in lieu of developing a closure plan under WAC 173-303-610(3), "Closure Plan;
Amendment of Plan." The procedural closure pathway, as described in the Tni-Party Agreement
Action Plan, is intended for sites (such as these) that originally were classified as being TSD
units but never actually were used to treat, store, or dispose of hazardous waste including mixed
waste. RJ/FS work plan activities will gather records and perform field activities to support the
conclusion required for certification pursuant to the Tni-Party Agreement Action Plan,
Section 6.3.3. These activities are described further in Appendix A.

5.13 POST-RECORD OF DECISION ACTIVITIES

After the ROD and modification to the Hanford Facility RCRA Permit have been issued, the
implementation of the selected remedial actions will be documented in a remedial
design/remedial action work plan. The remedial design/remedial action work plan will be
prepared to detail the scope of the remedial action. RCRA TSD closure, RCRA corrective
action, and CERCLA overlaps will be addressed in a remedial design/remedial action work plan.. Additional post-ROD treatability studies and focused investigations may be performed in support
of the remedial design and remedial action. As part of this activity, DQOs will be established
and SAPs will be prepared to direct confirmatory and verification sampling and analysis efforts.
Before remediation begins, confirmation sampling will be performed to ensure that sufficient
characterization data are available to confirm that the selected remedy is appropriate for all waste
sites within the OUs, to collect data necessary for the remedial design, and to support final
cumulative risk assessments for the 200 Areas National Priorities List site. Verification
sampling will be performed after the remedial action is complete to determine if ROD
requirements have been met and if the remedy was protective of human health and the
environent. Additional guidance for confirmatory and verification sampling is provided in the
Implementation Plan (DOE/RL-98-28, Section 6.2).

The remedial design/remedial action work plan will include an integrated schedule of
remediation activities for the OUs, including a coordinated schedule for RCRA TSD unit
closure, and will satisfy the technical requirements of a past-practice corrective measures
implementation work plan and corrective measures design report. The available options for
remedy implementation throughout the 200 Areas will be explored during the course of the
RI/ES process and may be reflected in the remedial design/remedial action work plan. Following
the completion of the remediation, closeout activities will be performed as specified in the ROD,
remedial design/remedial action work plan, and the Hanford Facility RCRA Permit. The
RCRA closure activities and schedules will be defined in the closure plan and will be
coordinated with those activities and schedules in the remedial design/remedial action work plan.
Enforceable sections of the closure plan will be stated in the modification to the Hanford. Facility RCRA Permit (WA7890008967). Certification of closure in accordance with
WAC 173-303-610(6), "Certification of Closure," will be performed after completion of
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cleanup actions. The site will be restored as appropriate for future land use. If clean closure is
not attained at a TSD unit, postclosure care requirements will be met. These requirements
will include final status groundwater monitoring, maintenance and monitoring of institutional
controls and/or surface barriers, and certification of postclosure at the completion of the
postclosure period.
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*6.0 PROJECT SCHEDULE

The project schedule for the Phase I-B activities discussed in this RI/FS work plan is provided in
Table 6-1. This schedule supports the multi-phased RI approach for the 200-S W-2 OU, as
developed and agreed by RL and Ecology on May 15, 2007 (CNN 0073214).

Table 6-1. Project Schedule for 200-S W-2 Operable Unit Landfills.
Activity Duration (Months)

RI/ES work plan and SAP (Phase I-B) 3 a

Remedial Investigation (Phase 1-13) 12

Final (Phase I-B) data analysis 3

DQO (Phase 11) 9

RIlES work plan and SAP (Phase 11) 6

Remedial Investigation (Phase 11) (b)

Final (Phase 11) data analysis (b)

DQO (Phase 111) (b)

RI/ES work plan and SAP (Phase 111) (b)

Remedial Investigation (Phase 111) (b)

RI/FS report and proposed plan (b)
aNoted duration assumes that Washington State Department of Ecology's additional comments (if any) on this RI/ES work

plan can be received, addressed, and incorporated within a 3-month period, and that subsequent activities will be
performed in series.

b Upon completion of the Phase I-13 remedial investigation activities and data analysis, the project will complete additional
DQO processes and revisions to this RI/PS work plan and SAP to support the next phase(s) of remedial investigation.
Schedules will be updated in each subsequent revision to the work plan.

DQO =data quality objective.
RI/ES = remedial investigation/feasibility study.
SAP = sampling and analysis plan.

Phase I-A Rls were performed in 2005 and 2006. Phase I-B Ris are addressed in this version of
the RIlES work plan and SAP, and specifically include the following activities:

" Surface geophysical investigation of unused landfill areas

* Preparation/submittal of procedural closure documentation for unused TSD landfill areas

* Acquisition of light detection and ranging data and imagery for preparation of detailed
topographic maps

* Initiation of treatability/other focused investigations

* Surface geophysical investigation of the 21 8-E-2, 21 8-E-9, 21 8-E-4, and
218-W-4A Burial Grounds, and up to 4 ha (10 a) of TSD landfill area

* Location and inspection of potentially unused caissons
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* Passive soil-vapor sampling, multiple stages

* Direct-push borehole installation and geophysical logging

" Geophysical logging of existing wells.

Two Tni-Party Agreement milestones specifically associated with the 200-SW- I and
200-S W-2 OUs, M-013-000 and M-013-28, were met in December 2004 and September 2007,
respectively.

The process of conducting site investigations and remediation through the CERCLA RI/FS
process can be very costly and time-consuming. DOE agrees to pursue measures to shorten or
make the RJ/FS process more efficient, which in turn can result in more timely and cost-effective
efforts, and allow more of the available funding to be spent on actual site remediation. One way
to reduce the time and cost of site investigations is to consider the use of site remediation
methods that may be applicable to similar types of contaminants, similar types of wastes, and
similar environmental media. Where these similarities exist, it may be possible to narrow site
remediation methods and focus site investigation activities, thereby saving time and money.
This narrowing and focusing of efforts can result in the acceleration of site remediation activities
by targeting the number of site remediation methods considered, focusing data collection efforts,
and streamlining the overall assessment of the sites. Furthermore, the potential exists for
minimizing redundant site investigation steps and making more consistent site remediation
decisions. The underlying premise is that similar sites may tend to produce similar RI/FS results
and associated recommendations for site remediation/closure. Additional potential benefits
include making the costs more certain and easier to estimate by comparison to other sites that
may use similar site remediation methods.

6-2



DOE/RL-2004-60 REV 0

7.0 REFERENCES

10 CFR 835.2, "Occupational Radiation Protection," "Definitions," Title 10, Code of Federal
Regulations, Part 835.2.

10 CFR 962, "Radioactive Waste, Byproducts Material Final Rule," Title 10, Code of Federal
Regulations, Part 962.

40 CFR 261, "Identification and Listing of Hazardous Waste," Title 40, Code of Federal
Regulations, Part 261.

40 CFR 265, Subpart F, "Interim Status Standards for Owners and Operators of Hazardous
Waste Treatment, Storage, and Disposal Facilities," Subpart F, "Ground-Water
Monitoring," Title 40, Code of Federal Regulations, Part 265, Subpart F.

40 CFR 265.92, "Sampling and Analysis," Title 40, Code of Federal Regulations, Part 265.92.

40 CFR 300, "National Oil and Hazardous Substances Pollution Contingency Plan,"
Appendix B, "National Priorities List," Title 40, Code of Federal Regulations, Part 300,
Appendix B.

40 CFR 300.430, "Remedial Investigation/Feasibility Study and Selection of Remedy," Title 40,
Code of Federal Regulations, Part 300.430.

40 CFR 300.430(e)(9)(iii)(G), "Remedial Investigation/Feasibility Study and Selection of
Remedy," "Feasibility Study," "Detailed Analysis of Alternatives," "Nine Criteria for
Evaluation," "Cost," Title 40, Code of Federal Regulations, Part 300.430(e)(9)(iii)(G).

52 FR 15937, "Radioactive Waste, Byproducts Material Final Rule," Federal Register, Vol. 52,
p. 15937, May 1, 1987.

52 FR 35556, "Final Authorization of State Hazardous Waste Management Program;
Washington," Federal Register, Vol. 52, p. 35556, September 22, 1987.

54 FR 36597, "40 CFR Part 26 1, Mining Waste Exclusion; Final Rule," Federal Register,
Vol. 54, p. 36597, Sept 1, 1989.

64 FR 61615, "Record of Decision: Hanford Comprehensive Land-Use Plan Environmental
Impact Statement (HCP EIS)," Federal Register, Vol. 64, No. 218, pp. 61615-61625,
November 12, 1999.

9484.1994(01), 1994, "'Clarification of "Active Management"'. in Closing Waste Management
Facilities (Surface Impoundments)" (Memo to Scott M. Dufloff, Winston & Strawn, from
D. Bussard, U.S. Environmental Protection Agency, Office of Solid Waste and

Emergency Response), Washington, D.C., April 6.

7-1



DOE/RL-2004-60 REV 0

ABC Immediate Action Directive 0511-21, 1970, Policy Statement Regarding Solid Waste
Burial, U.S. Atomic Energy Commission, Washington, D.C., March 20.

08-AMCP-0063, 2007, "Hanford Facility Dangerous Waste Part B Permit Application,
Low-Level Burial Grounds (LLBG) DOE/RL-88-20, Revision 2" (letter to J. A. Hedges,
Nuclear Waste Program, State of Washington Department of Ecology, Richland,
Washington, from M. S. McCormick, Assistant Manager for the Central Plateau),
U.S. Department of Energy, Richland Operations Office, Richland, Washington,
December 19.

ANL, 2002, RESRAD for Windows, Version 6.2 1, Environmental Assessment Division, Argonne
National Laboratory, Argonne, Illinois.

ARH- 183, 1967, Specifiations and Standards for the Disposal of Battelle Northwest Solid
Wastes, Atlantic Richfield Hanford Company, Richland, Washington.

ARH-780, 1968, Chronological Record of Sign ificant Events in Chemical Separations
Operations, Atlantic Richfield Hanford Company, Richland, Washington.

ARH-919, 1968, Specifications and Standards for the Disposal of ARHCO Solid Waste, Atlantic
Richfield Hanford Company, Richland, Washington.

ARH- 1608, 1970, Radioactive Contamination in Liquid Wastes Discharged to Ground Within
the Chemical Separations Area Control Zone Through 1969, Atlantic Richfield Hanford
Company, Richland, Washington.

ARE- 1842, 1970, Specifcations and Standards for the Burial of ARHCO Solid Wastes, Atlantic
Richfield Hanford Company, Richland, Washington.

ARH-20 15, 1971, Radioactive Contamination in Unplanned Releases to Ground Within the
Chemical Separations Area Control Zone through 1970, Part 4, Atlantic Richfield
Hanford Company, Richland, Washington.

ARH-2757, 1973, Radioactive Contamination In Unplanned Releases To Ground Within the
Chemical Separations Area Control Zone Through 1972 (Exclusive of Liquid Waste
Storage Tank Farms), Part 4, Atlantic Richfield Hanford Company, Richland,
Washington.

ARH-2762, 1974, Input and Decayed Values of Radioactive Solid Wastes Buried in the
200 Areas through 1971, Atlantic Richfield Hanford Company, Richland, Washington.

ARH-3032, 1974, Specifcations and Standards for the Packaging, Storage, andDisposal of
Richland Operations Solid Waste, Atlantic Richfield Hanford Company, Richland,
Washington.

ARH-CD-3 53, 1976, Design Criteria for Transuranic Dry Waste Steel and Reinforced Concrete
Burial Containers, Atlantic Richfield Hanford Company, Richland, Washington.

7-2



DOE/RL-2004-60 REV 0

* ARH-CD-744-4Q, 1977, Summary of Radioactive Solid Waste Burials in the 200 Areas During
1976, Atlantic Richfield Hanford Company, Richland, Washington.

AR-H-MA- 120, 1978, Packaging Combustible Wastes/for HEDL RADTU, Rockwell Hanford
Operations, Richland, Washington.

AR-H-ST-155, 1977, The Hanford Environment as Related to Radioactive Waste Burial Grounds
and Transuranic Waste Storage Facilities, Atlantic Richfield Hanford Company,
Richland, Washington.

Atomic Energy Act of]1954, 42 USC 2011, et seq.

BHI-00 127, 1995, 100-H Area Technical Baseline Report, Bechtel Hanford, Inc., Richland,
Washington.

BHI-00 174, 1995, U Plant Aggregate Area Management Study Technical Baseline Report,
Rev. 00, Bechtel Hanford, Inc., Richland, Washington.

BHI-00175, 1995, Z Plant Aggregate Area Management Study Technical Baseline Report,
Rev. 00, Bechtel Hanford, Inc., Richland, Washington.

BHI-00 176, 1995, S Plant Aggregate Area Management Study Technical Baseline Report,
Rev. 00, Bechtel Hanford, Inc., Richland, Washington.

* BHI-00 177, 1995, T Plant Aggregate A rea Management Study Technical Baseline Report,
Rev. 00, Bechtel Hanford, Inc., Richland, Washington.

BHI-00 178, 1995, PUREX Plant Aggregate Area Management Study Technical Baseline Report,
Rev. 00, Bechtel Hanford, Inc., Richland, Washington.

BHI-00 179, 1995, B Plant Aggregate Area Management Study Technical Baseline Report,
Rev. 00, Bechtel Hanford, Inc., Richland, Washington.

BHI-0 1063, 1997, Conceptual Model for the Solid Waste Landfill, Rev. 0, Bechtel Hanford, Inc.,
Richland, Washington.

BHI-0 1115, 1997, Evaluation of the Soil-Gas Survey at the Nonradioactive Dangerous Waste
Landfill, Bechtel Hanford, Inc., Richland, Washington.

Bjomstad, B. N., G. V. Last, and D. G. Horton, 2003, "Hydrogeology of the Hanford Site
Vadose Zone," in Abstracts with Programs: November 2-5, 2003, Annual Meeting of the
Geological Society of America, Seattle, Washington.

CCN 0064527, 2005, "200-SW- I and 200-S W-2 Collaborative Workshops, Agreement,
Completion Matrix, and Supporting Documentation, Final Product," Washington State
Department of Ecology and U.S. Department of Energy, Richland Operations Office,
Richland, Washington, April 18.
http: '\v \v2.haiiAlord.,20\ aipiir coninon, 1indpaoCcfi1.?AKCV- D7803118

7-3



DOE/RL-2004-60 REV 0

CCN 0073214, 2007, "Path Forward - 200-SW- 1/2 RI/FS Work Plan Development, May 15,
2007" (agreement signed by Matthew S. McCormick, U.S. Department of Energy,
Richland Operations Office, and John B. Price, Washington State Department of
Ecology, Kennewick, Washington), Richland, Washington.

Clean Air Act of 1990, 42 USC 740 1, et seq., Pub. L. 10 1-549.

Comprehensive Environmental Response, Compensation, and Liability Act of 1980,
42 USC 9601, et seq.

CP- 135 14, 2003, 200-P W-1 Operable Unit Report on Step I Sampling and Analysis of the
Dispersed Carbon Tetrachloride Vadose Zone Plume, Rev. 0, Fluor Hanford, Inc.,
Richland, Washington.

CP- 16886, 2003, Data Quality Objectives Summary Report for the 218- W-4C Burial Ground
Contaminant Release Investigation, Rev. 0, Fluor Hanford, Inc., Richland, Washington.

CP-223 19-DEL, 2004, Plan for Central Plateau Closure, Fluor Hanford, Inc., Richland,
Washington.

D&D-27257, 2006, Data Quality Objectives Summary Report for Nonintrusive Characterization
of Bin 3A and Bin 3B Waste Sites in the 200-S W-2 Operable Unit, Rev. 0 Reissue, Fluor
Hanford, Inc., Richland, Washington.

D&D-28283, 2006, Sampling and Analysis Instruction for Non intrusive Characterization of Bin
3A and Bin 3B Waste Sites in the 200-S W-2 Operable Unit, Rev. 0 Reissue, Fluor
Hanford, Inc., Richland, Washington.

D&D-283 79, 2006, Geophysical Investigations Summary Report; 200 Area Burial Grounds:
218-C-9, 2]8-E-2A, 218-E-5, 2]8-E-5A, 218-E-8, 218-W-JA, 218-W-2A, and 218-W-J1,
Rev. 1, prepared by CH12M HILL, Inc., for Fluor Hanford, Inc., Richland, Washington.

D&D-30708, 2006, Geophysical Investigations Summary Report; 200 Areas Burial Grounds:
218-E-1, 218-E-2A, 218-E-8, 218-E-12A, 218-W-1, 218-W-2, 218-W-3, and 218-W-1J,
Fluor Hanford, Inc., Richland, Washington.

D&D-320 15, 2007, Sampling and Analysis Insti-uction for Artifcial Animal Burrows, in Support
of the Central Plateau Ecological Risk Assessment, Rev. 0, Fluor Hanford, Inc., Richland,
Washington.

DOE G 430.1-4, Decommissioning Implementation Guide, U.S. Department of Energy,
Washington, D.C.

DOE G 435.1-1, 1999, Implementation Guide for Use with DOE M435.1-1, U.S. Department of
Energy, Washington, D.C.

DOE M 435. 1- 1, Radioactive Waste Management Manual, as amended, U.S. Department of
Energy, Washington, D.C.

7-4



DOE/RL-2004-60 REV 0

* DOE 0 43 5. 1, Radioactive Waste Management, as amended, U.S. Department of Energy,
Washington, D.C.

DOE 0 45 1. 113, National Environmental Policy Act Compliance Program, as amended,
U.S. Department of Energy, Washington, D.C.

DOE Order 5820.2A, Radioactive Waste Management, as amended, U.S. Department of Energy,
Washington, D.C. (now superseded by DOE 0 43 5. 1).

DOE, 2002, DOE Policies on the Application of NEPA to CERCLA and RCRA Cleanup Actions,
DOE Memorandum, Office of NEPA Policy and Compliance, Washington, D.C., July 11.

DOE/EIS-0222-F, 1999, Final Hanford Comprehensive Land- Use Plan Environmental Impact
Statement, U.S. Department of Energy, Washington, D.C.

DOE/EIS-0286D2, 2003, Revised Draft Hanford Site Solid (Radioactive and Hazardous) Waste
Program Environmental Impact Statement, U.S. Department of Energy,
Washington, D.C.

DOE/EJS-0286F, 2004, Final Hanford Site Solid (Radioactive and Hazardous) Waste Program
Environmental Impact Statement, Richland, Washington, U.S. Department of Energy,
Richland Operations Office, Richland, Washington.

* DOE REG-027 1, 2002, Low-Level Burial Grounds Fact Sheet, U.S. Department of Energy,
Richland Operations Office, Richland Washington.

DOE/RL-88-20, 1997, Hanford Facility Dangerous Waste Permit Application, Low-Level Burial
Grounds, Rev. 1, U.S. Department of Energy, Richland Operations Office, Richland,
Washington.

DOE/RL-88-2 1, 1990, Hanford Facility Dangerous Waste Part A Permit Application, Rev. 6,
U.S. Department of Energy, Richland Operations Office, Richland, Washington.

DOE/RL-88-2 1, 2002, Hanford Facility Dangerous Waste Part A Permit Application, Rev. 3 1,
U.S. Department of Energy, Richland Operations Office, Richland, Washington.

DOE/RL-88-3 1, 1992, Remedial Investigation/Feasibility Study Work Plan for the 300-FF-1
Operable Unit, Hanford Site, Richland, Washington, U.S. Department of Energy,
Richland Operations Office, Richland, Washington.

DOE/RL-90- 17, 1990, Nonradioactive Dangerous Waste Landfill Closure/Postclosure Plan,
U.S. Department of Energy, Richland Operations Office, Richland, Washington.

DOE/RL-91-28, 2004, Hanford Facility Dangerous Waste Permit Application, Rev. 7,
U.S. Department of Energy, Richland Operations Office, Richland, Washington.

7-5



DOE/RL-2004-60 REV 0

DOE/RL-91-32, 199 1, Expedited Response Action Proposal (EE/CA & EA)for 200 West Area
Carbon Tetrachloride Plume, Draft B, U.S. Department of Energy, Richland Operations0
Office, Richland, Washington.

DOE/IRL-91-45, 1995, Hanford Site Baseline Risk Assessment Methodology, Rev. 3,
U.S. Department of Energy, Richland Operations Office, Richland, Washington.

DOE/RL-9 1-50, 2000, Environmental Monitoring Plan United States Department of Energy
Richland Operations Office, Rev. 3, U.S. Department of Energy, Richland Operations
Office, Richland, Washington.

DOE/RL-92-03, 1992, Annual Report for RCRA Groundwater Monitoring Projects at Hanford
Site Facilities for 1991, Rev. 0, U.S. Department of Energy, Richland Operations Office,
Richland, Washington.

DOE/RL-92-05, 1993, B Plant Source Aggregate Area Management Study Report, Rev. 0,
U.S. Department of Energy, Richland Operations Office, Richland, Washington.

DOE/RL-92-16, 1993, 200 West Groundwater Aggregate Area Management Study Report,
Rev. 0, U.S. Department of Energy, Richland Operations Office, Richland, Washington.

DOE/RL-92- 19, 1993, 200 East Groundwater Aggregate Area Management Study Report,
Rev. 0, U.S. Department of Energy, Richland Operations Office, Richland, Washington.

DOE/RL-93-33, 1996, Focused Feasibility Study ofEngineered Barriers for Waste Management
Units in the 200 Areas, Rev. 1, U.S. Department of Energy, Richland Operations Office,
Richland, Washington.

DOE/RL-96-81, 1997, Waste Site Grouping for 200 Areas Soil Investigations, Rev. 0,
U.S. Department of Energy, Richland Operations Office, Richland, Washington.

DOE/RL-98-28, 1999, 200 Areas Remedial Investigation/Feasibility Study Implementation
Plan - Environmental Restoration Program, Rev. 0, U.S. Department of Energy,
Richland Operations Office, Richland, Washington.

DOE/RL-2000-29, 2000, Maintenance Plan for the Composite Analysis of the Hanford Site,
Southeast Washington, Rev. 1, U.S. Department of Energy, Richland Operations Office,
Richland, Washington.

DOE/RL-2000-70, 2000, Closure Plan for Active Low-Level Burial Grounds, U.S. Department
of Energy, Richland Operations Office, Richland, Washington.

DOE/RL-2000-72, 2000, Performance Assessment Monitoring Plan for the Hanford Site
Low-Level Burial Grounds, Rev. 1, U.S. Department of Energy, Richland Operations
Office, Richland, Washington.

7-6



DOE/RL-2004-60 REV 0

* DOE/RL-2001-01, 2004, Plutonium/Organic-Rich Process Condensate/Process Waste Group
Operable Unit RJ/FS Work Plan, Includes: 200-P W-1, 200-P W-3, and 200-P W-6
Operable Units, Rev. 0, Reissue, U.S. Department of Energy, Richland Operations
Office, Richland, Washington.

DOE/RL-2001-54, 2005, Central Plateau Ecological Evaluation, Rev. 0, U.S. Department of
Energy, Richland Operations Office, Richland, Washington.

DOE/RL-200 1-66, 2002, Chemical Laboratory Waste Group Operable Units RJ/FS Work Plan,
Includes: 200-L W-] and 200-L W-2 Operable Units, Rev. 1, U. S. Department of Energy,
Richland Operations Office, Richland, Washington.

DOE/RL-2002-39, 2002, Standardized Stratigraphic Nomenclature for Post-Ringold Formation
Sediments Within the Central Pasco Basin, U.S. Department of Energy, Richland,
Washington.

DOE/RL-2003-48, 2003, 2]8-W-4C Burial Ground Sampling and Analysis Plan, Rev. 0,
U.S. Department of Energy, Richland, Operations Office, Richland, Washington.

DOE/RL-2004-60, 2004, 200-SW- I Nonradioactive Landfills and Dumps Group Operable Unit
and 200-S W-2 Radioactive Landfills and Dumps Group Operable Unit Remedial
Investigation/Feasibility Study Work Plan, Draft A, U.S. Department of Energy, Richland
Operations Office, Richland, Washington.

* DOE/RL-2004-70, 2006, 218- W-4B Burial Ground Sampling and Analysis Plan, Rev. 0,
U.S. Department of Energy, Richland Operations Office, Richland, Washington.

DOE/RL-2004-71, 2006, 218- W-3A Burial Ground Sampling and Analysis Plan, Rev. 0,
U.S. Department of Energy, Richland Operations Office, Richland, Washington.

DOE/RL-2006-5 1, 2007, Remedial Investigation Report for the Plutonium/Organic-Rich Process
Condensate/Process Waste Group Operable Unit: Includes the 200-PW-J, 200-P W-3,
and 200-P W-6 Operable Units, Draft B, U.S. Department of Energy, Richland
Operations Office, Richland, Washington.

DOE/RL-2007-02, 2007, Supplemental Remedial Investigation/Feasibility Study Work Plan for
the 200 Areas Central Plateau Operable Units, Rev. 0, Vol. 1, Work Plans and
Appendices, Vol. 11, Site-Specific Field-Sampling Plan Addenda, U.S. Department of
Energy, Richland Operations Office, Richland, Washington.

DOE/RL-2008-01, 2008, Hanford Site Groundwater Monitoring for Fiscal Year 200 7, Rev. 0,
U.S. Department of Energy, Richland Operations Office, Richland, Washington.
htp: 'xv ww-.hiafor-d.gov',clp gnp l'ibr-ari-'wrcp0i-~7 htnilstart07.hitn

DOE, EPA, and Ecology, 2002, Hanford Site Tni-Party Agreement Public Involvement
Community Relations Plan, Hanford Federal Facility Agreement and Consent Order,
U.S. Department of Energy, U.S. Environmental Protection Agency, Washington State
Department of Ecology, Richland, Washington, January.

7-7



DOEIRL-2004-60 REV 0

Ecology, 1996 (concerning the effective date for mixed-waste regulation) (letter to
Patrick W. Willison, Office of Chief Counsel, U.S. Department of Energy, Richland
Operations Office, from Tanya Barnett, Assistant Attorney General), Attorney General of
Washington, Ecology Division, Lacy, Washington, September 26.

Ecology, 2005, Record of Decision, 221-U Facility (Canyon Disposition Initiative), Hanford
Site, Washington, [Final Remedial Action Between the United States Department of
Energy and the United States Environmental Protection Agency, with Concurrence by the
Washington State Department of Ecology], Nuclear Waste Program, Washington State
Department of Ecology, Olympia, Washington.
http:H/yosemite.epa.gov/RIO/CLEANUP.NSF/9f3c2l 896330b4898825687b007a~f33/9 19
3bl1bfe7febl192882565920054de57/$FILE/cdiROD.pdf.

Ecology, EPA, and DOE, 1989a, Hanford Federal Facility Agreement and Consent Order,
2 vols., as amended, Washington State Department of Ecology, U.S. Environmental
Protection Agency, and U.S. Department of Energy, Olympia, Washington.

Ecology, EPA, and DOE, 1 989b, Hanford Federal Facility Agreement and Consent Order
Action Plan, Washington State Department of Ecology, U.S. Environmental Protection
Agency, and U.S. Department of Energy, Olympia, Washington.

Ecology Publication 94-49, 1995, Guidance on Sampling and Data Analysis Methods,
Washington State Department of Ecology, Olympia, Washington.

Endangered Species Act of 19 73, 16 USC 15 31, et seq.

EPA, 199 1, Risk Assessment Guidance for Superfund, Vol. I, Human Health Evaluation Manual,
Supplemental Guidance: Standard Default Exposure Factors, (Interim Final), OSWER
Directive 9285.6-03, Office of Emergency and Remedial Response, Toxics Integration
Branch, U.S. Environmental Protection Agency, Washington, D.C.

EPA, 1992, Supplemental Guidance to RAGS: Calculating the Concentration Term, OSWER
Publication 9285.7-08 1, Office of Solid Waste and Emergency Response,
U.S. Environmental Protection Agency, Washington, D.C.

EPA/240/B-06/001, 2006, Guidance on Systematic Planning Using the Data Quality Objectives
Process, EPA QAIG-4, Office of Environmental Information, U.S. Environmental
Protection Agency, Washington, D.C.

EPAI54O/1-89/002, 1989, Risk Assessment Guidance for Superfund (RAGS), Volume I -- Human
Health Evaluation Manual, (Part A) Interim Final, OSWER 9285.7-0O1A,
U.S. Environmental Protection Agency, Washington, D.C.

EPA!540/G-89/004, 1988, Guidance for Conducting Remedial Investigations and Feasibility
Studies under CERCLA, Interim Final, OSWER 9355.3-0 1, Office of Solid Waste and
Emergency Response, U.S. Environmental Protection Agency, Washington, D.C.

7-8



DOE/RL-2004-60 REV 0

* EPA/540/R-97/006, 1997, Ecological Risk Assessment Guidance for Superfund:- Process for
Designing and Conducting Ecological Risk Assessments (Interim Final), Office of Solid
Waste and Emergency Response, U.S. Environmental Protection Agency,
Washington, D.C.

EPA/540/R-92/07 1 a, 1992, Guidance for Conducting Treatability Studies under CERCLA -

Final, U.S. Environmental Protection Agency, Washington, D.C.

EPA/540/R-99/005, 2004, Risk Assessment Guidance for Superfund, Volume L: Human Health
Evaluation Manual (Part E, Supplemental Guidance for Dermal Risk Assessment) Final,
U.S. Environmental Protection Agency, Washington, D.C.

EPA/540/R-99/006, 1999, Radiation Risk Assessment At CERCLA Sites: Q & A,
Directive 9200.4-3 1P, Office of Emergency and Remedial Response, Office of Radiation
and Indoor Air, U.S. Environmental Protection Agency, Washington, D.C.

EPA/540/R-00/002, 2000, A Guide to Developing and Documenting Cost Estimates During the
Feasibility Study, OSWER 9355.0-75, U.S. Environmental Protection Agency,
Washington, D.C.

EPA/600/P-92/003 C, 1996, Proposed Guidelines for Carcinogen Risk Assessment,
U.S. Environmental Protection Agency, Washington, D.C.

EPA/600/P-95/OO2Fa, 1997, Exposure Factors Handbook Volume 1: General Factors,
U.S. Environmental Protection Agency, National Center for Environmental Assessment,
Washington, D.C.

EPA/625/R-92/007, 1993, Use ofAirborne, Surface, and Borehole Geophysical Techniques at
Contaminated Sites: A Reference Guide, Office of Research and Development,
U.S. Environmental Protection Agency, Washington, D.C.

EPA/AMD/R 10-97/101, 1997, EPA Superfund Record of Decision Amendment: Hanford
200-Area (USDOE) EPA ID: WA 18900900 78 OU 14 Ben ton County, Washington,
U.S. Environmental Protection Agency, Washington, D.C.

EPA/ROD/R 10-01 /119, 200 1, EPA Superfund Record of Decision:- Hanford 300-Area
(USDOE), EPA ID: WA2890090077, OU 03, U.S. Environmental Protection Agency,
Washington, D.C.

FH-040 1097, 2004, "Transmittal of the Burial Ground Sampling and Analysis Results for
January -~ March 2004, in Accordance with the Hanford Federal Facility Agreement and
Consent Order (Tni-Party Agreement) Settlement and Tentative Agreement Interim
Milestone M-91-40" (letter to K. A. Klein, U.S. Department of Energy, Richland
Operations Office, from R. G. Gallagher, Fluor Hanford, Inc.), Richland, Washington,
May 13.

7-9



DOE/RL-2004-60 REV 0

FH-0402233.10, 2007, "Transmittal of the Burial Ground Sampling and Analysis Results for
October-December 2006, in Accordance with the Hanford Federal Facility Agreement
and Consent Order Interim Milestone M-91-40" (letter to Keith A. Klein,
U.S. Department of Energy, Richland Operations Office, from Ronald G. Gallagher,
Fluor Hanford, Inc.), Richland, Washington, February 12.

FPOO 15, 2002, Data Package Summary, Analytical Laboratory Solid Waste Landfill Soil Gas
and Methane Monitoring Sampling, September 17, 2002, Fluor Hanford, Inc., Richland,
Washington.

F S0419, 200 1, Data Package Summary, Analytical Laboratory Solid Waste Landfill Soil Gas
and Methane Monitoring Round 1 Sampling, June 25, 200], Fluor Hanford, Inc.,
Richland, Washington.

FS0438, 2001, Data Package Summary, Analytical Laboratory Solid Waste Landfill Soil Gas
and Methane Monitoring Round 1 Sampling, October 18, 2001, Fluor Hanford, Inc.,
Richland, Washington.

FS0473, 200 1, Data Package Summary, Analytical Laboratory Solid Waste Landfill Soil Gas
and Methane Monitoring Round 1 Sampling, March 4, 2001, Fluor Hanford, Inc.,
Richland, Washington.

FS0508, 2002, Data Package Summary, Analytical Laboratory Solid Waste Landfill Soil Gas
and Methane Monitoring Round 1 Sampling, July 8, 2002, Fluor Hanford, Inc., Richland,
Washington.

FS0529, 2002, Data Package Summary, Analytical Laboratory Solid Waste Landfill Soil Gas
and Methane Monitoring Round]I Sampling, July 10, 2002, Fluor Hanford, Inc.,
Richland, Washington.

Gano, K. A., 1980, "Mortality of the Harvester Ant (Pogonomyrmnex owyheei) After Exposure to
137Cs Gamma Radiation," Environmental Entomology, 10:39-44.

GE, 1946, Burial of Equipment and Material and Instruments 03/01/1946 Through 1 2/2 7/1946,
DDTS-GENERATED-5634, General Electric Company, Richland, Washington.

GE, 1947, Burial of Equipment and Material and Instruments 01/09/194 7 Through 1 2/29/194 7,
DDTS-GENERATED-563 5, General Electric Company, Richland, Washington.

GE, 1948, Burial of Equipment and Material and Instruments 01/14/1948 Through 12/21/1948,
DDTS-GENERATED-5636, General Electric Company, Richland, Washington.

GE, 1949a, Burial of Material 01/03/1949 Through 05/09/1949, DDTS-GENERATED-5640,
General Electric Company, Richland, Washington.

GE, 1 949b, Disposition of Contaminated Government Property 05/10/1949 Through 10/31/1949,
DDTS-GENERATED-5637, General Electric Company, Richland, Washington.

7-10



DOE/RL-2004-60 REV 0

* GE, 1954, Burial of Equipment, 9973-NEG-liA-Il, General Electric Company, Richland,
Washington.

GE, 1964, Burial Ground Log Books from Records Holding Area Box 85617 (1958-1964),
General Electric Company, Richland, Washington.

Grubb, F. W. and L. F. Lust, 1975, Hanfford Engineering Development Laboratory Unusual
Occurrence Report 38- 75, Atlantic Richfield Hanford Company, Richland, Washington,
October 30.

HAB, 2002, Report of the Exposure Scenarios Task Force, Hanford Advisory Board, Richland,
Washington.

HAB 132, 2002, "Exposure Scenarios Task Force on the 200 Area" (letter to K. Klein,
H. Boston, J. lani, and T. Fitzsimmons from T. Martin), Hanford Advisory Board
Consensus Advice # 132, Richland, Washington, June 7.

HAN-95462, 1966, "Scrap & SS Material Waste For Burial At Richland" (U.S. Government
Memorandum to G. F. Penn, Fuels & Metallurgy Branch, Production Division RL, from
H. V. Werner, SS Materials Representative, SAN), U.S. Atomic Energy Commission,
Richland, Washington, August 3 1.

Han/brd Environmental Information System, Hanford Site database.

* Hanford Site Drawings:

" H-2-00 124, 218-F-] Dry Waste Burial Ground
" H-2-02503, 218-W-2 Dry Waste Burial Ground
* H-2-25 16, Industrial Burial Ground 218- W-1A
* H-2-401 10, Strontium Semiworks & Vicinity Outside Lines Key Map
* H-2-4606, 216- C-9 Pond Modifications
* H-2-3 1268, Solid Waste Burial Grounds Plot Plan
* H--2-32095, 218- W-2A Industrial Burial Ground & 218- W-3 Dry Waste Burial Ground
* H--2-32487, 218- W-4A Dry Waste Burial Site
* H-2-32523, "C "Plant Liquid Waste Disposal Sites, 216 "C "Series
* H-2-32560, As-Built Dry Waste Burial Site #218-E- 12A
" H-2-33055, Dry Waste Burial Ground 218- W-4B
" H-2-33276, Sheets 1 and 2, Dry Waste Burial Ground 218-F-12B
" H-2-3 3692, Dry Waste Disposal Caisson in 218- W4 Site
" H-2-34880, Sheets 1 and 2, Dry Waste Burial Ground 218- W-3A
" H-2-3 7437, Sheets 1 through 4, Dry Waste Burial Ground 218- W-4C
* H-2-55534, 218-E2, F2A, £4, £5, E5A, & £9 Industrial Burial Ground Plan & Details
" H-2-74640, Installation -Filtered & Shielded Caisson Covers - Dry Waste Burial

Ground 218- W-4B
* H-2-75 149, Dry Waste Burial Ground 218- W-1I
* H-2-7535 1, Sheets 1, 2, and 3, Dry Waste Burial Ground 218- W-3AF

*H-2-92004, Sheets 1 and 2, Industrial Burial Ground 218-F-JO0 Site Plan and Details
*H-2-94250, Dry Waste Burial Ground 218- W- 11

7-11



DOE/RL-2004-60 REV 0

" H-2-94677, Sheets 1 and 2, Dry Waste Burial Ground 218- W-5
* H-2-96660, East Area Dry Waste Burial Ground
* H-2-99933, Dry Waste Burial Ground 218- W-6
* H-2-82 15 55, Sheets 1 and 2, Subsidence Drawing Burial Ground 218- W-3A
" H-2-8215 55, Sheets 4 and 5, Subsidence Drawing Burial Ground 218- W-3AE.

HNF-2030, 1998, Subsidence Potential in the Burial Grounds, Fluor Daniel Hanford, Inc.,
Richland, Washington.

HNF-5841, 2008, Low-Level Burial Grounds Waste Analysis Plan, Rev. 4, Fluor Hanford, Inc.,
Richland, Washington.

HNF-7 173, 2000, Hanford Solid Waste Landfill Closure Plan, Rev. 0, Fluor Hanford, Inc.,
Richland, Washington.

HNF-EP-0063, 2008, Hanford Radioactive Solid Waste Packaging, Storage, and Disposal
Requirements, Rev. 14, Westinghouse Hanford Company, Richland, Washington.

HNF-SD-WM-ISB-002, 2002, Solid Waste Burial Grounds Interim Safety Basis, Rev. 3C, Fluor
Hanford, Inc., Richland, Washington.

IJNF-SD-WM-RPT-309, 1997, Report on Sampling and Analysis ofAir at Trenches 218-W-4C
and 218- W-5 #31 of the Low-Level Burial Grounds, Fluor Daniel Hanford, Inc.,
Richland, Washington.

HS-VP-0036, 1993, High Integrity Container, 300 Year, Westinghouse Hanford Company,
Richland, Washington.

HW-25457, 1957, Manual of Radiation Protection Standards, General Electric Company,
Richland, Washington.

HW-28471, 1953, Unconfined Underground Radioactive Waste and Contamination in the
200 Areas, General Electric Company, Richland, Washington.

HW-30372, 1953, Manufacturing Dept Radiation Incident Investigation Class I No 94, General
Electric Company, Richland, Washington.

HW-4 1535, 1956, Unconfined Underground Radioactive Waste and Contamination in the
200 Areas, General Electric Company, Richland, Washington.

HW-48835-DEL, 1957, Chemical Processing Department Monthly Report for February 1957,
Hanford Atomic Products Operation, General Electric Company, Richland, Washington.

HW-54636, 195 8, Summary of Environmental Contamination Incidents at Hanford 1952-195 7,
Hanford Atomic Products Operation, General Electric Company, Richland, Washington.

11W-S 9645, 1959, Disposition of Plutonium to Burial, General Electric Company, Richland,
Washington.

7-12



DOE/RL-2004-60 REV 0

* HW-60807, 1959, Unconfined Underground Radioactive Waste and Contamination in the
200 Areas 1 /959, General Electric Company, Richland, Washington.

HW-63 703, 1960, Disposition of Contaminated Processing Equipment at Hanford Atomic
Products Operation 1958-1959, (01/01/1958 through 12/31/1959), General Electric
Company, Richland, Washington.

HW-77274, 1963, Burial of Hanford Radioactive Wastes, General Electric Company, Richland,
Washington.

HW-83 959, 1964, Criteria for Design of Equipment Burial Containers, UNC Nuclear Industries,
Richland, Washington.

IAEA 332, 1992, E/ffects of Ionizing Radiation on Plants and Animals at Levels Implied by
Current Radiation Protection Standards, Technical Report Series No. 332, International
Atomic Energy Agency, Vienna, Austria.

Klein, K. A., D. R. Einan, and M. A Wilson, 2002, "Consensus Advice #132: Exposure
Scenarios Task Force on the 200 Area" (letter to Mr. Todd Martin, Hanford Advisory
Board, from Keith A. Klein, U.S. Department of Energy; David R. Einan,
U.S. Environmental Protection Agency; and Michael A. Wilson, State of Washington,
Department of Ecology, 02-HAB-0006), Richland, Washington, July 11.

* McDonald, K. M., D. E. McKinney, and T. A. Shrader, 2001, "Hanford Site Mixed Waste
Disposal," Waste Management Conference 2001, February 25 - March 1,
Tucson, Arizona.

National Environmental Policy Act of]1969, 42 USC 432 1, et seq.

National Historic Preservation Act of 1966, 16 USC 470, et seq.

NAVD88, 1988, North American Vertical Datum of 1988, National Geodetic Survey, Federal
Geodetic Control Committee, Silver Spring, Maryland.

OECD/NEA, 2000, Features, Events, and Processes (FEPs) for Geologic Disposal of
Radioactive Waste: An International Database (Radioactive Waste Management),
Nuclear Energy Agency, Organisation For Economic Co-operation and Development
(OECD) Publications, Paris, France.

0MB Circular No. A-94, 2002, Guidelines and Discount Rates for Benefit-Cost Analysis of
Federal Programs, Office of Management and Budget, Washington, D.C., as revised.

PNL-2253, 1977, Ecology of the 200 Area Plateau Waste Management Environs: A Status
Report, Pacific Northwest Laboratory, Richland, Washington.

PNL-6456, 1988, Hazard Ranking System Evaluation of CERCLA Inactive Waste Sites at
Hanford, 3 vols., Pacific Northwest Laboratory, Richland, Washington.

7-13



DOE/RL-2004-60 REV 0

PNL-6820, 1989, Hydrogeology of the 200 Areas Low Level Burial Grounds, An Interim Report,
Pacific Northwest Laboratory, Richland, Washington.0

PNL- 10285, 1995, Estimated Recharge Rates at the Hanford Site, Pacific Northwest National
Laboratory, Richland, Washington.

PNNL-00 157, 2006, "Soil Measurements at 218-E-2 and E-5 Burial Grounds," letter report to
Greg Berlin, Fluor Hanford, Inc., from Andrey Mozhayev, Pacific Northwest Laboratory,
Richland, Washington, September 27.

PNNL- 11800, 1998, Composite Analysis for Low-Level Waste Disposal in the 200 Area Plateau
of the Hanford Site, Pacific Northwest National Laboratory, Richland, Washington.

PNNL- 12034, 2000, STOMP, Subsurface Transport Over Multiple Phases, Version 2. 0, User's
Guide, Pacific Northwest National Laboratory, Richland, Washington.

PNNL-12227, 1999, Groundwater Monitoring Plan for the Nonradioactive Dangerous Waste
Landfill, Pacific Northwest National Laboratory, Richland, Washington.

PNNL- 12261, 200 1, Revised Hydrogeology for the Suprabasalt Aquifer System, 200-East Area
and Vicinity, Hanford Site, Washington, Pacific Northwest National Laboratory,
Richland, Washington.

PNNL- 130 14, 2000, Groundwater Monitoring Plan for the Solid Waste Landfill, Pacific
Northwest National Laboratory, Richland, Washington.0

PNNL- 13230, 2000, Hanford Site Environmental Report for Calendar Year 1999, Pacific
Northwest National Laboratory, Richland, Washington.

PNNL- 13487, 200 1, Hanford Site Environmental Report for Calendar Year 2000, Pacific
Northwest National Laboratory, Richland, Washington.

PNNL- 13 656, 200 1, Enhanced Site Characterization of the 618-4 Burial Ground, Pacific
Northwest National Laboratory, Richland, Washington.

PNNL-13675, 2001, Measurement of Helium-3/Helium-4 Ratios in Soil Gas at the 618-1 1 Burial
Ground, Pacific Northwest National Laboratory, Richland, Washington.

PNNL- 13 85 8, 2002, Revised Hydrogeology for the Suprabasalt Aquifer System, 200- West Area
and Vicinity, Hanford Site, Washington, Pacific Northwest National Laboratory,
Richland, Washington.

PNNL- 13910, 2002, Hanford Site Environmental Report for Calendar Year 2001, Pacific
Northwest National Laboratory, Richland, Washington.

PNNL- 1405 8, 2002, Prototype Database and User's Guide of Saturated Zone Hydraulic
Properties for the Hanford Site, Pacific Northwest National Laboratory, Richland,

Washington.

7-14



DOE/RL-2004-60 REV 0

* PNNL- 14753, 2006, Groundwater Data Package for Hanford Assessments, Rev. 1, Pacific
Northwest National Laboratory, Richland, Washington.

PNNL-14859-ICN-2, 2007, Interim Status Groundwater Monitoring Plan for Low-Level Waste
Management Areas 1 to 4, RCRA Facilities, Hanford, Washington, Pacific Northwest
National Laboratory, Richland, Washington.

PNNL- 15670, 2006, Hanford Site Groundwater Monitoring for Fiscal Year 2005, Pacific
Northwest National Laboratory, Richland, Washington.

PNNL- 15892, 2006, Hanford Site Environmental Report for Calendar Year 2005, Pacific
Northwest National Laboratory, Richland, Washington.

PNNL- 15892, Appendix 1, 2006, Hanford Site Environmental Surveillance Data Report for
Calendar Year 2005, Pacific Northwest National Laboratory, Richland, Washington.

PNNL- 15892, Appendix 2, 2006, Han/ord Site Near-Facility Environmental Monitoring Data
Report for Calendar Year 2005, Pacific Northwest National Laboratory, Richland,
Washington.

PNNL- 16 105, 2007, Technology Survey to Support Revision to the Remedial
Investigation/Feasibility Study Work Plan for the 200-S W-2 Operable Unit at the
U.S. Department of Energy's Hanford Site, Pacific Northwest National Laboratory,
Richland, Washington.

PNNL-SA-345 15, 200 1, Use qf Process Relationship Diagrams in Development of Conceptual
Models, Pacific Northwest National Laboratory, Richland, Washington.

PNNL-SA-363 87, 2004, A Comprehensive and Systematic Approach to Developing and
Documenting Conceptual Models of Contaminant Release and Migration at the Hanford
Site, Pacific Northwest National Laboratory, Richland, Washington. Published in
Journal of Stochastic Environmental Research and Risk Assessment,
Volume 18(2):109-1 16.

PNNL-SA-4267t, 2004, A Systematic Approach for Developing Conceptual Models of
Contaminant Transport at the Hanford Site, Pacific Northwest National Laboratory,
Richland, Washington. Published in Eos Trans. AGU, 85(47), Fall Meeting, Supplement,
Abstract H13A-0386.

RCW 43.2 1iC, "State Government - Executive," "State Environmental Policy," Title 43,
Chapter 2 1 C, Revised Code of Washington, as amended, Washington State, Olympia,
Washington.

RCW 70.105, "Hazardous Waste Management," Title 70, Chapter 105, Revised Code of
Washington, as amended, Washington State Department of Ecology, Olympia,
Washington.

7-15



DOE/RL-2004-60 REV 0

RCW 70.105.109, "Public Health and Safety," Chapter 105, "Hazardous Waste Management,"
Section 109, "Regulation of Wastes with Radioactive and Hazardous Components,"
Revised Code of Washington, as amended, Washington State Department of Ecology,
Olympia, Washington.

Resource Conservation and Recovery Act of 1976, 42 USC 6901, et seq.

RHO-65462-80-035, 1980, "Description of Waste Buried in Site 218-W-4B," from V. L. Hale
(internal letter report RI{O-65462-80-035 to Distribution List), Rockwell Hanford
Operations, Richiland, Washington, September 10.

RHO-65462-80-036, 1980, "Description of TRU Waste Buried in Site 218-W-4B," from
V. L. Hale (letter RHO-65462-80-036 to Those Listed), Technology Development,
Rockwell Hanford Operations, Richland, Washington, September 10.

RHO-65463-80-126, 1980, "Inconsistencies in 218-W-4B Site Data," from W. G. Jasen (internal
letter report RHO-65463-80-126 to G. D. Forehand), Rockwell Hanford Operations,
Richland, Washington, December 9.

RHO-72710-82-167, 1982, "Final Report: 218-E-1I Dry Waste Burial Ground Characterization
Survey" (letter to W. F. Heine, Environmental Control, from R. B. Kasper, Hydrogeology
Unit), Rockwell Hanford Operations, Richland, Washington, November 10.

RHO-CD-78, 1977, Assessment of Hanford Burial Grounds and Interim TRU Storage, Rockwell
Hanford Operations, Richland, Washington.

RHO-CD- 13 8, 1977, Containment Barrier Criteria, Rockwell Hanford Operations, Richland,
Washington.

RHO-CD- 194, 1977, A Study of the 234-5 Building Inventory Difference for the Years 1956
through 1966, Rockwell Hanford Operations, Richland, Washington.

RHO-CD-673, 1979, Handbook 200 Areas Waste Sites, 3 vols., Rockwell Hanford Operations,
Richland, Washington.

RHO-DO 10 1 ERO 10 1, 1980, Burial Ground Characterization Engineering Report, Rockwell
Hanford Operations, Richland, Washington.

RHO-MA-222, 1980, Hanford Radioactive Solid Waste Packaging, Storage, and Disposal
Requirements, Rockwell Hanford Operations, Richland, Washington.

RHO-MA-222, 1984, Hanford Radioactive Solid Waste Packaging, Storage, and Disposal
Requirements, Rev. 2, Rockwell Hanford Operations, Richland, Washington.

Richland Solid Waste Information Management System database.

7-16



DOE/RL-2004-60 REV 0

RL, 200 1, Helium Isotope Analysis for Soil Gas to Delineate Tritium Plumes, Technology
Deployment Benefit Analysis Fact Sheet, U.S. Department of Energy, Richland
Operations Office, Richland, Washington.

RL-TPA-90-000 1, 1998, Tn -Party Agreement Handbook Management Procedures, Guideline
Number TPA-MP- 14, "Maintenance of the Waste Information Data System (WIDS),"
U.S. Department of Energy, Richland Operations Office, Richland, Washington,
as revised.

SD-WM-SAR-038, 1984, Active and Retired Radioactive Solid Waste Burial Grounds Safety
Analysis Report, Rev. 0, Rockwell Hanford Operations, Richland, Washington.

SD-WM-TI-260, 1986, Water Inflow Investigation at the 218-E-12A and 218-E-12B Burial
Grounds, Rockwell Hanford Operations, Richland, Washington.

SGW-32683, 2008, Results from Passive Organic- Vapor Sampling in Selected 200-S W-2
Operable Unit Landfills (218- W-3A, 218- W-3AE, 218- W-4B, 218- W-4C, and 218- W-5),
June-July 2006, Fluor Hanford, Inc., Richland, Washington.

SGW-33253,2007, Data Quality Objectives Summary Report for Landfills in the 200-SW-i and
200-S W-2 Operable Units, Fluor Hanford, Inc., Richland, Washington.

SGW-33492, 2007, Quarterly Groundwater Monitoring Data for the Period October through
December 2006, Fluor Hanford, Inc., Richland, Washington.

SGW-33829, 2007, 200-P W-1 Operable Unit Report on Step II Sampling and Analysis of the
Dispersed Carbon Tetrachloride Vadose Zone Plume, Fluor Hanford, Inc., Richland,
Washington.

SGW-34462, 2008, Application of the Hanford Site Feature, Event, and Process Methodology to
Support Development of Conceptual Site Models for the 200-S W-2 Operable Unit
Landfills, Fluor Hanford, Inc., Richland, Washington.

SGW-34463, 2008, Treatability Studies and Other Focused Investigations: An Initial Planning
Basis for the 200-S W-2 Operable Unit Landfills, Rev. 0, Fluor Hanford, Inc., Richland,
Washington.

SGW-350 16, 2008, Information and Data Management Plan for the 200-S W-2 Operable Unit,
Fluor Hanford, Inc., Richland, Washington.

SGW-3 7027, 2008, Burial Ground Sampling and Analysis Results for October -
December 2007, Fluor Hanford, Inc., Richland, Washington.

SGW-37737, 2008, 200-SW-2 Operable Unit. Considerations for Phase-If Characterization -
Focused Versus Statistical Sampling Designs, Fluor Hanford, Inc., Richland,
Washington.

* Solid Waste Information and Tracking System, Hanford Site database.

7-17



DOE/RL-2004-60 REV 0

Solid Waste Information Management System, Hanford Site database.

WA7890008967, 2004, Hanford Facility Resource Conservation and Recovery Act Permit,
Dan gerous Waste Portion, Revision 8, for the Treatment, Storage, and Disposal of
Dangerous Waste, Washington State Department of Ecology, Richland, Washington,
as amended.

WAC 173-160, "Minimum Standards for Construction and Maintenance of Wells," Washington
Administrative Code, as amended, Washington State Department of Ecology, Olympia,
Washington.

WAC 173-160-406, "How Do I Apply for a Variance on a Resource Protection Well?"
Washington Administrative Code, as amended, Washington State Department of Ecology,
Olympia, Washington.

WAC 173-160-45 1, "What are the Minimum Standards for Direct Push Resource Protection
Wells?," Washington Administrative Code, as amended, Washington State Department of
Ecology, Olympia, Washington.

WAC 173-303, "Dangerous Waste Regulations," Washington Administrative Code, as amended,
Washington State Department of Ecology, Olympia, Washington.

WAC 173-303-070 through 173-303-100, "Designation of Dangerous Waste," Washington
Administrative Code, as amended, Washington State Department of Ecology, Olympia,
Washington.

WAC 173-303-400, "Interim Status Facility Standards," Washington Administrative Code, as
amended, Washington State Department of Ecology, Olympia, Washington.

WAC 173-303-400(3), "Interim Status Facility Standards, ". .Standards," Washington
Administrative Code, as amended, Washington State Department of Ecology, Olympia,
Washington.

WAC 173-303-6 10, "Closure and Post-Closure," Washington Administrative Code, as amended,
Washington State Department of Ecology, Olympia, Washington.

WAC 173-303-610(2), "Closure Performance Standard," Washington Administrative Code, as
amended, Washington State Department of Ecology, Olympia, Washington.

WAC 173-303-610(3), "Closure Plan; Amendment of Plan," Washington Administrative Code,
as amended, Washington State Department of Ecology, Olympia, Washington.

WAC 173-303-610(4), "Closure; Time Allowed for Closure," Washington Administrative Code,
as amended, Washington State Department of Ecology, Olympia, Washington.

WAC 173-303-610(5), "Disposal or Decontamination of Equipment, Structures, and Soils,"
Washington Administrative Code, as amended, Washington State Department of Ecology,
Olympia, Washington.

7-18



DOE/RL-2004-60 REV 0

* WAC 173-303-610(6), "Certification of Closure," Washington Administrative Code, as
amended, Washington State Department of Ecology, Olympia, Washington.

WAC 173-303-640(8), "Tank Systems, ". .Closure and Post-Closure Care," Washington
Administrative Code, as amended, Washington State Department of Ecology, Olympia,
Washington.

WAC 173-303-650(6), "Surface Impoundments" ". .Closure and Post-Closure Care," Washington
Administrative Code, as amended, Washington State Department of Ecology, Olympia,
Washington.

WAC 173-303-655(8), "Land Treatment," "Closure and Post-Closure Care," Washington
Administrative Code, as amended, Washington State Department of Ecology, Olympia,
Washington.

WAC 173-303-660(9), "Waste Piles," "Closure and Post-Closure Care," Washington
Administrative Code, as amended, Washington State Department of Ecology, Olympia,
Washington.

WAC 173-303-665(6), "Landfills," "Closure and Post-Closure Care," Washington
Administrative Code, as amended, Washington State Department of Ecology, Olympia,
Washington.

WAC 173-303-680(2), "Miscellaneous Units," "Environmental Performance Standards,"
Washington Administrative Code, as amended, Washington State Department of Ecology,
Olympia, Washington.

WAC 173-303-680(4), "Miscellaneous Units," "Post-Closure Care," Washington Administrative
Code, as amended, Washington State Department of Ecology, Olympia, Washington.

WAC 173-303-64620, "Closure and Post-Closure," "Corrective Action," "Requirements,"
Washington Administrative Code, as amended, Washington State Department of Ecology,
Olympia, Washington.

WAC 173-304, "Minimum Functional Standards for Solid Waste Handling," Washington
Administrative Code, as amended, Washington State Department of Ecology, Olympia,
Washington.

WAC 173-304-407, "General Closure and Post-Closure Requirements," Washington
Administrative Code, as amended, Washington State Department of Ecology, Olympia,
Washington.

WAC 173-340, "Model Toxics Control Act - Cleanup," Washington Administrative Code,
as amended, Washington State Department of Ecology, Olympia, Washington.

WAC 173-340-720(8), "Ground Water Cleanup Standards," "Point of Compliance," Washington
Administrative Code, as amended, Washington State Department of Ecology, Olympia,

* Washington.

7-19



DOE/RL-2004-60 REV 0

WAC 173-340-730, "Surface Water Cleanup Standards," Washington Administrative Code, as
amended, Washington State Department of Ecology, Olympia, Washington.

WAC 173-340-740, "Unrestricted Land Use Soil Cleanup Standards," Washington
Administrative Code, as amended, Washington State Department of Ecology, Olympia,
Washington.

WAC 173-340-745, "Soil Cleanup Standards for Industrial Properties," Washington
Administrative Code, as amended, Washington State Department of Ecology, Olympia,
Washington.

WAC 173-340-7490(3), "Terrestrial Ecological Evaluation Procedures," "Goal," Washington
Administrative Code, as amended, Washington State Department of Ecology, Olympia,
Washington.

Waste Information Data System, Hanford Site database.

WHC-EP-0063, 1988, Hanford Radioactive Solid Waste Packaging, Storage, and Disposal
Requirements, Rev. 0, Westinghouse Hanford Company, Richland, Washington.

WHC-EP-0063, 1990, Hanford Radioactive Solid Waste Packaging, Storage, and Disposal
Requirements, Rev. 2, Westinghouse Hanford Company, Richland, Washington.

WHC-EP-0063, 1991, Hanford Radioactive Solid Waste Packaging, Storage, and Disposal
Requirements, Rev. 3, Westinghouse Hanford Company, Richland, Washington.

WHC-EP-0063, 1993, Hanford Radioactive Solid Waste Packaging, Storage, and Disposal
Requirements, Rev. 4, Westinghouse Hanford Company, Richland, Washington.

WHC-EP-0063, 2003, Hanford Radioactive Solid Waste Packaging, Storage, and Disposal
Requirements, Rev. 9, Westinghouse Hanford Company, Richland, Washington.

WHC-EP-0 125-1, 1989, Summary of Radioactive Solid Waste Received in the 200 Areas During
Calendar Year 1988, Westinghouse Hanford Company, Richland, Washington.

WHC-EP-002 1, 1987, Interim Hydrogeologic Characterization Report and Groundwater
Monitoring System for the Nonradioactive Dangerous Waste Landfill, Hanford Site,
Washington, Westinghouse Hanford Company, Richland, Washington.

WHC-EP-0225, 199 1, Contact-Handled Transuranic Waste Characterization Based on Existing
Records, Rev. 1, Westinghouse Hanford Company, Richland, Washington.

WHC-EP-0226, 1989, Sampling Plan for Retrievably Stored Contact-Handled Transuranic
Waste at the Hanford Site, Westinghouse Hanford Company, Richland, Washington.

WHC-EP-0645, 1995, Performance Assessment for the Disposal of Low-Level Waste in the
200 West Area Burial Grounds, Westinghouse Hanford Company, Richland,
Washington.

7-20



DOE/RL-2004-60 REV 0

* WHC-EP-0845, 1995, Solid Waste Management History of the Hanford Site, Rev. 0,
Westinghouse Hanford Company, Richland, Washington.

WJTC-EP-09 12, 1996, The History of the 200 Area Burial Ground Facilities, 2 vols.,
Westinghouse Hanford Company, Richland, Washington.

WHC-MR-0008, 1989, Low-Level Burial Grounds Database, Westinghouse Hanford Company,
Richland, Washington.

WHC-MR-0204, 1990, 200-East and 200- West Areas Low-Level Burial Grounds Borehole
Summary Report, Westinghouse Hanford Company, Richland, Washington.

WHC-MR-0205, 1990, Borehole Completion Data Package for Low-Level Burial Grounds -
1990, Westinghouse Hanford Company, Richland, Washington.

WHC-MR-041 8, 1994, Historical Records of Radioactive Contamination in Biota at the
200 Areas of the Hanford Site, Westinghouse Hanford Company, Richland, Washington.

WHC-SA-2772-FP, 1996, History of Solid Waste Packaging at the Hanford Site, Westinghouse
Hanford Company, Richland, Washington.

WHC- SD-EN-AP-0 15, 1989, Revised Ground- Water Monitoring Plan for the 200 Areas
Low-Level Burial Grounds, prepared by Pacific Northwest Laboratory for Westinghouse
Hanford Company, Richland, Washington.

WHC-SD-EN-DP-064, 1993, Data Package for Geophysical Investigation of Nonradioactive
Solid Waste Landfill (NRDWL), Westinghouse Hanford Company, Richland,
Washington.

WHC-SD-EN-TI- 181, 1993, ]00-D Area Technical Baseline Report, Westinghouse Hanford,
Company, Richland, Washington.

WHC-SD-EN-TI- 199, 1993, Nonradioactive Dangerous Waste Landfill Soil Gas Survey: Final
Data Report, Westinghouse Hanford Company, Richland, Washington.

WHC-SD-EN-TI-2 16, 1994, Vegetation Communities Associated with the 1 00-Area and
200-Area Facilities on the Hanford Site, Westinghouse Hanford Company, Richland,
Washington.

WHC- SD-EN-TI-220, 1994, 1 00-B Area Technical Baseline Report, Westinghouse Hanford
Company, Richland, Washington

WHC-SD-EN-TJ-23 9, 1994, 100-K Area Technical Baseline Report, Westinghouse Hanford
Company, Richland, Washington.

WHC-SD-EN-TI-248, 1994, Conceptual Model of the Carbon Tetrachloride Contamination in
the 200 West Area at the Hanford Site, Rev. 0, Westinghouse Hanford Company,
Richland, Washington.

7-21



DOE/RL-2004-60 REV 0

WHC-SD-EN-TI-25 1, 1994, 1 00-N Area Technical Baseline Report, Westinghouse Hanford
Company, Richland, Washington.

WHC-SD-EN-TI-290, 1994, Geologic Setting of the Low-Level Burial Grounds, Rev. 0,
Westinghouse Hanford Company, Richland, Washington.

WHC-SD-W221I-DP-OO 1, 1994, Phase 2 Solid Waste Retrieval Trench Characterization, Rev. 0,
Westinghouse Hanford Company, Richland, Washington.

WHC-SD-WM-RPT-056, 1992, Solid Waste Stream Hazardous and Dangerous Components
Study, Rev. 0, Westinghouse Hanford Company, Richland, Washington.

WHC-SD-WM-TI-5 17, 1993, Radio isotopic Characterization of Retrievably Stored Transuranic
Waste Containers at the Hanford Site, Rev. 1, Westinghouse Hanford Company,
Richland, Washington.

WHC-SD-WM-TI-730, 1996, Performance Assessment for the Disposal of Low-Level Waste in
the 200 East Area Burial Grounds, Westinghouse Hanford Company, Richland,
Washington.

WIPP Land Withdrawal Act, Pub. L. 102-579.

WMP- 17684, 2003, 618-10 and 618-11 Burial Ground Remedial Design Technical Workshop
Summary Report, Rev. 0, Fluor Hanford, Inc., Richland, Washington.

WMP-20394, 2004, Design Basis/Design Criteria Report 61 8-10 And 61 8-1 1 Burial Ground
Remedial Action Project, Rev. 0, Fluor Hanford, Inc., Richland, Washington.

WMP-20570, 2005, Central Plateau Terrestrial Ecological Risk Assessment Data Quality
Objectives Summary Report - Phase I, Rev. 0, Fluor Hanford, Inc., Richland,
Washington.

WMP-22922, 2004, Prototype Hanford Features, Events, and Processes (HFEP) Graphical
User Interface, Rev. 0, Fluor Hanford, Inc., Richland, Washington. Prepared as
PNNL-14874.

WMP-25493, 2005, Central Plateau Terrestrial Ecological Risk Assessment Data Quality
Objectives Summary Report - Phase 11, Fluor Hanford, Inc., Richland, Washington.

WMP-26 178, 2005, Performance Evaluation Report for Soil Vapor Extraction Operations at the
200-P W-1 Carbon Tetrachloride Site, Fiscal Year 2004, Rev. 0, Westinghouse Hanford,
Inc., Richland, Washington.

WMP-2925 3, 2007, Central Plateau Terrestrial Ecological Risk Assessment Data Quality
Objectives Summary Report - Phase III, Rev. 0, Fluor Hanford, Inc., Richland,
Washington.

7-22



DOE/RL-2004-60 REV 0

APPENDIX A

PHASE I-B SAMPLING AND ANALYSIS PLAN FOR THE
200-S W-2 OPERABLE UNIT LANDFILLS

A-]



DOE/RL-2004-60 REV 0

This page intentionally left blank.

A-ii



DOE/RL-2004-60 REV 0

APPROVAL PAGE

Title: Phase 1-13 Sampling and Analysis Plan for the 200-S W-2 Operable Unit Landfills

Approval: U.S. Department of Energy, Richland Operations Office

SignaDate

Lead Regulatory Agency:
D U.S. Environmental Protection Agency

Z Washington State D~epartment of Ecology

______ /1 2 C~
i gn tu re Date

U.S. Environmental Protection Agency, Region X

Signature Date

I'li approval signatures on this page indicate that this document has been authorized fur informnation
release to the public through appropriate channels. No other fomnis or signatures arc required to

document thtis inforniation release.

A-iii



DOE/RL-2004-60 REV 0

This page intentionally left blank.

A-iv



DOE/RL-2004-60 REV 0

* CONTENTS

A1.0 INTRODUCTION ........................................................................... Al-i
ALI BACKGROUND .................................................................... Al-2
A1.2 WASTE SITE BINNING........................................................... Al-7

A2.0 QUALITY ASSURANCE PROJECT PLAN.............................................. A2-1
A2.1 PROJECT MANAGEMENT ....................................................... A2-1

A2. 1.1 Project/Task Organization ................................................. A2- 1
A2. 1.2 Problem Definition/Background........................................... A2-4
A2. 1.3 Project/Task Description ................................................... A2-5
A2. 1.4 Quality Objectives and Criteria for Measurement Data ................ A2-6
A2. 1.5 Special Training/Certification Requirements .......................... A2-1 1
A2.1.6 Documentation and Records.............................................. A2-12

A2.2 MEASUREMENT/DATA ACQUISITION ..................................... A2-13
A2.2.1 Sampling Process Design ................................................. A2-14
A2.2.2 Sampling Methods......................................................... A2-14
A2.2.3 Sample Handling and Custody Requirements.......................... A2- 15
A2.2.4 Analytical Methods Requirements ....................................... A2-17
A2.2.5 Quality Control Requirements............................................ A2-17
A2.2.6 Instrument/Equipment Testing, Inspection, and Maintenance

Requirements .............................................................. A2- 19
A2.2.7 Instrument Calibration and Frequency................................... A2-19
A2.2.8 Inspection/Acceptance Requirements for Supplies and

Consumnables ............................................................... A2-20
A2.2.9 Data Acquisition Requirements for Nondirect Measurements ....... A2-20
A2.2. 10 Data Management ....................................................... A2-20

A2.3 ASSESSMENT/OVERSIGHT.................................................... A2-21
A2.3. 1 Assessments and Response Actions...................................... A2-22
A2.3.2 Reports to Management................................................... A2-22

A2.4 DATA VALIDATION AND USABILITY...................................... A2-22
A2.4. 1 Data Review, Validation, and Verification.............................. A2-23
A2.4.2 Validation and Verification Methods .................................... A2-23
A2.4.3 Reconciliation with User Requirements................................. A2-24

A3.0 FIELD SAMPLING PLAN ................................................................. A3-1
A3.1 DATA COLLECTION TECHNIQUES........................................... A3-1

A3. 1.1 Nonintrusive Data Collection Techniques ................................ A3-1
A3.1.2 Intrusive Data Collection Techniques.................................... A3-33
A3.1.3 Investigation of Potentially Unused Caissons.......................... A3-42

A-v



DOE/RL-2004-60 REV 0

A4.0 HEALTH AND SAFETY PLAN........................................................... A4-1

A5.0 INVESTIGATION-DERIVED WASTE................................................... A5-1

A6.0 REFERENCES ............................................................................... A6-1

FIGURES

Figure Al1-i. Location of the Hanford Site ........................................................ Al-3

Figure A1-2. Location of 200-S W-2 Operable Unit Landfills in the 200 West Area ......... A1-4

Figure A1-3. Location of 200-SW-2 Operable Unit Landfills in the 200 East Area .......... A1-5

Figure A2- 1. Project Organization.................................................................. A2-2

Figure A3-M. Stage 2 Passive Soil-Vapor Sample Locations in the 21 8-W-3A Burial
Ground................................................................................ A3-10

Figure A3-2. Stage 2 Passive Soil-Vapor Sample Locations in the 218-W-3A-E Burial
Ground................................................................................ A3-11

Figure A3-3. Stage 2 Passive Soil-Vapor Sample Locations in the 218-W-4B Burial0
Ground................................................................................ A3-~12

Figure A3-4. Stage 2 Passive Soil-Vapor Sample Locations in the 21 8-W-4C Burial
Ground................................................................................ A3-13

Figure A3-5. Stage 2 Passive Soil-Vapor Sample Locations in the 218-W-5 Burial
Ground................................................................................ A3-14

Figure A3-6. Stage 3 Passive Soil-Vapor Sample Locations in the 218-E-2A, 218-E-5,
and 218-E-5A Burial Grounds........................................................ A3-18

Figure A3-7. Stage 3 Passive Soil-Vapor Sample Locations in the 218-E-8 Burial
Ground................................................................................ A3-19

Figure A3-8. Stage 3 Passive Soil-Vapor Sample Locations in the 218-E-1 Burial
Ground................................................................................ A3-20

Figure A3-9. Stage 3 Passive Soil-Vapor Sample Locations in the 218-E-12A Burial
Ground................................................................................ A3-21

Figure A3-10. Stage 3 Passive Soil-Vapor Sample Locations in the 218-W-1I and
21 8-W-2 Burial Grounds.............................................................. A3-22

A-vi



DOE/RL-2004-60 REV 0

Figure A3-1 1. Stage 3 Passive Soil-Vapor Sample Locations in the 218-W-1A Burial
Ground................................................................................ A3-23

Figure A3-12. Stage 3 Passive Soil-Vapor Sample Locations in the 218-W-2A Burial
Ground................................................................................ A3-24

Figure A3-13. Stage 3 Passive Soil-Vapor Sample Locations in the 218-W-3 Burial
Ground................................................................................ A3-25

Figure A3-14. Stage 3 Passive Soil-Vapor Sample Locations in the 218-W-l 1 Burial
Ground................................................................................ A3-26

Figure A3-15. Stage 4 Passive Soil-Vapor Sample Locations in the 218-W-3 Burial
Ground................................................................................ A3-29

Figure A3-16. Locations of Direct-Push Boreholes in the 218-W-3A Burial Ground .... A3-43

Figure A3- 17. Locations of Direct-Push Boreholes in the 21 8-W-4B Burial Ground. ....A3-44

Figure A3-18. Locations of Direct-Push Boreholes in the 218-W-4C Burial Ground. ....A3-45

Figure A3-19. Locations of Direct-Push Boreholes in the 218-E-12B Burial Ground ....A3-46

0 TABLES

Table Al-. 200-SW-2 Operable Unit Landfills .................................................. AI-6

Table A2- 1. 200-SW-2 Operable Unit Phase I-B Contaminants of Potential Concern List .... A2-7

Table A2-2. Analytical Performance Requirements .............................................. A2-8

Table A2-3. Vapor Sample Preservation, Container, and Holding Time Guidelines for
Field Screening ........................................................................ A2-16

Table A3-1. Stage 2 Passive Soil-Vapor Sample Locations...................................... A3-4

Table A3-2. Stage 3 Passive Soil-Vapor Sample Locations .................................... A3-15

Table A3-3. Stage 4 Passive Soil-Vapor Sample Locations .................................... A3-27

Table A3-4. Geophysical Survey Locations ...................................................... A3-30

Table A3-5. Existing Wells Available for Logging.............................................. A3-36

Table A3-6. Direct-Push Locations ............................................................... A3-40

A-vii



DOE/RL-2004-60 REV 0

This page intentionally left blank.

A-viii



DOE/RL-2004-60 REV 0

* TERMS

ALARA as low as reasonably achievable
CERCLA Comprehensive Environmental Response, Compensation, and

Liability Act of 1980
COPC contaminant of potential concern
CPT cone penetrometer
DOE U.S. Department of Energy
DPT direct-push technology
DQA data quality assessment
DQO data quality objective
Ecology Washington State Department of Ecology
EMI electromagnetic induction
EPA U.S. Environmental Protection Agency
FFTF Fast Flux Test Facility
FSP field sampling plan
GPR ground-penetrating radar
HEIS Hanford Environmental Information System database
Implementation Plan DOE/RL-98-28, 200 Areas Remedial Investigation/Feasibility

Study Implementation Plan - Environmental Restoration Program
N/A not applicable
NC Navy core barrel trench
ng nanogram
OU operable unit
QA quality assurance
QAPjP quality assurance project plan
QC quality control
RCRA Resource Conservation and Recovery Act of 19 76
RI remedial investigation
RI/ES remedial investigation/feasibility study
RL U.S. Department of Energy, Richland Operations Office
SAP sampling and analysis plan
TBD to be determined
TMF total magnetic field
Tni-Parties U.S. Department of Energy, U.S. Environmental Protection

Agency, and Washington State Department of Ecology
Tni-Party Agreement Hanford Federal Facility Agreement and Consent Order

(Ecology et al., 1989a)
TSD treatment, storage, and/or disposal (unit)
VOC volatile organic compound
WAC Washington Administrative Code
WSP Washington State Plane
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METRIC CONVERSION CHART

Into Metric Units Out of Metric Units

If you know Multiply by To get If you know Multiply by To get

Length Length

inches 25.40 millimeters millimeters 0.0394 inches

inches 2.54 centimeters centimeters 0.394 inches

feet 0.305 meters meters 3.281 feet

yards 0.9 14 meters meters 1.094 yards

miles (statute) 1.609 kilometers kilometers 0.621 miles (statute)

Area Area

sq. inches 6.452 sq. centimeters sq. centimeters 0.155 sq. inches

sq. feet 0.0929 sq. meters sq. meters 10.764 sq. feet

sq. yards 0.836 sq. meters sq. meters 1.196 sq. yards

sq. miles 2.591 sq. kilometers sq. kilometers 0.386 sq. miles

acres 0.405 hectares hectares 2.471 acres

Mass (weight) Mass (weight)

ounces (avoir) 28.349 grams grams 0.0353 ounces (avoir)

pounds 0.453 kilograms kilograms 2.205 pounds (avoir)

tons (short) 0.907 ton (metric) ton (metric) 1.102 tons (short)

Volume Volume

teaspoons 5 milliliters milliliters 0.034 ounces

S(U.S., liquid)

tablespoons 15 milliliters liters 2.113 pints

ounces 29.5 73 milliliters liters 1.057 quarts

(U.S., liquid) (U.S., liquid)

cups 0.24 liters liters 0.264 gallons

S(U.S., liquid)

pints 0.473 liters cubic meters 35.315 cubic feet

quarts 0.946 liters cbcmtr .0 ui ad
(U.S., liquid) cbcmtr .0 ui ad

gallons 3.785 liters

(U.S., liquid)

cubic feet 0.0283 cubic meters

cubic yards 0.764 cubic meters

Temperature Temperature

Fahrenheit (oF-32)*5I9 Centigrade Centigrade (OC*915)+32 Fahrenheit

Radioactivity Radioactivity

picocurie 37 millibecquerel millibecquerel 0.027 picocurie

A-x



DOE/R-L-2004-60 REV 0

* APPENDIX A

PHASE I-B SAMPLING AND ANALYSIS PLAN FOR THE
200-S W-2 OPERABLE UNIT LANDFILLS

A1.0 INTRODUCTION

The activities described in this sampling and analysis plan (SAP) are intended to support the
Comprehensive Environmental Response, Compensation, and Liability Act of 1980 (CERCLA)
remedial investigation/feasibility study (RI/FS) process for the 200-S W-2 Radioactive Landfills
and Dumps Operable Unit (200-SW-2 OU). Sampling activities for the landfills in the
200-SW- I Nonradioactive Landfills and Dumps OU (200-SW- I OU) are not addressed in this
SAP, because these landfills are proposed to undergo closure independent of the RI/FS process.
Discussion of the 200-SW-i OU in this SAP is for informational purposes only.

The purpose of this Phase 1-B SAP is to continue nonintrusive reconnaissance- level radiological,
geophysical, and soil-vapor samples in landfill areas not previously addressed in the Phase I-A
data quality objective (DQO) summary report as discussed in Section 4.2 of the RI/FS work plan.
Limited intrusive investigations also will be conducted using direct-pushes near the centers of all
landfills to better understand the lateral continuity of geologic layers based on lithologic logs
from surrounding groundwater monitoring wells. Fine-grained sediment layers are of particular

* interest because they tend to impede the downward movement of moisture and mobile
contaminants through the vadose zone. Additional direct-pushes will occur in portions of
landfills potentially impacted by atypical moisture from rapid melting of snow and seepage from
a nearby wastewater ditch.

Data resulting from this SAP will guide the development of DQOs, work plans, and SAPs for
future phases of intrusive investigation to determine the nature and extent of landfill
contamination. Data from future site investigation phases will be used to refine conceptual
contaminant distribution models; support baseline risk assessments; and evaluate remediation
technology performance in support of the feasibility study, proposed plan, and eventual record of
decision for 200-S W-2 OU landfills.

Characterization activities described in this plan are based on the implementation of the DQO
process as documented in SGW-33253, Data Quality Objectives Summary Report for
Phase I-B Characterization of the 200-S W-2 Operable Unit Landfills.

This chapter provides general background information about the OU, contaminants of potential
concern (COPC), future development of preliminary remediation goals, and a summary of DQOs
identified for the landfills. Subsequent chapters of this SAP present the quality assurance project
plan (QAPjP), the field sampling plan (FSP), and the health and safety and waste management
requirements.
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ALI1 BACKGROUND

Ecology et al., 1989a, Hanford Federal Facility Agreement and Consent Order (Tni-Party
Agreement) identifies 800+ soil waste sites (and associated structures) resulting from the
discharge of liquids and solids to the ground from 200 Areas processing facilities. These
800+ sites have been arranged into separate waste groups (OUs) that contain CERCLA
past-practice sites; Resource Conservation and Recovery Act of 19 76 (RCRA) past-practice sites
addressed through RCRA corrective action authorities; and RCRA treatment, storage, and/or
disposal (TSD) units.

In accordance with the Tni-Party Agreement, the RI/FS work plan has been prepared to present
information on how the RIIFS process will be conducted and eventually will lead to proposed
remedies for the waste sites in the 200-S W-2 OU. Also in accordance with the Tni-Party
Agreement, the Washington State Department of Ecology (Ecology) has been designated as the
lead regulatory agency for the 200-SW-2 OU. The RJIFS work plan follows the CERCLA
format, with modifications to concurrently satisfy RCRA corrective action and TSD unit closure
requirements as described in DOE/RL-98-28, 200 Areas Remedial Investigation/Feasibility
Study Implementation Plan - Environmental Restoration Program (Implementation Plan).

The 200-S W-2 OU consists of 25 landfills located in the Hanford Site's 200 East and 200 West
Areas. The 200 Areas are located near the center of the Hanford Site in south-central
Washington State and are within one of three areas on the Hanford Site that are on the
U.S. Environmental Protection Agency's (EPA) National Priorities List under CERCLA
(40 CFR 300, "National Oil and Hazardous Substances Pollution Contingency Plan,"
Appendix B, "National Priorities List"). Figure AM- shows the location of the Hanford Site and
the 200 East and 200 West Areas within. Figure Al-2 shows the 200-S W-2 OU landfill
locations that are part of the 200 West Area. Figure A 1-3 shows the 200-S W-2 OU landfill
locations that are part of the 200 East Area. Table AlI -I provides a summary listing of the
25 landfills included in the 200-S W-2 OU. Additional detail on each of these landfills is
provided in Chapter 2.0 of the RI/FS work plan.

The majority of waste disposed to the 200-SW-2 OU landfills originated from the processing
facilities located in the 200 East and 200 West Areas of the Hanford Site. The 200-S W-2 OU
landfills also contain some wastes that originated from the Hanford Site's 100 and 300 Areas, as
well as from offsite sources.
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Figure AI-I. Location of the Hanford Site.
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Figure A 1 -2. Location of 200-S W-2 Operable Unit Landfills in the 200 West Area.
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Figure A1-3. Location of 200-SW-2 Operable Unit Landfills in the 200 East Area.
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Table AlM. 200-SW-2 Operable Unit Landfills.

Site Code Site Name JBi Identification

218-E-10 Equip Burial #10 Bin 1 - TSD Unit Landfills

218-E-12B Dry Waste # 12B Bin 1 - TSD Unit Landfills

218-W-3A Dry Waste #3A Bin 1 - TSD Unit Landfills

218-W-3AE Dry Waste #3AE Bin 1 - TSD Unit Landfills

218-W-4B Dry Waste #4B Bin 1 - TSD Unit Landfills

218-W-4C Dry Waste #4C Bin 1 - TSD Unit Landfills

21 8-W-5 Low-Level Radioactive Mixed Waste Burial Bin 1 - TSD Unit Landfills
Ground

218-W-6 218-W-6 Burial Ground Bin 1 - TSD Unit Landfills

21 8-E-2 Equip Burial #2 Bin 2 - Industrial Landfills

21 8-E-2A Regulated Equip Storage Bin 2 - Industrial Landfills

21 8-E-5 Equip Burial #5 Bin 2 - Industrial Landfills

21 8-E-5A Equip Burial #5A Bin 2 - Industrial Landfills

21 8-E-9 200E Regulated Equipment Storage Site Bin 2 - Industrial Landfills
No. 009, Burial Vault

21 8-W- 11I Regulated Storage Site Bin 2 - Industrial Landfills

218-W-IA Equip Burial #1 Bin 2 - Industrial Landfills

21 8-W-2A Equip Burial #2 Bin 2 - Industrial Landfills

21 8-W- 1 Solid Waste Burial #1 Bin 3 - Dry Waste Alpha Landfills

21 8-W-2 Dry Waste #2 Bin 3 - Dry Waste Alpha Landfills

21 8-W-3 Dry Waste #3 Bin 3 - Dry Waste Alpha Landfills

21 8-W-4A Dry Waste #4A Bin 3 - Dry Waste Alpha Landfills

218-E-1 Dry Waste #1 Bin 4 -Dry Waste Landfills

218-E-12A Dry Waste # 12A Bin 4 -Dry Waste Landfills

21 8-C-9 Dry Waste & 21 6-C-9 Pond Bin 5 - Construction Landfills

21 8-E-4 Equip Burial #4 Bin 5 - Construction Landfills

21 8-E-8 200E Construction Burial Bin 5 - Construction Landfills

TSD =treatment, storage, and/or disposal (unit).
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. Al.2 WASTE SITE BINNING

The 25 landfills in the 200-SW-2 OU have been sorted into six main categories/bins based on
similar characteristics. This sorting is anticipated to aid characterization to support a choice of
appropriate remedial paths, based primarily on the results of the feasibility study and evaluation
of candidate remedial alternatives. The bins have been established based on a number of factors
including waste volume, waste type, waste form, disposal practices, periods of landfill
operations, homogeneity of waste, and potential risk, among others. The new bins are
as follows:

" Bin 1 - TSD Unit Landfills
" Bin 2 - Industrial Landfills
" Bin 3 - Dry Waste Alpha Landfills
" Bin 4 - Dry Waste Landfills
" Bin 5 - Construction Landfills
* Bin 6 - Caissons.

The following paragraphs provide a brief description of each bin.

* Bin 1 -- TSD Unit Landfills - This bin includes landfills that are permitted as RCRA
TSD units and are included in the Low-Level Burial Ground Part A Permit
(DOE/RL-88-20, Hanford Facility Dangerous Waste Permit Application, Low-Level
Burial Grounds). This bin coincides with the original Bin 3A grouping from the
Phase I-A DQO. The majority of available historical documentation is associated with
these sites (approximately 110,000 of 147,000 total documents); the sites, therefore, are
considered the best documented sites in the scope of the RJ/FS work plan. Sites in this
bin include the 218-E- 1, 218-E- 12B3, 218-W-3A, 218-W-3AE, 218-W-4B, 218-W-4C,
218-W-5, and 218-W-6 Burial Grounds.

Sites in this bin include unused annexes of the 21 8-W-4C and 21 8-E- 10 Burial Grounds,
unused portions of the 21 8-B- 12B Burial Ground, and the 21 8-W-6 Burial Ground, which
is believed to never have received waste.

" Bin 2 -- Industrial Landfills - This bin includes past-practice landfills that received
radioactive waste that was usually packaged in large wooden or concrete boxes,
containing large quantities of fission products. For the most part, these sites were
restricted to burial of large pieces of failed or obsolete equipment from the
chemical-processing facilities, although some items came from the 100 Areas. Many
of these sites contain burials made over 50 years ago. Historical burial documentation is
good for the 21 8-W-2A and 21 8-E-5A Burial Grounds; however, historical burial
documentation for the remaining sites is at a minimum. Sites in this bin include the
218-E-2, 218-B-2A, 218-B-5, 218-E-5A, 218-E-9, 218-W-1A, 218-W-2A, and
218-W-l 1 Burial Grounds.

" Bin 3 -- Dry Waste Alpha Landfills - This bin includes past-practice landfills that
received radioactive waste packaged primarily in fiberboard or small wooden boxes,
wrapped in heavy brown paper or burlap, or placed in the trench without packaging.
A small proportion of the waste is packaged in metal drums. All types of miscellaneous
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wastes, including contaminated soils and potentially contaminated rags, paper, wood, and
small pieces of equipment such as tools, have been placed in these sites. Some larger
equipment (e.g., motor vehicles, large canyon processing equipment) is known to have
been disposed to these sites. Available historical documentation indicates that these sites
contain at least 90 percent of the 200 Areas' landfill pre- 1970 alpha inventory. Historical
documentation for the older burial grounds (218-W-1I and 218-W-2 Burial Grounds) in
this bin is generally not available, because these landfills received waste in the 1 940s and
1950s. Available historical documents for the newer burial grounds (218-W-3 and
218-W-4A) in this bin are more numerous, because these burial grounds received waste
in the mid- 1950s to 1960s.

"Bin 4 -- Dry Waste Landfills - This bin includes past-practice landfills that received
radioactive waste packaged primarily in fiberboard or small wooden boxes, wrapped in
heavy brown paper or burlap, or placed in the trench without packaging. A small
proportion of the waste is packaged in metal drums. All types of miscellaneous wastes,
including contaminated soils and potentially contaminated rags, paper, and wood, have
been placed in these sites. These sites also contain a few pieces of large equipment such
as tank farm pumps. Historical documentation for these sites is generally not available.
Sites included in this bin include 218-E-lI and 218-E- 12A Burial Grounds.

" Bin 5 -- Construction Landfills - This bin includes past-practice landfills that mainly
were limited to burial of wastes resulting from construction work on existing facilities or
demolition of surplus facilities. Wastes in these sites are believed to contain little alpha
contamination; beta-gamma contamination is likely also at a minimum. Documentation
for 21 8-C-9 Burial Ground is believed to be nearly complete; however, available
historical documents for 21 8-E-8 and 21 8-E-4 Burial Grounds are few.

* Bin 6 -- Caissons - This bin includes caissons and vertical pipe units used for disposal of
hot-cell waste or high-plutonium-concentration waste in the 21 8-W-4A and
218-W-4B Burial Grounds. The vertical pipe units in the 218-W-4A Burial Ground were
made of welded 208.2 L (55-gal) drums or corrugated pipe and concrete; the caissons in
the 21 8-W-4B Burial Ground were made of metal and/or concrete. Documentation for
the caissons in the 21 8-W-4A Burial Ground is generally not available, while the
documentation for the caissons in the 21 8-W-4B Burial Ground generally is more
numerous (150 to 250 documents per caisson). Caissons located in this bin include
21 8-W-4B-C 1, 21 8-W-4B-C2, 21 8-W-4B-C3, 21 8-W-4B-C4, 21 8-W-4B-C5,
21 8-W-4B-C6, 21 8-W-4B-CU 1, 21 8-W-4A-C 1, 21 8-W-4A-C2, 21 8-W-4A-C3, and
218-W-4A-C5. This bin also includes caissons in the 218-W-4A and 218-W-4B Burial
Grounds that are believed to be empty/unused, according to available historical
documentation. These include the 21 8-W-4A-C4, 21 8-W-4A-C6, 21 8-W-4A-C7, and
21 8-W-4A-C8 Caissons.
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A2.0 QUALITY ASSURANCE PROJECT PLAN

The QAPjP establishes the quality requirements for environmental data collection, including
sampling, field measurements, and laboratory analysis. This QAPjP complies with the
requirements of the following:

a DOE 0 414.l1C, Qual ity Assurance

a DOE/RL-96-68, Hanford Analytical Services Quality Assurance Requirements
Documents

* 10 CFR 830 Subpart A, "Quality Assurance Requirements"

0 EPA/240/B3-0 1/003, EPA Requirements for Quality Assurance Project Plans,
EPA QA/R-5.

The following sections describe the quality requirements and controls applicable to the remedial
investigation (RI).

A2.1 PROJECT MANAGEMENT

This section addresses the basic areas of project management, and describes how project
management will ensure that the project has a defined goal, that the participants understand the
goal and approach to be used, and that the planned outputs have been appropriately documented.
Project management roles and responsibilities discussed in this section apply to the major
activities covered under the work plan and SAP including radiological, geophysical, and
soil-vapor samples; and direct-push well installations and logging.

A2. 1.1 Project/Task Organization

The U.S. Department of Energy (DOE), Richland Operations Office (RE) supporting
contractor(s) is responsible for planning, coordinating, sampling, preparing, packaging, and
shipping soil samples to the laboratory. The project organization is described in the subsections
that follow and is shown graphically in Figure A2- 1.

A2.1.1.1 Central Plateau Remediation Manager

The Central Plateau Remediation manager has overall authority over the work scope in the RJ/FS
work plan and SAP; the manager provides project-level oversight and coordinates with RL and
the regulators in support of Central Plateau remediation activities, including sampling activities.
The Central Plateau Remediation manager interfaces with the Soil and Groundwater
Remediation Vice President and R-L's supporting contractor(s) Senior Vice President and
President. The Central Plateau Remediation manager provides support to the Waste Site
Remediation manager to ensure that the work is performed safely and cost-effectively.
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Figure A2- 1. Project Organization.
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A2.1.1.2 Waste Site Remediation Manager

The Waste Site Remediation manager provides oversight for all activities and coordinates with
the Central Plateau Remediation manager, RL, and the regulators in support of sampling
activities. In addition, the manager provides support to the Waste Site Remediation task lead to
ensure that the work is performed safely and cost-effectively.

A2.1.1.3 Waste Site Remediation Task Lead

The Waste Site Remediation task lead is responsible for direct management of sampling
documents and requirements, field activities, and subcontracted tasks. The task lead works
closely with quality assurance (QA), health and safety, and the field team lead to integrate these
and the other lead disciplines in planning and implementing the work scope. The task lead also
coordinates with, and reports to, RL and its supporting contractor(s) on all sampling activities.
The task lead supports RL in coordinating sampling activities with the regulators. The Waste
Site Remediation task lead maintains the approved QA-PjP.
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* A2.1.1.4 Waste Site Remediation Field Project Manager

The Waste Site Remediation field project manager is responsible for coordinating field support
resources and activities for the Waste Site Remediation task lead. The field project manager
ensures that field documentation is approved and properly implemented and that management is
briefed on daily activities. The field project manager coordinates obtaining equipment,
personnel, and site support and has real-time direction of field activities and field decisions that
affect sampling. The field project manager has real-time responsibility for ensuring the QAPjP
and SAP are followed in the field.

A2.1.1.5 Quality Assurance Engineer

The QA engineer is matrixed to the Central Plateau Remediation manager and the Waste Site
Remediation task lead and is responsible for QA issues on the project. Responsibilities include
oversight of project QA requirements implementation; review of project documents including
SAPs (and the QAPjP); and participation in QA assessments on sample collection and analysis
activities, as appropriate.

A2.1.1.6 Waste Management Lead

The Waste Management lead communicates policies and procedures and ensures project
compliance for storage, transportation, disposal, and waste tracking in a safe and cost-effective
manner. Other responsibilities include identifying waste management sampling/characterization
requirements to ensure regulatory compliance interpretation of the characterization data to
generate waste designations, profiles, and other documents that confirm compliance with waste

acceptance criteria.
A2.1.1.7 Environmental Compliance Officer

The Environmental Compliance Officer provides technical oversight, direction, and acceptance
of project and subcontracted environmental work and develops appropriate mitigation measures
with a goal of minimizing adverse environmental impacts. The Environmental Compliance
Officer also reviews plans, procedures, and technical documents to ensure that all environmental
requirements have been addressed; identifies environental issues that affect operations and
develops cost-effective solutions; and responds to environmental/regulatory issues or concerns
raised by the DOE and/or regulatory staff.

A2.1.1.8 Field Team Lead

The field team lead has the overall responsibility for the planning, coordination, and execution of
the field characterization activities. Specific responsibilities include converting the sampling
design requirements into field task instructions that provide specific direction for field activities.
Responsibilities also include directing training, mock-ups, and practice sessions with field
personnel to ensure that the sampling design is understood and can be performed as specified.
The field team lead communicates with the Waste Site Remediation task lead to identify field
constraints that could affect the sampling design. In addition, the field team lead directs the
procurement and installation of sampling materials and equipment needed to support
the fieldwork.
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The field team lead oversees field sampling activities that include sample collection, packaging,
provision of certified clean sampling bottles/containers, and documentation of sampling
activities in controlled logbooks, chain-of-custody documentation, and packaging and
transportation of samples to the laboratory or shipping center. The samplers collect all samples,
including replicates/duplicates, and prepare all sample blanks according to the SAP and
corresponding standard procedures and work packages.

The field team lead, samplers, and others responsible for implementation of this SAP and QAPJP
will be provided with current copies of this document and any revisions thereto by the Waste Site
Remediation task lead.

A2.1.1.9 Radiological Engineering Lead

The Radiological Engineering lead is responsible for the radiological engineering and health
physics support to the project. Specific responsibilities include conducting As Low As
Reasonably Achievable (ALALRA) reviews, exposure and release modeling, and radiological
controls optimization for all work planning. In addition, radiological hazards are identified and
appropriate controls are implemented to maintain worker exposures to the hazards ALARA. The
Radiological Engineering lead interfaces with the project Health and Safety representative and
plans and directs radiological control technician support for all activities.

A2.1.1.10 Sample and Data Management

The Sample and Data Management organization selects the laboratories that perform the
analyses. This organization also ensures that the laboratories conform to Hanford Site internal
laboratory QA requirements, or their equivalent, as approved by RL, EPA, and Ecology. Sample
and Data Management receives the analytical data from the laboratories, makes the data entry
into the Hanford Environmental Information System database (HEIS), and arranges for data
validation. Validation will be performed on completed data packages by RL's supporting
contractor(s) personnel or by an independent contractor qualified to perform validation by
meeting the requirements of applicable Site procedures.

A2.1.1.11 Health and Safety Representative

The health and safety representative's responsibilities include coordination of industrial health
and safety support to the project as carried out through health and safety plans, activity job
hazard analyses, and other pertinent safety documents required by Federal regulation or by RL's
supporting contractor(s) internal work requirements. In addition, assistance is provided to
project personnel in complying with applicable health and safety standards and requirements.
Personal protective clothing requirements are coordinated with Radiological Engineering.

A2.1.2 Problem Definition/Background

The problem being addressed by this SAP is the need for investigation data for the
200-S W-2 OU landfills. These data will augment existing RI data compiled during Phase I-A
characterization activities, leading to future phases of characterization, and ultimately completion
of the RI/FS process for the 200-S W-2 OU landfills addressed in the RIIFS work plan.
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* Additional details on the problem definition and background are provided in Chapter 1.0 of the
RI/FS work plan.

A2.1.3 Project/Task Description

Because of the complexity of the 200-S W-2 OU landfills, a phased characterization approach
will be employed to aid in remedial action decision-making. A preliminary investigation began
in 2004 to perform a comprehensive review of existing documentation associated with the
200-S W-lI and 200-S W-2 OU waste sites. A large quantity of records was compiled and
reviewed, and a database was created to capture information that could be used to focus future
field characterization activities. In 2005, a collaborative negotiations process was held with the
Tni-Parties (DOE, EPA, and Ecology). This process re-scoped the focus of the DQO to follow.
The focus was changed to 22 waste sites in the 200-S W-2 OU. These waste sites were the
original Bin 3A and Bin 3B sites and consisted of 21 landfills and one unplanned release. This
DQO process (Phase 1-A) focused on nonintrusive investigations of these waste sites, including
geophysical, radiological, and soil-vapor samples.

After Phase I-A field characterization activities were performed in mid-2006, a Phase I-B DQO
process was performned to support development of the RI/FS work plan. The Phase I-B DQO
process focused on 25 landfills in the 200-SW-2 OU. An additional two landfills
(Nonradioactive Dangerous Waste Landfill and Solid Waste Landfill) in the 200-SW- I OU were
included in the DQO, as well as the RI/FS work plan; however, it is now proposed that these
landfills be closed outside of the CERCLA process. As such, they are included in this
documentation for informational purposes only. A proposed regulatory path forward for closure
of these landfills is presented in Chapter 5.0 of the RI/FS work plan. The Phase I-B DQO and
this SAP focus on additional nonintrusive charactefization, as well as intrusive characterization
techniques. Additional DQO processes will be held following completion of the Phase I-B field
characterization activities, as required. These future-phase DQO processes will further aid in
characterizing the landfills and will focus on progressively more intrusive characterization
techniques, as required. Information gathered from all phases will be used to support risk
assessments, further refinement of the preliminary conceptual contaminant distribution models,
and ultimately choosing a remedial action alternative.

The overall 200-S W-lI and 200-S W-2 GUs project description is to complete the RI/FS process
and RCRA closure process for the 25 landfills in the 200-S W-2 OU, as well as closure of the
landfills in the 200-S W-lI OU using the RCRA closure process for the Nonradioactive
Dangerous Waste Landfill and the closure requirements in WAC 173-304, "Minimum Functional
Standards for Solid Waste Handling," for closure of solid waste landfills for the Solid Waste
Landfill. As identified in Chapter 4.0 of the RI/FS work plan, a combination of intrusive data
collection techniques, such as direct-pushes, will be used to collect geophysical logging data.
Nonintrusive activities, such as surface geophysical surveys, existing well logging, passive
soil-vapor samples, and remote visual and radiological surveys of potentially empty caissons,
will be used to augment and focus intrusive data collection activities in future phases of
characterization.
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This SAP lays out the plan to complete data collection activities for Phase I-B characterization.
The data will be incorporated into an RI report to support Tni-Party Agreement major
Milestone M-0 I5-OOC for completion of the RI/FS processes for the Central Plateau OUs.
Chapter 6.0 of the RIFS work plan provides a schedule of the interim milestones for the OUs
leading to the major milestone.

A2.1.4 Quality Objectives and Criteria for
Measurement Data

The QA objective of this plan is to develop implementation guidance to data collection activities
that will provide data of known and appropriate quality. Data quality is assessed by data quality
indicators, by evaluation against identified DQOs, and by evaluation against the work activities
identified in the existing work plans, and this RIFS work plan and SAP. The applicable quality
control (QC) guidelines and quantitative target limits for assessing data quality are dictated by
the intended use of the data and the nature of the analytical method. Table A2- 1 identifies the
COPCs. Normally, the COPCs and their respective preliminary action levels would be identified
in support of establishing analytical requirements, including analytical method target limits;
however, because of the nature of the sampling techniques being performed in Phase I-B,
preliminary action levels are not included in this SAP. Analytical performance requirements for
the characterization methods proposed for Phase I-B are included in Table A2-2. The
quantitative and qualitative data quality indicators also are described below.

A2.1.4.1 Development of Contaminants of Potential Concern and Preliminary Action
Levels for Establishment of Analytical Requirements

This section identifies the 200-S W-2 OU COPCs and identifies the process for development of
their corresponding preliminary action levels in support of establishing appropriate analytical
requirements. The analytical performance requirements for the passive soil-vapor samples,
including target detection limits, are contained in Table A2-2.

A2.1.4.1.1 Development of Contaminants of Potential Concern

A set of radiological and organic COPCs that may be present in the 200-S W-2 OU landfills was
developed based on the following bulleted items. This set of COPCs was further narrowed based
on the intrusive and nonintrusive characterization techniques to be used in Phase I-B.

* 200 Areas plant operations as identified in various DQO documents for the 200 Areas
OUs, including the 200-CW- 1, 200-CS- 1, 200-CW-5, 200-LW-i1, 200-LW-2, 200-MW-i1,
200-PW- 1, 200-PW-2, 200-PW-4, 200-TW- 1, and 200-TW-2 OUs

0 The ecological risk-assessment DQOs for the 200 Areas (WMP-20570, Central Plateau
Terrestrial Ecological Risk Assessment Data Quality Objectives Summary Report -
Phase I; WMP-25493, Central Plateau Terrestrial Ecological Risk Assessment Data
Quality Objectives Summary Report - Phase HI; WMP-29253, Central Plateau
Terrestrial Ecological Risk Assessment Data Quality Objectives Summary Report -
Phase III

*As outlined in the Implementation Plan (DOE/RL-98-28).
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Table A2- 1. 200-SW-2 Operable Unit Phase I-B Contaminants of Potential Concern List.
Contaminants of

Potential Concern a]Rationale for Inclusion

Radioactive Constituents
Americium-24 I
Antimony- 125
Cesium- 137
Cobalt-60

Europium-i 54 Gross/spectral gamma logs can be used for stratigraphic correlations and detection of
Europium- 155 gamma-emitting radionuclides. Passive neutron logs provide qualitative indicators of

Hydoge-1b alpha-emitting radionuclides. Alpha particles emitted from decay of transuranic elements
Hdroe- interact with oxygen in the soil generating secondary neutrons by (alpha, n) reactions.

Iodtine-23 Hydrogen in the soil is capable of capture reactions followed by gamma ray emissions.

NPltnium-237 Hydrogen capture lines in gamma spectra provide qualitative indictors of soil moisture and

Plutonium-241 alpha-emitting radionuclides.

Protactinium-234m High-resolution gross/spectral gamma logs can be conducted in existing groundwater
Ruthenium-106 monitoring wells with the cryogenically cooled, high-purity germanium detector

Toium-229 (minimum 10 cm [4-in.] diameter borehole required). Lower resolution gross/spectralThorim-229gamma logging at direct-push locations must be conducted with sodium iodide (Nal),
Thorium-232 bismuth gennianate (B3GO), lanthanum fluoride (LaF), or other slim-hole detectors given
Tin- 126 the small diameter of the direct-push casing (approximately 5 cm [2 in.]). Active neutron
tiranium-232 (moisture) and passive neutron detectors are capable of slim-hole logging.
Uranium-233. Uranium-234
Uranium-235
Uranium-237
Uranium-238

_________________Volatile Organics
Volatile organic Analytical results and measurements have demonstrated that vapor-phase volatile organic
compounds per contaminants are found within the landfills (SGW-32683). Volatile organic vapors may
manufacturers' be detected in the subsurface trenches and/or soil by nonintrusive techniques.
specifications
'A portion of the listed contaminants may be calculated rather than directly measured.
b Hydrogen- I itself is not a contaminant of potential concern; however, it can be used as a qualitative indicator of soil moisture
and alpha-emitting radionuclides. Alpha particles emitted from transuranic element decay can interact with oxygen in soil
producing secondary neutrons by (alpha, n) reactions. Neutrons can be detected by passive neutron logging or they can
interact with soil through capture reactions. Hydrogen in soil is likely to engage in neutron capture followed by prompt
gamma-ray emission. The presence of hydrogen capture lines in passive gamma spectra is a qualitative indicator of soil
moisture and alpha-emitting radionuclides.

SGW-32683, Results from Passive Organic Vapor Sampling, Per/brined in Selected 200-S W-2 Operable Unit Landfills
(2l8- W-3A, 218- W-3AE, 218- W-4B, 218- W-4C, and 218- W-5)i in June-lu/v 2006.
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Table A2-2. Analytical Performance Requirements. ____

Analytical Collection Device and Method ~ Target Detection1 Accuracy Precision

____________ ~~~Laboratory Analysis ____________

Organic vapors
(VOCs per Passive soil-vapor (BESURE or GORE-SORBER), a 1 i/ape 12 0 3
manufacturers' EPA Method 8260B b10n/ape /-5 7 13

specifications)________________________________________________
a BESRE is a registered trademark of Beacon Environmental Services, Inc., Bel Air, Maryland. GORE-SORBER is a

trademark of W. L. Gore and Associates, San Francisco, California.
b EPA Method 8260B (uses gas chromatography/mass spectrometry) is found in SW-846, Test Methods for Evaluating Solid

Waste: Physical/Chemical Methods, Third Edition; Final Update IV-B.

EPA = U.S. Environmental Protection Agency.
ng = nanogram.
VOC = volatile organic compound.

In accordance with the May 2007 agreement (CCN 0073214, "Path Forward - 200-S W-1/2
RI/FS Work Plan Development, May 15, 2007"), Phase I-13 characterization primarily is focused
on nonintrusive characterization techniques with limited intrusive techniques. This includes the
application of historical records, borehole logging (direct-pushes and groundwater wells), unused
caisson visual and radiological surveys, and nonintrusive soil-vapor and geophysical survey
techniques (no soil samples will be collected during Phase I-13). As a result of the May 2007
agreement, the standard COPC development process and exclusion rationale in the DQO process
did not apply for this phase of characterization. Instead, the COPC list generated in the
Phase 1-13 DQO process was limited to contaminants that are readily detectable via nonintrusive
soil-vapor survey or gross/spectral gamma ray logging techniques. The COPC list for Phase I-13
is presented in Table A2- 1.

A2.1.4.1.2 Development of Preliminary Action Levels

Preliminary action levels represent regulatory- or risk-based soil concentrations of
nonradionuclide or radioactive constituents that are considered protective of human health,
ecological receptors, and groundwater and could be used by the RI/FS process to meet remedial
action objectives. Identification of preliminary action levels is not included in this SAP, because
this SAP focuses on reconnaissance-level characterization techniques. These action levels will
be developed during revision of this SAP, following the Phase I-13 DQO process.

A2.1.4.2 Quantitative Analytical Parameters

The quantitative analytical parameters of precision and accuracy as described in the following
sections will apply to analytical data analysis.

A2.1.4.2.1 Accuracy

Accuracy is an assessment of the closeness of the measured value to the true value. Accuracy of
chemical test results is assessed through several standard methods. These methods include
calibrating measurement systems using standards of known concentration (calibration);
analyzing solutions known to contain no analytes of interest to verify' that the sample processing
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and preparation process do not affect the measurement (blank analyses); routinely analyzing
samples containing known concentrations of analyte(s) of interest (laboratory control sample
analysis); and, spiking samples with known standards and establishing the average recovery
(matrix spike analysis). Validity of calibrations is evaluated by comparing results from the
measurement of a standard to known values andior by generating in-house statistical limits based
on three standard deviations (+/--3 SD). Table A2-2 lists the accuracy requirements for
fixed-laboratory analyses for the passive soil-vapor samples.

An additional element of the accuracy objective is measurement method sensitivity, frequently
described by the minimum detectable concentration, also referred to as the detection limit. The
detection limit reflects the smallest concentration of an analyte that can be reliably measured in a
sample and must be established to provide data at concentrations low enough for comparison
against remedial action levels and remediation goals established during the RI/FS planning
process. Detection limits are functions of the analytical method used to provide the data and the
quantity of the sample available for analyses. Detection limits identified for the analytes for the
passive soil-vapor samples are listed in Table A2-2 (see Target Detection Limit column in the
table). The preliminary action levels are estimates of potential cleanup levels and are used in this
SAP to ensure that detection limits are established to provide laboratory data at low enough
concentrations to assess potential action limits during the feasibility study, where potential
applicable or relevant and appropriate requirements are identified. Required detection limits
generally are lower than the preliminary action levels so that any nondetect laboratory results can
be used to demonstrate that the field concentrations do not, in fact, exceed target action levels.
The detection limits presented in the tables are typical for clean media and trace-level analysis
and should be achievable by a laboratory in the absence of interferences. A laboratory analyzing
samples displaying more than trace-level contamination may not be able to achieve these
detection limits.

The general objective for detection limits is to establish a minimum detectable concentration that
is below the action level to prevent generation of inconclusive data. However, because the
passive soil-vapor samples are being used as a general indicator of the presence of organic
vapors in the soil, preliminary action levels will not be established in this SAP.

The accuracy of radiation detection instrumentation planned for use during execution of this SAP
(i.e., gross/spectral gamma) is +/-20 percent with a target detection limit of 1 pCi/g (based on
Cs-137 concentration in surface soil).

Geophysical methods planned for use in executing this SAP (i.e., ground-penetrating radar
[GPR], electromagnetic induction [EMI], total magnetic field [TMF]) record accurate and
precise quantitative measurements when used in accordance with manufacturer's
recommendations and procedures. However, subjective interpretations of data by properly
qualified and trained professionals (i.e., geologists/geophysicists) are required. Accuracies
within +/-0. 1 percent of full-scale measurements and +/- 1 mn of actual location are typical.

A2.1.4.2.2 Precision

Precision is a measure of the data spread when more than one measurement has been taken on
the same sample. Precision is assessed through analysis of multiple aliquots of the same sample
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in the laboratory (laboratory replicate analysis), through analysis of split samples prepared in the 4
field and submitted to the laboratory as separate samples (field duplicate analysis), and through
assessment of multiple analyses of laboratory control samples. Precision typically is expressed
as the relative percent difference for duplicate measurements. Analytical precision requirements
for characterization methods are listed in Table A2-2. These are typical precision levels that a
laboratory should be able to achieve on project samples. Inability to achieve the precision
requirements is an indicator that a problem exists with the sampling process, analytical system,
or sample matrix and requires further investigation.

The precision of radiation detection instrumentation planned for use during execution of this
SAP is 10 percent. The precision of geophysical methods planned for use in executing this SAP,
like accuracy, is good when instrument operation is in accordance with manufacturer's
recommendations and procedures.

A2.1.4.2.3 Completeness

Completeness is a measure of the amount of valid data needed to be obtained from a
measurement system. This parameter compares the number of valid measurements completed to
the minimum number of samples to be collected and analyzed to establish description!
measurement of the system at a minimum confidence with those established by the project's
quality criteria (DQOs or performance/acceptance criteria).

For this RI activity, the overall objective for completeness will not be established, because the
techniques used for characterization in this phase are reconnaissance-level surveys that will be
used to focus future-phase intrusive characterization activities.

A2.1.4.3 Qualitative Analytical Parameters

Qualitative analytical parameters identified in this section include representativeness and
comparability. These parameters are described below.

A2.1.4.3.1 Representativeness

Representativeness refers to the degree to which a data set actually describes a sample of a
population (e.g., the information presented by the data set can be extrapolated to describe the
overall site or system). The measurements of a data set must be evaluated to determine whether
the data are collected in such a manner that they represent the environment or condition being
measured or studied (i.e., the actual concentration and distribution of the radiological
constituents in the matrix sampled). Representativeness should be assessed on a gross (i.e., site
or system) level and on an individual measurement level to ensure that the data user understands
how the data set can be used to describe the target system. Sampling plan design, sampling
techniques, and sample-handling protocols (e.g., storage, preservation, transportation) have been
developed and are discussed in subsequent sections of this document. Representativeness of the
data set will be evaluated during the data quality assessment (DQA). The DQA process is
described in Section A2.4.3.
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* A2.1.4.3.2 Comparability

Comparability is an expressed measure of confidence that one data set can be compared to
previous and subsequent measurements and so can be combined for decision-making. This
parameter compares sample collection and handling methods, sample preparation and analytical
procedures, holding times, stability issues, and QA protocols. Data comparability will be
maintained using standard procedures, consistent methods, and consistent units. Table A2-2 lists
applicable fixed laboratory methods for analytes and target detection limits.

A2. 1.5 Special Training/Certification Requirements

A graded approach is used to ensure that workers receive a level of training that is commensurate
with their responsibilities and that complies with applicable DOE orders and government
regulations. The field team lead, in coordination with line management, ensures that all field
personnel meet all special training requirements.

Typical training requirements or qualifications have been instituted by the primary contractor
management team to meet training requirements imposed by the Project Hanford Management
Contract (DE-ACO6-96RL 13200, Contract Between the U.S. Department of Energy, Rich/and
Operations Office, and Fluor Hanford, Inc.), regulations, DOE orders, DOE contractor
requirements documents, American National Standards Institute/American Society of
Mechanical Engineers, Washington Administrative Code, etc. For example, the environmental,
safety, and health training program provides workers with the knowledge and skills necessary to

safely execute assigned duties.

Field personnel typically will have completed the following training before starting work:

* Occupational Safety and Health Administration 40-hour hazardous waste worker training
and supervised 24-hour hazardous waste-site experience

* 8-hour hazardous waste worker refresher training (as required)

* Hanford General Employee Training

" Radiological worker training.

Proj ect- specific training includes the following.

" Training requirements or qualifications needed by sampling personnel will be in
accordance with QA requirements.

" Training requirements or qualifications required by sampling personnel will be in
the statements of work for subcontracted services.

-Project personnel deploying passive soil-vapor sampling devices will receive training
in accordance with manufacturer's recommendations and procedures for proper use of
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the equipment. At a minimum, procedures for equipment use will be "required
reading" with documentation of completion in project files.

- Geophysical methods (GPR, EMI, TMF, borehole logging) will be subcontracted
work. Subcontractors will be required to operate equipment in accordance with
manufacturer's recommendations and procedures, using or under the supervision of
properly trained and qualified geologists or geophysicists. Documentation of
training, qualifications, or other certifications will be maintained in the project files.

- Direct-push activities will be subcontracted work. Subcontractors will be required to
operate equipment in accordance with manufacturer's recommendations and
procedures using properly trained and qualified personnel. Documentation of
training, qualifications, or other certifications will be maintained in the project files.

Qualification requirements for radiological control technicians are established by the
Radiation Protection Program; radiological control technicians assigned to these activities
will be qualified through the prescribed training program and will undergo ongoing
training and qualification activities.

Project-specific safety training, geared specifically to the project and the day's activity, will be
provided. Pre-job briefings will be performed to evaluate an activity and its hazards by
considering many factors including the following:

* Objective of the activities
" Individual tasks to be performed
* Hazards associated with the planned tasks
* Controls applied to mitigate the hazards
* The environment in which the job will be performed
* The facility where the job will be performed
" The equipment and material required
" Review of Materials Safety Data Sheets, as applicable
" The safety procedures applicable to the job
* The training requirements for individuals assigned to perform the work
* The level of management control
" The proximity of emergency contacts.

Training records are recorded for each individual in an electronic training record database. The
training organization for RL's supporting contractor(s) maintains the training records system.
Line management will confirm that an individual employee's training is appropriate and
up-to-date before performing any fieldwork.

A2.1.6 Documentation and Records

The Waste Site Remediation task lead is responsible for ensuring that the current version of the
SAP is being used and for providing any updates to field personnel. Version control is
maintained by the administrative document control process. Minor changes to the FSP, such as
sample location changes, may be made in the field by the Waste Site Remediation field project
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* manager and task lead. Significant changes to the FSP that affect the DQOs will be reviewed
is and approved by RL and Ecology before implementation; this approval may be through actual

revision of this RJ/FS work plan and/or SAP documents or may be documented through Unit
Manager Meeting minutes under the Tni-Party Agreement. Performance of additional field
activities (collection of more samples or additional locations) based on the results of the field
activities will not require approval. The Waste Site Remediation task lead and field project
manager are responsible for ensuring that the field instructions are maintained up-to-date and
aligned with any revisions to the SAP. As appropriate, the document revision process will
follow the requirements set forth in Section 9.3 of the Hanford Federal Facility Agreement and
Consent Order Action Plan (Ecology et al., 1989b).

The project file will include the following, as appropriate:

* Field logbooks or operational records
* Global Positioning System data
" Chain-of-custody forms
* Sample receipt records
" Inspection or assessment reports and corrective action reports
" Interim progress reports
* Final reports.

The Waste Site Remediation task lead is responsible for ensuring that the data file is properly
maintained. The project files will contain the records or references to their storage locations.

The laboratory is responsible for maintaining and having available upon request:

* Analytical logbooks
* Raw data and QC sample records
* Standard reference material and/or proficiency test sample data
* Instrument calibration information.

Records may be stored in either electronic or hard copy format. Documentation and records,
regardless of medium or format, are controlled in accordance with internal work requirements
and processes that ensure accuracy and retrievability of stored records. Records required by the
Tni-Party Agreement will be entered into HEIS in accordance with the requirements of
the Agreement.

A2.2 MEASUREMENT/DATA ACQUISITION

This section presents the requirements for sampling methods, sample handling and custody,
analytical methods, and field and laboratory QC. Instrument calibration, maintenance supply
inspection, and data management requirements also are addressed.
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A2.2.1 Sampling Process Design

The sampling process design describes the data collection design for the project, including types
and numbers of samples required, sampling locations and frequency, sample matrices, and the
rationale for the design. The sample design focuses on the following:

0 Further investigation of areas showing elevated levels of organic vapors detected during
Phase I-A characterization activities

* Investigation using passive soil-vapor samples of areas showing a strong metallic
signature detected during Phase I-A geophysical surveys

* Investigation of remaining landfills using surface geophysical techniques (13 of the
25 landfills were surveyed during Phase I-A activities)

0 Radiological and remote visual inspection of caissons that are believed to be
empty/unused to verify the absence of waste

* Visual inspections and geophysical surveys of unused areas of TSD unit landfills to
support administrative closure of these areas

* Direct-pushes into landfills (between trenches) to determine stratigraphy, moisture
content, and radiological conditions

* Logging (i.e., moisture, radiological, geophysical) of existing monitoring wells near the
200-S W-2 OU landfills.

This SAP is aimed at collecting data to focus future intrusive characterization, provide a better
understanding of the geology beneath the landfills, refine the preliminary conceptual
contaminant distribution models, and ultimately support the RJ/FS process. Therefore, the
sampling design for activities conducted under this SAP is mainly a focused (or judgmental)
strategy aimed at targeted locations. The focused sampling is a result of having existing
historical knowledge of contaminants from site-specific information. These data include
construction information, burial records, contaminant inventories, information from similar sites,
geophysical logging within or near sites, passive soil-vapor samples, and/or surface geophysical
surveys (additional details on sampling are provided in Section A3.l1).

Additional sampling is anticipated following the record of decision to collect confirmatory,
design, and verification samples at sites as needed. Post-record of decision sampling needs will
be identified through a series of DQO processes as described in Chapter 5.0 of the RIIFS
work plan.

A2.2.2 Sampling Methods

This SAP provides information on a variety of nonintrusive sampling methods that may be used
during Phase I-B characterization. Data collection methods include passive soil-vapor samples,
direct-push geophysical logging, surface geophysical surveys, radiological screening, and other
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methods as war-ranted by the data needs. Nonintrusive data collection techniques will be used to
augment the existing data and to focus future-phase intrusive characterization activities. The
resulting data will aid in evaluating the nature and extent of contamination during the RI/ES
process. Details of sample and data collection methods included in this SAP are provided in
Section A3. 1.

A2.2.2.1 Decontamination of Sampling Equipment

To prevent contamination of the samples, care should be taken to use clean equipment for each
sampling activity. In general, disposable sampling equipment will be used where appropriate.

Spccial care should be taken to avoid the following common ways in which cross contamination
or background contamination may compromise the samples:

* Improperly storing or transporting sampling equipment and sample containers

* Contaminating the equipment or sample bottles by setting the equipment/sample bottle on
or near potential contamination sources (e.g., uncovered ground)

" Handling bottles or equipment with dirty hands or gloves

" Improperly decontaminating equipment before sampling or between sampling events.

* A2.2.3 Sample Handling and Custody Requirements

All field sample handling, shipping, and custody requirements will be consistent with established
procedures. The radiological control technician will measure the contamination levels and dose
rates associated with the sample containers. This information, along with other data, will be used
to select proper packaging, marking, labeling, and shipping paperwork and to verify that the
sample can be received by the analytical laboratory in accordance with the laboratory's
acceptance criteria. Preliminary container types and volumes are identified in Table A2-3.
The final types and volumes will be indicated on the Sampling Authorization Form prepared by
Sample and Data Management; however, field changes can be made if necessary.
Field-determined radiological properties of the sample also may affect the container size. Each
sample container will be labeled with the following information, using a waterproof marker on
firmly affixed, water-resistant labels:

* Sampling Authorization Form
" HELS number
* Sample collection date/time
* Name of person collecting the sample
* Analysis required
" Preservation method (if applicable).
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Table A2-3. Vapor Sample Preservation, Container, and Holding Time Guidelines
_________ _____for Field Screening. ______________

Analytical M SUEoJORSRE Packing HoldingAnalytes Priority Matrix Sampler* Voue Preservation Require- Time
Number 1 olm ments
Volatile Organic Compounds___________

Volatile 293 (see Tables As prescribed JAmbient
organic I Vapor A3-1 and A3-2 for by the 1temperature, at or N/A 14-28

compounds coordinates) manufacturer near-atmospheric days
_____________ _____________ ________pressure ______ _____

*BESURE is a registered trademark of Beacon Environmental Services, Inc., Bel Air, Maryland. GORE-SORBER is a
trademark of W. L. Gore and Associates, San Francisco, California.

N/A =not applicable.

Sample transportation will be in compliance with the applicable regulations for packaging,
marking, labeling, and shipping hazardous materials, hazardous substances, and hazardous waste
that are mandated by the U.S. Department of Transportation (49 CFR 17 1-177, "Transportation,"
Chapter 1, "Research and Special Programs Administration, Department of Transportation,"
Part 17 1, "General Information, Regulations, and Definitions," through Part 177, "Carniage By
Public Highway") in association with the International Air Transportation Authority, DOE
requirements, and applicable program-specific implementing procedures.

Sample custody during laboratory analysis is addressed in the applicable laboratory standard
operating procedures. Laboratory custody procedures will ensure that sample integrity and
identification are maintained throughout the analytical process. Storage of samples at the
laboratory will be consistent with laboratory instructions prepared by Sample and Data
Management.

The Sample Data Tracking database will be used to track the samples from the point of
collection through the laboratory analysis process. The HEIS database is the repository for the
laboratory analytical results. The HEIS sample numbers will be issued to the sampling
organization for the project. Each radiological, nonradiological, and physical properties sample
will be identified and labeled with a unique HELS sample number. The sample location, depth,
and corresponding HEIS numbers will be documented in the sampler's field logbook. All
field-sample handling, shipping, and custody requirements will be consistent with established
procedures.

A2.2.3.1 Sample Preservation, Containers, and Holding Times

Sample preservation, container, and holding time requirements will be indicated on Chain of
Custody/Sample Analysis Request forms in accordance with internal work processes and
requirements and the specific analytical method prepared for specific sample events. The sample
preservation, container, and holding time requirements for the analyses to be performed are
summarized in Table A2-3.
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* A2.2.4 Analytical Methods Requirements

Analytical parameters and methods are listed in Table A2-2. These analytical methods are
implemented in accordance with the laboratory's QA plan and the requirements of this QAPjP.
RL's supporting contractor(s) conducts oversight of offsite analytical laboratories to qualify
them for performing Hanford Site analytical work. This section only applies to the analysis of
passive soil-vapor samplers, because these are the only sample media to be analyzed at a
laboratory under Phase I-B.

Deviations from the analytical methods noted in Table A2-2 must be approved by the Waste Site
Remediation task lead. If the laboratory uses a nonstandard or unapproved method, the
laboratory must notify the project of the basis for the deviation, and obtain prior approval before
reporting any data that result from the nonstandard or unapproved method. The laboratory must
then provide method validation to confirm that the method is adequate for the intended use of the
data. This includes information such as determination of detection limits, quantitation limits,
typical recoveries, and analytical precision and bias.

Laboratories providing analytical services in support of this SAP will have in place a corrective
action program that addresses analytical system failures and documents the effectiveness of any
corrective actions. Errors reported by the laboratories are reported to the Sample and Data
Management project coordinator, who is responsible to document analytical errors and to
establish the resolution in coordination with the Waste Site Remediation task lead.

* Communications with the laboratory will be managed by the Sample and Data Management
organization. Sample and Data Management will be responsible for communicating status,
issues, corrective actions, and other pertinent laboratory information to the Waste Site
Remediation task lead and the Waste Site Remediation manager.

A2.2.5 Quality Control Requirements

The QC procedures must be followed in the field and laboratory to ensure that reliable data are
obtained. Field QC samples will be collected to evaluate the potential for cross contamination
and to provide information pertinent to field variability. Field QC for sampling will require the
collection of field replicates (duplicates), trip or field blanks, and equipment blanks. Laboratory
QC samples estimate the precision and bias of the analytical data. QC sampling is described
here in general terms; actual QC samples and the required frequency for collection are described
in the following sections.

The collection of QC samples for onsite measurements is only applicable to passive soil-vapor
sampling. Field screening instrumentation (i.e., radiological instrumentation, logging
equipment) will be calibrated and controlled as discussed in Sections A2.2.6 and A2.2.7, as
applicable.

The laboratory method blanks, laboratory control sample/blank spike, and matrix spike are
defined in Chapter 1 of SW-846, Test Methods for Evaluating So/id Waste: Physical/Chemical
Methods, Third Edition; Final Update IV-B, and will be run at the frequency specified in
that reference.
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To ensure sample and data usability, the sampling associated with this SAP will be performed in
accordance with established sampling practices, procedures, and requirements pertaining to
sample collection, collection equipment, and sample handling. The field team lead and the
Waste Site Remediation task lead are responsible for ensuring that all field procedures are
followed completely and that field sampling personnel are adequately trained to perform
sampling activities under this SAP. The Waste Site Remediation lead, or the field team lead at
the discretion of the Waste Site Remediation task lead, must document all deviations fr~om
procedures or other problems pertaining to sample collection, chain of custody, COPCs, sample
transport, or noncompliant monitoring. As appropriate, such deviations or problems will be
documented in the field logbook or on nonconformance report forms in accordance with internal
corrective action procedures. The Waste Site Remediation lead, or the field team lead at the
discretion of the Waste Site Remediation task lead, will be responsible for communicating field
corrective action requirements and for ensuring that immediate corrective actions are applied to
field activities.

A2.2.5.1 Field Duplicates

Field duplicates are independent samples collected as close as possible to the same point in space
and time, taken from the same source, stored in separate containers, and analyzed independently.

Field duplicates normally are collected from a minimum frequency of 5 percent of the total
collected samples, or a minimum of one field duplicate for each landfill. The duplicate samples
will be sent to the primary laboratory in the same manner that the routine site samples are sent.
The field duplicates will be analyzed for all of the respective analytes listed in Table A2- 1.

A2.2.5.2 Field Splits

Field splits of passive soil-vapor samples are not considered necessary to be collected under
this SAP. However, sample splits may be collected if requested by the project's lead regulatory
agency.

A2.2.5.3 Equipment Rinsate Blanks

The use of equipment rinsate blanks is not applicable under this SAP.

A2.2.5.4 Field Blanks

Field blanks for passive soil-vapor samples are not applicable to be collected under this SAP.

A2.2.5.5 Field Duplicates

For soil-vapor samples collected in BESURE' or GORE-SORBER 2 samplers, duplicates are
defined as independent samples collected as close as possible to the same point in space and
time, taken from the same source, stored in separate containers, and analyzed independently

1BESURE is a registered trademark of Beacon Environmental Services, Inc., Bel Air, Maryland.

2 GORIII.SOR]3ER is a registered trademark of W. L. Gore and Associates, San Francisco, California.
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(i.e., not homogenized). A minimum of one duplicate sample will be collected during soil-vapor0 sampling of each landfill.

A2.2.6 Instrument/Equipment Testing, Inspection,
and Maintenance Requirements

Measurement and testing equipment used in the field or in the laboratory that directly affects the
quality of analytical data will be subject to preventive maintenance measures to ensure
minimization of measurement system downtime. Laboratories and onsite measurement
organizations must maintain and calibrate their equipment. Maintenance requirements (such as
parts lists and documentation of routine maintenance) will be included in the individual
laboratory and the onsite organization QA plan or operating procedures (as appropriate).
Calibration of laboratory instruments will be performed in a manner consistent with SW-846 or
with auditable DOE Hanford Site and contractual requirements. Consumables, supplies, and
reagents will be reviewed in accordance with SW-846 requirements and will be appropriate for
their use.

A2.2.7 Instrument Calibration and Frequency

All onsite environmental instruments are calibrated in accordance with the manufacturer's
operating instructions, internal work requirements and processes, and/or work packages that
provide direction for equipment calibration or verification of accuracy by analytical methods.
The results from all instrument calibration activities are recorded in logbooks and/or
work packages.

Field instrumentation, calibration, and QA checks will be performed in accordance with the
following.

* Calibration of radiological field instruments on the Hanford Site is performed under
contract by Pacific Northwest National Laboratory, as specified in their program
documentation.

* Daily calibration checks will be performned and documented for each instrument used to
characterize areas that are under investigation. These checks will be made on standard
materials that are sufficiently like the matrix under consideration that direct comparison
of data can be made. Analysis times will be sufficient to establish detection efficiency
and resolution.

Analytical laboratory instruments and measuring equipment are calibrated in accordance with the
laboratories' QA plan.

Calibration is conducted with equipment or standards with known valid relationships to
nationally recognized performance standards. Field equipment used in this data collection
activity that requires calibration will be listed in the fieldwork package. Such equipment is
uniquely identified and calibrated in accordance with the equipment-specific calibration
procedure, including the program for maintaining calibration records traceable to the uniquely
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identified piece of equipment. The results from all instrument calibration activities are recorded

in logbooks and/or work packages.

A2.2.8 Inspection/Acceptance Requirements for
Supplies and Consumables

Supplies and consumnables procured by RL's supporting contractor(s) that are used in support of
sampling and analysis activities are procured in accordance with internal work requirements and
processes that describe RL's supporting contractor(s) acquisition system. The procurement
process ensures that purchased items and services comply with applicable procurement
specifications, thereby ensuring that structures, systems, and components, or other items and
services procured/acquired for RL's supporting contractor(s), meet the specific technical and
quality requirements. Supplies and consumiables are appropriately issued to the field and then
checked and accepted before use.

Supplies and consumnables procured by the analytical laboratories are procured, checked, and
used in accordance with their QA plans.

A2.2.9 Data Acquisition Requirements for Nondirect
Measurements

Nondirect measurements include data obtained from sources such as computer databases,
programs, literature files, and historical databases. Nondirect measurements (e.g., historical
records and reports) were used extensively in identification of data needs and DQOs for this RI.
Nondirect measurements are not planned to be acquired as a portion of the data collection
activity under this SAP. However, any incidental nondirect measurement used as data acquired
during this SAP activity (e.g., weather data from other sources) and used in decision making will
be documented.

A2.2.10 Data Management

Analytical data resulting from the implementation of this QAPjP will be managed and stored in
accordance with the applicable programmatic requirements governing data management
procedures, as well as with SGW-35016, Information and Data Management Plan for the
200-SW-i and 200-S W-2 Operable Units. Electronic data access, when appropriate, will be via a
database(s), including HEIS. Where electronic data are not available, hard copies will be
provided in accordance with Section 9.6 of the Tri-Party Agreement.
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Planning for sample collection and analysis will be in accordance with the programmatic
requirements governing fixed-laboratory sample collection activities, as discussed in the sample
team's procedures. In the event that specific procedures do not exist for a particular work
evolution, or it is determined that additional guidance to complete certain tasks is needed, a work
package will be developed to adequately control the activities, as appropriate. Examples of the
sample team's requirements include activities associated with the following:

" Chain of custody/sample analysis requests
* Project and sample identification for sampling services
* Control of certificates of analysis
" Logbooks and checklists
* Sample packaging and shipping.

Approved work control packages and procedures will be used to document field activities,
including radiological measurements, when this SAP is implemented. All field activities will be
recorded in field logbooks or appropriate forms invoked by procedure. Examples of the types of
documentation for field radiological data include the following:

" Instructions regarding the minimum requirements for documenting radiological controls
information in accordance with 10 CFR 835, "Occupational Radiation Protection"

* Instructions for managing the identification, creation, review, approval, storage, transfer,
and retrieval of primary contractor radiological records

- The minimum standards and practices necessary for preparing, performing, and retaining
radiological-related records

* The indoctrination of personnel on the development and implementation of sample plans

" The requirements associated with preparing and transporting regulated material

" Daily reports of radiological surveys and measurements collected during conduct of field
investigation activities. Data will be cross-referenced between laboratory analytical data
and radiation measurements to facilitate interpreting the investigation results.

Errors are reported to Sample and Data Management on a routine basis. Laboratory errors are
reported to the Sample Management project coordinator, who initiates a Sample Disposition
Record in accordance with RL's supporting contractor(s) procedures. This process is used to
document analytical errors and to establish their resolution with the Waste Site Remediation task
lead. The Sample Management project coordinator provides the Sample Disposition Record to
the task lead for review and signature. The Sample Disposition Records become a permanent
part of the analytical data package for future reference and for records management.

A2.3 ASSESSMENT/OVERSIGHT

* This section identifies the activities for assessing project and associated QA and QC activities for
compliance with QAPjP requirements.
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A2.3.1 Assessments and Response Actions

RL's supporting contractor(s) management, regulatory compliance, quality, and/or health and
safety organizations may conduct random surveillances and assessments to verify compliance
with the requirements outlined in this SAP, project work packages, the project quality
management plan, procedures, and regulatory requirements. Project-specific management
assessments will be conducted on an annual basis for activities conducted under this RI/FS work
plan and SAP. Field supervision also will perform assessments via documented pre-job
readiness meetings, and routine oversight of field activities. Other assessments may be
conducted on a random or as-needed basis. Data obtained under this SAP will undergo DQA in
accordance with Section A2.4.3. No validation will be performed for radiological survey data or
geophysical survey data. Although no validation will be performed for radiological and
geophysical survey data, the surveys will be conducted by trained personnel, in accordance with
approved procedures, using properly calibrated equipment.

If circumstances should arise in the field that would dictate the need for additional assessment
activities, these activities would be performed and recorded in accordance with approved
procedures. Deficiencies identified by these assessments will be reported in accordance with
existing programmatic requirements. The project's line management chain coordinates the
corrective actions/deficiencies in accordance with RL's supporting contractor(s) QA Program,
the Corrective Management Action Program, and associated approved procedures that
implement these programs.

Oversight activities in the analytical laboratories, including corrective action management, are
conducted in accordance with the laboratories' QA plans. To ensure that laboratory QA
requirements are met, RL's supporting contractor(s) personnel conduct periodic oversight
activities for offsite analytical laboratories in accordance with Hanford Site QA Program
requirements to qualify them for performing Hanford Site analytical work.

A2.3.2 Reports to Management

Reports to management on data quality issues will be made if and when these issues are
identified by self-assessments or other types of assessments. Errors reported by the laboratories
are communicated to the field team lead, who initiates a Sample Disposition Record in
accordance with primary contractor procedures. This process is used to document analytical
errors and to establish resolution with the Waste Site Remediation task lead.

DQA reports will be prepared to evaluate whether the type, quality, and quantity of the data that
were collected meet the quality objectives described in the DQO.

A2.4 DATA VALIDATION AND USABILITY

Data validation and usability activities occur after the data collection phase of the project is
completed. Implementation of these elements determines whether the data conform to the
specified criteria, thus satisfying the project objectives.
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* A2.4.1 Data Review, Validation, and Verification

Data will be reviewed, and data verification and validation will be performed on analytical data
sets. Only the passive soil-vapor samplers will result in analytical data. All other
characterization activities involve qualitative reconnaissance-level surveys that will not require
data verification and verification. These activities confirm that sampling and chain-of-custody
documentation is complete and sample numbers can be tied to the specific sampling location
described in Section A2.2, that samples were analyzed within required holding times identified
in Table A2-3, and that sample analyses met the data quality requirements specified in
this QAPjP.

Data verification will be performed on analytical data sets to ensure and document that the
reported results reflect what was actually done. The criteria for verification include, but are not
limited to, review for completeness (i.e., all samples were analyzed as requested), use of the
correct analytical method/procedure, transcription errors, correct application of dilution factors,
appropriate reporting of dry weight versus wet weight, and correct application of conversion
factors. Laboratory personnel will perform data verification for passive soil-vapor samples.
Other characterization results (surface geophysics and geophysical logging) will be verified by
trained personnel based on the equipment manufacturer's specifications.

Data validation will be performed on analytical data sets to ensure that the data quality goals
established during the planning phase have been achieved. As recommended in EPA guidance
(Bleyler 198 8a, Laboratory Data Validation Functional Guidelines for Evaluating Inorganics

* Analyses; Bleyler 1 988b, Laboratory Data Validation Functional Guidelines for Evaluating
Organics Analyses), the criteria for data validation are based on a graded approach.
RL's supporting contractor(s) has defined five levels of validation, A -E. Level A is the lowest
level and is the same as verification. Level E is a 100 percent review of all data (e.g., calibration
data; calculations of representative samples from the dataset). Validation will be performed to
Level C.

Level C validation includes a review of the QC data and specifically requires verification of
deliverables and requested versus reported analyses and qualification of the results based on
analytical holding times; method blank results; matrix spike/matrix spike duplicate; surrogate
recoveries; duplicates; and analytical method blanks. Level C validation for up to 5 percent of
the data by matrix and analyte group will be performed. Analyte group refers to categories, such
as radionuclides, volatile chemicals, semnivolatiles, polychlorinated biphenyls, metals, and
anions. The goal is to cover the various analyte groups and matrices during the validation.

No validation of physical data and/or field screening results will be performed. However, field
QAIQC (Section A2.2) will be reviewed to ensure that the data are usable.

A2.4.2 Validation and Verification Methods

Validation activities will be based on EPA functional guidelines (Bleyler 1988a; Bleyler 1988b).
Data validation may be performed by the analytical laboratory, Sample and Data Management,

* and/or by a party independent of both the data collector and the data user. Only the passive soil-
vapor samplers will result in analytical data. Therefore, Level C validation on up to 5 percent of
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the passive soil-vapor sample results will be performed. All other characterization activities
involve qualitative reconnaissance-level surveys that will not require data verification and
verification.

When outliers or questionable results are identified, additional data validation will be performed.
The additional validation will be performed for up to 5 percent of the statistical outliers and/or
questionable data. The additional validation will begin with Level C and may increase to
Levels D and E as needed to ensure that the data are usable. Note that Level C validation is a
review of the QC data, while Levels D and E include review of calibration data and calculations
of representative samples from the dataset. Data validation will be documented in data
validation reports, which will be provided to Sample and Data Management, and in the DQA
report (see Section A2.4.3). Sample and Data Management is responsible for distributing the
data validation report to the Waste Site Remediation task lead and to others as necessary. The
determination of data usability will be documented in the DQA.

A2.4.3 Reconciliation with User Requirements

Following data verification and validation, the data need to be evaluated to determine if they
answer the original questions asked (e.g., DQOs). The DQA process compares completed field
sampling activities to those proposed in corresponding sampling documents and provides an
evaluation of the resulting data. Only the passive soil- vapor samplers will result in analytical
data. All other characterization activities involve qualitative reconnaissance-level surveys that
will not require data verification and verification. The purpose of the data evaluation is to
determine if quantitative data are of the correct type and are of adequate quality and quantity to
meet the project DQOs. The Waste Site Remediation task lead is responsible for ensuring that a
DQA is performed. The results of the DQA will be reported to the Waste Site Remediation task
lead and will be used in interpreting the data and determining if the objectives of this activity
have been met.

The EPA DQA process, EPA/240/B-06/002, Data Quality Assessment: A Reviewers Guide,
EPA QA/G-9R, and EPA/240/B-06/003, Data Quality Assessment: Statistical Tools for
Practitioners, EPA QA/G-95, identifies five steps for evaluating data generated from this
project, as summarized below.

Step 1. Review DQOs and Sampling Design. This step requires a comprehensive review of
the sampling and analytical requirements outlined in the project-specific DQO workbook and
SAP.

Step 2. Conduct a Preliminary Data Review. In this step, a comparison is made between the
actual QAIQC achieved (e.g., detection limits, precision, accuracy) and the requirements
determined during the DQO. Any significant deviations will be documented. Basic statistics
will be calculated from the analytical data at this point, as appropriate to the data set, including
an evaluation of the distribution of the data and in accordance with the DQOs.

Step 3. Select the Statistical Test. Using the data evaluated in Step 2, an appropriate statistical
hypothesis test is selected and justified.
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Step 4. Verify the Assumptions. In this step, the validity of the data analyses is assessed by0 determining if the data support the underlying assumptions necessary for the analyses or if the
data set must be modified (e.g., transposed, augmented with additional data) before further
analysis. If one or more assumptions are questioned, Step 3 is repeated.

Step 5. Draw Conclusions from the Data. The statistical test is applied in this step, and the
results either reject the null hypothesis or fail to reject the null hypothesis. If the latter is true,
the data should be analyzed further. If the null hypothesis is rejected, the overall performance of
the sampling design should be evaluated by performing a statistical power calculation to assess
the adequacy of the sampling design.
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A3.0 FIELD SAMPLING PLAN

The FSP describes the field activities for collection of field observations, measurements, and
samples for laboratory analysis. This FSP provides more detailed informnation on sampling
methods, field-screening technologies, and waste management activities. All of the data
collection techniques may not be required at each landfill. Tables in this chapter provide the
site-specific sample locations. Some locations in the 200-S W-2 CU landfills may not be
accessible for sampling due to access restrictions (e.g., no-walkno-drive zones), or conflicts with
other related field operations.

The approach and rationale for the data collection and this FSP are identified in Chapter 4.0 of
this RI/FS work plan. Applicable sampling and data collection techniques are identified in the
following sections of this FSP.

A3.1 DATA COLLECTION TECHNIQUES

As discussed in Section A2.2, a variety of sample methods and measurements may be applicable
to data collection activities identified for Phase I-13 characterization. The data needs identified
through the DQO require sampling and surveys, including the following:

*Passive soil-vapor
*Surface geophysics
*Logging of existing wells
*Direct-pushes
*Radiological surveys
*Visual inspections.

This SAP includes a range of data collection techniques that will be used to obtain further
characterization information. Data collection techniques used will be both intrusive
(i.e., penetrate the vadose zone deeper than 0.30 m [1 ft]) and nonintrusive. The following
subsections present intrusive and nonintrusive techniques that will be used under this SAP.

A3. 1.1 Nonintrusive Data Collection Techniques

Noninltrusive techniques consist of a broad range of geophysical, radiological, and field
screening applications that can provide data on radionuclides, physical parameters, chemicals,
vapors, and other characteristics that add to the understanding of the nature and extent of
contamination.

A3.1.1.1 Passive Soil-Vapor Samples

Passive soil-vapor sampling will be used to screen the landfills for the presence of volatile
organic compounds. Results will be used to provide a qualitative indication of contamination in
the landfills and determnine the general location of waste packages that may contain liquid
organics that have breached their containment and may warrant further consideration during the
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preparation of the Phase 11 DQO and subsequent site investigations. The soil-vapor sampling
data provides information that can be used to help focus future intrusive sampling and refine the
list of expected compounds.

Passive soil-vapor sampling relies on diffusion of soil-vapors from subsurface sources and
adsorption onto sample media. Therefore, performance ranges for passive soil-vapor sampling
may be controlled by factors such as depth to contaminant sources, contaminant concentrations
and diffusion rates, soil type and organic content, detection limits of method(s) used to analyze
samples, and possibly other factors. It should be noted that passive soil-vapor sampling is
considered a field screening method that provides an estimate of relative concentrations of
contaminants in soil-vapor. Developers of passive soil-vapor sampling systems contend that the
systems allow for equilibrium conditions between soil-vapors and adsorbents over periods of
several days to weeks. Furthermore, exposure of passive soil-vapor samplers to soil-vapor over
extended periods concentrates the mass of volatile organic compounds adsorbed, thereby
enhancing contaminant detection sensitivity.

The BESURE or GORE-SORBER system will be used for passive soil-vapor sampling during
Phase I-B site investigations. These passive soil-vapor sampling systems are designed for use in
shallow deployments to identify and quantify a broad range of volatile organic compounds and
semnivolatile organic compounds including halogenated compounds, petroleum hydrocarbons,
polynuclear aromatic hydrocarbons, and other compounds. Possible impacts from the regional
carbon tetrachloride groundwater plume in the 200 West Area may affect passive soil-vapor
sample results. However, later phases of intrusive characterization beneath the trench bottoms
may provide data needed to help differentiate between contributions from the regional
groundwater plume and possible contributions from buried waste in the landfills.

A3.1. 1.1.1 Passive Soil-Vapor Samplers

A passive soil-vapor sampler (BESURE or GORE-S ORBER) consists of a glass vial containing
hydrophobic adsorbent cartridges with a length of wire or string attached to the vial for retrieval.
The sampler is placed in a shallow, vertical hole in the soil. The sampler is covered with soil,
and the location of the sampler is recorded.

At the end of the exposure period, the samplers are withdrawn and sent to the appropriate
laboratory for analysis.

A3.1.1.1.2 Sampling Design for Passive Soil-Vapor

A four-stage sampling design has been developed for this project for the detection of organic
vapors. Stage 1 passive soil-vapor samples have been completed. These samples were collected
during Phase I-A characterization. The following bullets describe each of the three remaining
stages (2-4) that are being performed as part of Phase I-B characterization activities.

*The Stage 2 passive soil-vapor samples will be performed in the 218-W-3A, 218-W-3A]E,
218-W-4B, 218-W-4C, and 218-W-5 Burial Grounds. Specific locations in these
landfills showed high concentrations (greater than 25 ng/sample/constituent) of organic
vapors when surveyed during Stage 1 passive soil-vapor sampling performed as part of
Phase I-A characterization activities. Additional passive soil-vapor samples are needed
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to focus locations for potential active soil-vapor sampling. Passive soil-vapor samplers
will be placed around the point that showed an elevated concentration as a result of the
Stage 1 passive soil-vapor sampling performed in Phase I-A. Nine passive soil-vapor
samplers per Stage 1 sample location will be spaced approximately 9.1 mn (30 ft) apart to
ensure some overlap of vapor detection. The landfills in which Stage 2 sampling will be
performed, as well as trench numbers, and specific coordinates for sampler placement are
listed in Table A3-1, and graphically depicted in Figures A3-1 through A3-5.

"The Stage 3 passive soil-vapor samples will be focused on those areas that showed a
strong metallic signature during geophysical investigations performed as part of
Phase I-A characterization activities. Passive soil-vapor samples will be used to
determine if containers of carbon tetrachloride or other organic liquids may have been
disposed of in these landfills. Carbon tetrachloride and other organic liquids were used in
large quantities at the Plutonium Finishing Plant and other facilities during their operating
history. The passive soil-vapor samplers will be spaced approximately 9.1 mn (30 ft) apart
to ensure some overlap of vapor detection. The number of samples per location will vary
depending on the size and shape of the geophysical signature. The landfills in which
Stage 3 sampling will be performed, as well as trench numbers, and specific coordinates
for sampler placement are listed in Table A3-2, and graphically depicted in Figures A3-6
through A3-14.

* Stage 4 Passive soil-vapor sampling will be performed in the 21 8-W-3 Burial Ground. In
contrast to the Stage 3 locations, Stage 4 sampling will be focused on those areas that did
not show a metallic signature based on geophysical surveys. The purpose of these
samples is to attempt to locate organic vapors associated with "soft" waste forms, such as
personal protective equipment, rags, etc., that may have been used to sorb organic liquids.
The 21 8-W-3 Burial Ground was chosen based on a review of process history that
indicated that this landfill was used for disposal of waste from the recovery of uranium
and plutonium by extraction process. This process (Recovery of Uranium and Plutonium
by Extraction) is known to have used large quantities of carbon tetrachloride. The
landfill in which Stage 4 sampling will be performed, as well as trench numbers, and
specific coordinates for sampler placement are listed in Table A3-3, and graphically
depicted in Figure A3-15.

A3.1.1.1.3 Positional Surveying

All sampling locations established during this sampling activity will be surveyed after the
sampling and decommissioning activities are completed. Surveys will be performed according
to approved procedures. Data will be recorded in the North American Vertical Datum of 1988
(NAVD88) and the Washington State Plane (South Zone) North American Datum of 1983
(NAD83), with the 1991 adjustment for horizontal coordinates. All survey data will be recorded
in meters and feet.
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____Table A3- 1. Stage 2 Passive Soil-Vapor Sample Locations. (6 Pages)

Trench Sapl Loa ionWPWs[ ot HnodWs/afr at
Nuber SapeLctoWSWe/WPN th(afrWtHufrEa)

____________ 218-W-3A Butial Ground

T04-A-1 576300/147227 (77901/44500)

T04-A-la 576291/147227 (77901/44530)
T04-A-lb 576282/147227 (77901/44560)

T04-A-lc 5763 10/147227 (77901/44470)

T04 T04-A-ld 5763 19/147227 (77901/44440)

T04-A-le 576300/147236 (7793 1/44500)

T04-A-1 f 576300/147245 (77961/44500)
T04-A-lg 576300/147217 (77871/44500)

T04-A-lh 576300/147208 (77841/44500)

TOS-A-1 576288/147260 (78010/44540)

TOS-A-la 576279/147260 (780 10/44570)
TOS-A-lb 576270/147260 (78010/44600)

TOS-A-lc 576297/147260 (78010/445 10)

T05 TOS-A- id 576306/147260 (78010/44480)

TOS-A-le 576288/147269 (78040/44540)

T05-A-lf 576288/147278 (78070/44540)

TOS-A-lg 576288/14725 1 (77980/44540)

TOS-A-lh 576288/147241 (77950/44540)

T12-A-1 576203/147254 (77992/44820)

T12-A-la 576194/147254 (77992/44850)

T12-A- lb 576185/147254 (77992/44880)

T12-A-lc 576212/147254 (77992/44790)

T12 T12-A-ld 57622 1/147254 (77992/44760)

T12-A-le 576203/147263 (78022/44820)

T12-A-lf 576203/147272 (78052/44820)

T12-A-lg 576203/147245 (77962/44820)

T12-A-lh 576203/147236 (77932/44820)

T19-A-1 576100/147086 (77443/45 160)

T19-A-la 576090/147086 (77443/45 190)

T19-A-lb 57608 1/147086 (77443/45220)

T19-A-lc 576109/147086 (77443/45 130)

T19 T19-A-ld 5761 18/147087 (77443/45100)

T19-A-le 576100/147096 (77473/45 160)

T19-A-lf 576100/147 105 (77503/45 160)
T19-A-lg 576100/147077 (77413/45160)

_______ T19-A-lh 576100/147068 (77383/45 160)
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Table A3- 1 Stage 2 Passive Soil-Vapor Sample Locations. (6 Pages)

Numer Sample Location WSP West/WSP North (Hanford West/Hanford East)

T22-A-1 576063/147235 (77931/45280)
T22-A-la 576054/147235 (77931/45310)
T22-A-lb 576044/147235 (77931/45340)
T22-A- I c 576072/147235 (77931/45250)

T22 T22-A-ld 57608 1/147235 (7793 1/45220)
T22-A-lIe 576063/147244 (7796 1/45280)
T22-A-lf 576063/147253 (77991/45280)
T22-A-lg 576063/147226 (77901/45280)
T22-A-lh 576063/147217 (77871/45280)
T24-A- 1 576039/147087 (77445/45360)

T24-A-1Ia 576030/147087 (77445/45390)

T24-A- lb 576020/147087 (77445/45420)

T24-A-1Ic 576048/147087 (77445/45330)
T24 T24-A-lId 576057/147087 (77445/45300)

T24-A-1Ie 576039/147096 (77475/45360)
T24-A-lIf 576039/147105 (77505/45360)
T24-A-lIg 576039/147078 (77415/45360)
T24-A-lh 576039/147069 (77385/45360)
T29-A-1 575978/147126 (77573/45560)
T29-A-lIa 575968/147 126 (775 73/45590)

T29-A- lb 575959/147126 (77573/45620)
T29-A- 1 c 575987/147126 (77573/45530)

T29 T29-A-ld 575996/147 126 (77573/45500)
T29-A-le 575978/147135 (77603/45560)
T29-A-lf 575978/147 144 (77633/45560)
T29-A-Ig 575978/147117 (77543/45560)
T29-A-1h 575978/147 108 (775 13/45560)
T31-A-1 575953/147118 (77548/45640)

T31-A-la 575944/147118 (77548/45670)
T31-A-lb 575935/147118 (77548/45700)
T31-A-lc 575962/147118 (77548/45610)

T31 T31-A-ld 575972/147118 (77548/45580)
T31-A-le 575953/147127 (77578/45640)

T31-A-lf 575953/147 136 (77608/45640)
T31-A-1g 575953/147109 (77518/45640)
T31-A-lh 575953/147 100 (77488/45640)
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____Table A3-1. Stage 2 Passive Soil-Vapor Sample Locations. (6 Pages)

NTmer Sample Location WSP West[WSP North (Hanford West/Hanford East)

T33-A-1 575929/147259 (78012/45720)
T33-A-la 575919/147259 (78012/45750)
T33-A-lb 575910/147259 (78012/45780)
T33-A-lc 575938/147259 (78012/45690)

T33 T33-A-ld 575947/147259 (78012/45660)
T33-A-le 575929/147269 (78042/45720)
T33-A-lf 575929/147278 (78072/45720)
T33-A-lg 575929/147250 (77982/45720)

_______ T33-A-lh 575929/147241 (77952/45720)
T34-A-1 575916/147265 (78029/45760)

T34-A-la 575907/147265 (78029/45790)
T34-A-lb 575898/147265 (78029/45820)
T34-A-lc 575925/147265 (78029/45730)

T34 T34-A-ld 575935/147265 (78029/45700)
T34-A-le 575916/147274 (78059/45760)
T34-A-lf 575916/147283 (78089/45760)
T34-A-lg 575916/147255 (77999/45760)

_______ T34-A-lh 5759 16/147246 (77969/45760)
T35-A-1 575904/147265 (78030/45800)

T35-A-la 575895/147265 (78030/45830)
T35-A-lb 575886/147265 (78030/45860)
T35-A-lc 575913/147265 (78030/45770)

T35 T35-A-ld 575922/147265 (78030/45740)
T35-A-Ie 575904/147274 (78060/45800)
T35-A-lf 575904/147283 (78090/45800)
T35-A-lg2 575904/147256 (78000/45800)
T35-A-lh 575904/147247 (77970/45800)
T46-A-1 575771/147084 (77438/46240)

T46-A-la 575761/147084 (77438/46270)
T46-A-lb 575752/147084 (77438/46300)
T46-A-lc 575780/147084 (77438/46210)

T46 T46-A-ld 575789/147084 (77438/46180)
T46-A-le 575770/147093 (77468/46240)

T46-A-lf 575770/147102 (77498/46240)

T46-A-lg 575771/147075 (77408/46240)
T46-A-lh 575771/147066 (77378/46240)
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Table A3-t1. Stage 2 Passive Soil-Vapor Sample Locations. (6 Pages)

Numer Sample Location WSP West/WSP North (Hanford West/Hanford East)

TS1-A-1 576349/147 134 (77597/44340)
TS]-A-la 576340/147134 (77597/44370)
TS1-A-lb 57633 1/147134 (77597/44400)

TS1-A-lc 576359/147134 (77597/443 10)
TSTI TSL-A-ld 576368/147134 (77597/44280)

TSL-A-le 576349/147 143 (77627/44340)
TST-A-lf 576349/147152 (77657/44340)
TS 1-A-lg 576349/147 125 (77567/44340)
TS1-A-lh 576349/147116 (77537/44340)
TS3-A-1 576374/147209 (77844/44260)

TS3-A-la 576364/147209 (77844/44290)
TS3-A-lb 576355/147209 (77844/44320)
TS3-A-1c 576383/147209 (77844/44230)

TS3 TS3-A-ld 576392/147209 (77844/44200)
TS3-A-le 576374/1472 19 (77874/44260)
TS3-A-lf 576374/147228 (77904/44260)
TS3-A-lg 576374/147200 (778 14/44260)

TS3-A-lh 576374/147191 (77784/44260)0S-- 740175 702410
TS6-A-1a 57641/147258 (78002/44 140)

TS6-A-lb 576392/147258 (78002/44200)
TS6-A-lc 576419/147258 (78002/44110)

TS6 TS6-A-ld 576428/147258 (78002/44080)

TS6-A-lIe 576410/147267 (78032/44140)
TS6-A-lf 576410/147276 (78062/44140)
TS6-A-lg 576410/147248 (77972/44140)

TS6-A-lh 576410/147239 (77942/44140)

TS8-A-1 576435/147 146 (77634/44060)
TS8-A-la 576426/147145 (77634/44090)

TS8-A-lb 576416/147 145 (77634/44 120)
TS8-A-lc 576444/147146 (77634/44030)

TS8 TS8-A-ld 576453/147 146 (77634/44000)

TS8-A-lIe 576435/147155 (77664/44060)

TS8-A-lIf 576435/147 164 (77694/44060)
TS8-A-lg 576435/147 136 (77604/44060)

TS8-A-lh 576435/147 127 (77574/44060)

A3-7



DOE/RL-2004-60 REV 0

Table A3-1. Stage 2 Passive Soil-Vapor Sample Locations. (6 Pages)

Numer Sample Location WSP WesIIWSP North (Hanford West/Hanford E~ast)

TS9-A-1 576447/147170 (77713/44020)
TS9-A-la 576438/147170 (77713/44050)
TS9-A-lb 576429/147170 (77713/44080)
TS9-A-lc 576456/147170 (77713/43990)

TS9 TS9-A-l1d 576465/147170 (77713/43960)
TS9-A-l1e 576447/147179 (77743/44020)
TS9-A-1 f 576447/147188 (77773/44020)
TS9-A-lg 576447/147160 (77683/44020)

_______ TS9-A-lh 576447/147151 (77653/44020)

218-W-3A-E Burial Ground
T05-A-1 575788/146842 (76642/46 186)
TOS-A-la 575778/146842 (76642/462 16)
T05-A-lb 575769/146842 (76642/46246)
T05-A-lc 575797/146842 (76642/46156)

T05 TOS-A-ld 575806/146842 (76642/46 126)
T05-A-le 575788/146851 (76672/46186)
T05-A-lf 575788/146860 (76702/46 186)
T05-A-lg 575788/146832 (76612/46186)

_______ TOS-A-lh 575788/146823 (76582/46186)
T08-A-1 575826/146924 (76911/46060)

T08-A-la 575817/146924 (76911/46090)
T08-A-lb 575807/146924 (7691 1/46120)
T08-A-lc 575835/146924 (76911/46030)

T08 T08-A-ld 575844/146924 (76911/46000)
T08-A-le 575826/146933 (76941/46060)
T08-A-lf 575826/146942 (76971/46060)
T08-A-lg 575826/146915 (76881/46060)

_______ T08-A-lh 575826/146905 (76851/46060)
TI-A-I 575904/146839 (7663 1/45804)
TLO-A-la 575895/146839 (7663 1/45834)
Tb-A-lb 575886/146838 (7663 1/45864)
T1O-A-lc 575913/146839 (7663 1/45774)

T1O TIO-A-Id 575922/146839 (7663 1/45744)
TIO-A-le 575904/146848 (76661/45804)
Tb-A-If 575904/146857 (76691/45804)
T1O-A-lg 575904/146829 (76601/45804)
T1O-A-lh 575904/146820 (7657 1/45804)
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____Table A3-1. Stage 2 Passive Soil-Vapor Sample Locations. (6 Pages)

Numer Sample Location WSP West/WSP North (Hanford West/Hanford East)

218- W-4B Burial Ground

T08-A-I 577449/147 194 (77784/40732)
T08-A-lIa 577440/147 194 (77784/40762)

T08-A-Ib 57743 1/147194 (77784/40792)
T08-A-lc 577458/147194 (77784/40702)

T08 T08-A-Id 577467/147194 (77784/40672)

T08-A-le 577449/147203 (77814/40732)
T08-A-lf 577449/147212 (77844/40732)

T08-A-1g 577449/147185 (77754/40732)
T08-A-1h 577449/147175 (77724/40732)

218- W-4C Burial Ground
T58-A-1 578309/147247 (77953/379 10)

158-A-la 578300/147247 (77953/37940)
158-A-lb 578290/147247 (77953/37970)
158-A-ic 5783 18/147247 (77953/37880)

158 T58-A-ld 578327/147247 (77953/37850)
T58-A-le 578309/147257 (77983/379 10)
158-A-if 578309/147266 (78013/37910)
T58-A-lg 578309/147238 (77923/379 10)
T58-A-lh 578309/147229 (77893/379 10)

218-W-5 Burial Ground
T22-A-1 576012/147477 (78724/45445)

122-A-i a 576003/147477 (78724/45475)
122-A-lb 575994/147477 (78724/45505)
122-A-ic 576021/147477 (78724/45415)

122 122-A-id 576030/147477 (78724/45385)
T22-A-le 5760 12/147486 (78754/45445)

122-A-if 576012/147495 (78784/45445)

T22-A-lg 576012/147467 (78694/45445)

T22-A-Ih 5760 12/147458 (78664/45445)
WSP -Washington State Plane.
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Figure A3- 1. Stage 2 Passive Soil-Vapor Sample Locations in the 21 8-W-3A Burial Ground.
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* Figure A3-2. Stage 2 Passive Soil-Vapor Sample Locations in the 218-W-3AE Burial Ground.
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Figure A3-3. Stage 2 Passive Soil-Vapor Sample Locations in the 218-W-4B Burial Ground.
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* Figure A3-4. Stage 2 Passive Soil-Vapor Sample Locations in the 21 8-W-4C Burial Ground.
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Figure A3-5. Stage 2 Passive Soil-Vapor Sample Locations in the 218-W-5 Burial Ground.
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Table A3-2. Stage 3 Passive Soil-Vapor Sample Locations. (3 Pages)

218-E-5 and 218-E-SA Burial Grounds
1 573446/137028 (53949/44454)
2 573385/137033 (54151/44471)
3 573385/137022 (5415 1/44435)
4 573437/137046 (53978/44514)
5 573350/137064 (54264/44573)
6 573353/137049 (54254/44523)
7 57340 1/137092 (54096/44666)
8 573437/137094 (53978/44670)
9 573343/137085 (54286/44642)
10 573437/137076 (53978/44611)
11 57343 1/137085 (53998/44641)
12 573418/137128 (54042/44784)

218-E-8 Burial Ground
1 575136/137193 (48404/44981)
2 575419/137200 (47475/44999)

218-E-2A Burial Ground

1 573492/135990 (53809/4 1048)
-~ 218-E-1 Burial Ground

1 574706/135678 (49828/400 14)
2 574749/135544 (49689/39573)
3 574742/135568 (49712/39652)
4 574738/135687 (49722/4004 1)
5 574779/135564 (49589/39638)

218-E-12A Burial Ground
1 574952/136676 (490 10/43287)
2 574952/136699 (49010/4336 1)
3 574863/1367 10 (49304/43399)
4 574840/136744 (49378/43510)
5 574814/136751 (49464/43535)
6 574989/136949 (48888/44181)
7 574836/136979 (49388/4428 1)
8 574836/136994 (49388/44330)
9 574026/136994 (52046/44338)
10 575026/137017 (48764/44406)
___________218- W-1 and 218-W-2 Burial Grounds

1 566 152/136048 (77892/4 1302)
2 566339/136053 (77277/413 17)
3 566182/136263 (77792/42007)
4 566302/136300 (77398/42 129)
5 566342/136345 (77267/42274)
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Table A3-2. Stage 3 Passive Soil-Vapor Sample Locations. (3 Pages)

Loatple WSP West/WSP North (Hanford West/Hanford East)

6 566172/135988 (77827/41105)
7 566260/135978 (77538/41071)
8 566275/136178 (77488/41727)

218- W-JA Burial Ground
1 567013/137088 (75057/44708)
2 564028/137088 (84852/44732)

3 567013/137100 (75057/44747)
4 567004/137124 (75087/44826)
5 567007/137136 (75077/44865)
6 567097/137157 (74781/44933)
7 567019/137 166 (75037/44964)
8 567079/137190 (74840/45042)

9 567115/137 181 (74722/45012)
10 567121/137214 (74702/45120)
11 566989/137 190 (75 135/45043)
12 567001/137208 (75096/45102)
13 567181/137211 (74505/45 110)

218-W-2A Burial Ground
1 566261/136758 (77529/43632)
2 566328/136661 (77309/43311)
3 566428/136658 (76981/43302)

4 566411/136731 (77038/43540)
5 566461/136813 (76873/43811)
6 566393/136868 (77094/43992)
7 566348/136888 (7724 1/44058)

8 566301/136903 (77397/44107)
9 566533/136848 (76635/43925)
10 566303/136963 (77388/44304)

11 566545/136906 (76595/44113)
12 566508/136921 (76716/44163)
13 566456/136938 (76888/44221)
14 566418/136953 (77011/44270)

15 566376/136966 (77150/443 12)
16 566328/136986 (77306/44378)
17 566578/136923 (76486/44171)
18 566583/136943 (76470/44236)

19 566653/136943 (76240/44236)

A3- 16



DOE/RL-2004-60 REV 0

Table A3-2. Stage 3 Passive Soil-Vapor Sample Locations. (3 Pages)

218- W-3 Burial Ground
1 566112/136690 (78019/43408)
2 566103/136713 (78046/43484)
3 566118/136702 (77999/43447)
4 566179/136717 (77797/43496)
5 566154/136791 (77878/43740)
6 566 134/136807 (77944/43792)
7 566 196/136802 (77743/43777)
8 5662 14/136797 (7768 1/43759)

9 5662 14/136800 (7768 1/43769)
10 566308/136813 (77375/43813)
11 566235/136800 (776 12/43769)
12 566235/136750 (77613/43606)

218-W-11 Burial Ground

1 566170/136328 (77829/42222)
2 566184/136330 (77785/42227)

3 566203/136328 (7772 1/42222)
4 566248/136333 (77573/42236)

WSP = Washington State Plane.
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Figure A3-6. Stage 3 Passive Soil-Vapor Sample Locations in the 21 8-E-2A, 21 8-E-5, and
218-E-5A Burial Grounds.
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Figure A3-7. Stage 3 Passive Soil-Vapor Sample Locations in the 218-E-8 Burial Ground.
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Figure A3-8. Stage 3 Passive Soil-Vapor Samnple Locations in the 218-E-1I Burial Ground.
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* Figure A3-9. Stage 3 Passive Soil-Vapor Sample Locations in the 218-E-12A Burial Ground.
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Figure A3-10. Stage 3 Passive Soil-Vapor Sample Locations in the 218-W-1I and
218-W-2 Burial Grounds.
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O Figure A3-1 1. Stage 3 Passive Soil-Vapor Sample Locations in the 218-W-1A Burial Ground.

/0

lie 8 013

* C*

G) 
60!

03_ __ _ __ _ LEGEND
_______________________ A~Trench Number 0Passive Vapor Sample

02Uused Waste Area (IlX, Stage 3)
- I ERad o a gI~in Direct Push Borehole

C Wells AalbefrSmln/ogn
* Decommissioned Welts Not to scale

SW2_FG070726 10_0821 08 Years of Operation: 1945 -1961

A3-23



DOE/RL-2004-60 REV 0

Figure A3-12. Stage 3 Passive Soil-Vapor Sample Locations in the 218-W-2A Burial Ground.
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Figure A3-13. Stage 3 Passive Soil-Vapor Sample Locations in the 218-W-3 Burial Ground.
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Figure A3-14. Stage 3 Passive Soil-Vapor Sample Locations in the 218-W-l1 Burial Ground.
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Table A3-3. Stage 4 Passive Soil-Vapor Sample Locations. (2 Pages)

218-W-3 Burial Ground

1 566100/136673 (78056/43354)

2 566111/136673 (78022/43354)

3 566121/136673 (77990/43354)

4 566131/136673 (77957/43354)

5 566141/136673 (77923/43354)

6 56615 1/136673 (77889/43354)

7 566161/136673 (77857/43354)

8 566171/136673 (77825/43354)

9 56618 1/136673 (77790/43353)

10 566192/136673 (77756/43353)

11 566202/136673 (77721/43353)

12 5662 13/136673 (77687/43353)

13 566223/136673 (77653/43353)

14 566234/136673 (776 18/43353)015 566124/136694 (77977/43423)
16 566135/136694 (77943/43423)

17 566 145/136694 (77908/43423)

18 566 156/136694 (77874/43423)

19 566166/136694 (77842/43422)

20 566 175/136694 (778 10/43422)

21 566186/136694 (77775/43422)

22 566196/136694 (77741/43422)

23 566207/136694 (77706/43422)

24 566101/136737 (78053/43563)

25 566111/136736 (78021/43561)

26 566121/136735 (77987/43558)

27 56613 1/136734 (77955/43553)

28 566142/136734 (77920/43553)

29 566 153/136732 (77883/43548)

30 566162/136732 (77854/43547)

31 566172/136732 (77819/43545)

32 566183/136731 (77785/43543)

33 566 193/136730 (77750/43540)

34_______ 566204/136729 (777 16/43537)
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Table A3-3. Stage 4 Passive Soil-Vapor Sample Locations. (2 Pages)
Sample WPWs[S ot HnodWs/afr at

LocationNrh Hnfr Ws/anod st

35 5662 14/136728 (77682/43533)

36 566224/136727 (77650/43529)

37 566235/136726 (77615/43528)

38 566244/136726 (77583/43525)

39 566099/136833 (78060/43878)

40 566109/136833 (78025/43878)

41 566120/136833 (77991/43878)

42 566129/136833 (77961/43878)

43 566141/136833 (77922/43878)

44 566150/136833 (77892/43878)

45 566160/136833 (77858/43878)

46 566170/136833 (77825/43878)

47 566181/136833 (77789/43878)

48 566190/136833 (77760/43878)

49 566202/136833 (77720/43877)

50 566213/136833 (77686/43877)

51 566223/136833 (77654/43877)

52 566233/136833 (77619/43877)

53 566243/136833 (77587/43877)

54 566255/136833 (77548/43877)

55 1566114/136842 (78010/43908)

56 1566238/136825 (77602/43850)
WSP =Washington State Plane.
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* Figure A3-15. Stage 4 Passive Soil-Vapor Sample Locations in the 218-W-3 Burial Ground.
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A3.1.1.2 Surface Geophysical Surveys

The geophysical techniques used in previous investigations at the 200-S W-2 OU landfills in
2005 and 2006 were the GPR, EMI, and TMF methods. These methods were selected because
they are cost-effective and nonmntrusive and have been successful in similar waste
characterization projects conducted at the Hanford Site. These same methods may be used for
the scope addressed in this SAP; however, other methods also may be considered for application.
Brief descriptions of the GPR, EMI, and TMF methods are provided in the following
subsections.

Landfills selected for surface geophysical investigations are listed in Table A3-4. This table also
lists number of trenches (if known), as well as total surface area of the landfill to be surveyed.
The total surface area may be reduced if no-walk or no-drive zones are present in these landfills
that would limit access by workers and survey equipment.

Table A3-4. Geophysical Survey Locations.
Landfill Length in m Width in mn Number of Estimated Area in

_____________(ft) a1 (ft) a Trenches ha (ac) a

218-E-2 165(541) 134(441) b 0.20(0.51)

218-E-4 238 (780) 61(200) b 1.38 (3.4)

218-E-9 130 (427) 30 (100) b 0.39 (0.96)

218-W-4A 320 (1,050) 267 (875) 30 7 (18)

TSD Unit Landfill(s) CTBD TBD TBD <4 (10)

Total 13.4 (33)
'Al dimensions are approximate.
b No information is available to determine the number of trenches for these sites.
'Up to 4 ha (10 ac) within a Bin 1 (TSD unit) landfill(s) will be investigated via surface geophysical surveys to verify
burial records. The exact location(s) of the geophysical investigations will be determined through a focused investigation,
as described in Section 5.8.4.2.

TBD = to be determined.
TSD = treatment, storage, and/or disposal (unit).

A3.1.1.2.1 Frequency Domain Electromagnetic Induction

The Geonics EM3 1 Terrain Conductivity Meter3 is a frequency domain EMI instrument that is
designed to measure the apparent electrical conductivity of soil and to detect ferrous and
nonferrous metal objects to a depth of approximately 3 to 4 m (10 to 12 ft) (in ideal situations).
The EM3 1 consists of a transmitter coil and receiver coil at either end of a 4 mn (12 ft) long
boom. The transmitter generates pulses of electromagnetic energy (the primary field) at regular
intervals, which are transmitted into the ground where they induce eddy currents in electrically
conductive material (soil and/or metal objects). The induced eddy currents generate their own

3 Geonics EM31I is a trademark of Geonics Limited, Mississauga, Ontanio, Canada.
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* electromagnetic field (the secondary field), which transmits back toward the instrument. The
receiver coil on the EM3 1 measures and records the strength of the secondary field both in phase
and out of phase with the primary field transmitter. The in-phase component of the measurement
is most strongly influenced by the presence of metallic objects in the subsurface, while the
out-of-phase component is directly related to the electrical conductivity of the surrounding soil.

The normal mode of operation is to mark out regularly spaced data collection lines and then walk
down the lines with the instrument held at hip height, collecting data at regularly spaced
intervals. Both the in-phase and the out-of-phase (terrain conductivity) measurements are
collected and plotted for analysis. The instrument is most useful for locating large
concentrations of buried metallic objects and for detecting subtle shifts in background soil
properties. While the EM3 1 is capable of detecting drum size metallic objects to a depth of 3 to
4 mn (10 to 12 ft) in ideal situations, the lateral resolution of the position of detected objects is on
the order of -I- mn.

Conditions that limit the detection capability of the EM3 1 include high background soil
conductivities and proximity to cultural interference such as buildings and fences. High soil
conductivities have the effect of limiting the depth of investigation of the instrument, because
they significantly attenuate the propagation of the primary and secondary fields. This same
phenomenon limits GPR depth of investigation in areas of high soil conductivity. Large,
metallic surface features effectively can skew the results of the data. Sites with a significant
number of buried utilities also may generate data that are difficult to interpret.

* A3.1.1.2.2 Total Magnetic Field/Vertical Gradient

A magnetometer measures the intensity of the earth's magnetic field. The presence of ferrous
material, manimade or natural, creates local variations in the strength of the earth's overall
magnetic field. These variations are proportional to several factors, including the mass of the
ferrous material and the distance between the ferrous material and the detector. The distance is
significant, because it changes the response by a factor of one over the distance cubed. The
primary measurement that will be taken is the TMF intensity. The TMF, as the name implies, is
a summation of all of the magnetic variables around the sensor. When the ferromagnetic sources
are close to the detector, large variations in the TMF can occur. Therefore, it often is difficult to
differentiate individual anomalies based on the TMF alone.

To improve the resolution of a magnetic survey, the magnetic gradient also can be measured.
This is accomplished by making two simultaneous TMF measurements at each data point, using
two sensors separated by a fixed vertical distance. The difference between the two
measurements is the vertical magnetic gradient (referred to in this document as the magnetic
gradient). The response to ferrous material falls off at a rate of one over the distance to the
fourth power. Because of this, the magnetic gradient measurement should help differentiate
individual anomalies and waste boundaries better than the TMF alone. Both the TMF and
gradient values typically are displayed on contour maps for analysis.

A3.1.1.2.3 Ground-Penetrating Radar

The GPR method uses a transducer to transmit electromagnetic energy into the ground.

Interfaces in the ground, defined by contrasts in dielectric constants, magnetic susceptibility, and,
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to some extent, electrical conductivity, reflect the transmitted energy. The GPR method then
measures the travel time between transmitted pulses and the arrival of reflected energy. Buried
objects (such as pipes, barrels, foundations, wires) can cause all or a portion of the transmitted
energy to be reflected back toward a receiving antenna. Geologic features such as cross-bedding,
lateral and vertical changes in soil properties, and rock interfaces also can cause reflections of a
portion of the electromagnetic energy.

The velocity of the electromagnetic energy primarily is controlled by the dielectric constant and
magnetic susceptibility of the medium. For calculating depth, values of electromagnetic
velocities are determined by measurement, experience in an area, ties to known buried reflectors,
and knowledge of the subsurface medium.

The effective depth of investigation is a function of the transmitted power, receiver sensitivity,
frequency of the antenna, and attenuation of the transmitted energy from the geologic medium.
The maximum depth of investigation may vary significantly as a result of changing soil
conditions. High attenuation and, therefore, smaller penetration depths of the electromagnetic
energy typically occur where the soil conductivity is elevated and/or in areas with numerous
reflective interfaces. Depth of investigation also is affected by highly conductive material, such
as metal drums or pipes, which essentially reflects all of the energy. The method cannot "see"
directly below areas of highly reflective material, because all of the energy is reflected.

The reflected energy provides the means for mapping the subsurface features of interest, whether
synthetic or geologic.

A3.1.1.2.4 Survey Grid Parameters

Civil survey coordinates shown on the site drawings will be used to develop base grids at each
site. Base grids will be created on centers of a chosen distance throughout the individual sites.
The coordinates of the nodes will be supplied to RL's supporting contractor(s) civil survey
personnel, who will use Global Positioning System instrumentation to stake the grids in the field.
Personnel then will mark data collection lines at set intervals between the nodes.

The geophysical data plots will be presented in local grid coordinates. The local grids generally
are established by assigning, to the southwestern-most grid node, the arbitrary location of
North 100, East 100 (N IO/El100). Positions then can be measured from this position. In some
instances, the grids may be expanded after establishment and therefore may have coordinates less
than NlIOME 100. The interpretation drawings for each site will show Washington State Plane
coordinates (in meters) for selected grid nodes, allowing a tie between them and the local
grid coordinates.

A3.1.1.2.5 Sampling Design for Surface Geophysical Surveys

Surface geophysical investigations will be performed as reconnaissance-type surveys that are
aimed at defining the following characteristics:

" Locations of landfill trench edges, ends, and centerlines

* Locations of buried waste or other significant features/anomaliesS
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" Presence and extent of voids within a given trench

* Definition of most likely waste container type (e.g., wood, metal boxes, metal drums,
cardboard, waste item)

" Differentiation between different types of waste containers in a given trench

" Depth of soil cover above waste items

" Depth to trench bottom (where possible).

The depth of investigation for the geophysical instruments used in this work is limited to
approximately 3 to 4 mn (10 to 12 ft). Geophysical survey locations are indicated in Table A3-4.
Unless otherwise noted, the entire landfill will be surveyed using geophysical techniques.

A3.1.1.3 Investigation of Unused Portions of Landfills

Portions of three of the RCRA TSD unit landfills within the 200-S W-2 OU never have received
buried waste. Annexes of the 21 8-W-4C and 21 8-E- 10 Burial Grounds, as well as unused
portions of the 218-E-1I2B Burial Ground, were intended to be used for fuiture disposal of waste;
however, no waste disposals are known to have taken place in these areas. In addition, the
21 8-W-6 Burial Ground is not known to have received waste.

Visual inspection and surface geophysical surveys of unused portions and annexes of landfills
will be performed, coupled with review of aerial photographs, to locate disturbed soil within
these areas that may indicate the presence of buried waste. Other historical information also may
be reviewed to determine if waste has been buried at these sites.

After field surveys are completed, these areas of unused landfills will be administratively
reclassified in the Waste Information Data System database. Those steps required to reclassify
these areas are described in Chapter 5.0 of the RI/FS work plan.

A3.1.2 Intrusive Data Collection Techniques

Intrusive characterization techniques to be used during Phase 1-B consist of geophysical logging
of existing monitoring wells, direct-pushes within the boundaries of the landfills, and remote
camera and radiological surveys of potentially unused caissons. These techniques can provide
data on radionuclides, physical parameters, chemicals, and other characteristics that add to the
understanding of the nature and extent of contamination. The following subsections describe the
techniques to be used in Phase I-B.

A3.1.2.1 Downhole Geophysical Logging

Logging data from existing monitoring wells listed in SGW-32755, Wells Near the
200-S W-2 Operable Unit Landfills, will be reviewed and used in conjunction with new data from
direct-push boreholes (moisture distribution, soil stratigraphy, absence or presence of radioactive
contaminants) to refine the conceptual site models. Information regarding soil moisture content
with depth, site stratigraphy, and the presence of radionuclides or other contaminants is of

* particular interest in support of efforts to determine the nature and extent of contamination.
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Phase I-B will provide preliminary information and support site investigation scoping for
subsequent intrusive phases focused on determining the nature and extent of contamination. At
least one upgradient and one downgradient monitoring well will be logged with a high-resolution
gross/spectral gamma ray logging system to provide continuous vertical logs of gamma-emitting
radionuclides. They also will be logged with a passive neutron logging system to identify
alpha-emitting radionuclides and with an active neutron (moisture) logging system to identify
moisture changes (additional wells may be logged depending on the results from the upgradient
and downgradient wells). The wells will be logged the entire depth of the vadose zone to
groundwater or the bottom of the well, if the bottom of the well does not extend to groundwater.
The gross/spectral gamma logging of existing wells in the vicinity of a landfill can be a
cost-effective method of providing data on the vertical and lateral distribution of
gamma-emitting radionuclides at or near the logged area. The radius of influence for planned
logging tools is roughly I mn (3 ft) from the well. The gross/spectral gamma logging system uses
instrumentation to identify and quantify gamma-emitting radionuclides in wells as a function of
depth. In the event that no gamma-emitting radionuclides are detected during gross gamma
logging, spectral gamma logging will not be performed.

The gross/spectral gamma logging system uses laboratory-grade high-purity germanium
detectors or sodium iodide detectors to collect gamma energy spectra at discrete depth
increments. Radionuclide identification and assay are based on characteristic gamma emissions
associated with decay. At each depth increment, the gamma energy spectrum is analyzed to
detect peaks, and to determine net count rate, counting error, and minimum detectable activity
for each peak. The energy resolution capability of the detector varies between approximately
2 and 4 keV, depending on energy level and background activity. Net counts from individual
gamma energy peaks are processed with the detector calibration function, dead time correction,
casing correction, and water correction to determine the bulk concentration, analytical error, and
minimum detectable level. All quantities are reported in picocuries per gram. For selected
radionuclides, specific regions of interest can be "forced" to determine the minimum detectable
activity even when no peak is detected. Thus, the minimum detectable activity and analytical
error are calculated on a point-by-point basis and shown on the log plot. The minimum
detectable activity depends on the intensity (yield) of the characteristic gamma ray, detector
efficiency, casing thickness, and background activity level.

A logging system is defined as a unique combination of downhole sonde (detector) and logging
system (cable, winch, power supply, control system, and data acquisition system). The
gross/spectral gamma logging system and the active neutron (moisture) logging system are
calibrated on an annual basis, or after any significant repairs or modifications to either the sonde
or the logging system. Calibration measurements are made at the Hanford Calibration Facility,
located near the Hanford Meteorological Station, just east of the Hanford Site 200 West Area.
Each calibration is documented with a calibration certificate.

The active neutron (moisture) logging system, which measures moisture, employs a weak
americium beryllium neutron source and neutron detector to provide a direct reading of hydrogen
atom distribution in the soil surrounding the borehole. This detector will be used to measure
continuous vertical moisture in the vadose zone. The gross/spectral gamma logs will be used to
aid in determining the vertical distribution of radionuclides in the vadose zone beneath the
landfills and to aid in geological interpretation of subsurface stratigraphy.
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The gross/spectral gamma logging equipment calibration is conducted annually, and the data0 acquired during the calibrations are used to derive factors that convert measured peak area count
rate to radionuclide concentrations in picocuries per gram. Corrections are applied to the data to
compensate for the gamma ray attenuation by the casing.

A3.1.2.1.1 Sampling Design for Geophysical Logging of Existing Wells

Table A3-5 lists wells within 50 mn (164 ft) of the 25 landfills in the scope of this SAP that are
currently available for logging. Following review of existing logging data and determination of
applicability and utility in determining site stratigraphy, soil moisture content, and presence of
contamination, the logging techniques listed in the section above will be used to log at least one
upgradient and one downgradient well if no information exists.

Geophysical logging data will be collected in HEIS; a summary report also will be prepared by
the logging contractor to document the logging activity and results. The logging summary
reports will be documented in the field summary report so they can be referenced in the RI report
and other documents as necessary.

Wells within 5 0 mn (164 ft) of a given landfill are of interest because (1) wells, as structures, can
influence the vertical migration of contaminants within the vadose zone if not properly sealed,
(2) historic well characterization and monitoring data may offer insight to potential past
migration of contaminants from landfills, and (3) existing well structures and/or monitoring
programs may represent cost-effective opportunities to gather data relevant to the RI/FS process.

* As indicated in Section 4.2 of the RI/FS work plan, the primary purpose for investigating
existing wells is to use existing data or collect a limited amount of new data (at least one
upgradient and one downgradient well where data do not currently exist and wells are close
enough to be meaningful) to help understand site stratigraphy, soil moisture content, and possible
presence or absence of mobile radionuclides. This is being done in an "opportunistic" fashion
using existing wells and information. Information collected from existing wells will be used to
help focus future-phase intrusive activities and refine conceptual site models.

At nine of the twenty-five 200-SW-2 OU landfills listed in Table 1 of SGW-32755, no wells
exist within 50 mn (164 ft) of the landfills. While other wells exist beyond 50 m (164 ft), they
may not provide meaning information with respect to site-specific conditions at the landfills and
could be influenced by other adjacent waste disposal sites (e.g., cribs, ponds, ditches, tank
farms). All but one of the nine landfills without wells within 50 mn (164 ft) are in the 200 East
Area where the site stratigraphy is expected to be relatively uniform. Information regarding soil
moisture content and presence/absence of contamination from wells greater than 50 mn (164 ft)
from landfills could be affected by other adjacent waste disposal sites and need to be assessed on
a case-by-case basis.
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A3.1.2.2 Direct-Push Technology and Logging

Direct-push technologies (DPT) use a pushing method, such as a diesel hammer, hydraulic
hammer, cone penetrometer, or Geoprobe,4 to penetrate the vadose zone to obtain downhole
geophysical data (e.g., small-diameter gross/spectral gamma, active neutron [moisture]). These
methods generally are limited in the depth of penetration and in sample volume as compared to
borehole drilling; they generally are less expensive than drilling, however. In general, these
methods do not generate drill cuttings, thereby minimizing personnel exposure to contamination
and minimizing the volume of investigation derived waste.

Direct-push holes will be installed between waste trenches to obtain gross/spectral gamma,
active neutron (moisture), and passive neutron logs as discussed in the following section.
Direct-push boreholes are decommissioned in the same manner as standard boreholes, in
accordance with appropriate state regulations. Maximum depth for these techniques is near 33 m
(100 ft), based on experience at the Hanford Site, although deeper pushes have been achieved in
200 East Area where the soils contain more sand and less rocks and gravel.

A3.1.2.2.1 Sampling Design for Direct-Push Technologies

The DPT will be used in the centers of each of the 24 landfills (no direct-pushes will be
performed in the 218-W-6 Burial Ground). The pushes will be located at the coordinates listed
in Table A3-6. Pushes will be placed in areas between trenches, so that the buried waste is not
penetrated. Logging, as described in Section A3.1 .2. 1, will be performed within these pushes.

Table A3-6. Direct-Push Locations. (2 Pages)

Landfill WSP Northing Coordinate WSP Easting Coordinate

Landfill Centroids

218-C-9 136474.3 574615.3

218-E-i 135574.9 574754.7

218-E-2 137077.9 573510.5

218-E-2A 136991.1 573545.8

218-E-4 136890.7 573497.0

2 18-B-5 137079.6 573417.1

218-E-5A 137087.6 573355.9

218-E-8 137224.7 575115.4

218-E-9 137078.2 573584.2

218-E-10 137267.6 572944.8

218-B-12A 136814.3 574935.1

218-B-12B 137197.1 574926.5

4~ Geoprobe is a registered trademark of Kejr, Inc., Salina, Kansas.
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0 Table A3-6. Direct-Push Locations. (2 Pages)
LandfIll WSP Northing Coordinate WSP Easting Coordinate

218-W-1 136221.5 566205.1

218-W- 11 136318.6 566204.9

218-W-IA 137184.3 567059.8

218-W-2 136062.0 566205.5

218-W-2A 136907.2 566437.5

218-W-3 136746.3 566161.0

218-W-3A 137272.9 566228.4

218-W-3AE 137391.3 566616.5

218-W-4A 136490.9 566227.8

218-W-4B 135880.5 566190.6

218-W-4C 135352.5 566200.4

218-W-5 137164.6 565869.7

Additional Pushes Based on Areas of Rapid Snowmelt Event (19 79-1980)

218-W-3A 137513.7 566236.3

218-W-3A 137393.3 566236.6

218-W-3A 137200.4 566237.2

218-W-3A 137127.9 566237.3

218-W-3A 136953.0 566179.2

218-W-413 135926.3 566190.5

218-W-4B 135834.6 566190.7

218-W-4C 135656.2 566191.3

218-W-4C 135526.0 566142.3

218-W-4C 135230.8 566212.9

218-W-4C 135109.1 566213.2

218-E- 12B 137065.3 574774.7

218-E-12B 137195.8 575011.8

218-E- 12B 137198.3 574841.2
WSP Washington State Plane.

Before performing direct-pushes, TMF, GPR, and/or EMI surveys, as well as radiological
surveys, will be performed. The use of surface geophysics and radiological surveys before
installing a direct-push borehole is necessary from a worker safety standpoint, to ensure that the
direct-push borehole will be between the burial trenches, and not directly through the waste.
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In addition to the center pushes, additional pushes will be performed in those landfills that have
experienced historical abnormal events, such as rapid snowmelt or infiltration of water, that
could have provided a mechanism to cause contaminant migration. The coordinates for these
pushes are listed in Table A3-5. The locations of the additional direct-push boreholes also are
shown graphically in Figures A3- 16 through A3- 19. Logging, as described in Section A3.1 .2. 1,
will be performed within these pushes.

Direct-pushes will be driven to a maximum depth of 33 mn (100 ft), or to refusal. The vertical
direct-pushes described above will be used to assess the stratigraphy under the landfills and
radiological conditions at those locations. In addition, moisture content with depth with the
active neutron moisture probe will be determined.

Logging data will be collected in HEIS; a summary report also will be prepared by the logging
contractor to document the logging activity and results. The logging summary reports will be
documented in the field summary report so they can be referenced in the RI report and other
documents as necessary.

A3.1.3 Investigation of Potentially Unused Caissons

The following sections describe the intrusive characterization techniques that will be used to
investigate caissons that are potentially unused. This investigation will determine if the suspect
caissons contain waste, or are in fact empty, as indicated by historical information.

A3.1.3.1 Radiological Surveys

Radiological screening of caisson interiors will be conducted by the radiological control
technician or other qualified personnel for evidence of radioactive contamination.
A pre-investigation background radiological survey will be performed around the caissons to
document the background radiological conditions in the area. Surveys of the caisson interiors
will be conducted using standard Hanford Site radiological survey equipment including
Geiger-Mfler 5 counters and/or sodium iodide detectors for beta-gammna-emitting radionuclides
and portable alpha monitors for alpha-emitting radionuclides. Results of the radiological surveys
will be documented on a Radiological Survey Report for each caisson investigated.

Caissons to be investigated include those caissons in the 21 8-W-4A and 21 8-W-4B Burial
Grounds that are believed to be empty/unused according to available historical documentation.
These include the 21 8-W-4A-C4, 21 8-W-4A-C6, 21 8-W-4A-C7, and 21 8-W-4A-C8 Caissons.

A3.1.3.2 Remote Camera Inspections

Remote camera inspections using a fiber optic camera or an equivalent will be performed in
conjunction with the radiological surveys described above to investigate those caissons that are
believed to be unused based on historical documentation.

5Geiger-Mifller (radiation counter) is not a trademark.
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Figure A3-16. Locations of Direct-Push Boreholes in the 218-W-3A Burial Ground.
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Figure A3-17. Locations of Direct-Push Boreholes in the 218-W-4B Burial Ground.
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Figure A3 -18. Locations of Direct-Push Boreholes in the 21 8-W-4C Burial Ground.
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Figure A3-19. Locations of Direct-Push Boreholes in the 218-E-12B Burial Ground.

4 99-04 - - 299-E- / 299-E-

n~LEGEND
(~) TenchNumbe E] adioativeWaste0 Pas~ve aporSampE35-1Stge3

Gil Y99 E ar LastFil e o t A gu t1,1 87 M d W se ie t Pu h B r h l

Yer opeaio 29-E-1-\ 21) 196-Ereen

F--I 0
29D-34--,, 2A-E3-51



DOE/RL-2004-60 REV 0

A4.0 HEALTH AND SAFETY PLAN

All field operations will be performed in accordance with RL's supporting contractor(s) health
and safety requirements outlined in a site-specific health and safety plan. In addition, a work
control package will be prepared that will further control site operations. This work package will
include an activity hazard analysis, and will reference applicable radiological control
requirements.

The sampling processes and associated activities will take into consideration exposure reduction
and contamination control techniques that will minimize radiation exposure to the sampling
team, as required by minimum requirements established by 10 CFR 835, and provide the basis
for consistent and uniform implementation of radiological control requirements.
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A5.0 INVESTIGATION-DERIVED WASTE

With the exception of the direct-pushes, all of the proposed characterization techniques for
Phase 1-B3 are minimally invasive and not expected to generate waste. Because the direct-pushes
do not involve bringing material to the surface, as is the case with conventional drilling
techniques, only small quantities of contaminated soil are expected to be generated as part of
Phase 1-B3 activities. However, there is the potential for the direct-push rod to become
contaminated because of use. This would require decontamination or disposal. In addition,
miscellaneous solid waste may be generated from the direct-pushes. This includes gloves, wipes
and potentially small quantities of soil, as previously mentioned. In these cases, the waste would
be managed in conjunction with an approved waste control plan.

Because offsite laboratories to be used for sample analysis of the passive soil-vapor samplers arc
licensed to manage and dispose of used sample media, returns from offsite laboratories are
not expected.
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APPENDIX B

SUMMARY DESCRIPTIONS AND FIGURES OF WASTE SITES IN THE
200-SW-i AND 200-S W-2 NONRADIOACTIVE AND RADIOACTIVE

LANDFILLS GROUP OPERABLE UNITS
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* APPENDIX B

SUMMARY DESCRIPTIONS AND FIGURES OF WASTE SITES IN THE
200-SW-i AND 200-SW-2 NONRADIOACTIVE AND RADIOACTIVE

LANDFILLS GROUP OPERABLE UNITS

This appendix contains figures depicting the 27 landfills in the 200-SW- I and 200-S W-2
Operable Units (OU). In addition, summary descriptions of each of the landfills are provided in
table format. The following paragraphs provide additional detail of the figures and tables that
follow.

Figure 13-1 depicts the Nonradioactive Dangerous Waste Landfill and Solid Waste Landfill in the
200-SW- I OU. Figures B-2 through B-20 depict the 25 landfills in the scope of the
200-S W-2 OU remedial investigation/feasibility study work plan.

Table B3-i1 contains descriptions for 15 waste sites that are co-located within, or are close to, the
twenty-five 200-SW-2 OU landfills that were considered in the Phase I-B3 data quality objectives
process for this remedial investigation/feasibility study work plan. Contamination potentially
remaining from these sites may be located within in-scope landfills. It should be noted that 13 of
the 15 waste sites are classified in the Waste Information Data System database as "consolidated"
within 200-S W-2 OU landfills and will be remediated with the landfills. The two remaining
waste sites are classified as "rejected" in the Waste Information Data System database and do not
require any further remediation.

* Table B-2 contains descriptions of the 25 landfills within the 200-S W-2 Radioactive Landfills
Group OU that were considered during the data quality objectives process, as well as the
600 Area landfills (Nonradioactive Dangerous Waste Landfill and Solid Waste Landfill [aka
600 Central Landfill]).

The information given in the tables is as follows:

" Site Code: Identifying code assigned to the waste site by the Waste Information Data
System database

" OU: Operable unit in which the site resides

* Site Name: Name(s), and aliases if any, by which the site is known

" Location: General description of where the site is located relative to better-known
Hanford Site landmarks

* Dates of Operation: Dates the site actively received waste

* Source Facility: Facility generating the waste

* Contaminant Inventory/Volume Released: Amount and type of waste inventory

" Depth: Maximum depth and/or height of waste site

* Waste Site Dimensions: Area of waste site in terms of length and width

* General Description: Description of the waste site, what it contains, whether waste is
on the surface or buried, whether any special structures exist, and whether any special
history or stabilization notes or other pertinent information exists.
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Figure B-i1. Nonradioactive Dangerous Waste Landfill and Solid Waste Landfill
(600 Central Landfill).
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Figure B-2. 218-C-9 Burial Ground.
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Figure B-3. 21 8-E- 1 Burial Ground.
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Figure B-4. 218-E-2, -2A, -4, -5, -5A, and -9 Burial Grounds.
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Figure B-5. 218-E- 10 Burial Ground.
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Figure B-6. 218-E-12A Burial Ground.
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Figure B-7. 218-E- 12B and 218-E-8 Burial Grounds.
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Figure B-8. 218-W-lI Burial Ground.
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Figure B-9. 218-W-1A Burial Ground.

a,- 2 -3

LEEN

Trnc ume
Unse ~ Wasere
Raiatv Wast

0 el vial o

B-10



DOE/RL-2004-60 REV 0

Figure B- 10. 218-W-2 Burial Ground.
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Figure B-il1. 218-W-2A Burial Ground.
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Figure B-12. 218-W-3 Burial Ground.
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Figure B-13. 218-W-3A Burial Ground.
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Figure B- 14. 218-W-3AE Burial Ground.
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Figure B-1 5. 218-W-4A Burial Ground.
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Figure B- 16. 218-W-4B Burial Ground.C46
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Figure B-17. 218-W-4C Burial Ground.
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Figure B- 18. 218-W-5 Burial Ground.
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Figure B-19. 218-W-6 Burial Ground.
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Figure B-20. 218-W-l 1 Burial Ground.
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* APPENDIX C

COLLABORATIVE NEGOTIATIONS COMPLETION MATRIX STATUS

CL.O INTRODUCTION

During collaborative discussion meetings that were held in January and February 2005 regarding
the Draft A version of this document,' the Washington State Department of Ecology (Ecology)
and the U.S. Department of Energy (DOE), Richland Operations Office created a completion
matrix to capture changes that Ecology requested, and DOE's responses in support of Ecology's
requests. Table C- I was recreated and modified for inclusion in this appendix, as described
below.

Table C-i was extracted from CCN 0064527, "200-SW-i and 200-S W-2 Collaborative
Workshops, Agreement, Completion Matrix, and Supporting Documentation, Final Product,"
dated April 18, 2005. This table has been modified for purposes of addressing each of the
comments/commitments that were captured on the original Completion Matrix. The original
Completion Matrix was modified by adding the right-most column to note how each comment is
being been addressed in this remedial investigation/feasibility study work plan or in a future
revision to this document. Given the phased approach for this remedial investigation/feasibility
study process, future revisions to this document are planned.

DOE/RL-2004-60, 2004, 200-SW-] Nonradioactive Landfills and Dumps Group Operable Unit and 200-S W-2
* Radioactive Landfills and Dumps Group Operable Unit Remedial Investigation/Feasibility Study Work Plan,

Draft A, U.S. Department of Energy, Richland Operations Office, Richland, Washington.
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* APPENDIX D

DATA COLLECTED TO SUPPORT CHARACTERIZATION
OF LANDFILLS IN THE 200-S W-2 OPERABLE UNIT

This appendix includes a collection of results of the records research, field sampling, and survey
data collected to date to support characterization of landfills in the 200-S W-2 Operable Unit.
These data supported the Phase 1-B data quality objectives process (SGW-33253, Data Quality
Ob/ectives Summary R eport for the 200-S W-2 Operable Unit Landfills) for this remedial
investigation/feasibility study work plan. This appendix also contains relevant data collected
from other associated projects, such as the Waste Retrieval Project and the 200-P W-lI Operable
Unit remedial investigation project. References for each data source are provided within each
table. Because these projects collected data that may be of use to the 200-S W-2 Operable Unit
investigation, the data collected have been captured in this appendix and ultimately will be
summarized in the remedial investigation report for evaluation during the remedial
investigation/feasibility study process. A discussion of, and reference to, these data is provided
in Chapter 3.0 of this remedial investigation/feasibility study work plan.
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Table D-1. Laboratory Results of 218-W-3A Burial Ground Vent Riser Samples. a

Chemical Concentration Detected in Vent Riser Samples (ppmv)
Abstracts

AnayteSerice Vent Riser Vent Riser Vent Riser VetRie
Registry T-05-02 T-08-03 1-08-05 b T-08-05b
Number Duplicate

1, 1-Dichioroethene 75-35-4 1.6 N/A N/A N/A

1,2-Dichloroethane 107-06-2 0.62 N/A N/A N/A

Chloroform 67-66-3 4 N/A N/A N/A

Tetrachloroethene (PCE) 127-18-4 3 4,200 18 17

Trichloroethene 1 79-01-6 1 1.3 1 8.8 1 N/A N/A
" Samples collected in August and September 2005 to support the M-091 Program (SGW-33829, 200-P W-1 Operable Unit

Report on Step HI Sampling and Anali'sis of the Dispersed Carbon Tetrachloride Vadose-Zone Plome).
"Vapor samples from vent risers T-05-02 and T-08-03 contained the highest volatile organic compound concentrations,

based on field screening, in Trenches T-05 and T-08, respectively. An additional SUMMA canister sample and the duplicate
sample were collected from vent riser T-08-05.

SUMMA is a trademark of Moletrics. Inc., Cleveland, Ohio.
ppmv -parts per million by volume.
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Table D-4. Results of Passive Soil Vapor Samples Collected in the 218-W-3A Burial Ground
Trenches.

Carbon Tetrachloro- Ticfroro-
Sample HEIS Terclide ChloroformU ethyleno thn

Identifier Number (CAS 56-23-5) Q (CA 67-66- Q (CAS 127-18- Q W S7- Q
(ng/trap) 3) (ng/traip) 4) (A 1

(ng/trap) 55-6)
_______ ___(tg/trap)

T9S-2 B1DDW5 25 U 25 U 25 U 25 U

T9S-3 B1DDW6 25 U 25 U 25 U 25 U

T9S-4 B1DDW7 25 U 25 U 26.35 25 U

T9S-5 B1DDW8 25 U 25 U 294.26 58.28

T9S-6 B1DDW9 25 U 25 U 25 U 25 U

T9S-7 B1DDXO 25 U 25 U 25 U 58.34

T9S-8 B1DDX1 25 U 25 U 25 U 88.19

T9S-9 B1DDX2 163.23 25 U 181.34 25 U

T9S-9D B1DDX3 81.42 25 U 63.39 25 U

T9S-1 B1DDX4 25 U 25 U 25.22 25 U

T9S-10 B31DDX5 25 U 25 U 25 U 25 U

T06-2 B1DDX6 25 U 25 U 389.73 25 U

T06-3 B1DDX7 25 U 25 U 801.6 67.29

T06-4 B1DDX8 25 U 25 U 852.49 54.19

T06-5 B31DDX9 25 U 25 U 634.65 28

T06-6 B31DDY0 25 U 25 U 181.08 25 U

T06-7 BIDDYI 25 U 25 U 781.19 25 U

T06-8 B1DDY2 25 U 25 U 260.1 25 U

T06-9 B1DDY3 25.1 25 U 385.99 687.34

T06-10 BIDDY4 110.5 25 U 510.56 25 U

T06-10D BIDDY5 231.08 25.42 839.12 34.96

T06-11 B1DDY6 25 U 25 U 160.14 25 U

T06-12 B31DDY7 25 U 25 U 195.67 25 U

T06-1 B1DDY8 25 U 25 U 119.02 25 U
CAS = Chemical Abstracts Service.
Q = laboratory data qualifier.
U = Analyzed for but not detected. Value reported is the reporting limit.
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Table D-5. Laboratory Results of the 218-W-4B Burial Ground
Vent Riser Samples.a

Chemical Concentration Detected in Vent Riser Samples (ppmv)
Abstracts

Analyte Service Vent Riser Vent Riser Vent Riser
Registry T-07-4 T-07-6 T-07-6 b Duplicate
Number

Analytical Results

Propane 74-98-6 4.6 1.2 5.6
Methylene chloride 75-09-2 ND ND 0.72

1,1-Dichloroethene 75-35-4 5.6 ND ND

Carbon tetrachloride 56-23-5 66 42 D 140 D

Chloroform 67-66-3 11 4 9.3

Tetrachioroethene (PCE) 127-18-4 36 0.99 2

Trichioroethene (TCE) 79-01-6 8.4 0.44 0.94

Methanol 67-56-1 53 J 1 J 8.6 DJ

Acetone 67-64-1 86 J 0.78 j 2.3 J

Toluene 108-88-3 ND ND 0.63

Ethanol 64-17-5 ND ND 1.2

Tentatively Identified Compounds

Trichiorofluoromethane 75-69-4 ND 2.4 5.9

1, l1,2-trichloro- 1,2,2- 76-13-1 73 1.4 3.7
trifluoroethane

1, 1, 1-trichioroethane 71-55-6 49 1.7 4.2

Dichlorodifluoromethane 75-71-8 2.6 6.1

Methylcyclohexane 108-87-2 ND ND 1.4

C3 benzene 'ND 82 ND ND
a'Samples collected September to November 2006 to support the M-091 Program (FH-0402233.10, "Transmittal of the

Burial Ground Sampling and Analysis Results for October-December 2006, in Accordance with the Hanford Federal Facility
Agreement and Consent Order Interim Milestone M-9 1-40").

bThe vapor sample from vent riser T-07-4 contained the highest volatile organic compound concentrations, based on field
screening, in Trench T-07. An additional SUMMA canister sample and the duplicate sample were collected from vent
riser T-07-6. The additional and duplicate SUMMA canister samples were collected from a vent riser with slightly lower
volatile organic compound concentrations to reduce the potential that the highest volatile organic compound concentrations
would exceed calibration standards and make the duplicate analysis of little value.

'The tentatively identified compound identified as C3 benzene is a three-carbon benzene with high-quality spectral
matches with 1,3,5-, 1,2,3-, and 1,2,4-trimethylbenzene. High match qualities also were obtained for the three structures of
ethyl methyl benzenes. These compounds often are observed in hydrocarbon mixtures but rarely as an individual tentatively
identified compound at a high concentration level.

SUMMA is a trademark of Moletrics, Inc., Cleveland, Ohio.
ND not detected.
D analyte was identified at a secondary dilution factor.
J estimated value.
ppmv parts per million by volume.
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Table D-7. Field Screening Results of the 21 8-W-4C Burial Ground
Vent Riser Samples.*

Trench Number Carbon Clrfr ae ao

(CAS 56-23-5)acloid (CAS 67-66-3) (CAS N/A) HEIS Number
Location (ppmv6-3) (ppmv) (ppmv)

TI-01 2.24 6.80 6400 B314K18

TI-02 2.14 6.34 6370 B14K19

TI-03 1.55 3.31 6410 B 14K20

TI-04 1.48 2.87 6560 1314K21

T4-01 7.64 23.2 7530 B 14K22

T4-02 8.87 24.0 8060 B 14K23
T4-03 852 28.8 7930 B 14K24

T4-04 1760 59.3 8270 B14K25

T4-04 Duplicate 1750 59.1 7640 B 14K29

T4-04A 812 15.2 11900 B14K46

T4-05 365 7.42 8840 B 14K2 6

T4-05A 8.27 7.53 10500 B14K45

T4-06 8.66 7.83 10600 BJ4K27

T4-07 5.21 34.7 11900 B 14K28

T4-08 1.12 12.6 9240 B 14K3 0

T4-09 2.81 5.95 9120 B14K31

T4-10 7.87 3.97 10100 B14K32

T4-1 1 8.04 3.72 10600 B14K33

T4-12 6.61 2.68 10800 B 14K34

T4-13 7.74 3.07 11400 B14K35

T4-14 8.80 3.48 12000 B 14K3 6

T4-14 Duplicate 8.80 3.61 11600 B14K39

T4-15 8.66 3.52 13100 B 14K3 7

T4-16 8.43 3.49 13600 B14K38

T7-01 6.27 1.39 7880 B14K40

T7-02 5.98 1.29 7990 B14K41

T7-03 6.68 1.40 8360 1314K42

T7-04 7.58 42.0 8620 B 14K43

T7-05 1.0OU 1 1.81 1 9150 1 B14K44
*Samples collected in 2002 to support the 200-PW-1 Operable Unit remedial investigation (CP-135 14, 200-P W-]

Operable Unit Report on Step I Sampling andAnalysis qf the Dispersed Carbon Tetrachloride Vadose Zone Plume).
CAS Chemical Abstracts Service registry number.
HITS =Han~ford Environmental Information System database.
N/A =not applicable.
ppmv parts per million by volume.
U analyzed for but not detected. Value reported is the reporting limit.
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Table D-8. Soil Gas Probe Results Near Trench 4 in the 218-W-4C Burial Ground.*

Location Depth (ft bgs) Carbon Tetrachloride (ppmvr) Chloroform (ppmv)

C4056 34.3 -34.8 < 1.0 -19.5 < 1.0 - 5.25

C4057 8.9-9.4 6.58-48.0 < 1.0 -10.3

C4058 30.5-31.0 < 1.0 -5.52 < 1.0 -29.3
*Samples collected between 2002 and 2004 to support the 200-PW-1 Operable Unit remedial investigation (SGW-33829,

200-P W-1 Operable Unit Report on Step II Sampling and Analysis of the Dispersed Carbon Tetrachloride Vadose-Zone
Plume).

bgs = below ground surface.
ppmv = parts per million by volume.

Table D-9. Field Screening Results for Samples Collected from the Vadose Zone in the
218-W-4C Burial Ground.* (3 Pages)

BoreoleumbeTarchornd Chloroform Water Vapor
BoCAol Nume-Teracl 5)d (CAS 67-66-3) (CAS N/A) HEIS Number

WAS56-3) (ppmv) (ppmv)

C4011 10.5 2.80 17,500 B154RI

C4011 6.91 2.07 14,500 B 154R0

C4012 62.1 12.2 18,100 B154T3

C4012 7.25 2.32 19,500 B1I54R3

C4012 15.6 4.10 15,700 B154R2 i

C4017 1.0OU 1.41 19,700 B 154T6

C4017 1.0OU 1.72 18,200 B 154T5

C4014 1.0OU 1.07 17,500 B1I54R7

C4014 1.36 1.85 15,800 B 154R6

C4019 1.0OU 1.55 17,900 B 154V0

C4019 1.0OU 2.57 15,500 B 154T9

C4022 1.0OU 1.56 19,000 B154V6

C4022 2.4 2.78 16,700 B 154V5

C4018 1.0OU 1.16 18,700 B 154T8

C4018 1.0OU 1.50 17,200 B 154T7

C4021 1.0 U 1.62 20,300 B154V4

C4021 1.0OU 1.83 17,700 B 154V3

C4015 1.0OU 2.09 13,900 B 154R9

C4015 1.0OU 2.31 14,100 B I54R8

C4020 1.0 U 1.47 19,800 B154V2

C4020 1.0OU 1.52 16,600 B154VI

C4013 1.0OU 1.0OU 19,200 B 154R5

C4013 1.0OU 1.08 16,300 B154R4

C4016 12.7 5.77 14,000 B 154T2
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Table D-9. Field Screening Results for Samples Collected from the Vadose Zone in the
21 8-W-4C Burial Ground.* (3 Pages)

Cercbon Chloroform Water Vapor
Borehole Number Ttahoie (C AS 67-66-3) (CAS N/A) HEIS Number

(CAS 56-23-5) (ppmv) (ppmv)
(ppmv) _________

C4016 14.8 4.48 16,200 B154TI

C4016 14.3 4.51 16,200 B 154T4 Duplicate

C4016 4.80 3.37 15,600 B 154T0

C3869 9.61 3.12 13,400 115J55

C3869 16.0 5.08 14,300 B 15J56

C3869 12.9 4.40 14,700 1315J57

C3869 14.0 5.63 16,400 B15J58

C3869 11.3 4.75 15,800 B15J59

C3866 1.0 U 1.0 U 10,400 B 15J37

C3866 1.0 U 1.0 U 10,400 B15J38

C3866 1.0U 1.0OU 10,100 B15J39

C3866 1.0 U 1.0 U 9,810 B15J40

C3866 1.0 U 1.0 U 9,890 B 15J41

C3866 1.0 U 1.0 U 9,870 B15J42

C3867 45.8 9.53 16,100 B15J43

C3867 47.6 9.59 15,700 B 15 J49 Duplicate

C3867 7.34 1.71 10,600 B 15J44

C3867 14.9 3.64 13,100 B 15J45

C3867 23.9 5.48 14,200 B 15J46

C3867 35.8 8.30 18,900 B15J47

C3867 24.9 6.77 22,200 B 15J48

C3868 5.23 3.13 19,800 BiSJ5O

C3868 3.95 3.98 22,100 B 15J51

C3868 4.88 3.88 23,300 1315J52

C3868 7.26 4.24 21,000 B15J53

C3868 8.73 4.27 24,200 B 15J54

C3865 1.0 U 1.0 U 18,800 B1I5J30

C3865 1.0 U 1.13 20,900 B 15J31

C3865 1.0 U 1.28 19,500 B 1 5J32

C3865 3.49 1.90 21,600 B15J33

C3865 6.20 2.13 22,400 B1I5J34

C3865 6.19 2.10 22,400 B15J36 Duplicate

C3865 1.95 1.73 27,900 B 15J35

C3870 3.58 2.11 12,000 1315J60

0C3870 5.13 2.99 11,800 B 15J61
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Table D-9. Field Screening Results for Samples Collected from the Vadose Zone in the i
218-W-4C Burial Ground.* (3 Pages)

Crbonii Chltoroformn Water Vapor
B~orehole Number Terclrd(CS6-63(CSNA E um rWCAS 56-23-5) pm ( mv

(ppmv) (~m)(pw
C3870 5.15 3.11 11,900 B 15J62

C3870 6.37 3.67 12,300 B1I5J63

C3870 6.15 3.93 14,500 B15J64

C3870 1 6.12 3.71 14,400 1315,165 Duplicate
*Samples collected in 2002 to support the 200-PW-lI Operable Unit remedial investigation (CP-135 14, 200-P W-J

Operable Unit Report on Step I Sampling and Analysis of the Dispersed Carbon Tetrachloride Vadose Zone Plume).
CAS = Chemical Abstracts Service registry number.
HEIS = Hanford Environmental Information System database.
N/A = not applicable.
U = analyzed for but not detected. Value reported is the reporting limit.
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Table D- 12. Results of Passive Soil-Vapor Samples Collected in the
218-E-12B Burial Ground Trenches.

HEIS Sample Number Compound
1,2,4-Trimethylbenzene (ug) Tetrachioroethene (jig)

BICH22 25

BlCH52 26

BICH55 25

BICH65 30 33

B1ICH63 -- 26

BICH67 -- 34

HEIS = Hanford Environmental Information System Database.
ng =nanogram.

Table D-13. Summary of Passive Soil-Vapor Sample Data for
the 218-W-3A Burial Ground.* (I11 Pages)

Sample Location FOrganic Compounds Analytical Results (ug/sample)

Trench T04

1, 1,1 -Trichioroethane 103

Benzene 36
T4A1Tetrachioroethene 1113

Trichioroethene 60

1, 1, 1 -Trichioroethane 296

T04-B- 1 Benzene 65

Tetrachloroethene 431

1, 1,1 -Trichloroethane 152

T04-B-2 1, 1 -Dichioroethene 91

Tetrachioroethene 480

1, 1,1 -Trichioroethane 375

T4C11,1 -Dichioroethene 80

Benzene 34

Tetrachioroethene 170

1, 1, 1 -Trichioroethane 149

T04-C-2 Benzene 32

Tetrachioroethene 147
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Table D-13. Summary of Passive SolI-Vapor Sample Data for0the 218-W-3A Burial Ground.* (I 1 Pages)
Sample Location TOrganic Compounds T Analytical Results (ng/sample)

Trench T05

1, 1, 1-Trichloroethane 218

T05-A-1 Benzene 33

Tetrachioroethene 76

1, 1,1 -Trichioroethane 544

1, 1-Dichioroethane 1057

1, 1 -Dichioroethene 80

T05-B-1I 1,2-Dichioroethane 80

Benzene 37

Chloroform 160

Tetrachioroethene 570

1, 1,1 -Trichioroethane 208

Benzene 32

T05-C-1 Chloroform 69

Tetrachioroethene 1123

Irichioroethene 40

1, 1,1 -Trichloroethane 1550Benzene 36
T05-C- I D

Chloroform 43

Tetrachloroethene 616

1, 1,1 -Trichioroethane 56

Benzene 59
T05-D-1

Tetrachioroethene 1262

Trichloroethene 27

1, 1,1 -Trichloroethane 86
T05-D-2

Tetrachloroethene 118

1, 1,1 -Trichloroethane 509

T05-D-3 Benzene 51

Tetrachloroethene 1025

1, 1,1 -Trichioroethane 293

Benzene 29
T05-D-4

Chloroform 40

Tetrachioroethene 806
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Table D-13. Summary of Passive Soil-Vapor Sample Data for
the 218-W-3A Burial Ground.* (I11 Pages)

Sample Location Organic Compounds Analytical Results (ng/sauiple)
1, 1, 1 -Trichloroethane 591

1, 1 -Dichloroethane 101

T05-E- 1 1, 1 -Dichioroethene 163

Chloroform 388

Tetrachioroethene 328

1, 1, 1-Trichioroethane 11754

1,1 -Dichloroethane 1171

1, 1 -Dichioroethene 2712

T5FI1 ,2-Dichloroethane 1980

Benzene 72

Chloroform 9370

Tetrachioroethene 1250

Trichloroethene 89

Trench T12

1, 1, 1 -Trichioroethane 191

T12-A-I 1, 1-Dichioroethene 51

Tetrachioroethene 38

1, 1,1 -Trichloroethane 40

Benzene 29
T12-B-1

Tetrachioroethene 606

Toluene 29

1, 1,1 -Trichioroethane 148

Benzene 43
T12-C-1

Tetrachloroethene 2495

Trichioroethene 40

Tetrachioroethene 639
T12-C-2

Trichioroethene 29

Trench T19

1, 1,1 -Trichioroethane 754

1, 1 -Dichioroethane 39

1, 1 -Dichioroethene 178

Ti 9-A-i Benzene 43

Tetrachloroethene 1593

Trichloroethene 50
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Table D- 13. Summary of Passive Soil-Vapor Sample Data for
the 218-W-3A Burial Ground.* (11I Pages)

Sample Location TOrganic Compounds Analytical Results (ug/sample)

Trench T20

1, 1,1 -Trichioroethane 534

1, ,1-Dichloroethene 26
T20-A- 1

Benzene 26

Tetrachioroethene 215

1, 1,1 -Trichloroethane 256

T20-A-2 Benzene 46

Tetrachioroethene 199

Trench T22

1, 1,1 -Trichloroethane 408

1,1-Dichioroethene 40

Benzene 60
T22-A-I

Chloroform 42

Tetrachloroethene 20457

Trichloroethene 342

1, 1,1 -Trichloroethane 167

Benzene 43
T2A2Tetrachloroethene 10456

Trichioroethene 223

Trench T24

1, 1,1 -Trichloroethane 72

T24-A-1I Benzene 53

Tetrachioroethene 1353

1, 1,1 -Trichloroethane 72

T24-A-2 Benzene 37

Tetrachioroethene 461

Trench T29

1, 1,1 -Trichloroethane 126

T29-A-1 Benzene 53

Tetracliloroethene 68

1, 1,1 -Trichioroethane 105

T29-A-2 Benzene 52

Tetrachloroethene 101
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Table D-l3. Summary of Passive Soil-Vapor Sample Data for
the 218-W-3A Burial Ground.* (I11 Pages)

Sample Location Organic Compounds Analytical Results (ntg/sample)
1, 1,1 -Trichioroethane 251

1, 1 -Dichioroethene, 38

T29-B- 1 Benzene 38

Chloroform 37

Tetrachioroethene 350

1, 1,1 -Trichioroethane 294

Benzene 4

T29-B-2 Carbon Tetrachloride 32

Chloroform 33

Tetrachioroethene 426

1, 1,1 -Trichioroethane 193

T29-B-2D3 1, 1 -Dichioroethene, 50

Benzene 27

Tetrachioroethene 277

1,1, ,1-Trichloroethane, 382

T9C11,1 -Dichioroethene 99

Benzene 31

Tetrachioroethene 222

1, 1,1 -Trichioroethane 295

T29-C-2 1 ,-Dichloroethene 63

Tetrachioroethene 131

Trench T31

1, 1,1 -Trichioroethane 56

T3 1-A-i Benzene 34

Tetrachioroethene 60

1, 1,1 -Trichioroethane 57

T3 1 -A-2 Benzene 39

Tetrachioroethene 144

1, 1,1 -Trichioroethane 74

T3 1-B-i 1,1-Dichloroethene 26

Tetrachioroethene 286

1, 1,1 -Trichloroethane 590

Benzene 58
T3 1-B-2

Carbon Tetrachloride 29

Tetrachioroethene 819
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Table D-13. Summary of Passive Soil-Vapor Sample Data forS the 218-W-3A Burial Ground.* (I11 Pages)
Sample Location Organic Compounds Analytical Results (ng/sample)

1, 1,1 -Trichioroethane 247

T3 1-C-i Benzene 47

Tetrachioroethene 51

1, 1, 1 -Trichioroethane 622

T3 i-C-2 Benzene 70

Tetrachioroethene 254

Trench T32

1, 1, 1 -Trichloroethane 185

T32-A-1 Benzene 45

Tetrachioroethene 63

Trench T33

1, 1,1 -Trichioroethane 511

T33-A-I Benzene 33

Tetrachioroethene 232

1, 1,1 -Trichioroethane 270

1,1 -Dichioroethane 80

1,1 -Dichioroethene 65

T 3BIBenzene 33
Chloroform 36

Tetrachioroethene 125

Trench T34

1, 1,1 -Trichioroethane 205

I ,1-Dichloroethene 32
T34-A-l

Benzene 31

Tetrachioroethene 523

Trench T35

1, 1,1 -Trichioroethane 251

1 ,2-Dichloroethane 25

T3 5-A-I Benzene 29

Chloroform 225

Tetrachioroethene 742

Trench T41

1, 1,1 -Trichioroethane 179

T4 1-A-i Benzene 35

Tetrachioroethene 83

D-33



DOE/RL-2004-60 REV 0

Table D-13. Summary of Passive Soil-Vapor Sample Data for
the 218-W-3A Burial Ground.* (I11 Pages)

Sample Location FOrganic Com~pouinds Analytical Results (ng/sample)

Trench T44

T4AI1, 1,1 -Trichioroethane 34

Benzene 25

T4A21, 1, 1 -Trichloroethane 79

Tetrachioroethene 32

T4BI1, 1, 1 -Trichioroethane 72

Benzene 46

T4B21, 1,1 -Trichioroethane 40

Benzene 27

Trench T46

1, 1,1 -Trichioroethane 2828

1, 1 -Dichioroethane 553
T46-A- 1 1,11-Dichioroethene 490

Benzene 28

Tetrachiroethene 382

1, 1, 1 -Trichioroethane 1204

1, 1 -Dichioroethane 182

T46-A-2 1, 1 -Dichloroethene 1860

Benzene 37

Tetrachioroethene 61

1, 1, 1-Trichioroethane 1352

T6A2)1, 1 -Dichioroethane 188

1, 1 -Dichioroethene 381

Benzene 27
1, 1, 1 -Trichloroethane 230

T4,13- J-Dichioroethene 58

Benzene 39

Tetrachioroethene 230

1, 1, 1-Trichioroethane 510

1, 1 -Dichioroethane I11

T46-C-1 1, 1 -Dichioroethene 41

Benzene 39

Tetrachioroethene 27
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Table D-13. Summary of Passive Soil-Vapor Sample Data for
the 218-W-3A Burial Ground.* (I11 Pages)

Sample Location Organic Compounds Analytical Results (ng/sample)

1, 1, 1 -Trichioroethane 259

1,1 -Dichioroethane 90

T46-C-2 1, 1-Dichioroethene 117

Benzene 26

Tetrachioroethene 32

Trench T48

T8AI1, 1,1 -Trichioroethane 31

Benzene 29

T8A31, 1,1 -Trichioroethane 147

Benzene 27

T48-B-1 Benzene 34

Trench T50

T011, 1,1 -Trichioroethane 35

Benzene 29

T0A11, 1, 1 -Trichioroethane 79

Benzene 25

Trench TSJ

01, 1, 1-Trichioroethane 11693
1, 1 -Dichioroethane 4025

1, 1 -Dichioroethene 938

TS1-A-1 Benzene 53

Chloroform 57
Tetrachioroethene 107

Toluene 25

1, 1,1 -Trichioroethane 2025

1, 1-Dichioroethane 684

TS1-A-2 1, 1-Dichioroethene 638

Chloroform 186

Tetrachioroethene 148

Trench TS3

TS3-A-1 Benzene 45

Benzene 33
TS3-A-2

Tetrachloroethene 83

TS3-A-3 Benzene 31

TS3-A-4 Tetrachioroethene 192

Benzene 78
TS3-A-5

Tetrachioroethene 130

D-35



DOE/RL-2004-60 REV 0

Table D-13. Summary of Passive Soil-Vapor Sample Data for
the 218-W-3A Burial Ground.* (11 Pages)

Sample Location Organic Compounds Analytical Results (ng/sample)

TS3-A-6 1, 1, 1 -Trichioroethane 32
Benzene 57

TS3-A-7 Tetrachloroethene 78

TS3-A-8 1, 1, 1 -Trichioroethane 26
Tetrachioroethene 38

Benzene 29
TS3-A-9

Tetrachioroethene 47

TS--01, 1,1 -Trichioroethane 85

Tetrachioroethene 142

1, 1,1 -Trichioroethane, 62

Benzene 42

TS3-A-1 1 Carbon Tetrachloride 26

Chloroform 36

Tetrachioroethene 32

1, 1,1 -Trichioroethane 68

Carbon Tetrachloride 149
TS3-A-12

Chloroform 241

Tetrachioroethene 96

TS--31, 1,1 -Trichioroethane 27

Benzene 28

1, 1,1 -Trichioroethane 46

TS3-A-14 Benzene 30

Tetrachioroethene 73

TS--51, 1, 1 -Trichioroethane 80

Benzene 32

1, 1, 1 -Trichioroethane 100

TS--61, 1,2-Trichlorotrifluoroethane 412

Benzene 42

Tetrachioroethene 40

TS3-A-17 Benzene 34

TS3-A-17D 1, 1, 1-Trichioroethane 37

Benzene 30
TS3-A-18

Tetrachioroethene 25

TS3-A-19 Benzene 30
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Table D-13. Summary of Passive Soil-Vapor Sample Data for
the 218-W-3A Burial Ground.* (11I Pages)

Sample Location Organic Compounds Analytical Results (ng/sample)

Trench TS6

Benzene 28
TS6-A-1

Tetrachioroethene 97
TS6-A-2 Tetrachioroethene 72

Benzene 55
TS6-A-3

Tetrachloroethene 116

Benzene 61

TS6-A-4 Chloroform 52

Tetracliloroethene 36
TS6-B-1 Tetrachioroethene 94

TS6-B-2 Tetrachioroethene 58

Benzene 31
TS6-B-3

Tetrachioroethene 91

TS6-B-4 Benzene 37

1, 1,1 -Trich loroe than e 34

TS6-C-1 Chloroform 76

Tetrachioroethene 35

1, 1,1 -Trichloroethane 45

Benzene 38
TS6-C-2

Chloroform 61

Tetrachioroethene 26

Trench TS8

1, 1,1 -Trichioroethane 133

Benzene 25
TS8-A- 1

Tetrachioroethene 70070

Trichioroethene 608

1, 1,1 -Trichloroethane 58

TS8-A-2 Benzene 28

Tetrachloroethene 706

Trench TS9

1, 1,1 -Trichioroethane 164

1, 1 -Dichioroethane 134

Benzene 43
TS9-A-l

Carbon Tetrachloride 1184

Chloroform 1200

Tetrachioroethene 295
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Table D-13. Summary of Passive Soil-Vapor Sample Data for
the 218-W-3A Burial Ground.* (11 Pages)

Sample Location Organic Compounds I Analytical Results (ng/sipe
*Samples collected in June and July 2006 to support the 200-SW-2 Operable Unit remedial investigation (SGW-32683,

Results from Passive Organic Vapor Sampling, Performed in Selected 200-S W-2 Operable Unit Landfills (218- W-3A,
218- W-3AE, 218- W-4B, 218- W-4C, and 218- W-5) in June-July 2006).

ng/sample = nanograms/sample.

Table D-14. Summary of Soil-Vapor Sample Data for
the 218-W-3A-E Burial Ground.* (3 Pages)

Sample Location Organic Compounds T Analytical Results (ng/sample)

Trench T05_____________

T5G11, 1,2-Trichlorotrifluoroethane 13788

Benzene 43

T05-G-2 Benzene 36

T5G31, 1,2-Trichlorotrifluoroethane 482

Benzene 26

T05-G-5 Benzene 48

T0--D1, 1,2-Trichlorotrifluoroethane 227

Benzene 48

T05-G-6 Benzene 32

T5G71, 1,2-Trichlorotrifluoroethane 446

Benzene 44

T05-G-8 Benzene 29

T05-H-1 Benzene 25

T05-H-2 Benzene 26

T05-H--3 1, 1, 1 -Trichioroethane 33

T05-H-4 Benzene 42

T05-H-5 Benzene 50

T05-H-6 Tetrachloroethene 30

1, 1,1 -Trichioroethane 31

T05-H-7 Benzene 34

Tetrachloroethene 139

1, 1, 1 -Trichloroethane 40

T05-H-8 Benzene 26

Tetrachloroethene 32

T05-H-8D Tetrachioroethene 142

T05-H-9 Benzene 36

Trench T08

T08-A-1 1, 1,i 1 -Trichloroethane 11894
____________________ 1, 1,2-Trichlorotrifluoroethane 11082
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Table D- 14. Summary of Soil-Vapor Sample Data for
the 218-W-3AE Burial Ground.* (3 Pages)

Sample Location Organic Compounds Analytical Results (ng/sample)

1, 1 -Dichioroethane 63

1, 1 -Dichioroethene 123

Benzene 40

Tetrachioroethene 373

Trench TJO

T1O-A-2 1 ,2,4-Trimethylbenzene 27

Benzene 55

T1O-A-3 Benzene 54

TI 0-A-4 Benzene 32

T1O-A-5 Benzene 32

T1O-A-6 Benzene 31

1, 1,1 -Trichioroethane 50

TIO-A-8 1, 1,2-Trichlorotrifluoroethane 797

Benzene 33

1, 1, 1 -Trichioroethane 54

TIO-A-9 1, 1,2-Trichlorotrifluoroethane 5870

Benzene 3801, 1,1 -Trichloroethane 87
1, 1,2-Trichlorotrifluoroethane 2212

TIO-A-10
Benzene 40

Tetrachloroethene 62

1, 1,1 -Trichioroethane 29

TI--11, 1,2-Tnichlorotrifluoroethane 793

Benzene 26

Tetrachioroethene 30

1, 1,1 -Trichloroethane 622

1, 1,2-Trichlorotrifluoroethane 8059

1,1 -Dichioroethane 102

T1O-A-12 1,2-Dichioropropane 92

Benzene 88

Chloroform 58

Tetrachioroethene 5 1

T1O-A-13 1, 1, 1 -Trichioroethane 42

1, 1,2-Trichlorotrifluoroethane 5534

1, 1, 1 -Trichloroethane 87

T1O-A-14 1, 1,2-Trichlorotrifluoroethane 6949

Benzene 35
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Table D-14. Summary of Soil-Vapor Sample Data for
the 218-W-3A.E Burial Ground.* (3 Pages)

Sample Location Organic Compounds Analytical Results (nglsamuple)
1, 1, 1 -Trichioroethane 273

TI--51, 1,2-Trichlorotrifluoroethane 1813

1, 1 -Dichioroethene 169

Benzene 29

1, 1,1 -Trichioroethane 85

TI--61, 1,2-Trichlorotrifluoroethane 794

1, 1 -Dichioroethene 27

Benzene 39

1, 1,1 -Trichioroethane 118

T1--71, 1,2-Trichlorotrifluoroethane 1187

Tetrachioroethene 64

Trichioroethene 846

1, 1,1 -Trichioroethane 70

TI--81, 1,2-Trichlorotrifluoroethane 423

Benzene 95

Trichioroethene 30

1, 1, 1-Trichloroethane 21153

1, 1 -Dichioroethane 3386

TOB11, 1 -Dichioroethene 965
Benzene 37

Tetrachioroethene 145911

__________________Trichioroethene 483
*Sam]ples collected in June and July 2006 to support the 200-SW-2 Operable Unit remedial investigation (SGW-32683,

Results from Passive Organic Vapor Sampling, Performed in Selected 200-S W-2 Operable Unit Landfills (218- W-3A, 218- W-
3AE, 218- W-4B, 218- W-4C, and 218- W-5) in June-July 2006).

ng/sample = nanograms/sample.

Table D- 15. Summary of Soil-Vapor Sample Data for
the 21 8-W-4B Burial Ground. * (2 Pages)

Sample Location Organic Compounds Analytcal Results (ng/sample)
Trench T08

1, 1,1 -Trichloroethane 1224

1, 1 -Dichloroethane 166

1,1 -Dichioroethene 313

T-08-IlA 1 ,2-Dichloropropane 1402

Benzene 54

Carbon Tetrachloride 87204

Chloroform 7220
Tetrachloroethene 230
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Table D-15. Summary of Soil-Vapor Sample Data for
the 218-W-4B Burial Ground.* (2 Pages)

Sample Location Organic Compounds Analytical Results (ng/sample)
Trichioroethene 387

1, 1,1 -Trichioroethane 778

1, 1 -Dichioroethene 315

I ,2-Dichloropropane 1177

Benzene 26
TO 8-A- I

Carbon Tetrachloride 70396

Chloroformn 6762

Tetrachioroethene 110

Trichloroethene 284

Benzene 62
T08-A-2

Carbon Tetrachloride 30

1, 1,1 -Trichloroethane 720

1, 1 -Dichioroethane 73

1,1 -Dichloroethene 82

1 ,2-Dichloropropane 486

T08-A-3 Benzene 43

Carbon Tetrachloride 33091

Chloroform 30700Tetrachioroethene 115
Trichloroethene 369

1, 1, 1 -Trichloroethane 731

1, 1 -Dichioroethane 97

1,1 -Dichioroethene 156

1 ,2-Dichloropropane 2096

T08-A-4 Benzene 28

Carbon Tetrachloride 79082

Chloroform 5742

Tetrachioroethene 232

Trichioroethene 351
*Samples collected in June and July 2006 to support the 200-SW-2 Operable Unit remedial investigation (SGW-32683,

Results/ram Passive Organic Vapor Sampling, Per/brined in Selected 200-S W-2 Operable Unit Landfills (218- W-3A, 218- W-
3AE, 2]8-W-4B, 218-W-4C, and 218-W-5) in June-July 2006).

ng/sample - nanograms/sample.
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Table D- 16. Summary of Soil-Vapor Sample Data for

the 218-W-4C Burial Ground.*

Sample Location TOrganic Componds Analytical Results (ng/samnple)

Trench T19

Benzene 54

Ti19-A Chloroform 30

Toluene 25

T19-B-l Benzene 36

T19-B-2 Benzene 32

T19-B-3 1, 1, 1-Trichioroethane 40

Trench T23

1, 1, 1 -Trichioroethane 2003

T23-A- 1 1, 1 -Dichloroethane 53________________
1, 1 -Dichioroethene 79_________________

Benzene 35________________

Trench T58

1,1, 1-Trichioroethane 88

T58-A-1 Benzene 36

Tetrachioroethene 79

1,1, 1-Trichioroethane 37

T58-A-lD) Benzene 37

Tetrachioroethene 57

1,1,1 -Trichioroethane 605

T58-B-1 1, 1l-Dichloroethene 48
Benzene 54

Tetrachioroethene 30
*Samples collected in June and July 2006 to support the 200-SW-2 Operable Unit remedial investigation (SGW-32683,

Results from Passive Organic Vapor Sampling, Performed in Selected 200-S W-2 Operable Unit Landfills (218- W-3A,
218- W-3AE, 218- W-4B, 218- W-4C, and 218- W-5) in June-July 2006).

ng/sample = nanograms/sample.
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Table D-17. Summary of Soil-Vapor Sample Data for the 218-W-5 Burial Ground.*
Sample Location Organic Compounds Analytical Results (nglsample)

Trench T22

1, 1,1 -Trichioroethane 188

T22-A-1 Benzene 47

Tetrachloroethene 78

1, 1,1 -Trichioroethane 1020

1,1 -Dichloroethane 84

T22-A-2 1, 1-Dichioroethene 190

Benzene 37

Tetrachioroethene 250

1, 1,l1-Trichloroethane 2310

1, 1,2-Trichlorotrifluoroethane 410

1, 1 -Dichloroethane 159

T22-B-I 1,1-Dichioroethene 470

Benzene 35

Tetrachloroethene 2621

Trichloroethene 49
*Samples collected in June and July 2006 to support the 200-SW-2 Operable Unit remedial investigation (SGW-32683,

Results from Passive Organic Vapor Sampling, Performed in Selected 200-S W-2 Operable Unit Landfills (218-W-3A, 218-W-
3AE, 218-W-4B, 218-W-4C, and 218-W-5) in June-July 2006).

ng/sample -nanograms/sample.

Table D-18. Radiological Survey Results for 218-E-2 and
21 8-E-5 Burial Grounds.* (2 Pages)

Cs-137 Concentration IpCi/gJND

Location Measured value ± 1 sigma IMinimum Detectable Levels)
First Model Second Model

(1' clean layer A + 6"1 Cs-137 in B) (6" Cs-137 in layer A)

1 123 ± 9 118 } 0.68 ± 0.05 {0.10}

2 1698 ± 65 { 24} 9.38 ± 0.37 {0.131

3 1280 ±50 {201 7.07 ± 0.28 {0.1l1)

4 822±33 119} 4.54 ±0.19 {0.10)

5 1200 ±47 t 20} 6.62 ± 0.27 {0.1 1}

6 1542±59 122) 8.52 ±0.34 10.12)

7 1059 ±42 120} 5.84 ± 0.24 {0.11}

8 1535 61 128} 8.48 ±0.35 10.16)

9 132 9 { 16} 0.73 ± 0.05 {0.09}
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Table D-1 8. Radiological Survey Results for 218-E-2 and
218-E-5 Burial Grounds.* (2 Pages)

Cs-137 Concentration JpCiljNI)

Measured value 11I sigma (Minimum Detectable Levels)
First Model Second Model

(1' clean layer A + 6"1 Cs-137 in B) (6" Cs-137 in layer A)
A 1717 ±71 {36} 9.48+0.41 (0.20)

B 1686 ± 70 {42) 9.31 +0.40 {0.23}

F C 1132+±50 f35} 6.25+0.28 {0. 19}
*Data collected in September 2006 to support the 200-SW-2 Operable Unit remedial investigation (PNNI-00 157, Soil

Measurements at 218-E-2 and F-S Burial Grounds).
ND concentration values are based on the model applied for analysis and reported uncertainty does not include systematic

component of the model accuracy.
ND =not detected.

Table D- 19. Plutonium and Uranium Estimates in
200-SW-2 Operable Unit Landfills. (2 Pages)

Estimated Total Etmed Estimated Total Estimated
Landfill (acres Plutonium Plutoiu Uranium Uranium

(ce) Inventory (g) Invetor Inventory (g) Inventory (glac)

218-C-9 1.25 0 0 0 0

218-E-1 3.24 900 278 400,000 123,574

218-E-2 5.49 800 146 300,000 54,678

218-E-2A 1.07 -- -- -- --

218-E-4 3.58 10 3 1,000 279

218-E-5 2.44 623 255 120,001 49,116

218-E-5A 1.1 1,380 1,258 120,000 109,356

218-E-8 1.06 20 19 2,000 1,894

218-E-9 0.98 -- -- -- --

218-E-10 70.16 4,942 70 801,015 11,418

218-E-12A 28.24 8,931 316 994,740 35,228

218-E-1213 217.17 1,393 6 7,640 35

218-W-1 6.34 94,030 14,840 700,000 110,478

218-W-1A 14.97 2,000 134 900,000 60,129

218-W-2 7.05 126,010 17,879 1,400,000 198,645

218-W-2A 20.39 6,385 313 2,690,000 131,955

218-W-3 8.08 68,240 8,445 79,798,801 9,875,102

218-W-3A 56.93 552 10 634,186 11,139

218-W-3AE 61.29 122 2 439,222 7,166

218-W-4A 21.01 35,386 1,684 393,806,555 18,743,767

218-W-413 9.34 8,977 961 21,568 2,308
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Table D- 19. Plutonium and Uranium Estimates in
200-S W-2 Operable Unit Landfills. (2 Pages)

Estimated Total Estimated Estimated Total Estimated
Landfill Size Plutonium Plutonium Uranium Uranium

(ce) inventory (g) Inventor Inventory (g) Inventory (g/ac)

218-W-4C 44.08 26 1 214,777 4,873
218-W-5 90.91 166 2 6,914,968 76,065

218-W- 11 2.3 -- -----

g = gram.
g/ac grams per acre.

-- =unknown quantity.
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APPENDIX E

INITIAL CONCEPTUAL SITE MODELS FOR THE
200-S W-2 OPERABLE UNIT LANDFILLS
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APPENDIX E

INITIAL CONCEPTUAL SITE MODELS FOR THE
200-S W-2 OPERABLE UNIT LANDFILLS

This appendix presents the initial conceptual site models (CSM) for the 200-S W-2 Operable Unit
(OU) landfills.

Information pertaining to contaminant sources, release mechanisms, transport media, exposure
route, and receptors has been incorporated into the CSMs. The conceptual exposure pathway
model (Figure B-i) is included to develop an understanding of potential risks and exposure
pathways associated with the waste sites. This information forms the basis for an evaluation of
potential human health and environmental risk.

Figures E-2 through E-7 present an overview of the CSM for each of the six bins in the
200-S W-2 OU. These CSMs provide a brief description of each bin, including those landfills
that are part of the bin. Also included in these figures are photos showing typical sites within the
bin, as well as maps showing the locations of the sites.

Figures E-8 through E-33 present the individual site CSMs for each of the 25 landfills in the
200-S W-2 OU. Because the 21 8-W-6 Burial Ground has not received waste, no CSM has been
developed for this site. Also included is a CSM for the caissons and vertical pipe units in the
218-W-4A and 218-W-4B3 Burial Grounds. Information included in these CSMs includes
historical information, preliminary contaminant distribution models, a summary of past
characterization activities, and aerial photos and individual site figures.

Subsequent to publication of DOE/RL-2004-60, 200-SW-]I Nonradioactive Landfills and Dumps
Group Operable Unit and 200-S W-2 Radioactive Landfills and Dumps Group Operable Unit
Remedial Investigation/Feasibility Study Work Plan, Draft A, a number of smaller waste sites
that once resided in the 200-S W-2 OU were moved to the 200-MG-lI OU in accordance with
Hanford Federal Facility Agreement and Consent Order (Tni-Party Agreement) change requests.
This migration of waste sites primarily affected Bin I and Bin 2, as described in the Draft A
RI/FS work plan. Based on a reassessment of the 25 landfills that now remain in the
200-S W-2 OU, a new set of groupings or "bins" has been established for this version of the work
plan. This new set of bins was established based on factors such as waste volume, waste type,
waste form, disposal practices, periods of landfill operations, homogeneity of waste, and
potential risk, among others. The new bins have been named as follows and are identified as
such throughout this document:

" Bin 1 - TSD-Unit Landfills
" Bin 2 - Industrial Landfills
" Bin 3 - Dry Waste Alpha Landfills
" Bin 4 - Dry Waste Landfills
" Bin 5 - Construction Landfills
" Bin 6 - Caissons.

E- 1
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Table E-1. Summary of 200-S W-2 Operable Unit Bins.
Number of i

Bn Landflls or Laindfill Geea Faue
Caissons in Name

Bin
218-B-10 Included in DOE/RL-88-20, Hanford Facility Dangerous
21 8-E- 12B Waste Permit Application, Low-Level Burial Grounds
21 8-W-3A Contain retrievably-stored TRU waste (M-09 1 Project)

Bin 1 - TSD- 8 21 8-W-3AB Potential for small volumes of sorbed, containerized liquids
Unit Landfills 8 21 8-W-413 Potential for areas of subsidence

218-W-4C High dose rates
21 8-W-5
218-W-6

21 8-E-2 Potential for subsidence
21 8-B-2A High internal void volume

Bn2-21 8-E-5 Disposal of failed/obsolete equipment
Bnuin l - 218-E-5A High dose rates

Indstil8 21 8-E-9 Waste typically contained in large wooden or concrete boxes

218-W-lA
21 8-W-2A
218-W-l 1

Bi 3- ry21 8-W-1 Contain -90% of the pre- 1970 alpha-contaminated low-level

Waste Alpha 4 21 8-W-2 waste

Landfills 21 8-W-3 Waste primarily packaged in fiberboard cartons/boxes/drums
21 8-W-4A Low potential for subsidence

Waste primarily packaged in fiberboard cartons/boxes/drums
Bin 4 -Dry 218E-1 Medium dose rate (up to 2,000 mR/h)

Waste 2 21 8-E- 12A Low potential for subsidence
Landfills Primarily beta-gamma contaminated waste

___________Surface stabilized with fly ash

Bin 5 -218-C-9 Low-activity waste (<1 00 mR/h)
Construction 3 21 8-B-4 Primarily construction/demolition debris and concrete rubble

Landfills 21 8-E-8 Low potential for areas of subsidence

Some high-dose-rate waste
Some remote-handled waste
Small containers, such as 3.8 to 18.9 L (I- to 5-gal) cans
Some high beta-gamma radiation

Bin 6 - 19 21 8-W-4A Potential for small volumes of sorbed organics (lab packs)
Caissons 19 21 8-W-4B3 Eight caissons/vertical pipe units in 21 8-W-4A Burial Ground

(four potentially unused)
Five alpha caissons (M-09 1 Program; out-of-scope for
200-SW-2 Operable Unit; one potentially unused)

___________Six dry waste caissons in 21 8-W-413 Burial Ground
DOE/RL-88-20, Hanford Facility Dangerous Waste Permit Application, Low-Level Burial Grounds.

TSD = treatment, storage, and/or disposal (unit).
TRU = Radioactive waste as defined in DOE G 435.1 1, Implementation Guide for Use with DOE M 435.1-1.

E-2
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*Landfill Summary 21 8-C-9 Site Map Geophysical Anomalies 218-C-
Information Bin 5 ConstrucinLdfl

WIDS Code & 21 8-C-9, Dry Waste No. 0C9, 21 8-C-9
Aliases Burial Ground

Landfill Type Construction 02 GRUDSUFC

OU & Category 200-S W-2, past practice EIG

Dates of Waste Liquid discharges 1953 to 1983. Solid .~~>, _
Receipt waste burial 1985 to 1989Q

Area & Shape 1.81 ha (4.46 acres) - irregular shape $ j

Location North of 7th St and north of Hot 2.. F .-. ~

General The burial pit is located at the site of o-s-.

Description the dried 21 6-C-9 Pond. The dried LEGEND .*.,

pond was covered with a layer of Unse Sold Waste Area (Includea U
washed gravel, and material from the 216-C-9 liquid waste disposal ama

deactivation and demolition material of 1 Radioactive Solid Waste
CI Wells Available foramplingl-ogging

the Hot Sem iworks Plant was disposed. Decommissioed Wells LEGEND - Strafilgraph40
In August 1986, a fire was discovered 0DHnelta.
in the burial pit. It was determined Ver f

0 ~t
b'14.90W45 dominte.d seqe-et 5

that mctal frames cut with a torch had ISO Hanfoid s ton tIed
been placed in the pit before fully V dn. tae7 sane(21
cooling and ignited flammable material.
The entire site has been backfillcd
and surface stabilized. A routine
radiological survey is performed
annually. Debris at the site consists of
radiologically contaminated concrete
rubble, large equipment, roofing
material, metal scrap, and other Hot 71
Scmiworks Plant demolition wastes. Aerial Photo Characterization Summary
Contaminated soil from UN-216-E-37GRUDAE
and UN-216-E-39 also was placed in
the pit. 218-C-9 0 Low activity waste (<10m hr

Trenches I large pit 0 Primarily construction/e olto
Waste Volume, I billion L (264 million gal) mildly 0.itrcl. ou ettinrve debris and concrete rubliPu1U Inventory, radioactive steam condensate liquid Hitrcld um naon ev w
and Contaminant discharge prior to use as a landfill, and oSe ecin5frasm avofte* Low potential for subsiec
Inventory (In- 7,580 m3 (9,920 yd3) of miscellaneous 0 sdi s h 1--
Scope Low-Level solid debris and soil. The site contains review processpaton
& Unsegregated LLW only. The site contains no Pu, and
Wastes only) less than a milligram of U. 43 Ci of

Beta-Gamma at burial. *Surface geophysical surveys
Source Facilities H-ot Semiworks (201 -C) demolition o Geophysical data indicates that this landfill
Contributing de o pert oti agcniuuMore than 5% of de o pert oti agcniuu
Waste by Volume concentrations of buried objects or debris in
References WIDS; Burial Records; H-2-44501 well-defined trenches or pits.

Sheet 93; H-2-44501 Sheet 94; H-2-
32523; Interview with JD Anderson0 Se Scto 3frrsus
25 July 2005; ARH- 1608; Engineering
Order No. 19813 dated 10/8/1985; *Current yerradiologicalsuvy
RHO-CD-673 ya uvy

0 Maps are included in Appendix D
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*Landfill Summary 218-E-1 Site Map Geophysical Anomalies 218-F-

Information Bin 4 Dry WatVanfl
WIDS Code & 218-E-1, 200 East Dry Waste I
Aliases No. 001

Landfill Type Dry Waste

OU & Category 200-SW-2, past practice

Dates of Waste 1945 to 1953
Receipt

Area & Shape 0.96 1 ha (2.37 acres) - rectangle

Location West of PUREX (202-A E2

Building) and south of 4th St U

General In 1974, areas with surface 3_ inIos
Description depressions were filled to grade

with cinders from the 284-E0
Powerhouse and topped with .j

area of previously buried waste .... GD Hanford fomto i

was uncovered at the south end LEGEND "' "
0 SD Hanrd fo,,,utven(5d

of a trench. The contamination 0 Trench Number dnme eun

was reburied and covered with F_ Unused Waste Area'7Wtrabe7m(4

clean soil. The entire landfill RdoateWse

was surface stabilized with Years of Operation
1945 -1953 

'

46 cm (18 in.) of clean soil and
vegetated with wheat grass.

Trenches 15 north-to-south trenches 61 m Ara ht hrceiain7 5

(200 1t) long, ranging from 5 m AraPhtCaacei tonSummary
to 6 m (16 ft to 20 ft) wide GROUNDWATER Ntoe~

Waste 3,030 m3 (2.3 17 yd3) dry waste. 0 Waste primarily packagdi
Volume, Pu/U The site contains unsegregated 218E-1 fiberboard cartons/boxe/dum
Inventory, and waste only, 0.9 kg Pu, 400 kg U. * Medium dose rate (up o20 R
Contaminant 100 Ci of Beta-Gamma at burial.
Inventory * Historical documentation review hr)
(In-Scope o See Section 5 for a summary of the 0 Low potential for subsiec
Low-Level & review process 0 Primarily beta-rrammacnmite
Unsegregated -

Wastes only) * Surface geophysical surveys wuraestablzdeihfl.s

Source 200 East Area - believed to be o Geophysical data indicates that 218-E-lISraesaiie i

Facilities mainly B-Plant wastes contains 15 trenches with variable amounts * Contains the UPR-20-E5wat
Contributing st.SeTbe35fradtoa
More than 5% 2 8 E 1of metallic material contained in each. st.SeTbe35f

of Waste by o The buried material does not appear to be detail.
Volume continuous throughout the entire length of
References WIDS; W-HC-EP-09 12; RHO- ms rnhs

CD-673; H-2-124; HfW-60807; 
ms rnhs

SWITS; RHO-727 10-82-167 o See Section 3 for results

0 Current year radiological survey
o Maps are included in Appendix D
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218-E-'.uil rud

*Landfill Summary 218-E-2 Site Map Relative Volume of Waste by Year 21 - -
Information 218-E2&928E2 Bin 2 IndustilLnfl

WIDS Code & 218-E-2, 200 East Industrial (4 1

Aliases Waste No. 002, Equipment 0 -s GRUN SURFACE
Burial Ground #2 j~~2184E-5 .~ ...

Landfill Type Industrial 193_94_G

OU & 200-SW-2, past practice L~IL
Category . 5

Dates of Waste 1945 to 1953 28EA1

Receipt 11C Er-
1952 1948E

Area & Shape 2.05 ha (5.06 acres) -rectangle/

Location North of B Plant and south SO 3

of BX Tank Farm; co-located_______
with Burial Grounds 218-E-5, LEGEND 01-.
218-E-5A and 218E-9 Trench Number 3:LEGEND - Stratigraphy

UnsdWaste Area 4 atodfrain(

General The unit was surface stabilized Radoatve Waste 19114 :E 45 Ndfoatle qu150

Description in 1979 with 0.3 mn (I ft) of N't t, 1- 0 Sonrd omt s

clean backfill material and 218E-rs 19S.95 Watr abeai (4

vegetated with wheat grass. 218-E-2A: 1845 - 1:50
21 _E-4: 1 956-15 1950

Trench lengths vary from 27 mn 218-E,5 9416

to 142mrn(90 ft to 465 ft). The 218.E-9: 1953-1958S

site is co-located with Landfills
218-E-2A, 218-E-4, 218-E-5,

218--5 ad218---.Aerial Photo CharacterizationSu m r
Trenches 9 industrial (wide) trenches. 218-E-2 SummaryTE
Waste 9.03 3 m3 (11,815 yd3) of Historical documentation reviewinealvd
Volume, Pu/U industrial wastes. The site o See Section 5 for a summary of the 0 ihitra odvoue
Inventory, and contains unsegregated waste 0 eiwprcs High potential for subsdec
Contaminant only. The site contains 0.8 kg T S rface w aiooclsurs 0 Disposal of failedlobset
Inventory Pu, 300 kg U. 25.000 Ci Beta- Sraerdooia uvy

equipment
(In-Scope Gamma at burial. o In September 2006 radiological soil
Low-Level & measurements at the 21 8-E-2 and 21 8-E-5 0 High dose rates
Unsegregated *Burial Grounds were performed in support G Waste typically containdi ag
Wastes only) of the 200-S W-2 OU non-intrusive wooden or concrete boe
Source 200 East Area characterization effort.
Facilities o Eight survey locations (hot-spots) were
Contributing selected for further radiological soil
More than 5% maueet nadaon h w
of Waste by maueet nadaon h w

Volume *.landfills, based on previously collected

References WIDS; SWITS AMSCM data.
0 Cesium contamination appears to be close

to the surface and probably not directly
related to the landfill.

o See Section 3 for results
Current year radiological survey
0 Maps are included in Appendix D
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218-E-2A/ uil rud

* Landfill Summary 21 8-E-2A Site Map Geophysical Anomalies218E A
Information 218-E-2 &9 Bin 2 IndlustilLnfl

WIDS Code & 21 8-E-2A, Regulated Equipment5
Aliases Storage Site No. 02A, Burial -18-E-I

Trench I 218-E-6 100GON UFC

Landfill Type Industrial L..... .LGo ilDI

Dates of Waste 1945 to 1950 28E2 ____

Area & Shape 0.372 ha (0.918 acres) - rectangle do S' --
Location North of B Plant and south u

of 218-E-2. A railroad spur 4!~ll E l~l l E~3 0

separates 21 8-E-2 from 21 8-E-2A 218-E-4

General The site was used as an LEEDe8--
Decito b-rud strg site for Trench Number

soaemUnused Waste Area LEGEND -Stratigraphy #

contaminated equipment. There mRadioactive Waste

are no records or inventories w~ n 45 G, 150ito seuec

for this site. A 1978 inspection Years of Operation SD Hanford formation (uan
218-E-2: 1945 - 1:3 doinated sequene)

noted a number of sinkholes. 2184=-2A: 1945 -1550 atbbe 6(4
21:-E-4: 1:516 WaeIalT ,(48During 1979, several loads of soil 215-E-5: 1954-16
218.E-SA: 1556-15Iweeplaced over the sinkholes, 28F9 96 19586

and the stored above-ground
equipment was buried in the
218-E-10 Landfill. The site was
suirface stabilized with 0.3 rn
(I ft) of soil, revegetated, and Aerial Photo Characterization SummaryJ
posted/marked as an underground 21 8-E-2AGRUDAE
to 1981. The site is co-located t-- Historical dcmnainrve o ciiywse(

with Landfills 218-E-2, 218-E-4, T0 See Section 5 for a summary of the * Primarily constructionldmlto
21 8E-5,21 -E-5 and21 -E-9 .. review process debris and concrete rubl

Trenches One east-west trench * High potential for subsiec
Waste The site contains unsegregated * Surface geophysical surveys * Believed to be many smlbuas
Volume, Pu/U waste only. Nothing is known cnutdwsa
Inventory, and about waste volume or 0 Ivsiaincnutdwsa xaso

Contaminant inventories, of the area covered in the first phase of
Inventory geophysical investigations (D&D 28379).

(In-Sope &Results of the previous investigation
Lonsereate appeared to show anomalies extending
Wastes only) beyond the edge of the landfill boundary to
Source Unknown the west. This investigation concluded no
Facilities buried debris or objects are interpreted to
Contributing be west of the landfill boundary.
More than 5% o See Section 3 for results
of Waste by
Volume
References WIDS; H-2-55534 * Current year radiological survey

o Maps are included in Appendix D
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21 8-E-4, uil rud

*Landfill Summary 218-E-4 Site Map Relative Volume of Waste by Year 21 - -
Information 218-E-2&9 I21 8-E-4 Bin 5 ConstrucinLnfl

WIDS Code & 21 8-E-4, 200 East Minor ( 74)
Aliases Construction No. 4, Equipment 18E6 II

Burial Ground #4 128ESI& 1956 0GON UFC

Landfill Type Construction G)___ I [ I Z~~
OU & Category 200-S W-2, past practice Lj 9I~~~
Dates of Waste 1955 to 1956 ~....
Receipt 1- 218-E-2A 1

Area & Shape 1.38 ha (3.41 acres) - irregular E

shape
Location Irregularly shaped polygon :L0

located between two railroad r~
tracks and north of 22 1-B 21-- Total Volume 1585 75 m

Building LEGENDN ~
STrench Number iGenera The ite reeivedrepai GD Hanford fonation lgrv-Geea h iercie earand LiUnused Waste Area M 45 dononte eque 5Description construction waste from the LiRadioactive Waste ISD Hanford fomnatkomsad

221-B modifications. In June
1960, UPR-200-E-23 occurred 218E-2: 1945 -1953

and contaminated the area to a 21-E-2A: 1945.-1950
218-E-4: 195- 1956maximum reading of I rad/h. The 218-E-5: 694-1965 160

site was surface stabilized in 1980 219-E-9: 1933 -958

and is posted as Underground
Radioactive Material. A
radioactive survey is performed A ra ht hrceiain7
annually. The site is co-located A raPh tC aacei tonSummary GRU75AE

with Landfills 218-E-2, 218-GRUDAE
E-2A, 21 8-E-5, 21 8-E-5A, and
218-E-9. T 1-- Low activity waste (<10m /r

Trenches The exact number of trenches 0 Primarily construction/emliio
remains unknown, It is believed 0 Historical documentation review debris and concrete rubl
that 2 trenches run parallel to the0

raiload rack. *0 See Section 5 for a summary of the * Low potential for subsidnc

Waste 1,586 m3 (2,074 yd3) of mainly rve rcs eivdt emn ml uil
Volume, Pu/U construction debris. The site
Inventory, and contains .01 kg Pu, I kg U. All 0 Current year radiological survey
Contaminant waste is Unsegregated. 10 Ci 0 Maps are included in Appendix D
Inventory Beta-Gamma at burial.
(in-Scope
Low-Level &
Unsegregated
Wastes only)A
Source 200 East Area -(B-Plant [22 1I-B]
Facilities construction and modifications)
Contributing
More than 5%
of Waste by
Volume
References WIDS; SWITS
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21 8-E-5'uil rud

*Landfill Summary 21 8-E-5 Site Map Geophysical Anomalies 21 - -
Information ! , -2 a Bin 2 IndustilLnfl

WIDS Code & 21 8-E-5, 200 East Industrial (4)________

Aliases Waste No. 05, Equipment Burial 0GON UFC
Ground #5 j i

LadilTp ntil!Dates of Waste 1954 to 1956 15______________________________

Receipt fl 21--A~T~~
.. .. -r

Area & Shape 1.09 ha (2.69 acres) - rectangle 'E'-*-*--;;

Location North of B Plant and southwest
of BX Tank Farm, adjacent to OW I &:
21 8-E-2 Burial Ground

General The westernmost trench contains LEED218-E-4.1
Description railroad boxcars contaminated TrnhNnb- ''

by uranyl nitrate hexahydrate at Unused Waste Area I S5 20 25 i

the north end. The burial areas EJRadioactv Wast fa- 5 dominat see

were stabilized and covered with dmntdsqec
soi inYears of Operatio

0.3 in (1 ft) of clean siin1980. 218-E-2: 1945-1953VWaetbl76m(4

The site is co-located with Burial 21:-E-2: 1945 - 1950

Grounds 21 8-E-2, 21 8-E-2A, :::456 196

21 8-E-4, 21 8-E-5A and 21 8-E-9. 218-E-9: 1953 -1958

Trenches The site contains two areas of
trenches. One area is 104 in
(341 ft) long by40 m (131 ft) AeilPoo75-- hratrzto
wide and contains multiple AraPht21E- Caacei tonSummary75# WTR

nrotrnhstareevdHistorical documentation review GROUNDWATER (fscl

industrial dry waste and small o See Section 5 for a summary of the Hihntravodvlm

boxes. The second area is a single Sreview rdoocs res0 Hg oeta o u
trench oriented north/south that T ufc ailgclsres* ihptnilfrsbiec
is 102 m (335 ft) long by20mi o In September 2006 radiological soil measurements at the 0 Disposal of failed/obsolt

'64 i) wde.218-E-2 and 218-E-5 Burial Grounds were performed in
support of the 200-S W-2 OU non-intrusive characterizationeqpmn

Waste 3,172 m3 (4.149 yd3) of effort. 0 High dose rates
Volume, Pu/U miscellaneous debris. The site o Eight survey locations (hot-spots) were selected for further 0 Waste typically containdi ag
Inventory, and contains unsegregated waste radiological soil measurements in and around the two wooden or concrete boe
Contaminant only. The site contains 0.62 kg landfills, based on previously collected MSCM data.
Inventory Pu, 120 kg U. 3,500 Ci Beta- o Cesium contamination appears to be close to the surface and
(In-Scope Gamma at burial, probably not directly related to the landfill.
Low-Level & o See Section 3 for results
Unsegregated Surface geophysical surveys
Wastes only) o The 21 8-E-5 and 21 8-E-5A Burial Grounds are contiguous
Source 200 East Area - PUREX (202-A) and were investigated as a single landfill. Two trenches are
Facilities documented in 21 8-E-5. Trench 2 appears to be roughly 20 mn
Contributing to the west of its documented location. In the eastern half of
More tihan 5% the landfill, a second trench was detected that correlates well
of Waste by with the documented location of Trench 3 shown on Hanford
Volume Site Drawing H-2 -55534.

References WIDS; I-IW-60807; H-2-55534; o See Section 3 for results
RHO-CD-673; SWITS *Current year radiological survey

o oMaps are included in Appendix D
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218-E-5A, uil rud

* Landfill Summary 218-E-5A Site Map GohsclAmais21(8E5
Inform atitonf 218-E-2 &9 Bin 2 IndustilLnfl

WIDS Code & 218-E-5A, 200 East Industrial 4in.

Aliases Waste No. 005A, Equipment :cI1

Burial Ground #5A !II218-- RUN UFC

Landfill Type Industrial L( a PG

OU & 200-SW-2, past practice __________

Category Al-E2 tu

Dates of Waste 1956 to 1961 am~
Receipt
Area & Shape 1.42 ha (3.51 acres) - rectangle

Location North of B Plant and southwest :L )

of BX Tank Farm, adjacent to21-4%r
the 21 8-E-5 Burial Ground LEEN0

Unusd Wste reaLEGEND - StratigraphyGeneral Literature indicates that the site UnsdWseAeai .fl orain1Description contains wooden boxes of spent aioaciv Wate 45 Go10

PUEXeqipet.Th tenhYears of Operation soHanford formoation isn-

was backfilled in 196 1. The site 218 E-2A: 1945 -195017Wtrabe6m(24

was stabilized in 1980, covered 218-E-4- 1955. 95

with 1 ft of clean backfill, and 218-E-SA: 1956 -1961

revegetated. The site is co- 28E9 9315

located with Burial Grounds
21 8-E-2, 21 8-E-2A, 21 8-E-4,
218-E-5, and 218-E-9.AeilPooC a ctrz in25

Trenches Probably one large pit. AraPhtCaaceitonSummary 75GROUNDWATh . ~t ER

Waste 6,173 m3 (8,740 yd3) of
Volume, Pu/U PUREX failed equipment. 21--AHigh internal void volm
Inventory, and The site contains unsegregated * High potential for subsdec
Contaminant waste only. The site contains *Hsoiadcuetinrvew Disposal of failed/obsoet
Inventory 1.38 kg Pu, 120 kg U. 16,500Hitrcld umnaonevweqpet
(In-Scope Ci Beta-Gamma at burial. o See Section 5 for a summary of theeqimn
Low-Level & reiwpoes* High dose rates
Unsegregated a eiw rcs Waste typically containdi ag
Wastes only) Sraegohscluvyswooden or concrete boe
Source 200 East Area - PUufaegepyiclsuvy
Facilities (202-A) o The 21 8-E-5 and 21 8-E-5A Burial Grounds are
Contributing contiguous and were investigated as a single land-
More than 5% fill. Data indicates that there is one trench in the

of Wate by21 8-E-5A Burial Ground; an oblong-shape trench
Volumeor pit containing a significant amount of metallic

References WIDS; HW-60807; H-2-55534; debris or objects.
21 8-E-5A Logbook; LIW- o See Section 3 for results
63703; RHO-CD-673; PNL-
6456; SWITS

Current year radiological survey
0 Maps are included in Appendix D
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21 8-E-8 uil rud

*Landfill Summary 21 8-E-8 Site Map Geop ysical Anomalies 2 - -
Information ERR-- --------------- Bin 5 Constructo anfl

WIDS Code & 218-E-8, 200 East Construction
Aliases Burial Grounds
Landfill Type Construction
OU & 200-S W-2, past practice
Category
Dates of Waste 1958 to 1959 1
Receipt Z~n

Area & Shape 0.444 ha (1. 10 acres) - rectangle F/I218-E4

Location North of the 21 8-E- 12A, on A.. E

the hillside adjacent to the ' I___ i

Gnrl 218-E-12B Burial Ground in2(
Gnrl In 1979, contaminated 

LE2-D 
Rt'5ralr

Description tumbleweed fragments were G9 L~EEND -etrrao grand-

found that had blown in and LEED~45 domonated seqeoc ~ 1

accumulated inside the site and (S Trnc Nuomber Radioactive Waste .S Hod onate ~sno
along the west boundary. The MYear Last Filled Post.Augat 19, 1987 Mixed Waste Wtrtbe7 2

trenhes erebackilld, ad -Trencht in Service mRetrievably Stored Waste
tre ch s er b ckflldan MUnused Trencht Area -Wells Available for Sanrpling[Logging

the site was surface stabilized =Urr...d Waste A,-a + ODomrnriloned Wells n6

in 1980. An annual radiological Years oftOperation (218-E-8) 1958-59
Years of Operation (21"--128): 1967 - Present

survey is perform-ed. Debris
included construction and
repair wastes from 293-A Sum ar
Building and the PUREX crane Aerial Photo Characterization Sm ayGROUNDWATER
addition.

Trenches The site consists of an unknown 0 Low activity waste (<10m /)
number of trenches. 218-E-8 0 Primarily construction/eolto

Waste 2,265 in 3 (2,963 yd3) dbi n oceerbl
Volume, PuIU miscellaneous solid 0 itrcldcmnainrve
Inventory, and construction debris. The site 0 See Section 5 for a summary of the * Low potential for subsiec
Contaminant contains unsegregated waste review process
Inventory only. The site contains 0.02 kg
(In-Scope Pu, 2 kg U. 10 Ci Beta-GamnmaSufcgepyiasrv 

sLow-Level & at burial. Sufcgepyiasrv s
Unsegregated 0 Most of the landfill shows a scattering of
Wastes only) anomalies of variable concentrations. A
Source 200 East Area - PU REX (202-A significant pit of buried debris, not fuilly
Facilities and 293-A) characterized by this investigation, was
Contributing located approximately 60 m east of the
More than 5%
of Waste by landfill.
Volume 0 See Section 3 for results
References WIDS; HW-60807; BHI-00 178,

H-2-33276 Sheet 2; H--2-33276 * Current year radiological survey
Sheet 5; PNL-6456; SWITS o Maps are included in Appendix D
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*Landfill Summary 218-E-9 Site Map Aerial Photo 21 8-E-9
Information 1--&Bi2InutilL dfl

WIDS Code & 21 8-E-9, 200 East Regulated 21-- 4 Bn2Id

Aliases Equipment Storage Site No. 00, 1
Burial Vault (HISS) 01 GRUN SURFACE

Landfill Type Industrial GD__

OU & Category 200-SW-2, past practice L......

Dates of Waste 1953 to 1958___________
Receipt

218&02

Area & Shape 0.572 ha (1.41 acres) - rectangle r coo~E

Location North of B Plant and east of the o
21 8-E-2 Burial Ground A

:L0
General The site was used as an above-
Description ground storage site for fission LEED28E400

product equipment that becameTenhNnhraLED Satgpy
contaminated in the Uranium mUse at~e 4 attlnainuvi

Recovery Process operations at LZRadioactive Waste LD :E
tank farms. It is not certain that Year SDofdfrato s

Yer fOperation 
dmntdsqec

it ever was used as a landfill. 218-E-2: 1945 -1953Waet.,76(4

The site is co-located with Burial 21:E-A 19455-1950

Grounds 21 8E-2, 21 8-E-2A, 218-E-5:~ 19564-1961

21 8-E-4, 21 8-E-5, and 21 8-E-5A 218-E-9: 1963-1968

and stabilized in 1980. The site
* was re-stabilized in 1991 when

contaminated vegetation was 
7

found. Aerial Photo CharacterizationSumr"0
Trenches The site consists of an unknownIGRUDAE

ovmer wit trenches ino1m8e-2 1-- High internal void volum

Waste Equipment. Nothing is known T0 High potential for subsiec
Volume, Pu/U about the waste volume or Historical documentation review 0 Disposal of failed/obsolt
Inventory, and contaminant inventory. The site o See Section 5 for a summary of the equipment
Contaminant contains unsegregated waste 0 High dose rates
Inventory only. Teview process 0 Waste typically containdilag

Low-Level & * Current year radiological survey wooden or concrete boxe
Unsegregated o Maps are included in Appendix D 0 Used for above ground traeo
Wastes only) waste
Source Unknown - believed to be
Facilities uranium-recovery process
Contributing operations at tank farms
More than 5%
of Waste by
Volume
References WIDS; RHO-CD-673; H-2- *Historical document(s) indicate that 21 8-E-9 is located as

55534 shown in the aerial photo but that there is uncertainty in its
actual location (which is more likely to be the area east of
trench 11)



DOE/RL-046RE0
Figure E-17. Inita S o h

*Landfill Summary _J1 21 8-F-i 0 Site Map Relative Volume of Waste by Generator 218 - E-I
Information 21~1Bin 1 TSD ntLnfl

IDS Code & 21 8-E- 10, 200 East Industrial ILEF 200 FAST
MEU-215T-PLANTAliases Waste No. 10, Equipment BurialOhR -JTASB

Ground #10 TANKAM0GONSUFC

Landfill Type Industrial Al_

OU & Category 200-SW-2, TSD Unit 10A~A,-UE

LoatsofnW Northwet of B lntaddietl0

west of the 218-E-5A Burial :L/Ttl oue 164 
3 0

Ground *. OFFSITE

General Wastes disposed to the site include 0L

Description cover blocks, tube bundles, jumper - 2LGN

filters. In June 1960, a partially dointe socluenc~

covered burial box of PUREX LEGEND SD Haford formation, (and

tube bundles caused an airborne t& Trench Num~ber R adioactive Waste dmntd.urc

WY erLat iled iPot-August 19,1987 Mixed Wat,-PAcontamination sprcad (UPR-200-E- InTrench in Service mRetnievaby Stored Waste

23). In 1980, Trenches I through 5 Unused Trench Area Wells Available for SaetplinglLogging 6

were backfllled and stabilized. The IUnused Waste Area Dec,omissonefd Wells

section was vegetated with grasses. Years of Oveation; 1955 -.2000

Surface stabilization also was
completed for the eastern 1 0 ha 

7(25 acres) in 1980. Aerial Photo Characterization Summary '5
Trenches Landfill consists of 13 trenches GROUNDWATER Ntos~

running north-south and one trench 
* Under LLBG DangerosWat

running east-west. Trenches range 218-E-l10
from 264 m to 433 mn (865 ft to Permit Application - PatI

1,420ft) lng by4.6mt~m ~documntatin revew * Potential for small volue obd
(15 ft to 16 ft) wide at the bottom. itLorical containerionreved

Waste 26,900 m 3 (35,200 yd3) of o See Section 5 for a summary of the PoetafrliudPotntal orsubsidencVolume, Pu/U equipment/industrial wastes. The review processTT 2

Inventory, and site contains LLW, MLLW, and 128 46Hgh dose rates
Contaminant unsegregated waste. The site .. Northern portion believdunsd
Inventory contains 4.94 kg Pu, 801 kg U. RCRA groundwater monitoringwilbvefed ild aldon
(In-Scope 4,700,00 Ci Beta-Gamma at burial. 0 LLWMA 1- monitoring wells have been b
Low-Level & Contaminants include asbestos, and/or geophysics
Unsegregated lead, and di-n-octyl phthalate. 281E10sampled since 1988 for contaminant * Equipment/industrialwat
Wastes only) indicatorpaaeesgrud trqalyparameers, roundwter qalitypackaged in concrete adwoe
Source Facilities 100 Area, B-Plant (22 1l-B/224-B), parameters, drinking water parameters, and bxs eiee i ala n
Contributing Offsite, PUREX (202-A)sieprmtsaseqrdbyW Cruk
More than 5% spcfcdump/flatbed tuk
of Waste by 173-303-400(3). * Contains the following at ie
Volume oSee Section 3 for results 0 UPR -200-E-23
References WIDS; HW-60807; H-2-58025; UP -20E 4

DOEfRL-2000-70; H-2-92004; *UPR -200-E-24
DOE/RL-88-2 I Release 22 Low P -20E3
Level Burial Grounds Rev. I I *See Table 3-5 for addtoa
12/23/98; SWITS information
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21 8-E- 1 2A1 uil rud

* Landfill Summary 21 8-E-1 2A Site Map Geo-hy~icaI A lomalies -/2 - -12
Information Bin 4 Dry WatVanfl

WIDS Code & 218-E-12A, 200 East Dry Waste
Aliases No. 12A I
Landfill Type Dry Waste

OU & Category 200-S W-2, past practice

Dates of Waste 1953 to 1967leM0J
Receipt

Area & Shape 12.1 ha (30.0 acres) - nearly IO
rectangular I

NM E
Location Northwest of the C Tank Farm and

Generalsouth of 218-E- 12B Burial Ground
Deeripio The site received cardboard boxes

Dsrpin and plastic bags of radioactive0 0
waste. Trenches 4 throughI
11, 15, 16, and 26 through 28 LEED-jrfga

contain acid-soaked material. The a LE4N L5teig~h
specific contents ofTrench 28 \jGD Hn"lftfml

are not listed. A waste inventory LEED-1 ~~edtsaii~ad
logbook documents burials of Trench NVWtrtbe7 2

tank farm dip tubes, an impact EJ ... d te..o

wrench, contaminated cable, WelteAe.abtor SempflnELoqqieh

jumpers, animal carcasses from 4 e-eliedWe

108-F. and an off-site shipment of VYersof-t': 1963ten

depleted uranium. The trenches
were backfilled, and stabilization
occurred in 1979 and 1980. Aerial Photo Charateriatio 250ar 7

Biobarriers installed at the site 28E1AIRUDAE
included polyethylene liners
and ureabor (herbicide) to kill 0 Historical documentation review * Primarily dry waste fro0
vegetation. The site was stabilizedEatAefcitesp
again in 1994 with 46 cm to 61 cm o See Section 5 for a summary of the fiesra failties/pckgei
(19.8 in. to 24 in.) of clean fill. review process firb oard catn/e s/drum

Trenches 28 burial trenches 0 Surface geophysical surveys * Md~ oert u o200iR
Waste 15,300 m3 (20,000 yd3) of 0 In all of the dry waste trenches, hr)
Volume, Pu/U dry waste. The site contains concentrations of metallic waste were 41 Low potential for subsiec
Inventory, and unsegregated waste only. The site idniid0eas fteo uilo Primarily bta-amma otmiae
Contaminant contains 8.9 kg Pu, 995 kg U. 890 idniid eas ftedepth egbrilo
Inventory Ci Beta-Gamma at burial, the debris in trenches and the marginally waste
(in-Scope favorable soil conditions, it is assumed that 0 Contains several trenchsta
Low-Level & there is more debris in the trenches than was contain acid soaked maera
Unsegregated
Wastes only) detected in the data. most likely from deconainto
Source Facilities 200 East Area 0 All of the acid trenches are documented as activities at the PURIXFclt
Contributing being in the eastern half of the landfill
More than 5% where the soil conditions are least favorable
of Waste bytoG RVolumetOGR
References WIDS; HW-60807; H-2-32560; 0 See Section 3 for results

21 8-E- I 2A Logbook; PNL-6456; * Current year radiological survey
SWITS 0 Maps are included in Appendix D
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21 8-E- 1 2B1 uilrud

*Landfill Summary 21 8-E- 12 B Site Map Relative Volume of Waste by Generator 21 8-E-1
Information 7.--- --,. --- --- - - --.---.- - -- -- - 218-P128 Bin]I TSDUntL dfl

WIDS Code & 218-E-12B, 200 East Dry Waste SEMWORS A ARE
Aliases No. 12B 

EINR_7 AS -LRAERK. 0 GROUDRSURFACLandfill Type Dry Waste 
TEl-'6

OU & Category 200-SW-2, TSD Unit OFIE

Dates of Waste 1967 to present /,-200 EAST

Receipt
Area & Shape 73.6 ha (182 acres) - irregular8PLN

shape IF----- E
Location North of the C Tank Farm and 21a-.4 12E

south of 12th St itVlm 581m

General The southern portion of the site
Description (Trenches I through 17) were 0-. ~

interim stabilized in 1981 with
clean fill. In January 2000, two PUREX . LECAND -Stratnjmphy

contaminated tumbleweeds were LEGEND G- H~dorntald.., (arcel

removed from the site. ( Trench Number Radioactive Waste S0t.tndtnale(ad
Y ear Lant Filled Pont-August 19.,1987 Mixed Waste dmntdsqecTrenches The landfill has the design Trench in Service m Rtriecby Stored West. Wtrbbe7 n(4

capacity for 138 trenches running Unused Trencht Area CWells Availablefor Samplring/Logging TNFR

Yearn of Operation (21:-E-8): 1958-59filled, 2 were partially filled, and Yeamn of Opnratlon (218-F -211): 197 - present

one was excavated and never
used. The remaining trenches
were never excavated. Aerial Photo CharacterizationSu m r75

Waste 65,600 m3 (85,800 yd3) SummaryTE
Volume, Pu/U industrial wastes. The site
Inventory, and contains unsegregated, low-level, 218-E- 12B 0 Under LLBG Dangerou( at
Contaminant and transuranic wastes. In-scope Permit Application - PatI
Inventory wastes contains 1.39 kg Pu, 7.64 0 Contains retievably stoe R
(In-Scope kg U. 183,000 Ci Beta-Gammna 0 Historical documentation review
Low-Level & at burial. These inventories do o See Section 5 for a summary of the waste (M-91 Project)
Unsegregated not include Trench 94, containing reiwprcs0 Potential for small voluesobd
Wastes only) U.S. Navy submarine reactor contineize liquids

compartments, nor post- 1970
TRU, which are out of scope of' 0 CAgoudae Potential for subsidence

thi prjec.0 LLWMA 2- monitoring wells have been * High dose rates
Source 200 East Area. B-Plant, on'site. sape0ic 98 o otmnn Decommissioned navalraco
Faciliies ~ PUREX, Tank Farms in ldo parame98frs grondwmiatq compartments in Trench9 r u

More than 5% ___parameters, drinking water parameters, and of Wsce opeonbeof Waste by site specific parameters as required by * Wsenprinblee nsd
Volume WAC 173-303-400(3). will be verified by fieldwldon
References WIDS; WHC-EP-0912, H-2- 0See Section 3 for rslsand geophysics

33276 Sheet 1, DOE/RL-88- o resultsil rceve
20, Rev. 1, Low Level Burial the 216-B3-2-3 Ditch inoabufle
Grounds Rev. 10, 7/25/97 

tec Tec 7
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218-W-luraGrnd

* Landfill Summary 218-W-1 Site Map Geophysical Anomalies 218 W -
WD oe&Information ....... ...... Bin 3 Dry Waste Alh anfl

AlisCes & 218-W- 1, 200-W Area Dry Waste
AliasesNo. 001, Solid Waste Burial

Ground #1 -

Landfill Type Dry Waste IoGON UFC

OU & Category 200-SW-2, past practice

Dates of Waste 1944 to 1952 ?
Receipt Cnaiain 5

Area & Shape 3.32 ha (8.19 acres) - rectangle Grud'rac dphan aea
Location Northwest of the 234-5Z Building; ________________________etn urnl

east of Dayton Aye, between the 

GrudSrfce,

Grounds and 218-W-lII Burial 2________

General " trenches typically were used 0 SP
Description to dispose of small contaminated 1 5a5

articles such as paper, filtersand - .. za
small pieces of equipment. The (1 0 )LGNI tair

flat-bottom trenches contain large LEGEND__________ in____________ dinnae .sLE END.S atir

pieces of contaminated equipment LEGENDd ortaio
and wooden, metal, and concrete Trench NumbeU 

dominated sequense

m Unused Waste Area 

CUCl rt ntln

burial boxes. The trenches have m RadjoaCtive Waste.ad itadsr
been backfilled, and the site was -.- clc.

stabilized in 1983. A surface 1944-1952 60 E inldtsa tn avel20

radiological survey is perform-ed V Water tabe 73. 1256

Trenches The site contains 15 trenches that Aerial Photo CharacterizationSu m r
run east to west. Twelve trenches 218-W-1Su m r
are "V"' shaped 2.4 m (8 ft) deep 75 GROUNDWATER Ntt cl 5

The othcr three trenches arc flat- * Historical documentation review * One of four landfills bIevdt
bottomed at 2.7 m (9 ft) deep and o See Section 5 for a summary of the contain '- 90% of the pe17 lh
7.3 m (24 ft) wide at the surface. reiwprcs contaminated LLW

Waste 7,164 m3 (9,370 yd3) dry waste. Sufcsrvy* Watpim ilpckgdn
Volume, Pu[U The site contains unsegregated Sraegeophysical sresfiberboard cartons/boxe/rm
Inventory, and waste only. The site contains 94 kg o Geophysical data for 21 8-W- 1 indicates
Contaminant Pu, 700 kg U. 200 Ci Beta-Gamma pcesof debris in each of the identified * Low ptnilfor subsiec
Inventory (In- at burial, poktC otntialPR2
Scope Low-Level trenches. Discrete concentrations of metal * Cntinsth UP-0-- 11 andt
& Unsegregated lic waste were identified in most of the JR2-W16wseit.Se
Wastes only) trenches. Table 3-5 for additionalifrain
Conrailtig o0 etAe Three East-West-oriented trenches were
More than 5% identified that are not shown on Hanford
of Waste by _ _____Site DaigH-2-75 149. Thyare north of

Volumethe northernmost trench shown on the
References WIDS H-2-75 149; SWITS; drawing (rnh9) and south of the

DDTS-GENERATED-5634; (Trench ,

DDTS-GENERATED-5635; 21 8-W- 11 Burial Ground.
DDTS-GENERATED-5636-, o See Section 3 for results
DDTS-GENERATED-5637; DDTS--_________
GEN ERATED-5640; HAN-95462 * Current year radiological survey

*0 Maps are included in Appendix D

E-2
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218-W-A Buia Grud

*Landfill Summary 218-W-1 A Site Map Geophysical Anomalies 218-W 1
WDCoeInformation N.Bin 2 Industil adfl
WDCoe& 21 8-W- IA, 200-W Area

Aliases Industrial Waste Burial/
Ground #1, Equipment Burial 0 . GROUND SURFACE ~ f -

Ground # I oCoe

Landfill Type Industrial G

OU & Category 200-SW-2, past practice?

Dates of Waste 1945 to 1961 *15 TRENCH ? conmnto

Receipt BOTO M1~a*n eo

Area & Shape 4.86 ha (12.0 acres) - irregular I Go w ufc (dept n aea

shape (5 xtn crenl

Locaion Northwest of 22 1-T, between two
railroad spurs G

General The site is the first landfill in the 0....
Description 200 West Area to receive large, LGN

contaminated equipment. MostTrnhNme
of the equipment was disposed Unse WateAeaU4 LEGEND -Stratigaph

in wooden boxes that eventually r, 11.-inale -gain. scl

rotted and settled, creating S afr omto

sinkholes. The sinkholes were 194a196 ofU OCoald C- unit I~
filled in 1975 with 1.8 m (6-ft) (inte60 and srandl.cahe20

thick concrete cell blocks and R igl omto
clean fill. Radiological surveys (it ad rvl

are performed annually. Aerial Photo CharacterizationSu m rVWaetbl73m(
Trenches The site contains approximately SummaryDATE

ten burial areas. The areas ~GONWTRNtt cl 5

include typical trenches and 0 High internal void volum
"burial holes." The exact 218-W-1A 0 Hg oeta o u
locations of the holes are not* Hihptnalfrsbdec
known. I* Historical documentation review 0 Disposal of failed/obsolt

Waste 13,700 m3 (17,900 yd3) o e eto o umr fteequipment
Volume, Pu/U equipment and industrial wastes. reiwprcs0 High dose rates
Inventory, and The site contains unsegregated reiwprcs Waste typically containdilag
Contaminant waste only. The site contains 2.0
Inventory kg Pu, 900 kg U. 48,000 Ci Beta- * Surface geophysical surveys wooden or concrete boxe

I-ow-ee Gamma at burial. o Landfill contains a large number of small, 0 Contains the UIPR-200--6 at
Uns-ereae sctee&hlo nmle htcnon site. See Table 3-5 foraitoa
Wasertes nly)tteretatiownoisthral trnchesd information.

sres 200Wetlre)i the Gepredata.n or ditisc rean, nhe

Facilities concentrations of buried debris are inferred
Monrbthang5 primarily from EMI and magnetic data.
oe W a byo SeScin% o eut
oiWase b e eto o eut

Rouefrne WDSWH-P012RH-* Cretyarailgclsre

CD-673; SWITS o Maps are included in Appendix D
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21 8-W-2 uil rud

*Landfill Summary 218-W-2 Site Map .-- "Geophysical Anomalies-.-,.- 218- -
Information Bin 3 Dry Waste ApaLnfl

WIDS Code & 218-W-2, 200-W Area Dry I
Aliases Waste No. 002, Dry Waste 1-m

Burial Ground No. 2 t GRUDSRAEBH 0

Landfill Type Dry Waste +.
OU &200-SW-2, past practice [f -L_______________I

Category [?_______________
Dates of Waste 1953 to 1956 IOT ____________2-M 

Mi~ato BloReceipt . Ground ufc (dept n aea

Area & Shape 3.45 ha (8.51 acres) - rectangle 
__________________ 

30Location Northwest of the 234-5ZL_______________I

Building between 21 8-W-4B Ii _________________

and 218-W-1 I_____________I

General Before backflling, waste G)
Description was observed to be within I I_________________

*- CCU0deminated sequencesurfaces. Sinkholes were LEGEND S afr omto

.it andst

of clean fillmndavegetated.performe annully

Trenches n 74 The site isalndilta Aerial Phot Chrceiato-umr
contains~ 20l~t trnce runnin C GRUDAE unit toWcal

Wasteeastto wet. 28-w- * On of oursand ills beieedt
Vou esu u a e s ite ilconain s 

co ta in te 

wihW1*v1WWSmiWog 

L LW

Inventoryfh--95 and unereae wast only. ThFoHstriamdcuetaiooeve

(Tn-Scopenbuial advgttd A Lo poenilfry subsidence
snsegegate railoia Surface gephsia surveysbe 3

Facilities 
geopl.A ri l Ph t h ysicaridataiondiae thm at y po kesTrenches_______ zone oft deri ar locatedl andmapetiConntbutin 20_trechesrnning_5_GROUDWATE

of28-- Wat bye eac ofu thefl idniidtrnhs

Voluamnn siecnano2 gP,10 See Section 5 for results yofth
R neerces U.DS 0203 Bea-m0t0eiw1rcs7fbroadcrtn/o

UnWgreTSe S urrae yearpadilical survey

Contributing____ o oe Map brs are included inApnd Dapdi

Morethan5% ech o theidenifie treche4
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*Landfill Summary 218-W-2A Site Map Geoph ,ial Anomalies 21 8- W-2A
Information Bin 2 IndustilLnfl

WIDS Code & 218-W-2A, Industrial Waste No. 02A, *0,~

Aliases Equipment Burial Ground #2 zm
Landfill Type Industrial .oGONSUACa 0
OU & Category 200-S W-2, past practice 41, 014*.. ..

S.J.

Dates of Waste 1954 to 1985 27

Receipt i.

Area & Shape 16.5 ha (40.7 acres) - irregular shape 26~ 13/ ? 5 T I C otmnto

Location West of the 22 1 -T Building, north 25 BOrTOM Yelo

of 23rd St, and directly east of the 2- m2* BeGrow 7utc d n aea
Ground 2ufae4C

2 18-W-3 Burial Grud'W /

General Solid wastes disposed to the site2
Description includes tanks, concrete blocks, 21 30

facility wastes, process equipment, 21
203

contaminated soil scraped from 3:10m
the 216-1-4-1 Pond (Trench 27), 1 LEGEND
REDOX centrifuges, jumpers.,
pumps, filters, and miscellaneous cell 7 Trench Number 45CC LEGEND - Stcatigaph

equipment and wastes. Trench 21 6ii Unused Waste Area DHnod omto

cotisaplutonium glovebox. 3 4 Radioactive Waste dmntdsq~

cotisaC Wells Available for 40S afr omto
In January 1959, a contamination /Samnpling/Loggingd d

spread occurred when a burial CC Deomisiod Wellsuni

box containing REDOX jumpers I Ver ofOpraton0 6 a d so~gael .aie d0

collapsed during backfill operations 1954 -1985 RE Ringold Fonnation.Unt

(UPR-200-W-53). The site was VWtrabt 73.m136
backfilled and surface stabilized in 

VWtrtbe7

1980. However, the site remained Aerial Photo CharacterizationSu m r
active until 1985 because of two Su may1 GROUNDWATER toa25

unused trenches and the cell block
burial sites. An undocumented burial * High internal void Volu e
box was discovered in June 1983 21 8-W-2A
while extending an active trench. The 0 High potential for subsdec
site was re-stabilized with clean fill
and gravel in 200 1. e Historical documentation review * Disposal of failed/obsolt

Trenches The site is an industrial burial area o e eto o umr fteequipment
with 19 trenches; 17 run east to west reie6 High dose rates
and 2 run north to south. prcs0 Waste typically containdi ag

Waste Volume, 25, 100 m3 (32,800 yd3) equipment Sraesreswoe rcnrt oe
Pu/U Inventory, and industrial wastes. This site Sufc geophysical 216-u4rsevteccpym
and Contaminant contains unsegregated and low-level o Data-4 indiate thtteeaebuiltece o lndil
Inventory (In- wastes. The site contains 6.38 kg atmsto1helcain-son-o5rece northern portion o a
Scope Low-Level Pul 2.690 kg U. 247,000 Ci Beta- Drms f h oaing hw ortece contained 216-T-4A d ic
& Unsegregated Gamma at burial. on Hanford Site DaigH-2-32095. Most dtf
Wastes only) o edersointetnc shaeuse discontinued to expn)adil
Source Facilities 200 Area facilities including T-Pond objectsA 21 6-T-4A ditch will be
Contributing soil, REDOX, B Plant, and 234-5Z a ferrous metal content; some have a ivsiae
More than 5% of sinfcn eru otn.by the 200-MG-2 OU
Waste by Volume o0e eto o eut Contains the UPR-201--3 at
References WIDS; 11-2-32095; SWITS; 218-W- site. See Table 3-5 foradto l

2A Logbook; ARHI-2757; ARH-2015 Curn ailgclinformation.
Part 4; D&D-28379, Rev. I Curn year railgclsurvey

o Maps are included in Appendix D

01_
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*Landfill Summary 218-W-3 Site Map Geophysical Anomalies>- 21 - W-
Information -.- t-..f-.-.-..-..-11Bin 3 Dry Waste Alh anfl

WIDS Code & 218-W-3, Dry Waste No. 003 , [ )

Aliases 1RUN 
SURFAC

Landfill Type Dry Waste 17LEGEND 0GON UFC

OU & Category 200-SW-2, past practice =__Unused___Waste___Am
Datesof W ste 957 o 191L[j Radioactive Waste
Datesof Wate 157 to1961Wells Available for? 

?

Area & Shape 3.97 ha (9.81 acres) - irregular [Ia~lng~n Q, 15 8 GD X.-~ Motanti 0[seahafperaio Ground Surface (dephadltrl~shapef~eato et
Location West of the 22 1-T Building and 0__ _________

directly west of the 218-W-2A U)__ )_________
___ 8____ __30Burial Ground 7)

General The site received miscellaneous C6 ___ )_ __________ 4 a
Description unsegregated wastes including 0

drums of depleted uranium,a 
END-Satrah1951 pickup truck, and other Q22__________ _ 41 C5 o13 Hanford frmation Iet15

miscellaneous items, mainly ICOT dae een)in cardboard boxes. The site S afr aaini

is backfi lled and was surface CUcwCek.i Ifrstabilized in*983 Asurac

Sheet~~-d ilt Re.andndcteta

andiuploilshred i6s lobopeHsoiclduettonme reie conai 90%ol ofthe pr-90Ilh

evidence slho rwig boHs-wes-cnta0ntedLL

noth -s o usit h t2enhestt arT 
e e to o u m r o h at n a n a k g d i

difeet in lo.II)dcatio afetlyrve rcs
trnumes tred. e fib rb ar cartons/boxes/dru mstr z a io S m m ry75 GR UN WA E

Waste ~1400 m (1620 f dt motl 47 Low potetia fowsbsdec
Voumu undrywsenbr widthsomufc geophysical surveys-W-
Invntoollnd euipent is site contains8 o Gephsia dat for-2 1adil t--nictsta
Conamian ungregated astes lbonly Theai s-t ther are aprxiaeyh4EstWs

Inventory~~ cotini8kgPs000tgLorienedoctrenchioes ie
(In-Scope 900 w boi Bea-amma weat burialat cotanngvryn
Unegegte tworsouhernmos trenchesta r e eton5frasmay the tertd
SoreFaiiies een PFP toainaddfeetyrenchw loctios do nott correlate witcth
Contributdn locationsd shownindrwings

Morte than0 m3 o1,2 Se)msly0 Srae ehco suorreysults oetilfou
VolumeP/ drwatsbrewihom
Rneer nce WqipmSnt This309 site 8 conCurrent yearpadiical sut frveyW3 niatsta

CoWtaTnan unsegegate Logbosokly Th Mapster are includmed y n ApEdixWes

Invenory ontans 6 kg u, 7,00Ekg2U
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*Landfill Summary 218-W-3A Site Map Relative Volume of Waste by Generator 21 8- W-3
Information 2W Bin I TSDUntLdfl

WIDS Code & 218-W-3A
Aliases OTHER

OU & Category 200-SW-2, TSD Unit 11ittAREA-\oGO J UFC
Dates of Waste 1970 to 1998 ......35 RE

Receipt /-30PARE

Area & Shape 21.9 ha (54.2 acres) - irregular shape....

Location West of the 221-T Building and north of T-PD ?,
218- W-3 Burial Ground 1ANR-5otmnain 5

General The site was designed to contain 61 E OTMMigon eo-
Decipin trenches running in an east to west ToV 2-8n~ m72 B m

3 kGon S~ dph n aea

direction. Four trenches have not been extent currently 5 -1

dug, and the 57 that have been constructed 2M2aS
range from 127 mn to 284 m (417 ft to 3
930 fit) in length. o0
97,500 m3 (127,500 yd3) dry waste and/0
some equipment. The site contains TRU, 0
TRUM, LLW, MLLW, and unsegregated 100JKAREA-'0
wastes. The site contains 0.55 kg Pu, TAKAMc

634 kg U. 1,330,000 Ci Beta-Gamma /4
at burial. Chemicals itn wastes disposed CCLLGGENDSraiga
to the in-scope trenches or portions ofLE NDG Hafr oit-

T,.oh Nurnt- R.,1oeoil. Wa.t. -nti qir

trenches (LLW, M LLW, and unsegregated , ota Lain File Post.Aogut 19, 1987 WXW. wora 200 WEST S afr ontto
wastes) include: I ,2,4-trimethylbenzene; nTmh1 SI~*OMI Retnevabty Stored Wast. onntd q.

acetic acid. butyl ester; acetonitrile; a] iquat = U rtoci T.-h A. W. A-ilebl. t., S..n.99i.nCU Codgglnni
336; anase; asbestos; barium: batteries; =monad Watte An.a De-n-~eo.d W.11. 60 (interbde sand,20

beryllium; cadmium; carbon tetrachloride; Y.-orOp-,ton 1970.19 '', IM' Re Ringold Foneratio, ni
carcinogens: caustic; charcoal; chromium; (slty sandy gravel'
coal tar; copper; cortisporin; cyclohexane; VW.t., table 73 t. (2 I
cyclohexanone; dibutyl phosphate;Ph tSu m r
dibutyl-n,n-diethylcarbomyl phosphate; Aerial P o oCharacterization SuGRmmaTryott sae 5
dioxane (1,4-diethylene dioxide);:5GOUDAE
ethanol; ethanolamine; ethylene glycol; Historical documentation review
glycerin; isopropyl alcohol; kerosene; 0 Sec Section 5 for a summary of the review process Une L BGWat
lead; lithiutm fluoride; tmercury; methanol; *Passive soil-vapor sampling Un e L GDangerou
naphthalene; napthylamine tritium; 0 Specific sampling locations were chosen based on detailed reviews of Permit Application - PatI
n-hexanc; n-hexanol: nitrtc acid: normal
paraffins; oil; organic: phosphoric acid; engineering drawings, historical documents, and waste burial record 0 Contains retrievably stoe R
polyurethane; pseudocumene; silver; information located in the SWITS database. w se( -
silver nitrate: slaked lime: sodium: sodium 0 Samples were analyzed for the presence of 28 organic compounds identified ,Poet

hydroxide; solvents: tetrahydrofuran; to be contaminants of potential concern. 0 Potential for small volu e sobd
toluene; tributyl phosphate; 0 Two sample locations had CC14 levels greater than 100 nanograms: trenchcotie zd
trichloroethylene; trichlorofluoroinethane; 3-S had a reading of 149 nanograms; at another location, trench 9-S had a cna erzdliquids
trioctylphosphine oxide; uraniurn fluoride; CC14 level of 1, 185. 0, Potential for subsidenc
xylene (mixed isomers): zinc: zirconiumSeto frrsus

TrnhsoK ra 0 ActAe,30AePP See Seto* o eut High dose rates
Trenche 100 Aea, 20) West rea, 30 Area PFP.0 Passive soil vapor sampling was also conducted by the 200-P W- I01) in r foddidu

Tank Famis 21 8-W-3A. 0 Temporrly pastde to
Waste Volume, WIDS: H-2-34880t Sheet 1: H-2-34880 *Vent riser vapor samples rapid snow melt
Pu/UJ Inventory, Sheet 2: DOE/RL-8).21 Release 22 Lowv 0 Performed on retrievably stored TRU waste trench segments; although this
and Contaminant Level Burial Grounds Rev. It 1223 99: waste is not in the scope of this investigation, these results arc included in this 0 C nan h P -0
Inventory (In- WHC-tiP-09 12; R1IO.CD-673 21 - -ARI/FS work plan for completeness. UPR-200-W- 134 wast its Se
Scope Low-Level 0 See Section 3 for results
& Unsegregated 0 Vent riser sampling in non-RSW trenches was also conducted by the Tbe35fradto
Wastes only) 200-P W-l 01) in 218-W-3A.

RCRA groundwater monitoring
" LLWMA 3- monitoring wells have been sampled since 1988 for contaminant

indicator parameters, groundwater quality parameters, drinking water
parameters, and site specific parameters as required by WAC 173-303-400(3).

" See Section 3 for results
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Figure E-26. InitaCS foth

218-W-3AE uil rud

*Landfill Summary 218-W-3AE Site Map Relative Volume of Waste by Generator 21 8VA -A
Inform ation 218-W-IAE Bin 1 TSDUntL dfl

WIDS Code & 218-W-3AE, Industrial Waste No. 3AE,
Aliases Dry Waste No. 3AE it T1111R PFP

TAN1-2Rm
Landfill Type Industrial T-PLANT-\ oGROUND SURFACE k 0
OU & Category 200-S W-2, TSD Unit 11 ArLEOFT

Dates of Waste 1981 to 2004 9EWo >

Receipt 13PUREX

Area & Shape 22.9 ha (56.6 aces) - irregular shape G -a1e otmiain 5

Location East and adjacent to the 21 8-W -3A W1.e/1100 AREA Mi15ation Becol

General The location of this site also included a Man ToaZoue3259m rudSrae(et n aea

Description portion of the 21 6-T-4B Pond System. etn urnl

The site received miscellaneous
wastes including rags, paper, rubber 

3

gloves, disposable supplies, broken OTHE
OTHER- 3tools, laboratory wastes and industrial 0t

waste such as failed equipment, tanks. '
pumps, ovens, agitators, heaters, hoods, . 10AREA
jumpers, decommissioned change A__________________ 45 C EED Srtgah

trailers, etc. Trenches 5 and 8 contain LEGEND DHnodfnai,

post- 1987 mixed waste. ®Tronol No.95. WeII.Avaot,4or dottod qo

WYea, L.9t Filtld 300 AREAogi-i
Trenches It originally was designed to contain 24 Trooh in S-,1-0. .nende 0 RE oHnodf"ain

trenches. However, it was re-designed 60 
Uomn-d. 

200AE:]Rdo~t-W.

OU-sod~atv~rea m ttuost 19.99oo d W ne 6st.,d adto contain only 12 trenches at deeper _______________________-________________
depths. Only eight of the trenches Years of operti~on: 1981 ' -20lt04ny ro

were excavated; three of these are only Vtr nble 73rmin un2t

0partially filled. .l73m29fl

Waste Volume, 34,300 m3 (44,900 yd3) of 
A erial Photo C haracterization SumGRONWAT 

ERNtt ~ l 5

Pu/U Inventory, miscellaneous wastes. The site 2 18-W-3AE SummaryDATE
and Contaminant contains TRU, LLW, and MLLW. The - Historical documentation review
Inventory (In- TRU at this site will be removed and * Under LLBG agr
Scope Low-Level processed; it is not part of the TPA 0 See Section 5 for a summary Appliatio
& Unsegregated M-91I scope. The site contains 0. 12 review nrocess Permlit AppPartin A

IWastes only) kg Pu. 439 kg U. 223.000 Ci Beta- 0 Passive solvao sorbedPoetilfo sal
Gamma at burial. Chemicals In wastessolvprsm inPteiafrsalvou e
disposed to this site include alumin o Specific sampling locations were chosen containerized liquids
nitrate; 2,4-dinotrotoluene; ammoniurn based on detailed reviews of eniern Potential for subsidence
chloride; asbestos; beryllium; bisenierg
(2-ethylhexyl) phthalate; chromium; drawings, historical documents, and waste 0 High dose rates
copper; dibutyl phosphate; ferric burial record information located in the 0 Old 216-TA4B nond/ditc otie
nitrate; ferrous ammonium sulfate; aaae en
hydrobromic acid: lead; mercury; nickel SWIVV datbase within landfill boundary
hydroxide; nitrate; oil; polychlorinatedo Sapewrenly dfrth
silver; o sium hydroxie; odium organic compounds resfenco e investigated by 200-CWl U
biphen; oasium nitratie; ofiu 28ietfe0ob No trenches under M-9
nitrate; sodium nitrite; sulfuric acid: contaminants of potential concern.Prjc
tetrachloroethylene; trichloroethene; o See Section 3 for results
trichlorofluoromethane; zirconium. *RCRA groundwater monitoring

Source Facilities 100 Area, I1100 Area (1171 o LLWMA 3- moioigwells have been
Contributing Transportation & Maintenance mntrn
More than 5% of Building), 300 Area, Offsite sampled since 1988 for contaminant indicator
Waste by Volume parameters, groundwater quality parameters,
References WIDS; H-2-75351I; DOE/RL-88-2 I drinking water parameters, and site specific

Release 22 Low Level Burial Grounds prmtsasrequired b
Rev. 11 12/23/98; WHC-EP-0912 paaetr as-33-by3)

0 See Section 3for results
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Figure E-27. Inita S o h
21 8-W-4A, uil rud

* Landfill Summary 218-W-4A Site Map Relative Volume of Waste by Generator 2 1 8- I4
Information 218-W-4A Bin 3 Dry Waste ApaLnfl

WIDS Code & 218-W4A, Dry Waste No. 04A - --- -- 0 RA 108-F OF~
Aliases 21 F22S 12

Landfill Type Dry Waste 2 /T-PLANT- .- OTHER 0 GROUND SURFACE

OU & Category 200-SW-2, past practice :18y I LANTY----------

Dates of Waste 1960 to 1968 ..........
Receipt It000000

Area & Shape 7.29 ha (18.0 acres) - irregular shapec It *1 PF?

Location Southeast of the intersection of 23rd St Ioa oue3517r'28i eoand Dayton Ave 7EGon ufc d
General The vertical pipe units were installed ____________________________
Description near the east end of Trench 16. Each I/RDX.consists of to 55-galdrums welded 10RDXt-

together with the ends removed except =___________________________a
were placed 4.6 m (15 11) bgs. After 3:__ _ _ _ _ _ __ _ _ _ _ _ _ _ __ _ _ _ _ _
each drop containing waste, dirt was M EGNshoveled into the well to shield the 7 Trench Number Z LEGEND - Stiatigralh

gam raito.Tovetclppi Uns...d Waste Area CL

units as deep as 15 nm 148 111) may be Radioactive Waste 0doammated solenoeIWatts Asalable for S afdt tolocated near the east end of Trench (21 SaetplingtLoggflg lrtied'sqn
18. No information has been found on CC 0ol Caissonin.i

their contents. Drawing H-2-32487 IYears of Operationsadsitan o
. .. .. ... . .. . . . . ... .. 1960-1968Wlc e

shows details of many individual Son.60R, Ringeld Peroration. Ui 0
burials. Unplanned releases to this site Isily sandy graveli

(Table B-2) include a fire in the landfill V Water table 73 mrt3 t0 (UPR-200-W- 16). spotty contamination
release (UPR-200-W-26), a burial
box collapse (UPR-200-W-53). and Aerial Photo C aatrzto u m r
a release of previously buried waste 75 GROUNDWATER Ntt cl 5
(UPR-200-W-72). The site was
stabilized itn 1983. --- 218-W-4A 0 One of four landfills beivdt

Trrenches The site contains 21 trenches oriented contain - 90% of the pe17 lh
east to west and six to eight vertical
pipe units or drywells. In addition 0 Historical documentation review contaminated LLW
there is a special burial trench at the0

east end of Trench I I containing a 0 See Section 5 for a summary of the * Waste primarily packagdi
REDOX column. All trenches are review process fiberboard cartons/boxe/rm
9 m (30 ft) wide, with 12.2 m (40 ft) 0 Low ptnilfor subsiec
between trench centerlines. They rangepoeta
in length from 153 in to 305 m (500 ft 0 Surface gohsclsurveys 0 Believed to contain 8vetclp e

Wase olme 1,000 131,80 0d)dywse Five trenches were identified in the southern unit caissons; 4 are beleecm t
parte oflme 2670 m3 during0 the geophysical and require verification

Pu[U Inventory, and some equtipment. This site contains pato 18- Adrn h epyia
and Contaminant Unsegregated wastes only. The site 2 8W 2investigation of 21 8-W- I I in June 2006. 0 Contains the UPR-201- -2 at
Inventory (In- contains 35.4 kg Ptt. 394,000 kg U. site. See Table 3-5 foradto l
Scope Low-Level 3,820 Ci Beta-Gamma at burial. o See Section 3 for results
& Unsegregated information.
Wastes only)41 

Cretyarailgcls vySource Facilities 200 West Area, PEP, REDOX *Cretya ailgclsre
Contributing o Maps are included in Appendix D
More than 5% of
Waste by Volume

References WIDS; H-2-33564; DOE/RL-88-2 I __________________

H-2-32487; 218-W-4A Logbook;
S WITS
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*0 Landfill Summary 218-W-4B Site Map Relative Volume of Waste by Generator 21 8-\A-4

WISCoe& Information .... ...... Bin 1 TSDUntL dfl
lIDoese & 218-W-4B, Dry Waste No. 04B

Landfill Type Dry Waste [2.12i
OU & Category 200-S W-2, TSD Unit (3)20 WESTE LANR .....

Dates of Waste 1967 to 1990IsTNAR
Receipt ~1
Area & Shape 4.07 ha (10.l1 acres) 

22- 
rectang- 

- otm~a n 5Location Northwest of the 234-5 BuIdng 7-<. (t) 7~ Mirtoeo

directly west of 23 1 -Z Building BOTOM1i

General The site contains miscellaneous debris I4T-PLANT ->OHR~GrudSrae (depthadltrl'

Description including rags, paper, cardboard, plastic, [12!
and equipment. Trenches 7 and I I and [(13lVl)e1246 r
the alpha caissons contain TRU waste 14 0< 003
planned to be retrieved under M-9 1. Four MM~ 0 MM M \ 0 1 X,
of the 5 alpha caissons were used from0

1970 to 1979; the fifth is believed to beo
empty. The alpha and MFP caissons are______________________

up to 2.7 m (8.8-ft-) diameter, 3 m (t0 ft) LEGEND PFP
high concrete and/or cormugated steel ( Trench Number [< 454a1eeWeeK C EGN-Sralrp

containers with an access chute diameter Year Last Filled MPost-August 19, 1987 Mixed Waste G atodf.i
of approximately 90 cm (36-in.-). EUTrench in Servmice M Retrievaly Stored Waste onntd-.

The silo-type caisson is a 3 m (10-ft-) nued Trench Area 7Wells Available or sapigLgging S afr omto

diameter, 9 m (30-fl-) tall container placed E::] Unusd Waste Area DeOommerissioned Wells 300nte AxiEA

onl a concrete foundation with a concrete 00 caissons 0 RE C Co0 (treed sntllan20

shielding top slab; it has a 107 cm (42- 
0'aerprto.97l~ tit rvl ak.

in.-) diameter access chute. All caissons RE Ringld Fornmatio. ntE

are equipped with air-filtering systems. Islae sabdy 7grael)35R

stabilized and backfllled with clean soilPh t kr'-s ;om Su ay
in 1983. Trench 7 is covered with a 1.2 m Aerial Phoo C aracterlization um ar 75 GROUNDWATER Ntocl 5
(4 ft) soil mound. The remaining trenches
were backfilled after use and stabilized 218-W-413
with clean gravel in 1995. - Historical documentation review 0 Under LLBG Dangerou(at

Trenches The site contains 13 trenches and one row Ae eto o umr h eiwPri
of 12 caissons (5 alpha. 6 MFP. and 1 0 P See eto o umr of th eiwprocess PemtApplication-I
deeper, silo-type which became plugged -Psiesoil-vapor sampling 0 Contains retrievably stoe R
after receipt of two waste packages). o Specific sampling locations were chosen based on detailed -

reviews of engineering drawings, historical documents, and waste (M-9 1 Project)
Waste Volume, 10,466 m3 (13,69t0 yd3) of waste as of waste burial record information located in the SWITS data 0 oeta o ml obd
Pxu/U Inventory, September 30, 2005. The site contains base. Ptnilfrsalvolu e
and Contaminant TrRU. LLW, and Utnsegregated wastes. Smls aaye o h f2 r~nccm otieie
Inventory (In- The site cotainls 8.98 kg Pu and 2 1.6 kg o ape were anlzdfrtepresence of2 rai o-cnanrzdliquids
Scope Low-Level U. 406,00)0 Ci Beta-Gamina at burial. pounds identified to be contaminants of potential concern. 0 Potential for subsidence
& Unsegregated Chemicals in wastes disposed to the in- o One sample location had CC14 levels greater than 100 nano- 0 ig dose rates
Wastes only) scope trenches or portions of trenches grams: targzeted location, trench 8 had CC14 levels in excess of Hg

(LLW and Unsegregated wastes) include: 70,000 nanograms. 0 eprrl flooded + du
beryllium, lead, oil, and zirconium. o See Section 3 for results Tepdsoaril tnpat

Source Facilities 222-S. 3(0( Area. PFI', and T-Plant *Vent riser vapor samplesraisnwm l
Contributing More o Performed on retrievably stored TRU waste trench segments; 0 Contains 12 caissons; 8aei cp
than 5% of Waste although this waste is not in the scope of this investigation, d4 de M91
by Volume these results are included in this RIIFS work plan for an ne -1Projec
References WIDS. WIIC-EP-l912: DOE/RL-88-21 completeness.

Release 22 Low Level Burial Grounds o See Section 3 for results
Rev. 11 12 23/9: RtlO-Ct)-0673; RHO *RCRA groundwater monitoring
Internal Letter 65462-8(1-035 o LLWMA 4- monitoring wells have been sampled since 1988

for contaminant indicator parameters, groundwater quality
parameters, drinking water parameters, and site specific
parameters as required by WAC 173-303-400(3).

o See Section 3for results
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21 8-W-41 uil rud

*Landfill Summary 218-W-4C Site Map Relative Volume of Waste by Generator 21 8VV 4
Information Bin 1 TSD ntLnfl

218-W-4C

WIDS Code & 218-W-4C, Dry Waste No. 004C4
Aliases 222-S1-

Landfill Type Dry Waste PFP OTE0 ____________________

OU & Category 200-S W-2, TSD Unit

Dates of Waste 1978 to 2005 TA2 KFARM
Receipt----. ..

Area & Shape 22.8 ha (56.2 acres) - irregular shape 200 WEST GO

Location Main section located west and BOTMMilrioBew

southwest of the 234-5Z Building, /.-OFFSrrE 2-rn SuBelo Tdehadltrl

east of Dayton Ave. Annex is located extencurtl
directly south of the 234-5 Building, T-PLANT _________

north of 16th St .... Total Volume 152115 m'

General The site is divided into two parts; the r M
Decrpton section containing burial trenches to REDOX- o

the west and an annex, (which never .u ,

has been used) to the east. The Z PlantF
burning pit, which operated during ~.
the late 1 940s and early 1 950s, was 7 ~ /~7
reportedly excavated in the 1 970s Y____________________ 345RA CU LGN srteah
during the construction of Trench 7. LEGEND CU LGED- tfi~p

Some of the TRU-containing trenches LEGEND. GoZHanfordaortnaw..,

are asphalt lined. Trenches 1, 4, 7, inYer ustFin" iPotAuguulst 9 117Mixwaste,
20, 24, and 29 contain retrievably SD.,o~Sk Haeor .,oyso.dw~w It AE

stored, suspect TRU waste. One drum EE no Tnchr. Am CCU Cold Creek unito~guin
of suspect TRU was buried in what =U.n W-A5 noI-oeW 60 tinterbdded sendn.ad20
is otherwise a LLW trench in 198 1; Yeao Openition 1970 200 sorn~,e gravel; cliche
records were later examined, and the RE Ringold Fennatien.UnE

drum and trench were redefined as (it ad rvl
containing only LLW. Trenches NC. 14. V Water table 73 n. (2:8C

Trenches The landfillI is designed to contain up to Aerial Photo Characterization Summary 7 RUDAE
65 trenches. Only 14 trenches have been *Historical documentation review 7 RUDAE itoSM 5
excavated; 6 of these are only partially o See Section 5 for a summnry/ of the review process
filled. The landfill annex area never has Psiesi-ao apig0 U drL B agr
been used. The trenches run east to west *Psiesi-ao apig* U drL B agru at
and range in length from 50 m to 232 m 0 Specific sampling locations were chosen based on detailed Permit Application - PatI

(162 f to 76 ft).reviews of engineering drawings, historical documents, and 0 Contains retrevaby soe R
Watetorm, 5,0m3(990y3ofwseaofIwaste burial record information located in the SWITS waste (M-9 1 Project)

PuIU Inentory, September 30, 2005. The site containsdtasesob ,
and Contanant TRU, TRUM, LLW, and M LLW. * Potential for small volm
Inventory (In- The site contains 0.026 kg Pu. 215 0 Samples were analyzed for the presence of 28 organicliud
Scope Low-Level kg U. 1, 100.000 Ci Beta-Gamma at compounds identified to be contaminants of potential concern. containerizedliud
& Unsegregated burial. Chemical in wastes disposed 0 See Section 3 for results * Ptnilfrsbiec
Wastes only) to the in-scope trenches or portions Ptnilfrsbie

of trenches (LLW/MLLW) include: - Vent riser vapor samples Hig dose rates1,2-diaminopropaiie; I -butene; 2,2,4- 0 Performed on retrievably stored TRU waste trench segments; Hgtrimethylpentane, 3,4(benz-3,6)pyrene; atog hswsei o ntesoeo hsivsiain eprrl at t
acetic anhydride; acetophienone; acid; alhuhti at snti h cp fti netgtoTmoaiyflooded in u
chromium; coal tar; copper; eumene ewthese results are included in this RL/FS work plan forraisnwml
hydroperoxide; di-t-buityl-p-cresol; completeness.l
indole pierate; isopropyl iodide;copens.0 Eatrprinble,
lead; mercury; ni,n-disalicylidene; o1--4 See Section 3 for results * Esenprinblee nsd
naphthalene; 2-methyl-naphthialene; 0 Vent riser sampling was also conducted by 200-PW- 1 in will be verified byfieldwakdon
oil; paint thinner; phenol; silver; slaked b
lime; sodium; t-butyl hydroperoxide; 2 18-W-4C. and/or geophysics.
uranium fluoride; vinyl chloride 0 Soil vapor samples 0 Trench NC contains com oet
(ehloroethylene); zirconium oSeScin3frrslso

Source Facilities 100 Area, 300 Area, Offsite, PFP RCRA groundwater monitoring from the Department teNv
Contributing REDOXo LL M 4-mntrnwelhaebesapesic198nds
More than 5% of 0LW A4moioigwlshvbensmldsne18adisout-of-scope
Waste by Volume for contaminant indicator parameters, groundwater quality 0 Contains the UPR-200- -7 n
References WIDS; DOE/RL-88-2 I Release 22 Low parameters, drinking water parameters, and site specific Z Plant BP waste site, e al

Level Burial Grounds Rev. 11 12/23/98 parameters as required by WAC 173-303-400(3).
0 See Section 3 for results 3-5 for additional inforain
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*Landfill Summary 218-W-5 Site Map Relative Volume of Waste by Generator 21 - W-
Information --. 218-W-5 Bin I TSDUntL dfl

WIDS Code & 218-W-5, Dry Waste Burial
Aliases Ground, Low-Level Radioactive 

1-2E
Mixed Waste Burial GroundsTPLN UX

Landfill Type Dry Waste as~ BATELLE---
OU & Category 200-SW-2, TSD Unit y-_OFFSFE....---I

Dates of Waste 1985 to present 50 1
Receipt -irto Relow Cc

Area & Shape 38.6 ha (95.3 acres) - irregular 2- Grnd SBeloethadwaea

shape OERNTotal Volomet 71799 exen furetl

Location West of Dayton Ave and north of
23rd St 

CGeneral Trenches 22 and 24 contain post-e
Description August 19, 1987 mixed waste. 

-0ARAI

Trenches The Landfill is designed to PFP-

contain 18 low-level and four 45CC LEGEND - Stratigrap~

mixed waste trenches. Currently LEEN 30 GOHaRrdEAnat
there are I11 inactive low-level Yes Last Filled M Pe-A.lglt 19, 1997 Mr,.d Wes,30AE oHafr t
trenches. In addition, the only rnch99 In evie WRtrt.ttabt~to, Westi~,togn CCU C ael d r, e

two currently active RCRA mU sWs. A. *cro-a Wel CC0 Colebd C r nit.0

compliant lined mixed waste Y..a.ot~lerafn 1985- Present so-se gravel; caii

trenches within the LLBG R9 ft Rndy onatn Uiel

0TSD are located at this landfill V Water table 73 n (23 t

(Trenches 31 and 34). The Aerial Photo Characterization Summary M RUDWTRNorsal 5RCRA-compliant trenches are 218-W-575GRUDAE
out of scope of this project. - Historical documentation review

Waste 7 1,000 m3 (92,900 yd3) of total 0* Under LLBG Dangerou( at
Volume, Pu/U wastes as of September 30, 2005. o See Section 5 for a summary of the Permit Application - PatF
Inventory, and This site contains LLW and review process0 Poetafrsml lContaminant MLLW. The site contains 0. 17 kg 0 Passive soil-vapor sampling* Poetafrsmlvlu ,srbd
Inventory Pu, 6,915 kg U. 31,400 Ci Beta- o Specific sampling locations were chosen containerized liquids
(in-Scope Gammna at burial. Chemicals in 0 Potential for subsidence
Low-Level & wsedipsdtthincoebased on detailed reviews of engineering drawings, Hihdsrae
Unsegregated trenches (i.e., all trenches except historical documents, and waste burial record infor-0 CotiswoR AcWastes only) 31 and 34) include lead, oil, and mation located in the SWITS database. CotiswoR Acmpan

slaked lime. 0 Smlswere anlzdfor the presence trenches (31 & 34); ot o cp
Source 100 Area, 300 Area, Offsite, PFP, of Samples an alyzpuns ntfed tob No trenches under M-9 rjc
Facilities Tank Farms
Contributing contaminants of potential concern.
More than 5% 0 See Section 3 for results
of Waste by 0 RCRA groundwater monitoring
Volume 0 LLWMIA 3- monitoring wells have been sampled
References WIDS; DOE/RL-88-21 Release since 1988 for contaminant indicator parameters,

22 Low Level Burial Grounds
Rev. 11 12/23/98 groundwater quality parameters, drinking water pa-

rameters, and site specific parameters as required by
WAC 173-303-400(3).

0 See Section 3for results
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Figure E-3 1. InitaCS foth

218-W-l uIa Grud

*Landfill Summary 218-W-1 I Site Map Geophysical Anomalies 218-W 1
Information Bin 2 Indusra Lnfl

WIDS Code & 21 8-W- 11, Regulated Storage
Aliases Site1-m

Landfill Type Industrial _____0 GROUND SURFACE al] 0

OU & 200-SW-2, past practice
Category

Dates of Waste 1960015TEC? Cnamti

Receipt 15 TRENCrtiH el

Area & Shape 1.43 ha (3.53 acres) - rectangle 2-8oind SuBelo deThnaeaGroun Sufc d

Location Northwest of the 234-5Z U~ exi

General Buidn n ot f1-- ____3 efore stabilization in 1983,LEED.
Description a portion of the landfill was Trench Number

F-1 Unused Waste Area0used for above-ground storage '
ofcntmnae eupmn. iRadioactive Waste t

ofcna iaedeup et Wells Available for Sampling/Logging .

The waste is low-level Decommissioned Wells 4 EED-Srtga

contaminated equipment. A Ya fOeain 90G afr omto
dominated sequetue

surface radiological survey is S afr omtop e r f o r m e d a n n u a lly .d 

o i a e q e n

(258~~~ fd an 4 m(1 0 t)lo g0C odCekui
suggesesT thrat trench des not m 60 Poe t ald o e ubsi ence

Waste8 1 ft6 an3 (1, 520 t) log Hitria docuenttio reviewaisposa

InvntSoan rTes conft as unsegregted ces Wae Usdfoabe grnd strgeo
Cnaia th wsote monly Nof ltheonim wastehthaatriainu mr

In-Scope inenoes are raseorted rti ufc epyia uvy
Low-eve & ied. oepysc Geohysca dat indcaesthtDheWnvstgaio
Unsegregated cte are conain tw(cncntaton3o0brid ebi
Wastest only) ore objects Ones trenc andW on Ipt makena upi theum

sre Tan Fa ms (1, Uraiu 213 -W 11tria BouretiaGond Thvew trnc location fild

Vaclties Recver PrcellosslandeSr/is oreae ven5fry wel withar the te doe tedr-eqimn
Covntrutin Rhesicoventpeains inereae Hanfor Sit Drawin f-2- 1268.g

otamWast y te ony See Sectionum 3wfrseslt

Refentr rences, W orS bt-gam4ma BH-0 Suraen geysadoical surveys
SWn-cTp inetre Maps arerte incude intppndxs

Low-evel& ste. Gephyscal ataindiate tha theinvstEgt33
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21 8-W-4A & 21 8-W4 Caso.

*Caisson Summary 218-N 2 1_:.A_ 21-V- 218-W-4A Site Map Ci s n
Information 2~,A 18W4

Vertical Pipe Units in 21-W-4A 4 W28W4
The 21 8-W-4A Burial Ground contains 21 m

to west and six or eight vertical pipe unit style ------ 21/ GON UFC
caissons. A grouping of six vertical pipe units I20 GRUN 0UFC

were installed near the east end of Trench 16 19 2ji
21/-

and reportedly consist of five 55-gal drums 21 17

welded together with the lids and bottoms 7'
removed and were installed 4.6 m (15 ft) below 7S/l~n5
ground surface. Two deeper vertical pipe cais- 7/ 14 15 GO CSON Cotmnto

sons may be located between the eastern end of 7 13 /5-16m ConirtinBlwTec

Trenches 17, 18, and 19 and buried to depths of 12-----/ Ground Surface e y i ~ y

16 m(48 ft)./
In / r 30

Caissons in 218-WARI /B~~ 4 *
The 12 caissons contained within the _________________

21 8-WAR Burial Ground were used for dis- .2I LEGEND

posal of alpha and l'vFP containing waste. 1TrIeJnch meroo LEGEN -0 Hanfrdfatio grave 5
Caissons 1 through 5 (also called alpha cais- -0 45 Go Hsleib., artd fomnaion

sons) were planned for TRU waste and are 200__WestArea____________Waste_03 dWoSOtvtilob-q.fo

considered out of scope for 200-SW-2. From 200-SW-2 Ope0rable Unit Landfllsei-~ 0 Caissons dC oW reeanid erbedde

1970 to 1988, retrievably stored TRU waste -snd MR and'-.oo easOfOerto

was placed in four of the five caissons, caisson ' ~ :-' 9016 0R, Ringuld Formuation nE 20
Alpha #5 has never been used. The five alpha ( ater sanle 73e (2I)

caissons are approximately 2.7 to 3 m (8.75 7Wtrtbe7 11

to 10 ft) in diameter, 3 m (10 ft) high concreteMa
and steel covered vaults with steel lifting lugs Blower 218-W-4B SiteMa
and a 0.9 m (3 ft) diameter access chute. The 75 GROUNDWATER Hlose 5

alpha caissons weigh approximately 11,800 kg
(2600 l). iler Located in 218 8W-4Aan

Six general (also called dry waste or MEP) osn21W-B uraGo
icaissons containing LLW were filled from 1968 1* Vetclpeunsloadin28
to 1979. Dry waste or MFP-type caissons are F W4A
2.4 m (8 ft) in diameter and 3.1 mn (10 ft) high. __________ asoslctdi 18W4
According to WIDS, two of these caissons were a CasoslcaeUn2
constructed the same way as the alpha caissons, I z ~* High dose rate
except with corrugated metal instead of steel4.
and concrete fer the upright cylinder. The last 0.9 m Die Pipe 1 Smpially ontaie (15allnscas
shipment of caisson waste in 21 8-W-4B was I.1)Salcoties(-
deposited into MEP Caisson #6 in 1990. I* High beta-gamma radiaio
There is one caisson noted in the literature as a-

Conree (3)Potential for small volumsoUnited Nuclear Industries (IJNI) below grade Sa

silo-type caisson used for high-activity M~ om M sorbed organics (lab pacs
N Reactor waste. The UNI silo-type caisson is 4,- 2 of19 caissons in M-9 Prjc
3 in (10 ft) in diameter and 9 m (3 0 ft) tall with scop (no 200- W-2scpe
corrugated pipe containers placed on a concrete MtlieLEGEND
foundation with a top concrete shielding slab. Treech Numrber EJ Radioctie Waste * 4 Caissons are possiblyuue

It as 1.1 i (.5 t) iam te acesschue.Year Last Fild MPost-Aust 19, 1987 lified Waste

It ha a 11 m 3.5 t) dametr acessehute ind ervice M Retri.,ably Stoted Wast.
Wast isplaed eneth cocree sab .6m Uused Trench Area Woes Avalable tor Saemplinle~lo95,fWast is lace benatha cocret sla34. cm used Waste Area Deondoslo..d "Il.(15 ft) below grade. The chute of this caisson 3.0 t 0 rsn

became plugged shortly after it began receiving Years ot Operation. 1"07 -19M

waste and was taken out of service.
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