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Change Notice for Modifying Approved Tri-Party Agreement
NPL Documents/ Workplans In Accordance with the Tri-Party Agreement Action Plan,

e —Y
@_’_————-\-‘ Section 9.0, Documentation and Records

Tri-Party Agreement

Change Number Document Submitted Under - Date:
Tri-Party Agreement Milestone
TPA-CN-229 07/15/08
Document Number and Title: Date Document Last Issued:
DOE/RL-2002-14 rev 1 Tanks/Lines/Pits/Boxes/ Septic Tank and Drain Fields 06/05/08

Waste Group Operable Unit RUFS Work Plan and RCRA TSD Unit Sampling
Plan; Includes 200-1S-1 and 200-ST-1

Originator: Phone: 373.3092
M.J. Hickey

Description of Change: Modify sampling locations to accommodate existing field conditions

B. L. Charboneau and J. B. Price agree that the proposed change modifies an approved
RL Lead Regulatory Agency

Work plan/document and will be processed in accordance with the Tri-Party Agreement Action Plan, Section 9.0, Documentation .
and Records, and not Chapter 12.0, Changes to the Agreement.

Drawing reviews, field surveys, and walk down of pipelines included in the 200-1S-1 Sampling and Analysis Plan (SAP) for
Phase ] Characterization has identified proposed changes to primary sample locations along pipelines 200-W-174-PL, 200-E-127-
PL, 200-W-79-PL, and 200-E-195. The attachment to this Change Form provides a summary and justification for the proposed
sample location changes.

Justification and Impacts of Change: The proposed sample location changes move sample collection to another location on the
pipeline or uses an alternate sample Jocation as provided for in the SAP. This change implements provisions included in the SAP
to adjust for existing conditions that may be encountered when conducting the Phase 1 characterization activities.
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Table 1 provides a summary of the changes and justification/explanation for the change in sample location.

Table 1 — Summary of Sample Location Changes

Pipeline

Primary Sample Location Change

Justification

200-W-174-PL

Two test pit sample locations within the
PFP protected area as shown on Figure
A-6 (B1L2P3 and B1L2P2) will be
moved to two new locations on the same
pipeline going from the 216-Z-1A tile
field to the 216-Z-18 crib as shown on
Figure-6a.

Existing underground encasements, utilities,
sewer, and TEDF lines interfere with excavating
test pits along the 200-W-174-PL pipeline in the
PFP protected area. The section the pipeline
between 216-Z-1A and 216-Z-18 is accessible to
excavate test pitps. Also, moving the test pit
locations will extend the knowledge base gained
through characterization from 216-Z-1A to
216-Z-18.

200-E-127-PL

Move interior pipeline sample location at
MH #8 as shown on Figure A-9¢
(B2L2P3) to a manhole further south in
the pipeline, west of the AP tank farms as
shown on Figure A-9d.

The section of the pipeline from the 242-A
evaparotor to the LERF basins was reactivated to
route the evaporator cooling water to the TEDF.
Manhole #8 is in the active portion of the pipeline.
The rest of the 200-E-127-PL. pipeline remains
inactive. The sampling location is moved to a
manhole in an inactive portion of the line.

200-E-113-PL
200-W-79-PL.

The alternate soil sampling locations
along pipeline 200-E-113 as shown on
Figure A-10 (B2L3S1/S2 and
B21.353/S4) will be sampled in leiu of
the soil sampling locations along pipeline
200-W-79-PL shown on Figure A-11
(B21.4S1/S2 and B214S3/54).

Ground scan survey of sample locations for
pipeline 200-W-79-PL found underground utility
lines in close proximity to the B21L4S1/S2 sample
location. An existing lay down area interferes with
the other sample location (B21.4S3/584). The
alternate sampling locations along pipeline
200-E-113-PL have been predefined in the SAP to
provide equivelancy through the pipeline binning.

200-E-187-PL

Move two alternate sampling locations
(B3L1S1 and B2L1S2) to a location
southwest along the pipeline around
manhole identified as an alternate
location for interior sampling (B3L1P3)
as shown on Figure A-12.

Provide for equivalent sampling location due to
infrastructure obstructions (i.e., active water lines
run parrallel and above the 200-E-187-PL pipeline
at the sample locations).

200-W-175
200-E-195

The alternate soil sampling locations
along pipeline 200-W-175-PL as shown
on Figure A-18 (B5L1S1/S2 and
B5L183/54) will be sampled in leiu of
the soil sampling locations along pipeline
200-E-195-PL shown on Figure A-19
(B5L2S1/S2 and B51.283/S4).

Better accessibility to alternate soil locations along
pipeline 200-W-175-PL than there is to pipeline
200-E-195-PL. The alternate sampling locations
along pipeline 200-W-175-PL have been
predefined in the SAP to provide equivelancy
through the pipeline binning. Also, using the
alternate soil locations along pipeline
200-W-175-PL will provide for sampling in the
200 West area to offset the sample location change
from 200-W-79-PL to 200-E-113-PL as identified
above.
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