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Mr. Chapin stated that the FFTF Surveillance and Maintenance (S&M) plan, has been
transmitted to Ecology and EPA for approval. Submittal of the plan completes milestone
M-81-15. Rick Bond (Ecology) stated that the approval letter is in the process of being
transmitted from Ecology to RL Mr. Polzin stated that the package documenting all of the
required actions for FFTF have been completed and is scheduled to be issued by mid-June
2009.

Mr. Chapin referred to discussion during the February 2009 FFTF PMM regarding milestone
M-92-00, noting that M-92-09 has been moved out to 2018. Mr. Bond stated that M-92-00
should also be moved out. Mr. Chapin indicated that M-92-00 is a milestone that should be
worked outside of the FFTF project. Mr. Chapin took an action to determine how to proceed
with this milestone and follow up with Mr. Bond. Mr. Bond added that he will discuss the
status of the milestone with Ron Skinnarland, Ecology's TPA coordinator.

Mr. Chapin will double-check that milestone M-81-OOA-T04 was closed and that an e-mail
was sent to Mr. Bond. Milestones M-81-OOA-T05, M-81-OOA and M-81-15 will be closed in
August 2009.

There was some discussion regarding the status of milestone M-92-10. The parties believe this
milestone was closed or addressed and not carried over in the latest TPA. Mr. Bond will
review his TPA records and provide a status.

B. Permit

1. Dangerous Waste

There was no discussion of the dangerous waste permit.

2. Wastewater Discharge Permit

Mr. Chapin stated that he is working to provide Kathy Conaway (Ecology) with batch data
samples to assist her in working with the ST4501 waste discharge permit. Mr. Bond stated
that Ms. Conaway is considering combining the ST4501 permit with the ST451 1 permit. Mr.
Chapin stated the intention is to submit the final ST4501 permit to Ms. Conaway by August
2009. Mr. Chapin noted that the formal transmittal of the renewal application from RL to
Ecology will have no bearing on achieving S&M by August 2009, since the permit would still
be under RL/STP, and has no connection to the FFTF complex.

VII. Approved Changes Signed Off in Accordance with TPA Section 12.2
A. There were no changes.

VIII. Action Items

Description Status Date

RL will provide a recommendation Pending 5/28/09
about how to proceed with the
M-92-00 completion date.



Ix. Documents for the Administrative Record
A. May 14, 2009, DOE/RL-2009-26, Revision 0 letter transmitting the Surveillance and

Maintenance Plan for FFTF to Ecology and EPA.

X. Next Project Managers Meeting
The next meeting was scheduled for September 24, 2009 at 8:30 a.m


