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LIQUID WASTE AND FUEL STORAGE
Project Managers Meeting Minutes

825 JadwinlRoom 340/700 Area
Richland, Washington

June 24, 2010

1. Approval of April 29, 2010 Liquid Waste and Fuels Storage Project Manager Meeting
Minutes (Ecology/DOE-RL/CHPRC).
A. Ecology approved the April 29 and February 25, 2010 minutes. Rick Bond

(Ecology) made a correction to the April 29 minutes by crossing out the word
"annual" that was repeated, and then initialed the change. Sen Moy's (RL)
signature will be obtained at a later time. Approval for the February minutes had
been deferred until an update regarding the liquid level reported for Basin 44 in
the December operational report could be inserted in the minutes. Paul Martin
(CHPRC) read the update as follows: "Subsequent to the approval of the January
28, 2010 meeting minutes, a typographical error was discovered in the operation
report for December 2009. The report indicated the liquid level in Basin 44 at the
end of December was 29.1 feet. The correct level should have been 20.9 feet.
The January 2010 meeting minutes were corrected prior to the submittal to the
Administrative Record. The parties agreed to document the change via this note
in the February PMM minutes."

11. Operational Status
LERF Basin Liquid Level, Inventory and Waste Received April 2010

Basin 42 Basin 43 Basin 44

Basin Liquid Level and 18.5 ft. and 4.3 ft and 21.1 ft and
Inventory (as of 05/03/2010) 5.78 Mgal - 0.83 Mgal 7.15 Mgal
Received 3 tanker shipments
from AdvanceMed during -1500 gallons*
April
Received 38 tanker
shipments from GW during - 19,000 gallons*
April
Received 20 tanker
shipments from Modutank -50,000 gallons*
during April
Received 2 tanker shipments
of MWBT leachate during -14,000 gallons*
April
Received 2 tanker shipments
of DRS pump & treat regen -5,000 gallons*
water in April

*Estimated volume was determined by multiplying the number of tankers received by a previously established
tanker volume value that varies by tanker type.



Effluent Treatment Facility - Treated Basin 43 wastewater (-2.7 Mgal)
200 Area Treated Effluent Disposal Facility - receiving wastewater at -6 12 gpm
(based on 05/03/20 10 96-hour total flow)
300 Area Treated Effluent Disposal Facility - discontinued operations
340 Complex - Nothing to report.

LERF Basin Liquid Level, Inventory and Waste Received in May 2010 ________

Basin 42 Basin 43 Basin 44

Basin Liquid Level and 19.1 ft. and 8.3 ft and 21.1 ft and
Inventory (as of 06/1/2010) 6.08 Mgal 1.79 Mgal '7.15 Mgal
Received in 4 tanker
shipments from --2,000 gallons*
AdvanceMed during May
Received 37 tanker
shipments from GW during --18,500 gallons*
May
Received 1 tanker shipment
of MWBT leachate during --7,000 gallons*
May
Received 2 tanker
shipments of 10ON --8,000 gallons*
wastewater duringMay _________

*Estimated volume was determined by multiplying the number of tankers received by a previously established
tanker volume value that varies by tanker type.

Effluent Treatment Facility - Treated Basin 43 wastewater (-0.75 Mgal)
200 Area Treated Effluent Disposal Facility - receiving wastewater at --13 00 gpm
(based on TEDF Flow Summary Datasheet)
300 Area Treated Effluent Disposal Facility - discontinued. operations
340 Complex - Nothing to report.

III. Project Specific Issues
A. ETF/LERF Dangerous Waste Permit Status

Mr. Bond stated that the permit condition language for the additional well has
been agreed upon with RL, and Doug Hildebrand concurred (RL). Mr. Bond
added that he will be drafting text regarding the additional well to insert in the
statement of basis. Tony Miskho (CHPRC) stated that he submitted the LERF
groundwater permit modification to Suzette Thompson (MSA) for formatting, and
it will be submitted to Ecology as a Class 3 permit modification.

B. 310/340 Status
There was no change in status to report. Operations have been discontinued.

C. ST4502 Permit Status
There was no status reported on the ST4502 permit.



D. ST4500 Permit Status
There was no status reported on the ST4500 permit.

IV. General Discussions
A. There were no topics for general discussion.

V. Status of Actions
B. There were no actions to status.

VI. New Action Items
A. There were no new actions identified.

VII. Documents for Submittal to the Administrative Record
A. There were no documents identified.

VIII. Next Project Managers Meeting

A. The next PMM was scheduled for July 22, 20 10.



LIQUID WASTE AND FUEL STORAGE
PROJECT MEETING
825 Jadwin/Room 340
Hanford, Washington

June 24, 2010

9:30 a.m. to 10 a.m.

Agenda

1. Approval April 29, 2010 Liquid Processing and Capsule Storage Project Meeting
Minutes (Ecology/DOE-RL/CHPRC)

11. Operational Status

111. Project Specific Issues
A. ETF/LERF Dangerous Waste Permit Status
B. 3 10/340 Status
C. ST4502 Permit Status
D. ST4500 Permit Status

IV. General Discussions

V. Status of Actions

VI. New Action Items

VII. Documents for Submittal to the Administrative Record

VIII. Next Project Managers Meeting



Basin Liquid Level and 18.5 ft. and 4.3 ft and 21.ift and
Inventory (as of 5.78 Mgal 0.83 Mgal 7.15 Mgal
05/03/2010)
Received 3 tanker
shipments from -1,500 gallons*
AdvanceMed during
April
Received 38 tanker -19,000 gallons
shipments from GW*
during April _________

Received 20 Tanker-5,0galn
Shipments from Modu--500galn
Tank during April
Received 2 tanker -14,000 gallons
shipments of MWBT*
Lechate during April.
Received 2 tanker
shipments of DR5 Pump -5,000 gallons*
& Treat Regen Water
during April

*Estimated volume was determined by multiplying the number of tankers received by a previously
established tanker volume that varies by tanker type

Effluent Treatment Facility - Treated Basin 43 wastewater (-2.7 Mgal)
200 Area Treated Effluent Disposal Facility - receiving wastewater at -612 gpm
(based on 05/03/2010 96-hour total flow)
300 Area Treated Effluent Disposal Facility -discontinued operations
340 Complex - Nothing to report.



Basin Liquid Level and 19.1 ft. and 8.3 ft and 21.1lft and
Inventory (as of 6.08 Mgal 1.79 Mgal 7.15 MgaI
06/01/2010)
Received 4 tanker
shipments from -2,000 gallons*
AdvanceMed during May
Received 37 tanker
shipments from GW -18,500 gallons*
during May
Received 1 tanker
shipment of MVWBT -7,000 gallons*
Lechate during May________
Received 2 tanker
shipments of 100 N -8,000 gallons*
Wastewater during May I___________I____

*Estimated volume was determined by multiplying the number of tankers received by a previously
established tanker volume that varies by tanker type

Effluent Treatment Facility - Treated Basin 43 wastewater (-0.75 MgaI)
200 Area Treated Effluent Disposal Facility - receiving wastewater at -1300 gpm
(based on TEDF Flow Summary Datasheet)
300 Area Treated Effluent Disposal Facility -discontinued operations
340 Complex - Nothing to report.
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