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Meeting Minutes Transmittal
Purgewater

Project Managers Meeting
825 Jadwin/Room 340
Richland, Washington

April 29, 2010

The undersigned indicate by their signatures that these meeting minutes reflect the actual occurrences of

the above dated Project Managers Meeting. Signatures denote concurrence with the content only and are

not intended to imply agreement to any commitments.
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Project Manager Representative, Ecology

zj~~~~ ~Date:________

Project Manager Representative, CHPRC

Purgewater Administrative Record H6-08
RD Hildebrand A6-38
FW Bond HO-57
RW Oldham R3-50
JA Winterhalder R3-60
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PURGE WATER PROJECT MANAGERS MEETING MINUTES
825 Jadwin/Room 340/700 Area

Richland, Washington

April 29, 20 10

1. Approval of February 25, 20 10 Purgewater Project Managers Meeting
Minutes (Ecology/DOE-RL/CHPRC).
A. The PMM minutes were approved. The March PMM was canceled.

II. Operational Status
A. Brian Dixon (CHPRC) reported that Modutank 1 remains in service until
Modutank 2 repairs are accepted by QA, which is anticipated within two weeks. The
freeboard is at 2.04 feet at unit 1, and decanting continues to ETF as ETF can receive.
Modutank Unit 2 has six inches of water to hold down the liner, and freeboard is at
about 4.8 feet. Modutank 3 is in use, and freeboard is about 4.5 feet.

111. Project Specific Issues
A. Unit 1 closure

It was agreed that when Unit 2 is declared ready to receive purgewater, that would
initiate the 60-day notice to Ecology that the last shipment to Unit 1 has been received,
and closure is pending. Tony Miskho (CHPRC) will update the draft letter to Ecology
regarding the 60-day notice, and then route the letter for review and comment. It was
noted that Units 2 and 3 will continue to be used for up to five years, and a CERCLA
work plan is in place for those units to operate.

IV. General Discussions
A. There were no topics for general discussion.

V. Status of Actions
A. There were no actions to status.

VI. New Action Items
A. There were no new actions established.

VII. Documents for Submittal to the Administrative Record
A. There were no documents identified.

VIII. Next Project Managers Meeting
A. The parties agreed to defer the May PMM to June 24, 2010.



PURGE WATER PROJECT MEETING
825 Jadwin/Room 340
Hanford, Washington

April 29,2010

9:00 a.m. to 9:30 a.m.

Agenda

I. Approval of February 25, 2010 Purgewater Project Meeting Minutes
(Ecology/DOE-RL/CHPRC)

11. Operational Status

111. Project Specific Issues
A. Unit 1 Closure

IV. General Discussions

V. Status of Actions

VI. New Action Items

VII. Documents for Submittal to the Administrative Record

VIII. Next Project Managers Meeting



PURGE WATER MONTHLY REPORT 2010

Purge Water Generated MONTH ENDING
___ __ __ __ __ __ __ __ __ __ __ __ __gallons kg's

JAN ETF 14,764.0000 55,832.4755
JAN MODUTANKS 0.0000 0.0000

FEB ETF 20,592.0000 77,872.0086
FEB MODUTANKS 503.0000 2,004.2815

MVAR ETF 221,208.0000 836,534.1531
MAR MODUTANKS 5,561 .0000 21,029.8291

APR ETF _ _ _ _ _ _ _ _ _ _ _

APR MODUTANKS____________

MAY ETF _ _ _ _ _ _ _ _ _ _ _

MAY MODUTANKS____________

JUNE ETE _ _ _ _ ___ _ _ _ _ _

JUNE MODUTANKS _____ ______

JULY ETF _ _ _ _ _ _ _ _ _ _ _

JULY MODUTANKS ___________

AUGUST ETF _____ ______

AUGUST MODUTANKS ___________

SEPTEMBER ETF _____ ______

SEPTEMBER MODUTANKS ___________

OCTOBER ETF_______
OCTOBER MODUTANKS____________

NOVEMBER ETE
NOVEMBER MODUTANKS

DECEMBER ETF_______

DECEMBER MODUTANKS

2010 GRAND TOTAL TO DATE 262,628.0000 993,272.7478

2010 GRAND TOTAL TO DATE FOR MODUTANKS 6,064.0000 23,034.1106

[2010 GRAND TOTAL TO DATE FOR ETF 256,564.0000 970,238.6372



PURGE WATER
Project Managers Meeting

825 Jadwin/Room. 340
Hanford, Washington

April 29, 20 10

Attendance List
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