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LIQUID WASTE AND FUEL STORAGE
Project Managers Meeting Minutes

825 Jadwin/Room 540S/700 Area
Richland, Washington

December 9,2010

1. Approval of October 21, 2010 Liquid Waste and Fuels Storage Project Manager Meeting
Minutes (Ecology/DOE-RL/CHPRC).
A. The PMM minutes were approved.

II. Operational Status
LERF Basin Liquid Level, Inentory and Waste Received October 20 10

Basin 42 Basin 43 Basin 44

Basin Liquid Level and 20.3 ft. and 21.0 ft and 17.4 ft and
Inventory (as of 6.71 Mgal 7.09 Mgal 5.25 Mgal
09/29/2010)
Received 2 tanker
shipments from 60glos
AdvanceMed during-60glns
October
Received 1 tanker shipment
of MWBT leachate during -7,000 gallons*
October
Notes: Estimated volume was determined by multiplying the number of tankers received by a previously
established tanker volume value that varies by tanker type.

Effluent Treatment Facility - Treated Basin 43 (October batch 35) wastewater total
(-2,385,708 gal)
200 Area Treated Effluent Disposal Facility - receiving wastewater at -63.3 gpm
(based on TEDF Flow Summary Datasheet)
300 Area Treated Effluent Disposal Facility - Transferred to WCH
340 Complex - Transferred to WCH

LERF Basin Liquid Level, Inventory and Waste Received November 2010
Basin 42 Basin 43 Basin 44

Basin Liquid Level and 20.4 ft. and 19.6 ft and 17.7 ft and
Inventory (as of 6.76 Mgal 6.34 Mgal 5.40 Mgal
011/30/2010)
Received 2 tanker
shipments from 60glos
AdvanceMed during-60glns
November



Received 1 tanker shipment
of MWBT leachate during -7,000 gallons*
November
Received 13 tanker
shipments from GW during -6,500 gallons*
November
Received 2 tanker
shipments from the -4,800 gallons*
Modutank during
November
Notes: Estimated volume was determined by multiplying the number of tankers received by a previously
established tanker volume value that varies by tanker type.

Effluent Treatment Facility - Treated Basin 43 (November batch 35) wastewater total
(-2,443,185 gal)
200 Area Treated Effluent Disposal Facility - receiving wastewater at -25.35 gpm
(based on TEDF Flow Summary Datasheet)

III. Status of Previous Agreements and Commitments
A. There were no previous agreements or commitments to status.

IV. New Agreements and Commitments
A. There were no new agreements or commitments to status.

V. Near Term Schedules and Ongoing Activities (Milestones, TSD Unit)
A. ETF/LERF Dangerous Waste Permit Status

Sen Moy (RL) stated that the Class 3 permit modification for the groundwater
plan (Addendum D) has been transmitted to Ecology, and Ecology is in the
process of considering an appropriate response. Tony Miskho (CHPRC) stated
that Ecology was provided a CD containing all the RCRA permit files with
comments, and Ecology has reviewed the files. A meeting is scheduled next
Monday (12/13/10) with Ecology to discuss comments and questions on the files.
Rick Bond (Ecology) stated that there were no major issues or specific changes to
make, but he wanted to review the files to ensure the language is clear in the
conditions and the fact sheet. Mr. Miskho stated a permit mod was submitted
this quarter to update the contingency plan (Addendum J), which is contained in
the Class 1 permit modification package.

B. ST4502 Permit Status
Stacy Nichols (Ecology) stated that once the updated information is received on
any changes to ST4502 since the last permit application, Ecology will start
working on revision to the permit. Mr. Bond stated that the waste treatment plant
organization is planning to build a new building that will have process water
which will go to 200 Area TEDF. A draft proposal for the process has been
submitted to Ecology for approval before the building is built.

C. ST4500 Permit Status
Ms. Nichols stated that once the updated information is received, Ecology will
begin revising the ST4500 permit.



VI. Approved Changes Signed Off in Accordance with TPA Section 12.2
A. There were no approved changes identified.

VII. General Discussion
A. It was noted that the 310/340 facilities transitioned to the Washington Closure

Hanford (WCH), and their status is no longer being provided in this PMM.
B. Tony McKamns (RL) stated that DOE received a letter from Ecology regarding its

process for providing OUO and sensitive information when requested. DOE has
reviewed the letter and is developing a process for handling OUO and sensitive
information for all the permit documents. RL will be sending the contractors a
letter directing them how to proceed with submittal of OUO and sensitive
information to Ecology.

C. There was a brief discussion regarding combining the WESF unit with this PMM.
The parties agreed to combine WESF with the Liquid Waste and Fuel Storage
PMM next month.

VIII. Actions

Unit Description of Action Status Target Date
ET/LRFEcology will provide RL a full RL received the information. Closed 10/21/2010

ETF/LERF permit renewal This action was closed.
package for a final check.

IX. Documents for Submittal to the Administrative Record
A. The Class 3 permit modification request letter was identified.

X. Next Project Managers Meeting
A. The next PMM was scheduled for January 27, 2011.



LIQUID WASTE AND FUEL STORAGE
PROJECT MIEETING
825 Jadwin/Room 677
Hanford, Washington

December 9, 2010

9:30 a.m. to 10 a.m.

Agenda

1. Approval October 21, 2010 Liquid Processing and Capsule Storage Project Meeting
Minutes (Ecology/DOE-RL/CHPRC)

11. Operational Status

III. Status of Previous Agreements and Commitments

IV. New Agreements and Commitments

V. Near Term Schedules and Ongoing Activities (Milestones, TSD Unit)
A. ETF/LERF Dangerous Waste Permit Status
B. ST4502 Permit Status
C. ST4500 Permit Status

VI. Approved Changes Signed Off in Accordance with TPA Section 12.2

VII. General Discussion

VIII. Actions

IX. Documents for Submittal to the Administrative Records

X. Next Project Managers Meeting



Basin Liquid Level and 20.3 ft. and 21.0 ft and 17.4 ft and
Inventory (as of 6.71 MgaI 7.09 Mgal 5.25 Mgal
09/29/2010)
Received 2 tanker
shipments from '-600 gallons
AdvanceMed during
October _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _

Received 1 tanker
shipment of MVWBT '-7,000 gallons*
Lechate duringOctober I________ ________________

*Estimated volume was determined by multiplying the number of tankers received by a previously
established tanker volume that varies by tanker type

Effluent Treatment Facility -
Treated Basin 43 (October batch 35) wastewater total -2,385,708 gal.

200 Area Treated Effluent Disposal Facility - receiving wastewater at '-63.3 gpm
(based on TEDF Flow Summary Datasheet)
300 Area Treated Effluent- Disposal Facility -Transferred to WCH
340 Complex - Transferred to WCH



Basin Liquid Level and 20.4 ft. and 19.6 ft and 17.7 ft and
Inventory' (as of 6.76 Mgal 6.34 MgaI 5.40 MgaI
11/30/2010)__ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _

Received 2 tanker
shipments from -600 gallons*
AdvanceMed during
November
Received 1 tanker
shipment of MWBT -7,000 gallons *
Lechate during
November ________

Received 13 tanker
shipments from GW -6,500 gallons *

during November
Received 2 tanker
shipments from the -4,800 gallons *
Mod utank during
November_________________________

*Estimated volume was determined by multiplying the number of tankers received by a previously
established tanker volume that varies by tanker type

Effluent Treatment Facility -
Treated Basin 43 (November batch 35) wastewater total -2,443,185 gal.

200 Area Treated Effluent Disposal Facility - receiving wastewater at -25.35 gpm
(based on TEDF Flow Summary Datasheet)
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