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Change Number Federal Facility Agreement and Consent Order Date
Change Control Form

M-1 6-1 1-20 Do not use blue ink. Type or print using black ink. February 6, 2012
Originator Phone

J. A. Dowell (509) 373-9971
Class of Change

[]lI - Signatories [X 111 - Executive Manager [1II - Project Manager

Change Title

Submit a Remedial Design/Remedial Action Work Plan for 200-C W-5 and 200-P W-l1/3/6 to EPA.

Description/Justification of Change

Approval of this change form establishes a TPA Interim Milestone to provide a Remedial Design/Remedial
Action Work Plan for 200-C W-5 and 200-P W-1/3/6 to EPA as required by TPA Action Plan section 7.3.9. The
RD/RA Work Plan will be developed to implement the remedy identified in the Record of Decision (ROD) for
200-C W-5 and 200-PW-l/3/6, issued September 30, 2011. The date for submittal of this work plan was
established in Section 12.4 of the subject ROD.

continued on page 2
Impact of Change

This change package establishes a TPA Interim Milestone to provide a Remedial Design/Remedial Action
Work Plan for 200-C W-5 and 200-P W-1/3/6 to EPA. This change package does not impact the M-016 major
milestone due date.

Affected Documents

The Hanford Federal Facility Agreement and Consent Order, as amended, Record of Decision-Hanford 200
Area Superfund Site: 200-C W-5 and 200-P W-1, 200-P W-3, and 200-P W-6 Operable Units, CERCLIS ID: WA
18900090078, and Hanford Site internal planning, management, and budget documents (e. g., USDOE and
USDOE contractor Baseline Change Control documents; Project Management Plans).

Approvals

J. A. Dowell ______ _4__1__ApprovedDisapp roved
DOE Date

D. A. Faulk -Z'I ' ~ L __ApprovedDisapproved
EPA Date

N/A ______ ____Approved _ Disapproved
Ecology Date
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Change Formn M-16-l11-20
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Description/Justification of change, continued

Modifications are denoted by the use of str-ikeetA~ to indicate text to be deleted and double
underline to indicate text to be added.

M-0 16-125 Submit a Remedial Design/Remedial Action Work Plan for 200- 09/30/2015
Lead Ageny CW-5 and 200-P W-1/3/6 to EPA as described in section 12.4 of
EPA the associated ROD.


