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Originator Phone

B.L. Charboneau (509) 373-6137

Class of Change

[]Il - Signatories [X ]Ill - Executive Manager [11I - Project Manager

Change Title

Establish a new milestone to develop a remedial investigation/feasibility study work plan to evaluate the 100-
OL-1I Operable Unit.

Description/Justification of Change

The I100-OL-1I Operable Unit (OU) was established in change package C- 12-02. The I100-OL-1I OU covers
orchard lands in existence prior to Hanford operations. An arsenic-based insecticide, lead arsenate, was used in
approximately 5,000 acres of non-contiguous historical orchard lands, along the Columbia River corridor,
during orchard operation. Lead arsenate use in Washington State effectively terminated in 1948 (Re-
establishing Apples Orchards in the Chelan-Manson Area [Benson, et. al., 1969]). However, lead arsenate's
persistence at the historical orchard land sites raises a concern of potential threat to human health and the
environment. Therefore, the Parties have agreed to evaluate the potential threat through the CERCLA RI/FS
process.

continued on page 2

Impact of Change

This change package establishes a new interim milestone to develop a remedial investigation/feasibility study
work plan to evaluate the 1 00-OL- 1 OU.

Affected Documents

The Hanford Federal Facility Agreement and Consent Order, as amended, and Hanford Site internal planning
management, and budget documents (e. g., USDOE and USDOE contractor Baseline Change Control
documents; Project Management Plans).

Approvals

J. A. Dowell " L O1, ____ApprovedDisapproved
DOE Date

I'm. A. Faulk '-/11/ _ __App roved Disapp roved
EPA D~e

J.A.Hed ee ApprovedDisapproved
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Description/Justification of change, continued

This change control form establishes an interim milestone for a I100-OL- 1 OU RI/FS work plan.

Addition of an interim milestone to Appendix D denoted by the use of sti-ikeau~ double underline
to indicate text to be added.

M -015-95 Submit Remedial Investigation/Feasibility Study work plan for the 4/30/20 13
Lead 1 00-OL-1OU to EPA and Ecolo~v

Dual Lead
Ecology and
EPA


