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Change Number Federal Facility Agreement and Consent Order Date

M-1 6-12-07 CagCotlFrmDecember 14, 2012
Originator Phone

J. A. Dowell (509) 373-9971
Class of Change

[J]I - Signatories [X] 11 - Executive Manager [11I - Project Manager
Change Title

Submit a Remedial Design/Remedial Action Work Plan for 200-UP-i to EPA.

Description/Justification of Change

Approval of this change form establishes a TPA Interim Milestone to provide a Remedial Design/Remedial
Action Work Plan for 200-UP- I to EPA as required by TPA Action Plan, Section 7.3.9. The RD/RA Work
Plan will be developed to implement the remedy identified in the Record of Decision (ROD) for 200-UP-i,
issued September 27, 2012. The work plan will include a schedule, will be submitted with a TPA milestone
change package, and will address development of an Operations and Maintenance Plan and Performance
Monitoring Plan. The date for submittal of this work plan was established in Section 12.2 of the subject ROD.

continued on page 2
Impact of Change

This change package establishes a TPA Interim Milestone to provide a Remedial Design/Remedial Action
Work Plan for 200-UP- I to EPA. This change package does not impact the M-01 6 major milestone due date.

Affected Documents

The Hanford Federal Facility Agreement and Consent Order, as amended; Record of Decision for Interim
Action - Hanford 200 Area Superfund Site: 200-UP-i Operable Unit, CERCLIS ID: WA 18900090078; and
Hanford Site internal planning, management, and budget documents (e. g., USDOE and USDOE contractor
Baseline Change Control documents; Project Management Plans).
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Description/Justification of change, continued

Modifications are denoted by the use of stfikeeut to indicate text to be deleted and double
underline to indicate text to be added.

M-0 16-126 Submit a Draft A Remedial DesiwnIRemedial Action Work Plan 06/24/2013
Lead Agency: for 200-UP- I to EPA.
EPA


