
1230185

Inter-Agency Management Integration Team (IAMIT)
Meeting Minutes

May 21, 2015

Approval: ZaivG A< d 3 I A..' Date:
J.A. Hedges
Ecology IAMIT Representative

Approval: Dat r: ____I,'_P-_Date:

R. torey
DOE-RL IAMIT Representative

Approval: Date: _ ______

Fletcher
DOE-ORP IAMIT resentative

Approva: Date:
A . Faulk
EPA JAMIT Representative

Minutes PrepMe b 
Date:

M.J. rner
Mission Support Alliance, LLC

Bohnee, G. NPT Knox, K.* KCR
Boyd, A. Ecology Lobos, R.A. EPA
Brown, M.J. Ecology Luke, J.J. WRPS
Call, P.K. RL Lynch, J.J.* ORP
Cameron, C.E. EPA Menard, N.M. Ecology
Charboneau, B.L. ORP Niles, K. ODE
Charboneau, S.L. RL Peschong, J.C.* RL
Cimon, S.* ODE Piippo, R.E.* MSA
Collins, M.S. RL Price, J.B.* Ecology
Donnelly, J.W. WRPS Quintero, R.A. RL
Eberlein, E, Ecology Singleton, D. Ecology
Einan, D.R. EPA Skinnarland, E.R. Ecology
Faulk, D.A.* EPA Teimouri, A.E. HQ
Fletcher, T.W. ORP Teynor, T.K. RL
French, M.S. RL Turner, M.J*. MSA
Gent, P. Ecology Voogd, M.J. RL
Harris, S. CTUIR Weil, S.R. RL
Hildebrand, D.R. DOE Whalen, C.L. Ecology
Hedges, J.A. Ecology Welsch, K. R. Ecology
Huffman, L.A. ORP B.D. Williamson RL
Henry, D. ODE Zelen, B. J. RL
Jim, R. Yakama Administrative Record

1



Inter-Agency Management Integration Team (IAMIT)
Meeting Minutes

May 21, 2015

Topic: IAMIT Action Tracking

The IAMIT action tracking table was provided for discussion (see handout).
There are nine actions on the table.

Action No. 1 - DOE-RL stated that this action is still under review with Ecology,
and Ecology's AG has provided comments. DOE-RL and Ecology AGs have a
meeting scheduled on June 4, 2015 to discuss the comments. DOE-RL noted that
this action is tied to action No. 2.
Action No. 2 - DOE-RL stated that the dispute regarding the 200-IS-I Work Plan,
which is associated with Milestone M-015-112, has been extended to the end of
FY 2015 (September 30, 2015). DOE-RL noted that the dispute was extended
until that time because the parties recognized that even if an agreement is reached,
there will be additional work involved.
Action No. 3 - DOE-RL reported that the dispute regarding sludge removal under
Milestone M-016-175 has been resolved. DOE-RL stated that the Sludge
Treatment Project (STP) change package was signed by EPA on May 7, 2015.
Action No. 4 - DOE-RL stated that Appendix J was submitted to EPA and
Ecology yesterday (5/20/15). DOE-RL added that it is still working on finalizing
the reclassification form for Appendix J. Ecology acknowledged receipt of
Appendix J, and that it has been forwarded to the AG.
Action No. 5 - MSA stated that Appendix B is in internal review and comment,
and the history of the waste sites and operable units are being reviewed. MSA
noted that WRPS has new staff, and that WRPS is reviewing and updating the
single shell tanks farms portion of Appendix B. MSA stated that the intent is to
provide a draft change control form with redlined Appendix B changes to DOE-
RL this month. Following DOE-RL review, the change control form with
proposed changes will be submitted as draft to EPA and Ecology.
Action No. 6 - DOE-RL stated that this action is also tied to the sludge dispute,
and the STP change package was signed by EPA on May 7, 2015.
Action No. 7 - ORP reported that change control form M-62-14-02 for Milestone
M-062-45 is in dispute at the project manager level, and the dispute was extended
to June 15, 2015. Ecology indicated that it will initiate a review of ORP's latest
change control form.
Action No. 8 - Ecology stated that it will discuss the dispute of change control
form M-45-15-01 for Milestone M-45-92 with the AG tomorrow (5/22/15) and
follow up with ORP next week.
Action No. 9 - MSA stated that a draft change request was sent to EPA's
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attorney, who provided minor comments and pointed out that public involvement
is required. MSA stated that a draft survey was sent to the regulators for their
input. EPA indicated that once the survey is finalized, the survey could be
posted online, using the same approach as the Hanford public involvement. EPA
noted that hard copies are more tedious for data entry, and the public is
accustomed to responding online. MSA stated that the goal is to follow up with a
change control form based on the public response to the survey, and then modify
the Administrative Record to eliminate hard copies. ORP requested that MSA
involve ORP's TPA team in the effort. MSA agreed to include ORP.

Topic: Appendix C Update

MSA initiated a discussion that was not on today's agenda regarding the
Appendix C update. MSA noted that the parties had agreed that after the change
request to Appendix C was completed for the 100 Area waste sites, that the
parties would follow with the 200 Area waste sites. MSA stated that it is
working through the data base to do a 200 Area waste site Appendix C update.
Ecology asked if the 200 Area waste sites are newly discovered waste sites and/or
waste sites that are being reclassified. MSA responded that they consist of both
discovered and reclassified waste sites.

3


