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Change Title

Milestone M-20-00 Modification (1994 Facility Transition Negotiations)

Descrtption/Justifteation of Change

Justification of Chanae:
The current M-20-00 interim milestones need revision to assure that necessary
permitting, closure, or preclosure actions related to transition efforts associated
with the Plutonium/Uranium Extraction (PUREX) Plant, Fast Flux Test Facility (FFTF),
and Plutonium Finishing Plant (PFP) are incorporated. These transition projects will
remove, reduce, and/or stabilize all major radioactive and chemical sources at these
plants. Completion of transition activities will result in'reduced risk to plant
workers, the public, and the environment. After transition is completed, these plants
will continue to be routinely monitored throughout the surveillance and maintenance
.(S&M) period until decommissioning and closure is completed.

See attached Descri tion Justification of Change continued on Page 2.

lmpact of Change

This change request deletes.M-20-24, "Submit PUREX Part B Application or Closure Plan
to EPA and Ecology by July 31, 1995" and M-20-48, "Submit the 241-2 Treatment and
Storage Tanks Part B Permit Application to Ecology and EPA by May 31, 1996". This
change request adds revised interim milestones for the PUREX Plant, M-20-24A, and for
PFP, M-20-48A. In addition, this change request deletes M-20-29, "Submit MASF Part B
to Ecology and EPA (Date TBD)," and adds a revised FFTF Milestone M-20-w29A.

Affected Docusents

Hanford Federal Facility Agreement and Consent Order, Appendix D.
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Justification of Chanae(continlted):

The decommissioning and closure process for TSD units undergoing transition will be
accomplished in three phases: Phase I ( Facility Transition to include preclosure actions
associated with TSD units), Phase II (Surveillance and Maintenance [S&M]) and Phase III
(Final Closure and Disposition). The goal of Phase I is to reduce risks to human health
and the environment by removing waste liquids and spent fuel, reducing utilities to the
building, and consolidating ventilation systems, etc. Thus, Phase I will remove the need
for routine personnel entry into the building and leave the facility in an environmentally
sound, safe and stable configuration. At the completion of Phase I, transition is
complete, necessary preclosure and transition activities have been completed and/or
approved, and the S&M Phase' begins.

An environmental impact statement (EIS) is being prepared for the shutdown and cleanout of
PFP process areas and stabilization of the facility. The record of decision (ROD) for the
EIS will determine if a Part B permit application is needed for the 241-Z TSD units or if
closure plan ( or preclosure work plan) will be developed. The completion date for this
interim milestone will be December 31, 1996 to accammodate the EIS/ROD as discussed in M-
83-00. For FFTF, if the sodium use for TWRS is approved, a request for procedural closure
as defined in Section 6.3.3 of the Tri-Party Agreement will be subinitted for the Sodium
Storage Facility and Sodium Reaction Facility units. If the sodium is determined to be a
waste, a closure plan will be submitted for the two units.

These transition projects have been developed to ensure that public participation vital to
the success of these projects will be achieved.

-90-



2. PROPOSED M-20 MODIFIC^^JSYJMTO FACILITY TRANSITION NEGOTIATIONS:

MILESTONE DESCRIPTION DUE DATE

M-20-24A Submit a PUREX Preciosure Work Plan to EPA and Ecology July 1996

A Preclosure Work Plan will be submitted to EPA and Ecology
for approval. It will"include the proposed PUREX S&M Plan
and end point criteri•a for,approval of actions pertaining to
TSD units and hazardous substances which will remain in place
following transition.

M-20-48A Submit a PFP Part B Permit Application or Closure Plan to EPA December 1996
and Ecology

A Part B Permit Application or Closure Plan for the 241-Z TSO
units will be developed and submitted to EPA and Ecology in
accordance with their respective'authbrities. An
environmental impact statement ( EIS) is being prepared for
the shutdown and cleanout of PfP process areas and
stabilization of the facility. The record of decision (ROD)
for the EIS will determine if a Part B permit application is
needed for the 241-Z•TSO units or if a closure plan (or
preclosure work plan) will be developed.

M-20-29A Submit Sodium Storage Facility and Sodium Reaction F'acility December 1999
closure plan or request for procedural closure as defined in
Section 6.3.3 of this Tri-Party Agreement to EPA and Ecology.

A potential use for the sodium as feedstock in the TWRS
Program has been identified and will be evaluated as -
discussed pursuant to M-81-02-T01. The sodium will be stored
as product material in the Sodium Storage Facility•until the
final disposition of the material is determined. FFTF is
proceeding on 'the basis of providing RCRA and WAC 173-303
compliant storage for the sodiuia. The Sodium Reaction
Facility is included in the permit request, even though the
Sodium Reaction Facility availability and regulatory status
will be determined by the 1998 evaiuation/decision point. If
the sodium use for TWRS is confirmed, a request for
procedural closure as defined in Section 6.3.3 of the
Tri-Party Agreement will be submitted for the Sodium Storage
Facility and Sodium Reaction Facility units. If the sodium
is determined to be a waste, a closure plan will be submitted

In addition to the above additions, add the following paragraph under M-20-00:

Preclosure Work Plans will be prepared and submitted for approval for TSD Units
which will achieve closure in conjunction with the disposition of the facility in
which they are contained.
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951.^^^1.z100
IT IS SO AGREED:

Each undersigned representative of a Party certifies that he or she is
fully authorized to enter into this Agreement and Action Plan and to legally
bind such Party to this Agreement and Action Plan. These change requests and
amendments shall be effective upon the date on which this fifth amendment
agreement is signed by the Parties. Except as amended herein, the existing
provisions of the Agreement shall remain in full force and effect.

FOR THE UNITED STATES ENVIRDNMENTAL PROTECTION AGENCY:

^ ^ 4 -
Chuc Clarke ^ , •^^;, _ Da e

^ a•
dministrat^r

Region
'^4. ,3Sr,: j i':{ ,::,',r•=i r•^f ^l0 a

U.S. Environmental Protection_^1g^qc^k^

FOR THE UNITED STATES DEPARTMENT OF ENERGY:

7f25 95
John Wagbrler V Date
Manager V
US. Department of Energy
Richland Operations Office

FOR THE WASHINGTON STATE DEPARTMENT OF ECOLOGY:
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Mary Riveland ^•L Date
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