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Hanford Patrol Academy Demolition Site Closure

Description/Justification of Change

Reword the Tri-Party Agreement Milestone M-20-25 (completion of a Part B
permit application) to read, "Submit Hanford Patrol Academy Demolition Site
Closure Plan to Ecology and the EPA," November 30, 1992.

The DOE Richland Field Office has decided to close the Hanford Patrol Academy
Demolition Site (HPADS). In doing so, the Hanford Federal Facility Agreement
and Consent Order (Tri-Party Agreement) Milestone M-20-25, which calls for the
completion of a Part B permit application, is no longer appropriate. However,
a closure plan is required because of the decision to close the HPADS.

Impact of Change

No significant impact.

Although permitting a unit like the HPADS is not required, 'emergency' sites
at Hanford will be necessary for unexpected events. It will be necessary to negotiate
an agreement that identifies the proper methods for the use of emergency demolition
locations on the Hanford Facility. This agreement should define notification and
reporting requirements and should also clarify when an 'emergency detonation' might
be necessary.
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Affected Documents C

Hanford Federal Facility Agreement and Consent Order Action Plan-Appendix D,
Table D-3 (page D-17) and Figure D-1 (page 18 of 25).
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