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Department of Energy
Richland Operations Office

P.O. Box 550
Richland, Washington 99352

JUL 2 1 1995

95-PCA-397

Mr. Michael A. Wilson, Manager
Nuclear Waste Program
State of Washington
Department of Ecology
P.O. Box 47600
Olympia, Washington 98504

Dear Mr. Wilson:

®m1El92

HANFORD SITE COMMENTS ON THE MODIFICATION PACKAGE ISSUED FOR PUBLIC COMMENT ON
JUNE 8, 1995, FOR THE HANFORD FACILITY RESOURCE CONSERVATION AND RECOVERY ACT
(RCRA) PERMIT, DANGEROUS WASTE PORTION

^

The U.S. Department of Energy, Richland Operations Office ( RL), Westinghouse
Hanford Company ( WHC), Bechtel Hanford, Inc. (BHI), and Pacific Northwest
Laboratory ( PNL) jointly are submitting the "Hanford Site Comments on the
Modification Package Issued for Public Comment on June 8, 1995, for the
Hanford Facility RCRA Permit, Dangerous Waste Portion" (hereinafter termed the ati
Comment Document). This Comment Document was prepared in response to a State
of Washington, Department of Ecology ( Ecology), request for comments
initiating on June 8, 1995, and ending on July 24, 1995.

The proposed modification will incorporate three Closure Plans (105-DR Large
Sodium Fire Facility, 304 Concretion Facility, and the Hanford Patrol Academy
Demolition Sites) into the Hanford Facility RCRA Permit and add a Permit
Modification Schedule through the year 2000. Adoption of the proposed
modification generally is supported; however, there are a few specific areas
that merit further consideration by Ecology. The Comment Document addresses
those areas that could be enhanced by additional clarification or explanation.
It is also noted that discussions are needed to identify the appropriate
process for administrating the RCRA corrective action units that are not
included in the Permit Modification Schedule. In addition, ongoing compliance
with the modification schedule as incorporated could be impacted by subsequent
approved budget and funding levels.

Incorporation of these comments into the modification, as finally adopted,
will enhance efforts to meet our collective objective of ensuring the most
expeditious, efficient, and comprehensive reclamation of the Hanford Facility.
We request incorporation of these comments in the spirit of continuing open
communication with, and responsiveness to, your organization.
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Mr. Michael A. Wilson
95-PCA-397

If you have any questions
enclosure, please contact
Ms. S. M. Price of WHC on
Mr. H. T. Tilden II of PNL

EAP:HMR

-2-

regarding the contents
Mr. C. E. Clark of RL
(509) 376-1653, Ms. L.
on (509) 376-0499.

JUL 2 1 1995

of this letter or the
on (509) 376-9333,
A. Mihalik of BHI, or

Sincerely,

James E. Rasmussen, Director
Environmental Assurance, Permits,

and Policy Division
DOE Richland Operations Office

William T. Dix n, Director
Environmental Services
Westinghouse Hanford Company

^
Thomas E. o an
Manager o ojects
Bechtel Hanford, Inc.

^'flU

neth C. Brog, Director
Environment, Safety, and Health
Pacific Northwest Laboratory

Enclosure

cc w/encl:
Administrative Record
EDMC, H6-08
C. Clarke, Ecology
D. Duncan, EPA
G. Emison, EPA
M. Gearheard, EPA
M. Jaraysi, Ecology
R. Jim, YIN
D. Powaukee, NPT
S. Price, WHC
S. Sherwood, EPA
G. Smith, EPA
J. Witczak, Ecology
J. Wilkinson, CTUIR

cc w/o encl:
B. Austin, WHC
J. Badden, BHI
W. Dixon, WHC
D. Lundstrom, Ecology
L. Mihalik, BHI
J. Stohr, Ecology
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HANFORD SITE COMMENTS ON THE MODIFICATION PACKAGE ISSUED FOR
PUBLIC COMMENT ON JUNE 8, 1995, FOR THE

HANFORD FACILITY RCRA PERMIT, DANGEROUS WASTE PORTION
(HANFORD SITE COMMENT DOCUMENT)

Conditions: V.9.B.a., V.10.B.a., and V.11.B.a.

Requested Action: Delete and replace with the following text:

Only if closure activities have not begun and will not be conducted in accordance

with the Plan, including these Conditions to the Plan, a written notification shall be

submitted to the Department within 30 days after the Plan is approved.

Justification: Closure activities have already begun.

Condition: V.9.B.g.

Requested Action: Delete.

Justification:

This condition, which applies to the Hanford Patrol Academy Demolition Site, refers to a

risk analysis report prepared at the direction of the Ecology unit manager. However, the

subject of the report was a napalm canister that (1) may or may not be within the

boundaries of the unit, and (2) was related to non-Resource Conservation and Recovery

Act (RCRA) activities. These situations are well documented in the closure plan.

Because this risk analysis report does not relate to the closure of this unit, the condition

is not applicable to this permit. In addition, the subject report was prepared after all

sampling had been completed at the treatment unit, and no further disturbance of the site

is anticipated due to RCRA activities.

Condition: V.10.B.d.

Requested Action: Change V. 10.B.d. to V.10.B.f.

Justification: V.10.B.d. already exists.

Condition: V.10.B.d.

Requested Action: Change 180 days to 240 days

Justification:

Due to the complexity and the extent of sodium carbonate cleanup and removal from the

105-DR Large Sodium Fire Facility, an additional 60 days is needed to complete closure

activities.
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Condition: I.A.3., Permit Modification Schedule, Attachment 27, through the

year 2000.

Requested Action: Move the 1325-N Liquid Waste Disposal and 1301-N Liquid Waste
Disposal closure plan permit modifications from the 1998
Modification D to the 1999 Modification E.

Justification:

The proposed schedule misplaces the timing for two units: (1) 1325-N Liquid Waste

Disposal and (2) 1301-N Liquid Waste Disposal.

Submittal of the Closure Plan/Corrective Measures Study (CP/CMS) for these units has

been scheduled for March of 1997 in accordance with the Hanford Federal Facility

Agreement and Consent Order (Milestone M-15-12B). Regulatory review, comment,

incorporation, and approval of the CP/CMS would need to be completed in just 7 months

in order to initiate advance agency review of Modification D in October 1997. This

would be an extremely aggressive schedule considering that previous closure plan

regulatory review/approval cycles have exceeded 30 months and planning for all other

closure plans included in this schedule are based on at least a one year review/approval

process. Therefore, it is requested that these units be placed,into the Modification E

draft schedule. A corrected schedule is attached.
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Year and Mod. TSD/Unit * Status and Remarks

1995 Mod. A 218-E-8 Borrow Pit Demolition Site C In Rev.1,Completed, approved.

200 Area Ash Pit Demolition Site C In Rev. 1,Completed, approved.

216-B-3 Expansion Ponds C In Rev. 1, Completed, approved.

2101 M Pond C In Rev.1,Completed, approved.

IutrXSimulated Hieh Level Waste<^ C In Rev. 1, Completed, approved.,, ^„.,,..tn
C ^ ^^ QT" ^'

b
P,3. C OLain,i I11,Zt.,: .w.,,..,x.,.,..,.„s..,o.vw:^wwr,s.aa^l^e

1995 Mod. A' Hanford Patrol Academy Demolition C Proposed for Rev.2
SiYes

105-DR Q&gSodium Fire Facility C Proposed for Rev.2

304 Concretion Facility C Proposed for Rev.2

1996 Mod. B PUREX Tunnels 1& 2 B

300 Area Process Trenches C

3718-F Alkali Metal Storage C

4843 Alkali Metal Storage C

1997 Mod. C 303-K Storage Facility C

300 Waste Acid Treatment & C
Storage

<`^^48°atis Waste Treatment325 B
^,:r

Faeility
,

200 Area Liquid Waste Complex B

216-U-12 Crib C

Low Level Burial Grounds B

1998 Mod. D 100 D Ponds C

^ "r r ,.. .:a ^x'""'" T':°_"""l
---- °, -•z-•° ••--°-- °--^--- G

G

1324-N Surface Impoundment C

1324-NA Percolation Pond C

Hanford Central Waste Complex B

Waste Receiving & Processing (1) B
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Continued t t

Year and TSD/Unit * Status and. Remarks
Mod.

1999 Mod. E 222-S Laboratories B

,• <.M,
Doublehell Tanlt?T$,ste'tn^a

.. H...>
B

Transuranic Storage and Assay B
Facility (TRUSAF)

^^19 ^^;w`.

__ ___
2000 Mod. F 216-B-3 Main Pond C

216-B-63 Trench C

^^ :̂.'u^^'b.<N'.a?fs'T.•.::.: ÔN.

Legend: * Type of Permit
B Part B Application
C Closure/Postclosure Plan
AC Administrative Closures

Note:

1. All TSD Units not shown in this table will be scheduled through a Class `1 Permit Modification

(requiring prior approval) to Attachment 27.

2. All Permit Modifications listed in this table will be conducted in accordance with the applicable

requirements in WAC 173-303-830.

3. New TSD Part B Applications, if submitted, will be added to this table through a Class `1 Permit

Modification (requiring prior approval).
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