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Change Title Delete Milestones M-26-03 and M-26-04 to Allow Continued Use of LERF

Description/Justification of Change

This change control form deletes interim milestones M-26-03 and M-26-04 to allow the
continued use of LERF for passive treatment [flow and pH equaltization) of the 242-A
Evaporator Process Coandensate. EPA determined that management of the 242-A Evaporator
Process Condensate heid in the LERF, prior to treatment in the 200 Area Effiuent
Treatmeni Facility (ETF), is consistent with the regulatory definition of “"treatment”
undey 40 CFR 260.10 in the context of the 40 CFR 268.4 treatment exemption. The
Department of Energy, Richland Operations Office (RL) submitted information to EPA to
satisfy the requirements for obtaining a treatment exemptian for LERF. The parties
agree that the requirements for managing LERF as a treatment facility have been
satisTied, that the regulatory requirements for management and c¢losure of LERF will be
contained within the Part A and Part B RCRA permit applications, and that interim

milestones M-26-03 and M-26-04 have besn satisfied to the extent that they can now be
deleted.

(Continued on next page)

mogct of Change

Interim Milestones M-26-03 and M-26-04 are deleted by this change to allow the

. continued discharge of the 242-A Evaporator process condensate to the LERF units for
fiow and pH equalization (treatment) prior to the final treatment in the ETF.
Significant cost savings will be realized over the 1ife of the 242-A Evaporator, LERF,
and ETF waste treatment system, as a result of this change. No adverse impacts result
from this change.

Affected Documents

Hanford Federal Facilily Agreement and Consent Order, Fourth Ammendment, January, 1994,
Appendix D (Table 0, page D-56, and Acticen Plan Work Schedule, page 21 of 40).
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Description/Justification of Change (cantinued)

The revised milestones are as foilows:

M-26-03

M-26-04

Cease Discharge of 242-A Evaporator Process Condensate To Be Decided By
Effiuent to LERF Units.

DOE may discharge process condensate effluent from the 242-A Evaporator to
Liguid Effiuent Retention Facility {LERF) units from December 1990 through
December 1994 if (1) the placement of such effluent into LERF is necessary for
completion of milestones regquired by the Agreement; (2) interim status
authorization includes these units or a RCRA permit covering these units has
been issued; (3) the units satisfy the reguirements of 40 CFR Part 264,
Subpart K, or 40 CFR Part 265, Subpart K; (4) the units maintain a fioating
cover which minimizes evaporation; (5) the units comply with all applicable
hazardous waste requirements; and {(6) prior certification of compliance with
40 CFR 268.4{a)(3) is submitied in accordance with 40 CFR 268.4(a)(4).
Discharges of effluent containing hazardous waste subject to the land disposal
restrictions other than process condensate from the evaporator to LERF is
pronibited.

Remove A1l Hazardous Waste Residues From the 242-A To Be Decided By
Evaporator LERF Units. 8/31/95

Remove all hazardous waste residues (inciuding any liquid waste) that do not
meet LDR treatment standards and applicable prohibition lTevels imposed by

regulation or statute and residues from wastes prohibited from iand disposal
where no treatment standards have been established and no prohibition Tevels

appiy, or which are not agelisted pursuant to 40 CFR 260.22 and WAC
173-303-072.
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