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Attachment #1

Meeting Summary and Summary of Commitments and Agreements
Unit Manager's Meeting: 200-BP-1 Operable Unit

January 19, 1995

1. SIGNING OF THE PREVIOUS 200-BP-1 MEETING MINUTES:

Minutes from the previous meeting were not available for signature.

2. ACTION ITEM UPDATE: (See Attachment 4 for status)

2BPI.57 Still Open.

3. NEW ACTION ITEMS (INITIATED January 19, 1995):

No new action items

4. INFORMATION ITEMS:

• RL Unit Manaeer - Bryan Foley opened with agenda changes - he is now the RL Unit
Manager for source Operable Units.

• Status of Activities for 200-BP-1 - Mark Buckmaster presented the 200-BP-1 Operable Unit
status (see Attachment #3). Additional information is provided in the following paragraphs.

Prototype Barrier Status - The 200-BP-1 Record Of Decision will be issued by EPA in
approximately two months; the ERDF ROD will be signed by EPA 20 January 1995, EPA
contends that the placement of the ERDF barrier will not prevent the Indians from using the
land; the Indians do not agree. EPA has given the river and the groundwater a higher
priority than the issue of Indian land use; February 10 is deadline for Indians to respond.
EPA believes that plans for the Prototype Barrier ROD can be initiated by next month.



Please print clearly and use black ink

PRINTED NAME

d r. ^ xr
,.Y. .}.^ I Q.

,^
.^.^̂ 8I,:V

s
Attachm 'WiI^

200 Aggregate Area Unit Manager's Meeting
Official Attendance Record

January 19, 1995

ORGANIZATION O.U. ROLE

Page 1 of 1

MSIN TELEPHONE

.................

'1....

..........................................................................

:........................................^ . I

...........................................

......... . .............................
. .^ . . ........ ................... ...... ..... .... ...

^^..,.. ...i_...:....!tz^:^^^ ........ . .. . ................................ :...........................................

^:^.................. ............
.R...^..,5^^, •^

i.i ..1..lk ...........

...._... ." .....................
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200-BP-1 UNIT MANAGERS MEETING AGENDA
January 19, 1995

8:30-8:45
2440 Stevens, Room 1200

Action Items:

Prototype Barrier Status:

o PNL continues testing and monitoring activities. Current
activities include: surface topography surveys, surface
moisture surveys, neutron probes, water infiltration and
runoff, wind erosion, and vegetation analysis.

Record of Decision:

o Tri-Party Agreement change request M-15-93-01 (1/3/94)
establishes a target milestone for EPA to issue a ROD by
6/1/94 for 200-BP-1.

o Request written response from EPA and Ecology for delays
in issuing a ROD for 200-BP-1 OU.
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Attachment #4
Action Item Status List

Unit Manager's Meeting: 200-BP-1 Operable Unit
January 19, 1995

ITEM NO. ACTION STATUS

2BP1.57 Obtain firm dates from the EPA for issuing the Proposed Open 09/28/94
Plan and the Record of Decision on 200-BP-1 Operable
Unit. Action: Donna Wanek.
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