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Originator H. T. TILDEN Phone 376-0499

Ctass of Change

___ - ___ [ ] I - Sjqnatories [X7 II - Project Manager - [ ] III - Unit Manager

Change Title DELETE INTERIM MILESTONE M-20-43 AND REPLACE WITH INTE'nIM MILESTONE M-20-
43A.

Description/Justification of Change

Delete the following Tri-Party Agreement Milestone:

"̂1-z'D-4.'r SubiTiit PhySiCai jChemiCai Treat[Tieilt December 1994
Part B to Ecology and EPA (T-X-2)

Replace interim milestone M-20-43 with the following:

,4-20-43A Submit "rhysicai/Chemicai Treatment Test September 1995
Facilities_ Closur_e P-lan_tn Ecology and
EPA (T-X-2)

This closure plan will cover portion(s) of the Physical/Chemical Treatment Test
Facilities within the current scope of that unit's Part A Permit Application, Form 3,
and that have not been transferred to another Part A Permit Application, Form 3.

Continued on page 2 of 3.

Impact of Change

This change will eliminate the submittal of the Part B Permit Application for these
facilities and requires the submittal of a closure plan for the portion(s) of the
faci l i±i-es--Avh-ic-h- have -mana^ed -dangerous waste.

Affected Documents

Hanford Federal Facility Agreement and Consent Order, Appendix B and D.

Rart o Periiiit-Aj,piication for the Physical/Chemical Treatment Test Facilities.

SEPA Documentation for the Physical/Chemical Treatment Test Facilities.

Part A Permit Application, Form 3 for the Physical/Chemical Treatment Test Facilities.
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Description/Justification continued.

Change the p? anned artinn in Appendix B of the Hanford Federal Facility
Agreement and Consent Order Action Plan from Treatment Operating Permit to
Closure for the Physical/Chemical Treatment Test Facilities.

--- -- - - - -^_t_--..•JusLincazion of Cnange

In the original submittal of the Physical/Chemical Treatment Test Facilities
Part A Permit Application, Form 3 in 1988, physical and chemical treatment
activities were projected to occur at the 324 Building Engineering Development
Laboratory (EDL), the EDL high bay, the hot-cell of the 324 Building, other
selected laboratories in the 324, 325, 327, 329 and 3720 buildings in the 300
Area, and lysimeters in the 600 area. In June 1991, a revised Part A Permit
Application, Form 3 was submitted which limited the physical and chemical
treatment activities to the 324 Building Radiochemistry Hot-Cell, the 324
Building Biological Treatment Test Facilities, and added the 325 Shielded
Analytical Laboratory (SAL).

Based on a subsequent RD&D Permitting Strategy Study conducted by RL, PNL, and
Westinghouse Hanford Company ( WHC), no physical or chemical treatment
technolagies or act.ivities were_identified-that-need-RCRA permitting at this
time, and no future need to obtain a "generic" permit for demonstrating these
treatment technologies was identified.

Under the Physical/Chemical Treatment Test Facilities Part A Permit
Application, Form 3, the 325 SAL conducted treatment tests on and stored small
quantities of wastes produced during analytical chemistry operations. With
approval from Ecology, the 325 SAL facility and activities have been
transferred to the 325 Building Hazardous Waste Treatment Units Part A
Application, Form 3. This Form 3 was submitted to EPA and Ecology on December
5, 1994.

Physical and/or Chemical treatment test activities that have been performed at
these facilities were accomplished with simulated wastestreams, on
treatability study samples, or on samples utilized for characterization.
Treatment and storage activities performed with simulated wastestreams are not
regulated by WAC 173-303.

Samples undergoing treatability studies are only subject to the requirements
of WAC 173-303-050, WAC 173-303-145, and WAC 173-303-960 if the conditions of
WAC 173-303-071(s)(i) through ( xiii) are complied with. Samples utilized for
characterization-are Fot-subject-to the requirements of WAC 173-303 as long as
the conditions of WAC 173-303-071(3)(1)(i)throughWAC173-303-071(3)(1)(iii)
are complied with.
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--- DeScription/Ju'stification cuiitinued.

Waste management activities in these facilities have included accumulation of
hazardous waste in accordance with the generator requirements of WAC 173-303-
200. However, some unpermitted treatment activities have taken place in
portions of the facilities listed in the current Physical/Chemical Treatment
Test Facilities Part A Permit Application, Form 3. These activities were not
included within the scope of the current Physical/Chemical Treatment Test
Facilities Part A Permit Application, Form 3. -

In addition, some permitted waste management activities occurred in facilities
covered by the current Physical/Chemical Treatment Test Facilities Part A
Permit Application, Form 3. A closure plan will be prepared for these
portions of the facilities by September 1995.
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cc: RDM File
OSK File
TPA File

DATE: January 10, 1995

FROM: R. D. Morri son B2-35

Telephone: 376-6574

SUBJECT: APPROVED HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER
CHANGE REQUEST M-20-94-09

Attached for your information is an unofficial copy of approved Hanford
Federal Facility Agreement and Consent Order change request "Delete Interim
Milestone M-20-43 and Replace with Interim Milestone M-20-43A.

If you have any questions, please call me on 376-6574.
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