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Meeting Minutes Transmittal

PUREX Plant/Storage Tunnels Unit Managers Meeting
2440 Stevens Center, Room 1200

Richland, Washington

January 17, 1996
7:00 a.m. - 8:30 a.m.

The undersigned indicate by their signatures that these meeting
minutes reflect the actual occurrences of the above-dated meeting.

Date: 3-$-96

Date: Z l 2 / ^v
Department o co ogy

Date: tj ^^ ^
of Hea i

Date: e A'4' t fljo",Areg ry Le , •X ontractor epresentative, WHC

Purpose: Discuss PUREX Deactivation Process

Meeting Minutes are attached. The minutes are comprised of the following:

Attachment 1 - Agenda
Attachment 2 - Summary of Discussion and Commitments/Agreements
Attachment 3 - Attendance List
Attachment 4 - Action Items
Attachment 5 - PUREX Deactivation Status
Attachment 6 - Ecology Letter to RL, 11/20/95
Attachment 7 - RL Letter to Ecology, 12/22/95
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Attachment 1

PUREX Plant/Storage Tunnels Unit Managers Meeting
2440 Stevens Center, Room 1200

Richland, Washington

January 17, 1996
7:00 a.m. - 8:30 a.m.

- AGENDA -

7:00 AM - 9:00 AM INTRODUCTIONS

APPROVE PAST MEETING MINUTES

STATUS ITEMS

• PUREX Storage Tunnels Part B
• PUREX transition status
• Railroad tank cars
• Receipt of 300 Area waste

GENERAL TOPICS

• Additional topics
• Action items

- Past action items
- New action items

• Scheduling of next meeting



Attachment 2

PUREX Plant/Storage '(unnels Unit Managers Meeting
2440 Stevens Center, Room 1200

Richland, Washington

January 17, 1996
7:00 a.m. - 8:30 a.m.

Summary of Discussion and Commitments/Agreements

APPROVE PAST MEETING MINUTES

The Unit Managers Meeting minutes of 11/16/95 were approved.

STATUS ITEMS

• PUREX Storage Tunnels Part B

Mr. R. Bowman (WHC) stated that the Part B permit application that
was submitted in November was undergoing Ecology review in
preparation for inclusion in Modification B of the RCRA Permit.
Mr. R. Julian (Ecology) said that Ecology had several comments
that could be handled as page changes. He added it was a very
good document. Mr. Julian estimated that Modification B will go
out for public review in the April or May timeframe.

• PUREX Transition Status

Mr. G. LeBaron (WHC) provided an update regarding the PUREX
deactivation status (Attachment 5). The nitric acid shipments are
complete and the nitric acid vessels in the 203A area have been
flushed. The nitric acid rail tank cars are currently being
emptied. A dipstick will be utilized to verify that these rail
cars are empty and these results will be documented.

One shipment of contaminated organic has been made. Additional
shipments were delayed due to construction ongoing at the receiver
site and due to bad weather. One shipment might be completed in
January.

Regarding canyon vessel flushing, Mr. LeBaron said Tanks F4 and M2
had been flushed. Those tanks remaining are required to support
the final flushing efforts which should be finished in the May to
June time frame.

Mr. LeBaron stated nothing new has happened regarding sample
gallery deactivation since the last meeting.

N cell deactivation work is continuing. In December, cumulative
bagout increased from 555 bagouts to 581 bagouts. Shrinkwrap has
been placed over additional gloveports.



Regarding the ancillary building deactivation, Mr. LeBaron said
nothing much has changed since the last meeting except the 202A
pump pits deactivation was completed.

Mr. LeBaron presented a new summary schedule status diagram that
details HVAC System Consolidation plans. HVAC consolidation will
not take place until facility personnel are relocated from the
canyon building. The HVAC modifications are being designed and
assemblies are being fabricated.

Mr. LeBaron said some progress was made in December regarding
instrument deactivation. Approximately 1200 instruments are left
to be deactivated. Over 3100 gauges will remain active following
this deactivation effort.

Clarification added after meeting: For the more than 3100
instruments shown in the diagram as "no action to be taken", they
are instruments, like pressure indicators, that don't require any
action to deactivate them. That is, turn off the flow (steam,
water, air, etc) and the instrument needs no further action to be
deactivated. Only a small number (around 100-200 instruments)
will be left active after the PUREX deactivation.

Receipt of 300 Area waste

Regarding 324 Building waste, 4 out of the planned 16 shipments
have been received. RL has given approval to store glass logs
from PNL in the tunnels. Mr. R. Gonzalez (RL) clarified that the
glass logs to be received were not the German logs. Mr. LeBaron
indicated that additional waste would be generated from cleanout
efforts at the 324, 325, and 327 Buildings, however this waste
would be generated after deactivation of the storage tunnels is
achieved.

GENERAL TOPICS

Additional Topics

Mr. Gonzalez asked Mr. LeBaron to summarize the meeting between
the Solid Waste Division (SWD) and other Hanford entities
regarding future operation of the tunnels. Mr. LeBaron said there
currently are no agreements regarding who will operate the tunnels
in the future. He added that there has been no additional waste
identified for storage in the tunnels except that from Buildings
324, 325, and 327. Mr. LeBaron said that due to this, the SWD may
not be interested in taking over operational responsibility of the
tunnels.

Mr. Bowman asked about the potential for rail tank cars to be
stored in the tunnels. Mr. Gonzalez said that he understands that
there are discussions ongoing and that he sees no advantage in
putting them in the tunnels if they are not subject to the
requirements of RCRA. Mr. Julian inquired about the nitric acid
cars. Mr. LeBaron said when they are verified as empty, they are



no longer subject to RCRA and will be turned over to Kaiser to be
used elsewhere or scrapped.

Mr. Julian asked when a decision was going to be made regarding
sealing of the railroad tunnel doors. A decision would probably
be made at the end of March. Several options are being
considered. Mr. LeBaron drew a diagram of the tunnels depicting
the doors to be sealed. He indicated that sealing the outer
railroad tunnel door by welding was considered but has now been
rejected. Options being considered for the storage tunnels doors
include caulking or sealing them with a temporary aluminum type
tape. The overhead access door to the canyon will be managed in a
manner supportive of the HVAC consolidation effort. Once
transition activities are complete, opening the outer tunnel door
may affect air flow patterns within the canyon.

Mr. Julian asked if the PUREX canyon has been considered as a
potential waste management facility. He expressed a concern that
Hanford may be closing down a potential resource that could be
beneficial in the future. Mr. Gonzalez answered that no plans for
use of the canyon exist at this time. Mr. LeBaron further
explained that a need has not been identified.

Draft TPA - Mr. Bowman said a draft TPA change package regarding
the Notice of Intent process, as it applies to transition
activities, is being finalized. A meeting has been tentatively
scheduled for January 23, at which the TPA change may be approved.
Mr. Bowman inquired about Ecology's role in the proposed change.
Mr. Julian has made it available to appropriate Ecology personnel
for review. Mr. Julian has provided comments which suggest we
narrow the scope to cover transition activities only. Mr. Julian
said he has not heard any concerns from within Ecology and sees no
problems with it.

Action Items

Past Action Items

Action item 4-6-95:1, Ecology and EPA will provide RL/WHC a letter
clarifying their regulatory interpretation of "empty" tanks.

This action item was closed (see Attachment 6).

Action item 11-16-95:1, Mr. LeBaron will determine if Ecology's
comments have been addressed in the End Point Criteria document.

This action item was closed (see Attachment 7).

New Action Items

There are no new action items.



Scheduling of Next Meeting

Future Project Managers Meetings will be tentatively scheduled at
six-week intervals. Mr. Bowman will coordinate with Ms. C. Grant
(DOH) in scheduling the next meeting.



Attachment 3

PUREX Plant/Storage Tunnels Unit Managers Meeting
2440 Stevens Center, Room 1200

Richiand, Washington

January 17, 1996
7:00 a.m. - 8:30 a.m.

Attendance List

NAME ORGANIZATION PHONE #

Roger Bowman WHC-ES 376-4876

Rick Gonzalez DOE-RL 373-9922

Cindy Grant WA DOH 464-6206

Robert J. Julian Ecolo 736-5702

Greg LeBaron WHC 373-1792

Jeff Markillie Dames & Moore /GSSC 946-3685

Ellen Mattlin DOE-RL 376-2385

JoAnn McCoy WHC-ES 372-3596

Mike Stephenson WHC-ES 376-3870



Attachment 4

PUREX Plant/Storage Tunnels Unit Managers Meeting
2440 Stevens Center, Room 1200

Richland, Washington

January 17, 1996
7:00 a.m. - 8:30 a.m.

Action Items

Action Item Description

04-06-95:1 Ecology and EPA will provide RL/WHC a letter clarifying
their regulatory interpretation of the term "empty" tanks.
ACTION: M. Jaraysi (Ecology) and D. Duncan (EPA)

CLOSED

11-16-95:1 Determine if all of Ecology's comments have been addressed
in the End Point Criteria document.
ACTION: G. LeBaron (WHC)

CLOSED



Attachment 5

PUREX Plant/Storage Tunnels Unit Managers Meeting
2400 Stevens Center, Room 1200

Richland, Washington

January 17, 1996
7:00 a.m. - 8:30 a.m.

PUREX DEACTIVATION STATUS
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PUREX Deactivatio n
Status

G. J. LeBaron
17 January 1996



Nitric Acid Distribution

0 Nitric acid shipped ,

• Vessels flushed

0 Rail tank cars emptied











Category I
( Radiological and
^hemical Concerns)

203-A
206-A Fractionator Rizm
212-A Load Out ®
291-AH Sample Shack ®
291-AD Ammonia Off Gas Building ®
294-A Instrument Shack

®U-Cell
R-Cell

293-A Disdolver Off Gas Building ®

Category IV
quid Effluen'

295-A ASD
295-AA SCD
295-AB PDD (OLD)
295-AC Chemical Sewer
295-AD CWL Shack
295-AD CWL Pit
295-AE PDD (new)

Category VII
(Operable)

291-AB Sample Shack ®
291-AC Instrument Shack ®
291-AE 4th Filter Building ®
291-AG Instrument Shack ®
291-AJ Instrument Shack ®
292-AB Main Stack Building ®

Category II
hemical Concerns Only)

202-A-1 Storage Units #1.and #2
214-A Misc. Storage/90 Day Pad
2714-A Dry Chemical Storage
281-A Emer g ency Generators
Maintenance Stora^e Units
$FJl Storage 09
P008 -
P009
P010
P011

Category V
(Gaseous Effluents)

292-AA PR Sample Shack
296-A-1 Filter Boxes (PR)
296-A-2 Sample Shack/Filter Box (EHW)
296-A-3 Sample Shack/Filter Box (EHE)

296-A-5A Sample Shack/Filter Box (ELW)
296-A-5B Sample Shack/Filter Box (ELE)
296-A-6 Sample Shack/Filter Box (EGE)

296-A-7 Sample Shack/Filter Box (EGW,
296-A-8 Sample Shack/Filter Box (EW)
296-A-10 Sample Shack/Filter Box (ET)
296-A-14 Sample Shack/Filter Box (EB)
296-A-24 Samole Shack/Filter Box (EN)

Category III

Radioloqical Concerns On
#1 Tunnel Door Building
#2 Tunnel Door Building
157 Diversion Box
202-A Pump Pits (?) (6-10)
202-A South Change Trailer
213-A Regular Maintenance Shop
2711-A-1 Plant Vacuum Pumps
2712-A N Cell Dry Air
302-A Catch Tank Risers
C Cell Airlock
F Cpll Airlock
M0M2, 203-A Change Trailer #2
PR Dock Storage Boxes #1 and #2
Railroad Cut Pedestrian Change Trailer
Railroad Cut Storage Shed
Railroad Out Chanqe Trailer

Category VI

206-A Heating Tower
206-A Instrument Enclosure #1
206-A Instrument Enclosure #2
214-B/C/D Misc. Storage/90 Day Pad
271-AB
2701-A Badge House
MO-023
MO-035
MO-323
MO-409
MO-606
MO-707
R Cell Heatinc Tower







324 Building Waste

• 16 shipments (13 - SEG cask; 3 - 22.5 ton cask)

• 3 shipments received



Attachment 6

PUREX Plant/Storage Tunnels Unit Managers Meeting
2400 Stevens Center, Room 1200

Richland, Washington

January 17, 1996
7:00 a.m. - 8:30 a.m.

ECOLOGY LETTER TO RL, 11/20/95
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STATE OF WASHINGTON

DEPARTMENT OF ECOLOGY
1315 W. 4th Avenue • Kennewick, Washfngton 99336-6018 •(509) 735-7581

November 20, 1995

^.,w ,

United States Department of Energy
P. O. Box 550 MSIN: A5-15
Richland, WA 99352

Mr. James E. Mecca
United States Department of Energy
P. O. Box 550 MSIN: R3-97
Richland, WA 99352

Dear Messrs. Rasmussen and Mecca:

--A -R,(o

Re: Letter, Moses Jaraysi, Ecology and Dan Duncan, EPA, to James E Rasmussen, USDOE and
James E. Mecca, USDOE, "Resolution of Permitting and Interim Status Compliance Related
Issues Associated with Transition of the Plutonium-Uranium Extraction (PUREX) Facility,"
dated January 21, 1995

Enclosure 4, Item 1of the referenced letter is hereby clarified to cite the correct reference for the definition of an
"empty tank." 'Be citation used in the January 21, 1995, letter inadvertently used the "empty container" definition.

Replace the last paragraph of Enclosure 4, Item 1 with:

Regarding heels and residues remaining in "empty" PUREX tanks, a tank will be considered empty when its
contents have been drained to the fullest extent possible (Federal Register, Volume 47, Number 6, Monday, January
1 I, 1982, page 1250). However, as we discussed, tanks which have been emptied and flushed will not be added to
the PUREX Part A. However, heels and associated constituents of concern must be addressed in final disposition
plans.

If you have any questions, please call me at (509) 736-5702.

Project Manager

Padl Krupin, USDOE
Dave Bartus, EPA
Doug Sherwood, EPA

Roger Bowman, WHC
Greg LaBaron, WHC
Doug Hamrick. WHC

0



Attachment 7

PUREX Plant/Storage Tunnels Unit Managers Meeting
2400 Stevens Center, Room 1200

Richtand, Washington

January 17, 1996
7:00 a.m. - 8:30 a.m.

RL LETTER TO ECOLOGY, 11/22/95
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Department of Energy

Richiand Operations Office
P.O. Box 550

Richland, Washington 99352

95-PUREX-064

•Mr. Michael Wilson, Manager
Nuclear Waste Program
State of Washington
Department of Ecology
P.O. Box 47600
Olympia, Washington 98504-7600

Dear Mr. Wilson:

DEC 2 = a35

PUREX DEACTIVATION END POINTS, REVISION 1

This is to notify the State of Washington Department pf Ecology (Ecology) that
the U.S. Department of Energy, Richland,Operations Office (RL) has approved
the "PUREX Deactivation End Points," Revision'1, level I functional matrix and
Level II criteria. Ecology concurrence with end point criteria relating to
TSD units and hazardous substances remaining in the PUREX facility is
requested in accordance with milestone M-80-02-T01, "Submit Proposed End Point
Criteria for Transition of PUREX."

RL comments, along with comments from Ecology and the U.S. Environmental
Protection Agency, have been incorporated into Revision 1 of the subject
document. Future modifications to Level I functional matrix or level II
criteria will be approved by RL, and any change to the level III end points
will be approved by both Westinghouse Hanford Company (WHC) and Bechtel
Hanford Incorporated (BHI). In the event the two contractors cannot resolve
conflicts in approving changes to level III end points, the matter will be
elevated to both EM-40 and E14-60 for final conflict resolution.-

RL will notify Ecology
substances remaining at
use, the end points for

of any changes relating to TSD units and hazardous
the PUREX facility. Due•to uncertainty in project
the railroad tunnel area and its associated spaces and'



Mr. Michael Wilson
95-PUREX-064

-2-

systems will be developed once the future mission is established by RL, with
the agreement of 1,'HC and BHI, and made available to Ecology.

If you have any questions, please contact Mr. Lar'ry D. Romine, the PUREX
Program Manager, on 376-4747, or Mr. Loren E. Rogers on 373-9560.

Sincerely,

TPD:LER -

cc: R. F. Stanley, Ecology
D. R. Sherwood, EPA
D. G. Hamrick, WHC
W. G. Jasen, WHC

P.F.X. Dunigan, Jr., Administrator
Hanford Tri-Party Agreement

^: _... .._:.. : . - _ ..-
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Distribution:

L. D. Arnold WHC B2-35*
R. C. Bowman WHC H6-24*
R. C. Brunke WHC H6-23*
R. M. Carosino RL A4-52*
C. E. Clark RL A5-15
M. W. Cline WHC H6-24*
A. W. Conklin DOH
R. X. Gonzalez RL R3-79
L. L. Grant DOH
E. M. Greager WHC H6-20*
D. G. Hamrick WHC S6-15*
D. G. Harlow WHC S6-19*
J. P. Hayfield WHC S5-66*
M. N. Jaraysi Ecology B5-18
W. G. Jasen WHC S6-17*
R. J. Julian Ecology B5-18
R. C. King Ecology Lacey
P. J. Krupin RL A5-15*
G. J. LeBaron WHC S6-19
J. J. Luke WHC H6-25*
J. R. Markillie GSSC • B1-42*
E. M. Mattlin RL A5-15
J. E. Mecca RL R3-79*
M. R. Morton BHI T7-15*
S. M. Price WHC H6-23*
J. E. Rasmussen RL A5-15*
J. R. Robertson WHC H6-21*
F. A. Ruck III WHC H6-23*
M. J. Stephenson WHC H6-20*
G. T. Tebb Ecology B5-18
W. E. Toebe WHC H6-22*
B. D. Williamson WHC B3-15*
RCRA Files WHC H6-23

*cc:Mail

ADMINISTRATIVE RECORD: PUREX, TS-2-6 [Care of EDMC, WHC (H6-08)]

Washington State Department of Ecology Nuclear and Mixed Waste Hanford Files,
P.O. Box 47600, Olympia, Washington 98504-7600

Environmental Protection Agency Region 10, Seattle, Washington 98101, Mail
Stop HW-070 (Records Center)

Please send comments on distribution list to R. C. Bowman, WHC (H6-24),
(509) 376-4876


	1.TIF
	2.TIF
	3.TIF
	4.TIF
	5.TIF
	6.TIF
	7.TIF
	8.TIF
	9.TIF
	10.TIF
	11.TIF
	12.TIF
	13.TIF
	14.TIF
	15.TIF
	16.TIF
	17.TIF
	18.TIF
	19.TIF
	20.TIF
	21.TIF
	22.TIF
	23.TIF
	24.TIF
	25.TIF

