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Meeting Minutes Transmittal/Approvai
300 Area Solvent Evaporator Closure Plan
Unit Managers Meeting
Washington State Department of Ecology
Kennewick, Washington

Meeting Held April 27, 1992
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Randall N. Krekel, Unit Manager, RL, Unit Manager
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— Meeting Minutes are attached. Minutes are comprised of the following:
o Attachment #1 - Summary of Meeting Discussion and Commitments

Attachment #2 - Agenda
o Attachment #3 - Attendance List

Attachment #4 - Commitments/Agreements Status
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Distribution:

J.D. Bauer WHC  (B3-15)
A.V. Beard-Taylor RL (A6-55)
D. Brendel CE&E (X0-41)
L.C. Brown WHC  (H4-51)
R.M. Carosino RL (A4-52)
G.D. Carpenter WHC (B2-16)
C.E. Clark RL  (A5-15)
G.D. Forehand WHC  (B2-35)
R.F. Guercia RL (A5-21)
L.A. Huffman RL (A6-55)
S.B. Clifford WHC  (H4-57)
W.T. Dixon WHC  (B2-35)
G.T. Dukelow WHC  (R2-97)
D.L. Duncan EPA  (HW-124)
C.J. Geier WHC  (B2-19)
J.D. Hoover WHC  (H4-57)
R.D. Izatt RL (A5-15)
R.N. Krekel RL (A5-15)
R.J. Landon WHC  (B2-19)
D.W. Lindsey WHC  (R2-82)
H.E. McGuire WHC  (B2-35)
R.D. Pierce WHC  (N3-13)
S.M. Price WHC  (H4-57)
J.E. Rasmussen RL (A5-15)
L.W. Roberts WHC  (R2-80)
F.A. Ruck III WHC  (H4-57)
D.J. Watson WHC  (X0-41)
E.A. Weakley WHC  (L6-28)
J.J. Witczak Ecology

GSSC RCRA UMM File, A4-35

ADMINISTRATIVE RECORD (300 Area Solvent Evaporator, T-3-1) [Care of
EDMC, WHC (H4-22)]

Washington State Department of Ecology, Nuclear and Mixed Waste Library,
Mail Stop PV-11

Environmental Protection Agency Region 10, Seattie, WA, HW-124
Please send comments on distribution Tist to Joe King (A4-35), 376-4726.
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Attachment #1

300 Area Solvent Evaporator Closure Plan
Unit Managers Meeting
April 27, 1992

Summary of Discussion

The Unit Managers meeting scheduled for March 1992 was canceled at
Ecology’s request because of work related to issuing the Hanford Permit. The
April meeting opened at approximately 12:30 p.m. with the distribution and
approval of the prior meeting minutes. The prior meeting minutes for February
27, 1992 were approved and signed by all parties without modification.

Ecology expects to have completed review of the most recent version of
the 300 ASE closure plan by the end of May 1992. ol
DA
Sampling has been scheduled to commence June 1992, and WHC is arranging
to have samples shipped to an on-site laboratory AYWHC would Tike a letter
from Ecology giving approval for sampling locations and procedures.

The procedures for the thermal desorption unit should be available by
the end of April 1992, and WHC expects that those procedures will be
transmitted to Ecology for review prior to the next Unit Managers meeting.

The subject of concrete sampling was discussed. A determination still
needs to be made on how to distinguish between inorganic constituents that
were originally in the aggregate and contaminants which were introduced later.

The next 300 ASE Unit Managers meeting is scheduled for May 21, 1992.



07090

!

3

9

Attachment #2
300 Area Solvent Evaporator Closure Plan
Unit Managers Meeting
April 27, 1992

Agenda

Review, Amend, Approve, and Distribute Prior Meeting Minutes

Status Prior Action Items:

- Open Date: Thermal Desorption Procedure to Ecology for
Concurrence

New Business



Name

Sam B. Clifford
Randall N. Krekel
Joe King

Steve Lijek

Fred Ruck

Joe Wifczak

Attachment #3

300 Area Solvent Evaporator Closure Plan
Unit Managers Meeting
April 27, 1992

Attendance List

Organization

WHC
DOE-RL
SWEC
CNES/GSSC
WHC
Ecology

Phone

509-376-5137
509-376-4264
509-376-4726
509-376-7829
509-376-9876
206-438-7557



Attachment #4
300 Area Solvent Evaporator Closure Plan
Unit Managers Meeting
April 27, 1992

Commitments/Agreements Status

Action Ttems Commitments/Agreement Status List
4-23-91:1 REVISED: WHC/RL will provide Ecology with plans and

procedures for the use of the thermal desorption unit at a
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time to be determined.

OPEN

Action:

F. Ruck
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