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Meeting Minutes Transmittal - Approved

Unit Managers Meeting
304 CONCRETION FACILITY
FEDERAL BLDG, RM 784-B
Richland, Washington

Meeting Held August 24, 1993
From 9:00 am to 10:00 am

Via video teleconference

;

The undersigned indicate by their signatures
minutes reflect the actual occurrences of the
Managers Meeting.

Ran a N. Kre e, Untt Manager, RL

that these meeting
above dated Unit

Date: J/-/ 7-7-^

Not Present
Date:

Daniel L. Duncan, RCRA Program Manager, EPA Region

:^, Date: // /7 ^'i3
Fcot E. McKinney, Untt nager , WasFington State De artment of Ecofgy

304 Concretion Facility, WHC Concurrence

Date:
re A. uc< III, Contractor Representattve, WHC ^-

M

Not Present
Date:

David J. Watson, Contractor Representative, WHC

Purpose: Discuss Permitting Process

Meeting Minutes are attached. The minutes are comprised of the following:
Attachment 1 - Agenda
Attachment 2 - Summary of Discussion and Commitments/Agreements
Attachment 3 - Attendance List
Attachment 4 - Action Items



Attachment I

Unit Managers Meeting
304 CONCRETION FACILITY
FEDERAL BLDG, RM 784-B
Richland, Washington

Meeting Held August 24, 1993
From 9:00 am to 10:00 am

Via video teleconference
Agenda

1. Approval of Past UMM Minutes

2. Status Action Items

No open action items.

3. Status Closure Activities

CD - Status of Ecology letter on Closure Plan Revision
Status of Closure Plan Revision 2
Status of Concretion Work

4. New Business

5. Set Next Meeting Date



Attachment 2

Unit Managers Meeting
304 CONCRETION FACILITY
FEDERAL BLDG, RM 784-B
Richland, Washington

Meeting Held August 24, 1993
From 9:00 am to 10:00 am

Via video teleconference
Summary of Discussion and Commitments/Agreements

1. Approval of Past UMM Minutes

The July 28, 1993, UMM minutes have been reviewed. The May 11, 1993
and July 28, 1993 meeting minutes will be signed at a future Unit

C7^ Managers Meeting. The June 1993 Unit Mangers Meeting was not held.
^

2. Status Action Items

CD There are no open action items.

Cr) 3. Status Closure Activities

- Status of Ecology Letter on Closure Plan revision

The Ecology letter which proposed revision of the closure plan was
received on August 2, 1993. The letter with the proposed schedule for
completion of the closure plan revision is being prepared.

The proposed date for completion of the Revision 2 of the 304
Concretion Facility Closure Plan is November 30, 1993

- Status of Closure Plan Revision 2

Work has begun on Revision 2 and is continuing.

- Status of Concretion Work

On hold pending resolution of the pyrophoric materials management
issue. RL (R.N. Krekel) asked the Ecology Unit Manager if he had
heard from the Ecology Kennewick office about a response to the RL
letter dated July 22, 1993, which requested concurrence that the
management of the pyrophoric material was not treatment. The Ecology
Unit Manager idnetified that he now had the action to respond to the
RL letter, and that his position was that the removal of the
pyrophoric fines, etc. from the equipment was waste generation and not
treatment. The Ecology Unit Manager has provided his position to the
Ecology Policy organization and is waiting on their reply. The
Ecology Unit Manager will submit a letter to RL once the issue is
resolved within Ecology.



New Business

No new business.

Set Next Meeting Date

The next meeting has been set for Tuesday, September 21, 1993, for
9:00 am to 10:00 am at Richland, Washington via video teleconference.
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Attachment 3

Unit Managers Meeting
304 CONCRETION FACILITY
FEDERAL BLDG, RM 784-A
Richland, Washington

Meeting Held August 24, 1993
From 9:00 am to 10:00 am
Via video teleconference

Attendance List

Name Oraanization Phone #

C7-;
r_-j

Cr,C-T ;

kL le ck,-3 c 37&- 71`/3

^a e ^^ 26

To ^ K, c c - ^oo
; c IJ c c/ wer 7 -l

rG / ki Nc KS 7G-&//ZZ

1oNN , R av E u-h'G FUrc 16FPLY 37L` !T.

,QT 1^c v^u ' !,1 c ,ec ^c o- ^s,.aes 3^^ ^S9^

^ra <<^^^^



Attachment 4

Unit Managers Meeting
304 CONCRETION FACILITY
FEDERAL BLDG, RM 784-B
Richland, Washington

Meeting Held August 24, 1993
From 9:00 am to 10:00 am
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Via video teleconference
Action Items

Action Item #

No open action items.

Descriotion



Distribution:
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J. G. Adler WHC H6-23
J. K. Bartz GSSC A4-35
D. P. Brockman WHC X0-34
R. C. Brunke WHC H6-23
R. M. Carosino RL A4-52
D. L. Duncan EPA Seattle
0. M. Holgado RL T7-09
R. N. Krekel RL A5-15
R. J. Landon WHC H6-22
P. J. Mackey WHC B3-15
S. E. McKinney Ecology Lacey
S. M. Price WHC H6-23
J. A. Remaize WHC L6-18
F. A. Ruck III WHC H6-23
J. L. Waite WHC B2-35
E. A. Weakley WHC L6-26
J. L. Wright WHC L6-26
RCRA File/GHL WHC H6-23

- HW-106

ADMINISTRATIVE RECORD: 303-K Radioactive Mixed Waste Storage Facility, S-3-1,
[Care of EPIC, WHC (H6-08)]

Washington State Department of Ecology Nuclear and Mixed Waste Library,
P.O. Box 47600, Olympia, Washington 98504-7600

Environmental Protection Agency Region 10, Seattle, Washington 98101, Mail
Stop HW-074

Please send comments on distribution list to Kym D. Tartar (H6-23),
(509) 376-4701.
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