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Attachment #1
Unit Manager's Meeting: 200 Aggregate Area/200 Area Operable Units

October 22, 1992

Meeting and Summary of Commitments and Agreements

1. SIGNING OF THE SEPTEMBER 200 AREA UNIT MANAGER'S MEETING MINUTES:
Meeting minutes were reviewed and approved with no changes.

2. ACTION ITEM UPDATE: See Attachment 4 for status (before October meeting)

All Action Items are closed.

3. NEW ACTION ITEMS (INITIATED October 22, 1992):

No new action items were initiated.

4. STATUS 200 AGGREGATE AREA MANAGEMENT STUDY PROGRAM

* FY 1993 Work Scone for the 200 Areas - Curt Wittreich presented an overview of the current
fiscal year work scope (see Attachment #5).

* 200 AAMS Reports Status - Curt Wittreich provided the reports status (see Attachment #6).

* Field Activities Status - Steve Trent provided the geophysical logging and groundwater
sampling field activities update (see Attachment #7). The access problems noted on page 3 of
the attachment were due to radiation zones.
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200 Aggregate Area Unit Manager's Meeting
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Attachment #3
Unit Manager's Meeting: 200 Aggregate Area/200 Area Operable Units

October 22, 1992

Agenda

0 200 Aggregate Area Management Study Program Status

- 200 AAMS Reports Status - Curt Wittreich

- Field Activities Status - Steve Trent

0 Planned FY 93 Activities for the 200 Areas - Curt Wittreich
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Attachment #4

Action Item Status List
Unit Manager's Meeting: 200 Aggregate Area/200 Area Operable Units

October 22, 1992

Item No. Action/Source of Action Status

No Action Items.
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FY 1993 WORK SCOPE FOR THE 200 AREAS

October 22, 1992
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MAJOR FY 1993 WORK SCOPE ITEMS

* AGGREGATE AREA MANAGEMENT STUDY REPORTS

" WORK PLANS

* RI/FS SUPPORTING DOCUMENTS/ACTIVITIES

f EXPEDITED RESPONSE ACTIONS
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COMPLETE AGGREGATE AREA MANAGEMENT STUDY REPORTS

* U, Z, S, T, PUREX, B, SEMI-WORKS, 200 NORTH SOURCE AAMSRs

* 200 WEST AND EAST GROUNDWATER AAMSRs

e GROUNDWATER MONITORING REPORT

* BOREHOLE GEOPHYSICS REPORT
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1993 RI/FS (RFI/CMS) WORK PLANS

S GROUNDWATER OPERABLE UNITS

-- Prepare 200-UP-1 LFI Work Plan (Proposed TPA Milestone 4/30/93)
-- Prepare 200-ZP-1 LFI Work Plan (Proposed TPA Milestone 8/31/93)

* SOURCE OPERABLE UNITS

- Finalize 200-UP-2 LFI Work Plan
-- Initiate 200-BP-5 LFI Work Plan (Proposed TPA Milestone 12/31/93)

0
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RI/FS SUPPORTING DOCUMENTS/ACTIVITIES

* 200 AREA ECOLOGICAL ASSESSMENT

* FOCUSED FEASIBILITY STUDIES

- Engineered Covers
- U, Tc-99, and N IRM Plume

* 200 AREA ERA/IRM PROGRAMMATIC PLAN

* GROUNDWATER MODEL DEVELOPMENT
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EXPEDITED RESPONSE ACTIONS

S CONTINUE VADOSE ZONE CARBON TETRACHLORIDE ERA

0 EVALUATE AAMS RECOMMENDATION FOR A CCL 4 GROUNDWATER ERA
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200 AGGREGATE AREA MANAGEMENT STUDY PROGRAM

Curtis D. Wittreich
Technical Coordinator

Steven J. Trent
Field Activities Coordinator

October 22, 1992
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Status
200 Aggregate Area Management Study Program

10/22/92

Area Aggregate AAMS Type AAMS Report Regulator M-27-00
Area Comments Milestones

Due

U Plant Source Issued Rev. 0 1/92
200 West Z Plant Source Preparing Rev. 0 2/92

S Plant Source Preparing Rev. 0 3/92

T Plant Source Preparing Rev. 0 4/92

200 West Groundwater Draft A Under Regulator Review 10/15/92 8/92

PUREX Source Draft B Under Final Regulator Check 5/92
200 East 69

B Plant Source Preparing Rev. 0 6/92

Semi-Works Source Dispositioned Regulator Comments 7/92

200 East Groundwater Draft A Under Regulator Review 11/16/92 9/92

200 North 200 North Source Dispositioning Regulator Comments 10/15/92 8/92 a,
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200 AAMS
GEOPHYSICAL LOGGING AND

GROUNDWATER SAMPLING
FIELD ACTIVITIES UPDATE

0

r
(12

,a

IVa

10/22/92
PAGE 1



93 1 2 7 5 9 1 9 3 4

GEOPHYSICS
*SPECTRAL GAMMA-RAY LOGGING COMPLETED:

215-8-21 CRIB
218-U-12 CRIB
216-U-1 CRIB
216-U-2 CRIB

U
U
U
U

PLANT
PLANT
PLANT
PLANT

299-WI-10 218-Z-18 CRIB Z PLANT
299-WI6-63 218-Z-S CRIB Z PLANT
299-W15-8 216-Z-9 CRIB Z PLANT
299-W1-7 216-Z-7 CRIB Z PLANT
299-W18-6 216-Z-7 CRIB Z PLANT

299-W22-21 218-8-13 CRIB 8 PLANT
290-W22-32 218-8-7 CRIB 8 PLANT
299-W22-74 216-8-20 CRIB 8 PLANT
299-W28-1 218-S-6 CRIB 8 PLANT
299-W28-61 216-8-S CRIB 8 PLANT

299-Wi-1B
299-WI-TO
299-W14-4
299-Wi1-l1
299-WIG-4
299-WIG-210
299-Wi-61
299-WI1-7
299-WII-B1

216-T-3 CRIB
218-T-28 CRIB
216-T-28 CRIB
218-T-18 CRIB
216-T-19 CRIB
216-T-21:24
218-T-6 CRIB
210-T-3 CRIB
216-T-14:17

T
T
T
T
T
T
T
T
T

PLANT
PLANT
PLANT
PLANT
PLANT
PLANT
PLANT
PLANT
PLANT

299-E24-160
299-EI7-8
299-E25-191
299-E26-53
299-EI-9
299-E24-2

299-ESS-24
299-ES-14
299-ESS-290
299-E33-21
299-E28-18
299-ESS-36
299-E13-1
299-EI3-S
299-E28-81
299-E28-25
299-E13-5
299-E28-10

- 299-ESS-20
=- 299-E33-5B

299-E27-1
299-E27-5

216-A-10 CRIB
216-A-27 CRIB
216-A-80 CRIB
216-A-24 CRIB
216-A-8O CRIB
216-A-6 CRIB

216-B-S7 CRIB
216-B-6 CRIB
216-B-14:19
216-B-14:19
216-B-62 CRIB
216-B-61 CRIB
BC CRIBS
BC CRIBS
216-B-9 CRIB
218-B-5 CRIB
BC CRIBS
216-B-12 CRIB
216-B-11 CRIB
218-B-7 CRIB

216-0-9 CRIB
216-C-10 CRIB

10/22/92WELLS LOGGED SINCE LAST UMM

299-W22-75
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299-WI9-11
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GEOPHYSICS (CONTINUED)

*FORTY-FIVE WELLS LOGGED IN SUPPORT
OF THE 200 AAMS FOR FY 1992

O UNABLE TO LOG 26 WELLS IDENTIFIED IN SAP's DUE TO
ACCESS PROBLEMS (70 WELLS ORIGINALLY IDENTIFIED)

*SPECTRAL GAMMA-RAY LOGGING REPORT REVISION 0 TO
BE COMBINED WITH REVISION 1

0 RELEASE OF REV. 0 HAS BEEN DELAYED DUE TO:

- SIGNIFICANT ADDITIONS AND CHANGES TO DOCUMENT REQUIRED
TO ADDRESS INTERNAL REVIEW COMMENTS

~ SEVERAL OTHER RLS REPORTS REQUIRED FINALIZATION
(200-BP-1, 100 AREAS. etc.)

O DRAFTING OF COMBINED REPORT WILL BE COMPLETED
BY 10/31/92; DOCUMENT TO BE RELEASED BY 11/30/92

AD

10/22/92
PAGES3 4
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GROUNDWATER SAMPLING

*PHASE II GROUNDWATER SAMPLING COMPLETED

0 ANALYTICAL DATA ARE BEING RECEIVED AND EXAMINED

I GROUNDWATER FIELD CHARACTERIZATION REPORT SCHEDULED
FOR RELEASE ON 12/31/92

10/22/92
PA E 6
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Mike Thompson
Diane Clark .....
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ADMINISTRATIVE RECORD: 200 AAMS; Care of EDMC, WHC (14-22)

This list has been updated. Please inform Suzanne Clarke (SWEC) of deletions or additions to the
distribution list.
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