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Attachment #1

2101-M Pond Closure Plan
Meeting Held November 24, 1992

Summary of Discussion

Review, Amend, Approve, and Distribute Prior Meeting Minutes: The October 29,
1992 Unit Manager Meeting Minutes were distributed and signed.

Review of Action Items:

7-11-91:2 Ecological Risk Assessment: Status will be reviewed at next UMM.

10-29-92:1 Ecology to formally rescind letter of end-of-dispute resolution:
Toby Michelena said there was no need to rescind the letter.
CLOSED.

^ While Ecology is still questioning the quality of the 2101-M Pond
sampling data package during the Unit Manager Meetings, Toby
Michelena (Ecology) refuses to rescind the Ecology letter which
states that the 2101-M Pond data package is acceptable aud issue
resolution has ended (attachment, 2101-M Pond UMM, October 29,

^ 1992). RL/WHC contends that issue resolution has not ended as a
result of Ecology's letter. The transmittal letter (attachment,
2101-M Pond, October 5, 1992) for the subject data package clearly
states that the information supplied is in addition to what will
commonly be forwarded to Ecology, and that by supplying this
information RL/WHC is not implying or intending that any precedent
be set to provide this data with each and every future set of RCRA
sampling analytical results.

10-29-92:2 Phase II Data Validation Package: RL/WHC is in the process of
gathering missing data from the lab and revalidating the 2101-M
Pond Phase II data due to deficiencies found in the initial

^p. validation package.

10-29-92:3 Still open.

Status of NOD Response Table: The NOD responses were sent to Ecology on
November 18, 1992.

Issue Resolution Discussion: RL/WHC proposed a compromise concerning the
issue resolution topic. The draft compromise statement was presented to
Ecology (Attachment #5). RL/WHC requested a timely response by Ecology on
what their position is on groundwater sampling analysis data validation (per
action item 10-29-92:3) so RL/WHC can firm-up their position for inclusion
into the issue resolution process.

Ecology will have to discuss RL's issue resolution proposal internally before
commenting on it.

The next UMM is planned for December 15, 1992 at 1:30 - 4:00 p.m.



Attachment #2

Agenda

2101-M Pond Closure Plan
Unit Managers Meeting

Meeting Held November 24, 1992

• Review, Amend, Approve, and Distribute Prior Meeting Minutes

• Issue Resolution Discussion

• New Business
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Attachment #3

Attendance
Unit Manager Meeting

2101-M Pond Closure Plan

November 24, 1992
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Attachment #4

Action Items

2101-M Pond Closure Plan
Unit Managers Meeting

Meeting Held November 24, 1992
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Action Item Description

7-11-91:2 Forward the completed Ecological Risk Assessment to Ecology
by the first week In September 1990. Action: Jim Hoover.

OPEN

5-27-92:1 Ecology will provide a formal letter to RL requesting
additional data for validation of the Phase II sampling
results. Action: E. Wiley

CLOSED (6/4/92)

10-5-92:1 The Issue Analysis Worksheet will be rewritten to include
the modified issue and positions and will be faxed to
Ecology along with draft meeting minutes for review.
Action: R.G. McLeod

CLOSED

10-29-92:1 Ecology will formally rescind the October 23, 1992 letter
from E.A. Wiley to R.G. McLeod (Re: Dispute Resolution
Regarding 2101-M Pond Data) in writing. Ecology will
document in this transmittal why the data is unacceptable.
Action: E.A. Wiley (Ecology)

CLOSED Ecology (Toby Michelena) refused to rescind the
subject letter. 11-24-92

10-29-92:2 RL/WHC will reevaluate the Phase II data validation package
concerning what information has or has not been reviewed and
report the findings to Ecology. Action: J.A. Lerch (WHC)

OPEN

10-29-92:3 Ecology will determine what their data validation
requirements will be for groundwater sample analysis.
Action: E.A. Wiley (Ecology)

OPEN



Attachment #5

DRAFT

ISSUE DESCRIPTION:
Ecology is requesting additional QA/QC raw data associated with RCRA sampling
and analyses in order to make TSD closure decisions. In addition, Ecology is
requesting this information be transferred to CLP equivalent forms. However,
RL/WHC maintains that the additional QA/QC raw data and types of forms
requested by Ecology are not routinely supplied or necessary to perform data
validation as established through the data quality objective process. Ecology
maintains that standalone data packages are necessary to perform a higher
level of data validation to meet data concerns. This same issue will pertain
to all other RCRA closure sampling activities and the entire RCRA groundwater
monitoring program.

PROPOSED SOLUTION FOR SOIL SAMPLING:
Ecology may choose to take 10-15% split samples and shall validate their data
any way they choose. RL/WHC continues to use summary data packages for the

° RL/WHC samples, and shall validate their data per the Office of Sample

N.
Management procedures.. Additionally routine laboratory audits shall be
performed. When the data show problems (e.g. outliers or splits not
consistent), RL/WHC and Ecology will evaluate the problems. If necessary,
RL/WHC will request additional raw data to evaluate the problems. For past
sampling events (not including US Testing analyses) RL/WHC will make every
attempt to provide all requested data that is available.
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Distribution:

R.M. Carosino
C.E. Clark
W.G. Cox
D.L. Duncan
G.D. Forehand
B.G. Erlandson
K.R. Fecht
R.D. Freeberg
G.W. Jackson
R.N. Krekel
R.J. Landon
P.J. Mackey
R.G. McLeod
M.A. Mihalic
S.M. Price
F.A. Ruck III
E.A. Wiley
B. Woods

DOE (A4-52)
DOE (A5-15)
WHC (H6-23)
EPA (HW-106)
WHC (B2-35)
WHC (H6-21)
WHC (H6-06)
RL (A5-19)
WHC (H6-20)
RL (A5-15)
WHC (H6-22)
WHC (B3-15)
DOE (A5-19)
WHC (R2-77)
WHC (H6-23)
WHC (H6-23)
Ecol ogy
EPA (ES-095)

GSSC RCRA UMM File, Care of S. Lijek, A4-35

ADMINISTRATIVE RECORD (2101-M Pond) [Care of EDMC, WHC (H4-22)]

Washington Department of Ecology, Nuclear and Mixed Waste Library, MS PV-11

Environmental Protection Agency, Region 10, Seattle, WA, HW-106

Please send comments on distributionlist to Steve Lijek (A4-35), 376-0309.
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