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A. BACKGROUND

Name of proposed project, if applicabie:

g]as?re of the 200 West Ash Pit Demolition Site (Ash Pit Demolition
jte).

Within this checklist, "Ash Pit Demolition Site" refers to the 200 West
Ash Pit Demolition Site, and "ash pit" refers to the entire, disturbed
borrow and ash pit.

Name of applicants:

U.S. Department of Energy, Richland Field Office (DOE-RL); and
Westinghouse Hanford Company (Westinghouse Hanford Company).

Address and phone number of applicants and contact persons:

U.S. Department of Energy Westinghouse Hanford Company
Richland Field Office P.0. Box 1970
P.0. Box 550 Richland, Washington 99352

Richtand, Washington 99352

Contact Persons:

J. D. Bauer, Acting Program Manager R. E. Lerch, Deputy Director
Office of Environmental Assurance, Restoration and Remediation
Permits, and Policy (509) 376-5556

(509) 376-5441

Date checklist prepared:

November 1992

Agency requesting the checklist:

Washington State

Department of Ecology

P.0O. Box 47600

Olympia, Washington 98504-7600

Proposed timing or schedule: (including phasing, if applicable):

Closure of the Ash Pit Demotition Site would begin and would be completed

within 180 days after approval of the closure plan following notification
by the Washington State Department of Ecology (Ecology).
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SEPA Checklist
Ash Pit Demolition Site
Page 2 of 14

Do you have any plans for future additions, expansion, or further
activity related to or connected with this proposal? If yes, explain.

There are no plans for future additions, expansions, or use of the Ash
Pit Demolition Site. However, the entire ash pit is scheduled to be
addressed as part of a Comprehensive Environmental Response, Compensation
and Liability Act (CERCLA) of 1980 operable unit at a Tater date.

List any environmental ‘information you know about that has been prepared,
or will be prepared, directly related to this proposal.

This State Environmental Policy Act (SEPA) of 1971 Environmental
Checklist is being submitted to Ecology concurrently with the 200 West
Ash Pit Demolition Site closure plan.

General Hanford Site information is found in the Hanford Site National
Environmental Policy Act (NEPA) Characterization document, PNL-6415,
Revision 4, Pacific Northwest Laboratory, 1991, Richland, Washington.

In accordance with the Hanford Federal Facility Agreement and Consent
Order (Tri-Party Agreement), additional information concerning the
200 West Ash Pit is Tocated in the Waste Information Data System.

Do you know whether applications are pending for government approvals of
other proposals directly affecting the property covered by your proposal?
If yes, explain.

No applications to government agencies are known to be pending.

List any government approvals or permits that will be needed for your
proposal, if known.

In accordance with the Tri-Party Agreement, Ecology is the lead
regulatory agency that will approve the Ash Pit Demolition Site closure
plan pursuant to the requirements of Washington Administrative Code,
(WAC) 173-303-610 and 40 Code of Federal Regulations (CFR) Parts 265.381
and 270.1. A National Environmental Policy Act (NEPA) of 1969 review
will be required before closure can proceed.

Give brief, complete description of your proposal, including the proposed
uses and the size of the project and site. There are several questions
later in this checklist that ask you to describe certain aspects of your
proposal. You do not need to repeat those answers on this page.

The proposed action is the clean closure of the Ash Pit Demolition Site.
The Ash Pit Demolition Site consists of a square parcel of land
approximately 20 feet (6 meters) by 20 feet (6 meters), which is situated
within a muTti-use borrow pit area, the ash pit, roughly 600 feet

(183 meters) by 800 feet (244 meters) in size. The Ash Pit Demolition
Site was used to detonate shock-sensitive and reactive laboratory
chemicals that were determined to be either excess or beyond their
designated stock 1ife. Two detonation events occurred in November of
1984 and June of 1986.
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The discarded chemicals were placed in shallow depressions to control the
detonation process. Explosives were placed around the chemicals and
detonated using electric blasting caps and primer cord.

Because of the location of the ash pit within the 200 West Area, the
closure investigation began with a radiation survey of the demolition
site. The results of the radiation survey confirmed that there is no
radiation above background levels at the Ash Pit Demolition Site. Any
radiation encountered would have been from 200 West Area activities not
associated with the Ash Pit Demolition Site. Soil samples would be taken
to determine if there is any contamination and the resulting action
levels would be determined. Action Tevels are contaminant concentrations
that would require a cleanup response and would be negotiated with
Ecology. If it is found that all contamination present is from the Ash
Pit Demolition Site activities alone and is above action levels, the soil
would be treated and/or disposed of in a permitted Tandfill and the
demolition site closed as a RCRA site. If it is found that all
contamination is from other nearby sources, the Ash Pit Demolition Site
would be closed as a RCRA site and remediated under CERCLA as part of
200-S5-2 operable unit, which contains the ash pit. If, however, the
s0il is contaminated from other sources in addition to the Ash Pit
DemoTition Site activities, the soil would be remediated in coordination
with CERCLA as part of the 200-SS-2 operable unit. AT] equipment used in
performing closure activities would be decontaminated or disposed of at a
permitted facility.

Postclosure care would be required only if the treatment unit cannot
attain clean closure. If the underlying soils or the groundwater are
contaminated, the site will not be considered closed until the
remediation under CERCLA is complete.

Location of the proposal. Give sufficient information for a person to
understand the precise location of your proposed project, including a
street address, if any, and section, township, and range, if known. 1If a
proposal would occur over a range of area, provide the range or
boundaries of the site(s). Provide a legal description, site plan,
vicinity map, and topographic map, if reasonably available. While you
should submit any plans required by the agency, you are not required to
duplicate maps or detailed plans submitted with any permit applications
related to this checklist.

The ash pit site is located on the eastern boundary of the 200 West Area.
The demolition site is located within the ash pit. The location within
the 200 West Area is approximately 1,500 feet (457 meters) northeast of
the U Plant and approximately 1,000 feet (305 meters) southwest of the
main entrance to the 200 West Area (20th Street). The 200 West Area is
Tocated roughly in the cenier of the Hanford Site, Section 6,

Township 12 N, Range 26 E.
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B. ENVIRONMENTAL ELEMENTS

Earth

a.

General description of the site (circle one): Flat, rolling, hilly,
steep slopes, mountainous, other .

Flat terrain.

What js the steepest slope on the site (approximate percent slope)?
The steepesi slope in the 200 West Area is less than 10 percent.
What general types of soils are found on the site? (for example,
clay, sandy gravel, peat, muck)? If you know the classification of
agricultural soils, specify them and note any prime farmland.

The main soil types found in the area are sand and loess. Some of
the sand present is in the form of shallow sand dunes.

Are there surface indications or history of unstable soils in the
immediate vicinity? If so, describe.

The presence of sand dunes in the area indicate some instability of
the soils in the vicinity, but the floor of the ash pit has been
disturbed in such a manner as to stabilize the soil.

Describe the purpose, type, and approximate guantities of any filling
or grading proposed. Indicate source of fill.

No fill will be required by this closure.

Could erosion occur as a resuit of clearing, construction, or use?
If so, generally describe.

No.

About what percent of the site will be covered with impervious
surfaces after project construction (for example, asphalt or
buildings)?

None.

Proposed measures to reduce or control erosion, or other impacts to
the earth, if any:

None.



N

A

oo

PO e e e et et et
OWO~-NMUTR WM OWOS-I O WM —

RN NN
O W N

2 3 |
G G O L W
WO N—= O

bbb WWWWW
OOONNGTAARWNYROWRSSOMm

ororon e
W=

921119.0846

SEPA Checklist
Ash Pit Demolition Site
Page 5 of 14

Air

a. What types of emissions to the air would result from the proposal
(i.e., dust, automobile, odors, industrial wood smoke) during
construction and when the project is compieted? If any, generally
describe and give approximate quantities, if known.

There could be minor dust and vehicle exhaust from closure
activities. No volatile organic carbon emissions are expected
because the detonation events were designed to eliminate most of the
chemicals and the events occurred in 1984 and 1986.

b. Are there any off-site sources of emissions or odors that may affect
your proposal? If so, generally describe.

No.

¢. Proposed measures to reduce or control emissions or other impacts to
the air, if any?

None.
Water

a. Surface

1) Is there any surface water body on or in the immediate vicinity
of the site (including year-round and seasonal sireams,
saltwater, lakes, ponds, wetlands)? If yes, describe type and
provide names. If appropriate, state what stream or river it
flows ‘into.

No.

2) Wiil the project require any work over, in, or adjacent to
(within 200 feet ) the described waters? If yes, please describe
and attach available plans.

No.
3) Estimate the amount of fill and dredge material that would be
placed in or removed from surface water or wetlands and indicate

the area of the site that would be affected. Indicate the source
of fill material.

None.

4) Will the proposal require surface water withdrawals or .
diversions? Give general description, purpose, and approximate
quantities if known.

No.
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5) Does the proposal lie within a 100-year floodplain? If so, note
location on the site plan.

No.

6) Does the proposal involve any discharges of waste materials to
surface waters? If so, describe the type of waste and
anticipated volume of discharge.

No.

Ground

1) Will ground water be withdrawn, or will water be discharged to
ground water? Give general description, purpose, and approximate
quantities if known.

No.
2) Describe waste material that will be discharged into the ground

from septic tanks or other sources, if any (for example:

Domestic sewage; industrial, containing the following
chemicals...; agricultural; etc.). Describe the general size of
the system, the number of such systems, the number of houses to
be served (if applicable), or the number of animals or humans the
system(s) are expected to serve.

None.

Water Run-off (including storm water)

1)

2)

Describe the source of run-off (including storm water) and method
of collection and disposal, if any (include quantities, if
known). Where will this water flow? Will this water flow into
other waters? If so, describe.

The Hanford Site receives approximately 6 to 7 inches (15 to

18 centimeters) of annual precipitation that seeps into the
ground through the porous soils at the site. Because of the Tow
rainfall and the warm climate, this water will return to the air
through evapotranspiration.

Could waste materials enter ground or surface waters? If so,
generally describe.

No.

Proposed measures to reduce or control surface, ground, and run-off
water impacts, if any:

None.
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Plants

a.

Check or circle the types of vegetation found on the site.

deciduous tree: aider, maple, aspen, other

evergreen tree: fir, cedar, pine, other

shrubs

grass

pasture

crop or grain

wgﬁ soil plants: cattail, buttercup, bulrush, skunk cabbage,
other

water plants: water 1ily, eelgrass, milfoil, other

other types of vegetation

RN RN

b

Forbes and grasses might be seasonally present.

What kind and amount of vegetation will be removed or altered?

The 200 West Ash Pit is a disturbed site and contains only small
quantities of grasses and\or forbes.

List threatened or endangered species known to be on or near the
site.

There are no known threatened or endangered species found to exist in
or near the demolition site.

Proposed Tandscaping, use of native plants, or other measures to
preserve or enhance vegetation on the site, if any:

Because the entire ash pit might still be used for occasional ash
disposal, and is scheduled to be remediated under future CERCLA
activities, no revegetation or Tandscaping would occur under this
closure ptan.

Animals

a.

Circle any birds and animals which have been observed on or near the
site or are known to be on or near the site:

While there are many species of animals found on the Hanford Site,
none of these exclusively use the demolition site area. Additional
information on the Hanford Site animals can be found in the
environmental document referred to in the answer to Checklist
Question A.8.
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List any threatened or endangered species known to be on or near the
site.

The demolition site is not known to be used by any threatened or
endangered species. Additional information regarding endangered
species on the Hanford Site can be found in the environmental
document referred to in the answer to Checklist Question A.8.

Is the site part of a migration route? If so, explain.

While the Hanford Site and the adjacent Columbia River are part of
the broad Pacific Flyway for waterfowl migration, the ash pit site
itself is not used in such a manner.

Proposed measures to preserve or enhance wildlife, if any:

None.

Energy and Natural Resources

a.

What kinds of energy (electric, natural gas, oil, wood stove, solar)
will be used to meet the completed project's energy needs? Describe
whether it will be used for heating, manufacturing, etc.

None.

Would your project affect the potential use of solar energy by
adjacent properties? If so, generally describe.

No.

What kinds of energy conservation features are included in the plans
of this proposal? List other proposed measures to reduce or control
energy impacts, if any:

None,

Environmental Health

a.

Are there any environmental health hazards, including exposure to
toxic chemicals, risk of fire and explosion, spill, or hazardous
waste, that could occur as a result of this proposal? If so,
describe.

It is believed that the waste inventory that was treated, which
consisted of discarded explosive, ignitable, and/or reactive,
nonradioactive chemical compounds, was totally consumed during the
various thermal detonation events. It also is believed that any
remaining residues shouid have been decomposed by the natural
processes of oxidation and hydration. It is also possible that some
dangerous residues might have remained on the site along with small
shards og glass or metal remnants from the containers that were
detonated.
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1) Describe special emergency services that might be required.

Hanford Site security, fire response, and ambulance services are
on call at all times in the event of an onsite emergency.

2) Proposed measures to reduce or control environmental health
hazards, if any:

The sampling will determine if there are any remaining residues
that might pose a threat to human health or the environment. If
there are, the contaminated soil will be removed and disposed of
in permitted disposal sites. Removal would be carried out in
accordance with approved procedures for removal of dangerous
waste by trained waste workers.

Noise

1) What type of noise exists in the area which may affect your
project (for example: traffic, equipment, operation, other)?

None.

2) What types and levels of noise would be created by or associated
with the project on a short-term or a long-term basis {for
example: traffic, construction, operation, other)? Indicate
what hours noise would come from the site.

There would be minor noise from equipment used for sampling and
closure activities during normal day shift operations.

3) Proposed measures to reduce or control noise impacts, if any:

None.

Land and Shoreline Use

a.

What is the current use of the site and adjacent properties?

The Ash Pit Demolition Site is currently part of the Jarger ash pit.
This Targer ash pit was used and might still be used for a variety of
activities such as tumbleweed incineration and ash disposal. These
other uses of the ash pit do not impact the proposed activities for
the demoTition site.

Has the site been used for agriculture? If so, describe.

No portion of the Hanford Site, including the site of the proposed
unit, has been used for agricultural purposes since 1943.

Describe any structures on the site.

None.
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d. Hill any structures be demolished? If so, what?
No.

e. What is the current zoning classification of the site?
The Hanford Site is zoned by Benton County as an Unclassified Use (V)
district.

f. What is the current comprehensive plan designatijon of the site?
The 1985 Benton County Comprehensive Land Use Plan designates the
Hanford Site as the "Hanford Reservation." Under this designation,
Tand on the Site may be used for "activities nuclear in nature."
NonnucTear activities are authorized "if and when DOE approval for
such activities is obtained.”

g. If applicable, what is the current shoreline master program
designation of the site?
Not applicabie.

h. Has any part of the site been classified as an "environmentally
sensitive" area? If so, specify.
No.

i. Approximately how many people wouid reside or work in the completed
project?
None.

J. Approximately how many people would the completed project displace?
None.

k. Proposed measures to avoid or reduce displacement impacts, if any:
None.

1. Proposed measures to ensure the proposal is compatible with existing
and projected land uses and plans, if any:
Does not apply. (Refer to answer to Checklist Question B.8.f.)

Housing

a. Approximately how many units would be provided, if any? Indicate

whether high, middie, or low-income housing.

None.
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b. Approximately how many units, if any, would be eliminated? Indicate
whether high, middle, or low-income housing.
None.

c. Proposed measures to reduce or contrel housing impacts, if any:
None.

Aesthetics

a. What is the tallest height of any proposed structure(s), not
including antennas; what is the principal exterior building
material(s) proposed?
No structures are proposed.

b. What views in the immediate vicinity would be altered or obstructed?
None.

c. Proposed measures to reduce or control aesthetic impacts, if any:

None.

Light and Glare

a. What type of light or glare will the proposal produce? What time of
day would it mainly occur?
None.

b. Could light or glare from the finished project be a safety hazard or
interfere with views?
No.

c. What existing off-site sources of 1ight or glare may affect your
proposal?
None.

d. z;;Posed measures to reduce or control light and glare impacts, if
None.

Recreation

a. MWhat designated and informal recreational opportunities are in the

immediate vicinity?

None.
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Would the proposed project displace any existing recreational uses?
If so, describe.

No.

Proposed measures to reduce or control impacts on recreation,
including recreation opportunities to be provided by the project or
applicant, if any?

None,

Historic and Cultural Preservation

a.

Are there any places or objects listed on, or proposed for, national,
state, or Tocal preservation registers known to be on or next to the
site? If so, generally describe.

No places or objects Tisted on, or proposed for, national, state, or
local preservation registers are known to be on or next to the site.
Additional information regarding the cultural resources on the
Hanford Site environment can be found in the environmental documents
referred to in the answer to Checklist Question A.8.

Generally describe any landmarks or evidence of historic,
archaeological, scientific, or cultural importance known to be on or
next to the site.

There are no known archaeological, historical, or Native American
religious sites on or next to the unit. Additional information
regarding this can be found in the environmental documents referenced
in the answer to Checklist Question A.8.

Proposed measures to reduce or control impacts, if any:

None,

Transportation

a.

Identify public streets and highways serving the site, and describe
proposed access to the existing street system. Show on site plans,
if any.

Does not apply.

Is site currently served by public transit? If not, what is the
approximate distance to the nearest transit stop?

The unit is a controlled location and public transportation is not
allowed to the site.
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How many parking spaces would the completed project have? How many
would the project eliminate?

None.

Will the proposal require any new roads or streets, or improvements
to existing roads or streets, not including driveways? If so,
generally describe (indicate whether public or private).

No.

Will the project use (or occur in the immediate vicinity of) water,
rail, or air transportation? If so, generally describe.

No.

How many vehicular trips per day would be generated by the completed
project? If known, indicate when peak volumes would occur,

None.
Proposed measures to reduce or control transportation impacts if any:

None.

Public Services

a.

Would the project result in an increased need for public services
(for example: fire protection, police protection, heaith care,
schools, other)? If so, generally describe.

No.

b. Proposed measures to reduce or control direct impacts on public
services, if any:
None.

Utilities

a. Circle utilities currently available at the site: electricity,
natural gas, water, refuse service, telephone, sanitary sewer, septic
system, other:
None.

b. Describe the utilities that are proposed for the project, the utility

providing the service, and the general construction activities on the
site or in the immediate vicinity which might be needed.

None.



ISR EER Y

2 7

!

9

SEPA Checklist
200 West Ash Pit Closure
Page 14 of 14

SIGNATURES

The above answers are true and complete to the best of my knowledge. We
understand that the lead agency is relying on them to make its decision.

GEQEF] A B cvec 7// ci/f7
auer, Acting Program Manager Date 7

Oﬁf1ce of Environmental Assurance,
Permits, and Policy

U.S. Department of Energy
Richland Field Office

RE, forcl [8-3%0-97.

R. E. Lerch, Deputy Director Date
Restoration and Remediation
Westinghouse Hanford Company
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200 WEST ASH PIT DEMOLITION SITE
CLOSURE PLAN

FOREWCRD

The Hanford Facility is owned by the U.S. Government and operated by the
U.S. Department of Energy, Richland Field Office. Dangerous waste and mixed
waste (containing both radioactive and dangerous components) are managed and
produced on the Hanford Facility, a portion of the 560 square mile
(1,450 square kilometer) Hanford Site. The dangerous waste is regulated in
accordance with the Resource Conservation and Recovery Act of 1976 and the
State of Washington Hazardous Waste Management Act of 1976 (as administerad
through the Washington State Department of Ecology Dangerous Waste
Regulations, Washington Administrative Code 173-303). The radioactive
component of mixed waste is interpreted by the U.S. Department of Energy to be
regulated under the Atomic Energy Act of 1954; the nonradioactive dangerous
component of mixed waste is interpreted to be regulated under the Resource
Conservation and Recovery Act and Washington Administrative Code 173-303.

For purposes of the Resource Conservation and Recovery Act and the
Washington State Department of Ecology Dangerous Waste Regulations, the
Hanford Facility is considered to be a single facility. The single dangerous
waste permit identification number issued to the Hanford Facility by
the U.S. Environmental Protection Agency and the Washington State Department
of Ecology is U.S. Environmental Protection Agency/State ldentification
Number WA7890008967. This identification number encompasses over
60 treatment, storage, and/or disposal units within the Hanford Facility.
Over half of the treatment, storage, and/or disposal units are no longer
operating and will be tlosed under interim status (using final status
standards in Washington Administrative Code 173-303-610).

Westinghouse Hanford Company is a major contractor to the U.S. Department
of Energy, Richland Field Office and serves as co-operator of the 200 West Ash
Pit Demolition Site, the unit addressed in this closure plan.

Westinghouse Hanford Company is identified in the closure plan as a
"co-operator” and signs in that capacity. Any identification of Westinghouse
Hanford Company as an 'operator' elsewhere in this closure plan is not meant
to conflict with Westinghouse Hanford Company's designation as a co-operator
but rather is based on Westinghouse Hanford Company's contractual status
(i.e., as an operations and engineering contractor) for the U.S. Department of
Energy.

The 200 West Ash Pit Demolition Site Closure Plan consists of a Part A
Permit Application (Revision 3) and a closure plan. An explanation of the
Part A Permit Application revision is provided at the beginning of the Part A
section. The closure plan consists of nine chapters and three appendices.

This 200 West Ash Pit Demolition Site Closure Plan submittal contains
information current as of October 15, 1992.
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ACRONYMS AND ABBREVIATIONS

Ash Pit Demolition Site 200 West Ash Pit Demolition Site

ASTM American Society of Testing and Materials

CERCLA Comprehensive Environmental Response, Compensation,
and Liability Act of 1980

DOE-RL U.S. Department of Energy, Richland Field Office

Ecology Washington State Department of Ecology

EII environmental investigation instructions

EIS environmental impact statement

EPA Environmental Protection Agency

HEIS Hanford Environmental Information System

QAPjP quality assurance project plan

QI quality instruction

QR quality requirement

RCRA Resource Conservation and Recovery Act of 1976

TCL target compound list

TIC tentatively identified compounds

Tri-Party Agreement Hanford Federal Facility Agreement and Consent Order

TSD treatment, siorage, and/or disposal

WAC """ Washington Administrative Code

DEFINITION OF TERMS
Definitions are based on use throughout this document.

Accuracy--The degree of agreement beiween a measurement (or the mean value of
a set of measurements) to the true value. For purposes of sampling
activities, accuracy is the measure of the bias in a measurement system.
Sampling accuracy normally is assessed through the evaluation of sample
blanks, while analytical method accuracy and specific sample matrix effects
are assessed through the analysis of contral standards and spiked samples.

Audit--For the purposes of sampling activities, audits are considered to be
systematic checks to verify the quality of operation of one or more elements
of the total measurement system. In this sense, audits could be of two types:
(1) performance audits, in which quantitative data are independently obtained
for comparison with data routinely obtained in a measurement system or

(2) system audits, involving a qualitative onsite evaluation of laboratories
or other organizational elements of the measurement system for compliance with
established quality assurance program and procedure requirements. For
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environmental investigations at the Hanford Site, performance audit
requirements are fulfilled by periodic submittal of blind samples to the
primary laboratory or the analysis of split samples by an independent
laboratory. System audit requirements are implemented through the use of
standard surveillance procedures.

Comparability--For the purposes of sampling activities, comparability is an
expression of the relative confidence with which one data set might be
compared with another.

Completeness--For the purposes of sampling activities, completeness is a
quangitative parameter expressing the percentage of measurements judged to be
valid.

Deviation--For the purpose of sampling activities, deviation refers to a
planned departure from established criteria that might be required as a result
of unforeseen field situations or that might be required to correct
ambiguities in procedures that may arise in practical applications.

Facility/facility--Dependent on context, the term 'facility', as used in this
closure plan, couid refer to the following.

The Hanford Facility is a single Resource Conservation and Recovery Act
(RCRA) of 1976 facility, identified by the EPA/State Identification Number
WA7890008967, that consists of over 60 treatment, storage, and/or disposal
(TSD) units included in the Hanford Facility Dangerous Waste Part A Permit
Application (DOE-RL 1988b). The Hanford Facility consists of the contiguous
portion of the Hanford Site that contains these TSD units and, for the
purposes of RCRA, is owned and operated by the U.S. Department of Energy
(excluding Tlands north and east of the Columbia River, river islands, lands
owned by the Bonneville Power Administration, lands leased to the Washington
Public Power Supply System, and lands owned by or leased to the state of
Washington).

A facility as defined in WAC 173-303-040, i.e., building nomenclature
commonly used at the Hanford Facility. In this context, the term 'facility’
remains as part of the title for various TSD units (e.g., 2727-S Storage
Facility, Hexone Storage and Treatment Facility).

Nonconformance--A nonconformance is a deficiency in characteristic,
documentation, or procedure that renders the quality of material, equipment,
services, or activities unacceptable or indeterminate. When the deficiency is
of a minor nature, does not effect a permanent or significant change in
quality if it is not corrected, and can be brought into conformance with
immediate corrective action, the deficiency shall not be categorized as a
nonconformance. However, if the nature of the condition is such that it
cannot be immediately and satisfactorily corrected, it shall be documented in
compliance with approved procedures and brought to the attention of management
for disposition and appropriate corrective action.

Precision--Precision is a measure of the repeatability or reproducibility of
specific measurements under a given set of conditions. Specifically,

921113.1309 viii
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precision is a quantitative measure of the variability of a group of
measurements compared to their average value. Precision normally is expressed
in terms of standard deviation, but also could be expressed as the coefficient
of variation (i.e., relative standard deviation) and range (i.e., maximum
value minus minimum value). Precision is assessed by means of duplicate
and/or replicate sample analysis.

Quality assurance--For the purposes of sampling activities, quality assurance
refers to the total integrated quality planning, quality control, quality
assessment, and corrective action activities that collectively ensure that the
data from monitoring and analysis meet all end user requirements and/or the
intended end use of the data.

Quality assurance project plan--The quality assurance project plan is an

orderly assembly of management policies, project objectives, methods, and
procedures that defines how data of known quality will be produced for a

particular project or investigation.

Quality control--For the purposes of sampling activities, quality control
refers to the routine application of procedures and defined methods to the
performance of sampling, measurement, and analytical processes.

Replicate sample--Replicate samples are two aliquots removed from the same
sample container in the laboratory and analyzed independently.

Representativeness--For the purposes of sampling activities,
representativeness is the degree to which data accurately and precisely
represent a characteristic of a population parameter, variations at a sampling
point, or an environmental condition. Representativeness is a qualitative
parameter that is most concerned with the proper design of a sampling program.

Site-wide background--The natural background established for the Hanford Site.
Includes all contributions from anthropogenetic sources unrelated to Hanford
Site operations.

Validation--For the purposes of sampling activities, validation refers to a
systematic process of reviewing a body of data against a set of criteria to
provide assurance that the data are acceptable for their intended use.

Verification--For the purposes of sampling activities, verification refers to
the process of determining whether procedures, processes, data, or
documentation conform to specified requirements. Verification activities
might include inspections, audits, surveillances, or technical review.

921113, 1309 i X
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PART A

The Part A, Form 1, included in this closure plan was submitted to the
Washington State Department of Ecology in May 1988. The Part A, Form 1,
consists of three pages.

The original Part A, Form 3, Revision 0, was submitted to the Washington
State Department of Ecology in November 1985. Revision 1 of the Part A,
Form 3, was prepared to provide more extensive unit, process, and dangerous
waste descriptions, and to remove dangerous waste code D00O1. Also, one
drawing was revised and one drawing and one photograph were removed.
Revision 2 of the Part A, Form 3, was prepared to include Westinghouse Hanford
Company as co-operator of the Ash Pit Demolition Site. Revision 3 of the
Part A, Form 3, was prepared to correct process design capacities, to provide
more detailed process and dangerous waste descriptions, and to add dangerous
waste codes DOQ1, D002, WTO01l, and WT02. Aiso, the site drawing was revised
and a new photograph was provided.

The Part A, Form 3 (Revision 3}, included in this closure plan consistis
of seven pages, one figure, and one photograph.

921113.1309 Part A-i
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WATBS0008967

FORM 1
DANGEROUS WASTE PERMIT GENERAL INFORMATION

TIFJCATION

I certify under penalty of Taw that I have pE”SDnc1TY examined anc am
familiar with the information submitied in this application and ail
attachments, and that based on my inquiry of those incividuals immediately
responsible for obtaining the information, I beiieve that the submitied
information is true, accurate, and compiete. I am aware that there are
significant penaities for submitting false information inclucing the
possibility of fine and imprisonment.

s ML st

Michae! J. Lawrence Bate
Manager, Richland Operations
United States Department of Energy

. 'V\-':SFLA—A-Q\' S /3//95’

William M. Jadoph fate ’
President

Westinghousa Hanford {ompany

Co-operataor



200 West Area Ash Pit Demolition Site
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Plaasa print or type in the unshaded areas only
{fil-in arcas are spaced for elite type, /e, 12 charactar/inchi.

RM 1. EPA/STATE I.D. NUMBER
G DANGEROUS WASTE PERMIT APPLICATION [wlaT7Te[so]o[o]e]oe]7]
FOR OFFICIAL USE ONLY
_@Jﬂ%\?&%"' DATE RECEIVED COMMENTS

imo. dey. & yr.}

Il FIRST OR REVISED APPLICATION

Place an "X" in the appropriate box in A or B below Smark ane box only) to indicate whathar this s the first application you are submitting for your facility or a revised
rﬁplﬁntu%n. 'If 2“'3-' vr.}urhhnt application and you already know your facility's EPA/STATE LD. Number, or it this is & revised application, antar your faciiity's EPA/STATE
LD, Number in Section | abova.

A. FIRST APPLICATION f(place an X" hefow and provide the appropriate date)

1. EXISTING FACILITY (See instructions for definition of "existing™ faciiity, ;
O (Sca Instructions for dofinition of "existing” facilty [ 2. New FACILITY fCompiate item betow)
FOR NEW FACILITIES
MQ D YA, { FOR EXISTING FACILITIES, PROVIDE THE DATE (mo., day, & yr. pAY | | Y8, 4
0l8 B[ 4| OPERATION BEGAN OR THE DATE CONSTRUCTIGN eOMuENGD e DA oA
fuse the boxes to the left] o BElANOR 1S
EXPECTED TO BEGIN

B. REVISED APPLICATION [p/sce an =X~ below and complate Section | above)
m 1. FACILITY HAS AN INTERIM STATUS PERMIT D 2. FACILITY HAS A FINAL PERMIT

lif. PROCESSES - CODES AND CAPACITIES

F|7A. PROCESS CODE - Enter the code from the list of process codes below that bast describas sach process to be used at the facility. Ten linas are providad for entering
codes. |f more lines are neoded, anter the code(s) in tha space provided. If a process will be used that is not included in the list of codes below, than dascribs the
process fincluding its design capacityl in the space provided on the [Section 11i-C),

]
‘?. PROCESS DESIGN CAPACITY - For sach code antered in column A enter the capacity of the procass.

s 1. AMOUNT - Entar the amount.

2, UNIT OF MEASURE - For sach amount entersd in column B(1), anter the code from the llst of unit measure codss balow that doscribes tha unit of measure used,
Only the units of maasuro that are listed below should ba usad,

PRO- APPROPRIATE UNITS OF PRO- APPROPRIATE UNITS OF
[iRY CESS MEASURE FOR PROCESS CESS MEASURE FOR PROCESS
l PROCESS CODE DESIGN CAPACITY PROCESS CODE DESIGN CAPACITY
torage: Traatmant:
ONTAINER (barrsl, drum, otc) 501 GALLONS OR LITERS TANK TO1 GALLONS PERA DAY OR
502 GALLONS OR LITERS LITERS PER DAY
WASTE PILE S03 CUBIC YARDS OR SURFACE IMPOUNDMENT T0Z GALLONS PER DAY OR
CUBIC METERS LITERS PER DAY
SURFACE IMPOUNDMENT S04 GALLONS OR LITERS INCINERATOR TO3 TONS PER HOU
METRIC TONS PER HOUR;
Disposal: GALLONS PER HOUR OR
LITERS PER HOUR
INJECTION WELL D80 GALLONS OR LITERS
wfow LANDFILL DB1  ACRE-FEET {the volume that OTHER {Usa for physical, chamicsl, T0O4 GALLONS PER DAY OR
would cover one acre to a thermal or biological traatment LITERS PER DAY
deéazh of ona foot} progassas not occurring in tapks,
oty OR HECTARE-METER surface impoundmants or inciner-
¥ LAND APPLICATION D82 ACRES OR HECTARES ators. Doscribe the processes in
QOCEAN DISPOSAL D83 GALLONS PER DAY OR tho space provided; Section lii-C.)
LITERS PER DAY
0™ SURFACE IMPOUNDMENT DB4 GALLONS OR LITERS
IT O UNIT OF
MEASURE MEASURE MEASURE
UNIT OF MEASURE CODE UNIT OF MEASURE CODE UNIT OF MEASURE [2=s]
GALLONS . . ... vvrevrinnnnnsss ] LITERS PERDAY .. ....vvvvunn e V ACRE-FEET ... .. P e ataaa vea- A
LITERS . . . .vvviiernrannnsnssss L TONS PERHOUR. . ...... s D HECTARE-METER ........... vees F
CUBICYARDS. , ...t vnvsvnnsnas Y METRIC TONS PERHOUR . . ...... oW ACRES . . . viinernrerinsnaanns B
CUBIC METERS , . ..... P [+ GALLONS PERHOUR , .. .......... E HECTARES . ........cocovnnmnn. Q
GALLONS PERDAY ... v v vnnns u LITERS PERHOUR . .. ..t ivn b vann H
EXAMPLE FOR COMPLETING SECTION Wl (shown /n line numbers X-1 and X-2 helow): A facility has two storage tanks, one tank can
hold 200 gallons and the other cen hold 400 gellons. The Tacility also has an incineratar that can bum up to 28 gallons per hour.
B. PROCESS DESIGN CAPACITY B. PROCESS DESIGN CAPACITY
L 0| Aedes 2 o] o0, |t U eesy : UNIT] ofb0R
. 2,
3 Y1005 1. AMOUNT OF MeA-| OhEEM | Ml CoE, 1. AMOUNT
E E| above) ispesifyl fenter | ONLY 1E E| above fspecityl fenter | ONLY
3l code) R code/
X-1158|0)2 &00 <] &5
X2\ T 20 13 [
7 [T{0|4 150 U 7
! a
3 ]
4 10

ECL30- 300- ECY 030-31 Form 3 Rev. 2/84 PAGE 1 OF & CONTINUE ON REVERSE



200 West Area Ash Pit Demolition Site
Rev. 3, 11/18/92, Page 2 of 7
ntinuad from the front.

OCESSES (continuad)
SPACE FOR ADDITIONAL PROCESS CODES QR FOR DESCRIBING OTHER PROCESS (code "TO4"). FOR EACH PROCESS ENTERED HERE INCLUDE DESIGN CAPACITY,

TO4

The 200 West Area Ash Pit Demolition Site (Ash Pit bemolition Site) is located in the 200 West Area of the Hanford Facility. The
Ash Pit Demolition Site was used to detonate explosive waste that was generated on the Banford Site. The process design capacity
for treatment at the Ash Pit Demolition Site was 150 gallons (569 liters) per day.

0

PLRESCRIPTION OF DANGEROUS WASTES

A. DANGEROUS WASTE NUMBER - Enter the four digit numnber from Chapter 173-303 WAC for each listed dangerous waste you will handfe. f you handle
dangercus wastes which are not listed in Chapter 173-303 WAC, entar the four digit numbar({s) that describes the characteristics and/or the toxic con-
=taminants of those dangerous wastes.

B. ESTIMATED ANNUAL QUANTITY - For aach listad waste enterad in column A estimate the quantity of that waste that will be handlad on an annual basis.
~E0r 8ach charactaristic or toxic contaminant entered in column A estimate the total annual quantity of all the non-listad wasta(s) that will be handlad which
possess that characteristic or contaminant.

C'CHJWT OF MEASURE - For sach quantity entered in column B enter the unit of measure code. Units of measure which must be used and the appropriste codes
CH

ENGLISH UNIT OF MEASURE COBE METRIC UNIT OF MEASURE CODE
POUNDS ................ veee. P KILOGRAMS . . .............0uu K
TONS ......... Ces st R METRICTONS......... Ceeeaeeas M

i“I??m::ilit racords uso any other unit of measure for quantity, the units of measure must be converted into one of the required units of measurs taking into account the
appropriate density or specific gravity of the wasta,

D.PHOCESSES
1. PROCESS CODES:

For listed dangerous waste: For sach listed dangerous waste enterad in column A select the coda(s) from the list of procest codes contained in Section il to
indicata how tha waste will be storad, treated, and/or disposed of at the facility,

anr non-listad dangerous wastes: For sach characteristic or toxic contaminant enterad in Column A, select the coda(s} from the list of process codes contained in
Section Il to indicate all the processes that will be used to store, treat, andfor dispess of all the non-listed dangerous wastes that possess that characteristic or
cj\toxm cantaminant,

Note: Four spaces are provided for entering process codes. If more are neaded: {1) Enter the first thrae as described above; (2) Entar 000" in the extrama right
box of tem IV-D{1}; and {3} Enter in the space provided on page 4, the line numbaer and the additional codais).

2. PROCESS DESCRIFTION: I a code is not listed for a procats that will be used, describe the procses In the spacs provided on ths fom,

NOTE: DANGEROUS WASTES DESCRIBED BY MORE THAN ONE DANGEROUS WASTE NUMBER - Dangercus wastas that can be described by mara than one Wasts
Numbar shall be described on the form as follows:

1. Selsct one of the Dangerous Waste Numbers and anter it in column A, On tha same lins Gomplete columns B, C, and D by estimating the total annuasl quantity of
the waste and describing all the processes 1o be usad to treat, stors, and/or dispose of the waste,

2. In column A of the next line enter the othar Dangerous Waste Numbar that can be used to describe the waste. In column D{2] on that lina enter “included with
above™ and make no othor entries on that iine.

3. Repeat stap 2 for aach othor Dangerous Waste Number that can be usad to describe tha dangerous waste.

EXAMPLE FOR COMPLETING SECTION IV (shown in line numbers X-1, X-2, X-3, and X-4 befow] - A facility will treat and dispose of an estimated 800 pounds per year
of chrome shavings from laather tanning and finishing operation. In addition, the facility will treat and dispase of thras non-listed wastes. Two wastes are corrosive
anly and there will bs an astimated 200 pounds per year of each wasta. The cthar wastoe is corrosive and ignitable and there will be an estimated 100 pounds per year
of that waste, Treatment will ba in an incinerator and disposal will be in a landfill,

D. PROCESSES

L n pandnous Sk MEA-

| B. ESTIMATED ANNUAL -

N OJWASTE NO. QUANTITY OF WASTE SURE 1. PROCESS CODES 2. PROCESS DESCRIPTION

E " A/enter codal codel fenter) {if # code iz not antered in D(1})
xlo|sie 300 el Trtolalotalo] T T [ 1T
pjolo|2 400 el Irlo'slo'a'o] " P [ T

xalp|o|a|r 100 pl [rlolaloleto] ' T 1 T T

X4qlojoloy2 TIOI3 DISlO H H Included with above

ECL30- 277 - ECY 030-31 Form 3 PAGE 2 OF 5 CONTINUE ON PAGE 3



200 West Area Ash Pit Demolition Site
Rev. 3, 11/18/92, Page 3 of 7

Cantinuad from page 2.
TE: Photocopy this page bafora complating if you have mora than 26 wastes to list.

NUMBER /lenterad from pege 1]

al7]s|s]ofofofe[s]s[7]
IV. DESCRIPTION OF DANGEROUS WASTES (continued)
D. PROCESSES
i N panGEROUS| B. ESTIMATED ANNUAL G MEA-
N OWASTENO. QUANTITY OF WASTE fonter 1. PROCESS CODES 2. PAOCESS DESCRIPTION
E iantar code) code) fenter] if @ code is not enterod in D{T))
T Tl
' inloiol1 1,000 K T'Of SN S Treatment-Other (Demolition)
2 Ipjojo|2
R 0 3 Tl 1 1 1! 11
D|Oi0
4 ololol 7 t1l [ U1 11
s plofils ifl Pl I ] [
siplotols { T 1 T 1
"‘_}9 9 {1 I 11 [
uiogl
:“U ol5l6 til b [ [
‘9 N L D O I N
~]U10]9}8
I 8 T 1T 171 ! 11
ulljo
I}] [ I [
s (V1|12
T T 1 1 T
Mlulilifz
s fyfg 3 IFT 1 [ [
RE 3
'\J-f; 1 5 I'TT 1 L] 11
U113
L_’]5 ulilsla il b 1B} [
16 I L [ 1
Ui2i1|3
17 T | 3L 1 [
Uiz12j0
T Pl [ L]
BIgiciof1
10 (NEB 1L T [
WiP|0[1
| I |
20 (7] 0] 1 T ! Y
l I )
2W|T)0[ 2 Y Y Included with above.
2 T [ I 1
2
2 [ Ll I ] T
1 1 ] T
I 11 11 [
” I Y B
ECL30- 271 ECY 030-31 Form 3 PAGE 3 OF 5 CONTINUE ON REVERSE
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200 West Area Ash Pit Demolition Site
Rev. 3, 11/18/92, Page 4 of 7

Continued from the front.
iascmpnou OF DANGEROUS WASTES (cantinuad)

E THIS SPACE TO LIST ADDITIONAL PROCESS CODES FROM SECTION D{3) ON PAGE 3,

The Ash Pit Demolition Site was used for the treatment of shock-sensitive or potentially explosive chemical waste, This waste
exhibited the dangerous waste characteristics of ignitability (D001) and reactivity (DO03). Some of the compounds also exhibited
the dangerous waste characteristic of corrosivity (D002) and may have the state-only designations for toxic dangerous waste (WT02)
and carcinogenic extremely hazardeus waste (WC01). The estimated annual quantity of waste of 1,000 kilograms (2204 pounds)
represents the total amount of waste that is believed to have been treated at the Ash Pit Demolition Site.
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ILITY DRAWING
&axi::inn facilitios must include in the space provided on page 5 a scale drawing of the facility {see /nstructions for moro detalll,

Vi PHOTOGRAPHS

A?l}?:isting tacilities must include photographs faerial or ground-levell that clearly delinoate all existing structuras; existing storage, troatmant and disposal aroas; and
sitds of future storage, troatment or disposal areas (see instructions for more detail).

VIl FACILITY GEOGRAPHIC LOCATION This information is provided on the attached drawings and photos.

LATITUDE fdegraa. r@uﬁga-eé‘a‘ndﬂ LONGITUDE {degress, minut econds)
~ | L[]

Vill, FACILITY OWNER

E A, Lf t[ho facility owner is also the facility oparator as listed in Section VIl on Form 1, “General Information”, place an "X" in the box to the left and skip to Section IX
alow.

B. if the facility owner s not the facility operator as fistad in Section V!l on Form 1, complate the following items;

1. NAME OF FA%!;‘ITY'P LFQ_AI_L OWNER 2. PHO \IF Nf. arge code & no,
L L L L L L L N A e e L illlIlllllllll“

3 STH}EET OR P.0, BOX 4,_CITY OR TOWN 5. 8T 8. ZIP COD
T 1 L L S LI L B N T T

ad

LI L R ) L L LR
Lot ¢ vor oyt xoLoofovo 4o 4 2 ) ¢ 3 1, ¢ ¢ 1 ¥ 1 v t ¢ {9 1 1 1 1 1

IX. OWNER CERTIFICATION
! certify under panaity of law that | have persanqg;y examined snd am flmifi%f!h the Informeation submitted in this and all sttached decuments, snd that based on my
]

\inquiry of those individuals immediately rasponsible for obtaining the informafibn. | believe that the submitted information is true, sccurate, end complete. | am aware that
there are significant penalties for submitting feise information. i ing the, ss:b:htx‘ of fine and imprisonment,.

NAME f{print or typel SIGNATUR
John D. Wagoner, Manager

U.S. Department of Energy
Richland Field Cffice

X. OPERATOR CERTIFICATION

DATE &

(//;7/? L

/4 A

i under penalty of [aw that | have personall ined ary am familiar with the information sfhmitted in this and ali attached documents, and that based on my

L f those individuals immediately responsible for obtainin{l the information. 1 believe that the'submitted information is true, accurate, and complete. | am awere that
t significant penalties for submitting false information, including the possibifity of fine and imprisenment.

NAME {print ar type} SIGNATURE - I DATE SIGNED

SEE ATTACHMENT
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X. OPERATOR CERTIFICATIO

I certify under penalty of Taw that I have personally examined and am familiar
with the information submitted in this and all attached documents, and that
based on my inquiry of those individuals immediately responsible for obtaining
the information, I believe that the submitted information is true, accurate,
and complete. [ am aware that there are significant penalties for submitting
false information including the possibility of fine and imprisonment.

%MUMM Nicte>

r/Operator
n D. Wagoner, Manager
U S. Department of Energy
Richland Field Office ’

W@V 1053002

Co-Dperator
Thomas M. Anderson, President
Westinghouse Hanford Company
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1.0 INTRODUCTION

This chapter provides background information for the 200 West Ash Pit
Demolition Site (Ash Pit Demolition Site) and provides an overview of the
contents of the Ash Pit Demolition Site closure plan.

1.1 BACKGROUND

The Ash Pit Demolition Site was the site of two known demolition events,
one that occurred in November of 1984, and the second that occurred in June of
1986. These demolition events were a form of thermal treatment for spent or
abandoned chemical waste. Because the Ash Pit Demolition Site will no longer
be used for this thermal activity, the site will be closed. Closure will be
conducted pursuant to the requirements of the Washington State Department of
Ecology (Ecology) Dangerous Waste Regulations, Washington Administrative Code
(WAC) 173-303-610 and 40 CFR 270.1. Closure also will satisfy closure
requirements of WAC 173-303-680.

This closure plan presents a description of the Ash Pit Demolition Site,
the history of the waste treated, and the approach that will be followed to
close the Ash Pit Demolition Site. Because dangerous waste does not include
the source, special nuclear, and by-product material components of mixed
waste, radionuclides are not within the scope of WAC 173-303 or of this
closure plan. The information on radionuclides is provided only for general
knowledge where appropriate. Only dangerous constituents derived from Ash Pit
Demolition Site operations will be addressed in this closure plan in
accordance with WAC 173-303-610(2)(b)(i).

The Ash Pit Demolition Site is located within the 200-SS-2 (source) and
200-UP-1 (groundwater) operable units as designated in the Hanford Federal
Facility Agreement and Consent Order (Tri-Party Agreement) (EcoTogy
et al. 1990). The soil and groundwater of these operable units, 200-S$-2 and
200-UP-1, will be addressed through the Comprehensive Environmental Response,
Compensation, and Liability Act (CERCLA) of 1980 remedial investigation/
feasibility study process. Therefore, any required remedial action, with
respect to contaminants not associated with the Ash Pit Demolition Site, will
be deferred to the CERCLA remedial investigation/feasibility study process.
Characterization work on the 200-S5-2 operable unit is not expected to begin
until sometime after fiscal year 1992. A work plan for the 200-UP-1
groundwater operable unit will begin in fiscal year 1993,

1.2 ASH PIT DEMOLITION SITE CLOSURE PLAN CONTENTS

The Ash Pit Demolition Site closure plan consists of the following nine
chapters.

e Introduction (Chapter 1.0)
e Facility Description (Chapter 2.0)
* Process Information (Chapter 3.0)

921116.0941 1-1
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Waste Characteristics (Chapter 4.0) .
Groundwater Monitoring (Chapter 5.0)

Closure Performance Standards (Chapter 6.0)

Closure Activities (Chapter 7.0)

Postclosure Plan (Chapter 8.0)

References (Chapter 9.0).

=

brief description of each chapter is provided in the following
sections.

1.2.1 Facility Description (Chapter 2.0)

This chapter provides a brief description of the Hanford Site and the
Tocation and description of the Ash Pit Demolition Site. Information on
Hanford Site security also is provided.

1.2.2 Process Information (Chapter 3.0)

This chapier describes how the Ash Pit Demolition Site processed the

waste and explains the overall waste treatment system.

1.2.3 MWaste Characteristics (Chapter 4.0)

This chapter discusses the waste inventory and the characteristics of the
waste that was treated at the Ash Pit Demolition Site.

1.2.4 Groundwater Monitoring (Chapter 5.0)

This chapter discusses the probability that groundwater contamination has
not occurred and that groundwater monitoring is not needed.
1.2.5 Closure Performance Standards (Chapter €.0)

This chapter discusses the closure strategy, performance standards for
protection of health and the environment, and closure activities.
1.2.6 Closure Activities (Chapter 7.0)

This chapter discusses sampling and analysis activities for closure. A

closure schedule and a certification are included.

1.2.7 Postclosure Plan (Chapter 8.0)

This chapter outlines provisions for postclosure care if requived. .

921116.0942 1-2
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1.2.8 References (Chapter 9.0)

References used throughout this closure ptan are listed in this chapter.
A1l references listed here, which are not available from other sources, will
be made available for review, upon request, to any regulatory agency or public
commentor. References can be obtained by contacting the following:

Administrative Records Specialist
PubTic Access Room H4-22
Westinghouse Hanford Company

P.0. Box 1970

RichTand, Washington 99352

921113.1316 1-3
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2.0 FACILITY DESCRIPTION

This chapter briefly describes the Hanford Site, the Hanford Facility,
and the location of the Ash Pit Demolition Site, and provides information on
the Hanford Site security.

2.1 GENERAL HANFORD SITE DESCRIPTION

The Hanford Site covers approximately 560 square miles {1,450 square
kilometers) of semiarid land that is owned by the U.S. Government and managed
by the U.S. Department of Energy, Richland Field Office (DOE-RL). The Hanford
Site is located northwest of the city of Richland, Washington (Figure 2-1).
The city of Richland adjoins the southeasternmost portion of the Hanford Site
boundary and is the nearest population center. In early 1943, the U.S. Army
Corps of Engineers selected the Hanford Site as the location for reactor,
chemical separation, and related activities for the production and
purification of special nuclear materials and other nuclear activities. The
mission of the Hanford Site recently has focused on waste management and
environmental remediation and restoration.

Activities on the Hanford Site are centralized in numerically designated
areas. The reactors are located along the Columbia River in the 100 Areas.
The reactor fuel reprocessing units are in the 200 Areas, which are on a
plateau approximately 7 miles (11 kilometers) from the Columbia River. The
300 Area, located adjacent to and north of Richland, contains the reactor fuel
manufacturing plants and the research and development laborateories. The
400 Area, 5 miles (8 kilometers) northwest of the 300 Area, contains the Fast
Flux Test Facility used for testing liquid metal reactor systems. The
600 Area covers all locations not specifically given an area designation.
Adjacent to and north of Richland, the 1100 Area contains offices associated
with administration, maintenance, transportation, and materials procurement
and distribution. The 3000 Area, between the 1100 Area and 300 Area, contains
engineering offices and administrative offices. Administrative offices also
are located in the 700 Area, which is in downtown Richland.

2.2 HANFORD FACILITY DESCRIPTION

The Hanford Facility is a single Resource Conservation and Recovery Act
of 1976 (RCRA) facility, identified by the U.S. Environmental Protection
Agency (EPA)/State Identification Number WA7890008967, that consists of over
60 treatment, storage, and/or disposal (TSD) units included in the Hanford
Site Dangerous Waste Part A Permit Application (DOE-RL 1988). The Hanford
Facility consists of the contiguous portion of the Hanford Site that contains
these TSD units and, for the purposes of RCRA, is owned and operated by the
U.S. Department of Energy (excluding lands north and east of the Columbia
River, river islands, Tands owned by the Bonneville Power Administration,
lands Jeased to the Washington Public Power Supply System, and Tands owned by
or leased to the state of Washington).

921117. 1424 2-1
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2.3 DESCRIPTION OF 200 WEST ASH PIT DEMOLITION SITE

The Ash Pit Demolition Site is located in the eastern portion of the
200 West controlled-access area (Figure 2-2). Figure 2-3 details the layout
of the Ash Pit Demolition Site.

The Ash Pit Demolition Site is situated in a multi-use borrow pit area.
The entire borrow pit area is approximately 600 feet (183 meters) by 800 feet
(244 meters). The floor of the borrow pit was graded sometime before the
demolition activities conducted in 1984. Portions of the borrow pit have been
used for a variety of other activities, inciuding burning of tumbleweeds and
soil excavation for construction material. The Ash Pit Demolition Site
activities occupied only a small portion [an area 20 feet (6 meters) by
20 feet (6 meters)] of the large borrow pit, and was located away from the
other activities.

The known detonation events occurred November 1984 and June 1986. The
chemicals generally were placed in a shallow depression, 6 inches’
(15 centimeters) to 12 inches (30 centimeters) deep, dug expressly for the
demolition activity. The depression was still evident at the time of
demarcation. The site was staked and roped off in 1988. The demolition area
has warning signs designating the area as a dangerous waste site. The area
roped off is approximately 20 feet (6 meters) by 20 feet (6 meters) square.
Surveyed monuments have been placed around the Ash Pit Demolition Site.

2.4 SECURITY INFORMATION

The entire Hanford Site is a controlled-access area. Access control to
operational areas of the Hanford Site is expected to remain for the
foreseeable future [while active institutional control is Tikely to centinue
indefinitely, for purposes of conservatism, a 100-year active institutional
control period was assumed with passive controls after that time (DOE 1987)7.
The Hanford Site maintains around-the-clock surveillance for the protection of
government property, classified information, and special nuclear materials.
The Hanford Patrol maintains a continuous presence of armed guards to provide
Hanford Site security.

Manned barricades are maintained around the clock at checkpoints on
vehicular access roads leading to the operational areas of the Hanford Site.
A1l personnel accessing these areas must have a U.S. Department of Energy-
issued security identification badge indicating the appropriate authorization.
Personnel also might be subject to a search of items carried into or out of
these areas. - )

921116.1219 2-2
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3.0 PROCESS INFORMATION

The Ash Pit Demolition Site activities were Timited to two demolifion
events in 1984 and 1986. Photographs of the Ash Pit Demolition Site are
included in Appendix 3A.

The chemicals detonated at the Ash Pit Demolition Site generally were
shock-sensitive or reactive laboratory chemicals that were determined to be
either in excess or beyond designated stock 1ife. The detonation activities
were limited to twe events, one in November of 1984 and one in June of 1986.
The two detonation events were performed at the same location. The
detonations were performed during off-work hours under the observation of the
Hanford Patrol, the Richland Police Department Bomb Squad, and the Hanford
Fire Department. The Richland Police Department Bomb Squad provided all of
the explosives and demolition material, wired the explosives, and performed
all of the actual detonations. A solid waste engineering organization
coordinated all of the onsite activities for the Hanford Site contractors,
handled the chemicals, and placed the explosives. The Hanford Patrol provided
security to prevent inadvertent intrusion by personnel not participating in
the demolition activity. The Hanford Fire Department was present to render
assistance in case of an accident.

Before each detonation event, a small demolition pit was excavated using
a hand shovel. The discarded chemicals were placed at the bottom of the
demolition pit, with the explosives situated around and on top of the
chemicals. Once the blasting area was cleared, the explosives and the
discarded chemicals were detonated using electric blasting caps and primer
cord. Following each detonation, the solid waste engineering personnel would
inspect the Ash Pit Demolition Site to ensure that the discarded chemicals
were consumed by the detonation. However, at the time of these activities, no
official records were kept.

Similar detonation events were conducted at the 218-F-8 Borrow Pit
Demolition Site and at the Hanford Patrol Academy Demolition Sites.

921113.1319 3-1
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4.0 WASTE CHARACTERISTICS

This chapter addresses the waste inventory and waste forms treated at the
Ash Pit Demolition Site.

4.1 ESTIMATE OF MAXIMUM INVENTORY OF WASTE

The Ash Pit Demolition Site was a two-time use site. The demolition
activities were limited to two detonation events in 1984 and 1986; hence,
waste was never stored at the Ash Pit Demolition Site. The known inventory of
chemicals that were detonated is Tisted in Table 4-1. The maximum inventory
is the sum of those chemical quantities expressed in Table 4-1.

4.2 WASTE FORMS TREATED AT THE ASH PIT DEMOLITION SITE

A1l waste is designated in the Part A. The chemical waste treated at the
Ash Pit Demolition Site was assumed to be reactive or explosive at the time of
treatment.

$21113.1321 4-1
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Table 4-1. Inventory of Known Chemicals Detonated at the
200 West Ash Pit Demolition Site. (sheet 1 of 3)
Chemical Quantity Flash Vapor Dangerous Information
Date identification CAS number tkg) point °C pressure waste nueber source®
{°F) 20 °C mm Hg
Nov. | benzene 71-43-2 9.47 ] -1 (12) 75 wT02, Ud19, E
1984 Wco1, Doo1,
Do18
bis(2-chlorethoxy) 112-26-5 3.28 | 121 (250) 6.1 | WT02, WPO1 0,R
ethane
bromobenzene 108-86-1 17.29 | 51 (124) | 5.0 @ 27.8 °C | WTO2, WPO1, b,R
oo
2-butoxyethanol 111-76-2 3.28| 62 (143) 0.76 ] WT02 O,R
cyclohexane 110-82-7 3.61 | =20 (-4 o5 u0ss, booi p,R
diisopropyl benzene 577-55-9 6.61 76.6 No data Wroz D,R
(170)
1, 4 dioxane 123-91-1 4.69 12 (54) 27 Wr02, U108, D,R
Wco1, boot
ethylene glycol 110-80-5 1.05 | 42 (108} 3.8 | w102, DOO1 b,R
monoethyl ether
glycerin 56-81-5 7.52 ] 160 (320) | .0025 @ 50 °C | Nonregulated D, #
naphtha 8030-30-6 117 =50 (- 40 poo1 D,R
57)
nitromethane 75-52-5 3.94 35 (95) 27.8 | WT02, DOOT, D,R
D003
tetrahydrofuran 109-99-9 15.79 | '-14 (6) 145 Wrgz, uz13, D,R
' boo1
tetrahydronaphthalene | 119-64-2 6.58| 71 (156Q) 1.0 @ 38 °C | W02 D,R
June | acrolein 107-02-8 0.4 1-17 (-2} 220 Wro1, p003 D,R
1986
aluminum chloride T446-70-0 D.45 | Not 1.0 @ 100 °C | wT02, DOO2, D,R
ftammable DO03
2-butoxyethanol 111-76-2 0.95| 62 (143 0.76 | WT02 b,R
chromium metal powder | 7440-47-3 0.45| Mo data | 1.0 @& 1616 °C | DOO7 D,R
dimethyl hydrazine 57-14-7 0.01{ *-15 (5) 157 @ 25 °C | wr02, U098, D,R
WCo1, DOG1
ethyl ether 60-29-7 28 145 442 wr02, U117, D,k
D001
hydrazine 302-01-2 1 38 (100) 10.4 | wro2, u133, D,R
wWco1, poot,
D002, poo3
isopropyl ether 108-20-3 1 +-28 (- 130 WT02, D001 D,R
18)
Lithium hydride 7580-67-8 0.23 ] No data ] D001, DOO3 p,R
T4-1.1
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Table 4-1. Inventory of Known Chemicals Detonated at the
200 West Ash Pit DemoTlition Site. (sheet 2 of 3)
Chemical Quantity ﬁlash Vapor Dangerous information
Date jdentification CAS number | rrqy point °C pressure waste number source*
(°F) 20 °C mm Hg
p-nitrobenzoyl 122-04-3 0.1 No data Negligible Nonregutated D,R
chloride
phenyl ether 101-84-8 0.24 | 115 (239) .02 8 25 °C | WT0Z, DO D,R
picric acid 88-89-1 0.2 150 1 D003 D,R
picryl chloride 88-88-0 0.3 No data No data D003 bR
sodium peroxide 1313-60-6 0.34] No data No data 001, D003 D,R
tetrahydrofuran 109-99-9 6.1 1-14 (6) 145 Wr02, uz213, D,R
D001
triethylborane in 97-94-9 0.5 35.5 (- No data Wro2, poo1, D,R
hexane 32) D003
benzene (20%) 71-43-2 Total =11 (12) 75 WT02, U019, D,R
amt. 5.0 Wco1, DOo1,
Do18
ethyl acetate (20%) 141-78-6 -4 3 ur12, poe1,
D003
ethyl ether (10%) 60-29-7 1-45 442 winz, U117,
D001
hydrogen sulfide 7783-06-4 No data | 15200 & 25 °C | U135, DOO1
(1.0%)
methanol (29%) 67-56-1 1 (52) 97.25 | WT02, U154,
- D001
tetrahydrofuran (10%) | 109-99-9 =14 (6) 145 w102, U213,
Doo1
toluene (10%) 108-88-3 4 (40) 22 Wro2, u220,
D001
benzene 71-43-2 Total L1112 75 WT02, U019, D,R
amt. 4.0 Wco1, paot,
D018
ethyl acetate 141-78-6 7.2 73 U112, ooo1,
DOO3
ethyl ether 60-29-7 t=45 442 wT02, M17,
DoO9
petroleum ether 8032-32-4 0.0 (32 No data poo1
toluene 108-88-3 16 22 Wro2, U220,
D001
di-ethyl ether (50%) [ 60-2%-7 Total 1-45 (- 442 WT02, U117,
amt. 4.0 49) poo1
heptane (50%) 142-82-5 -4 (25) 40 oot
allyl magnesium 1730-25-2 | Total No data No data No data
bromide (22%) amt, 1.0
T4-1.2
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Table 4-1. Inventory of Known Chemicals Detonated at the
200 West Ash Pit Demolition Site. (sheet 3 of 3)
Chemical Quantity Flash Vapor Dangerous Information
Date jdentification CAS number (kg) point °C presstre waste number source®
(°F) 20 °C mm Hg
1 ethyl ether (78%) 60-29-7 145 (- 462 | Wroz, W17,
49) D001
2 benzene 71-43-2 Total 1-11 (12) 75 WT02, U019,
amt. 1.0 HCO1, DOO1,
D018
3 butyllithium 109-72-8 ¢-1.0) No data po01, D003
4 hexane 110-54-3 1-22.7 (- 124 DOO1 D,R
9)
5 tetrahydrofuran 109-99-9 =14 ¢6) | 145 urgﬁ, u213,
: . ) L . Do

TSD facility annual dangerous waste reports. .
waste tracking records prepared from miscellaneous records.

*D

E environmental protection surveillance and compliance inspection.
CAS Chemical Abstract System registry numbers.

Hg mercury.

kg kilogram.

millimeter.
degree Centigrade.
degree Fahrenheit,

oC
°F

R Lo OO0~
g
[T (T T T}

931 27@211 95
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5.0 GROUNDWATER MONITORING

In accordance with the Tri-Party Agreement groundwater in the 200 West
Area will be included in the 200-UP-1 groundwater operable unit and will be
investigated under the CERCLA remedial investigation/feasibility study
process. Therefore, groundwater monitoring is not addressed as part of the
Ash Pit Demolition Site closure plan. Work on the 200-UP-1 groundwater
operable unit is scheduled to begin in fiscal year 1993.

In addition, it is considered extremely unlikely that the demolition site
chemicals interacted with groundwater because (1) rainfall at the Hanford Site
is slight, thus 1imiting contaminant migration, and (2) it is believed that
all significant quantities of chemicals were destroyed in the explosion or
volatilized to the atmosphere.

The remedial action objectives for this operable unit will be based on
the following general objectives.

* Protecting human health by ensuring that applicable or relevant and
appropriate requirements will not be exceeded and health risks, as
determined through analysis of all exposure pathways, will be kept at
or below acceptable Timits.

* Ensuring acceptably lTow risks to the environment, such as Columbia
River biota.

921113.1322 5-1
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6.0 CLOSURE STRATEGY AND PERFORMANCE STANDARDS

This chapter describes the closure strategy, closure performance
standards, and closure activities.

6.1 CLOSURE STRATEGY

The closure investigation began by performing a radiation survey at the
Ash Pit Demolition Site. The results of the radiation survey confirmed that
there is no radijoactivity above background at the Ash Pit Demolition Site.
Any radiation above background leveis at the Ash Pit Demolition Site would
have been from activities other than Ash Pit Demolition Site activities.

Soil samples will be taken at and adjacent to the Ash Pit Demolition Site
and analyzed as described in Chapter 7.0. The analytical results will be
evaluated and compared with action Tevels for constituents of concern to
determine the extent of contamination. The basis for determining chemical
ownership is the list of analytes of interest found in Chapter 7.0, Table 7-1,
that takes into account the waste inventory, reactive byproducts, and chemical
degradation. Only analytes listed in Table 7-1 are traceable to the Ash Pit
Demolition Site activities. If at any time an imminent hazard is posed at the
Ash Pit Demolition Site, an expedited response will result to ensure worker
safety.

Action levels are concentrations of analytes of interest that prompt an
action, such as soil removal/treatment or further evaluation. Initial action
levels will be the greater of two levels: background or limit of
quantitation. Background will be Site-wide background threshold values as
defined in Hanford Site Soil Background (DOE/RL 19%92a). The limit of
quantitation is the Tevel above which quantitative analysis can be obtained
with a specific degree of confidence (generally the mean background signal
plus 10 standard deviations). If concentrations exceed initial action Tlevels,
health-based action Tevels will be assessed.

The health-based levels will be based on equations and exposure
assumptions presented in the Hanford Site Baseline Risk Assessment Methodology
(DOE/RL 1992b). For noncarcinogens, the principal variable relating human
health to action levels is the oral reference dose, and the oral reference
dose is defined as the Tevel of daily human exposure at or below which no
adverse effect is expected to occur during a Tifetime. For carcinogens, the
cancer slope factor is the basis for deternining human health effects; it is
measurement of risk per unit dose. The oral reference dose and cancer slope
factor are chemical specific and are obtained from the Integrated Risk
Information System (EPA 1991), a database that is updated periodically by the
EPA. Health-based levels will be based on values that are current at the time
of approval of this closure plan.

If action levels are exceeded, follow-up activities could incTude such
things as limited soil removal or coordination of soil remediation with the

$21113.1337 6-1
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1 CERCLA cleanup process. The closure strategy for the Ash Pit Demolition Site
2 s depicted in a flow diagram in Figure 6-1.
3
4
5 6.2 CLOSURE PERFORMANCE STANDARDS
6
7 The closure performance standards in WAC 173-303-610(2) require the owner
8 or operator to close the TSD unit in a manner that:
9
10 "(a)(i) Minimizes the need for further maintenance;
11
12 (ii) Controls, minimizes or eliminates to the extent necessary to
13 protect human health and the environment, postclosure escape of
14 dangerous waste, dangerous constituents, leachate, contaminated
15 run-off, or dangerous waste decomposition products to the ground,
™16 surface water, ground water, or the atmosphere; and
17
18 (iii) Returns the land to the appearance and use of surrounding:
o 19 land areas to the degree possible given the nature of the previous .
20 dangerous waste activity."
— 21
22
™ 23 6.2.1 Minimize the Need for Future Maintenance
. 24
25 The closure performance standard in WAC 173-303-610(2)(a)(i) requires the ) .

. 26 owner or operator of a TSD unit to close the site in a manner that minimizes
27 the need for further maintenance. As discussed in Section 6.1, the strategy
~1 28 proposed for closure (i.e., that the site is clean by demonstration that the
29 contaminants are below action levels or waste removal) will minimize the need
== 30 for future maintenance,

™ 3
o 33 6.2.2 Protect Human Health and the Environment
34
35 The Ash Pit DemoTition Site is to be closed. Consistent with this intent

36 and strategy, the following actions will be/or have been taken (as necessary)
37 in advance of closure certification.

39 * The closure area was radiologically surveyed.

40

4] » Surface soils will be sampled for dangerous waste constituents.

42

43 e If necessary, contaminated soil will be removed to reduce constituent

a4 concentrations in site surface soils to acceptable so0il cleanup values
45 as determined by methods prescribed in WAC 173-340 and implemented by

46 the Hanford Site Baseline Risk Assessment Methodology (DOE-RL 1992a).

47

48

49 6.2.3 Return Land to the Appearance and Use of Surrounding Land

50

51 In accordance with WAC 173-303-610(2)(a)(i1i), the owner or operator of a

52 TSD unit is required to close the unit in a manner that returns the Tand to

$21113.1337 6-2
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1 the appearance and use of surrounding land areas to the degree possible given
2 the nature of the previous dangerous waste activity.
3
4 When closure of the Ash Pit Demolition Site is accomplished, the
5 site will be returned to the appearance and continued use of the
6 surrounding 200 West Ash Pit Demolition Site, in accordance with
7 WAC 173-303-610(2)(a)(iii).
B
9
10 6.3 CLOSURE ACTIVITIES
11
12 The general closure activities are as follows.
13
14 * Perform radiological survey.
15
16 « Collect soil samples from within the Ash Pit Demolition Site and from
17 surrounding soils. Sample locations and collection methods are
e 18 discussed in Chapter 7.0, Section 7.2.3.
19
™ 20 * Analyze samples in accordance with EPA-approved procedures and
21 evaluate analysis results. Samples will be analyzed in an onsite
Y mobile laboratory capable of performing to EPA Analytical level III
oy 23 standards.
- 24
. 25 * Compare analysis results to action levels to determine the extent of
26 contamination to determine the presence or absence of contaminants or
M~N27 to facilitate decisions concerning remediation.
28
™ 29 « If contamination levels for all constituents of concern Tisted in
— 30 Chapter 7.0, Table 7-1, are below the action Tevel, the Ash Pit
31 Demolition Site will be closed.
vy 32
33 * If contamination at the Ash Pit Demolition Site is above the action
av 34 Tevel in the near-surface soils, one of the following actions will be
35 taken. (The action level for the Ash Pit Demolition Site is when
36 contamination is above both background concentrations and health-based
37 standards.)
38
39 - If the contamination is from Ash Pit Demolition Site activities
40 only, soil wil]l be treated and/or disposed of in a RCRA-compiiant
41 Tandfil1l.
42
43 - If the so0il is contaminated with dangerous waste constituents from
44 other sources in addition to Ash Pit Demolition Site activities, the
45 soil will be remediated in coordination with CERCLA activities.
46
47 - If the soil is contaminated from sources other than Ash Pit
48 Demolition Site activities, the site will no Tonger be a RCRA site,
49 and remediation will occur under CERCLA as part of 200-SS-2 operable

50
@
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ATl equipment used in performing closure activities will be
decontaminated or disposed of at a RCRA-compliant facility.

Closure activities will be monitored by an independent registered
professional engineer who will certify that closure activities are
accomplished in accordance with the specifications of the approved closure
plan. The certification will be sent by registered mail or an equivalent
deTlivery service.
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concentrations) for soil (DOE-RL 1992b}.

Closure based on the criterion that dangerous waste is not present in concentrations
greater than background or LOQ; no further remedial action to be taken.

CERCLA past practice/RCRA past practice.

Dangerous waste as defined in WAC 173-303.

Health-based levels.
Limit of quantitation; the level above which quantitative analysis can be obtained
with a specified degree of confidence; generally 100 % 30.

Closure based on the criterion that dangerous waste concentrations are less than or
equal to HBL; no further remedial action to be taken.

Sampling and analysis used to evaluate the success of contamination removal.

Closure Strategy Flowchart.
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7.0 CLOSURE ACTIVITIES

This chapter describes the proposed closure activities for the Ash Pit
Demolition Site. In conformance with Chapter 6.0, this chapter provides
specific field sampling and laboratory analytical procedures that will be
applied to identify the soil contamination (if any) that originated at the Ash
Pit Demolition Site. When validated, the analytical results will be used to
determine the appropriate closure strategy (as presented in Chapter 6.0 and
ilTlustrated in Figure 6-1). The soil sampling and analysis plan (Section 7.2)
has been developed from the process information (Chapter 3.0), waste inventory
(Chapter 4.0), and the closure strategy (Chapter 6.0). Appendix 7A contains
the quality assurance project plan for the sampling and analysis plan.

7.1 SITE RADIOLOGICAL SURVEY

A radiological survey of the Ash Pit Demolition Site was performed to
confirm that the site is substantially free of radiological contaminants
[i.e., that radiological activity in surface soils is below Tevels requiring
(1) management of the area as a radiologically contaminated site, (2) control
of work at the site by the radiation work permit process, or (3) wearing of
prescribed protective clothing and/or respiratory protection].

7.2 SOIL SAMPLING AND ANALYSIS

Soil samples will be collected and analyzed in an onsite mobile
analytical laboratory to assess whether dangerous waste constituents are
present in surface soils at the Ash Pit Demotition Site. If the onsite mobile
laboratory is not available, analytical level IIIl services will be procured
from another laboratory. If contaminants are present at levels in excess of
proposed action levels, the data obtained from soil sampling and analysis
(possibly supplemented by data obtained with portable field screening
instrumentation) will provide adequate information for devising and
implementing appropriate remedial action.

7.2.1 Sampling and Data Quality Objectives

To create a suitable soil sampling and analysis scheme, it is necessary
to have a general understanding of explosives and detonations. An explosive
is a chemical or a mixture of chemicals that is capable of producing an
explosion (i.e., detonation) through the liberation of stored energy. A1l
explosive substances produce heat; nearly all of them produce gas
(Davis 1943). Explosives are classified into Tow explosives (or propellants),
primary explosives (or initiators), and high explosives. Low explosives are
combustible materials, which always include an oxidizer component, such that
combustion is supportable whether or not air is present. Low explosives
(themselves) burn but do not explode. Rapid accumuTlation of the gas products
of combustion in a confined space is the actual cause of the explosion. With
primary and high explosives, the materials themselves actually undergo an

921113.1348 7-1
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instantaneous chemical transformation when detonation is initiated, which
liberates Targe quantities of heat or heat and gas, thus producing an
explosion. Detonation is distinct from combustion. By themselves, many
primary and highly explosives will not support combustion. Primary explosives.
are sensitive to both heat and shock. High explosives generally exhibit
sensitivity to shock only, and generally must receive a relatively strong
shock, as from a primary explosive, to detonate. Primary and high explosives
are characterized by a property termed brisance, referring to the production
of a shock wave during detonation, due to the characteristicaily high
propagation velocities involved.

Chemicals that were identified as candidates for demolition at the Ash
Pit Demolition Site included strong oxidizers and reducing agents (i.e., low
explosives when combined), chemicals such as ethers and furans that are highly
flammable and form shock-sensitive degradation products, and chemical
compounds that were recognized as primary or high expiosives or chemical
cognates of such explosives.

The Ash Pit Demolition Site demolition events could be characterized as
follows.

» Initiation by a primary explosive, resulting in propagation of a
shock wave through the mass of chemical containers. The shock wave
would have caused any other primary or high explosive chemicals
present to detonate.

* Nonexplosive chemicals would be dispersed (in the case of solids) or
atomized (in the case of 1iquids), directed upward (the only
unconfined direction) by the partial confinement of the shallow pit,
and ignited by the heat released by the explosion, causing the
fireball. The explosion also could have had the effect of ionizing
(fragmenting) some of the chemicals that were present.

IR

* The shock wave from the explosion and the expanding gases from the
fireball would have caused unreacted residues (if any) to be dispersed
over an unspecified area.

Some chemicals residues can remain in the surface soil for many years.
However, in the intervening time since the most recent demolition event took
place, volatile organic residues in the soil might have been Tost to the
atmosphere by vaporization. Unreacted volatiles and semivolatiles also might
have been eliminated from the soil column, all or in part, by microbial
activity.

The primary objective of soil sampling will be to determine whether
dangerous waste contaminants are present in surface soils at the Ash Pit
Demolition Site at Tevels exceeding the proposed action levels. Potential
contaminants (i.e., analytes of interest) for sample analysis can be
distinguished based on the waste inventory constituent 1ist for the Ash Pit
DemoTition Site. Analytical methods are required that provide the
capabilities to identify and quantitate these constituents if the constituents .
are present in the soil.

921113.1348 71-2
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If dangerous waste constituents are present at or above proposed action
levels, a second objective of sampling will be to determine the extent and
areal distribution of contamination. The efficiency of thermal destruction
during the demolition events is not directly assessable at this late date.

Any chemical constituents that were not effectively destroyed in the explosion
might simply have been dispersed across the detonation site. Recognizing this
possibility, the sampling scheme has been designed to obtain data that will,
if necessary, support an assessment regarding the adequacy of existing Ash Pit
Demolition Site closure area dimensions.

It is generally acknowledged that detonation and thermal destruction are
very efficient processes, and that any dangerous waste constituents that might
remain in the soil at the closure area probably would exist at very Tow
concentrations, such that detection might be difficult. Therefore, a
sufficiently conservative EPA analytical support level (level III) will be
invoked during initial sampling and analysis to minimize concerns that
dangerous waste concentrations above the proposed action levels could go
undetected. Followup sampting {as needed) might be carried out with portable
field screening instruments (level I or II) to determine the areal extent and
distribution of any contamination when, and if, it is determined that a
reduced level of analytical support is justifiable and consistent with the
overall data quality objectives of the project.

Data quality objectives are developed to describe the overall level of
uncertainty in environmental data that decision-makers are willing to accept.
Typically, data quality requirements are specified in terms of objectives for
precision, accuracy, representativeness, comparability, and completeness.
Projeci-specific data quality objectives for Ash Pit Demolition Site soil
sampling activities are identified in Section 7A.3 of Appendix 7A.

7.2.2 Analytical Parameters

As indicated in Chapter 4.0, Table 4-1, the detonation events at the Ash
Pit DemoTition Site incTuded a variety of organic and inorganic constituents
that were (or were suspected to be) characteristic ignitable, corrosive,
and/or reactive waste (as defined in WAC 173-303-090). The majority of the
chemical compounds were of two general types: (1) organic chemicals that form
unstable degradation products (e.g., ethers and furans that produce shock-
sensitive peroxides); and (2) reactive powdered metals and metal salts.

Analytes of interest for soil sampling are listed in Table 7-1, together
with proposed analytical methods for quantification. The organic analytes
inciude one target compound Tist (TCL) compound: methyl ethyl ketone. For
TCL compounds, gas chromatograph/mass spectrometer devices are calibrated to
perform both identification and quantitation functions. Other volatile and
semivolatile organics can be identified, but the gas chromatograph/mass
spectrometer system lacks the calibration information to perform quantitation.
These other volatile and semivolatile compounds are referred to as
'tentatively identified compounds' (TIC)s. Quantitative analyses of TICs can
be performed with the gas chromatograph/mass spectrometer. However, the
device must be calibrated separately for each TIC analyte of interest. To do
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so requires either onsite preparation or acquisition from a commercial .
supplier of individual calibration standards for each TIC.

Direct quantitation will be performed for methyl ethyl ketone. For the
TICs listed in Table 7-1, the following analytical strategy is proposed.
Initially, samples will be analyzed qualitatively by gas chromatograph/mass
spectrometer and by separate gas chromatograph units with multiple detectors
that provide enhanced sensitivity for various classes of organics. If
qualitative analyses indicate that one or more TICs are present in detectable
concentrations, calibration standards will be prepared or procured to
facilitate quantitation of these compounds.

Two of the volatile organics Tisted as TICs in Table 7-1 (acrolein and
dioxane) are difficult to quantitate by purge and trap-gas chromatograph/mass
spectrometer because they exhibit poor purging characteristics in the
apparatus. For these analytes, purge and trap-gas chromatograph/mass
spectrometer will be used for qualitative analysis only. If they are
detected, quantitation will be carried out by an alternative method, such as
SW-846 method 8030 for acrolein and/or SW-846 method 8015 for dioxane
(EPA 1990b).

Polar (i.e., water soluble) organic analytes of interest will be analyzed
by aqueous extraction from soil followed by direct aqueous injection into a
gas chromatograph with multiple detectors. To prepare for quantitative )
analysis, it will be necessary to procure calibration standard solutions
containing the analytes of interest. .

Table 7-1 includes only one inorganic analyte, chromium. Total chromium
will be analyzed by x-ray fluorescence. If chromium concentrations are =
sufficiently high to warrant doing so (i.e., if concentrations are within an
order of magnitude of the proposed action level for chromium), separate
analysis for Cr® by ion chromatography will also be performed.

Several waste inventory constituents identified in Chapter 4.0 do not
appear in Table 7-1. The rationale for modifications and deletions to the
analyte 1ist are discussed as follows.

+ Several inventory constituents would have reacted immediately on
contact with any available oxygen and/or moisture in the air or
the soil. Such constituents would include hydrazine, dimethyl-
hydrazine, triethyl borane, allyl magnesium bromide, and p-nitro-
benzoyl chloride.

* Hydrazine and dimethylhydrazine are strong reducing agents
(Merck 1989; Sax and Lewis 1987; and Aldrich 1986) and would have
been destroyed.

* Triethyl borane would have undergone immediate oxidation (Sax and
Lewis 1987; Aldrich 1986). Boric oxide dust suspended in air
might represent a respiratory hazard (threshold 1imit value =
10 milligrams per cubic meter) (Sax and Lewis 1987). However, .
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. 1 boric oxide in soil appears to pose no specific environmental
2 concern. Boric oxide is not a listed waste in WAC 173-303-9905.
3
4 » Allyl alcohol and p-nitrobenzoic acid are the expected
5 degradation products of allyl magnesium bromide and
6 p-nitrobenzoyl chloride respectively. The degradation products
7 are identified as corresponding analytes of interest in
8 Table 7-1.
9
10 » Glycerin is a listed inventory constituent. However, glycerin
11 was not carried forward as an analyte of interest because it is
12 not a Tisted or characteristic waste.
13
14 e Aluminum chloride in the anhydrous form is toxic and reactive
15 (Merck 1989; Sax and Lewis 1987). However, any residual
16 unreacted AICl; in soil would be in either the hydrated or jonic
o 17 form, which are environmentally benign. Hydrogen sulfide was
- 18 present as a 1 percent constituent in approximately 11 pounds
m 19 (5 kilograms) of mixed organic solvents. Hydrogen sulfide
20 exhibits a relatively low boiling point {-142 °F (-61 °C)] and
™ 21 very high vapor pressure {greater than 15,000 millimeters per
22 mercury) characteristics. Gjven the small initial quantity, the
23 volatility and flammability characteristics, and the mode of
~ 24 disposal, it is considered highly unlikely that this compound
o 25 could be present in identifiable concentrations in soils at the
. 26 site. Lithium hydride is a strong reducing agent that is
27 pyrophoric and reactive with water (Merck 1989; Sax and
P~ 28 Lewis 1987; and Aldrich 1986). It is infeasible that LiH could
. 29 persist in soils in unreacted form. The reaction products, Li"
=30 and OH  jons, are environmentally benign. Sodium peroxide is
- 31 corrosive and reactive with water (Merck 1989; Sax and
32 lLewis 1987; and Aldrich 1986). Any residual sodium peroxide in
my 33 soil following demolition events would react with soil moisture
34 to form sodium hydroxide, which is environmentally benign in
™ 35 irace quantities. Based on the foregoing assessments, aluminum
36 chloride, hydrogen sulfide, 1ithium hydride, and sodium peroxide
37 were excluded from Table 7-1 as analytes of interest.
38
39
40 7.2.3 Sampling Methodology
41
42 The following sections discuss sample locations, background samples, and
43 analytical instrumentation and procedures.
44

45 7.2.3.1 Sample Locations. At a minimum, soil samples will be taken from the
46 11 locations indicated in Figure 7-1. The minimum numbers and types of

47 samples to be collected and submitted for analysis will consist of the

48 following:

921113.1527 7-5



3

7

WO~ O 0D e

DOE/RL-92-54, Rev. 0
11/30/92

* One authoritative sampie will be collected at the site center

* Five samples will be coilected from predetermined random locations
within the site boundary. A random number algorithm was used to
select these locations

* Five samples will be collected from Tocations outside the site
boundary. These locations also were selected with the aid of a random
number algorithm

* Surface samples will be collected from two of the 11 locations

¢ Two samples will be split in the field, placed in separate containers,
and submitted as duplicates for quality assurance and quality control
purposes

* Three blanks, consisting of an equipment blank, a field blank, and a
trip blank, will be coliected and submitted for analysis with the soil
samples and splits. Blanks will consist of pure silica sand.

Soil samples will be removed from the specified Tocations for qualitative
and quantitative analyses in an onsite mobile laboratory. Sampling will be
performed in conformance with EII 5.2, Appendix E (WHC 1988a). Samples will
be collected manually, using decontaminated, stainless steel hand tools. At
each location to be sampled, the uppermost 6 inches (15 centimeters) of soil
will be removed. Samples will be taken from the interval 6 to 18 inches
(15 to 46 centimeters) below grade. Chemical residues from the demolition
events would have been deposited at the surface of the soil column., OQver
time, the soluble constituents would have undergone gradual removal by
successive wetting fronts (from rainfall and snowmelt events), and redeposited
lower in the soil profile. With the proposed sampling approach, leachable or
otherwise mobile constituents that might have been reduced to concentrations
below detectable levels at the soil surface could still be detected below
grade. If volatile organics remain in the site soils, they should be more
readily detectable at shallow depths below the soil surface, rather than at
the surface itself. Two additional samples will be collected from the 0- to
6-inch (0- to 15-centimeter) interval at the locations shown in Figure 7-1 to
verify that contaminants do not persist as insoluble or immobile residues at
the soil surface.

A1l soil samples (including blanks and duplicates) will receive
preassigned sample numbers in conformance with EII 5.10, "Obtaining Sample
Identification Numbers and Accessing Hanford Environmental Information System
(HEIS) Data" (WHC 1988a). The sample volume required for each soil sample
will be 2 pounds (1.0 kilogram)} [4 pounds (2.0 kilograms) for samples that
will be split]. The samples will be chilled with ice. Samples will be stored
temporarily and transported to the analytical Taboratory in an ice chest.
Recommended holding time Timits for samples are listed by analyte/analytical
method in Table 7-1.

7.2.3.2 Background Samples., A Hanford Site-wide assessment of natural
constituent background Tevels has been performed for the Hanford Site
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(WHC 1991a; WHC 1991b). The majority of dangerous waste constituents
detonated at the site were organic chemicals, for which background values will
be assumed to be negligibly small. For these constituents, concentration data
will be compared to respective laboratory quantitation limits rather than
background. A few compounds on the waste inventory 1ist contained inorganic
metal and halide elements. Residues from these compounds could include
oxides, metal cations, and/or various anions with non-zerc background values.
Results from the Hanford Site-wide assessment will be available for use in
data interpretation. No independent assessment of local background values is
planned to support closure. The adequacy of available Hanford Site-wide
background data for site-specific contaminants will be evaluated in
conjunction with the interpretation of soil sample analytical results.
Additional soil sampling to evaluate local background could be performed if
necessary.

7.2.4 Analytical Instrumentation and Procedures

The onsite mobile Taboratory will be equipped with the following
principal analytical instrumentation:

+ Gas chromatograph (GC) - configured for multiple detectors as follows:

~ Photoionization detector (PID) - screening for aromatics,
unsaturated aliphatic compounds, chlorinated solvents

- Flame ionization detector (FID) - screening for volatile organic
compounds

- Electron capture detector (ECD) - screening for halogenated
compounds, pesticides, polynuclear aromatic hydrocarbons, and other
semivolatiles

+ Gas chromatograph/mass spectrometer (GC/MS) - quantitative analyses of
volatile, semivolatile and nonvolatile organic compounds. The gas
chromatograph/mass spectrometer analyses will be supported by the
following concentration/extraction systems:

- Purge and trap unit - extraction of volatile organic compounds

- Supercritical fluid extraction (SFE) unit - extraction of
semivolatile and nonvolatile organics

» X-Ray fTuorescence (XRF) spectrometér - screening and quantitative
analyses for metals.

* Ion chromatograph (IC) - quantitative analyses for cations and anions.

The onsite mobile Taboratory gas chromatograph unit is specifically
configured for operation of multiple detectors (i.e., photoionization
detector, flame ionization detector, and electron capture detector) in series.
This series configuration will be used to screen for organics in advance of

921113.1527 7-7



3

7

DOE/RL-92-54, Rev. 0
11/30/92

quantitative analysis by gas chromatograph/mass spectrometer. Specified
method detection Timits for the photoionization detector, flame ionization
detector, and electron capture detector units are 100 micrograms per kilogram
{parts per billion) (soil). Procedures for calibration, standardization, and
maintenance of the gas chromatograph photoionization detector, flame
jonization detector, and electron capture detector system will be based on
onsite mobile laboratory procedures, and published EPA methods.

WO~ WrN —

Procedures for calibration, standardization, and maintenance of the gas
10 chromatograph/mass spectrometer system and assocjated extraction systems will
11 be based on the following published methods:

12

13 For volatile organics:

14

15 * SW-846 Method 5030--Sample preparation by the purge and trap method
16

17 e SW-846 Method 8240--Volatile organic compounds by gas

18 chromatograph/mass spectrometer: packed column technique

19

20 * SW-846 Method 8260--Volatile organic compounds by gas

21 chromatograph/mass spectrometer: capiliary technique

22

23 For semivolatile organics:

24

25 * SW-846 Method 8250--Semivolatile organic compounds by gas

26 chromatograph/mass spectrometer: packed column technique

27

28 e 5W-846 Method B8270--Semivolatile organic compounds by gas

29 chromatograph/mass spectrometer: capillary technique.

30 ) o

31 The EPA has not formally approved a supercritical fluid extraction

32 procedure for gas chromatograph/mass spectrometer determinations. A draft

33 method currently is under review (EPA 1991). Procedures for the onsite mobile
34 Tlaboratory will be based on procedural guidance from the instrument

35 manufacturer. The specified method detection Timit for the gas

36 chromatograph/mass spectrometer system for volatiies is 10 micrograms per

37 Tliter.

39 The x-ray fluorescence technique is a rapid-turnaround, nondestructive
40 test method for metals (specifically, metals with atomic numbers greater than
41 11). The onsite mobile Taboratory x-ray fluorescence system configuration

42 will include vacuum pump, power source, soil grinder, sample preparation

43 materials, and metal standards. The onsite mobile Taboratory procedure will
44 reference Method FM-2 (EPA 1988). Specified detection Timits for target

45 metals specifically regulated under the National Pollution Discharge

46 Elimination System, RCRA, and the Clean Water Act of 1977 will be

47 20 micrograms per gram.

49 Onsite mobile laboratory analyses for Na*, NH,", K*, Mg™, ca™, cr', No,",
50 NO,", Ci°, F', Br', SO,7°, HPO,” ", and CN" will be performed by ion

51 chromatography methods. Specified detection Timits for CN™ and Cr*® are

52 10 micrograms per liter. Specified detection 1imits for other listed ijons are
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20 micrograms per milliliter. Ion chromatograph1c analyses will be performed
according to EPA Method 300.0 for anions (exc1ud1ng CN"), Methed 300.7 for
cations (excluding Cr' ), Method 218.6 for Cr*®, and Method 353.2 for nitrogen,
NO;~ and NO,” (EPA 1979). There currently is no EPA approved methed for CN by
ion chromatography Determinations for CN will follow the recommended method
from the ion chromatography system manufacturer.

The onsite mobile laboratory will be equipped with auxitiary
instrumentation for determining sample mass, pH, electrical conductivity, and
C0,/C0; content.

7.2.5 Quality Assurance and Quality Control

This section summarizes the quality assurance and quality control
components and procedures that will be imposed on the onsite mobile laboratory
operation and the documentation that will be generated along with the
analytical data to ensure that the data will be acceptable.

The objective of the onsite mobile Taboratory procurement is to provide
onsite, quick-turnaround screening capabilities for samples of contaminated
media equivalent to analytical level III. To ensure that the basic character
of analytical expedience of the mobile laboratory will not be compromised,
analytical guality assurance and quality control will be Timited to procedures
and protocols that are appropriate for production of analytical level III
data.

The following quality assurance requirements will be imposed on all
analytical work performed by the mobile laboratory.

* Dupilicate samples: Duplicate samples will be included for analysis
with each batch of samples. In this context, a batch of samples
refers to a group of samples collected during one sampling event by a
single method. Dupiicate samples will be placed in separate
containers and assigned separate numbers in the field (for field
quality assurance purposes) or will be prepared in the laboratory by
dividing (splitting) an individual sample (for laboratory quality
control purposes).

*» Method check samples: A check sample will be analyzed with each batch
of samples. The check sample will contain a representative subset of
the constituents to be determined by each prescribed analytical
method. Check samples will be prepared with constituent
concentrations approaching the limit of quantification as a means of
continuously monitoring the accuracy and precision of the various
analytical methods.

* Column check standards: Each batch of adsorbents used in
chromatographic analysis will be checked for constituent recovery by
running the elution pattern with standards as a column check. The
elution pattern will be optimized for maximum recovery of constituents
and maximum rejection of contaminants.
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Instrument calibration: Analytical instrumentation will be maintained .
in tuned, aligned, and/or calibrated condition consistent with

applicable requirements specified in the onsite mobile laboratory's

analytical procedures and/or calibration schedules. Calibration

records will be maintained for all onsite mobile laboratory

measurement and test equipment.

Reagent blanks: A reagent blank will be carried through each
analytical procedure with each batch of samples.

Additional quality assurance and quality control requirements for gas
chromatograph/mass spectrometer analyses: Instrument calibration
status will be checked once each operating day or at the beginning of
each 12-hour period of operation. Calibration will be verified by
comparing the response at specified frequencies against a standard
curve, For use in determinations of volatile organics, gas
chromatograph/mass spectrometer response will be checked with
4-bromofliuorcbenzene. For semivolatiles, decafiuorotriphenylphosphine
will be used as the check standard. If the instrument response is out
of specification for any ion species identified in the ion abundance -
criteria in the analytical procedure, the instrument will be
recalibrated and rechecked before any additional analyses are
performed.

Additional quality assurance and quality controi requirements for

x-ray fluorescence analyses: Additional quality assurance and quality
control will be required for Xx-ray fluorescence analyses because of .
the nature of the technique and the small mass of sample used to '
perform the analysis. Frequent analyses of duplicate samples are
necessary to monitor both sample homogeneity and analytical precision.

At Teast one duplicate sample will be analyzed per 20 samples or per
sample lot, whichever is greater. Precision will be evaluated by
computing the relative percent difference between the results from
duplicate samples x, and X,. The relative percent difference is

computed as follows:

x|

X

where X is the mean of x, and x, Acceptance criteria for relative

percent difference will Be defined in operating procedures for quality

control purposes. If resuits for a given element fall outside this

1imit, the data will be flagged and x-ray fluorescence analyses

suspended until the problem has been diagnosed and corrected.

Diagnostic steps will include analyzing additional splits or

duplicates to evaluate sample homogeneity and rerunning calibration

standards to evaluate the performance of the X-ray fluorescence

relative to specifications. Calibration standards will include

National Institute of Standards and Technology reference metals .

B | X,
RPD =100

specimens and check standards containing a mixture of metal
constituents.
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» Additional quality assurance and quality control requirements for ion
chromatography analyses: Additional quality assurance and gquality
control requirements for ion chromatography analysis are prescribed in
EPA/600/4-79/020 "Methods for Chemical Analysis of Water and Wastes",
Methods 300.0 (anijons), 300.7 (cations), 353.2 (nitrogen, NO;/NG,),
and 218.6 (Cr*®) (EPA 1979). These requirements will be incorporated
(directly or by reference) into onsite mobile laboratory analytical
procedures.

To provide objective verification of the analytical quality of the onsite
mobile laboratory operation, the laboratory will be enrolled in and
periodically evaluated by the Proficiency Environmental Testing program,
administered by the Analytical Products Group, a subsidiary of Curtin Matheson
Scientific, Incorporated, 2730 Washington Boulevard, Belpre, Ohio 45714. The
Proficiency Environmental Testing program distributes standards (i.e., spike
samples) bimonthly to participating laboratories for analysis. Standards are
provided for gas chromatograph analyses for volatile and semivolatile
organics, x-ray fluorescence metals, and ions analyzed by ion chromatography.
The Analytical Products Group collates and evaluates the results reported by
all of the laboratories. The quality assurance officer for each laboratory
receives a report of findings, including the true values of constituents in
the standards, the individual laboratory's percent recovery, the means and
standard deviations for all participating laboratories, and the individuail
laboratory's deviation from the mean for each standard.

7.2.6 Field Documentation

The field team Teader will maintain a Togbook during soil sampling
activities, in accordance with EII 1.5, "Field Logbooks" (WHC 1988a).
Information pertinent to ongoing activities at the closure area wiil be
recorded in a legible manner with indelible ink in the logbook.

7.2.7 Evaluation of Data

Data reliability will be evaluated through a review of field
documentation, sample handiing procedures, analytical procedures, onsite
mobile laboratory documentation, and ealibration records. The purpose of the
review will be to establish the reliability of the data by verifying that:
(1) samples were labeled, handled, and controlled in a manner designed to
minimize the possibiiity of physical misidentification, (2) instrumentation
was maintained in calibration for the duration of the activity, and
(3) analysis and calibration records are in complete and retrievable
condition. Procedures for quality control documentation will follow SW-846,
Chapter 1, "Quality Assurance" (EPA 1990).

7.2.8 Statistical Evaluation

Analytical results will be reviewed and summarized. Procedures for
calculating detection and quantitation limits of constituents and for
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reporting of data will follow the guidance in EPA SW-846, Chapter 1, "Quality
Assurance" (EPA 1990) and Characterization and Use of Soil and Groundwater
Background for the Hanford Site (WHC 1991a). Constituents will be eliminated
from further consideration in cases where all results are below detection
Timits (provided the detection 1imit is below background). For the remaining
constituents, data will be tabulated for statistical evaluation. Summary
statistics will be computed. The following information for individual
constituents will be summarized for presentation:

Total number of values

Number of values less than detection limits
Minimum value

Maximum value

Mean

Median

Standard deviation

Coefficient of variation.

Data analysis and evaluation procedures will be used that: (1) balance
the false positive and false negative error rates; (2) are appropriate for the
distribution of sample data for each analyte; and (3) are consistent with the
nature of the data (e.g., the proportion of 'non-detects' in the data sets)
and the appiicable regulatory Timits (background values or risk-based
standards). Appropriate statistical methods might include (but would not be
limited to) tests on means, percentiles, and/or proportions.

7.2.9 Petermination of Proposed Action Levels

Action Tevels will be proposed for all contaminants of concern.
Contaminant Tevels will be compared against proposed action levels to assess
the need for remedial action. If a determination is made that some remedial
action will be necessary as a condition of closure, a remedial action plan
will be prepared. Soil cleanup action levels will be developed from Hanford
Site background threshold values, MTCA~based acceptable exposure level
information (WAC 173-340), and/or EPA soil cleanup guidance.

7.3 REMOVAL OF CONTAMINATED SOIL

If soil sampling results and assessments of remedial options should
indicate that soil removal might be necessary to close the Ash Pit Demolition
Site, this section of the closure plan will be implemented as indicated in
Chapter 6.0, Figure 6~1. This section describes the following activities
relating to soil removal:

Estimating the volume of contaminated soil to be removed
Soil removal survey control

Soil removal operations

Verification sampling.
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7.3.1 Estimating the Volume of Contaminated Soil to be Removed

The volume of contaminated soil will be determined based on socil sampling
results (i.e., the indicated constituents and their respective concentrations
and distributions) and the constituent-specific proposed action levels (i.e.,
soil cleanup values). The volume of contaminated soil will be caicuiated in
the following manner.

e Soil sample information will be plotted on a closure area plan
drawing.

¢ A random sampling scheme has been proposed for initial soil sampling
(Section 7.2.4). Supplemental sampling with portable field screening
instrumentation might be carried out to better define the areal extent
of contamination. Because contaminant concentration data typically
are nonuniform, and random sampling schemes typically lead to unequal
areas of influence around individual sample Tocations, it normalily is
necessary to apply some type of weighted-area technique to determine
the volume of contaminated soil from the sample information. One
common weighing technique involves construction of a 'Thiessen
network' (Linsley and Franzini 1964). A Thiessen network is developed
on a map by connecting adjacent sample locations by straight lines and
erecting perpendicular bisectors to each connecting 1ine. The polygon
defined by the perpendicular bisectors around a sample location
encloses an area that is everywhere closer to that sample Tocation
than to any other.

= Polygons containing elevated levels of contaminants relative to
proposed action levels will be identified as contaminated areas. The
vertical extent of contaminated soil within each contaminated area
will be taken as 2 feet (0.6 meter) {conservatism added). For each
contaminated area, the volume of soil to be removed will be determined
as the product of the 2-foot (0.6-meter) depth and affected surface
area. The total volume of contaminated soil will be computed as the
sum of the volumes of the individual contaminated polygons and any
'surrounded' polygons.

7.3.2 Soil Removal Survey Control

Corner monuments installed at the site will serve as control points
(semipermanent reference points with known horizontal and vertical
coordinates) for any soil removal excavation work. The monuments also
provided location control for the surface radiological survey and soil
sampling activities. If removal of contaminated soil is necessary for clean
closure of the site, additional control points may be installed as needed to
effectively manage and document the excavation work. As preliminary actions,
a survey grid will be projected over the area to be excavated, and a
controlled drawing of the existing site topography will be prepared
identifying all control point positions and soil sample Tocations. Depending
upon the size and shape of the excavation area, elevation surveys and grade
stakes will be used (as appropriate) to control the work. The controlled
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drawing will be modified to show the extent of soil removed and the final site
surface configuration. Afterward, the survey grid and the drawing(s) will
assist in location control and documentation for verification sampling.

7.3.3 Soil Removal Operations

If necessary and if the contaminated soil volume is sufficient, it is
envisioned that the soil removal operation will be performed using standard
types of earth moving equipment (e.g., grader, front-end Toader, backhoe, rear
dump trucks, and water tanker truck). Excavation will be performed with
either a backhoe or a front-end Toader. If needed, to minimize dust
generation and potential releases of contaminants, a water truck could apply
water periodically to the excavation area and adjacent affected areas. Dust
control activities will be repeated as necessary to maintain the soil in a
damp (but not saturated) condition sufficient to minimize or eliminate dust
production.

If the contaminated soil volume is small, 55-gallon (208-1iter)
containers will be used. Alternatively, soil could be bulk loaded into rear
dump trucks. Trucks will be loaded in a conservative manner (with adequate
space remaining below the top of the dump box) to ensure that spillage and/or
unnecessary contamination of equipment surfaces does not occur. During truck
loading and transportation, standard precautions will be taken to prevent
airborne dispersal of materials from moving vehicles and/or the spread of
contaminants by spilling or dripping of contaminated solids and/or liquids. A
bed Tiner (or a truck with a continuous one-piece bed) will be used to prevent
Teakage. After a truck is Toaded, the contaminated soil will be maintained in
a damp condition and the 1o0ad will be covered to prevent airborne
contamination during transportation. The amount of moisture in the soil will
be monitored to minimize or prevent the accumulation of free liquids in the
truck bed.

Contaminated soil {containerized or bulk loaded) will be transported to a
permitted (or interim status) disposal facility. An EPA hazardous waste
manifest would be prepared to document each offsite shipment of contaminated
soil as required in WAC 173-303-180 and 40 CFR 262. Contaminated soil will be
prepared for shipment (i.e., labeled, marked, and placarded) as required in
WAC 173-303-190. This section of the WAC incorporates by reference the
applicable federal regulations on hazardous waste shipments (49 CFR 172, 173,
178, and 179).

If soil removal is necessary, the affected area will be recontoured with
surrounding soils. After excavation and before recontouring of the removal
areas, the affected area will undergo verification sampling (Chapter 6.0,
Figure 6-1). Actual surface elevations will be checked against firing range
design elevations and calculations to ensure that the firing range can fulfill
its intended purpose. A final revision of the controlled closure area map
will be prepared to show the 'as built' configuration of the firing range.

As appropriate, the destination of any removed soil will be identified
within the Ash Pit Demeolition Site Administrative Record. This identification
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will be undertaken concurrently with the closure certification (Section 7.7).
A1l removed waste will be managed and disposed of in accordance with Ecology
regulations.

7.3.4 Verification Sampling

Verification sampling will be performed following soil removal to
establish that residual concentrations of the designated constituents are
below action levels (i.e., the objective of soil removal has been attained).
Verification sampTes will be taken from the newly exposed surface area
resulting from soil removal. It is envisioned that a simple random design
approach would be used to select sample locations. The number of samples to
be taken will depend on the extent of soil removal activities. Verification
samples will be analyzed in an onsite mobile laboratory. The scope of sample
analysis will be limited to quantifying the residual concentrations of
designated constituents of concern to compare these concentration values to
the cleanup standards. Before verification sampling, the number and Tocation
of the samples and the constituents for analysis will be submitted for
regulatory concurrence. It is envisioned that verification samples would be
analyzed by the same procedures identified in Section 7.2.2.

7.4 PERSONNEL TRAINING

Appendix 7B contains a brief description of the training courses.

Training for soil sampling personnel is covered within the EIIs. All
personnei entering the TSD unit during closure must have 40 hours of hazardous

waste training (Appendix 7B). Before performing actual closure activities,
specific work plans will be submitted to the Tead regulatory agency for
review. These documents will detail the specific work activities and will not
be written until the Tatest technology and specific materials and equipment
are known.

7.5 SCHEDULE FOR CLOSURE

Closure of the Ash Pit Demolition Site will begin on notification by
Ecology of plan approval. Closure will proceed according to the schedule
presented in Figure 7-2.

Official copies of the closure plan will be located at the following
office:

U.S. Department of Energy,
RichTand Field Office
Federal Building

825 Jadwin Avenue

P.0. Box 550

Richland, Washington 99352.
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The DOE-RL office will be responsible for amending this closure plan, as
deemed necessary, according to the amendment procedures in WAC 173-303-610.
The closure plan will be kept at the DOE-RL office until closure is complete
and certified.

7.6 AMENDMENT OF CLOSURE PLAN

The closure plan for the Ash Pit DemoTition Site will be amended whenever
changes in operating plans or unit design affect the closure plan; whenever
there is a change in the expected year of closure; or if, when conducting
closure activities, unexpected events require a modification of the closure
plan. The closure plan will be modified in accordance with WAC 173-303-610.
This plan may be amended any time before certification of final closure of the
Ash Pit Demolition Site.

If an amendment to the approved closure plan is required, the DOE-RL will
submit a written request to the lead regulatory agency to authorize a change
to the approved plan. The written request will include a copy of the closure
plan amendment for approval.

7.7 CERTIFICATION OF CLOSURE AND SURVEY PLAT

Within 60 days of closure of the Ash Pit Demolition Site, the DOE-RL will
submit to the Benton County Auditor and the lead regulatory agency a
certification of closure and a duly certified survey plat. The certification
of closure will be signed by both the DOE-RL and a registered independent
professional engineer, stating that the unit has been closed in accordance
with the approved closure plan. The certification will be submitted by
registered mail or an equivalent delivery service. Documentation supporting
the independent registered professional engineer's certification will be
supplied upon request of the regulatory authority.

The DOE-RL and the independent professional engineer will certify with a
document similar to Figure 7-3.
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. Figure 7-1. Soil Sample Locatjons for the 200 West Ash Pit

Demolition Site.
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CLOSURE CERTIFICATION
FOR

Hanford Site
U.S. Department of Energy, Richland Field Office

We, the undersigned, hereby certify that ali
closure activities were performed in accordance

P~
with the specifications in the approved clesure plan.
o
Y
e Owner/Operator Signature DOE-RL Representative Date

(Typed Name)

P.E.# State

e Signature Independent Registered Professional Engineer Date
(Typed Name, Professional Engineer license number, state of issuance, and date

et of signature)

921113.1348

Figure 7-3. Typical Closure Certification Document.
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Table 7-1. Proposed Analytes of Interest, Analytical Methods and
Recommended Holding Time Limits for Investigative Soil Sampling
200 West Ash Pit Demolition Site.

dp—t

o

Analysis for Volatile Organics by Purge and Trap Followed by GC/MS Cholding time = 14 days to analyze):

Target Compound List (TCL) Analytes;

L]
*

Benzene
Toluene

Tentatively Identified Compound (TIC) Analytes:

* & & 8 0 80N 0SB e

Acrolein (poor purging analyte)
1,2-Bis(2-chloreethoxyjethane
Bromobenzene

2-Butoxyethanol

Cyclohexane

Diisopropyl benzene

Dioxane (poor purging analyte)
Ethyl acetate

Ethyl ether

Heptane

Hexane

Isopropyl ether

Naphtha (petroleum naphtha)
Nitromethane

Tetrahydrofuran
Tetrahydronaphthalene

L]
*

Analysis for Semivolatile Organics by Supercritical Fluid Extraction followed by GC/MS (holding time = 7
days to extract/40 days to analyze following extraction):

Phenyl ether
Picryl chloride

* ¢ 8 S 0w

Aqueous Extraction Followed by Direct Aqueous Injection ¢holding time = 14 days to analyze):

Allyl aleohol (degradation product of allyl magnesium bromide)
n-Butyl alcohol (degradation product of butylLlithium)

Ethylene glycol monoethyl ether

Methanol

p-Mitrobenzoic acid (degradation product of p-Nitrebenzoyl chloride)
Picric acid

Analysis for Metals by X-Ray Fluorescence (holding time = & months);:

Chromium metal, powdered

Tons by Ion Chromatography (helding time = 28 days to analyze):

Chloride .
Sulfate
Sulfide

O 0O~ UT PO COHO OO~ U SN\~ CAO00 TN TR IO O W0 00T 1Rl = A 00 JCPRIT - NI—= OO COIOWIT - ) N —

O UK ONCTOKIICN R PSP PO Q000 G0 G LI 00 IIRMNINIM

Ancillary Analyses (no holding time limit - analyze immediately after adding water):

Soil pH (by H" ion selective electrode method)

921113.1348
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8.0 POSTCLOSURE PLAN

In the event that the Ash Pit Demolition Site cannot be clean closed and
that residual soil contamination remains after soil removal activities, a Ash
Pit Demolition Site postclosure permit application will be submitted in
accordance with WAC 173-303 regulations.

8.1 NOTICE IN DEED BOOK

This closure plan proposes that the Ash Pit Demolition Site be closed
with no residual soil contamination that would pose a threat to human health
or the environment. However, if closure cannot be secured, the following
action will be taken in accordance with WAC 173-303-610(1)(b). Within 60 days
of the certification of closure, the DOE-RL will sign, notarize, and file for
recording the notice indicated below. The notice will be sent to the Auditor
of Benton County, P.0. Box 470, Prosser, Washington, with instructions to
record this notice-in-deed book.

TO WHOM IT MAY CONCERN

The United States Department of Energy, Richland Field Office, an
operations office of the United States Department of Energy, which is a
department of the United States Government, the undersigned, whose local
address is the Federal Building, 825 Jadwin Avenue, Richland, Washington,
hereby gives the following notice as required by 40 CFR 265.120 and
WAC 173-303-610(10) (whichever is applicable):

(a) The United States of America is, and since April 1943, has been in
possession in fee simple of the following described lands: (Tegal
description of the Ash Pit Demolition Site)

(b) The United States Department of Energy, Richland Field Office, by
operation of the Ash Pit Demolition Site, has disposed of hazardous
and/or dangerous waste under other terms of regulations promulgated
by the United States Environmental Protection Agency and the
Washington State Department of Ecology (whichever is applicable) at
the above described land

(c}) The future use of the above described land is restricted under terms
of 40 CFR 264.117(c) and WAC 173-303-610(7)(d) (whichever is
applicable)

(d) Any and all future purchasers of this land should inform themselves
of the requirements of the regulations and ascertain the amount and
nature of wastes disposed on the above property

(e) The United States Department of Energy, Richland Field Office has
filed a survey plat with the Benton County PTanning Department and
with the United States Environmental Protection Agency, Region 10,
and the Washington State Department of Ecology (whichever are

921103.1424 8-1
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applicable) showing the location and dimensions of the Ash Pit
Demolition Site and a record of the type, location, and quantity of
waste treated.

8.2 POSTCLOSURE CARE

Postclosure care is required when a TSD unit has residual contamination
that poses a problem to human health or the environment. At the Ash Pit
Demolition Site, underlying soils and possibly groundwater might have been
contaminated by waste treated during Ash Pit DemoTition Site operations.
Under the Tri-Party Agreement, source contamination and groundwater operabie
units will be investigated and remediated under the CERCLA process.

As described in Chapter 6.0, soil remediation may be deferred to the
CERCLA remedial investigation/feasibility study process. If the soil is
contaminated from Ash Pit Demolition Site detonation activities, the TSD unit
will not be considered closed until the remediation is complete. If closure
is deferred until larger-scale cleanup is implemented, the TSD unit area will
be inspected, at a minimum, once a year until CERCLA remediation. This
inspection would be combined with TSD unit inspections presently conducted.
The inspections would determine the need for maintenance of any temporary
covers or other physical barriers. Any required maintenance would be
performed by Hanford Site personnel.

Any data obtained from sampling and analyses during RCRA closure
activities will be part of the official record and inciuded with the closure
plan. These data will be taken into account and used during the CERCLA
evaluation of the 200-55-2 operable unit, as well as any data collected
specifically for the CERCLA evaluation.

921117.1147 8-2
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92070921-7CN
(Photograph taken 1992)

200 West Ash Pit Demolition Site, Facing Southeast.
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7A.0 QUALITY ASSURANCE PROJECT PLAN FOR SOIL SAMPLING AND ANALYSIS FOR
THE 200 WEST ASH PIT DEMOLITION SITE :

This appendix provides the quality assurance and quality control
information for assuring that the Ash Pit Demolition Site closure activities
(Chapter 7.0) will provide suitable closure data.

7A.1 PROJECT DESCRIPTION

On two occasions, in November 1984 and June 1986, characteristic
ignitable and reactive dangerous waste, consisting predominantly of organic
compounds and metal salts, was detonated at the Ash Pit Demolition Site. This
TSD unit will undergo closure consistent with WAC 173-303. The present status
of soil contamination at the Ash Pit Demolition Site is unknown. One or more
rounds of soil sampling and analysis are proposed in the closure plan to
identify and characterize constituents of concern in the surface soils at the
Ash Pit DemoTitijon Site. This quality assurance project plan (QAPjP) has been
prepared for regulatory review with the closure plan in support of proposed
sampling and analysis activities.

7A.1.1 Project Objectives

The principal objective of investigative sampling will be to determine
whether dangerous waste constituents are present in the surface soils at the
site at Tevels of potential reguliatory concern. If soil contaminants are
discovered at or above levels of concern, then a secondary objective of
sampling will be to define the extent of contamination. A minimum of one
round of soil sampling is proposed at the Ash Pit Demolition Site for the
overall purpose of characterizing soil contamination. Collected samples wili
be analyzed in an onsite mobile Taboratory.

If any soil is removed from the Ash Pit Demolition Site to facilitate
closure, an intermediate round of sampling and analysis (verification
sampling) would be performed to demonstrate that soil removal objectives had
been achieved (i.e., that residual contamination levels were below the
proposed cleanup values).

If needed, another round of soil sampling and analysis (confirmatory
sampling} might be performed to provide confirmation of previous analytical
results produced by the onsite mobile Taboratory. Confirmatory samples will
be split. One set of splits might be analyzed by the onsite mobile
laboratory. The second set of splits might be analyzed by an EPA-approved
subcontractor laboratory.

921113.1407 APP 7A-1



OO~ UIaWN—

DOE/RL-92-54, Rev. 0
11/30/92

7A.1.2 Applicability and Relationship to the Onsite Contractor's
Quality Assurance Program

This QAPJP applies specifically to field activities and Taboratory
analyses to be performed in support of closure of the Ash Pit Demolition Site.
This QAPjP has been prepared in compliance with the Environmental Engineering,
Geotechnology, and Permitting Function Quality Assurance Program Plan
(WHC 1990a). This QAPjP describes the means selected to implement quality
assurance program requirements, defined in the Quality Assurance Manual
(WHC 1988b), as the requirements apply to environmental investigations, while
accommodating the specific requirements for projeci plan format and content
agreed upon in the Tri-Party Agreement. The project plan contains a matrix of
procedural resources from Environmental Engineering, Geotechnology, and
Permitting Function Quality Assurance Program Plan (WHC 1990a) and
Environmental Investigations and Site Characterization Manual (WHC 1988a).
This QAPjFP is subject to mandatory review and revision in advance of
initiation of field sampling activities. Distribution and revision control of
this plan will be carried out in compliance with QR 6.0, "Document Control,”
and QI 6.1, "Quality Assurance Document Control" (WHC 1988b). All plans and
procedures referenced in this QAPjP are available for regulatory review.

7A.2 PROJECT ORGANIZATION AND RESPONSIBILITIES

Organization responsibilities are discussed in the foilowing sections.

7A.2.1 Project Management Responsibilities

The operations contractor's Regulatory Support organization and the
Environmental Restoration Engineering Function have primary responsibilities
for conducting this investigation. An organizational chart is included as
Figure 7A-1. The responsibilities of key test personnel and organizations are
described in the following.

* Dangerous Waste Closure Plan Lead (Regulatory Support Organization)--
The Dangerous Waste Closure Plan Lead is responsible for the overall
organization of the closure plan and will interface with the
regulatory agencies and the U.S. Department of Energy.

* Technical Lead--The Technical Lead is responsible for overall
direction of sampling and testing activities; responsibilities include
the planning and authorization of all work and management of any
subcontracted activities, as well as overall technical schedule and
budgetary performance.

* Quality Assurance O0fficer--The Quality Assurance Officer is
responsible for coordination and/or oversight of performance to the
QAPjP requirements by means of internal auditing and surveillance
techniques. The Quality Assurance Officer retains the necessary
organizational independence and authority to identify conditions

$21113.1407 APP 7A-2
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adverse to quality and to inform the Technical Lead of needs for
corrective action.

* Health and Safety Officer (Environmental Division/Environmental Field
Services)--The Health and Safety Officer is responsible for
determining potential health and safety hazards from volatile and/or
toxic compounds during sample handling and sampling decontamination
activities. The Health and Safety Officer has the responsibility and
authority to halt field activities because of unacceptable health and
safety concerns.

+ Health Physics Technician--The health physics technician is
responsible for ensuring that all monitoring and protection procedures
are being followed as required in the dangerous waste operations plan.
The health physics technician has the authority to take whatever steps
might be necessary to carry out this function.

* Field Team Leader--The Field Team Leader is responsible for onsite
direction of sampling technicians in compliance with the requirements
of the sampling plan (Chapter 7.0, Section 7.2), this QAPjP, and
implementing all EIls.

+ Sample Management Organization--The sample management organization is
responsible for procurement and coordination of analytical support
services, sample tracking through the Taboratories, and receipt and
validation of analytical data as discussed in Section 7A.8.

7A.2.2 Analytical Laboratories

The field sampling team will be responsible for screening all samples for
gross alpha and beta/gamma radioactivity and for separating samples for
further analysis. Samples with levels exceeding 200 picocuries per gram
(total activity) or 60 picocuries per gram (alpha) will be routed to a Hanford
Site or participating contractor Taboratory qualified to handle analysis of
radioactive samples. Samples exceeding 200 picocuries per gram (total
activity) or 60 picocuries per gram (alpha) are not expected for this
investigation. Samples with Tower levels of radiocactivity will be routed in
accordance with the procedures identified below for chemical samples.

Samples will be routed to an onsite participating contractor, or
subcontractor laboratory, who will be responsible for performing the analyses
identified in the sampling and analysis plan in Chapter 7.0 and Tables 7A-1
and 7A-2 of this plan, in compiiance with work orders or contractual
requirements and approved procedures (Section 7A.4.1.2). At the direction of
the Technical Lead, services of alternate qualified laboratories may be
procured for the performance of split-sample analyses for performance audit
purposes. If such an option is selected, the alternate laboratory's quality
assurance plan and applicable analytical procedures will be approved before
use in compliance with Section 7A.4.1.2 requirements.
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7A.2.3 Other Support Contractors

Support contractors could be assigned project responsibilities at the
direction of the Technical Lead. Such services will be in compliance with
standard Hanford Site procurement procedure requirements as discussed in
Section 7A.4.1.2. All work will be performed in compliance with approved
quality assurance plans and/or procedures, subject to controls of QI 7.3,
"Source Surveillance and Inspection® (WHC 1988b).

7A.3 DATA QUALITY OBJECTIVES FOR MEASUREMENTS

Data quality objectives for a given data collection activity describe the
overall level of uncertainty that decision makers are prepared to accept in
the analytical results deriving from the activity. Data quality requirements
generally are defined in terms of specific objectives for precision, accuracy,
representativeness, comparability, and completeness. Objectives for soil
sampling at the Ash Pit Demolition Site is described in this section.

Analytes of interest, proposed analytical methods, analytical support levels,
and target practical quantitation Timit values are listed in Tables 7A-1 and
7A-2.

Precision typically is calculated either as a range (R) (for duplicate
measurements) or a standard deviation (s). Precision also can be expressed as
a relative range (RR) (for duplicates) or a relative standard deviation (RSD).
When the precision for a method is not constant over the concentration range
of interest, the reported range or standard deviation will describe the
concentration dependence. The dependence alternatively could be described in
terms of a slope and intercept for a linear relationship, an indicated
function for a nonlinear relationship, or a tabulated set of precision values
for specific indicated concentrations.

Accuracy usually is expressed as percent recovery (P) or as percent bias
(P-100). When accuracy is observed to be significantly concentration
dependent, it could be reported in terms of a linear relationship, an
alternative functional relationship, or as a table of measured values.

The method detection Timit is the minimum concentration of a chemical
constituent that can be measured reliably (i.e., it can be reported with
99 percent confidence that the analyte concentration is greater than zero).
The method detection 1imit is determined from a minimum of three replicate
analyses of samples of a given matrix type (water, soil, etc.) spiked with the
analyte of interest. The method detection Timit is the standard deviation of
the replicate measurements (reported in concentration units) multiplied by the
appropriate Student's t value for the number of replicates taken for a one-
tailed test at the 99 percent Tevel of confidence. Practical quantitation
Timit is defined in SW-846 (EPA 1990) as the Jowest concentration level that
can be determined reliably within specified Timits of precision and accuracy
during routine Taboratory operating conditions. Practical quantitation Timit
values are tabulated in SW-846 for various EPA approved analytical methods for
evaluating solid waste. Practical quantitation 1imit values are matrix-
dependent and method-dependent. Typically, practical quantitation limits are
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listed as multiples of the method detection Timits for specified methods and
matrix types.

Requirements are identified in the sampling and analysis plan for
collection of split samples and duplicates for the purpose of evaluating the
precision of laboratory analyses. In the sampling and analysis plan, specific
quality assurance and quality control requirements are identified for each
individual instrument system within the onsite mobile 1aboratory. These
requirements prescribe the types and frequencies of calibration checks to be
performed, the minimum frequencies for analyses of splits and duplicates (for
evaluation of method precision) and matrix spikes and reference samples (for
evaluation of method accuracy). Accuracy and precision will be calculated and
reported as described previously.

The performance of the analytical laboratory wiil be subject to method-
and analyte-specific quantitation 1imits as identified in Tables 7A-1 and 7A-2
and minimum requirements for precision, accuracy, and completeness as follows:

* Precision: The range (R), or difference, for individual pairs of
duplicates shall be within (i.e., Tess than) the critical range (R.)
value. The critical range is determined from the historical average

value of the range (R) as follows (ASTM 1983):

R, = 3.27 R

(When this technique is employed to evaluate precision, R, must be
recomputed periodically to reflect the most current value of R.)

* Accuracy: Percent recoveries (P) for individual determinations of
spikes and standards must fall within 2 standard deviations

(95 percent confidence interval) of the average percent recovery (P)
(ASTM 1983).

o Completeness: Requirements for precision and accuracy will be met for
at Teast 80 percent of the total number of determinations on quality
assurance and quality control samples.

More stringent requirements for precision and accuracy could be specified in
procedures for individual Taboratory methods. In that event, the more
stringent requirements also will apply as data quality objectives for this
project.

Goals for data representativeness for soil sampling are addressed
qualitatively by the specification of sample Tocations and intervals in the
soil sampling and analysis plan. Sample data should be comparable with other
measurement data for similar samples and sample conditions. Comparability
will be achieved qualitatively by using standard techniques to collect and
analyze representative samples and by reporting analytical results in
appropriate units.
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Approved analytical procedures will require adherence to reporting
techniques and units that are consistent with EPA reference methods to
facititate the comparability of data sets in terms of precision and accuracy.
Actual achieved and/or used detection limits, and values for precision,
accuracy, and completeness will be provided in all summary reports of
analyses.

Failure to conform to these criteria will be documented in data summary
reports as described in Section 7A.8.1, and will be evaluated in the
validation process discussed in Section 7A.8.2. Corrective actions will be
initiated by the Technical Lead as appropriate, as noted in Section 7A.13, in
the event that the criteria initially are not achieved.

For any soil sampling activities that are to occur at the Ash Pit
Demolition Site subsequent to investigative sampling, Table 7A-1 will be
updated to reflect current analytes of interest and data quality objectives as
project requirements. The listed practical quantitation Timit values in Table
7A-1 will be used as target values in negotiations for procurement of
analytical laboratory services in support of these activities.

7A.4 PROCEDURES

The following sections discuss sampling procedures to be used and the
approvals and control of these procedures.

7A.4.1 Procedure Approvals and Controls

The following sections describe the procedures referenced to support soil
sampling and analysis activities.

7A.4.1.1 Hanford Site Procedures. The Hanford Site procedures that have been
referenced to support soil sampling and analysis activities for the Ash Pit
Demolition Site are listed in the quality assurance program index in the
Environmental Engineering, Geotechnology, and Permitting Function Quality
Assurance Program Plan (WHC 1990a). Referenced procedures include Ells

(WHC 1988a), and quality requirements (QRs) and quality instructions (QIs)
(WHC 1988b). Requirements relating to approval, revision, and distribution
control of EIIs are addressed in EII 1.2, "Preparation and Revision of
Environmental Investigation Instructions”; requirements applicable to QIs and
QRs are addressed in QR 5.0, "Instructions, Procedures, and Drawings"; QI 5.1,
"Preparation of Quality Assurance Documents:; QR 6.0, "Document Control"; and
QI 6.1, "Quality Assurance Document Control". Other controlling documents
that apply to preparation, review, and revision of Hanford Site analytical
Taboratory procedures and sample managemeni procedures are identified under
Criteria 5.00 and 6.00 in the Environmental Engineering, Geotechnology, and
Permitting Function Quality Assurance Program Plan (WHC 1990a). A1l of the
aforementioned procedures will be available on request for regulatory review.

7A.4.1.2 Participating Contractor and/or Subcontractor Procedures. As noted
in Section 7A.2.1, participating contractor and/or subcontractor services may

921113.1407 APP 7A-6




9 3

OoO~-~Nhmp~Wwro -

DOE/RL-92-54, Rev. 0
11/30/92

be procured at the direction of the Technical Lead. A1l such procurements
will be subject to the applicable requirements of QR 4.0, "Procurement
Document Control"; QI 4.1, "Procurement Document Control"; QI 4.2, "External
Services Control"; QR 7.0, "Control of Purchased Items and Services"; QI 7.1,
"Preprocurement Planning and Proposal Evaluation"; and/or QI 7.2, "Supplier
Evaluation” (WHC 1988b). Whenever such services require procedural controls,
conformance to onsite procedures, or submittal of contractor procedures for
onsite review and approval before implementation, the requirement(s) will be
identified in the procurement document or work order, as applicable.
Anaiytical laboratories will be required to submit their analyitical procedures
as well as the current version of their internal quality assurance program
plans for review and approval. The subject plans and procedures will be
reviewed and approved by operations contractor's quality assurance, sample
management, and analytical laboratories organization personnel, and/or other
qualified personnel as determined by the Technical Lead. As necessary, all
reviewers will be qualified per the requirements of EII 1.7, "Indoctrination,
Training, and Qualification" (WHC 1988a). Al1 approved participating
contractor or subcontractor procedures, plans, and/or manuals will be retained
as project quality records in compiiance with the Document Control and Record
Management Manual, Section 9 (WHC 1989a); QR 17.0, "Quality Assurance
Records"; and QI 17.1, "Quality Assurance Records Control" (WHC 1988b). All
such documents will be available on request for regulatory review.

7A.4.2 Sampling Procedures

Soil samples for analysis in the onsite mobile Taboratory and for
confirmatory analysis by an offsite contractor Taboratory will be collected in
compliance with EII 5.2, "Soil and Sediment Sampling" (WHC 1988a). Sample
numbers will be assigned as indicated in EII 5.10, "Obtaining Sample
Identification Numbers and Accessing HEIS Data" (WHC 1988a). Sampling
activities will be carried out in conformance with the sample identification,
container type, preparation, and preservation requirements of EII 5.11,
"Sample Packaging and Shipping"” (WHC 1988a).

Field screening analyses for chemical constituents wiil be performed in
accordance with EII 5.9, "Soil Gas Sampling" (WHC 1988a). Additional
appendices to EII 5.9 (in preparation) will address operation, maintenance,
and calibration procedures for various individual field portable instruments.

7A.4.3 Procedure Additions and Changes

Additional EIIs or modifications to existing EIls that might be required
as a consequence of sampling plan requirements will be developed in compliance
with EII 1.2, "Preparation and Revision of Environmental Investigations
Instructions" (WHC 1988a). Should deviations from established EIIs be
required to accommodate unforeseen field situations, the Field Team Leader can
authorize such deviations consistent with provisions and requirements in
EIl 1.4, "Deviation from Environmental Investigations Instructions"

(WHC 1988a). Deviations are documented, reviewed, and dispositioned by means
of instruction change authorization forms, as required by EII 1.4. Other
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types of document change requests will be completed as required by the .
procedures governing their preparation and revision.

7A.5 SAMPLE CUSTODY

All samples obtained during the course of this investigation will be
controlled from the point of origin to the analytical laboratory as stipulated
in EIT 5.1, "Chain of Custedy" (WHC 1988a). Chain-of-custody documentation
also will be maintained for the return of residual sample materials from the
laboratory. Requirements and procedures will be defined in procurement
documentation to subcontractor or participant contractor laboratories for the
return of residual sample materials after completion of analysis. Laboratory
chain-of-custody procedures will ensure that sample integrity and
identification are maintained throughout the analytical process and will be
reviewed and approved in advance as required by onsite procurement control
procedures, as noted in Section 7A.4.1.2.

Results of analyses will be traceable to the original samples through a
unique code or identifier, as specified in Section 7A.4. A1l analytical C
results will be controlied as permanent project quality records as required by
QR 17.0, "Quality Assurance Records" (WHC 1988b) and EII 1.6, "Records
Management" (WHC 1988a}.

Sample and/or data flow will be coordinated by the sample management -
organization (Figure 7A-1). The sample management organization will be .
responsible for tracking, controlling, and verification of in-process samples
and data per Section 1.0, "Sample Tracking"”; Section 1.3, "Data Package
Control", and Section 1.1, "Data Package Verification" (WHC 1990b).

ATl soil samples will be screened in the field for beta/gamma and gross
alpha radicactivity in compliance with approved Hanford Site health physics
procedures (WHC 1988c). Samples must be released for offsite shipment by
health physics technicians before the samples can be transported to offsite
laboratories for analysis of dangerous constituents.

7A.6 CALIBRATION PROCEDURES

Calibration of ail measuring and test equipment, whether in existing
inventory or purchased for this investigation will be controlled as required
by QR 12.0, "Control of Measuring and Test Equipment"; QI 12.1, "Acquisition
and Calibration of Portable Measuring and Test Equipment"; QI 12.2, "Measuring
and Test Equipment Calibration by User" (WHC 1988b); and/or applicable EIIs
(WHC 1988a). Routine operational checks for field equipment will be as
defined within applicable EIIs or other field procedures. Similar information
will be provided in operations contractor-approved participating contractor or
subcontractor procedures.

Calibration of Hanford Site, participating contractor, and/or
subcontractor laboratory analytical equipment will be performed per applicable
standard methods, subject to review and approval.
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7A.7 ANALYTICAL PROCEDURES

Specific analytical methods or procedures will be reviewed and approved
before use in compliance with the procedures and procurement control
requirements noted in Section 7A.4.1.

7A.8 DATA REDUCTION, VALIDATION, AND REPORTING

Data reduction, validation of completed laboratory data packages,
reporting requirements, and review and records management are discussed in the
following sections.

7JA.8.1 Data Reduction and Data Package Preparation

On completion of each group of analyses, the analytical Taboratory will
be responsible for preparing a report summarizing the analytical results. The
analytical laboratory also will prepare a detailed data package that will
include all information necessary to perform data validation to the extent
indicated by the minimum applicable requirements of Section 7A.8.2. Data
summary repori format and data package content will be defined in procurement
documentation subject to review and approval as noted in Section 7A.4.1. As a
minimum, laboratory data packages will include the following:

* Sample receipt and itracking documentation (including identification of
the organization and individuals performing the analysis, the names
and signatures of the responsible analysts, sample holding time
requirements, references to applicable chain-of-custody procedures,
and the dates of sample receipt, extraction, and analysis)

» Instrument calibration documentation, including equipment type and
model, with continuing calibration data for the time period in which
the analyses were performed

* Quality control data, as appropriate for the methods used, including
matrix-spike/matrix-spike duplicate data, recovery percentages,
precision data, 1aboratory blank data, and identification of any
nonconformances that might have affected the Tlaboratory's measurement
system during the time in which the analyses were performed

* The analytical results or data deliverables, including reduced data,
reduction formulas or algorithms, and identification of data outliers
and/or deficiencies.

Other supporting information, such as initial calibration data,
reconstructed ion chromatographs, spectrograms, traffic reports, and raw data,
need not be included in submittal of individual data packages unless
specifically requested by the Technical Lead or the sample management office.
A1l sample data, however, will be retained by the analytical laboratory and
made available for systems or program audit purposes upon the request of the
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operations contractor, DOE-RL, or regulatory agency representatives .
(Section 7A.10.0). Such data will be retained by the analytical laboratory

through the duration of the contractual statement of work, at which time the

data will be transmitted for archiving.

»

A completed data package will be reviewed and approved by the analytical
laboratory quality assurance manager before the package is submitted to the
sample management organization for validation.

O Q0 1 O U7 f W DN bt

10 The requirements of this section will be included in procurement
11 documents and/or work orders, as appropriate, in compliance with the
12  procurement control procedures jdentified in Section 7A.4.1.

13

14

15 7A.8.2 Validation

16

17 Validation of compTeted laboratory data packages will be performed by the

18 sample management organization. Data validation and reporting will be
19 performed in conformance with requirements and procedures identified in Data
20 Validation Procedures for Chemical Analyses (WHC 1992).

22 In the case of data obtained by field screening methods, the results will
23 not be submitted in the form of data packages or sample delivery groups, and
24 data reduction and reporting will not be subject to validation.

26 Data validators will perform a number of tasks on each sample delivery
27 group in response to general and specific requirements identified in the data
28 validation procedures (WHC 1992). A sample delivery group is defined as a

29 group of samples (usually 20 or fewer) reported within a single laboratory

30 data package. These tasks are summarized as follows:

31

32 » Take delivery of the data package, stamp the receipt date on the

33 package, and make duplicate copies of the sample concentration

34 reports or report forms

35

36 e Organize and review the data package for completeness as described in
37 the data validation procedures Section 3.0 through Section 9.0

38 (WHC 1992) and document the completeness review on the applicable data
39 validation checklist

40

41 » Validate the data package and qualify sample results according to the
42 procedures and criteria described in the data validation procedures

43 Section 3.0 through Section 10.0 (WHC 1992). Data that are rejected
44 at any point during validation will be eliminated from further review
45 or consideration

45

a7 * Check for calculation and transcription errors, applying the frequency
48 guidelines identified below

49

50 * Resolve any discrepancies jdentified during the review of the data

51 package, including any missing data, with the Taboratory .
52
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* After the data have been validated, prepare a narrative summary of the
acceptability of the data, and prepare a summary of the validated
results in tabular and electronic formats

* Submit the data validation report, with the narrative summary, an
electronic media copy of the data, checklists, summary forms, and the
qualified laboratory concentration reports to the Technical Lead
within 21 days after receipt of the data package from the Taboratory.

For this sampling and analysis project, the following frequencies will be
used to check for calculation and transcription errors.

 Investigative samples and verification samples taken following soil
removal-~-All reported laboratory results for at Teast 20 percent of
the samples contained in the sample delivery group and 100 percent of
the reported quality control samples (duplicates, matrix spikes, field
blanks and any performance audit samples) will be recalculated and
verified against the instrument printouts and bench sheet records (raw
data). If possible, at Teast one-half of the samples selected for
recalculation should contain positive results for the compounds
analyzed.

* Confirmatory samples--Al] reported laboratory results for 100 percent
of the samples contained in the sample delivery group and 100 percent
of the reported quality control samples (duplicates, matrix spikes,
field blanks and any performance audit samples) will be calculated and
verified against the raw data.

Reporting requirements for validation of data produced by routine and
special analytical methods other than EPA reference methods (EPA 1990) will be
established within applicable procedures for the individual methods, subject
to review and approval as discussed in Section 7A.4.1. The reporting
requirements will be in general compliance with the guidelines provided
previously in this section.

7A.8.3 Final Review and Records Management Considerations

A1l validation reports and supporting analytical data packages will be
subjected to a final technical review by a qualified reviewer at the direction
of the Technical Lead before submittal to regulatory agencies or inclusion in
reports or technical memoranda. A1l validation reports, data packages, and
review comments will be retained as permanent project gquality records in
compliance with Document Control and Records Management Manual, Section 9
(WHC 1989a) and QR 17.0, "Quality Assurance Records" (WHC 1988b).

7A.9 INTERNAL QUALITY CONTROL

All analytical samples will be subject to in-process quality control
measures both in the field and in the Taboratory. The following types of
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1 control samples are specified in the sampling and analysis plan for the
2 purpose of maintaining internal quality control.

921113.1407

Duplicate Samples--Field duplicate samples are samples retrieved from
a single sampling location using the same equipment and sampling
technique, but analyzed independently. Laboratory duplicate samples
are samples taken successively from the same bulb. Duplicate samples
generally are used to verify the repeatability or reproducibility of
the analytical data.

Split Samples—-Field or field duplicate samples can be split in the
field and sent to an alternative laboratory as a performance audit of
the primary Taboratory.

Trip Blanks--A trip blank for soil sampling consists of a sample
container of pure silica sand that is prepared in the Taboratory,
transported to the sampling site, and returned unopened for analysis
with the actual soil samples. Analysis of the trip blank will
eliminate false positive results for the actual samples arising from
contamination during shipment.

Field Blanks--A field blank for soil sampling consists of pure silica
sand placed in a container identical to those used for the actual
samples. The field blank is transported to the site, opened at the
site, and submitted with the sampies for analysis. A field blank is
used to eliminate false positives arising from contamination of
samples from the atmosphere at the sampling site in addition to the
uses cited for trip blanks.

Equipment Blanks--An equipment blank for soil sampling consists of
pure silica sand that is drawn through decontaminated sampling
equipment and placed in a container identical to those used for the
actual field samples. Equipment blanks are used to verify the
adequacy decontamination procedures for sampiing equipment in
addition to the uses cited for field blanks.

Additional quality control checks will be performed by the analytical
38 laboratories as follows.

Matrix-Spiked and Matrix-Spiked Duplicate Samples--A known gquantity
of a representative analyte of interest is added to an aliquot (or a
replicate) of an actual sample as a measure of recovery percentage.
Spike compound selection, quantities, and concentrations will be
described in the Taboratory's analytical procedures.

Quality Control Reference Samples--A quality control reference sample
is prepared from an independent standard at a concentration other
than that used for calibration, but within the calibration range.
Reference samples provide an independent check on anaiytical
technique and methodology.
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The numbers and/or frequencies of quality control samples to be
submitted and analyzed with each group of soil samples are specified in the
soil sampling and analysis plan presented in Section 7.0 of the closure plan.
The numbers of quality control samples proposed in the sampling plan have
been determined based on guidance presented in SW-846 (EPA 1990).

Other requirements specific to calibration of laboratory analytical
equipment are included in Section 6.0 of this plan. Detailed descriptions of
internal quality control requirements for participating contractor or
subcontractor laboratories will be provided in procurement documents or work
orders in compliance with standard procedures noted in Section 7A.4.1.

7A.10 PERFORMANCE AND SYSTEM AUDITS

Performance, system, and program audits will begin early in the
execution of this sampling plan and continue through completion of
activities. Collectively, the audits will address quality affecting
activities that include, but are not Timited to, measurement accuracy:
intramural and extramural analytical laboratory services; field activities;
and data collection, processing, validation, and management.

Performance audits of the analytical accuracy of field screening
instrumentation will be facilitated by performing internal quality control
checks (i.e., testing reference and calibration standards) at regular
intervals specified by procedure.

Internal quality control checks also will be performed to evaluate the
analytical accuracy of the onsite mobile Taboratory. In addition, the onsite
mobile laboratory will be enrolled in and periodically evaluated by the
Proficiency Environmental Testing program, administered by the Analytical
Products Group, a subsidiary of Curtin Matheson Scientific, Inc. The
Proficiency Environmental Testing program distributes standards (i.e., spiked
samples) bimonthly to participating laboratories for analysis. Standards are
provided for gas chromatograph analyses for volatile and semivolatile
organics, x-ray fluorescence metals, and ions analyzed by ion chromatography.
The Analytical Products Group collates and evaluates the results reported by
the various Taboratories. Subsequently, the quality assurance officer for
each laboratory will receive a report of findings, including the true values
of constituents in the standards, the individual Taboratory's percent
recovery, the means and standard deviations for all participating
laboratories, and the individual laboratory's deviation from the mean for
each standard. Participation in the Proficiency Environmental Testing
program will be the primary performance audit tool for the onsite mobile
screening laboratory operation.

Regarding offsite contractor Taboratory analyses of confirmatory soil
samples, performance audits of analytical accuracy will be implemented
through the use of quality assurance and quality control samples.
Confirmatory soil samples will be split in the field. The offsite contractor
laboratory will receive one group of splits; the second group will be
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analyzed in the onsite mobile laboratory. Field and equipment bTanks will be
included in both groups.

System audit requirements will be implemented in accordance with
QI 10.4, "Surveillance" (WHC 1988b). Surveillances will be performed
regularly throughout the course of sampling activities. Additional
performance and system 'surveillances' might be scheduled as a conseqguence of
corrective action requirements or might be performed on request. Al11 quality
affecting activities will be subject to surveillance.

SampTing plan activities could be evaluated as part of environmental
restoration program-wide quality assurance audits under procedural
requirements (WHC 1988b). Program audits will be conducted in accordance
with QR 18.0, "Audits”; QI 18.1, "Audit Programming and Scheduling"; and QI
18.2, "Planning, Performing, Reporting, and Follow-up of Quality Audits".
Program audits will be performed by qualified auditors in compliance with
QI 2.5, "Qualification of Quality Assurance Program Audit Personnel”

(WHC 1988b).

7A.11 PREVENTIVE MAINTENANCE

A1l measurement and testing equipment used in the field and the
Taboratory that directly affect the quality of analytical data will be
subject to preventive maintenance measures that ensure minimization of
measurement system downtime. Preventive maintenance instructions for field
equipment will be as stipulated in approved operating procedures for the
equipment. Laboratories will be responsible for performing or managing the
maintenance of assigned analytical equipment. Maintenance requirements,
spare parts lists, and preventive maintenance instructions will be included
in individual taboratory procedures or in Taboratory quality assurance plans,
subject to review and approval. When samples are to be analyzed by a
contractor or subcontractor laboratory, preventive maintenance requirements
for laboratory analytical equipment will be as defined in the contractor
laboratory's quality assurance plan(s).

7A.12 DATA ASSESSMENT

Analytical data will be compiled and summarized by the Taboratory and
forwarded to the sample management organization for validation as described
in Section 7A.8.2 before the data can be used in any assessment activities.
Assessments could include various statistical and probabilistic techniques to
compare and/or analyze data. The statistical methodologies and assumptions
that are to be used to evaluate data will be identified in written
instructions that are to be signed, dated, and retained as project quality
records in compliance with EII 1.6, "Records Management" (WHC 1988a) and
QR 17.0, "Quality Assurance Records" (WHC 1988b). These instructions will be
documented in the final report for each sampling and analysis project.
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7A.13 CORRECTIVE ACTION

Corrective actions required as a result of surveillance reports,
nonconformance reports, or audit activities will be documented and
dispositioned as required by QR 16.0, "Corrective Action"; QI 16.1,
"Trending/Trend Analysis"; and QI 16.2, "Corrective Action Reporting"

(WHC 1988b). Primary responsibilities for corrective action resolution will
be assigned to the Technical Lead and the quality assurance coordinator.
Other needs for corrections to measurement systems, procedures, or plans that
are identified as a result of routine review processes will be resolved as
stipulated in applicabie procedures or referred to the Technical Lead for
resolution. Copies of all surveillance, nonconformance, audit, and
corrective action documentation will be retained as project quality assurance
records.

7A.14 QUALITY ASSURANCE REPORTS

As indicated in Sections 7A.10 and 7A.13, project activities will be
assessed reqgularly by audit and surveillance processes. At the conclusion of
a given sampling and analysis project, all related field and laboratory data,
raw data, reports, surveillance reports, nonconformance reports, audit
reports, and corrective action documentation will be transferred for archival
to the Hanford Site Records Holding Area (if documentation has not been
transmitted previously). In the event that original quality-affecting
documents are to be retained and/or controlled by others, Tegible copies will
be transmitted to the Records Holding Area for inclusion in the project
record file.
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. Table 7A-1. The 200 West Ash Pit Demolition Site Analytical Methods,
Analytical Support Levels, and Target Practical Quantification
Limit Values for Investigative Soil SampTling.

Analysis for Volatile Organics by Purge and Trap Followed by GC/MS (Analytical Level I1I):

Target Compound List (TCL) Analytes (PQL = 5 ug/kg):

* Benzene
* Toluene

Tentatively Identified Compound (TIC) Analytes (PQL = 100 gg/kg, except as noted):

Acrolein (poor purging analyte), (PAL = 1,000 ua/kg)
1,2-Bis(2~chloroethoxy)ethane

Bromobenzene

2-Butoxyethanol

Cyclohexane

Diisopropyl benzene

Dioxane (poor purging analyte) (PQL = 1,000 trg/kg)
Ethyl acetate

Ethyl ether

Heptane

Hexane

Isopropyl ether

Naphtha (petroleum naphtha)

Nitromethane

Tetrahydrofuran

Tetrahydronaphthalene

¥ ¥ F F F X E R E E F E N E F X

Analysis for Semivolatile Organics by Supercritical Fluid Extraction followed by GC/MS (Analytical
Level 111):

Tentatively Identified Compound (TIC) Analytes (PRt = 3,300 tg/k9):

*  Phenyl ether
* Pieryl chloride

Aqueous Extraction Followed by Direct Aqueous Injection (Analytical Level 111, POL = 100 mg/kg):

Allyl aleohot (degradation product of allyl magnesium bromide)
n-Butyl alcchol (degradaticn product of butyllithium)

Ethylene glycol monoethyl ether

Methanol

p-Nitrobenzoic acid (degradation product of p-Nitrobenzoyl chloride)
Picric acid

* Ok Ok ¥ ¥ %

o331 27212060

Analysis for Metals by X-Ray Fluorescence (Analytical Level III, PQL = 10 mg/kg):

* Chromium metal, powdered

Ions by Ion Chromatography (Anatytical Level IILI, PQL = 100 mg/Ll):

* Chloride
* Sulfate
* Sulfide

Ancillary Analyses (Analytical Level 11, PaL H/A):
* Soil pH

GC/MS = gas chromatograph/mass spectrometer.
= target compound List.
TIC = tentatively identified compound.
= practical quantification limit.
Hg/kg = microgram per kilogram.
mg/kg = milligram per kilogram.
mg/L = milligram per liter,
N/A = not appticable.
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This appendix contains a training matrix and brief course descriptions.
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Environmental and Hazardous Material Safety Training Matrix.

Course title (length/frequency)

81 5
AHEHAAF
3 @ s |2 2 - w| ¥
2 alle|zlals |£ £ B
Sz |33|2 (D150 [S|a e [E |22 2
I EHEREAE: R AT
:é & _{_ﬂ_.g .8 © ‘a ‘T S— 5£ S2I2T
esje (28| o | E e [S[E ) [2]92(28
A RHU A
HHHHE R RAE
HEEEHHEE R R
Employes category R=leE|5E| S |2 |3 |83 a [28|82 |, HE
52 E'E HE|3 | & 5 e | 8 |18% EE § 5 Total hours
EIBE[ES) B |2 |3 8= [2 28 223
All employees . X 1
. General worker X | X 1 5+ unit-specific training
. General supervisor/manager X I X 1 5 + unit-specific training
. General nonradiclogical shipper X X X 1,2 28 + unit-spedific training
. General hazardous material shipper X X X 1,2 13 4+ unit-specific training
8a. Hazardous waste worker X x |x X 13 28 + unit-spedific raining
{known hazards) + field experience
. Hazardous waste worker 44 + unit-specific training
(unknown hazards) X 1x |X X X |x [ X [X 14 + fleld experience
. 52 + unit-specific training
Hazardous waste supervisor/manager X X X X X X X X 1,5 + fiold experience
Hazardous waste shipper X | x |x x |x |x |x §x] x|x 124f °* gjgwexp;‘.”ai“i"“

* Scott SKA-PAK s a trad&mark of Figgie International, Incorporated.

** Compliance categories
1 WAC 173-303, 290FR1910 1200
2 49CFR 173

3 29 CFR 1910.120 (24-hour requirement)
4 29 CFR 1910.120 {40-hour requirement)

§ 28 CFR 1910.120 (40-hour plus 8-hour requirement).

0 *A8Y ‘pG-z6-74/300
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Course name

Description

Hazard Communication and
Waste Orientation

Course provides an overview of the
federal and applicable hazard
communication programs and hazardous
and/or dangerous waste disposal programs.

Generator Hazards Safety
Training

Course provides the hazardous and/or
dangerous material/waste worker with the
fundamentals for use and disposal of
hazardous and/or dangerous materials.

Hazardous Materials/Waste
Job-Specific Training

Course provides specific information on
hazardous and/or dangerous chemicals and
waste management at the employees'’

TSD unit.

Initial Radiation Worker
Training

Course provides radiation workers with
the fundamentals of radiation protection
and the proper procedures for maintaining
exposures ALARA.

Waste Site Basics

Course provides required information for
the safe operation of hazardous and/or
dangerous waste TSD units regulated under
40 CFR 264 and 265 pursuant to RCRA and
WAC 173-303.

Scott 'SKA-PAK'
Training-SKA

Course instructs employees in the proper
use of the Scott 'SKA-PAK' for entry,
exit, or work in conditions 'immediately
dangerous to 1ife and health' and
instructs employees to recognize and
handle emergencies.

Cardiopulmonary
Resuscitation

Course of the American Heart Association
that provides certification in
cardiopulmonary resuscitation for the
single rescuer (Heartsaver Course).

9211131446

'Scott SKA-PAK is a trademark

of Figgie International, Incorporated.
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Course name

Description

Fire Extinguisher Safety

Course provides videocassette
presentation that covers types of
portable fire extinguishers and the
proper usage for each.

Waste Site-Advanced

Course provides environmental safety
information for RCRA and/or CERCLA
operations and sites. Topics include
regulations and acronyms, occupational
health and safety, chemical hazard
information, toxicology, personal
protective equipment and respirators,
site safety, decontamination, and
chemical monitoring instrumentation.

10.

Waste Site Field
Experience

Course is a 3-day field experience under
the direct supervision of a trained,
experienced supervisor.

11.

Hazardous Waste Shipmen%
Certification

Course provides an indepth look at
federal, state, and Hanford Site
requirements for nonradioactive hazardous
and/or dangerous waste management and
transportation.

12.

Certification of
Hazardous Material
Shipments

Course provides training in dangerous
material regulation of the

U.S. Department of Transportation, as
required by law, to those who certify the
compliance of Hanford Site hazardous
and/or dangerous material shipments. The
main focus is on the proper preparation
and release of radioactive material
shipments.

13.

Hazardous Waste Site
Supervisor/Manager

Course provides specialized training to
operations and site management in the
following programs: safety and health,
employee training, personal protective
equipment, spill containment, and health
hazard monitoring procedures and
techniques.

921113. 1447
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