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Change Mtmber Federal	 Faci 1 i ty Agreement and Consent Order Date
Draft Change Control Form

M-20-93-01 Oo not use blue ink.	 type or print using black ink.

Originator	 Thane

John M. Kovacs	 509-376-1291

Class of Change

C I	 I - Signatories	 00	 II	 - Project Manager	 (7	 III - Unit Manager

Changerftle	 Establish New TPA Milestone "Submit the 241-Z Treatment and.Storage Tanks
Part B Permit Application to Ecolo gy and the EPA (M-20-48)"

Description/:ustif ication of Change

Establish a Tri-Party Agreement Milestone M-20-48 to read "Submit the 241-Z

Treatment and Storage Tanks Part 8 Permit Application to Ecolo gy and the EPA,"

May 31,	 1996.
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Impact of Change

This change reflects the commitment to obtain a Part B permit application for the

241-Z Treatment and Storage Tanks.

Affected Documents

Hanford Federal Facility Agreement and Consent Order Action Plan-Appendix D,

Table 0-3 and Figure 0-1.
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